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1
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GRAND SUMMARY
* Figures in Taka

Procurement Under DPDC's Own Fund

Goods Works Services Total
Centralized Procurement 1,100,758,250.00 442,500,000.00 0.00 1,543,258,250.00

Decentralized Procurement 623,528,949.00 874,774,345.00 60,980,000.00 1,559,283,294.00

Total 1,724,287,199.00 1,317,274,345.00 60,980,000.00 3,102,541,544.00

Procurement Under DPP Project

Goods Works Services Total
Own Fund 32,998,500.00 498,960,000.00 0.00 531,958,500.00

PA 0.00 920,100,000.00 43,900,000.00 964,000,000.00

Total 32,998,500.00 1,419,060,000.00 43,900,000.00 1,495,958,500.00

Goods Works Services Total
Grand Total 1,757,285,699.00 2,736,334,345.00 104,880,000.00 4,598,500,044.00 

Total Packages 640 585 6 1,231.00 
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Procurement Under DPDC's Own Fund

A.Centralized Procurement

Office Name Goods Works Services Total
Central Procurement 1,100,758,250.00 442,500,000.00 0.00 1,543,258,250.00
Sub Total A 1,100,758,250.00 442,500,000.00 0.00 1,543,258,250.00

B.Decentralized Procurement

Chief Engineer, Development
Office Name Goods Works Services Total

Chief Engineer, Development 15,840,000.00 58,240,000.00 0.00 74,080,000.00
Project Director, Project-1 540,000.00 237,400,000.00 0.00 237,940,000.00
Project Director, Project-2 1,116,000.00 22,035,000.00 0.00 23,151,000.00
Superintending Engineer, Civil Works 5,650,000.00 119,200,000.00 0.00 124,850,000.00

23,146,000.00 436,875,000.00 0.00 460,021,000.00

Chief Engineer, Grid
Office Name Goods Works Services Total

Superintending Engineer, Grid (North) 22,870,040.00 80,280,000.00 0.00 103,150,040.00
Superintending Engineer, Grid (South) 27,570,500.00 180,850,000.00 0.00 208,420,500.00
Superintending Engineer, System Protection 2,320,024.00 15,900,000.00 0.00 18,220,024.00
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Chief Engineer, Grid
Office Name Goods Works Services Total

Superintending Engineer, System Services 23,286,200.00 14,980,000.00 0.00 38,266,200.00
76,046,764.00 292,010,000.00 0.00 368,056,764.00

Chief Engineer, NOCS, Central
Office Name Goods Works Services Total

Chief Engineer, NOCS, Central 760,000.00 1,340,000.00 0.00 2,100,000.00
Superintending Engineer, NOCS, Banglabazar 1,906,725.00 3,815,000.00 0.00 5,721,725.00
Superintending Engineer, NOCS, Bashaboo 6,217,234.00 9,296,500.00 0.00 15,513,734.00
Superintending Engineer, NOCS, Lalbag 1,600,000.00 1,426,500.00 0.00 3,026,500.00
Superintending Engineer, NOCS, Motijheel 2,596,650.00 4,375,100.00 0.00 6,971,750.00
Superintending Engineer, NOCS, Narinda 3,657,175.00 3,620,000.00 0.00 7,277,175.00
Superintending Engineer, NOCS, Ramna 2,581,500.00 2,175,000.00 0.00 4,756,500.00

19,319,284.00 26,048,100.00 0.00 45,367,384.00

Chief Engineer, NOCS, North
Office Name Goods Works Services Total

Chief Engineer, NOCS, North 570,000.00 200,000.00 0.00 770,000.00
Superintending Engineer, NOCS, Azimpur 2,680,090.00 1,496,500.00 0.00 4,176,590.00
Superintending Engineer, NOCS, Dhanmondi 2,550,000.00 1,650,000.00 0.00 4,200,000.00
Superintending Engineer, NOCS, Mogbazar 4,435,000.00 2,930,000.00 0.00 7,365,000.00
Superintending Engineer, NOCS, Satmosjid 2,188,510.00 1,070,000.00 0.00 3,258,510.00
Superintending Engineer, NOCS, Shamoli 3,800,000.00 5,000,000.00 0.00 8,800,000.00
Superintending Engineer, NOCS, Tejgaon 2,542,020.00 2,700,000.00 0.00 5,242,020.00

18,765,620.00 15,046,500.00 0.00 33,812,120.00
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Chief Engineer, NOCS, South
Office Name Goods Works Services Total

Chief Engineer, NOCS, South 780,000.00 900,000.00 0.00 1,680,000.00
Superintending Engineer, NOCS, Demra 4,037,082.00 2,924,600.00 0.00 6,961,682.00
Superintending Engineer, NOCS, Fatulla 2,939,790.00 3,655,145.00 0.00 6,594,935.00
Superintending Engineer, NOCS, Kazla 4,011,500.00 4,350,000.00 0.00 8,361,500.00
Superintending Engineer, NOCS, Narayanganj 3,752,700.00 4,300,000.00 0.00 8,052,700.00
Superintending Engineer, NOCS, Postogola 2,871,020.00 3,480,000.00 0.00 6,351,020.00
Superintending Engineer, NOCS, Shyampur 5,760,000.00 3,300,000.00 0.00 9,060,000.00

24,152,092.00 22,909,745.00 0.00 47,061,837.00

Chief Engineer, Planning & Design 
Office Name Goods Works Services Total

Chief Engineer, Planning & Design 300,000.00 200,000.00 0.00 500,000.00
Superintending Engineer, Design 300,000.00 300,000.00 55,000,000.00 55,600,000.00
Superintending Engineer, Distribution Planning 750,000.00 450,000.00 0.00 1,200,000.00
Superintending Engineer, Renewable Energy & 
Research

569,000.00 300,000.00 0.00 869,000.00

1,919,000.00 1,250,000.00 55,000,000.00 58,169,000.00

Chief Engineer, Procurement & Store
Office Name Goods Works Services Total

Superintending Engineer, Contract & 
Procurement 

1,163,000.00 650,000.00 0.00 1,813,000.00

Superintending Engineer, Store Management 6,900,000.00 15,550,000.00 0.00 22,450,000.00
8,063,000.00 16,200,000.00 0.00 24,263,000.00
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Chief Engineer, SO & SCADA
Office Name Goods Works Services Total

Chief Engineer, SO & SCADA 200,000.00 0.00 0.00 200,000.00
Superintending Engineer, S.C & SCADA 90,097,000.00 1,550,000.00 0.00 91,647,000.00

90,297,000.00 1,550,000.00 0.00 91,847,000.00

Company Secretariat
Office Name Goods Works Services Total

Chief Medical Officer 460,000.00 0.00 0.00 460,000.00
DGM (F), Regulatory Affairs 100,000.00 0.00 0.00 100,000.00
DGM (HR), Legal Affairs 330,000.00 0.00 0.00 330,000.00
DGM (HR), Public Relations 1,890,000.00 3,300,000.00 0.00 5,190,000.00

2,780,000.00 3,300,000.00 0.00 6,080,000.00

Executive Director (Admin & HR)
Office Name Goods Works Services Total

DGM (HR), Estate & Transport 752,000.00 2,600,000.00 0.00 3,352,000.00
DGM (HR), Security 17,956,829.00 3,920,000.00 2,500,000.00 24,376,829.00
Superintending Engineer, Training & 
Development

580,000.00 594,000.00 0.00 1,174,000.00

19,288,829.00 7,114,000.00 2,500,000.00 28,902,829.00

GM, ICT, Energy & Metering
Office Name Goods Works Services Total

GM, ICT, Energy & Metering 990,000.00 250,000.00 0.00 1,240,000.00
DGM (ICT), Development 34,500,000.00 1,600,000.00 0.00 36,100,000.00
DGM (ICT), Revenue 258,061,880.00 45,140,000.00 1,500,000.00 304,701,880.00
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GM, ICT, Energy & Metering
Office Name Goods Works Services Total

Superintending Engineer, Metering 1,742,400.00 3,881,000.00 0.00 5,623,400.00
Superintending Engineer, Tariff & Energy Audit 41,940,000.00 1,100,000.00 0.00 43,040,000.00

337,234,280.00 51,971,000.00 1,500,000.00 390,705,280.00

General Manager, Audit
Office Name Goods Works Services Total

DGM (F), Govt. & Rev. Audit 195,000.00 100,000.00 0.00 295,000.00
195,000.00 100,000.00 0.00 295,000.00

General Manager, Finance
Office Name Goods Works Services Total

DGM (F), Asset Management and Store 
Accounting

570,000.00 50,000.00 0.00 620,000.00

DGM (F), Financial Management & Acc. 1,040,000.00 200,000.00 480,000.00 1,720,000.00
DGM (F), Fund & Banking 277,080.00 0.00 0.00 277,080.00

1,887,080.00 250,000.00 480,000.00 2,617,080.00

General Manager, HR
Office Name Goods Works Services Total

General Manager, HR 100,000.00 0.00 1,500,000.00 1,600,000.00
DGM (HR), Employee Management (Admin.) 315,000.00 100,000.00 0.00 415,000.00
DGM (HR), Employee Relations & Discipline 140,000.00 50,000.00 0.00 190,000.00

555,000.00 150,000.00 1,500,000.00 2,205,000.00

Sub Total B 623,648,949.00 874,774,345.00 60,980,000.00 1,559,403,294.00
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C.Own Funded Project

Office Name Goods Works Services Total
- 0.00 0.00 0.00 0.00
Sub Total C 0.00 0.00 0.00 0.00

Grand Total= (Sub Total A + Sub Total 
B + Sub Total C)

1,724,407,199.00 1,317,274,345.00 60,980,000.00 3,102,661,544.00

Page 8 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED
Annual Procurement Plan for FY 

1
This is computer generated report and does not require signature.

Procurement Under DPP Project

Project Director, AMI With 8.5 lac Smart Pre-Payment Meter in DPDC Area
FUND_TYPE Goods Works Services Total
Own Fund 0.00 1,560,000.00 0.00 1,560,000.00
Total 0.00 1,560,000.00 0.00 1,560,000.00

Project Director, Construction and Augmentation of Substation Installation of Capacitorbank and Introduction of 
Smart Gr
FUND_TYPE Goods Works Services Total
Own Fund 16,703,000.00 8,200,000.00 0.00 24,903,000.00
PA 0.00 920,000,000.00 43,900,000.00 963,900,000.00
Total 16,703,000.00 928,200,000.00 43,900,000.00 988,803,000.00

Project Director, Dhaka Underground Substation Construction Project at Kawranbazar Under DPDC
FUND_TYPE Goods Works Services Total
Own Fund 7,511,000.00 200,000.00 0.00 7,711,000.00
Total 7,511,000.00 200,000.00 0.00 7,711,000.00

Project Director, Expansion and Strengthening of Power System Network under DPDC Area (G2G)
FUND_TYPE Goods Works Services Total
Own Fund 4,050,000.00 487,300,000.00 0.00 491,350,000.00
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FUND_TYPE Goods Works Services Total
PA 0.00 100,000.00 0.00 100,000.00
Total 4,050,000.00 487,400,000.00 0.00 491,450,000.00

Project Director, Power Distribution System Development Project Under DPDC
FUND_TYPE Goods Works Services Total
Own Fund 4,135,000.00 1,200,000.00 0.00 5,335,000.00
Total 4,135,000.00 1,200,000.00 0.00 5,335,000.00

Project Director, Prepayment Metering Project for Six NOCS under DPDC
FUND_TYPE Goods Works Services Total
Own Fund 599,500.00 500,000.00 0.00 1,099,500.00
Total 599,500.00 500,000.00 0.00 1,099,500.00

Grand Total 32,998,500.00 1,419,060,000.00 43,900,000.00 1,495,958,500.00
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*Figures in Taka

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/23-24/001

Procurement of 33 kV 1-Core 500 XLPE Copper Cable

1 - 33kV 1-Core 500sq-mm XLPE Copper Cable   -20 KILOMETER

OSTETM
National

BOARD Own 
Fund

200,000,000.00
30-SE

P-23

04-N
O

V
-23

06-JA
N

-24

20-JA
N

-24

27-JA
N

-24

24-FE
B

-24

147 days

23-JU
N

-24

G
/C

entral/SE
-

C
&

P/23-24/002

Procurement of Different Types of Cable Termination Kits and Cable Jointing Material

1 - 11 kV Termination Kit for 3-Core 185 sq-mm XLPE Cu Cable (Outdoor)   -75 SET
2 - 11 kV Termination Kit for 3-Core 300 sq-mm XLPE Cu Cable (Outdoor)   -45 SET
3 - 33 kV Termination Kit for 1-Core 630 sq-mm XLPE Cu Cable (Outdoor)   -30 SET
4 - 33 kV GIS Termination Kit for 1-Core 500 sq-mm XLPE Cu. Inner Cone type   -18 
SET
5 - 33 kV GIS Termination Kit for 1-Core 500 sq-mm XLPE Cu.outer Cone type   -120 
SET
6 - 33 kV GIS Termination Kit for 1-Core 800 sq-mm XLPE Cu. Outer Cone type   -60 
SET
7 - 33 kV Dead Front Surge Arrester For GIS Termination Kit For 1x800 mm2 XLPE 
Cu Cable (Outer Cone)   -6 SET
8 - 11 KV Straight Through Joint for 3-Core 185 sq-mm XLPE Cu Cable    -46 SET
9 - 11 KV Straight Through Joint for 3-Core 185 sq-mm XLPE Aluminium Cable    -60 
SET
10 - 11 KV Straight Through Joint for 3-Core 300 sq-mm XLPE Cu Cable   -320 SET
11 - 33 kV Straight Through Joint for 1-Core 500 sq-mm XLPE Cu Cable   -100 SET

OSTETM
National

HOPE Own 
Fund

46,589,500.00 31-M
A

R
-24

21-A
PR

-24

02-JU
N

-24

16-JU
N

-24

23-JU
N

-24

21-JU
L

-24

112 days

18-D
E

C
-24
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Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/23-24/003

Procurement of Conductor Accessories

1 - Preform DOG/WASP   -2500 NUMBER
2 - 95 sq-mm Bi-Metal Lug/ Socket   -300 NUMBER
3 - 185 sq-mm Bi-Metal Lug/ Socket   -900 NUMBER
4 - Preform Merlin   -740 NUMBER
5 - Termination Clamp/ PG Clamp 3-Bolted Type -MERLIN   -1780 NUMBER
6 - 300 sq-mm Cu Lug/ Socket   -750 NUMBER
7 - Crimpit 100/185   -1750 NUMBER
8 - Crimpit 100/100   -25000 NUMBER
9 - 95 sq-mm Cu Lug/ Socket   -1500 NUMBER
10 - 120 sq-mm Cu Lug/ Socket   -3000 NUMBER
11 - 185 sq-mm Cu Lug/ Socket   -3000 NUMBER
12 - Termination Clamp/ PG Clamp 3-Bolted Type -DOG   -1000 NUMBER
13 - Tension Clamp (DOG)   -630 SET
14 - 300 sq-mm Bi-Metal Lug/ Socket   -50 NUMBER

OSTETM
National

CE/GM Own 
Fund

12,091,250.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

14-M
A

Y
-24

G
/C

entral/SE
-

C
&

P/23-24/004

Procurement of HT Metering Unit

1 - 11 kV 300/5 Amps Metering Unit   -45 SET
2 - HT Meter (-/5)   -10 NUMBER
3 - 11 kV 15/5 Amps Metering Unit   -525 SET
4 - 11 kV 30/5 Amps Metering Unit   -75 SET
5 - 11 kV 60/5 Amps Metering Unit   -60 SET
6 - 11 kV 100/5 Amps Metering Unit   -20 SET
7 - 11 kV 150/5 Amps Metering Unit   -15 SET

OSTETM
National

BOARD Own 
Fund

200,000,000.00

30-JU
N

-24

04-A
U

G
-24

06-O
C

T
-24

20-O
C

T
-24

27-O
C

T
-24

24-N
O

V
-24

147 days

23-A
PR

-25
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Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/23-24/005

Procurement of LTCT Meter

1 - LTCT Meter-200/5Amps with Enclosure   -200 NUMBER
2 - LTCT Meter   -50 NUMBER
3 - LTCT Meter-400/5Amps with Enclosure   -140 NUMBER

OSTETM
National

BOARD Own 
Fund

19,700,000.00

30-JU
N

-24

21-JU
L

-24

11-A
U

G
-24

18-A
U

G
-24

25-A
U

G
-24

15-SE
P-24

77 days

12-FE
B

-25

G
/C

entral/SE
-

C
&

P/23-24/006

Procurement of Smart Card for Pre-Payment Meter

1 - Meter Card/ Smart Card   -25000 NUMBER

OSTETM
National

CE/GM Own 
Fund

5,000,000.00

30-JU
N

-24

21-JU
L

-24

11-A
U

G
-24

18-A
U

G
-24

25-A
U

G
-24

15-SE
P-24

77 days

12-FE
B

-25

G
/C

entral/SE
-

C
&

P/23-24/007

Procurement of Insulator

1 - 11kV Disc Insulator 1 Set= 2 Pcs (Without Fittings)   -2000 SET
2 - 11kV Pin Insulator without Pin   -2000 NUMBER
3 - 11 kV Post Insulator   -200 NUMBER
4 - 33kV Disc Insulator 1 Set= 3 Pcs (Without Fittings)   -2000 SET
5 - 33kV Pin Insulator with Pin 1 Set for 1 Phase   -2000 SET
6 - 132kV 90 kN Disc Insulator with Fittings
(1 Set= 3 Phase Complete Set)   -100 SET
7 - 132kV 120 kN Disc Insulator with Fittings (1 Set= 3 Phase Complete Set)   -100 SET

OSTETM
National

CE/GM Own 
Fund

34,050,000.00

31-D
E

C
-23

21-JA
N

-24

03-M
A

R
-24

17-M
A

R
-24

24-M
A

R
-24

21-A
PR

-24

112 days

19-A
U

G
-24
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Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/23-24/008

Procurement of Pole Fittings

1 - Pole Mounting Strap 40mm for 12m SPC Pole   -1200 NUMBER
2 - Transformer Structure for Mono Pole   -50 SET
3 - 5 Spool Wire Rack/ LT Rack   -1800 NUMBER
4 - 11 kV Out Rigger   -1450 NUMBER
5 - Pole Mounting Bracket 40mm for 12m SPC Pole   -2000 NUMBER
6 - Pole Mounting Strap 50mm for 12m SPC Pole   -1200 NUMBER
7 - Clamp type Side Mount Bracket (One way) for 12m SPC pole   -2000 SET
8 - Transformer Structure (Complete)   -400 SET
9 - Earthing Set (Wire, Clamp, Rod) for Pole & Transformer Earthing   -1500 SET

OSTETM
National

BOARD Own 
Fund

91,377,500.00

30-SE
P-23

04-N
O

V
-23

06-JA
N

-24

20-JA
N

-24

27-JA
N

-24

24-FE
B

-24

147 days

23-JU
N

-24

G
/C

entral/SE
-

C
&

P/23-24/009

Procurement of Ring Main Unit (RMU)

1 - 5 Limb Ring Main Unit (RMU)   -10 NUMBER

OSTETM
National

BOARD Own 
Fund

35,000,000.00 31-M
A

R
-24

21-A
PR

-24

02-JU
N

-24

16-JU
N

-24

23-JU
N

-24

21-JU
L

-24

112 days

18-D
E

C
-24

G
/C

entral/SE
-

C
&

P/23-24/010

Procurement of Distribution Transformer

1 - 250 kVA Distribution Transformer   -250 NUMBER

OSTETM
National

BOARD Own 
Fund

162,500,000.00

31-D
E

C
-23

04-FE
B

-24

07-A
PR

-24

21-A
PR

-24

28-A
PR

-24

26-M
A

Y
-24

147 days

23-O
C

T
-24
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2023-2024

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/23-24/011

Procurement of Super Enamelled Copper Wire and Copper Strips

1 - Super Enameled Copper (SWG-15)   -5000 KILOGRAM
2 - Super Enameled Copper Wire (SWG-16)   -30000 KILOGRAM
3 - Super Enameled Copper Wire (SWG-17)   -20000 KILOGRAM
4 - LT Copper Strip (8mmX3mm)   -1300 KILOGRAM

OSTETM
National

BOARD Own 
Fund

67,560,000.00

30-JU
N

-24

04-A
U

G
-24

06-O
C

T
-24

20-O
C

T
-24

27-O
C

T
-24

24-N
O

V
-24

147 days

23-A
PR

-25

G
/C

entral/SE
-

C
&

P/23-24/012

Procurement of Transformer OIl

1 - Transformer Oil   -350 Barrel

OSTETM
National

BOARD Own 
Fund

17,500,000.00 31-M
A

R
-24

21-A
PR

-24

12-M
A

Y
-24

19-M
A

Y
-24

26-M
A

Y
-24

16-JU
N

-24

77 days

13-N
O

V
-24

G
/C

entral/SE
-

C
&

P/23-24/013

Procurement of Boom Truck (Lifting Capacity 5 Ton)

1 - Boom Truck (Lifting Capacity 5 Ton)   -1 EACH

OSTETM
National

HOPE Own 
Fund

12,000,000.00

31-D
E

C
-23

21-JA
N

-24

11-FE
B

-24

18-FE
B

-24

25-FE
B

-24

17-M
A

R
-24

77 days

14-A
U

G
-24

G
/C

entral/SE
-

C
&

P/23-24/014

Procurement of Pre-Payment Meter

1 - Prepayment Meter-Single Phase   -20000 NUMBER
2 - Prepayment Meter-Three Phase   -7000 NUMBER

OSTETM
National

BOARD Own 
Fund

197,390,000.00 31-M
A

R
-24

05-M
A

Y
-24

07-JU
L

-24

21-JU
L

-24

28-JU
L

-24

25-A
U

G
-24

147 days

21-FE
B

-25
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2023-2024

This is computer generated report and does not require signature.

Sub Total of Goods: 1,100,758,250.00
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2023-2024

This is computer generated report and does not require signature.

Works

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

W
/C

entral/SE
-

C
&

P/23-24/001

Procurement of Commercial Support Service (CSS) for NOCS Adabor Under DPDC for 
02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

31,000,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25

W
/C

entral/SE
-

C
&

P/23-24/002

Procurement of Commercial Support Service (CSS) for NOCS Kakrail Under DPDC for 
02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

20,000,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25

W
/C

entral/SE
-

C
&

P/23-24/003

Procurement of Commercial Support Service (CSS) for NOCS Moghbazar Under DPDC
for 02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

26,000,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25

W
/C

entral/SE
-

C
&

P/23-24/004

Procurement of Commercial Support Service (CSS) for NOCS Bangshal Under DPDC 
for 02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

23,000,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2023-2024

This is computer generated report and does not require signature.

Works

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

W
/C

entral/SE
-

C
&

P/23-24/005

Procurement of Commercial Support Service (CSS) for NOCS Banasree Under DPDC 
for 02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

28,000,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25

W
/C

entral/SE
-

C
&

P/23-24/006

Procurement of Commercial Support Service (CSS) for NOCS Basabo Under DPDC for 
02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

24,500,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25

W
/C

entral/SE
-

C
&

P/23-24/007

Procurement of Commercial Support Service (CSS) for NOCS Jurain Under DPDC for 
02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

32,500,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25

W
/C

entral/SE
-

C
&

P/23-24/008

Procurement of Commercial Support Service (CSS) for NOCS Maniknagar Under 
DPDC for 02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

28,500,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2023-2024

This is computer generated report and does not require signature.

Works

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

W
/C

entral/SE
-

C
&

P/23-24/009

Procurement of Commercial Support Service (CSS) for NOCS Matuail Under DPDC for
02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

21,000,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25

W
/C

entral/SE
-

C
&

P/23-24/010

Procurement of Commercial Support Service (CSS) for NOCS Narayangonj (East) 
Under DPDC for 02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

26,500,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25

W
/C

entral/SE
-

C
&

P/23-24/011

Procurement of Commercial Support Service (CSS) for NOCS Narayangonj (West) 
Under DPDC for 02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

26,000,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25

W
/C

entral/SE
-

C
&

P/23-24/012

Procurement of Commercial Support Service (CSS) for NOCS Postogola Under DPDC 
for 02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

24,000,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2023-2024

This is computer generated report and does not require signature.

Works

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

W
/C

entral/SE
-

C
&

P/23-24/013

Procurement of Commercial Support Service (CSS) for NOCS Siddirgonj Under DPDC 
for 02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

27,500,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25

W
/C

entral/SE
-

C
&

P/23-24/014

Procurement of Commercial Support Service (CSS) for NOCS Shitalakkha Under DPDC
for 02 (Two) Years Through Outsourcing.

OSTETM
National

BOARD Own 
Fund

26,000,000.00

30-SE
P-23

21-O
C

T
-23

02-D
E

C
-23

16-D
E

C
-23

23-D
E

C
-23

20-JA
N

-24

112 days

19-JA
N

-26

W
/C

entral/SE
-

C
&

P/23-24/015

Engagement of Office Support Staff Through Outsourcing Under DPDC for 2 (Two) 
Years.

OSTETM
National

HOPE Own 
Fund

30,000,000.00

31-D
E

C
-23

21-JA
N

-24

03-M
A

R
-24

17-M
A

R
-24

24-M
A

R
-24

21-A
PR

-24

112 days

21-A
PR

-26

W
/C

entral/SE
-

C
&

P/23-24/016

Procurement of Vehicle Services of Car with Driver, Fuels & Maintenance on Monthly 
Rental Basis for 24 (Twenty Four) Months.

OSTETM
National

HOPE Own 
Fund

48,000,000.00

30-SE
P-23

21-O
C

T
-23

11-N
O

V
-23

18-N
O

V
-23

25-N
O

V
-23

16-D
E

C
-23

77 days

15-D
E

C
-25
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2023-2024

This is computer generated report and does not require signature.

Sub Total of Works: 442,500,000.00
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Procurement Under DPDC's Own Fund 

 

Decentralized Procurement (Goods) 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
*Figures in Taka 

 Chief Engineer, Development 
  

Office of Chief Engineer, Development 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/C

E
-D

/23-24/
001 

GIS Project Computer Firewall 
1 - Fire Wall   -2 NUMBER 

OTM 
National 

HOPE Own 
Fund 

5,000,000.00

01-JA
N

-24 

22-JA
N

-24 

12-F
E

B
-24 

19-F
E

B
-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

16-JU
N

-24 

G
/C

E
-D

/23-24/
002 

GIS Survey Equipment 
1 - RTK machine   -2 NUMBER 
2 - cable Finder / Cable Tracer   -1 NUMBER 

OTM 
National 

HOPE Own 
Fund 

10,000,000.00

10-JA
N

-24 

31-JA
N

-24 

21-FE
B

-24 

28-FE
B

-24 

06-M
A

R
-24 

27-M
A

R
-24 

77 days 

25-JU
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Chief Engineer, Development 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/C

E
-D

/23-24/003 

Stationary Items (Chief Engineer Development & GIS Project) 
1 - Floor Cleaner   -24 PIECE 
2 - Dish Washer (Liquid)   -100 NUMBER 
3 - Offset Paper A-4 size  -60 BOX 
4 - Pen   -10 DOZEN 
5 - Printer Toner   -4 NUMBER 
6 - Guard file   -175 PIECE 
7 - Clip board  Matador -180 PIECE 
8 - Stapler Pin  Matador -30 BOX 
9 - Aerosol / Insect Killer   -480 NUMBER 
10 - Plotter cartridge   -2 SET 
11 - Air Freshner   -36 PIECE 
12 - Toilet Tissue Paper   -10 DOZEN 
13 - Tissue Box   -60 PIECE 
14 - Toilet Cleaner   -24 PIECE 
15 - Hand wash   -80 PIECE 
16 - Soap   -4 DOZEN 
17 - Hand Sanitizer   -50 PIECE 
18 - Plastic File (Clip)   -50 PIECE 
19 - Report Court File   -50 PIECE 
20 - Toilet Cleaning Broom   -10 NUMBER 
21 - Register Khata   -12 NUMBER 
22 - Other Accessories   -1 LOT 

RFQM 
National 

HOPE Own 
Fund 

500,000.00

15-JA
N

-24 

25-JA
N

-24 

25-JA
N

-24 

26-JA
N

-24 

26-JA
N

-24 

02-FE
B

-24 

18 days 

03-M
A

R
-24 

G
/C

E
-D

/23-24/
004 

Table, Chair, Almirah (Office of the CE, Development) 
1 - Visitor Chair   -2 PIECE 
2 - Table (Large)   -30000 NUMBER 
3 - Steel Almirah   -1 PIECE 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00

01-JA
N

-24 

11-JA
N

-24 

11-JA
N

-24 

12-JA
N

-24 

12-JA
N

-24 

19-JA
N

-24 

18 days 

18-FE
B

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Chief Engineer, Development 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/C

E
-D

/23-24/
005 

Laptop Purchase (Office of the CE, Development) 
1 - Laptop Computers   -2 PIECE 

RFQM 
National 

CE/GM Own 
Fund 

150,000.00

01-JA
N

-24 

11-JA
N

-24 

11-JA
N

-24 

12-JA
N

-24 

12-JA
N

-24 

19-JA
N

-24 

18 days 

26-SE
P-34 

G
/C

E
-D

/23-24/
006 

Uniforms and Liveries (Office of the CE, Development) 
1 - Shirt (Male)   -40 SET 
2 - Shari, petticoat, blouse/ salwar, Kamij, orna   -20 SET 
3 - Shoes with socks   -20 PIECE 

RFQM 
National 

CE/GM Own 
Fund 

140,000.00

27-D
E

C
-23 

06-JA
N

-24 

06-JA
N

-24 

07-JA
N

-24 

07-JA
N

-24 

14-JA
N

-24 

18 days 

13-FE
B

-24 

Total 15,840,000.00 
 

Total APP amount of Office of Chief Engineer, Development 15,840,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Project Director, Project-1 
Office of Project Director, Project-1 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-PD

-1/23-
24/001 

Computer, Printer & Scanner. 
1 - Laser Printer with additional Toner   -1 EACH 
2 - Desktop Computer (Old)   -1 EACH 
3 - Scanner   -1 EACH 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

14-SE
P-23 

24-SE
P-23 

24-SE
P-23 

25-SE
P-23 

25-SE
P-23 

02-O
C

T
-23 

18 days 

17-O
C

T
-23 

G
/S

E
-PD

-1/23-
24/002 

Furniture & Fixture 
1 - Executive Chair   -2 EACH 
2 - Table (Large)   -2 EACH 
3 - Visitor Chair   -4 EACH 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

12-O
C

T
-23 

22-O
C

T
-23 

22-O
C

T
-23 

23-O
C

T
-23 

23-O
C

T
-23 

30-O
C

T
-23 

18 days 

14-N
O

V
-23 

G
/S

E
-PD

-1/23-
24/003 

Sationary 
1 - Stationery   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

10-O
C

T
-23 

20-O
C

T
-23 

20-O
C

T
-23 

21-O
C

T
-23 

21-O
C

T
-23 

28-O
C

T
-23 

18 days 

17-N
O

V
-23 

G
/S

E
-PD

-1/23-
24/004 

Uniform & Liveries. 
1 - Uniform & Liveries   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

80,000.00

21-D
E

C
-23 

31-D
E

C
-23 

31-D
E

C
-23 

01-JA
N

-24 

01-JA
N

-24 

08-JA
N

-24 

18 days 

28-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Project Director, Project-1 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-PD

-1/23-
24/005 

Tyre & Tube for Vehicle. 
1 - Tyre (Tube less)   -8 EACH 

RFQM 
National 

ED Own 
Fund 

160,000.00

15-N
O

V
-23 

25-N
O

V
-23 

25-N
O

V
-23 

26-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

18 days 

23-D
E

C
-23 

Total 540,000.00 
 

Total APP amount of Office of Project Director, Project-1 540,000.00 
  

Office of Project Director, Project-2 
Office of Project Director, Project-2 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-PD

-2/23-
24/001 

Procurement of Tyre & Battery for Vehicle no- 11-7726 
1 - Tyre with tubes   -4 PIECE 
2 - Battery (AAA)   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

150,000.00

25-O
C

T
-23 

04-N
O

V
-23 

04-N
O

V
-23 

05-N
O

V
-23 

05-N
O

V
-23 

12-N
O

V
-23 

18 days 

12-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Project Director, Project-2 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-PD

-2/23-
24/002 

Procurement of Tyre & Battery for Vehicle no- 15-0017 
1 - Tyre with tubes   -2 PIECE 

RFQM 
National 

CE/GM Own 
Fund 

60,000.00

16-A
U

G
-23 

26-A
U

G
-23 

26-A
U

G
-23 

27-A
U

G
-23 

27-A
U

G
-23 

03-SE
P-23 

18 days 

03-O
C

T
-23 

G
/S

E
-PD

-2/23-
24/003 

Procurement of Tyre & Battery for Vehicle no- 54-0543 
1 - Tyre with tubes   -4 PIECE 
2 - Battery (AAA)   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

150,000.00

20-JU
L

-23 

30-JU
L

-23 

30-JU
L

-23 

31-JU
L

-23 

31-JU
L

-23 

07-A
U

G
-23 

18 days 

06-SE
P-23 

G
/S

E
-PD

-2/23-
24/004 

Procurement of Tyre & Battery for Vehicle no- 13-3873 
1 - Tyre with tubes   -4 PIECE 

RFQM 
National 

ED Own 
Fund 

120,000.00
20-M

A
R

-24 

30-M
A

R
-24 

30-M
A

R
-24 

31-M
A

R
-24 

31-M
A

R
-24 

07-A
P

R
-24 

18 days 

07-M
A

Y
-24 

G
/S

E
-PD

-2/23-
24/005 

Procurement of Uniform and liveries for entitled employees. 
1 - Uniforms and Liveries   -16 LOT 

RFQM 
National 

ED Own 
Fund 

180,000.00 20-M
A

Y
-24 

30-M
A

Y
-24 

30-M
A

Y
-24 

31-M
A

Y
-24 

31-M
A

Y
-24 

07-JU
N

-24 

18 days 

07-JU
L

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Project Director, Project-2 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-PD

-2/23-
24/006 

Procurement of computer, Printer and Scanner. 
1 - Desktop computer   -2 NUMBER 
2 - Network Laser Printer   -2 NUMBER 
3 - Scanner   -2 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

330,000.00

10-SE
P-23 

20-SE
P-23 

20-SE
P-23 

21-SE
P-23 

21-SE
P-23 

28-SE
P-23 

18 days 

27-N
O

V
-23 

G
/S

E
-PD

-2/23-
24/007 

Procurement of furniture and fixture. 
1 - Table (Large)   -1 NUMBER 
2 - Executive Chair   -2 NUMBER 
3 - Visitor Chair   -5 NUMBER 
4 - Computer Table   -2 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

126,000.00

20-A
U

G
-23 

30-A
U

G
-23 

30-A
U

G
-23 

31-A
U

G
-23 

31-A
U

G
-23 

07-SE
P-23 

18 days 

06-N
O

V
-23 

Total 1,116,000.00 
 

Total APP amount of Office of Project Director, Project-2 1,116,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Office of Superintending Engineer, Civil Works 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-C

W
/23-2

4/001 

িডিপিডিস’র ধান কাযালয় বােদ অন ান  দ ের নতন এয়ার 
ক শনার সরবরাহ ও াপন কাজ। 
1 - Air Conditioner   -1 LOT 

OTM 
National 

HOPE Own 
Fund 

1,500,000.00

01-A
P

R
-24 

22-A
P

R
-24 

13-M
A

Y
-24 

20-M
A

Y
-24 

27-M
A

Y
-24 

17-JU
N

-24 

77 days 

16-A
U

G
-24 

G
/S

E
-C

W
/23-2

4/002 

িডিপিডিস’র ধান কাযালয় এর িবিভ  দ ের নতন এয়ার 
ক শনার সরবরাহ ও াপন কাজ। 
1 - Air Conditioner   -1 LOT 

OTM 
National 

HOPE Own 
Fund 

1,500,000.00

01-A
P

R
-24 

22-A
P

R
-24 

13-M
A

Y
-24 

20-M
A

Y
-24 

27-M
A

Y
-24 

17-JU
N

-24 

77 days 

16-A
U

G
-24 

G
/S

E
-C

W
/23-2

4/003 

পাশাক য় বাবদ য় কাজ। 
1 - Uniform & Liveries   -1 LOT 

OTM 
National 

ED Own 
Fund 

200,000.00

01-A
P

R
-24 

22-A
P

R
-24 

13-M
A

Y
-24 

20-M
A

Y
-24 

27-M
A

Y
-24 

17-JU
N

-24 

77 days 

16-A
U

G
-24 

G
/S

E
-C

W
/23-2

4/004 

িসিভল ওয়াকস দ েরর জন  দরকাির ফািনচার য় । 
1 - Furniture & Fixtures   -1 LOT 

OTM 
National 

ED Own 
Fund 

200,000.00

01-A
P

R
-24 

22-A
P

R
-24 

13-M
A

Y
-24 

20-M
A

Y
-24 

27-M
A

Y
-24 

17-JU
N

-24 

77 days 

16-A
U

G
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-C

W
/23-2

4/005 

িসিভল ওয়াকস দ র এবং এর আওতাধীন দ র সমূেহর জন  
েয়াজনীয় ক উটার, পিরেফরাল এবং আনুষি ক য ািদ য়। 

1 - Computer Hardware, software  and Computer Peripherals   -1 
LOT 

OTM 
National 

ED Own 
Fund 

500,000.00

01-A
P

R
-24 

22-A
P

R
-24 

13-M
A

Y
-24 

20-M
A

Y
-24 

27-M
A

Y
-24 

17-JU
N

-24 

77 days 

16-A
U

G
-24 

G
/S

E
-C

W
/23-2

4/006 

িসিভল ওয়াকস দ র এবং এর আওতাধীন দ র সমূেহর জন্য 
েয়াজনীয় অিফস ইকুইপেম (ফেটাকিপ মিশন, ফগার, 
েজ র, িড জটাল ক ােমরা, ক ােমরা ান, িড জটাল িডে  

ইত ািদ) বা আনুষি ক য ািদ য়। 
1 - Office Equipment   -1 LOT 

OTM 
National 

HOPE Own 
Fund 

500,000.00

01-A
P

R
-24 

22-A
P

R
-24 

13-M
A

Y
-24 

20-M
A

Y
-24 

27-M
A

Y
-24 

17-JU
N

-24 

77 days 

16-A
U

G
-24 

G
/S

E
-C

W
/23-2

4/007 

Supply and installation of Split type Air Cooler at Shitalakhya 
132/33/11kV Grid and Khanpur 33/11kV substation under Grid 
South-1, DPDC. 
1 - Air Conditioner   -1 LOT 

OTM 
National 

HOPE Own 
Fund 

1,000,000.00
01-JA

N
-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

17-M
A

Y
-24 

G
/S

E
-C

W
/23-2

4/008 

িসিভল ওয়াকস বােদ িডিপিডিস'র অন ান  দ েরর  (এমিড ও িনবাহী 
পিরচালক মেহাদয়গণ) জন  দরকাির ফািনচার য়। 
1 - Furniture & Fixtures   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

01-JA
N

-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

17-M
A

Y
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-C

W
/23-2

4/009 

িসিভল মইনেটন া  ও িসিভল ডেভলপেম  দ ের কমরত 
কমচারীেদর মরামত ও র ণােব ণ কােজর সুিবধােথ েয়াজনীয় 
টলস ও সইফ ট টলস য় 
1 - Office Equipment   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

50,000.00

04-JA
N

-24 

25-JA
N

-24 

15-FE
B

-24 

22-FE
B

-24 

29-FE
B

-24 

21-M
A

R
-24 

77 days 

20-M
A

Y
-24 

Total 5,650,000.00 
 

Total APP amount of Office of Superintending Engineer, Civil Works 5,650,000.00 
Total APP amount of Chief Engineer, Development 23,146,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
 Chief Engineer, Grid 

  
Office of Superintending Engineer, Grid (North)  

Office of Executive Engineer, Grid (North) -1 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(N
or

th)/23-24/001 

Supply of Desktop Laptop, Computer, Printers, Tonner, UPS and 
other accessories for Different Grid S/S and office under Grid 
North-1 and Grid North-2, DPDC 
1 - Desktop Computer   -8 NUMBER 
2 - Printer   -1 NUMBER 
3 - LED Monitor   -2 NUMBER 
4 - Laptop   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

820,000.00

27-JU
L

-23 

17-A
U

G
-23 

07-SE
P-23 

14-SE
P-23 

21-SE
P-23 

12-O
C

T
-23 

77 days 

10-JA
N

-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/002 

Procurement of Telephone set/Mobile phone set for different 
substation under Grid North-1 and Grid North-2, DPDC. 
1 - Smart Phone   -47 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

250,040.00

01-A
U

G
-23 

22-A
U

G
-23 

12-SE
P-23 

19-SE
P-23 

26-S
E

P-23 

17-O
C

T
-23 

77 days 

15-JA
N

-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/003 

Supply of Furniture for office and Substations under Grid North-1, 
DPDC. 
1 - Executive Chair   -20 NUMBER 
2 - Visitor Chair   -60 NUMBER 
3 - Table (Large)   -7 NUMBER 
4 - Miscellaneous Bill form   -1 LOT 

OTM 
National 

ED Own 
Fund 

1,000,000.00

08-A
U

G
-23 

29-A
U

G
-23 

19-SE
P-23 

26-SE
P-23 

03-O
C

T
-23 

24-O
C

T
-23 

77 days 

22-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (North) -1 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/004 

Supply of Silica Gel and Breather for Different S/S under Grid 
North-1 and Grid North-2, DPDC. 
1 - Silica gel for power transformer (Big pot)   -1 LOT 
2 - Silica Gel Breather Big   -10 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

600,000.00

16-A
U

G
-23 

06-SE
P-23 

27-SE
P-23 

04-O
C

T
-23 

11-O
C

T
-23 

01-N
O

V
-23 

77 days 

30-JA
N

-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/005 

Supply of Spray Varnish, Spray Color and transformer oil sealing 
materials for maintenance under grid north-1 and Grid North-2, 
DPDC 
1 - Insulation Varnish Spray   -1 LOT 
2 - Oil Seal for 132 kV Bushing of 132/33 kV GT   -1 LOT 
3 - Oil Seal for 11kV 33/11 kV Transformer Bushing   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

900,000.00

23-A
U

G
-23 

13-SE
P-23 

04-O
C

T
-23 

11-O
C

T
-23 

18-O
C

T
-23 

08-N
O

V
-23 

77 days 

06-FE
B

-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/006 

Supply of different Gas Nozzles & Flanges for Substation and 
Transformer under Grid North-1, DPDC. 
1 - Nozzle   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00
03-SE

P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

17-FE
B

-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/007 

Supply of Exhaust fan, Padestal fan and Ceiling fan for different 
substations under Grid North-1, DPDC. 
1 - Fan - Exhaust   -1 LOT 
2 - Fan - Ceiling   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

300,000.00

24-SE
P-23 

15-O
C

T
-23 

05-N
O

V
-23 

12-N
O

V
-23 

19-N
O

V
-23 

10-D
E

C
-23 

77 days 

09-M
A

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (North) -1 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/008 

Supply of Nuts & Bolts for different substations under grid north-1, 
DPDC. 
1 - Nut Bolts (Loose)   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00

08-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

24-D
E

C
-23 

77 days 

23-M
A

R
-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/009 

Procurement of VCB Trolly for different SS under Grid North-1 and 
North-2, DPDC. 
1 - C.B Operating Trolly for 11 kV Switiching   -2 LOT 

OTM 
National 

SE/DGM Own 
Fund 

600,000.00

02-A
U

G
-23 

23-A
U

G
-23 

13-S
E

P-23 

20-S
E

P-23 

27-SE
P-23 

18-O
C

T
-23 

77 days 

16-JA
N

-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/010 

Printing of various substation related Drawing, Manual, Standard 
under Grid North-1, DPDC. 
1 - Printing related.   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

200,000.00
15-O

C
T

-23 

05-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

10-D
E

C
-23 

31-D
E

C
-23 

77 days 

30-M
A

R
-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/011 

Supply of Stationery Materials for Office and different Substations 
under Grid North-1 and Grid North-2, DPDC. 
1 - Stationery   -2 LOT 

OTM 
National 

ED Own 
Fund 

800,000.00

29-O
C

T
-23 

19-N
O

V
-23 

10-D
E

C
-23 

17-D
E

C
-23 

24-D
E

C
-23 

14-JA
N

-24 

77 days 

13-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (North) -1 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/012 

Uniforms & liveries for technical staff under Grid Norh-1, DPDC 
1 - Uniforms and Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00

29-O
C

T
-23 

19-N
O

V
-23 

10-D
E

C
-23 

17-D
E

C
-23 

24-D
E

C
-23 

14-JA
N

-24 

77 days 

13-A
P

R
-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/013 

Supply of best quality sealant for Power Transformer of different 
substation under Grid North-1, DPDC. 
1 - Oil Seal Kit   -1 SET 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00

01-N
O

V
-23 

22-N
O

V
-23 

13-D
E

C
-23 

20-D
E

C
-23 

27-D
E

C
-23 

17-JA
N

-24 

77 days 

16-A
P

R
-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/014 

Supply of Vehicles Accessories under Grid North-1, DPDC. 
1 - Repairs & Maintenance of Vehicle and Transport   -1 LOT 

OTM 
National 

HOPE Own 
Fund 

300,000.00
17-O

C
T

-23 

07-N
O

V
-23 

28-N
O

V
-23 

05-D
E

C
-23 

12-D
E

C
-23 

02-JA
N

-24 

77 days 

01-A
P

R
-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/015 

Supply and installation of Air conditioner for different substation 
under Grid North-1, DPDC 
1 - Comfort Air Conditioner   -1 LOT 

OTM 
National 

HOPE Own 
Fund 

2,000,000.00

07-D
E

C
-23 

28-D
E

C
-23 

18-JA
N

-24 

25-JA
N

-24 

01-FE
B

-24 

22-FE
B

-24 

77 days 

22-M
A

Y
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (North) -1 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/016 

Supply of UPS for Testing Equipment under Grid North-1, DPDC 
1 - UPS   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

06-SE
P-23 

27-SE
P-23 

18-O
C

T
-23 

25-O
C

T
-23 

01-N
O

V
-23 

22-N
O

V
-23 

77 days 

20-FE
B

-24 

Total 10,870,040.00 
 
Office of Executive Engineer, Grid (North) -2 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/017 

Supply and Installation of Split Type air cooler at different 
Substations under Grid North-2, DPDC 
1 - Comfort Air Conditioner   -1 LOT 

OTM 
National 

HOPE Own 
Fund 

3,000,000.00

22-N
O

V
-23 

13-D
E

C
-23 

03-JA
N

-24 

10-JA
N

-24 

17-JA
N

-24 

07-F
E

B
-24 

77 days 

08-M
A

R
-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/018 

Supply of Consumable Materials for works in Different Sub-station 
under Grid North-1 & Grid North-2, DPDC. 
1 - Electrical Repairing Items   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

2,000,000.00

10-A
U

G
-23 

31-A
U

G
-23 

21-SE
P-23 

28-SE
P-23 

05-O
C

T
-23 

26-O
C

T
-23 

77 days 

25-N
O

V
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (North) -2 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/019 

Supply of Cleaning materials for office and substations under Grid 
North-1 & Grid North-2, DPDC 
1 - Floor Cleaner   -1 LOT 
2 - Jhul jaru ( Broom)   -1 LOT 
3 - Toilet Cleaner   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

1,800,000.00

16-A
U

G
-23 

06-SE
P-23 

27-SE
P-23 

04-O
C

T
-23 

11-O
C

T
-23 

01-N
O

V
-23 

77 days 

01-D
E

C
-23 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/020 

Supply of Different types of Connector, Clamp etc for Power 
Transformer and Switchgears for different substations under Grid 
North-2, DPDC 
1 - Electrical Repairing Items   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00

27-SE
P-23 

18-O
C

T
-23 

08-N
O

V
-23 

15-N
O

V
-23 

22-N
O

V
-23 

13-D
E

C
-23 

77 days 

12-JA
N

-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/021 

Supply and Installation of Reverse Osmosis Water Purifier, Germ 
kit, Spare parts for filters etc related parts and equipment for office 
and substations under Grid North-1 & Grid North-2, DPDC. 
1 - Spare parts for Water Filter   -1 LOT 
2 - Water Filter   -1 LOT 

OTM 
National 

ED Own 
Fund 

1,000,000.00
01-JA

N
-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

17-A
P

R
-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/022 

Supply and installation of indoor/outdoor lighting, lighting 
accessories and fans for different Substations under Grid North-2, 
DPDC 
1 - Lighting System   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00

14-A
U

G
-23 

04-SE
P-23 

25-SE
P-23 

02-O
C

T
-23 

09-O
C

T
-23 

30-O
C

T
-23 

77 days 

29-N
O

V
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (North) -2 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/023 

Supply of Log Books, different types of register, peon books etc for 
Office and substations under Grid North-1 & Grid North-2, DPDC. 
1 - Log book   -600 LOT 
2 - Load Shedding Register   -200 EACH 

OTM 
National 

HOPE Own 
Fund 

1,500,000.00

24-O
C

T
-23 

14-N
O

V
-23 

05-D
E

C
-23 

12-D
E

C
-23 

19-D
E

C
-23 

09-JA
N

-24 

77 days 

08-FE
B

-24 

G
/S

E
-G

R
ID

(N
o

rth)/23-24/024 

Uniforms & liveries for Technical staff under Grid North-2, DPDC 
1 - Uniforms and Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

1,200,000.00

10-D
E

C
-23 

31-D
E

C
-23 

21-JA
N

-24 

28-JA
N

-24 

04-FE
B

-24 

25-FE
B

-24 

77 days 

26-M
A

R
-24 

Total 12,000,000.00 
 

Total APP amount of Office of Superintending Engineer, Grid (North)  22,870,040.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Grid (South) 
Office of Superintending Engineer, Grid (South) 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/001 

Supply of Tyre Tube for Vehicle No-Dhaka Metro Gha-11-0277 of 
Grid South Circle, DPDC 
1 - Tyre with tubes 205 R16C(8PR) Dunlop -5 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

125,000.00

01-JA
N

-24 

11-JA
N

-24 

11-JA
N

-24 

12-JA
N

-24 

12-JA
N

-24 

19-JA
N

-24 

18 days 

18-FE
B

-24 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/002 

Supply of Uniforms & liveries for Office and Technical staffs under 
Grid South Circle, Grid South-1 & Grid South-2, DPDC 
1 - Uniform & Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

1,500,000.00

01-O
C

T
-23 

22-O
C

T
-23 

12-N
O

V
-23 

19-N
O

V
-23 

26-N
O

V
-23 

17-D
E

C
-23 

77 days 

16-JA
N

-24 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/003 

Supply of Dummy Plug for inner cone type 33kV Indoor type GIS 
Switchgear 
1 - Dummy Plug for inner cone type 33kV Indoor type GIS 
Switchgear   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00

01-M
A

R
-24 

22-M
A

R
-24 

12-A
P

R
-24 

19-A
P

R
-24 

26-A
P

R
-24 

17-M
A

Y
-24 

77 days 

15-A
U

G
-24 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/004 

Procurement of Automatic Voltage Regulator (AVR) 
1 - Automatic Voltage Regulator (AVR)   -1 NUMBER 

OSTETM 
National 

HOPE Own 
Fund 

0.00

27-D
E

C
-23 

17-JA
N

-24 

07-FE
B

-24 

14-FE
B

-24 

21-FE
B

-24 

13-M
A

R
-24 

77 days 

11-JU
L

-24 

Total 2,125,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -1 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/005 

Supply of Indoor & Outdoor Light and Lighting accessories for 
different Substations of Grid South-1 and Grid South-2, DPDC 
1 - Flood Light   -12 NUMBER 
2 - LED Light   -100 NUMBER 
3 - LED Tube Light (4'*18 Watt)   -100 NUMBER 
4 - Torch Light (Rechargeable)   -30 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00

14-FE
B

-24 

06-M
A

R
-24 

27-M
A

R
-24 

03-A
P

R
-24 

10-A
P

R
-24 

01-M
A

Y
-24 

77 days 

30-JU
N

-24 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/006 

Supply of Tyre & Tube for the vehicle of Dhaka Metro Tha 13-3874 
under Grid South-1 
1 - Tyre with tubes   -4 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

108,000.00

20-N
O

V
-24 

30-N
O

V
-24 

30-N
O

V
-24 

01-D
E

C
-24 

01-D
E

C
-24 

08-D
E

C
-24 

18 days 

07-JA
N

-25 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/007 

Supply of Tyre Tube for vehicle No Dhaka Metro Tha-11-2123 of 
Grid South-1, DPDC 
1 - Tyre with tubes   -4 NUMBER 

RFQM 
National 

ED Own 
Fund 

100,000.00
15-O

C
T

-23 

25-O
C

T
-23 

25-O
C

T
-23 

26-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

18 days 

02-D
E

C
-23 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/008 

Supply of Multifunction/Energy meter for different substations 
under Grid South-1 and Grid South-2, DPDC 
1 - Digital Programmable Energy meter -/5A,-/110v CT   -25 
NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

2,500,000.00

15-A
U

G
-23 

05-SE
P-23 

26-SE
P-23 

03-O
C

T
-23 

10-O
C

T
-23 

31-O
C

T
-23 

77 days 

28-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -1 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(S
outh)/23-2

4/009 

Supply of Stationary Materials for  the Office of Grid South Circle,  
Grid South-1 and Grid South-2, DPDC 
1 - White Paper- A4   -400 Bundle 
2 - Toner for Photochopier   -2 NUMBER 
3 - Pen   -50 DOZEN 
4 - Tissue Box   -100 NUMBER 
5 - Toilet Tissue Paper   -150 NUMBER 
6 - Khaki Envelopes   -250 NUMBER 
7 - Envelope (Large)   -200 NUMBER 
8 - Register Khata   -20 NUMBER 

OTM 
National 

ED Own 
Fund 

300,000.00

01-O
C

T
-23 

22-O
C

T
-23 

12-N
O

V
-23 

19-N
O

V
-23 

26-N
O

V
-23 

17-D
E

C
-23 

77 days 

15-A
P

R
-24 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/010 

Procurement of Log Books and different Registers for Sub-stations 
under Grid South-1, DPDC 
1 - Log book   -250 NUMBER 

OTM 
National 

ED Own 
Fund 

500,000.00

20-FE
B

-24 

12-M
A

R
-24 

02-A
P

R
-24 

09-A
P

R
-24 

16-A
P

R
-24 

07-M
A

Y
-24 

77 days 

04-SE
P-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -1 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(S
outh)/23-24/011 

Supply of consumable materials for winter maintenance works of 
Grid South-1 and Grid South-2 
1 - Emery Cloth Paper   -200 NUMBER 
2 - Contact Cleaner   -150 PIECE 
3 - Hacksaw Blade   -96 NUMBER 
4 - NC thinner   -400 LITER 
5 - PVC Black tape (20x10) mm   -80 ROLL 
6 - Water displacing spray (WD-40)   -200 CAN 
7 - Grease   -40 LBS. 
8 - PIB Tape   -202 NUMBER 
9 - Petrolium Jelly   -80 KILOGRAM 
10 - Metal brush   -146 NUMBER 
11 - Carbon tetracholoride (CTC)   -80 LITER 
12 - Insulation Varnish Spray   -150 NUMBER 
13 - Cloth Duster   -1000 KILOGRAM 
14 - Triple Pole Miniature Circuit Breaker-TPMCB (40Amps, 6-kA)   
-22 NUMBER 
15 - Bi metallic lug 400 mm2 - Double Hole   -24 NUMBER 
16 - Wheel Powder   -140 KILOGRAM 
17 - Circuit Breaker MCB 32 Amp (DP)   -20 NUMBER 
18 - Circuit Breaker MCB 16 Amp (SP)   -24 NUMBER 
19 - Bi metallic lug 500 mm2 - Double Hole   -30 NUMBER 
20 - Cork Sheet   -100 NUMBER 
21 - Metal Putty for leakage repair   -45 KILOGRAM 
22 - Yellow Cable Marker tape-printed   -200 ROLL 
23 - Lug For Copper Conductor (For 25 Sq. Mm)   -80 NUMBER 
24 - Cu lug 500 mm2- Double hole   -80 NUMBER 
25 - Bi metallic lug 400 mm2 - Double Hole   -100 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

1,500,000.00

01-A
U

G
-23 

22-A
U

G
-23 

12-SE
P-23 

19-SE
P-23 

26-SE
P-23 

17-O
C

T
-23 

77 days 

15-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -1 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(S
outh)/23-24/012 

Supply of Cleaning materials for the different Substations under 
Grid South-1 and Grid South-2, DPDC 
1 - Toilet Cleaner   -500 NUMBER 
2 - Bleaching Powder   -200 KILOGRAM 
3 - Hand Wash (Small)   -500 NUMBER 
4 - Full jaru   -500 NUMBER 
5 - Toilet Tissue Paper   -500 Roll 
6 - Jhul jaru ( Broom)   -500 NUMBER 
7 - Shawlar Jaru   -500 NUMBER 
8 - Floor Cleaning Mus Suta   -160 NUMBER 
9 - Aerosol / Insect Killer   -400 NUMBER 
10 - Floor Cleaner   -500 NUMBER 
11 - Soap   -500 NUMBER 
12 - Wheel Powder   -200 KILOGRAM 
13 - Floor Brush   -435 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

740,000.00

10-SE
P-23 

01-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

05-N
O

V
-23 

26-N
O

V
-23 

77 days 

25-M
A

R
-24 

G
/S

E
-G

R
ID

(S
ou

th)/23-24/013 

Supply of Computer, Scanner and Printer for Grid Circle South, Grid 
South-1 & Grid South-2, DPDC 
1 - Laptop   -2 NUMBER 
2 - Off-line UPS (1200 VA)   -5 NUMBER 
3 - Desktop computer   -2 NUMBER 
4 - Laser Printer   -2 NUMBER 
5 - Scanner   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

440,000.00

20-FE
B

-24 

12-M
A

R
-24 

02-A
P

R
-24 

09-A
P

R
-24 

16-A
P

R
-24 

07-M
A

Y
-24 

77 days 

04-SE
P-24 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/014 

Procurement of clamps, connectors and fittings for Power 
Transformer and other Electrical Equipment under Grid South-1 and 
Grid South-2, DPDC 
1 - Palm clamps for transformer bushing   -50 NUMBER 
2 - Connectors for Substation   -100 NUMBER 
3 - Fittings for Substation   -300 NUMBER 

DPM 
National 

HOPE Own 
Fund 

4,500,000.00

20-SE
P-23 

11-O
C

T
-23 

01-N
O

V
-23 

08-N
O

V
-23 

15-N
O

V
-23 

06-D
E

C
-23 

77 days 

03-JU
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -1 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(S
outh)

/23-24/015 

Supply of Tulip Contact, Spout Bushing Male contact for Breakers at 
different Sub-station under Grid South-1 and Grid South-2, DPDC 
1 - Tulip contact for 11 kV breaker   -4 NUMBER 
2 - Tulip Contact for 33 kV 2000A Vacuum Circuit Breaker   -6 
NUMBER 
3 - Male contact for 11 kV breaker   -6 NUMBER 
4 - Male Contact for 33 kV 2000A Vacuum Circuit Breaker   -4 
NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00

15-N
O

V
-23 

06-D
E

C
-23 

27-D
E

C
-23 

03-JA
N

-24 

10-JA
N

-24 

31-JA
N

-24 

77 days 

30-M
A

Y
-24 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/016 

Supply and Installation of water purifier for different Sub-stations 
under Grid south-1 & Grid south-2, DPDC 
1 - Water Filter   -25 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

500,000.00

20-S
E

P-23 

11-O
C

T
-23 

01-N
O

V
-23 

08-N
O

V
-23 

15-N
O

V
-23 

06-D
E

C
-23 

77 days 

04-A
P

R
-24 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/017 

Procurement of Tools and Tackles for different substations under 
Grid South-1 and Grid South-2, DPDC 
1 - Ladder for Power Connectivity   -20 NUMBER 
2 - Multiplug   -10 PIECE 
3 - Torch Light (Rechargeable)   -20 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

400,000.00
15-JA

N
-24 

05-FE
B

-24 

26-F
E

B
-24 

04-M
A

R
-24 

11-M
A

R
-24 

01-A
P

R
-24 

77 days 

30-JU
L

-24 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/018 

Supply of Mobile Phone for the control rooms of different 
substations under Grid South-1 and South-2, DPDC. 
1 - Smart Phone   -40 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

480,000.00

15-JU
L

-23 

05-A
U

G
-23 

26-A
U

G
-23 

02-S
E

P-23 

09-SE
P-23 

30-SE
P-23 

77 days 

29-N
O

V
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -1 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(S
ou

th)/23-24/019 

Supply of oil leakage repairing materials for different substations 
under Grid South-1, Grid South-2, DPDC 
1 - Seal 557231900   -1000 BOX 
2 - Hardener 800g   -50 CAN 
3 - Thread Tape   -1000 ROLL 
4 - Nut Bolts (Loose)   -250 EACH 
5 - Gasket 557207600   -20 Sheet 

OTM 
National 

SE/DGM Own 
Fund 

492,500.00

30-SE
P-23 

21-O
C

T
-23 

11-N
O

V
-23 

18-N
O

V
-23 

25-N
O

V
-23 

16-D
E

C
-23 

77 days 

14-A
P

R
-24 

Total 14,060,500.00 
 
Office of Executive Engineer, Grid (South) -2 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/020 

Supply and Installation of Panel Heater at different Substation under 
Grid South-1 & Grid South-2, DPDC. 
1 - 11 kV Panel Heater 1324A1983   -160 NUMBER 
2 - Heater Coil   -100 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00

14-SE
P-23 

05-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

09-N
O

V
-23 

30-N
O

V
-23 

77 days 

29-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -2 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(South)/23
-24/021 

Supply and installation of Control Switches (TNC/LR/Auto-Manual 
etc.) for different substations of Grid South-1 and Grid South-2 
DPDC 
1 - Control Switch (Open & Close) 975A785   -25 NUMBER 
2 - Selector Switch- Art no. 995A1238   -50 NUMBER 
3 - Push Button Switch   -50 NUMBER 
4 - Indicating Lamp Fitting   -50 DOZEN 
5 - Alarm Bell   -20 NUMBER 
6 - Annunciator Panel   -10 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

865,000.00

14-SE
P-23 

05-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

09-N
O

V
-23 

30-N
O

V
-23 

77 days 

29-JA
N

-24 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/022 

Supply of Oil Temperature Meter, Winding Temperature Meter and 
associated materials for power transformer installed at different 
substations under Grid South-1 & Grid South-2, DPDC 
1 - X-former Temprature meter (WTI Meter)   -3 NUMBER 
2 - Oil temperature indicator (OTI)   -3 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

2,100,000.00

20-SE
P-23 

11-O
C

T
-23 

01-N
O

V
-23 

08-N
O

V
-23 

15-N
O

V
-23 

06-D
E

C
-23 

77 days 

03-JU
N

-24 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/023 

Supply of Tyre Tube for vehicle No Dhaka Metro Tha-13-3282 of 
Grid South-2, DPDC 
1 - Tyre with tubes   -4 NUMBER 

RFQM 
National 

ED Own 
Fund 

100,000.00

15-O
C

T
-23 

25-O
C

T
-23 

25-O
C

T
-23 

26-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

18 days 

02-D
E

C
-23 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/024 

Supply of Tyre Tube for vehicle No Dhaka Metro Tha -11-3853 of 
Grid South-2, DPDC 
1 - Tyre with tubes   -4 NUMBER 

RFQM 
National 

ED Own 
Fund 

100,000.00

20-M
A

R
-24 

30-M
A

R
-24 

30-M
A

R
-24 

31-M
A

R
-24 

31-M
A

R
-24 

07-A
P

R
-24 

18 days 

07-M
A

Y
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -2 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/025 

Procurement of Log Books and different Registers for Sub-stations 
under  Grid South-2, DPDC 
1 - Log book   -250 NUMBER 

OTM 
National 

ED Own 
Fund 

500,000.00

10-A
P

R
-24 

01-M
A

Y
-24 

22-M
A

Y
-24 

29-M
A

Y
-24 

05-JU
N

-24 

26-JU
N

-24 

77 days 

24-O
C

T
-24 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/026 

Supply and Installation of Split Type Air Cooler at different 
substations under Grid South-1 and Grid South-2, DPDC 
1 - Split Type Ceiling Mounted Air-Coolers (5.0 Ton)   -12 
NUMBER 

OTM 
National 

ED Own 
Fund 

3,720,000.00

15-A
U

G
-23 

05-SE
P-23 

26-S
E

P-23 

03-O
C

T
-23 

10-O
C

T
-23 

31-O
C

T
-23 

77 days 

28-A
P

R
-24 

G
/S

E
-G

R
ID

(S
ou

th)/23-24/027 

Supply of Furniture for the office the SE, Grid O&M Circle (South), 
& different substations under Grid South-1 & Grid South-2, DPDC 
1 - Executive Chair   -20 NUMBER 
2 - Table (Large)   -10 NUMBER 
3 - Visitor Chair   -30 NUMBER 
4 - File Cabinet   -10 NUMBER 
5 - Cabinet   -10 NUMBER 

OTM 
National 

ED Own 
Fund 

1,200,000.00
25-D

E
C

-23 

15-JA
N

-24 

05-FE
B

-24 

12-FE
B

-24 

19-FE
B

-24 

11-M
A

R
-24 

77 days 

09-JU
L

-24 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/028 

Supply of Exhaust fan, Pedestal fan and Ceiling fan for different 
substations under Grid South-1 and Grid south-2, DPDC. 
1 - Pedestal Fan   -6 NUMBER 
2 - Fan - Ceiling   -50 NUMBER 
3 - Fan - Exhaust   -19 NUMBER 
4 - Fan Blade   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

350,000.00

10-D
E

C
-23 

31-D
E

C
-23 

21-JA
N

-24 

28-JA
N

-24 

04-FE
B

-24 

25-FE
B

-24 

77 days 

24-JU
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -2 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-G

R
ID

(S
o

uth)/23-24/029 

Supply of Electrical insulating mats and exothermic joint accessories 
for different substations of Grid South-1 and Grid South-2, DPDC 
1 - Floor Mat   -800 Sq.m 
2 - Earthing Material (Wire,Pipe,nut with clamp)   -1 SET 

OTM 
National 

SE/DGM Own 
Fund 

1,950,000.00

10-O
C

T
-23 

31-O
C

T
-23 

21-N
O

V
-23 

28-N
O

V
-23 

05-D
E

C
-23 

26-D
E

C
-23 

77 days 

23-JU
N

-24 

Total 11,385,000.00 
 

Total APP amount of Office of Superintending Engineer, Grid (South) 27,570,500.00 
  

Office of Superintending Engineer, System Protection 
Office of Superintending Engineer, System Protection 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SP

/23-24/
001 

Procurement of Desktop, Laptop Computers and other related 
Accessories under System Protection 
1 - Laptop Computers   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

300,000.00

20-S
E

P-23 

11-O
C

T
-23 

01-N
O

V
-23 

08-N
O

V
-23 

15-N
O

V
-23 

06-D
E

C
-23 

77 days 

04-FE
B

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, System Protection 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SP

/23-24/002 

Procurement of Online UPS & Ferrule Printer/Cable ID Printer, 
Tools & Tackles and Safety Tools 
1 - Helmet   -20 NUMBER 
2 - Safety Shoe   -20 PAIR 
3 - Safety goggles   -15 NUMBER 
4 - Hand Gloves   -20 NUMBER 
5 - Safety Belt   -4 NUMBER 
6 - Lugs for Control Cable 1.5 mm2   -1000 EACH 
7 - Lugs for Control Cable 2.5 mm2   -4000 EACH 
8 - Lugs for Control Cable 4 mm2   -3000 EACH 
9 - 1 X 4 mm2 BYA Cable   -220 MTR. 
10 - 1x2.5 mm2 BYA Cable   -220 MTR. 
11 - 1 X 1.5 mm2 BYA Cable   -100 MTR. 
12 - Other Accessories   -6 LOT 
13 - Cable ID Printer   -2 NUMBER 
14 - Online UPS   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00

20-JU
L

-23 

10-A
U

G
-23 

31-A
U

G
-23 

07-SE
P-23 

14-S
E

P-23 

05-O
C

T
-23 

77 days 

03-JA
N

-24 

G
/S

E
-SP

/23-24/
003 

Procurement of Uniform & Liveries 
1 - Uniform & Liveries   -1 LOT 

RFQM 
National 

ED Own 
Fund 

120,000.00

04-JA
N

-24 

14-JA
N

-24 

14-JA
N

-24 

15-JA
N

-24 

15-JA
N

-24 

22-JA
N

-24 

18 days 

22-M
A

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, System Protection 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SP

/23-24/004 

Procurement of Stationary Items 
1 - Printer Toner   -5 NUMBER 
2 - White Paper- A4   -25 Bundle 
3 - Marker Pen   -25 NUMBER 
4 - Pencill   -21 NUMBER 
5 - Register Khata   -8 NUMBER 
6 - Scisors   -3 NUMBER 
7 - Ring File 1.5 inch   -13 NUMBER 
8 - White Board Marker   -7 NUMBER 
9 - Air Freshner   -24 NUMBER 
10 - Stapler Pin Remover   -4 NUMBER 
11 - Pen Holder   -4 NUMBER 
12 - Paper Weight   -6 NUMBER 
13 - Tissue Box   -50 NUMBER 
14 - Double Punch Box File   -5 NUMBER 
15 - Stapler   -2 NUMBER 
16 - Pen - (Black Color)   -60 DOZEN 
17 - Pen - (Red Color)   -60 DOZEN 
18 - Aerosol / Insect Killer   -10 NUMBER 
19 - Toilet air freshener   -12 PIECE 
20 - Toilet Cleaner   -12 NUMBER 
21 - Floor Cleaner   -6 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

06-JU
L

-23 

16-JU
L

-23 

16-JU
L

-23 

17-JU
L

-23 

17-JU
L

-23 

24-JU
L

-23 

18 days 

23-A
U

G
-23 

G
/S

E
-SP

/23-24/005 

11 kV Automation( Machine generated SAIDI & SAIFI) Under 
Executive Engineer, System Protection( North & South) 
1 - Inverter (DC to AC converter), 1.5kW   -7 NUMBER 
2 - LED Monitor   -14 NUMBER 
3 - HDMI to DP converter   -12 NUMBER 
4 - Computer Keyboard   -14 NUMBER 
5 - Computer Mouse   -15 NUMBER 
6 - Multiplug   -12 PIECE 
7 - RJ 45 Connector   -50 NUMBER 

OTM 
National 

HOPE Own 
Fund 

1,000,024.00

20-SE
P-23 

11-O
C

T
-23 

01-N
O

V
-23 

08-N
O

V
-23 

15-N
O

V
-23 

06-D
E

C
-23 

77 days 

04-FE
B

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, System Protection 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SP

/23-24/
006 

Procurement of Various Test Equipment(Clip ON Meter ,AVO, 
Phase sequence meter etc 
1 - AC Leakage Clamp Meter (0-30mA / 0-300mA/ 0-30A / 0-300A)   
-3 NUMBER 
2 - Digital AVO Meter   -3 NUMBER 
3 - Phase Sequence Meter   -3 SET 

OTM 
National 

CE/GM Own 
Fund 

300,000.00

06-JU
L

-23 

27-JU
L

-23 

17-A
U

G
-23 

24-A
U

G
-23 

31-A
U

G
-23 

21-SE
P-23 

77 days 

20-D
E

C
-23 

Total 2,320,024.00 
 

Total APP amount of Office of Superintending Engineer, System Protection 2,320,024.00 
  

Office of Superintending Engineer, System Services 
Office of Superintending Engineer, System Services 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SS

/23-24/
001 

Procurement of Stationary Goods for SE, System Services, 
Executive engineer Workshop, Safety & Environment, Under 
ground cable (North, south, central) Under SE, System Services, 
DPDC. 
1 - Stationery   -1 LOT 

OTM 
National 

ED Own 
Fund 

250,000.00

21-S
E

P-23 

12-O
C

T
-23 

02-N
O

V
-23 

09-N
O

V
-23 

16-N
O

V
-23 

07-D
E

C
-23 

77 days 

28-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, System Services 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SS

/23-24/
002 

Procurement of Photocopy Machine for SE, System Services, 
DPDC. 
1 - Photocopier Machine   -1 EACH 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00

28-D
E

C
-23 

18-JA
N

-24 

08-FE
B

-24 

15-FE
B

-24 

22-FE
B

-24 

14-M
A

R
-24 

77 days 

04-A
P

R
-24 

Total 400,000.00 
 
Office of Executive Engineer, Safety & Environment 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SS

/23-24/
003 

Procurement of Safety Gear and Tools 
1 - Helmet   -100 NUMBER 
2 - Safety Shoe   -100 PAIR 
3 - Safety Belt   -100 NUMBER 
4 - Refrectable Safety Jacket   -100 NUMBER 
5 - Emergency Light   -100 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00

28-F
E

B
-24 

20-M
A

R
-24 

10-A
P

R
-24 

17-A
P

R
-24 

24-A
P

R
-24 

15-M
A

Y
-24 

77 days 

14-JU
N

-24 

G
/S

E
-SS

/23-24/
004 

Rent/Purchase of Plant/Flower Plant 
1 - Tree Plantation  and Gardening   -2000 PIECE 

OTM 
National 

HOPE Own 
Fund 

2,000,000.00

02-JU
N

-24 

23-JU
N

-24 

14-JU
L

-24 

21-JU
L

-24 

28-JU
L

-24 

18-A
U

G
-24 

77 days 

18-A
U

G
-25 

Total 2,500,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
Office of Executive Engineer, Under Ground Cable (Central) 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SS

/23-24/005 

Supply of Computer, Laptop, printer and scanner and others 
computer accessories for different offices under SE, System 
Services, DPDC.. 
1 - Rack Mount Smart UPS 1500 VA, 230V for Workstations   -2 
NUMBER 
2 - Laptop Computers   -1 NUMBER 
3 - Laser Printer with additional Toner   -2 NUMBER 
4 - Scanner   -2 NUMBER 
5 - Desktop computer   -2 EACH 

OTM 
National 

SE/DGM Own 
Fund 

350,000.00

15-N
O

V
-22 

06-D
E

C
-22 

27-D
E

C
-22 

03-JA
N

-23 

10-JA
N

-23 

31-JA
N

-23 

77 days 

02-M
A

R
-23 

G
/S

E
-SS

/23-24/
006 

Supply of umbrella, tripol , reflected jacket, safety shoe, helmet and 
other safety equipment's. 
1 - Rain Coat   -50 NUMBER 
2 - Umbrella   -10 PIECE 
3 - Refrectable Safety Jacket   -60 PIECE 
4 - Safety Shoe   -60 PAIR 
5 - Helmet   -60 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00

16-JA
N

-23 

06-FE
B

-23 

27-F
E

B
-23 

06-M
A

R
-23 

13-M
A

R
-23 

03-A
P

R
-23 

77 days 

02-JU
N

-23 

Total 1,350,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Under Ground Cable (North) 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SS

/23-24/007 

Supply of different types of Tools (Demolition hammer with drill 
bits, reciprocating saw with blades, industrial cord, tool box, 
hydraulic high press machine, revolving light with connecting plug 
cable preparation tools like AIS series Inner and outer cable sheath 
stripper, sheath wire armour cable stripper, chamfering tool, 
insulation cutting pliers semi conductor screen remover with its 
blades, small tools etc.) 
1 - Tools Kit for y-35   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

4,550,000.00

14-JA
N

-24 

04-FE
B

-24 

25-FE
B

-24 

03-M
A

R
-24 

10-M
A

R
-24 

31-M
A

R
-24 

77 days 

30-A
P

R
-24 

G
/S

E
-SS

/23-24/
008 

Procurement of furniture for different offices under SE, System 
Services, DPDC. 
1 - Visitor Chair   -10 EACH 
2 - Computer Table   -2 EACH 
3 - Table (Small)   -2 EACH 
4 - Table (Large)   -3 EACH 
5 - Executive Chair   -2 EACH 

OTM 
National 

CE/GM Own 
Fund 

300,000.00

14-FE
B

-24 

06-M
A

R
-24 

27-M
A

R
-24 

03-A
P

R
-24 

10-A
P

R
-24 

01-M
A

Y
-24 

77 days 

30-JU
N

-24 

Total 4,850,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Under Ground Cable (South) 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SS

/23-24/009 

Supply of measuring wheel, measuring tape, PIB Tape, PVC Tape, 
Hack Saw Blade & Frame, Neat Wear (Jut) etc. 
1 - Measuring Tape (5m) Large ABB, INDIA -20 NUMBER 
2 - PIB Tape   -440 NUMBER 
3 - Hacksaw Blade   -730 NUMBER 
4 - Cloth Duster   -100 KILOGRAM 
5 - PVC Tape   -1000 NUMBER 
6 - Hacksaw Frame (large)   -12 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

499,600.00

22-N
O

V
-23 

13-D
E

C
-23 

03-JA
N

-24 

10-JA
N

-24 

17-JA
N

-24 

07-FE
B

-24 

77 days 

07-A
P

R
-24 

G
/S

E
-SS

/23-24/
010 

Procurement of uniforms and liveries for different offices under 
Superintending engineer, system services, DPDC. 
1 - Uniforms and Liveries  National Delux -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

700,000.00

23-N
O

V
-23 

14-D
E

C
-23 

04-JA
N

-24 

11-JA
N

-24 

18-JA
N

-24 

08-FE
B

-24 

77 days 

09-M
A

R
-24 

Total 1,199,600.00 
 
 
Office of Executive Engineer, Workshop 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Workshop 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SS

/23-24/011 

Procurement of Various Materials  for repair & maintenance burnt & 
old distribution transformer. 
1 - Oil level indicator (Rubber)   -500 NUMB 
2 - Silicagel GI pipe (2 Nos pipe & 2 Nos elbow = 1 set) size   -100 
SET 
3 - Cotton Tape   -1000 DOZE 
4 - Scotch Tape   -2000 ROLL 
5 - HT Nut, Big (Outer dia 1.8cm, Inner dia 0.9cm, Thick 1.1cm)   
-50 KILO 
6 - HT Spindle   -1000 SET 
7 - Synthetic Rubber Bush (HT) (Inner dia 11mm × Thick 15 mm)   
-4500 NUMB 
8 - Oil seal   -1000 EACH 
9 - silica gel stone   -500 KILO 
10 - Silica gel breather cap with gasket   -1000 SET 
11 - Emery Cloth Paper   -100 DOZE 
12 - Anti-Cutter   -240 EACH 
13 - Metal Putty for leakage repair   -400 KILO 
14 - Support wood   -50 cft 
15 - Insulating Paper No-7   -1000 KILO 
16 - Heater Coil (2000 Watt) - Flat   -20 NUMB 
17 - Paper Tape (16 mm x 0.07 mm)   -1800 KILO 
18 - 2 mm Pressboard Gasket (LT)  (42mm x 2mm x 66mm)   -3000 
NUMB 
19 - Lead solder   -50 KILO 
20 - LT NUT   -1000 NUMB 
21 - Rubber Bush (L.T)   -2000 NUMB 
22 - Transformer Tank Cover Gasket   -12000 FEET 
23 - Insulating Paper No-10   -500 KILO 
24 - LT Spindle (240 mm × 16 mm)   -2000 SET 
25 - Rubberized  Gasket (HT)  (Inner dia- 66 mm x Thick 8 mm x  
Outer dia- 88 mm)   -4000 NUMB 
26 - Conservator Tank Safety Cap   -100 NUMB 
27 - Counter Meter   -10 NUMB 
28 - Insulating Paper No-5   -1000 KILO 
29 - Rubberized Gasket (LT) (Outer dia-66 mm x Inner dia-42 mm x 
Thick-8 mm)   -3000 NUMB 
30 - ICA Ghum   -250 KILO 
31 - Synthetic Rubber Adhesive   -50 Tin 

OTM 
National 

ED Own 
Fund 

8,173,800.00

08-JA
N

-24 

29-JA
N

-24 

19-FE
B

-24 

26-FE
B

-24 

04-M
A

R
-24 

25-M
A

R
-24 

77 days 

23-JU
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Workshop 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SS

/23-24/012 

Procurement of Pedestal Fan, Ceiling fan, Exhaust fan, Indoor light, 
outdoor light etc. under workshop, DPDC. 
1 - Pedestal Fan 24 inch GFC -8 NUMBER 
2 - Fan - Ceiling   -10 NUMBER 
3 - Fan - Exhaust   -20 NUMBER 
4 - Torch Light (Rechargeable)   -1 NUMBER 
5 - LED Light   -10 NUMBER 
6 - Tube Light   -10 NUMBER 
7 - Flood Light   -5 SET 

OTM 
National 

SE/DGM Own 
Fund 

198,300.00

09-O
C

T
-23 

30-O
C

T
-23 

20-N
O

V
-23 

27-N
O

V
-23 

04-D
E

C
-23 

25-D
E

C
-23 

77 days 

24-JA
N

-24 

G
/S

E
-SS

/23-24/
013 

Procurement of Transformer HT/LT bushing insulator 
1 - Bushing Insulator (LT)   -300 NUMBER 
2 - Bushing Insulator (HT) - 12 kV   -1250 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

1,482,500.00

05-SE
P-23 

26-SE
P-23 

17-O
C

T
-23 

24-O
C

T
-23 

31-O
C

T
-23 

21-N
O

V
-23 

77 days 

19-FE
B

-24 

G
/S

E
-SS

/23-24/
014 

Procurement of Transformer Conservator Tank 
1 - Conservator Tank   -100 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

950,000.00

06-N
O

V
-23 

27-N
O

V
-23 

18-D
E

C
-23 

25-D
E

C
-23 

01-JA
N

-24 

22-JA
N

-24 

77 days 

21-A
P

R
-24 

G
/S

E
-SS

/23-24/
015 

Procurement of Magnetic contact, Circuit Breaker, Heater coil, 
Paddle Switch, Temperature meter and other electrical Goods 
1 - 415 Volt Magnetic Contact- 50A   -2 NUMBER 
2 - 1*2.5 mm2 NYY Cable   -200 MTR. 
3 - Circuit Breaker MCCB 400 Amp   -2 NUMBER 
4 - Heater Coil (2000 Watt) - Flat   -20 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

142,000.00

12-FE
B

-24 

04-M
A

R
-24 

25-M
A

R
-24 

01-A
P

R
-24 

08-A
P

R
-24 

29-A
P

R
-24 

77 days 

28-JU
L

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Workshop 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SS

/23-24/
016 

Procurement of Oil Filter, Sensor bucket, Lubricant etc for 
transformer oilcentrifuging Machine. 
1 - Sensor Bucket   -1 NUMBER 
2 - Oil Filter   -4 NUMBER 
3 - Fan Lubricants   -40 LITER 

OTM 
National 

SE/DGM Own 
Fund 

182,000.00

19-M
A

R
-24 

09-A
P

R
-24 

30-A
P

R
-24 

07-M
A

Y
-24 

14-M
A

Y
-24 

04-JU
N

-24 

77 days 

02-SE
P-24 

G
/S

E
-SS

/23-24/
017 

Supply and Installation of RO water filter for XEN workshop Office 
& Outsourcing man power. 
1 - Water Filter   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

70,000.00

20-SE
P-23 

30-SE
P-23 

30-S
E

P-23 

01-O
C

T
-23 

01-O
C

T
-23 

08-O
C

T
-23 

18 days 

22-N
O

V
-23 

G
/S

E
-SS

/23-24/
018 

Procurement of Tire-tube for vehicle of SE, System services, 
Executive Engineer Workshop, Safety & Environment, 
Underground Cable (North, South & Central) Under SE, System 
services DPDC. 
1 - Tyre with tubes   -6 SET 
2 - Tyre (Tube less)   -29 NUMBER 

OTM 
National 

HOPE Own 
Fund 

1,290,000.00
01-JA

N
-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

16-JU
N

-24 

G
/S

E
-SS

/23-24/019 

Procurement of Air filter, Fuel filter, Oil filter, AC Filter for Vehicle 
of SE, System Services, Executive Engineer, Workshop, Safety & 
Environment, Underground cable (North, South & Central) under 
SE, System services, DPDC. 
1 - Air Filter   -70 EACH 
2 - Oil Filter   -80 EACH 
3 - Fuel Filter   -70 EACH 
4 - AC Filter   -30 EACH 

OTM 
National 

HOPE Own 
Fund 

498,000.00

01-FE
B

-24 

22-FE
B

-24 

14-M
A

R
-24 

21-M
A

R
-24 

28-M
A

R
-24 

18-A
P

R
-24 

77 days 

17-JU
L

-24 

Total 12,986,600.00 
 

Total APP amount of Office of Superintending Engineer, System Services 23,286,200.00 
Total APP amount of Chief Engineer, Grid 76,046,764.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
 Chief Engineer, NOCS, Central 

  
Office of Chief Engineer, NOCS, Central 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/C

E
-N

O
C

S(C
entral)/23-24/00

1 

Procurement of Furniture 
1 - Furniture & Fixtures   -1 LOT 

RFQM 
National 

HOPE Own 
Fund 

300,000.00

10-S
E

P-23 

20-S
E

P-23 

20-SE
P-23 

21-SE
P-23 

21-S
E

P-23 

28-S
E

P-23 

18 days 

08-O
C

T
-23 

G
/C

E
-N

O
C

S(C
entral)/23-24/00

2 

Procurement of A/C. Air Coller, Air Purifier Etc 
1 - Office Equipment   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

10-O
C

T
-23 

20-O
C

T
-23 

20-O
C

T
-23 

21-O
C

T
-23 

21-O
C

T
-23 

28-O
C

T
-23 

18 days 

07-N
O

V
-23 

G
/C

E
-N

O
C

S(C
entral)/23-24/00

3 

Procurement of Uniforms and Leveries 
1 - Uniform & Liveries   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

60,000.00

20-N
O

V
-23 

30-N
O

V
-23 

30-N
O

V
-23 

01-D
E

C
-23 

01-D
E

C
-23 

08-D
E

C
-23 

18 days 

18-D
E

C
-23 

G
/C

E
-N

O
C

S(C
entral)/23-24/00

4 

Procurement of stationary 
1 - Stationery   -1 LOT 

RFQM 
National 

ED Own 
Fund 

200,000.00

10-SE
P-23 

20-SE
P-23 

20-S
E

P-23 

21-S
E

P-23 

21-SE
P-23 

28-SE
P-23 

18 days 

08-O
C

T
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Chief Engineer, NOCS, Central 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/C

E
-N

O
C

S(C
entral)/23-24/00

5 

Procurement of Computer Printer, UPS, Scanner and related 
equipment 
1 - Computer Hardware, software  and Computer Peripherals   -1 
LOT 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

10-JA
N

-24 

20-JA
N

-24 

20-JA
N

-24 

21-JA
N

-24 

21-JA
N

-24 

28-JA
N

-24 

18 days 

07-FE
B

-24 

Total 760,000.00 
 

Total APP amount of Office of Chief Engineer, NOCS, Central 760,000.00 
  

Office of Superintending Engineer, NOCS, Banglabazar 
Office of Superintending Engineer, NOCS, Banglabazar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(B

anglabazar)/2
3-24/001 

furniture & Fixtures(Visitors Chair) 
1 - Visitor Chair   -4 EACH 

RFQM 
National 

CE/GM Own 
Fund 

28,000.00

03-S
E

P-23 

13-S
E

P-23 

13-SE
P-23 

14-SE
P-23 

14-S
E

P-23 

21-S
E

P-23 

18 days 

21-O
C

T
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Banglabazar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(B

anglabazar)/2
3-24/002 

Core i5 Dextop Computer & Printer hp Laser jet 
1 - Desktop computer   -1 EACH 

RFQM 
National 

CE/GM Own 
Fund 

75,000.00

01-A
U

G
-23 

11-A
U

G
-23 

11-A
U

G
-23 

12-A
U

G
-23 

12-A
U

G
-23 

19-A
U

G
-23 

18 days 

18-SE
P-23 

G
/S

E
-N

O
C

S 
(B

anglabazar)/2
3-24/003 

Computer consumable Expenses(Toner) 
1 - Printer Toner   -18 EACH 

RFQM 
National 

SE/DGM Own 
Fund 

21,600.00

02-JU
L

-23 

12-JU
L

-23 

12-JU
L

-23 

13-JU
L

-23 

13-JU
L

-23 

20-JU
L

-23 

18 days 

19-A
U

G
-23 

G
/S

E
-N

O
C

S 
(B

anglabazar)/2
3-24/004 

Stationery Expenses(Paper ,Pen,Pencil,Handwash,Stapler pin etc). 
1 - Stationery   -1 LOT 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00
02-O

C
T

-23 

12-O
C

T
-23 

12-O
C

T
-23 

13-O
C

T
-23 

13-O
C

T
-23 

20-O
C

T
-23 

18 days 

19-N
O

V
-23 

Total 174,600.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Banglabazar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(B

anglabazar)/2
3-24/005 

Furniture & Fixtures 
1 - Table (Large) Large  -1 NUMBER 
2 - Visitor Chair   -10 NUMBER 
3 - Computer Table   -2 NUMBER 
4 - Executive Chair   -2 NUMBER 
5 - File Cabinet   -1 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

131,000.00

15-N
O

V
-23 

25-N
O

V
-23 

25-N
O

V
-23 

26-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

18 days 

02-JA
N

-24 

G
/S

E
-N

O
C

S 
(B

anglabazar)/2
3-24/006 

Computer Hardware, software and Computer Peripherals 
1 - Smart Card Printer   -1 NUMBER 
2 - Desktop computer   -2 NUMBER 
3 - Scanner   -1 NUMBER 
4 - On-line UPS (2000 VA )   -2 NUMBER 

OTM 
National 

HOPE Own 
Fund 

250,000.00

05-JA
N

-24 

26-JA
N

-24 

16-FE
B

-24 

23-FE
B

-24 

01-M
A

R
-24 

22-M
A

R
-24 

77 days 

21-A
P

R
-24 

G
/S

E
-N

O
C

S 
(B

anglabazar)/2
3-24/007 

Uniforms and Liveries 
1 - Uniforms and Liveries   -1 LOT 

OTM 
National 

HOPE Own 
Fund 

250,000.00
10-JA

N
-24 

31-JA
N

-24 

21-FE
B

-24 

28-FE
B

-24 

06-M
A

R
-24 

27-M
A

R
-24 

77 days 

26-M
A

Y
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Banglabazar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (B
anglabazar)/23-24/008 

Purchase of LT Bushing Rod, HT Bushing Rod, Copper Socket ( 
Different Sizes), Fuse Elements, Termination Kits 
1 - PIB Tape   -30 NUMBER 
2 - 300 sq-mm Cu Lug/ Socket   -20 NUMBER 
3 - Transformer oil level indicator rubber gasket (195 mm, 9 mm, 
9.5mm, round)   -50 NUMBER 
4 - 120 sq-mm Cu Lug/ Socket   -100 NUMBER 
5 - 185 sq-mm Bi-Metal Lug/ Socket   -50 NUMBER 
6 - Rubber Bush (L.T)   -70 NUMBER 
7 - 11 kV Termination Kit 3x185mm2 XLPE  Al. (Outdoor)   -20 
SET 
8 - Nut Bolts (Loose)   -200 BAG 
9 - Transformer Bushing Rod ( LT )   -12 NUMBER 
10 - Transformer Bushing Rod ( HT )   -10 NUMBER 
11 - Copper Socket 150mm2   -120 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

165,300.00

22-A
U

G
-23 

01-SE
P-23 

01-SE
P-23 

02-SE
P-23 

02-SE
P-23 

09-SE
P-23 

18 days 

09-O
C

T
-23 

G
/S

E
-N

O
C

S 
(B

anglabazar)/2
3-24/009 

Procurement of Stationeries 
1 - Stationery   -1 LOT 

OTM 
National 

HOPE Own 
Fund 

250,000.00

05-JA
N

-24 

26-JA
N

-24 

16-FE
B

-24 

23-FE
B

-24 

01-M
A

R
-24 

22-M
A

R
-24 

77 days 

21-A
P

R
-24 

Total 1,046,300.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Bangshal 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (B
anglabazar)/23-24/010 

Stationary 
1 - Air Freshner   -15 EACH 
2 - White Paper- A4   -65 Bundle 
3 - Pen   -15 DOZEN 
4 - Envelope (Large)   -100 EACH 
5 - Envelope (Small)   -300 NUMBER 
6 - Tissue Box   -40 NUMBER 
7 - Toilet Tissue Paper   -35 NUMBER 
8 - New connection book   -2000 NUMBER 
9 - Load Balance Register   -5 NUMBER 
10 - Register - 30   -22 NUMBER 
11 - Shutdown Register   -2 NUMBER 
12 - Aerosol / Insect Killer   -12 NUMBER 
13 - Hand wash (Big)   -2 NUMBER 
14 - Vim Bar/ Dish Washer   -6 NUMBER 
15 - Printer Toner   -12 NUMBER 
16 - Printer Ribbon   -20 NUMBER 
17 - Toilet Cleaner   -30 NUMBER 
18 - Cloth Duster   -5 DOZEN 
19 - Marker Pen   -2 DOZEN 
20 - Floor Cleaning Mus Suta   -12 NUMBER 
21 - Complain Register   -2 NUMBER 
22 - Stapler   -2 NUMBER 

OTM 
National 

ED Own 
Fund 

315,525.00

14-A
U

G
-23 

04-S
E

P-23 

25-SE
P-23 

02-O
C

T
-23 

09-O
C

T
-23 

30-O
C

T
-23 

77 days 

28-JA
N

-24 

G
/S

E
-N

O
C

S 
(B

anglabazar)/2
3-24/011 

Tyre  with tubes Vehicle no-11-9496 and 13-3607 
1 - Tyre (Tube less) 265/70/16 Yokohama -4 EACH 

RFQM 
National 

ED Own 
Fund 

116,000.00

13-SE
P-23 

23-SE
P-23 

23-SE
P-23 

24-SE
P-23 

24-SE
P-23 

01-O
C

T
-23 

18 days 

30-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Bangshal 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(B

anglabazar)/2
3-24/012 

Uniforms 
1 - Shirt (Male) Large Matador -132 SET 
2 - Brake shoe-Rear   -34 SET 
3 - Full Pant (Male)   -66 SET 
4 - Shari, petticoat, blouse/ salwar, Kamij, orna   -1 SET 

OTM 
National 

SE/DGM Own 
Fund 

254,300.00

14-N
O

V
-23 

24-N
O

V
-23 

24-N
O

V
-23 

25-N
O

V
-23 

25-N
O

V
-23 

02-D
E

C
-23 

18 days 

31-M
A

R
-24 

Total 685,825.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Banglabazar 1,906,725.00 
  

Office of Superintending Engineer, NOCS, Bashaboo 
Office of Superintending Engineer, NOCS, Bashaboo 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/001 

Purchase of Computer and Printer for Superintending Engineer for 
Office Use 
1 - Laptop Computers   -1 NUMBER 
2 - Off-line UPS (650 VA )   -2 NUMBER 
3 - Laser Printer with additional Toner   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

04-O
C

T
-23 

25-O
C

T
-23 

15-N
O

V
-23 

22-N
O

V
-23 

29-N
O

V
-23 

20-D
E

C
-23 

77 days 

19-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Bashaboo 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/002 

Purchase of Furniture & Fixture 
1 - Executive Chair   -2 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

01-JA
N

-24 

11-JA
N

-24 

11-JA
N

-24 

12-JA
N

-24 

12-JA
N

-24 

19-JA
N

-24 

18 days 

29-JA
N

-24 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/003 

Purchase of Stationary 
1 - White Paper- A4   -40 Bundle 
2 - Cloth Duster   -10 KILOGRAM 
3 - Pencil Battery   -10 NUMBER 
4 - Stamp pad ink   -10 NUMBER 
5 - White Paper - legal   -15 Bundle 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

01-JA
N

-24 

11-JA
N

-24 

11-JA
N

-24 

12-JA
N

-24 

12-JA
N

-24 

19-JA
N

-24 

18 days 

29-JA
N

-24 

Total 300,000.00 
 
Office of Executive Engineer, NOCS, Banasree 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-24/0
04 

Supply of Office Furniture for newly recruited Engineer,  control 
room and office 
1 - Computer Table   -3 NUMBER 
2 - Sofa set   -1 SET 
3 - Executive Chair   -4 NUMBER 
4 - Table (Large) Large Matador -1 NUMBER 
5 - Cabinet   -1 NUMBER 
6 - Visitor Chair   -15 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

375,000.00

30-JU
L

-23 

20-A
U

G
-23 

10-SE
P-23 

17-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

77 days 

14-N
O

V
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Banasree 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/005 

Uniform and Liveries for technical team 
1 - Shirt (Male)   -36 SET 
2 - Full Pant (Male)   -36 SET 
3 - Rain Coat   -36 NUMBER 
4 - Shoes with socks   -36 SET 
5 - Full sleeve sweater (Male)   -36 PIECE 

OTM 
National 

SE/DGM Own 
Fund 

399,600.00

15-FE
B

-24 

07-M
A

R
-24 

28-M
A

R
-24 

04-A
P

R
-24 

11-A
P

R
-24 

02-M
A

Y
-24 

77 days 

01-JU
N

-24 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/006 

Safety tools and equipment for technical team 
1 - Clamp Type Ammeter (0-400A)   -6 NUMBER 
2 - Torch Light (Rechargeable)   -6 NUMBER 
3 - Ladder for Power Connectivity   -3 FEET 
4 - Digital AVO Meter   -2 NUMBER 
5 - Digital Megger (0-5 kV)   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

99,000.00

15-A
U

G
-23 

05-SE
P-23 

26-S
E

P-23 

03-O
C

T
-23 

10-O
C

T
-23 

31-O
C

T
-23 

77 days 

30-N
O

V
-23 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/007 

Supply of store materials 
1 - Crimpit 100/100   -2000 NUMBER 
2 - Cable Socket 95mm2   -1200 NUMBER 
3 - Gasket Set   -150 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

494,500.00
15-O

C
T

-23 

05-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

10-D
E

C
-23 

31-D
E

C
-23 

77 days 

30-JA
N

-24 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-24/008 

Supply of Stationaries 
1 - White Paper- A4   -70 Bundle 
2 - Plastic File (Clip)   -200 NUMBER 
3 - Pen - (Black Color)   -16 DOZEN 
4 - Stapler Pin   -60 BOX 
5 - Anti-Cutter   -10 NUMBER 
6 - Paper Weight   -20 NUMBER 
7 - Calculator   -10 NUMBER 
8 - Punch Machine (Single)   -10 NUMBER 
9 - Punch Machine (Double)   -10 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

98,404.00

15-O
C

T
-23 

05-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

10-D
E

C
-23 

31-D
E

C
-23 

77 days 

30-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Banasree 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/009 

Supply of Cleaning Materials 
1 - Toilet Cleaner   -160 NUMBER 
2 - Toilet Tissue Paper   -98 NUMBER 
3 - Toilet air freshener   -50 PIECE 
4 - Soap   -145 NUMBER 
5 - Hand wash   -72 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

99,730.00

15-JA
N

-24 

05-FE
B

-24 

26-FE
B

-24 

04-M
A

R
-24 

11-M
A

R
-24 

01-A
P

R
-24 

77 days 

01-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-24/010 

Purchase of computers with printers for AE-3, accounts dept, ict 
dept. and OPS 
1 - Laptop Computers   -1 NUMBER 
2 - LED Monitor   -2 NUMBER 
3 - Computer Printer-Dot Matrix(24 pin)   -1 NUMBER 
4 - Online UPS   -4 NUMBER 
5 - Desktop computer   -3 NUMBER 
6 - Scanner   -6 NUMBER 
7 - Laser Printer   -3 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

860,000.00

15-SE
P-23 

06-O
C

T
-23 

27-O
C

T
-23 

03-N
O

V
-23 

10-N
O

V
-23 

01-D
E

C
-23 

77 days 

31-D
E

C
-23 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/011 

Tyre and Tube for Vehicles 
1 - Tyre with tubes   -2 SET 

OTM 
National 

HOPE Own 
Fund 

200,000.00

11-F
E

B
-24 

03-M
A

R
-24 

24-M
A

R
-24 

31-M
A

R
-24 

07-A
P

R
-24 

28-A
P

R
-24 

77 days 

28-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/012 

Supply of Printer Cartridge, Toner & Ribbons 
1 - Printer Toner   -50 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

400,000.00

15-O
C

T
-23 

05-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

10-D
E

C
-23 

31-D
E

C
-23 

77 days 

30-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Banasree 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/013 

Supply of billing books 
1 - Books   -1990 NUMBER 

RFQM 
National 

ED Own 
Fund 

199,000.00

15-JA
N

-24 

25-JA
N

-24 

25-JA
N

-24 

26-JA
N

-24 

26-JA
N

-24 

02-FE
B

-24 

18 days 

03-M
A

R
-24 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/014 

Supply of Office Equipment 
1 - Fan - Ceiling   -5 NUMBER 
2 - Light (with Frame)   -50 NUMBER 
3 - Multiplug   -10 PIECE 

OTM 
National 

SE/DGM Own 
Fund 

202,000.00

12-M
A

R
-24 

02-A
P

R
-24 

23-A
P

R
-24 

30-A
P

R
-24 

07-M
A

Y
-24 

28-M
A

Y
-24 

77 days 

27-JU
N

-24 

Total 3,427,234.00 
 
Office of Executive Engineer, NOCS, Bashaboo 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/015 

Supply of Office Furniture 
1 - Visitor Chair   -20 NUMBER 
2 - Executive Chair   -1 NUMBER 
3 - File Cabinet   -2 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

15-FE
B

-24 

07-M
A

R
-24 

28-M
A

R
-24 

04-A
P

R
-24 

11-A
P

R
-24 

02-M
A

Y
-24 

77 days 

31-JU
L

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Bashaboo 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/016 

Uniform and Liveries Supply to Employees of XEN Bashaboo 
1 - Uniform & Liveries   -60 LOT 

OTM 
National 

SE/DGM Own 
Fund 

390,000.00

28-FE
B

-24 

20-M
A

R
-24 

10-A
P

R
-24 

17-A
P

R
-24 

24-A
P

R
-24 

15-M
A

Y
-24 

77 days 

13-A
U

G
-24 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/017 

Supply of Different Types of Billing Books 
1 - LT Pre - Printed Bill Form   -4000 Bundle 

RFQM 
National 

ED Own 
Fund 

200,000.00

31-A
U

G
-23 

10-SE
P-23 

10-S
E

P-23 

11-S
E

P-23 

11-SE
P-23 

18-SE
P-23 

18 days 

17-D
E

C
-23 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/018 

Computer Consumable (Toner, Cartidge & Ribbon) 
1 - Printer Toner   -30 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

300,000.00
22-FE

B
-24 

14-M
A

R
-24 

04-A
P

R
-24 

11-A
P

R
-24 

18-A
P

R
-24 

09-M
A

Y
-24 

77 days 

07-A
U

G
-24 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/019 

Supply of Computer and Peripherals 
1 - Desktop computer   -1 NUMBER 
2 - Laser Printer with additional Toner   -2 NUMBER 
3 - Off-line UPS (1250 VA )   -1 NUMBER 
4 - Scanner   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

300,000.00

24-SE
P-23 

15-O
C

T
-23 

05-N
O

V
-23 

12-N
O

V
-23 

19-N
O

V
-23 

10-D
E

C
-23 

77 days 

09-M
A

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Bashaboo 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-2
4/020 

Supply of Stationeries 
1 - White Paper- A4   -50 Bundle 
2 - White Paper - legal   -50 Bundle 
3 - Tissue Box   -40 NUMBER 
4 - Office/Premises Cleaning Expenses   -100 LOT 
5 - Toilet Cleaning Broom   -50 NUMBER 
6 - Plastic File (Punch)   -100 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

22-N
O

V
-23 

13-D
E

C
-23 

03-JA
N

-24 

10-JA
N

-24 

17-JA
N

-24 

07-FE
B

-24 

77 days 

17-FE
B

-24 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/021 

Supply of Store Materials 
1 - Digital Megger (0-5 kV)   -4 NUMBER 
2 - 11KV Drop Out Fuse Cut Out (DOFC) With 50 Amps Fuse 
Element(1 set = 3 nos)   -35 SET 
3 - Clamp Type Ammeter (0-400A)   -5 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00

15-A
P

R
-24 

06-M
A

Y
-24 

27-M
A

Y
-24 

03-JU
N

-24 

10-JU
N

-24 

01-JU
L

-24 

77 days 

29-SE
P-24 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/022 

Supply & Delivery of Tools and Safety Equipment for Technical 
Team 
1 - Helmet   -20 NUMBER 
2 - Safety Belt   -50 NUMBER 
3 - Safety Shoe   -20 PAIR 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00
24-SE

P-23 

15-O
C

T
-23 

05-N
O

V
-23 

12-N
O

V
-23 

19-N
O

V
-23 

10-D
E

C
-23 

77 days 

09-M
A

R
-24 

G
/S

E
-N

O
C

S 
(B

ashaboo)/23-
24/023 

Purchase & Supply of Office Equipment 
1 - Air Conditioner   -1 NUMBER 
2 - Water Filter   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

16-A
P

R
-24 

07-M
A

Y
-24 

28-M
A

Y
-24 

04-JU
N

-24 

11-JU
N

-24 

02-JU
L

-24 

77 days 

30-SE
P-24 

Total 2,490,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Bashaboo 6,217,234.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Lalbag 
Office of Superintending Engineer, NOCS, Lalbag 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
001 

Purchase of File Drawer for NOCS Circle Lalbag Office 
1 - Movable Drawer   -1 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

01-O
C

T
-23 

11-O
C

T
-23 

11-O
C

T
-23 

12-O
C

T
-23 

12-O
C

T
-23 

19-O
C

T
-23 

18 days 

03-N
O

V
-23 

Total 50,000.00 
 
Office of Executive Engineer, NOCS, Kamrangirchar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
002 

Procurement of Various Spare Material used in Distribution System 
for NOCS Kamrangirchar for FY 2023-2024 
1 - Crimpit 100/100   -700 NUMBER 
2 - PG Clamp Comp. Type - DOG   -500 NUMBER 
3 - 185 sq-mm Cu Lug/ Socket   -400 NUMBER 
4 - 70 sq-mm Cu Lug/ Socket   -300 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

01-O
C

T
-23 

22-O
C

T
-23 

12-N
O

V
-23 

19-N
O

V
-23 

26-N
O

V
-23 

17-D
E

C
-23 

77 days 

01-JA
N

-24 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
003 

Purchasing New Connection Books for NOCS Kamrangirchar for 
FY 2023-2024 
1 - New connection book   -2000 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

10-A
U

G
-23 

31-A
U

G
-23 

21-S
E

P-23 

28-S
E

P-23 

05-O
C

T
-23 

26-O
C

T
-23 

77 days 

25-N
O

V
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Kamrangirchar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
004 

Purchasing Executive & Visitor Chair for NOCS Kamrangirchar 
1 - Executive Chair   -25000 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

24-A
U

G
-23 

03-SE
P-23 

03-SE
P-23 

04-SE
P-23 

04-SE
P-23 

11-SE
P-23 

18 days 

11-O
C

T
-23 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
005 

Purchasing Uniforms & Liveries for NOCS Kamrangirchar DPDC 
for FY 2023-2024 
1 - Uniform & Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

10-SE
P-23 

01-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

05-N
O

V
-23 

26-N
O

V
-23 

77 days 

10-JA
N

-24 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
006 

Purchasing Printer Ribbon & Toner for NOCS Kamrangirchar 
1 - Printer Toner   -10 NUMBER 
2 - Printer Ribbon   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

60,000.00
20-A

U
G

-23 

30-A
U

G
-23 

30-A
U

G
-23 

31-A
U

G
-23 

31-A
U

G
-23 

07-SE
P-23 

18 days 

22-SE
P-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Kamrangirchar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (L
albag)/23-24/007 

Purchasing Stationary Items for NOCS Kamrangirchar for FY 
2023-2024 
1 - Register-40Size   -20 EACH 
2 - Receive register   -2 NUMBER 
3 - Despatch Register   -2 NUMBER 
4 - File Cover (Paper)   -100 NUMBER 
5 - Plastic File (Clip)   -50 NUMBER 
6 - File Board   -50 NUMBER 
7 - Wheel Powder   -12 KILOGRAM 
8 - Dish Washer (Powder)   -6 BAG 
9 - Bleaching Powder   -2 BAG 
10 - Marker Pen   -6 NUMBER 
11 - Pencill   -12 NUMBER 
12 - Fluid pen   -5 NUMBER 
13 - Pen - (Black Color)   -12 DOZEN 
14 - Pen - (Red Color)   -6 DOZEN 
15 - Hand wash   -40 NUMBER 
16 - Log book   -6 NUMBER 
17 - Aerosol / Insect Killer   -18 NUMBER 
18 - Air Freshner   -18 NUMBER 
19 - Toilet air freshener   -18 PIECE 
20 - Stapler   -6 NUMBER 
21 - Stapler Pin   -36 BOX 
22 - Stapler Pin Remover   -18 NUMBER 
23 - Shawlar Jaru   -36 NUMBER 
24 - Jhul jaru ( Broom)   -4 NUMBER 
25 - Stamp Pad   -12 NUMBER 
26 - Tissue Box   -60 NUMBER 
27 - Toilet Tissue Paper   -60 NUMBER 
28 - Toilet Cleaner   -18 NUMBER 
29 - Punch Machine (Single)   -6 NUMBER 
30 - Punch Machine (Double)   -6 NUMBER 
31 - Cloth Duster   -50 KILOGRAM 
32 - Duster   -10 NUMBER 
33 - Ica Gum   -12 EACH 

OTM 
National 

SE/DGM Own 
Fund 

95,000.00

01-N
O

V
-23 

22-N
O

V
-23 

13-D
E

C
-23 

20-D
E

C
-23 

27-D
E

C
-23 

17-JA
N

-24 

77 days 

16-FE
B

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Kamrangirchar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
008 

Purchase of Scanner & Printers for NOCS K.Char. 
1 - Printer   -2 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

08-N
O

V
-23 

18-N
O

V
-23 

18-N
O

V
-23 

19-N
O

V
-23 

19-N
O

V
-23 

26-N
O

V
-23 

18 days 

11-D
E

C
-23 

Total 805,000.00 
 
Office of Executive Engineer, NOCS, Lalbag 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
009 

Purchase of Scanner and Printer for NOCS Lalbag 
1 - Scanner   -2 NUMBER 
2 - Printer   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

50,000.00

01-F
E

B
-24 

22-F
E

B
-24 

14-M
A

R
-24 

21-M
A

R
-24 

28-M
A

R
-24 

18-A
P

R
-24 

77 days 

03-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
010 

Purchase of New Connection Book for NOCS Lalbag for FY 
2023-2024 
1 - New connection book   -1000 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

50,000.00

15-O
C

T
-23 

05-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

10-D
E

C
-23 

31-D
E

C
-23 

77 days 

30-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Lalbag 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
011 

Purchase of Various Executive Chairs for NOCS Lalbag 
1 - Executive Chair   -3 NUMBER 
2 - Table (Large)   -15000 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

75,000.00

01-JA
N

-24 

11-JA
N

-24 

11-JA
N

-24 

12-JA
N

-24 

12-JA
N

-24 

19-JA
N

-24 

18 days 

18-FE
B

-24 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
012 

Purchase of Uniform and Liveries for NOCS Lalbag, DPDC for FY 
2023-2024 
1 - Uniforms and Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

01-JA
N

-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

17-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
013 

Purchase of Different Spare Items which are not available in Central 
Store 
1 - 95 sq-mm Cu Lug/ Socket   -1000 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00
01-A

U
G

-23 

22-A
U

G
-23 

12-SE
P-23 

19-SE
P-23 

26-SE
P-23 

17-O
C

T
-23 

77 days 

01-N
O

V
-23 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
014 

Purchase of Different types of Toners and Ribbons for Regular 
Printers and Billing Printers for NOCS Lalbag 
1 - Printer Toner   -7 NUMBER 
2 - Printer Ribbon   -5000 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

03-D
E

C
-23 

13-D
E

C
-23 

13-D
E

C
-23 

14-D
E

C
-23 

14-D
E

C
-23 

21-D
E

C
-23 

18 days 

05-JA
N

-24 

Page 81 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Lalbag 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(L

albag)/23-24/
015 

Purchase of Different Stationary Items for NOCS Lalbag for FY 
2023-2024 
1 - Stationery   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

120,000.00

01-FE
B

-24 

22-FE
B

-24 

14-M
A

R
-24 

21-M
A

R
-24 

28-M
A

R
-24 

18-A
P

R
-24 

77 days 

18-M
A

Y
-24 

Total 745,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Lalbag 1,600,000.00 
  

Office of Superintending Engineer, NOCS, Motijheel 
Office of Executive Engineer, NOCS, Motijheel 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(M

otijheel)/23-2
4/001 

Purchase of Desktop Computer, UPS, Printer, Internet cable 
1 - Desktop computer   -2 NUMBER 
2 - Laser Printer   -2 NUMBER 
3 - Off-line UPS (1250 VA )   -2 NUMBER 
4 - Post, Fax,Telephone & Internet Expenses   -1 LOT 

OTM 
National 

ED Own 
Fund 

199,500.00

27-D
E

C
-23 

17-JA
N

-24 

07-FE
B

-24 

14-FE
B

-24 

21-FE
B

-24 

13-M
A

R
-24 

77 days 

12-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Motijheel 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(M

otijheel)/23-2
4/002 

Uniform & Liveries 
1 - Uniforms and Liveries   -30 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

285,000.00

22-N
O

V
-23 

02-D
E

C
-23 

02-D
E

C
-23 

03-D
E

C
-23 

03-D
E

C
-23 

10-D
E

C
-23 

18 days 

04-JA
N

-24 

G
/S

E
-N

O
C

S 
(M

otijheel)/23-2
4/003 

Office Table, Chair & Almirah 
1 - Table (Large)   -2 NUMBER 
2 - Visitor Chair   -6 NUMBER 
3 - Executive Chair   -1 NUMBER 
4 - Steel Almirah   -2 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

198,000.00

26-N
O

V
-23 

06-D
E

C
-23 

06-D
E

C
-23 

07-D
E

C
-23 

07-D
E

C
-23 

14-D
E

C
-23 

18 days 

09-JA
N

-24 

G
/S

E
-N

O
C

S 
(M

otijheel)/23-2
4/004 

Goods for Distribution line maintenance, Not available in central 
store. 
1 - Heat Shrink Termination   -20 NUMBER 
2 - Crimpit 100/100   -400 NUMBER 
3 - 11 kV DOFC with 20 AMPS Fuse Element   -20 NUMBER 

OTM 
National 

HOPE Own 
Fund 

480,000.00
30-D

E
C

-23 

20-JA
N

-24 

10-FE
B

-24 

17-FE
B

-24 

24-FE
B

-24 

16-M
A

R
-24 

77 days 

15-A
P

R
-24 

G
/S

E
-N

O
C

S 
(M

otijheel)/23-2
4/005 

Office stationary 
1 - File Cover (Paper)   -1000 NUMBER 
2 - Goods return book   -10 NUMBER 
3 - New connection book   -820 NUMBER 
4 - Other Accessories   -300 LOT 

RFQM 
National 

ED Own 
Fund 

195,000.00

11-D
E

C
-23 

21-D
E

C
-23 

21-D
E

C
-23 

22-D
E

C
-23 

22-D
E

C
-23 

29-D
E

C
-23 

18 days 

28-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Motijheel 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(M

otijheel)/23-2
4/006 

Toner & Ribbons for Printers 
1 - Printer Ribbon   -12 NUMBER 
2 - Printer Toner   -10 NUMBER 

RFQM 
National 

ED Own 
Fund 

102,000.00

14-JA
N

-24 

24-JA
N

-24 

24-JA
N

-24 

25-JA
N

-24 

25-JA
N

-24 

01-FE
B

-24 

18 days 

11-FE
B

-24 

Total 1,459,500.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Mugdapara 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (M
otijheel)/23-24/007 

Procurement of stationary  goods. 
1 - New connection book   -2400 NUMBER 
2 - Offset Paper   -70 BOX 
3 - Register Khata   -12 NUMBER 
4 - Complain Register   -6 NUMBER 
5 - Pen - (Black Color)   -10 DOZEN 
6 - Stapler Pin   -20 BOX 
7 - Glue/Ghum   -14 NUMBER 
8 - Air Freshner   -20 NUMBER 
9 - Toilet air freshener   -12 PIECE 
10 - Toilet Cleaner   -25 NUMBER 
11 - Toilet Tissue Paper   -60 NUMBER 
12 - Envelope (Large)   -100 NUMBER 
13 - Marker Pen   -24 NUMBER 
14 - Floor Brush   -6 NUMBER 
15 - File Cover (Paper)   -200 NUMBER 
16 - Aerosol / Insect Killer   -12 NUMBER 
17 - Hand wash (Big)   -36 NUMBER 
18 - Stapler   -6 NUMBER 
19 - Pencill   -2 DOZEN 
20 - Cloth Duster   -60 KILOGRAM 
21 - Guard file   -12 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

256,150.00

03-D
E

C
-23 

13-D
E

C
-23 

13-D
E

C
-23 

14-D
E

C
-23 

14-D
E

C
-23 

21-D
E

C
-23 

18 days 

11-JA
N

-24 

G
/S

E
-N

O
C

S 
(M

otijheel)/23-2
4/008 

Procurement of Tonner & Ribbons 
1 - Printer Toner   -12 NUMBER 
2 - Printer Ribbon   -12 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

108,000.00

10-S
E

P-23 

20-S
E

P-23 

20-SE
P-23 

21-SE
P-23 

21-S
E

P-23 

28-S
E

P-23 

18 days 

19-O
C

T
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Mugdapara 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(M

otijheel)/23-2
4/009 

Procurement of Computer , Printer, Scanner, and  peripherals 
1 - Desktop computer   -2 NUMBER 
2 - Laser Printer   -1 NUMBER 
3 - Scanner   -2 NUMBER 
4 - Computer Table   -2 NUMBER 

OTM 
National 

HOPE Own 
Fund 

219,000.00

06-A
U

G
-23 

27-A
U

G
-23 

17-SE
P-23 

24-SE
P-23 

01-O
C

T
-23 

22-O
C

T
-23 

77 days 

09-N
O

V
-23 

G
/S

E
-N

O
C

S 
(M

otijheel)/23-2
4/010 

Expenses for furniture & fixtures 
1 - Executive Chair   -3 NUMBER 
2 - Visitor Chair   -5 NUMBER 
3 - File Cabinet   -3 NUMBER 
4 - Table (Large)   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

174,000.00

20-JU
L

-23 

30-JU
L

-23 

30-JU
L

-23 

31-JU
L

-23 

31-JU
L

-23 

07-A
U

G
-23 

18 days 

28-A
U

G
-23 

G
/S

E
-N

O
C

S 
(M

otijheel)/23-2
4/011 

Uniform and liveries 
1 - Uniform & Liveries   -40 LOT 

RFQM 
National 

HOPE Own 
Fund 

380,000.00
07-JA

N
-24 

17-JA
N

-24 

17-JA
N

-24 

18-JA
N

-24 

18-JA
N

-24 

25-JA
N

-24 

18 days 

12-FE
B

-24 

Total 1,137,150.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Motijheel 2,596,650.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Narinda 
Office of Superintending Engineer, NOCS, Narinda 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/001 

Procurement of Computer Hardware Software and Computer 
Peripherls 
1 - Computer Hardware, software  and Computer Peripherals 24 inch  
-1 EACH 

OTM 
National 

CE/GM Own 
Fund 

100,000.00

03-D
E

C
-23 

24-D
E

C
-23 

14-JA
N

-24 

21-JA
N

-24 

28-JA
N

-24 

18-FE
B

-24 

77 days 

10-M
A

R
-24 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/002 

Procurement of Office Equipment(Casset /Split Type Air Concition) 
1 - Comfort Air Conditioner   -1 EACH 

OTM 
National 

HOPE Own 
Fund 

350,000.00

20-A
U

G
-23 

10-SE
P-23 

01-O
C

T
-23 

08-O
C

T
-23 

15-O
C

T
-23 

05-N
O

V
-23 

77 days 

26-N
O

V
-23 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/003 

Procurement of Furniture & Fixtures 
1 - Sofa set   -1 SET 

OTM 
National 

CE/GM Own 
Fund 

100,000.00

07-JA
N

-24 

28-JA
N

-24 

18-FE
B

-24 

25-FE
B

-24 

03-M
A

R
-24 

24-M
A

R
-24 

77 days 

14-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Narinda 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (N
arinda)/23-24/004 

Procurement  of Stationery 
1 - Tissue Box   -24 EACH 
2 - Stapler Pin Large  -1 BOX 
3 - Pencil Battery   -3 DOZEN 
4 - Stamp Pad 10 Ltr  -4 EACH 
5 - Floor Brush   -2 EACH 
6 - Double Punch Plastic Ring File   -1 DOZEN 
7 - Double Clip File   -12 EACH 
8 - Plastic File (Clip)   -2 DOZEN 
9 - File Cover (Paper) Large  -1 DOZEN 
10 - White Paper- A4   -25 Bundle 
11 - Cloth Duster Large  -24 EACH 
12 - Toilet Cleaner Large  -6 EACH 
13 - Air Freshner   -6 EACH 
14 - Aerosol / Insect Killer Large  -4 EACH 
15 - Dish Washer (Liquid)   -6 EACH 
16 - Hand wash   -12 EACH 
17 - Printer Toner   -8 EACH 
18 - Khaki Envelopes A-4 size  -3 DOZEN 
19 - Despatch Register   -2 EACH 
20 - Register Khata Large  -10 EACH 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

24-SE
P-23 

04-O
C

T
-23 

04-O
C

T
-23 

05-O
C

T
-23 

05-O
C

T
-23 

12-O
C

T
-23 

18 days 

02-N
O

V
-23 

Total 600,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narinda 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/005 

Procurement of computer peripheral 
1 - Desktop computer   -1 NUMBER 
2 - Laser Printer with additional Toner   -3 NUMBER 
3 - Printer Ribbon   -27 NUMBER 
4 - Printer Toner   -25 NUMBER 

OTM 
National 

HOPE Own 
Fund 

493,000.00

06-A
U

G
-23 

27-A
U

G
-23 

17-SE
P-23 

24-SE
P-23 

01-O
C

T
-23 

22-O
C

T
-23 

77 days 

06-D
E

C
-23 

G
/S

E
-N

O
C

S (N
arinda)/23-24/006 

Procurement fo Stationary 
1 - Toilet Cleaner   -40 NUMBER 
2 - Air Freshner   -40 NUMBER 
3 - Plastic File (Clip)   -35 NUMBER 
4 - Fan - Exhaust   -2 NUMBER 
5 - Meter Card   -300 NUMBER 
6 - Pencil Battery   -50 NUMBER 
7 - Double Clip File   -45 NUMBER 
8 - Tissue Box   -70 NUMBER 
9 - Toilet Tissue Paper   -120 NUMBER 
10 - Pen - (Black Color)   -20 DOZEN 
11 - Cloth Duster   -100 NUMBER 
12 - Hand Wash (Small)   -20 NUMBER 
13 - White Paper- A4   -20 Bundle 
14 - Marker Pen   -20 NUMBER 
15 - Stapler Pin   -3 BOX 

RFQM 
National 

ED Own 
Fund 

138,175.00

03-SE
P-23 

13-SE
P-23 

13-SE
P-23 

14-SE
P-23 

14-SE
P-23 

21-SE
P-23 

18 days 

20-N
O

V
-23 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/007 

Procurement of Uniform and Liveries 
1 - Rain Coat   -10 NUMBER 
2 - Uniform & Liveries   -1 LOT 

OTM 
National 

HOPE Own 
Fund 

280,000.00

15-O
C

T
-23 

05-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

10-D
E

C
-23 

31-D
E

C
-23 

77 days 

10-M
A

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narinda 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/008 

Procurement of tyre and tube for  3 Nos vehicles 
1 - Tyre with tubes 265/70/16  -4 NUMBER 

OTM 
National 

ED Own 
Fund 

96,000.00

10-D
E

C
-23 

31-D
E

C
-23 

21-JA
N

-24 

28-JA
N

-24 

04-FE
B

-24 

25-FE
B

-24 

77 days 

05-M
A

Y
-24 

G
/S

E
-N

O
C

S (N
arinda)/23-24/009 

Procurement of Store and Spare purchese 
1 - Noose Pliers   -2 NUMBER 
2 - Digital AVO Meter   -3 NUMBER 
3 - Crimpit 100/100   -300 NUMBER 
4 - Crimpit 100/25   -200 NUMBER 
5 - Crimpit 180/100   -200 NUMBER 
6 - Earthing Set (Rod, Wire, Clamp)   -5 NUMBER 
7 - Pliers 10"   -5 NUMBER 
8 - Lug For Copper Conductor (For 35 Sq. Mm)   -300 NUMBER 
9 - Lug For Copper Conductor (For 95 Sq. mm)   -300 NUMBER 
10 - Lug For Copper terminal (For 120 Sq. Mm)   -300 NUMBER 
11 - 11 KV Hot Stick   -1 NUMBER 
12 - Safety Belt   -10 NUMBER 
13 - Clamp Type Ammeter (0-400A)   -3 NUMBER 
14 - PIB Tape   -200 NUMBER 
15 - Cutting pliers   -6 NUMBER 
16 - Hylug 1 Bolt  185mm2 Cu.   -300 NUMBER 
17 - Slide Wrench 10"   -2 NUMBER 

OTM 
National 

HOPE Own 
Fund 

470,500.00

08-A
U

G
-23 

29-A
U

G
-23 

19-SE
P-23 

26-SE
P-23 

03-O
C

T
-23 

24-O
C

T
-23 

77 days 

02-JA
N

-24 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/010 

Procurement of office equipment 
1 - Spare parts for Water Filter   -1 LOT 
2 - LED Light   -20 NUMBER 
3 - Intercome system main exchange line   -1 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

32,000.00

13-S
E

P-23 

23-S
E

P-23 

23-SE
P-23 

24-SE
P-23 

24-S
E

P-23 

01-O
C

T
-23 

18 days 

10-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narinda 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/011 

Procurement of Furniture 
1 - Visitor Chair   -20 NUMBER 
2 - Executive Chair   -2 NUMBER 
3 - Table (Small)   -2 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

100,000.00

17-O
C

T
-23 

07-N
O

V
-23 

28-N
O

V
-23 

05-D
E

C
-23 

12-D
E

C
-23 

02-JA
N

-24 

77 days 

12-M
A

R
-24 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/012 

New Connection book 
1 - New connection book   -1500 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

97,500.00

06-A
U

G
-23 

16-A
U

G
-23 

16-A
U

G
-23 

17-A
U

G
-23 

17-A
U

G
-23 

24-A
U

G
-23 

18 days 

07-SE
P-23 

Total 1,707,175.00 
 
Office of Executive Engineer, NOCS, Swamibag 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/013 

Computer hardware, software and computer peripherals 
1 - Computer Hardware, software  and Computer Peripherals   -1 
LOT 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

01-SE
P-23 

22-SE
P-23 

13-O
C

T
-23 

20-O
C

T
-23 

27-O
C

T
-23 

17-N
O

V
-23 

77 days 

08-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Swamibag 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/014 

computer consumable expenses 
1 - Computer consumable  Expenses   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

01-A
U

G
-23 

22-A
U

G
-23 

12-SE
P-23 

19-SE
P-23 

26-SE
P-23 

17-O
C

T
-23 

77 days 

07-N
O

V
-23 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/015 

stationary Items 
1 - Stationery   -1 LOT 

RFQM 
National 

ED Own 
Fund 

200,000.00

02-O
C

T
-23 

12-O
C

T
-23 

12-O
C

T
-23 

13-O
C

T
-23 

13-O
C

T
-23 

20-O
C

T
-23 

18 days 

10-N
O

V
-23 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/016 

office furniture 
1 - Furniture & Fixtures   -1 LOT 

OTM 
National 

ED Own 
Fund 

200,000.00
01-A

U
G

-23 

22-A
U

G
-23 

12-SE
P-23 

19-SE
P-23 

26-SE
P-23 

17-O
C

T
-23 

77 days 

07-N
O

V
-23 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/017 

Uniform 
1 - Uniform & Liveries   -1 LOT 

OTM 
National 

HOPE Own 
Fund 

300,000.00

01-D
E

C
-23 

22-D
E

C
-23 

12-JA
N

-24 

19-JA
N

-24 

26-JA
N

-24 

16-FE
B

-24 

77 days 

08-M
A

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Swamibag 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/018 

Raincoat 
1 - Uniforms and Liveries   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

100,000.00

01-D
E

C
-23 

22-D
E

C
-23 

12-JA
N

-24 

19-JA
N

-24 

26-JA
N

-24 

16-FE
B

-24 

77 days 

08-M
A

R
-24 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/019 

wheels of single cabin pick up (Dhaka Metro -Tha-13-3609) 
1 - Vehicles and Transportation   -1 LOT 

OTM 
National 

ED Own 
Fund 

150,000.00

01-N
O

V
-23 

22-N
O

V
-23 

13-D
E

C
-23 

20-D
E

C
-23 

27-D
E

C
-23 

17-JA
N

-24 

77 days 

07-FE
B

-24 

G
/S

E
-N

O
C

S 
(N

arinda)/23-24
/020 

tools and equipment for distribution support services 
1 - Distribution Support Service   -1 LOT 

OTM 
National 

ED Own 
Fund 

200,000.00
25-JU

L
-23 

15-A
U

G
-23 

05-SE
P-23 

12-SE
P-23 

19-SE
P-23 

10-O
C

T
-23 

77 days 

31-O
C

T
-23 

Total 1,350,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Narinda 3,657,175.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Ramna 
Office of Superintending Engineer, NOCS, Ramna 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
001 

Procurement of Toner 
1 - Printer Toner   -3 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

49,500.00

02-O
C

T
-23 

12-O
C

T
-23 

12-O
C

T
-23 

13-O
C

T
-23 

13-O
C

T
-23 

20-O
C

T
-23 

18 days 

30-O
C

T
-23 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
002 

Purchase of Furniture & Fixtures 
1 - Furniture & Fixtures   -4 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

25-O
C

T
-23 

04-N
O

V
-23 

04-N
O

V
-23 

05-N
O

V
-23 

05-N
O

V
-23 

12-N
O

V
-23 

18 days 

12-D
E

C
-23 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
003 

Purchase of Stationery 
1 - Stationery   -1 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

01-N
O

V
-23 

11-N
O

V
-23 

11-N
O

V
-23 

12-N
O

V
-23 

12-N
O

V
-23 

19-N
O

V
-23 

18 days 

29-N
O

V
-23 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
004 

Purchase of Uniforms and Liveries 
1 - Uniform & Liveries   -1 LOT 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

28-N
O

V
-23 

08-D
E

C
-23 

08-D
E

C
-23 

09-D
E

C
-23 

09-D
E

C
-23 

16-D
E

C
-23 

18 days 

15-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Ramna 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
005 

Purchase of Computer Hardware, software and computer peripherals 
1 - Computer Hardware, software  and Computer Peripherals   -1 
LOT 

RFQM 
National 

ED Own 
Fund 

150,000.00

28-D
E

C
-23 

07-JA
N

-24 

07-JA
N

-24 

08-JA
N

-24 

08-JA
N

-24 

15-JA
N

-24 

18 days 

25-JA
N

-24 

Total 349,500.00 
 
Office of Executive Engineer, NOCS, Rajarbag 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
006 

Purchase of Stationary Item 
1 - File Cover (Paper)   -100 NUMBER 
2 - White Paper- A4   -50 Bundle 
3 - White Paper - legal   -100 Bundle 
4 - PAPER SEAL   -1000 NUMBER 

RFQM 
National 

ED Own 
Fund 

150,000.00

20-SE
P-23 

30-SE
P-23 

30-SE
P-23 

01-O
C

T
-23 

01-O
C

T
-23 

08-O
C

T
-23 

18 days 

18-O
C

T
-23 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
007 

Supply of Furniture & Fixture 
1 - Office Equipment   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

150,000.00

08-N
O

V
-23 

29-N
O

V
-23 

20-D
E

C
-23 

27-D
E

C
-23 

03-JA
N

-24 

24-JA
N

-24 

77 days 

23-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Rajarbag 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
008 

Supply of Uniforms & Liverise 
1 - Uniform & Liveries   -30 LOT 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00

28-D
E

C
-23 

18-JA
N

-24 

08-FE
B

-24 

15-FE
B

-24 

22-FE
B

-24 

14-M
A

R
-24 

77 days 

12-JU
N

-24 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
009 

Supply of Computer & Pheripharls 
1 - Off-line UPS (650 VA )   -6 NUMBER 
2 - Desktop computer   -2 NUMBER 
3 - Laser Printer with additional Toner   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

330,000.00

24-O
C

T
-23 

14-N
O

V
-23 

05-D
E

C
-23 

12-D
E

C
-23 

19-D
E

C
-23 

09-JA
N

-24 

77 days 

08-A
P

R
-24 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
010 

Supply of Computer Consumble (Tonner) 
1 - Printer Toner   -20 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00
03-O

C
T

-23 

13-O
C

T
-23 

13-O
C

T
-23 

14-O
C

T
-23 

14-O
C

T
-23 

21-O
C

T
-23 

18 days 

31-O
C

T
-23 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
011 

Purchase of Store Materials 
1 - Materials & Equipment -Distribution (Rev.)   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

13-D
E

C
-23 

03-JA
N

-24 

24-JA
N

-24 

31-JA
N

-24 

07-FE
B

-24 

28-FE
B

-24 

77 days 

28-M
A

Y
-24 

Total 1,080,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Ramna 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
012 

Procurement Of Stationary Expenses 
1 - Stationery   -200 LOT 

RFQM 
National 

ED Own 
Fund 

150,000.00

31-A
U

G
-23 

10-SE
P-23 

10-SE
P-23 

11-SE
P-23 

11-SE
P-23 

18-SE
P-23 

18 days 

13-O
C

T
-23 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
013 

Procurement Of Uniforms and Liveries 
1 - Uniform & Liveries   -42 LOT 

OTM 
National 

SE/DGM Own 
Fund 

252,000.00

01-O
C

T
-23 

22-O
C

T
-23 

12-N
O

V
-23 

19-N
O

V
-23 

26-N
O

V
-23 

17-D
E

C
-23 

77 days 

16-M
A

R
-24 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
014 

Procurement Of Computer, laptop, Printer, Software, and 
Peripherals. 
1 - Laser Printer   -2 NUMBER 
2 - Desktop computer   -3 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

350,000.00
03-SE

P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

17-FE
B

-24 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
015 

Procurement of Computer consumable Expenses. 
1 - Computer consumable  Expenses   -50 LOT 

RFQM 
National 

ED Own 
Fund 

150,000.00

05-N
O

V
-23 

15-N
O

V
-23 

15-N
O

V
-23 

16-N
O

V
-23 

16-N
O

V
-23 

23-N
O

V
-23 

18 days 

18-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Ramna 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
016 

Procurement of store and spare (Local) 
1 - Jute   -100 KILOGRAM 
2 - Copper Lux   -200 NUMBER 
3 - PIB Tape   -100 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

13-A
U

G
-23 

03-SE
P-23 

24-SE
P-23 

01-O
C

T
-23 

08-O
C

T
-23 

29-O
C

T
-23 

77 days 

27-JA
N

-24 

G
/S

E
-N

O
C

S 
(R

am
na)/23-24/
017 

Procurement of Furniture & Fixtures. 
1 - Executive Chair   -2 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

04-FE
B

-24 

14-FE
B

-24 

14-FE
B

-24 

15-FE
B

-24 

15-FE
B

-24 

22-FE
B

-24 

18 days 

18-M
A

R
-24 

Total 1,152,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Ramna 2,581,500.00 
Total APP amount of Chief Engineer, NOCS, Central 19,319,284.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 

 Chief Engineer, NOCS, North 
Office of Chief Engineer, NOCS, North 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/C

E
-N

O
C

S(N
orth)/23-24/001 

ড টপ ক উটার, ি ার ও ইউিপএসসহ য় করা হেব। 
( কাড-১২৪১) 
1 - Desktop Computer   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

120,000.00

01-SE
P-23 

22-SE
P-23 

13-O
C

T
-23 

20-O
C

T
-23 

27-O
C

T
-23 

17-N
O

V
-23 

77 days 

16-JA
N

-24 

G
/C

E
-N

O
C

S(N
orth)/23-24/002 

ধান েকৗশলী ও অন ান  কমকতােদর জন  আসবাবপ  য় 
করা হেব ( কাড-১২৪৩) 
1 - Furniture & Fixtures   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

150,000.00

01-N
O

V
-23 

22-N
O

V
-23 

13-D
E

C
-23 

20-D
E

C
-23 

27-D
E

C
-23 

17-JA
N

-24 

77 days 

17-M
A

R
-24 

G
/C

E
-N

O
C

S(N
orth)/23-24/003 

এম য়ীেদর পাষাক-পির দ ( কাড-৭২৪৫) অথ বৎসর 
২০২৩-২০২৪ 
1 - Uniform & Liveries   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

01-D
E

C
-23 

11-D
E

C
-23 

11-D
E

C
-23 

12-D
E

C
-23 

12-D
E

C
-23 

19-D
E

C
-23 

18 days 

17-F
E

B
-24 

G
/C

E
-N

O
C

S(N
orth)/23-24/004 

ধান েকৗশলী, এনওিসএস (নথ) দ েরর শনারী মালামাল 
( কাড-৭৩১৩) 
1 - Stationery   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

01-O
C

T
-23 

22-O
C

T
-23 

12-N
O

V
-23 

19-N
O

V
-23 

26-N
O

V
-23 

17-D
E

C
-23 

77 days 

15-FE
B

-24 

Total 570,000.00 
 

Total APP amount of Office of Chief Engineer, NOCS, North 570,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

  
Office of Superintending Engineer, NOCS, Azimpur 

Office of Superintending Engineer, NOCS, Azimpur 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-2

4/001 

Procurement Of Computer,Printer,Monitor,Scanner etc 
1 - Desktop Computer   -1 NUMBER 
2 - Large Screen Display System (Monitor)   -1 NUMBER 
3 - Computer Printer (Ink Jet)   -1 NUMBER 
4 - Scanner   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

95,000.00

29-A
U

G
-23 

19-SE
P-23 

10-O
C

T
-23 

17-O
C

T
-23 

24-O
C

T
-23 

14-N
O

V
-23 

77 days 

13-JA
N

-24 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-2

4/002 

Procurement Of  Computer Printer Toner 
1 - Laser Printer with additional Toner   -18 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

45,000.00

14-SE
P-23 

05-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

09-N
O

V
-23 

30-N
O

V
-23 

77 days 

29-JA
N

-24 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-24/003 

Procurement Of Stationary Goods 
1 - White Paper- A4   -20 Bundle 
2 - Stapler   -5 NUMBER 
3 - Toilet Tissue Paper   -36 NUMBER 
4 - Soap   -12 NUMBER 
5 - Tissue Box   -24 NUMBER 
6 - Pen   -12 NUMBER 
7 - Toilet air freshener   -24 PIECE 
8 - Hand wash (Big)   -24 NUMBER 
9 - Floor Cleaner   -10 NUMBER 
10 - Stamp Pad   -10 NUMBER 
11 - Stamp pad ink   -5 NUMBER 
12 - Calculator   -4 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

43,010.00

31-O
C

T
-23 

21-N
O

V
-23 

12-D
E

C
-23 

19-D
E

C
-23 

26-D
E

C
-23 

16-JA
N

-24 

77 days 

16-M
A

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Azimpur 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-2

4/004 

Procurement Of Laser Photocopier Machine 
1 - Photocopier Machine   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

20-N
O

V
-23 

11-D
E

C
-23 

01-JA
N

-24 

08-JA
N

-24 

15-JA
N

-24 

05-FE
B

-24 

77 days 

05-A
P

R
-24 

Total 383,010.00 
 
Office of Executive Engineer, NOCS, Azimpur 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-2

4/005 

Purchase of Tonner. 
1 - Printer Toner   -25 EACH 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

03-D
E

C
-23 

24-D
E

C
-23 

14-JA
N

-24 

21-JA
N

-24 

28-JA
N

-24 

18-F
E

B
-24 

77 days 

18-A
P

R
-24 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-2

4/006 

Buying computer &  printer For official use. 
1 - Laser Printer with additional Toner   -2 NUMBER 
2 - Laptop Computers   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

90,000.00

24-D
E

C
-23 

14-JA
N

-24 

04-FE
B

-24 

11-FE
B

-24 

18-FE
B

-24 

10-M
A

R
-24 

77 days 

19-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Azimpur 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-2

4/007 

Office furniture purchase 
1 - File Cabinet   -2 NUMBER 
2 - Visitor Chair   -10 NUMBER 
3 - Executive Chair   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

95,000.00

25-O
C

T
-23 

15-N
O

V
-23 

06-D
E

C
-23 

13-D
E

C
-23 

20-D
E

C
-23 

10-JA
N

-24 

77 days 

10-M
A

R
-24 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-2

4/008 

Uniform & Liveries 
1 - Uniforms and Liveries   -25 LOT 

OTM 
National 

CE/GM Own 
Fund 

225,000.00

01-N
O

V
-23 

22-N
O

V
-23 

13-D
E

C
-23 

20-D
E

C
-23 

27-D
E

C
-23 

17-JA
N

-24 

77 days 

17-M
A

R
-24 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-24/009 

Store items purchase 
1 - 11 kV Termination Kit 3x95mm2 XLPE Cu. (Outdoor)   -10 
BOX 
2 - Fuse wire   -20 ROLL 
3 - Rubberized Gasket (LT) (Outer dia-66 mm x Inner dia-42 mm x 
Thick-8 mm)   -50 SET 
4 - 11 kV Termination Kit 3x35 mm2 XLPE (Al.) Aerail Outdoor   
-20 BOX 
5 - 185 sq-mm Bi-Metal Lug/ Socket   -50 NUMBER 
6 - PIB Tape   -60 NUMBER 
7 - Crimpit 100/100   -500 NUMBER 
8 - Gasket Set   -25 NUMBER 
9 - Transformer Bushing Rod ( LT )   -7000 SET 

OTM 
National 

SE/DGM Own 
Fund 

197,500.00
14-JA

N
-24 

04-FE
B

-24 

25-FE
B

-24 

03-M
A

R
-24 

10-M
A

R
-24 

31-M
A

R
-24 

77 days 

30-M
A

Y
-24 

Page 102 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Azimpur 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (A
zim

pur)/23-24/010 

Purchase of Printing & Stationery goods 
1 - Offset Paper   -40 BOX 
2 - Register Khata   -10 NUMBER 
3 - Register-40Size   -5 EACH 
4 - Attendance Register   -4 NUMBER 
5 - New connection book   -1250 NUMBER 
6 - Toilet Tissue Paper   -60 NUMBER 
7 - Tissue Box   -36 NUMBER 
8 - Aerosol / Insect Killer   -6 NUMBER 
9 - Air Freshner   -6 NUMBER 
10 - Hand wash   -12 NUMBER 
11 - Toilet Cleaner   -18 NUMBER 
12 - Marker Pen   -1 DOZEN 
13 - Stapler   -5 NUMBER 
14 - Stapler Pin   -30 BOX 
15 - Plastic transparent file cover   -36 NUMBER 
16 - Cloth Duster   -50 EACH 
17 - Pen - (Black Color)   -20 DOZEN 
18 - Binding Clip   -3 BOX 

OTM 
National 

SE/DGM Own 
Fund 

99,580.00

25-SE
P-23 

16-O
C

T
-23 

06-N
O

V
-23 

13-N
O

V
-23 

20-N
O

V
-23 

11-D
E

C
-23 

77 days 

25-JA
N

-24 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-

24/011 

Tyre purchase for car No. Dhaka Metro-tho-11-9485 
1 - Tyre (Tube less)   -4 NUMBER 

OTM 
National 

HOPE Own 
Fund 

120,000.00 10-JA
N

-24 

31-JA
N

-24 

21-FE
B

-24 

28-FE
B

-24 

06-M
A

R
-24 

27-M
A

R
-24 

77 days 

06-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-

24/012 

Tyre purchase for car No. Dhaka Metro-13-3600 
1 - Tyre (Tube less)   -4 NUMBER 

OTM 
National 

HOPE Own 
Fund 

120,000.00 20-JA
N

-24 

10-FE
B

-24 

02-M
A

R
-24 

09-M
A

R
-24 

16-M
A

R
-24 

06-A
P

R
-24 

77 days 

21-M
A

Y
-24 

Total 1,047,080.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
Office of Executive Engineer, NOCS, Paribag 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-2

4/013 

NOCS Paribag দ েরর িলভািরস ( পাষাক) য়। 
1 - Shirt (Male)   -100 SET 
2 - Full Pant (Male)   -50 SET 
3 - Shari, petticoat, blouse/ salwar, Kamij, orna   -10 SET 

OTM 
National 

SE/DGM Own 
Fund 

250,000.00

27-JU
L

-23 

17-A
U

G
-23 

07-SE
P-23 

14-SE
P-23 

21-SE
P-23 

12-O
C

T
-23 

77 days 

26-N
O

V
-23 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-2

4/014 

NOCS Paribag দ েরর আসবাবপ  সরবরাহ/ য়। 
1 - Table (Large)   -10 NUMBER 
2 - Visitor Chair   -20 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

07-S
E

P-23 

28-S
E

P-23 

19-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

23-N
O

V
-23 

77 days 

02-JA
N

-24 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-2

4/015 

NOCS Paribag দ েরর ক উটার, ি ার, ানার ও মিনটার 
সরবরাহ/ য়। 
1 - Desktop Computer   -3 NUMBER 
2 - Laser Printer with additional Toner   -2 NUMBER 
3 - Scanner   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00
07-SE

P-23 

28-SE
P-23 

19-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

23-N
O

V
-23 

77 days 

02-JA
N

-24 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-24/016 

NOCS Paribag দ েরর ি ি ং এ  শনারী মালামাল 
সরবরাহ/ য়। 
1 - White Paper- A4   -100 Bundle 
2 - File Cover (Paper)   -100 NUMBER 
3 - Ring File 1.5 inch   -200 NUMBER 
4 - Pencill   -100 NUMBER 
5 - Eraser   -100 NUMBER 
6 - Lever Arch File   -100 NUMBER 
7 - Plastic File (Punch)   -100 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

07-S
E

P-23 

28-S
E

P-23 

19-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

23-N
O

V
-23 

77 days 

02-JA
N

-24 

Page 104 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Paribag 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-2

4/017 

NOCS Paribag দ েরর ক উটার টানার ও কািল সরবরাহ/ য়। 
1 - Printer Toner   -20 NUMBER 
2 - Printer Ribbon   -10 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

150,000.00

05-O
C

T
-23 

26-O
C

T
-23 

16-N
O

V
-23 

23-N
O

V
-23 

30-N
O

V
-23 

21-D
E

C
-23 

77 days 

30-JA
N

-24 

G
/S

E
-N

O
C

S 
(A

zim
pur)/23-2

4/018 

NOCS Paribag দ েরর দা িরক গািড় সমূেহর টায়ার টউব য়। 
1 - Tyre (Tube less)   -8 NUMBER 

OTM 
National 

HOPE Own 
Fund 

250,000.00

12-O
C

T
-23 

02-N
O

V
-23 

23-N
O

V
-23 

30-N
O

V
-23 

07-D
E

C
-23 

28-D
E

C
-23 

77 days 

27-JA
N

-24 

Total 1,250,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Azimpur 2,680,090.00 
  
 
 
 
 
 
 
 
 
 
 

Page 105 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Dhanmondi 
Office of Superintending Engineer, NOCS, Dhanmondi 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/001 

Computer, Scanner, Printer 
1 - Scanner   -1 EACH 
2 - Laptop   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

21-A
U

G
-23 

11-SE
P-23 

02-O
C

T
-23 

09-O
C

T
-23 

16-O
C

T
-23 

06-N
O

V
-23 

77 days 

21-D
E

C
-23 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/002 

Office Furniture  & fixtures 
1 - Sofa set   -1 SET 
2 - Executive Chair   -1 EACH 
3 - Visitor Chair   -5 EACH 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

04-SE
P-23 

25-SE
P-23 

16-O
C

T
-23 

23-O
C

T
-23 

30-O
C

T
-23 

20-N
O

V
-23 

77 days 

04-JA
N

-24 

Total 300,000.00 
 
Office of Executive Engineer, NOCS, Dhanmondi 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/003 

Printing Expenses of NOCS Dhanmondi 
1 - Printing related.   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

07-A
U

G
-23 

28-A
U

G
-23 

18-S
E

P-23 

25-S
E

P-23 

02-O
C

T
-23 

23-O
C

T
-23 

77 days 

07-N
O

V
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Dhanmondi 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/004 

Uniform & Liveries of NOCS Dhanmondi 
1 - Uniform & Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

13-N
O

V
-23 

04-D
E

C
-23 

25-D
E

C
-23 

01-JA
N

-24 

08-JA
N

-24 

29-JA
N

-24 

77 days 

14-M
A

R
-24 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/005 

Furniture & Fixtures Purchase of NOCS Dhanmondi 
1 - Furniture & Fixtures   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

16-A
U

G
-23 

06-SE
P-23 

27-S
E

P-23 

04-O
C

T
-23 

11-O
C

T
-23 

01-N
O

V
-23 

77 days 

16-D
E

C
-23 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/006 

Ribbon/ Toner Cartridge of NOCS Dhanmondi 
1 - Printer Toner   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00
22-A

U
G

-23 

12-SE
P-23 

03-O
C

T
-23 

10-O
C

T
-23 

17-O
C

T
-23 

07-N
O

V
-23 

77 days 

22-N
O

V
-23 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/007 

Computer Hardware, Software & Computer Peripheral Purchase of 
NOCS Dhanmondi 
1 - Computer Hardware, software  and Computer Peripherals   -1 
LOT 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00

05-JU
L

-23 

26-JU
L

-23 

16-A
U

G
-23 

23-A
U

G
-23 

30-A
U

G
-23 

20-SE
P-23 

77 days 

20-O
C

T
-23 

Total 850,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Jigatola 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/008 

Printing Expenses ( New Connection Book, Stock Book, Revenue 
Register, Meter Change Form, Tariff Change Form, Name Change 
Form, etc ) For NOCS Jigatola 
1 - Printer Ribbon   -20 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

08-N
O

V
-23 

29-N
O

V
-23 

20-D
E

C
-23 

27-D
E

C
-23 

03-JA
N

-24 

24-JA
N

-24 

77 days 

08-FE
B

-24 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/009 

Furnitures Purchase For NOCS Jigatola 
1 - Visitor Chair   -15 NUMBER 
2 - Executive Chair   -3 NUMBER 
3 - Table (Small)   -15000 NUMBER 
4 - Steel Almirah   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

150,000.00

08-JA
N

-24 

29-JA
N

-24 

19-FE
B

-24 

26-FE
B

-24 

04-M
A

R
-24 

25-M
A

R
-24 

77 days 

24-A
P

R
-24 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/010 

Uniforrm And Liveries Purchase For  NOCS Jigatola 
1 - Shoes with socks   -32 SET 
2 - Shirt (Male)   -32 PIECE 
3 - Full Pant (Male)   -32 PIECE 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00
04-D

E
C

-23 

25-D
E

C
-23 

15-JA
N

-24 

22-JA
N

-24 

29-JA
N

-24 

19-FE
B

-24 

77 days 

04-A
P

R
-24 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/011 

Computer, printer And Scanner Purchase For NOCS Jigatola 
1 - Desktop computer   -2 NUMBER 
2 - Laser Printer   -3 NUMBER 
3 - Scanner   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00

13-D
E

C
-23 

03-JA
N

-24 

24-JA
N

-24 

31-JA
N

-24 

07-FE
B

-24 

28-FE
B

-24 

77 days 

13-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Jigatola 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/012 

Ribbon/Tonner Cartage Purchase  For NOCS Jigatola 
1 - Printer Ribbon   -4 NUMBER 
2 - Printer Toner   -4 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

20-SE
P-23 

11-O
C

T
-23 

01-N
O

V
-23 

08-N
O

V
-23 

15-N
O

V
-23 

06-D
E

C
-23 

77 days 

05-JA
N

-24 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23-24/01

3 

Stationary Expenses For NOCS Jigatola 
1 - White Paper- A4   -50 Bundle 
2 - Pen - (Black Color)   -200 DOZEN 
3 - Stapler Pin Remover   -10 NUMBER 
4 - Stamp Pad   -50 NUMBER 
5 - Stamp pad ink   -20 NUMBER 
6 - Punch Machine (Double)   -20 NUMBER 
7 - Punch Machine (Single)   -20 NUMBER 
8 - Register Khata   -100 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

20-SE
P-23 

11-O
C

T
-23 

01-N
O

V
-23 

08-N
O

V
-23 

15-N
O

V
-23 

06-D
E

C
-23 

77 days 

05-JA
N

-24 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/014 

Tyres Purchase Of vehicle No DM- Tha-11-9480 Of NOCS Jigatola 
1 - Tyre (Tube less)   -6 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

150,000.00

25-O
C

T
-23 

04-N
O

V
-23 

04-N
O

V
-23 

05-N
O

V
-23 

05-N
O

V
-23 

12-N
O

V
-23 

18 days 

22-D
E

C
-23 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/015 

AC Purchase For ICT Room Of NOCS Jigatola 
1 - Comfort Air Conditioner   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00

15-JA
N

-24 

05-FE
B

-24 

26-FE
B

-24 

04-M
A

R
-24 

11-M
A

R
-24 

01-A
P

R
-24 

77 days 

16-M
A

Y
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Jigatola 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(D

hanm
ondi)/23

-24/016 

Store and Spare Purchase 
1 - 11kV DOFC with 20 Amps Fuse Element and Fittings   -40 SET 

RFQM 
National 

ED Own 
Fund 

200,000.00

22-N
O

V
-23 

02-D
E

C
-23 

02-D
E

C
-23 

03-D
E

C
-23 

03-D
E

C
-23 

10-D
E

C
-23 

18 days 

09-JA
N

-24 

Total 1,400,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Dhanmondi 2,550,000.00 
  

Office of Superintending Engineer, NOCS, Mogbazar 
Office of Superintending Engineer, NOCS, Mogbazar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/001 

Supply and Printing and Stationery for NOCS Circle Mogbazar, 
DPDC 
1 - Stationery   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

50,000.00

16-A
U

G
-23 

06-S
E

P-23 

27-SE
P-23 

04-O
C

T
-23 

11-O
C

T
-23 

01-N
O

V
-23 

77 days 

01-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Mogbazar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/002 

Supply of Computer and Periperal for NOCS Circle Mogbazar, 
DPDC 
1 - Desktop computer   -1 NUMBER 
2 - Scanner   -2 NUMBER 
3 - Laser Printer with additional Toner   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

185,000.00

01-FE
B

-24 

22-FE
B

-24 

14-M
A

R
-24 

21-M
A

R
-24 

28-M
A

R
-24 

18-A
P

R
-24 

77 days 

18-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/003 

Supply of Office Equiepment/Machine for NOCS CIrcle Mogbazar, 
DPDC 
1 - Photocopier Machine   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

100,000.00

01-JA
N

-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

27-A
P

R
-24 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/004 

Supply of Furniture and Fixture for NOCS CIrlce Mogbazar 
1 - Steel Almirah   -2 NUMBER 
2 - Computer Table   -2 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

100,000.00
13-M

A
R

-24 

03-A
P

R
-24 

24-A
P

R
-24 

01-M
A

Y
-24 

08-M
A

Y
-24 

29-M
A

Y
-24 

77 days 

08-JU
L

-24 

Total 435,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Khilgaon 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/005 

Supply of Stationery for NOCS Khilgaon 
1 - Stationery   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

150,000.00

16-A
U

G
-23 

06-SE
P-23 

27-SE
P-23 

04-O
C

T
-23 

11-O
C

T
-23 

01-N
O

V
-23 

77 days 

01-D
E

C
-23 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/006 

Supply of Printing Items for NOCS, Khilgaon 
1 - Printing related.   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

150,000.00

16-A
U

G
-23 

06-SE
P-23 

27-S
E

P-23 

04-O
C

T
-23 

11-O
C

T
-23 

01-N
O

V
-23 

77 days 

11-D
E

C
-23 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/007 

Supply of Furniture and Fixture for NOCS, Khilgaon 
1 - Furniture & Fixtures   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

200,000.00
01-JA

N
-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

17-A
P

R
-24 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/008 

Supply of Uniforms for Stuffs of NOCS, Khilgaon 
1 - Uniform & Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

16-JA
N

-24 

06-FE
B

-24 

27-FE
B

-24 

05-M
A

R
-24 

12-M
A

R
-24 

02-A
P

R
-24 

77 days 

16-JA
N

-98 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Khilgaon 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/009 

Supply of Computer and Peripheral for NOCS Khilgaon, DPDC 
1 - Computer Hardware, software  and Computer Peripherals   -1 
LOT 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00

15-M
A

R
-24 

05-A
P

R
-24 

26-A
P

R
-24 

03-M
A

Y
-24 

10-M
A

Y
-24 

31-M
A

Y
-24 

77 days 

14-M
A

Y
-93 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/010 

Supplyt of Necessary Tools for NOCS Khilgoan, DPDC 
1 - Big Jaw Clamp On Meter for Power Cable Testing   -5 NUMBER 
2 - Bolt Cutter 32"   -1 NUMBER 
3 - Pliers  8"   -5 NUMBER 
4 - Analog Megger (0-5 kV)   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

01-N
O

V
-23 

22-N
O

V
-23 

13-D
E

C
-23 

20-D
E

C
-23 

27-D
E

C
-23 

17-JA
N

-24 

77 days 

26-FE
B

-24 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/011 

Supply of Tyre Tube and Battery for the vehicles of NOCS 
Khilgaon, DPDC 
1 - Tyre with tubes   -8 NUMBER 

OTM 
National 

HOPE Own 
Fund 

200,000.00
01-M

A
R

-24 

22-M
A

R
-24 

12-A
P

R
-24 

19-A
P

R
-24 

26-A
P

R
-24 

17-M
A

Y
-24 

77 days 

06-JU
L

-24 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/012 

Supply of Different Material for line and Transformer for NOCS 
Khilgaon, DPDC. 
1 - Materials & Equipment -Distribution (Rev.)   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00

01-JA
N

-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

27-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Khilgaon 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/013 

Supply of Different Items related to Prepaid Meter for NOCS 
Khilogan 
1 - Meter Card   -1000 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00

01-JA
N

-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

27-A
P

R
-24 

Total 2,400,000.00 
 
Office of Executive Engineer, NOCS, Mogbazar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/014 

Supply of stationary for NOCS Mogbazar 
1 - Stationery   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

150,000.00

14-A
U

G
-23 

04-SE
P-23 

25-SE
P-23 

02-O
C

T
-23 

09-O
C

T
-23 

30-O
C

T
-23 

77 days 

29-N
O

V
-23 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/015 

Supply of Printing items for NOCS Mogbazar 
1 - Printing related.   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

150,000.00

01-A
U

G
-23 

22-A
U

G
-23 

12-SE
P-23 

19-SE
P-23 

26-SE
P-23 

17-O
C

T
-23 

77 days 

16-N
O

V
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Mogbazar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/016 

Supply of Computer and Peripherals For NOCS Mogbazar 
1 - Laser Printer   -3 NUMBER 
2 - Scanner   -2 NUMBER 
3 - Desktop computer   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

01-JA
N

-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

17-A
P

R
-24 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/017 

Supply of Furniture For NOCS Mogbazar 
1 - Furniture & Fixtures   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

16-JA
N

-24 

06-FE
B

-24 

27-FE
B

-24 

05-M
A

R
-24 

12-M
A

R
-24 

02-A
P

R
-24 

77 days 

02-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/018 

Supply of Uniform For the stuffs of NOCS Mogbazar 
1 - Uniform & Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

300,000.00
12-SE

P-23 

03-O
C

T
-23 

24-O
C

T
-23 

31-O
C

T
-23 

07-N
O

V
-23 

28-N
O

V
-23 

77 days 

28-D
E

C
-23 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/019 

Supply of necessary tools For NOCS Mogbazar 
1 - Digital AVO Meter   -2 NUMBER 
2 - Digital Megger (0-5 kV)   -1 NUMBER 
3 - Heat Shrink Termination   -10 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

12-M
A

R
-24 

02-A
P

R
-24 

23-A
P

R
-24 

30-A
P

R
-24 

07-M
A

Y
-24 

28-M
A

Y
-24 

77 days 

27-JU
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Mogbazar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-
24/020 

Supply of tube tire and battery For the vehicle of NOCS Mogbazar 
1 - Tyre with tubes   -8 NUMBER 

OTM 
National 

HOPE Own 
Fund 

200,000.00

14-JA
N

-24 

04-FE
B

-24 

25-FE
B

-24 

03-M
A

R
-24 

10-M
A

R
-24 

31-M
A

R
-24 

77 days 

30-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(M

ogbazar)/23-24/
021 

Supply of different materials for line and Transformer For NOCS 
Mogbazar 
1 - 11 kV Drop-Out Fuse Cut Out (DOFC) With 50 Amps Fuse 
Element   -30 PIECE 
2 - PIB Tape   -50 NUMBER 
3 - Crimpit 100/100   -500 NUMBER 
4 - Lug For Copper Conductor (For 25 Sq. Mm)   -300 NUMBER 
5 - 33 kV Disc Insulator with Fittings (Complete Set).   -11 SET 

OTM 
National 

SE/DGM Own 
Fund 

300,000.00

15-O
C

T
-23 

05-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

10-D
E

C
-23 

31-D
E

C
-23 

77 days 

30-JA
N

-24 

Total 1,600,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Mogbazar 4,435,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Satmosjid 
Office of Superintending Engineer, NOCS, Satmosjid 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-
24/001 

এনওিসএস সােকল সাতমস জদ দ েরর এ িকউ টভ চয়ার, 
িভ জটর চয়ার, ফাইল ক ািবেনট ইত ািদ য় 
1 - Executive Chair   -1 NUMBER 
2 - Visitor Chair   -10 NUMBER 
3 - File Cabinet   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

17-O
C

T
-23 

07-N
O

V
-23 

28-N
O

V
-23 

05-D
E

C
-23 

12-D
E

C
-23 

02-JA
N

-24 

77 days 

01-FE
B

-24 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-
24/002 

এনওিসএস সােকল সাতমস জদ দ েরর ি ার ও ানার  য় 
1 - Computer Printer (Ink Jet)   -1 NUMBER 
2 - Scanner   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

50,000.00

01-N
O

V
-23 

22-N
O

V
-23 

13-D
E

C
-23 

20-D
E

C
-23 

27-D
E

C
-23 

17-JA
N

-24 

77 days 

16-FE
B

-24 

Total 150,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Satmosjid 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-24
/003 

িনবাহী েকৗশলী, এনওিসএস সাতমস জদ, িডিপিডিস দ েরর 
যাবতীয় কােজর ােথ এ িকউ টভ চয়ার, িভ জটর চয়ার, 
আলমীরা, কিবেনট ইত ািদ য় 
1 - Executive Chair   -3 NUMBER 
2 - Visitor Chair   -6000 NUMBER 
3 - Table (Small)   -2 NUMBER 
4 - File Cabinet   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

247,000.00

12-SE
P-23 

03-O
C

T
-23 

24-O
C

T
-23 

31-O
C

T
-23 

07-N
O

V
-23 

28-N
O

V
-23 

77 days 

27-M
A

R
-24 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-
24/004 

িনবাহী েকৗশলী, এনওিসএস সাতমস জদ, িডিপিডিস দ েরর 
নতন সংেযােগর জন  যাবতীয় ফাইল, ফরম, বই য় এবং িবিবধ 
িবল সং া  ফরম বই আকাের সরবরাহ 
1 - New connection book   -1100 NUMBER 
2 - Miscellaneous Bill form   -1 LOT 
3 - Store Ledger Book   -100 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

145,000.00

14-SE
P-23 

05-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

09-N
O

V
-23 

30-N
O

V
-23 

77 days 

09-JA
N

-24 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-
24/005 

িনবাহী েকৗশলী, এনওিসএস সাতমস জদ, িডিপিডিস দ েরর 
গাড়ী নং ঢাকা মে া ঠ-১১-৯৪৭৮ এর টায়ার য় 
1 - Tire tube   -4 SET 

OTM 
National 

HOPE Own 
Fund 

112,000.00
17-SE

P-23 

08-O
C

T
-23 

29-O
C

T
-23 

05-N
O

V
-23 

12-N
O

V
-23 

03-D
E

C
-23 

77 days 

01-FE
B

-24 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-
24/006 

িনবাহী েকৗশলী, এনওিসএস সাতমস জদ, িডিপিডিস দ েরর 
গাড়ী নং ঢাকা মে া ঠ-১৩-৪২২৯ এর টায়ার য় 
1 - Tire tube   -4 SET 

OTM 
National 

ED Own 
Fund 

100,000.00

17-SE
P-23 

08-O
C

T
-23 

29-O
C

T
-23 

05-N
O

V
-23 

12-N
O

V
-23 

03-D
E

C
-23 

77 days 

01-F
E

B
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Satmosjid 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-
24/007 

িনবাহী েকৗশলী, এনওিসএস সাতমস জদ, িডিপিডিস দ েরর ১১ 
কিভ লাইন মরামত ও সংর ণ কােজর জন  িবিবধ টলস 

1 - িনবাহী েকৗশলী, এনওিসএস সাতমস জদ, িডিপিডিস দ েরর 
১১ কিভ লাইন মরামত ও সংর ণ কােজর জন  িবিবধ টলস   -1 
LOT 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

17-SE
P-23 

08-O
C

T
-23 

29-O
C

T
-23 

05-N
O

V
-23 

12-N
O

V
-23 

03-D
E

C
-23 

77 days 

01-FE
B

-24 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-
24/008 

িনবাহী েকৗশলী, এনওিসএস সাতমস জদ, িডিপিডিস দ েরর নব 
িনেয়াগ া  সহকারী েকৗশলীর কােজর ােথ এক ট ক উটার 
য় (ি ার, মিনটর, ইউিপএস, টিবলসহ) 

1 - Desktop computer   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

75,000.00

17-A
U

G
-23 

07-SE
P-23 

28-S
E

P-23 

05-O
C

T
-23 

12-O
C

T
-23 

02-N
O

V
-23 

77 days 

02-D
E

C
-23 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-
24/009 

িনবাহী েকৗশলী, এনওিসএস সাতমস জদ, িডিপিডিস দ েরর 
কমচারীেদর পাষাক পির দ সরবরাহ 
1 - Uniforms and Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00
12-SE

P-23 

03-O
C

T
-23 

24-O
C

T
-23 

31-O
C

T
-23 

07-N
O

V
-23 

28-N
O

V
-23 

77 days 

07-JA
N

-24 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-
24/010 

িনবাহী েকৗশলী, এনওিসএস সাতমস জদ, িডিপিডিস দ েরর 
িবিলং কােজর ি ােরর কািল সহ দা িরক অন ান  কােজ ব ব ত 
ি ােরর কািল সরবরাহ 
1 - Printer Toner   -30 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

120,000.00

14-SE
P-23 

05-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

09-N
O

V
-23 

30-N
O

V
-23 

77 days 

29-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Satmosjid 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (S
atm

osjid)/23-24/011 

িনবাহী েকৗশলী, এনওিসএস সাতমস জদ, িডিপিডিস দ েরর 
যাবতীয় শনারী মালামাল সরবরাহ 
1 - Air Freshner   -120 NUMBER 
2 - Hand Wash (Small)   -40 NUMBER 
3 - Envelope (Small)   -100 NUMBER 
4 - Marker Pen   -8 NUMBER 
5 - Tissue Box   -40 NUMBER 
6 - Pen   -240 NUMBER 
7 - Aerosol / Insect Killer   -20 NUMBER 
8 - Report Court File   -100 NUMBER 
9 - File Board   -50 NUMBER 
10 - Envelope (Large)   -100 NUMBER 
11 - Calculator   -3 NUMBER 
12 - White Paper- A4   -35 Bundle 
13 - White Paper - legal   -5 Bundle 
14 - White Board Marker   -6 NUMBER 
15 - Ring File 1.5 inch   -20 NUMBER 
16 - Toilet Cleaner   -20 NUMBER 
17 - Toilet Tissue Paper   -50 NUMBER 
18 - Glue/Ghum   -10 NUMBER 
19 - Stamp Pad   -25 NUMBER 
20 - Stamp pad ink   -25 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

93,650.00

04-O
C

T
-23 

25-O
C

T
-23 

15-N
O

V
-23 

22-N
O

V
-23 

29-N
O

V
-23 

20-D
E

C
-23 

77 days 

29-JA
N

-24 

Total 1,242,650.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Sher-e-bangla Nagar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (S
atm

osjid)/23-24/012 

এনওিসএস শেরবাংলানগর দ েরর দা িরক কােজ ব বহােরর 
জন  যাবতীয় শনারী মালামাল য় । 
1 - Register Khata   -15 NUMBER 
2 - White Paper- A4   -60 BOX 
3 - Pen - (Black Color)   -20 DOZEN 
4 - Marker Pen   -120 NUMBER 
5 - Stapler   -10 NUMBER 
6 - Stapler Pin   -50 BOX 
7 - Stapler Pin Remover   -6 NUMBER 
8 - Calculator   -8 NUMBER 
9 - Cloth Duster   -50 EACH 
10 - Air Freshner   -15 NUMBER 
11 - Aerosol / Insect Killer   -15 NUMBER 
12 - Toilet Cleaner   -24 NUMBER 
13 - Hand wash   -48 NUMBER 
14 - Tissue Box   -24 NUMBER 
15 - Toilet Tissue Paper   -48 NUMBER 
16 - Dish Washer (Powder)   -12 BAG 
17 - File Cover (Paper)   -50 NUMBER 
18 - Ring File 1.5 inch   -20 NUMBER 
19 - Plastic transparent file cover   -40 NUMBER 
20 - Glue/Ghum   -15 NUMBER 
21 - Jhul jaru ( Broom)   -6 NUMBER 
22 - Shawlar Jaru   -10 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

98,840.00

15-A
U

G
-23 

05-S
E

P-23 

26-SE
P-23 

03-O
C

T
-23 

10-O
C

T
-23 

31-O
C

T
-23 

77 days 

20-N
O

V
-23 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-
24/013 

এনওিসএস শেরবাংলানগর দ েরর কনেজামারস িবিলং কােজ 
ব বহােরর জন  িবল ি ােরর কািল,ফেটাকিপ মিশেনর কািল সহ 
অন ান  দা িরক কােজ ব ব ত ি ােরর কািল য় । 
1 - Printer Ribbon   -8 NUMBER 
2 - Toner for Photochopier   -8 NUMBER 
3 - Printer Toner   -12 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

92,800.00

05-SE
P-23 

26-SE
P-23 

17-O
C

T
-23 

24-O
C

T
-23 

31-O
C

T
-23 

21-N
O

V
-23 

77 days 

11-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Sher-e-bangla Nagar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-24
/014 

এনওিসএস সােকল সাতমস জদ ও এনওিসএস শেরবাংলানগর 
দ েরর কমচারীেদর পাষাক পির দ সরবরাহ । 
1 - Shirt (Male)   -80 PIECE 
2 - Full Pant (Male)   -999 PIECE 
3 - Shoes with socks   -20 SET 
4 - Full sleeve sweater (Male)   -20 PIECE 
5 - Shari, petticoat, blouse/ salwar, Kamij, orna   -12 SET 

OTM 
National 

SE/DGM Own 
Fund 

199,920.00

20-M
A

R
-24 

10-A
P

R
-24 

01-M
A

Y
-24 

08-M
A

Y
-24 

15-M
A

Y
-24 

05-JU
N

-24 

77 days 

30-JU
N

-24 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-
24/015 

এনওিসএস শেরবাংলানগর দ েরর িবভাগীয় িনয় ণ কে  
ব ব ত গাড়ী নং- ঢাকা মে া -ঠ-১৩-৪২৩০ এর টায়ার য় । 
1 - Tyre (Tube less)   -4 NUMBER 

OTM 
National 

ED Own 
Fund 

100,000.00

22-O
C

T
-23 

12-N
O

V
-23 

03-D
E

C
-23 

10-D
E

C
-23 

17-D
E

C
-23 

07-JA
N

-24 

77 days 

27-JA
N

-24 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-
24/016 

এনওিসএস শেরবাংলানগর দ েরর দা িরক কােজ ব বহােরর 
জন  ি ার, মিনটর, ইউিপএস সহ ড টপ ক উটর ( 
ক উটর টিবলসহ) য় । 
1 - Desktop computer   -2 SET 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00
07-JA

N
-24 

28-JA
N

-24 

18-FE
B

-24 

25-FE
B

-24 

03-M
A

R
-24 

24-M
A

R
-24 

77 days 

13-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Sher-e-bangla Nagar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-24/017 

এনওিসএস শেরবাংলানগর দ েরর আওতাধীন লাইন মরামত ও 
সংর ণ কােজ ব বহােরর জন  টারিমেনশন িকট, সেকট ১৮৫ এম 
এম, িপ আই িব টপ, িফউস ওয় ার সহ অন ান  মালামাল সরবরাহ । 
1 - 11 kV Termination Kit 3x95mm2 XLPE Cu. (Outdoor)   -10 
NUMBER 
2 - Jute   -25 KILOGRAM 
3 - 11 kV Termination Kit 3x185mm2 XLPE  Al. (Outdoor)   -5 
NUMBER 
4 - Fuse wire   -10 ROLL 
5 - Cable Socket 95mm2   -100 NUMBER 
6 - Gasket 557207600   -20 NUMBER 
7 - Nut Bolts (Loose)   -50 BAG 
8 - PIB Tape   -20 NUMBER 

RFQM 
National 

ED Own 
Fund 

119,300.00

25-O
C

T
-23 

04-N
O

V
-23 

04-N
O

V
-23 

05-N
O

V
-23 

05-N
O

V
-23 

12-N
O

V
-23 

18 days 

07-D
E

C
-23 

G
/S

E
-N

O
C

S 
(Satm

osjid)/23-
24/018 

এনওিসএস শেরবাংলানগর দ েরর দা িরক কােজ ব বহােরর 
জন  চয়ার, টিবল ও অন ান  আসবাবপ  য়  । 
1 - Executive Chair   -2 NUMBER 
2 - Table (Large)   -3 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

85,000.00
07-A

P
R

-24 

28-A
P

R
-24 

19-M
A

Y
-24 

26-M
A

Y
-24 

02-JU
N

-24 

23-JU
N

-24 

77 days 

08-JU
L

-24 

Total 795,860.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Satmosjid 2,188,510.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Shamoli 
Office of Superintending Engineer, NOCS, Shamoli 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/001 

Procurement of   Stationary 
1 - Stationery   -100 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

15-O
C

T
-23 

05-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

10-D
E

C
-23 

31-D
E

C
-23 

77 days 

15-JA
N

-24 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/002 

Procurement of Office furniture 
1 - Furniture & Fixtures   -5 LOT 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

16-JA
N

-24 

06-FE
B

-24 

27-FE
B

-24 

05-M
A

R
-24 

12-M
A

R
-24 

02-A
P

R
-24 

77 days 

17-A
P

R
-24 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/003 

Procurement of   1pc Photocopier 
1 - Desktop computer   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

06-FE
B

-24 

27-FE
B

-24 

19-M
A

R
-24 

26-M
A

R
-24 

02-A
P

R
-24 

23-A
P

R
-24 

77 days 

08-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/004 

Procurement of 1 pc Computer 
1 - Desktop computer   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

08-A
P

R
-24 

29-A
P

R
-24 

20-M
A

Y
-24 

27-M
A

Y
-24 

03-JU
N

-24 

24-JU
N

-24 

77 days 

09-JU
L

-24 

Total 500,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Adabor 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/005 

Procurement of Stationery 
1 - Stationery   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

150,000.00

15-A
U

G
-23 

05-SE
P-23 

26-SE
P-23 

03-O
C

T
-23 

10-O
C

T
-23 

31-O
C

T
-23 

77 days 

21-N
O

V
-23 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/006 

Procurement of dot printer for bill printing 
1 - Computer consumable  Expenses   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

05-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

25-M
A

R
-24 

01-A
P

R
-24 

22-A
P

R
-24 

77 days 

13-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/007 

Procurement of Computers 
1 - Desktop computer   -2 LOT 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00
03-A

P
R

-24 

24-A
P

R
-24 

15-M
A

Y
-24 

22-M
A

Y
-24 

29-M
A

Y
-24 

19-JU
N

-24 

77 days 

10-JU
L

-24 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/008 

Procurement of Uniforms for Employees of NOCS Adabor & NOCS 
Circle Shamoli 
1 - Uniforms and Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

400,000.00

08-N
O

V
-23 

29-N
O

V
-23 

20-D
E

C
-23 

27-D
E

C
-23 

03-JA
N

-24 

24-JA
N

-24 

77 days 

21-FE
B

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Adabor 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/009 

Computer Consumable Goods 
1 - Computer consumable  Expenses   -1 LOT 

OTM 
National 

ED Own 
Fund 

250,000.00

28-A
U

G
-23 

18-SE
P-23 

09-O
C

T
-23 

16-O
C

T
-23 

23-O
C

T
-23 

13-N
O

V
-23 

77 days 

04-D
E

C
-23 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/010 

Procurement of Printing Items 
1 - Printing related.   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

150,000.00

12-JA
N

-23 

02-FE
B

-23 

23-FE
B

-23 

02-M
A

R
-23 

09-M
A

R
-23 

30-M
A

R
-23 

77 days 

20-A
P

R
-23 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/011 

Procurement of Office Furniture 
1 - Furniture & Fixtures   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00
12-FE

B
-24 

04-M
A

R
-24 

25-M
A

R
-24 

01-A
P

R
-24 

08-A
P

R
-24 

29-A
P

R
-24 

77 days 

20-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/012 

Procurement of Air Condition for ICT Room 
1 - Office Equipment   -2 LOT 

OTM 
National 

CE/GM Own 
Fund 

300,000.00

13-M
A

R
-24 

03-A
P

R
-24 

24-A
P

R
-24 

01-M
A

Y
-24 

08-M
A

Y
-24 

29-M
A

Y
-24 

77 days 

19-JU
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Adabor 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/013 

Supply of Tyre for Vehicle No- Dhaka Metro-Tha-13-3595 
1 - Repairs & Maintenance of Vehicle and Transport   -1 LOT 

OTM 
National 

ED Own 
Fund 

100,000.00

04-A
P

R
-23 

25-A
P

R
-23 

16-M
A

Y
-23 

23-M
A

Y
-23 

30-M
A

Y
-23 

20-JU
N

-23 

77 days 

11-JU
L

-23 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/014 

Supply of Tyre for Vehicle No- Dhaka Metro-Tha-13-3277 
1 - Repairs & Maintenance of Vehicle and Transport   -1 LOT 

OTM 
National 

ED Own 
Fund 

100,000.00

20-FE
B

-23 

13-M
A

R
-23 

03-A
P

R
-23 

10-A
P

R
-23 

17-A
P

R
-23 

08-M
A

Y
-23 

77 days 

29-M
A

Y
-23 

G
/S

E
-N

O
C

S (S
ham

oli)/23-24/015 

Procurement of necessary tools 
1 - Hacksaw Blade   -1 LOT 
2 - Bolt cutter 36"   -1 LOT 
3 - Bolt Cutter 32"   -1 LOT 
4 - Bolt cutter 24"   -1 LOT 
5 - AVO Meter Fluke/Megger   -1 LOT 
6 - Digital AVO Meter   -1 LOT 
7 - Screw Driver 8'' (Star)   -1 LOT 
8 - Screw driver 6" (Star)   -1 LOT 
9 - Three Phase Clip On Power Measuring Meter   -1 LOT 
10 - Measuring Tape (5m)   -1 LOT 
11 - Pliers 10"   -1 LOT 
12 - Cutting pliers   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00
16-A

P
R

-23 

07-M
A

Y
-23 

28-M
A

Y
-23 

04-JU
N

-23 

11-JU
N

-23 

02-JU
L

-23 

77 days 

23-JU
L

-23 

Total 2,050,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Shamoli 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/016 

Procurement of   Stationary 
1 - Stationery   -150 NUMBER 

OTM 
National 

ED Own 
Fund 

150,000.00

04-O
C

T
-23 

25-O
C

T
-23 

15-N
O

V
-23 

22-N
O

V
-23 

29-N
O

V
-23 

20-D
E

C
-23 

77 days 

04-JA
N

-24 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/017 

Procurement of Computers 
1 - Desktop computer   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

100,000.00

23-N
O

V
-23 

14-D
E

C
-23 

04-JA
N

-24 

11-JA
N

-24 

18-JA
N

-24 

08-FE
B

-24 

77 days 

23-FE
B

-24 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/018 

Procurement of Office furniture 
1 - Furniture & Fixtures   -5 EACH 

OTM 
National 

CE/GM Own 
Fund 

100,000.00
20-D

E
C

-23 

10-JA
N

-24 

31-JA
N

-24 

07-FE
B

-24 

14-FE
B

-24 

06-M
A

R
-24 

77 days 

21-M
A

R
-24 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/019 

Procurement of Uniforms for  Employees of NOCS Shamoli. 
1 - Uniform & Liveries   -40 EACH 

OTM 
National 

SE/DGM Own 
Fund 

400,000.00

25-O
C

T
-23 

15-N
O

V
-23 

06-D
E

C
-23 

13-D
E

C
-23 

20-D
E

C
-23 

10-JA
N

-24 

77 days 

09-FE
B

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Shamoli 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/020 

Supply of Tyre for Vehicle No- Dhaka Metro-Tha-11-9492 
1 - Tyre with tubes 265/70/16  -4 SET 

OTM 
National 

ED Own 
Fund 

100,000.00

25-O
C

T
-23 

15-N
O

V
-23 

06-D
E

C
-23 

13-D
E

C
-23 

20-D
E

C
-23 

10-JA
N

-24 

77 days 

09-FE
B

-24 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/021 

Procurement  of Nessasary Tools 
1 - Fuse Art no. 2741-20150Z   -100 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

26-O
C

T
-23 

16-N
O

V
-23 

07-D
E

C
-23 

14-D
E

C
-23 

21-D
E

C
-23 

11-JA
N

-24 

77 days 

26-JA
N

-24 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/022 

Supply of Tyre for Vehicle No- Dhaka Metro-Tha-13-3594 
1 - Tyre with tubes   -4 SET 

OTM 
National 

ED Own 
Fund 

100,000.00
10-A

P
R

-24 

01-M
A

Y
-24 

22-M
A

Y
-24 

29-M
A

Y
-24 

05-JU
N

-24 

26-JU
N

-24 

77 days 

11-JU
L

-24 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/023 

Procurement of  Printing Items 
1 - Printing related.   -100 LOT 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

17-JA
N

-24 

07-FE
B

-24 

28-FE
B

-24 

06-M
A

R
-24 

13-M
A

R
-24 

03-A
P

R
-24 

77 days 

03-M
A

Y
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Shamoli 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Sham

oli)/23-24
/024 

Procurement  of Computers consumable goods 
1 - Printer Toner   -25 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

26-O
C

T
-23 

16-N
O

V
-23 

07-D
E

C
-23 

14-D
E

C
-23 

21-D
E

C
-23 

11-JA
N

-24 

77 days 

26-JA
N

-24 

Total 1,250,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Shamoli 3,800,000.00 
  

Office of Superintending Engineer, NOCS, Tejgaon 
Office of Superintending Engineer, NOCS, Tejgaon 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24
/001 

Supply of a Computer, printer, scanner along with related equipment 
for NOCS Circle Tejgaon, DPDC 
1 - Computer Hardware, software  and Computer Peripherals   -1 
LOT 
2 - Computer Printer (Ink Jet)   -1 NUMBER 
3 - Scanner   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

140,000.00

01-FE
B

-24 

22-FE
B

-24 

14-M
A

R
-24 

21-M
A

R
-24 

28-M
A

R
-24 

18-A
P

R
-24 

77 days 

18-M
A

Y
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Tejgaon 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24
/002 

Supply of file cabinet, Executive Table and other furniture for NOCS 
Circle Tejgaon, DPDC. 
1 - Table (Large)   -1 NUMBER 
2 - File Cabinet   -1 NUMBER 
3 - Furniture & Fixtures   -1 LOT 
4 - Computer Table   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

01-N
O

V
-23 

11-N
O

V
-23 

11-N
O

V
-23 

12-N
O

V
-23 

12-N
O

V
-23 

19-N
O

V
-23 

18 days 

19-D
E

C
-23 

Total 240,000.00 
 
Office of Executive Engineer, NOCS, Kakrail 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24
/003 

িনবাহী েকৗশলী, এনওিসএস, কাকরাইল দ েরর কমচারীেদর 
পাশাক পির দ সরবরাহ। 

1 - Shirt (Male)   -220 SET 
2 - Full Pant (Male)   -223 SET 

OTM 
National 

SE/DGM Own 
Fund 

398,700.00

03-D
E

C
-23 

24-D
E

C
-23 

14-JA
N

-24 

21-JA
N

-24 

28-JA
N

-24 

18-F
E

B
-24 

77 days 

03-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Kakrail 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24/004 

িনবাহী েকৗশলী, এসওিসএস কাকরাইল দ েরর দা িরক কােজর 
জন  শনারী মালামাল ও অন ান  আনুসি ক ব বহার সাম ী 
1 - White Paper- A4   -70 Bundle 
2 - Envelope (Large)   -100 NUMBER 
3 - Pen - (Black Color)   -10 DOZEN 
4 - File Cover (Paper)   -50 NUMBER 
5 - Double Clip File   -20 NUMBER 
6 - Flat file 10''   -100 NUMBER 
7 - Stapler   -6 NUMBER 
8 - Calculator   -6 NUMBER 
9 - Punch Machine (Double)   -6 NUMBER 
10 - Other Accessories   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

97,300.00

31-D
E

C
-23 

21-JA
N

-24 

11-FE
B

-24 

18-FE
B

-24 

25-F
E

B
-24 

17-M
A

R
-24 

77 days 

01-A
P

R
-24 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24
/005 

িনবাহী েকৗশলী, এসওিসএস কাকরাইল দ েরর জন  আসবাব 
প  য় কাজ। 
1 - Table (Large)   -3 NUMBER 
2 - Table (Small)   -5 NUMBER 
3 - Executive Chair   -3 NUMBER 
4 - Visitor Chair   -10 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

155,000.00

26-FE
B

-24 

18-M
A

R
-24 

08-A
P

R
-24 

15-A
P

R
-24 

22-A
P

R
-24 

13-M
A

Y
-24 

77 days 

28-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24
/006 

িনবাহী েকৗশলী, এসওিসএস কাকরাইল দ েরর জন  ক উটার 
সাম ী য় 
1 - Desktop Computer   -2 NUMBER 
2 - Printer   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

190,000.00

30-A
U

G
-23 

20-SE
P-23 

11-O
C

T
-23 

18-O
C

T
-23 

25-O
C

T
-23 

15-N
O

V
-23 

77 days 

30-N
O

V
-23 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24
/007 

িনবাহী েকৗশলী, এসওিসএস কাকরাইল দ েরর জন  বদু িতক 
লাইন,সংর ণ ও অন ান  কােজর জন  টলস ্ও েয়াজনীয় 
মালামাল য়। 
1 - AVO Meter Fluke/Megger   -2 SET 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

18-O
C

T
-23 

08-N
O

V
-23 

29-N
O

V
-23 

06-D
E

C
-23 

13-D
E

C
-23 

03-JA
N

-24 

77 days 

18-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Kakrail 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24
/008 

িনবাহী েকৗশলী, এসওিসএস কাকরাইল দ েরর জন  অিফস 
ইকূ পেম  (Air Conditioner) য়। 
1 - Comfort Air Conditioner   -2 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

28-N
O

V
-23 

19-D
E

C
-23 

09-JA
N

-24 

16-JA
N

-24 

23-JA
N

-24 

13-FE
B

-24 

77 days 

28-FE
B

-24 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24
/009 

িনবাহী েকৗশলী, এসওিসএস কাকরাইল দ েরর গাড়ী নং-ঢাকা 
মে া-ঠ-১৩-৪২৩২ এর টায়ার টউব য়। 

1 - Tyre with tubes   -4 SET 

OTM 
National 

ED Own 
Fund 

100,000.00

05-O
C

T
-23 

26-O
C

T
-23 

16-N
O

V
-23 

23-N
O

V
-23 

30-N
O

V
-23 

21-D
E

C
-23 

77 days 

05-JA
N

-24 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24
/010 

িনবাহী েকৗশলী, এসওিসএস কাকরাইল দ েরর গাড়ী নং-ঢাকা 
মে া-ঠ-১১-৯৪৮২ এর টায়ার টউব য়। 

1 - Tyre with tubes   -4 SET 

OTM 
National 

ED Own 
Fund 

100,000.00
15-JU

L
-23 

05-A
U

G
-23 

26-A
U

G
-23 

02-SE
P-23 

09-SE
P-23 

30-SE
P-23 

77 days 

15-O
C

T
-23 

Total 1,441,000.00 
 
Office of Executive Engineer, NOCS, Tejgaon 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Tejgaon 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (T
ejgaon)/23-24/011 

এনওিসএস তজগাওঁ দ েরর কমচারীেদর পাষাক পির দ 
সরবরাহ । 
1 - Shirt (Male)   -64 NUMBER 
2 - Full Pant (Male)   -32 NUMBER 
3 - Shoes with socks   -16 SET 
4 - Shari, petticoat, blouse/ salwar, Kamij, orna   -6 NUMBER 
5 - Pump Shoes   -4 PAIR 
6 - Full sleeve sweater (Male)   -16 NUMBER 
7 - Full cardigan   -2 NUMBER 
8 - Uniform & Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

181,560.00

01-N
O

V
-23 

22-N
O

V
-23 

13-D
E

C
-23 

20-D
E

C
-23 

27-D
E

C
-23 

17-JA
N

-24 

77 days 

02-M
A

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Tejgaon 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (T
ejgaon)/23-24/012 

এনওিসএস তজগাওঁ , িডিপিডিস দ েরর দা িরক কােজর জন  
শনারী মালামাল সরবরাহ । 

1 - Envelope (Large)   -300 NUMBER 
2 - Calculator   -3 NUMBER 
3 - Report Court File   -50 NUMBER 
4 - Marker Pen   -20 NUMBER 
5 - Stapler heavy   -6 NUMBER 
6 - Stapler Pin Remover   -6 NUMBER 
7 - Punch Machine (Double)   -5 NUMBER 
8 - Glue/Ghum   -12 NUMBER 
9 - Aerosol / Insect Killer   -12 NUMBER 
10 - Toilet Cleaner   -12 NUMBER 
11 - Bleaching Powder   -6 KILOGRAM 
12 - Tissue Box   -24 NUMBER 
13 - Toilet Tissue Paper   -48 NUMBER 
14 - Register Khata   -10 NUMBER 
15 - File Cover (Paper)   -200 NUMBER 
16 - Stapler Pin   -30 BOX 
17 - Punch Machine (Single)   -2 NUMBER 
18 - Air Freshner   -12 NUMBER 
19 - Hand wash (Big)   -20 NUMBER 
20 - White Paper- A4   -48 Bundle 
21 - Pen   -25 DOZEN 
22 - Envelope (Small)   -300 NUMBER 
23 - Wheel Powder   -12 KILOGRAM 
24 - Vim Bar/ Dish Washer   -24 NUMBER 
25 - Full jaru   -12 NUMBER 
26 - Shawlar Jaru   -12 NUMBER 
27 - Duster   -6 NUMBER 
28 - Floor Cleaner   -6 NUMBER 
29 - Floor Brush   -6 NUMBER 
30 - Pencil Battery   -24 NUMBER 
31 - Binding Tape   -12 ROLL 
32 - File tag suta   -6 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

99,710.00

01-FE
B

-24 

22-FE
B

-24 

14-M
A

R
-24 

21-M
A

R
-24 

28-M
A

R
-24 

18-A
P

R
-24 

77 days 

03-M
A

Y
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Tejgaon 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24
/013 

এনওিসএস তজগাওঁ, িডিপিডিস দ েরর জন  আসবাবপ  য় । 
1 - File Cabinet   -2 NUMBER 
2 - Steel Almirah   -2 NUMBER 
3 - Executive Chair   -2 NUMBER 
4 - Visitor Chair   -12 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

184,000.00

01-A
P

R
-24 

22-A
P

R
-24 

13-M
A

Y
-24 

20-M
A

Y
-24 

27-M
A

Y
-24 

17-JU
N

-24 

77 days 

15-JU
L

-24 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24/014 

Supply of store parts, Tools and Line materials for repair and 
maintenance of line  and substation. 
1 - PIB Tape   -100 NUMBER 
2 - Transformer Bushing Rod ( LT )   -20 NUMBER 
3 - Transformer Bushing Rod ( HT )   -10 NUMBER 
4 - Rubber Bush (H.T)   -10 NUMBER 
5 - Rubber Bush (L.T)   -25 SET 
6 - Gasket-bushing   -35 NUMBER 
7 - Lug For Copper Conductor (For 185 Sq. Mm)   -100 NUMBER 
8 - Heat Shrink Termination   -10 SET 
9 - Crimpit 100/100   -250 NUMBER 
10 - PVC Tape   -50 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

199,750.00

17-JA
N

-24 

07-FE
B

-24 

28-FE
B

-24 

06-M
A

R
-24 

13-M
A

R
-24 

03-A
P

R
-24 

77 days 

28-A
P

R
-24 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24
/015 

Supply of tyre tube, filter for vehicle no Dhaka Metro-tha-13-3599 
1 - Tyre with tubes   -4 SET 

RFQM 
National 

ED Own 
Fund 

98,000.00

19-N
O

V
-23 

29-N
O

V
-23 

29-N
O

V
-23 

30-N
O

V
-23 

30-N
O

V
-23 

07-D
E

C
-23 

18 days 

22-D
E

C
-23 

G
/S

E
-N

O
C

S 
(T

ejgaon)/23-24
/016 

Supply of tyre tube, filter for vehicle no Dhaka Metro-tha-11-9479 
1 - Tyre with tubes   -4 NUMBER 

OTM 
National 

ED Own 
Fund 

98,000.00

16-JU
N

-24 

07-JU
L

-24 

28-JU
L

-24 

04-A
U

G
-24 

11-A
U

G
-24 

01-SE
P-24 

77 days 

16-SE
P-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Tejgaon 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

Total 861,020.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Tejgaon 2,542,020.00 
Total APP amount of Chief Engineer, NOCS, North 18,765,620.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
 Chief Engineer, NOCS, South 

  
Office of Chief Engineer, NOCS, South 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/C

E
-N

O
C

S(S
o

uth)/23-24/001 

Uniform and Liveries for the entitled employees 
1 - Uniforms and Liveries   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

80,000.00

12-A
P

R
-24 

22-A
P

R
-24 

22-A
P

R
-24 

23-A
P

R
-24 

23-A
P

R
-24 

30-A
P

R
-24 

18 days 

15-M
A

Y
-24 

G
/C

E
-N

O
C

S(S
o

uth)/23-24/002 

Purchase of Computer, Printer, Scanner and other peripherals 
1 - Desktop Computer   -2 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

01-A
U

G
-23 

22-A
U

G
-23 

12-SE
P-23 

19-SE
P-23 

26-SE
P-23 

17-O
C

T
-23 

77 days 

24-O
C

T
-23 

G
/C

E
-N

O
C

S(S
o

uth)/23-24/003 

Purchase of Furniture and Fixture 
1 - Office Equipment   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

10-A
U

G
-23 

31-A
U

G
-23 

21-SE
P-23 

28-SE
P-23 

05-O
C

T
-23 

26-O
C

T
-23 

77 days 

10-N
O

V
-23 

G
/C

E
-N

O
C

S(So
uth)/23-24/004 

Purchase of Photocopier 
1 - Office Equipment   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

10-SE
P-23 

01-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

05-N
O

V
-23 

26-N
O

V
-23 

77 days 

11-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Chief Engineer, NOCS, South 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/C

E
-N

O
C

S(S
o

uth)/23-24/005 

Purchase of Tires for Vehicle No: "Dhaka Metro GHA-11-5879" 
1 - Repairs & Maintenance of Vehicle and Transport   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

100,000.00

01-SE
P-23 

11-SE
P-23 

11-SE
P-23 

12-SE
P-23 

12-SE
P-23 

19-SE
P-23 

18 days 

04-O
C

T
-23 

Total 780,000.00 
 

Total APP amount of Office of Chief Engineer, NOCS, South 780,000.00 
 

Office of Superintending Engineer, NOCS, Demra 
Office of Superintending Engineer, NOCS, Demra 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
001 

Supply of Furniture and Fixture for office of the NOCS, Circle 
Demra, DPDC 
1 - Table (Large)   -2 NUMBER 
2 - Visitor Chair   -5 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

03-D
E

C
-23 

24-D
E

C
-23 

14-JA
N

-24 

21-JA
N

-24 

28-JA
N

-24 

18-FE
B

-24 

77 days 

28-FE
B

-24 

Total 100,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Demra 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (D
em

ra)/23-24/002 

Supply of Various stationary Item 
1 - White Paper- A4 A-4 size  -25 EACH 
2 - White Paper- A4 80 gsm  -10 EACH 
3 - Tissue Box   -12 EACH 
4 - Toilet Tissue Paper   -24 EACH 
5 - Stamp pad ink   -6 EACH 
6 - Carbon paper   -1 Package 
7 - Pen   -24 EACH 
8 - Pen - (Black Color)   -5 DOZEN 
9 - Khaki Envelopes   -200 EACH 
10 - Marker Pen   -12 EACH 
11 - Stapler Pin Remover   -10 EACH 
12 - White Board Marker   -7 EACH 
13 - Pencill   -1 DOZEN 
14 - Duster   -2 EACH 
15 - Binding Tape   -6 EACH 
16 - Stapler Pin   -20 BOX 
17 - Toilet Cleaner   -6 EACH 
18 - Vim Bar/ Dish Washer   -4 EACH 
19 - Soap   -10 EACH 
20 - Air Freshner   -8 EACH 
21 - Aerosol / Insect Killer   -4 EACH 
22 - Anti-Cutter   -6 EACH 
23 - Glue/Ghum   -7 EACH 
24 - Jams clip   -12 BOX 
25 - Plastic File (Punch)   -12 EACH 
26 - Pen Holder   -8 EACH 
27 - Tag Paper   -14 EACH 
28 - Double Clip File   -4 EACH 
29 - Hand wash   -6 EACH 
30 - Binding Clip   -2 DOZEN 
31 - Despatch Register 400 pages  -6 EACH 
32 - Hand wash (Big)   -6 EACH 
33 - Calculator   -5 EACH 
34 - Cloth Duster   -100 EACH 
35 - Stapler   -150 EACH 
36 - Punch Machine (Single)   -8 EACH 
37 - Stamp Pad   -10 EACH 

RFQM 
National 

CE/GM Own 
Fund 

54,462.00

30-A
U

G
-23 

09-SE
P-23 

09-S
E

P-23 

10-S
E

P-23 

10-SE
P-23 

17-SE
P-23 

18 days 

02-O
C

T
-23 

Page 140 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Demra 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
003 

Supply of Tyre Tube Dhaka Metro Tha 11-9498 
1 - Tyre (Tube less)   -4 EACH 

OTM 
National 

ED Own 
Fund 

98,000.00

30-JU
L

-23 

20-A
U

G
-23 

10-SE
P-23 

17-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

77 days 

30-O
C

T
-23 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
004 

Employee Uniform 
1 - Shirt (Male)   -60 PIECE 
2 - Full Pant (Male)   -30 EACH 
3 - Shoes with socks   -15 PAIR 
4 - Shari, petticoat, blouse/ salwar, Kamij, orna   -12 SET 
5 - Pump Shoes   -8 PAIR 

OTM 
National 

ED Own 
Fund 

139,920.00

30-N
O

V
-23 

21-D
E

C
-23 

11-JA
N

-24 

18-JA
N

-24 

25-JA
N

-24 

15-FE
B

-24 

77 days 

16-M
A

R
-24 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
005 

Purchase Various Materials for O/H line Maintenance Work 
1 - Gasket-bushing   -100 EACH 
2 - Copper Lux   -700 EACH 
3 - Oil seal   -100 EACH 
4 - H.T Bushing Cap   -50 EACH 
5 - L.T Bushing Cap (4.9 cm x 1.4 cm) - Al.   -100 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

98,000.00
28-SE

P-23 

19-O
C

T
-23 

09-N
O

V
-23 

16-N
O

V
-23 

23-N
O

V
-23 

14-D
E

C
-23 

77 days 

13-JA
N

-24 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
006 

Purchase of Bill Printing related Goods (Toner) 
1 - Printer Ribbon   -20 EACH 

OTM 
National 

SE/DGM Own 
Fund 

90,000.00

31-JU
L

-23 

21-A
U

G
-23 

11-SE
P-23 

18-SE
P-23 

25-SE
P-23 

16-O
C

T
-23 

77 days 

15-N
O

V
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Demra 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/007 

Printing New connection book ,various Form,registrar 
1 - New connection book   -2500 EACH 
2 - Register Khata   -10 EACH 
3 - Load Balance Register   -18 EACH 
4 - Shutdown Register   -3 EACH 
5 - Complain Register   -5 EACH 
6 - Meter Exchange Form   -10 EACH 
7 - Gate pass Book   -30 EACH 

OTM 
National 

SE/DGM Own 
Fund 

96,700.00

01-M
A

R
-24 

22-M
A

R
-24 

12-A
P

R
-24 

19-A
P

R
-24 

26-A
P

R
-24 

17-M
A

Y
-24 

77 days 

16-JU
N

-24 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
008 

Purchase of computer and computer 
peripherals(scanner,UPS,related items) 
1 - Desktop computer   -1 EACH 
2 - Laser Printer with additional Toner   -1 EACH 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

03-D
E

C
-23 

24-D
E

C
-23 

14-JA
N

-24 

21-JA
N

-24 

28-JA
N

-24 

18-FE
B

-24 

77 days 

19-M
A

R
-24 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
009 

Purchase of bill printing machine 
1 - Laser Printer   -1 NUMBER 

OTM 
National 

HOPE Own 
Fund 

1,500,000.00
03-M

A
R

-24 

13-M
A

R
-24 

13-M
A

R
-24 

14-M
A

R
-24 

14-M
A

R
-24 

21-M
A

R
-24 

18 days 

20-A
P

R
-24 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
010 

Office Furniture 
1 - Executive Chair   -2 EACH 
2 - Visitor Chair   -6 EACH 

RFQM 
National 

CE/GM Own 
Fund 

60,000.00

31-D
E

C
-23 

10-JA
N

-24 

10-JA
N

-24 

11-JA
N

-24 

11-JA
N

-24 

18-JA
N

-24 

18 days 

17-FE
B

-24 

Total 2,237,082.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Siddhirgonj 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
011 

Supply of Stationary Items. 
1 - White Paper- A4   -60 Bundle 
2 - Register Khata   -40 NUMBER 
3 - New connection book   -5000 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

01-O
C

T
-23 

22-O
C

T
-23 

12-N
O

V
-23 

19-N
O

V
-23 

26-N
O

V
-23 

17-D
E

C
-23 

77 days 

16-JA
N

-24 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
012 

Supply of Uniform and Liveries for the technical and other staffs 
1 - Uniforms and Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

400,000.00

01-JA
N

-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

17-A
P

R
-24 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
013 

Supply of Printer Tonnar and Ribbon. 
1 - Printer Toner   -50 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00
03-D

E
C

-23 

24-D
E

C
-23 

14-JA
N

-24 

21-JA
N

-24 

28-JA
N

-24 

18-FE
B

-24 

77 days 

19-M
A

R
-24 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
014 

Supply of Desktop Computer, Printer and Scanner. 
1 - Desktop computer   -4 NUMBER 
2 - Laser Printer   -1 NUMBER 
3 - Scanner   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

03-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

19-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Siddhirgonj 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
015 

Supply of Furniture and Fixture 
1 - Table (Large)   -3 NUMBER 
2 - Executive Chair   -3 NUMBER 
3 - Visitor Chair   -5 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

01-O
C

T
-23 

22-O
C

T
-23 

12-N
O

V
-23 

19-N
O

V
-23 

26-N
O

V
-23 

17-D
E

C
-23 

77 days 

15-FE
B

-24 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/016 

Supply of Store and line tools related purchase. 
1 - Digital AVO Meter   -5 NUMBER 
2 - Rain Coat   -30 NUMBER 
3 - Torch Light (Rechargeable)   -6 NUMBER 
4 - Bolt Cutter 32"   -6 NUMBER 
5 - Hammer-  3 lbs   -6 NUMBER 
6 - Gasket-bushing   -20 NUMBER 
7 - Synthetic Rubber Bush (HT) (Inner dia 11mm × Thick 15 mm)   
-4 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

10-D
E

C
-23 

31-D
E

C
-23 

21-JA
N

-24 

28-JA
N

-24 

04-FE
B

-24 

25-FE
B

-24 

77 days 

25-A
P

R
-24 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
017 

Intercom related Purchase 
1 - Intercome system main exchange line   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00

02-N
O

V
-23 

23-N
O

V
-23 

14-D
E

C
-23 

21-D
E

C
-23 

28-D
E

C
-23 

18-JA
N

-24 

77 days 

18-M
A

R
-24 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
018 

Supply of Tyre for the vehicle no Dhaka metro Tha-13-3280 
1 - Tyre (Tube less)   -4 NUMBER 

OTM 
National 

ED Own 
Fund 

100,000.00

02-JA
N

-24 

23-JA
N

-24 

13-FE
B

-24 

20-FE
B

-24 

27-FE
B

-24 

19-M
A

R
-24 

77 days 

18-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Siddhirgonj 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(D

em
ra)/23-24/
019 

Supply of Tyre for the vehicle no Dhaka metro Tha-13-3612 
1 - Tyre (Tube less)   -4 NUMBER 

OTM 
National 

ED Own 
Fund 

100,000.00

10-JA
N

-24 

31-JA
N

-24 

21-FE
B

-24 

28-FE
B

-24 

06-M
A

R
-24 

27-M
A

R
-24 

77 days 

26-A
P

R
-24 

Total 1,700,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Demra 4,037,082.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Fatulla 
Office of Executive Engineer, NOCS, Fatulla 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (F
atulla)/23-24/001 

Supply of Stationary Items. 
1 - White Paper- A4 500 pages  -43 EACH 
2 - Store Ledger Book Large  -1200 EACH 
3 - Store Ledger Book Load Shedding Register  -30 EACH 
4 - Memo Book   -40 NUMBER 
5 - Log book Large  -6 NUMBER 
6 - New connection book A-4 size  -1570 NUMBER 
7 - Meter Installation Book   -300 NUMBER 
8 - Khaki Envelopes   -5 NUMBER 
9 - Air Freshner   -12 NUMBER 
10 - Wheel Powder   -15 NUMBER 
11 - Envelope (Small)   -500 NUMBER 
12 - File Cover (Paper)   -150 NUMBER 
13 - Pen - (Black Color)   -20 DOZEN 
14 - Pen   -36 NUMBER 
15 - Marker Pen   -24 NUMBER 
16 - Stapler Pin   -20 BOX 
17 - Hand Wash (Small)   -15 DOZEN 
18 - Tissue Box   -15 DOZEN 
19 - Toilet Tissue Paper   -30 DOZEN 
20 - Aerosol / Insect Killer   -24 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

199,870.00

01-SE
P-23 

22-SE
P-23 

13-O
C

T
-23 

20-O
C

T
-23 

27-O
C

T
-23 

17-N
O

V
-23 

77 days 

17-D
E

C
-23 

G
/S

E
-N

O
C

S 
(Fatulla)/23-24/

002 

Supply of Uniforms and Liveries 
1 - Uniform & Liveries   -20 LOT 

OTM 
National 

SE/DGM Own 
Fund 

178,000.00

01-SE
P-23 

22-SE
P-23 

13-O
C

T
-23 

20-O
C

T
-23 

27-O
C

T
-23 

17-N
O

V
-23 

77 days 

17-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Fatulla 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Fatulla)/23-24/

003 

Supply of Tyre of vehicle for Dhaka-Metro-Tha-13-3283 
1 - Tyre (Tube less)  Dunlop -4 NUMBER 

OTM 
National 

HOPE Own 
Fund 

150,000.00

05-SE
P-23 

26-SE
P-23 

17-O
C

T
-23 

24-O
C

T
-23 

31-O
C

T
-23 

21-N
O

V
-23 

77 days 

06-D
E

C
-23 

G
/S

E
-N

O
C

S 
(Fatulla)/23-24/

004 

Supply of Tyre of vehicle for Dhaka-Metro-Tha-13-3610 
1 - Tyre (Tube less)  Dunlop -2 NUMBER 

RFQM 
National 

ED Own 
Fund 

75,000.00

05-SE
P-23 

15-SE
P-23 

15-S
E

P-23 

16-S
E

P-23 

16-SE
P-23 

23-SE
P-23 

18 days 

08-O
C

T
-23 

G
/S

E
-N

O
C

S 
(Fatulla)/23-24/

005 

Supply of Desktop Computer, Printer and Scanner 
1 - Laser Printer   -1 NUMBER 
2 - Desktop computer   -1 NUMBER 
3 - Scanner   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00
05-A

U
G

-23 

26-A
U

G
-23 

16-SE
P-23 

23-SE
P-23 

30-SE
P-23 

21-O
C

T
-23 

77 days 

05-N
O

V
-23 

G
/S

E
-N

O
C

S 
(Fatulla)/23-24/

006 

Supply of Printer Toner and Ribbon. 
1 - Line Matrix Printer ( Cabinet)   -14 EACH 
2 - Printer Toner   -12 NUMBER 
3 - Laser Printer with additional Toner   -20 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

252,000.00

03-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

19-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Fatulla 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Fatulla)/23-24/

007 

Supply of Office Furniture 
1 - Executive Chair   -3 NUMBER 
2 - Table (Small)   -2 NUMBER 
3 - Furniture & Fixtures   -5 LOT 

OTM 
National 

CE/GM Own 
Fund 

150,000.00

01-O
C

T
-23 

22-O
C

T
-23 

12-N
O

V
-23 

19-N
O

V
-23 

26-N
O

V
-23 

17-D
E

C
-23 

77 days 

16-JA
N

-24 

G
/S

E
-N

O
C

S (F
atulla)/23-24/008 

Supply of Store Items. 
1 - Lug For Copper terminal (For 120 Sq. Mm)   -310 NUMBER 
2 - Hylug Bimetalic 185 sq. mm Cu.-Al.   -30 NUMBER 
3 - Lug For 300 sq. mm Copper Conductor   -20 NUMBER 
4 - 11 kV drop out fuse element (20A)   -12 Bundle 
5 - 25 Amps Spare fuse Element   -8 Bundle 
6 - Transformer Bushing Rod ( LT )   -15 NUMBER 
7 - Transformer LT Bushing Rod (5/8)   -10 NUMBER 
8 - Gasket-bushing   -100 NUMBER 
9 - Oil seal   -100 EACH 
10 - Analog Megger (0-5 kV)   -2 NUMBER 
11 - AVO Meter Fluke/Megger   -2 EACH 
12 - Clamp Type Ammeter (0-400A)   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

16-JU
L

-23 

06-A
U

G
-23 

27-A
U

G
-23 

03-SE
P-23 

10-S
E

P-23 

01-O
C

T
-23 

77 days 

31-O
C

T
-23 

Total 1,404,870.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Sitalakhya 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Fatulla)/23-24/

009 

Supply of AC for ICT Room 
1 - AC (Aircooler)   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00

01-SE
P-23 

22-SE
P-23 

13-O
C

T
-23 

20-O
C

T
-23 

27-O
C

T
-23 

17-N
O

V
-23 

77 days 

02-D
E

C
-23 

G
/S

E
-N

O
C

S 
(Fatulla)/23-24/

010 

Supply of Uniforms and Liveries 
1 - Uniforms and Liveries   -35 LOT 

OTM 
National 

SE/DGM Own 
Fund 

311,500.00

03-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

19-D
E

C
-23 

G
/S

E
-N

O
C

S 
(Fatulla)/23-24/

011 

Supply of Desktop Computer. 
1 - Desktop computer   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00
25-O

C
T

-23 

15-N
O

V
-23 

06-D
E

C
-23 

13-D
E

C
-23 

20-D
E

C
-23 

10-JA
N

-24 

77 days 

25-JA
N

-24 

G
/S

E
-N

O
C

S 
(Fatulla)/23-24/

012 

Supply of Tyre for Vehicle No-Dhaka-Metro-Tha-13-3284 
1 - Tyre (Tube less)  Dunlop -4 NUMBER 

OTM 
National 

HOPE Own 
Fund 

150,000.00

01-SE
P-23 

22-SE
P-23 

13-O
C

T
-23 

20-O
C

T
-23 

27-O
C

T
-23 

17-N
O

V
-23 

77 days 

02-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Sitalakhya 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Fatulla)/23-24/

013 

Supply of Tyre For Vehicle No-Dhaka-Metro-Tha-13-3611 
1 - Tyre (Tube less)   -2 NUMBER 

RFQM 
National 

ED Own 
Fund 

75,000.00

05-SE
P-23 

15-SE
P-23 

15-SE
P-23 

16-SE
P-23 

16-SE
P-23 

23-SE
P-23 

18 days 

08-O
C

T
-23 

G
/S

E
-N

O
C

S (F
atulla)/23-24/014 

Supply of Stationary Items. 
1 - White Paper- A4   -40 Bundle 
2 - Store Ledger Book   -12 NUMBER 
3 - Consumer ledger book   -30 NUMBER 
4 - Log book   -6 NUMBER 
5 - New connection book   -2000 NUMBER 
6 - Memo Book   -40 NUMBER 
7 - Khaki Envelopes   -300 NUMBER 
8 - Envelope (Small)   -300 NUMBER 
9 - File Cover (Paper)   -150 NUMBER 
10 - Pen   -36 NUMBER 
11 - Marker Pen   -24 NUMBER 
12 - Stapler Pin   -25 BOX 

OTM 
National 

CE/GM Own 
Fund 

199,420.00

03-S
E

P-23 

24-S
E

P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

19-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Sitalakhya 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (F
atulla)/23-24/015 

Supply of store items. 
1 - Lug For Copper terminal (For 120 Sq. Mm)   -310 NUMBER 
2 - Lug For Copper Conductor (For 185 Sq. Mm)   -30 NUMBER 
3 - Lug For 300 sq. mm Copper Conductor   -20 NUMBER 
4 - 11 kV drop out fuse element (20A)   -12 Bundle 
5 - 25 Amps Spare fuse Element   -8 Bundle 
6 - Transformer Bushing Rod ( LT )   -15 NUMBER 
7 - Transformer LT Bushing Rod (5/8)   -10 NUMBER 
8 - Gasket-bushing   -100 NUMBER 
9 - Oil seal   -100 EACH 
10 - Analog Megger (0-5 kV)   -2 NUMBER 
11 - AVO Meter Fluke/Megger   -2 EACH 
12 - Clamp Type Ammeter (0-400A)   -2 EACH 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

16-JU
L

-23 

06-A
U

G
-23 

27-A
U

G
-23 

03-S
E

P-23 

10-SE
P-23 

01-O
C

T
-23 

77 days 

31-O
C

T
-23 

G
/S

E
-N

O
C

S 
(Fatulla)/23-24/

016 

Supply of Furniture and Fixture. 
1 - Furniture & Fixtures   -5 LOT 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00
25-O

C
T

-23 

15-N
O

V
-23 

06-D
E

C
-23 

13-D
E

C
-23 

20-D
E

C
-23 

10-JA
N

-24 

77 days 

25-JA
N

-24 

G
/S

E
-N

O
C

S 
(Fatulla)/23-24/

017 

Supply of Toner and Ribbon 
1 - Printer Ribbon   -26 NUMBER 
2 - Printer Toner   -18 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

249,000.00

03-S
E

P-23 

24-S
E

P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

19-D
E

C
-23 

Total 1,534,920.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Fatulla 2,939,790.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Kazla 
Office of Superintending Engineer, NOCS, Kazla 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/001 

Executive Table, Executive Chair, Side Table, Shelf/Rake, Sofa set, 
Visitor Chair, Normal Chair, 
1 - Table (Large)   -1 NUMBER 
2 - Sofa set   -2 SET 
3 - Executive Chair   -2 NUMBER 
4 - Side Table/Shelf   -2 NUMBER 
5 - SAN Storage Disk Shelf   -3 NUMBER 
6 - Visitor Chair   -6 NUMBER 
7 - Archway Side Table, Tray & Chair   -6 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

265,000.00

30-A
U

G
-23 

20-SE
P-23 

11-O
C

T
-23 

18-O
C

T
-23 

25-O
C

T
-23 

15-N
O

V
-23 

77 days 

30-D
E

C
-23 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
02 

Desktop Computer, Printer, Scanner, UPS, Monitor 
1 - Desktop Computer   -2 NUMBER 
2 - Computer Printer (Ink Jet)   -2 NUMBER 
3 - LED Monitor   -1 NUMBER 
4 - Scanner   -2 NUMBER 
5 - On-line UPS (2000 VA )   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

325,000.00

01-A
U

G
-23 

22-A
U

G
-23 

12-SE
P-23 

19-SE
P-23 

26-S
E

P-23 

17-O
C

T
-23 

77 days 

06-N
O

V
-23 

Total 590,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Kazla 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
03 

Computer Consumable items (Ribbon, Toner) 
1 - Printer Toner   -25 NUMBER 
2 - Printer Ribbon   -17 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

151,500.00

13-JU
L

-23 

03-A
U

G
-23 

24-A
U

G
-23 

31-A
U

G
-23 

07-SE
P-23 

28-SE
P-23 

77 days 

13-O
C

T
-23 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
04 

Printing & Stationary Items 
1 - Stationery   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

24-JU
L

-23 

14-A
U

G
-23 

04-S
E

P-23 

11-S
E

P-23 

18-SE
P-23 

09-O
C

T
-23 

77 days 

24-O
C

T
-23 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
05 

Office Furnitures 
1 - Furniture & Fixtures   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

200,000.00
15-A

U
G

-23 

05-SE
P-23 

26-SE
P-23 

03-O
C

T
-23 

10-O
C

T
-23 

31-O
C

T
-23 

77 days 

15-N
O

V
-23 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
06 

Uniform & Liveries 
1 - Uniforms and Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00

03-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

04-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Kazla 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
07 

Supply of Tyre and Tube for Dhaka Metro -Tha-13-3617 , Dhaka 
Metro Tha-11-3272 
1 - Tyre with tubes   -8 NUMBER 

OTM 
National 

HOPE Own 
Fund 

200,000.00

20-A
U

G
-23 

10-SE
P-23 

01-O
C

T
-23 

08-O
C

T
-23 

15-O
C

T
-23 

05-N
O

V
-23 

77 days 

20-N
O

V
-23 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
08 

Purchase of Laptop & Related item for data collection from pre-paid 
Meters 
1 - Laptop Computers   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

01-O
C

T
-23 

22-O
C

T
-23 

12-N
O

V
-23 

19-N
O

V
-23 

26-N
O

V
-23 

17-D
E

C
-23 

77 days 

01-JA
N

-24 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
09 

Supply of Necessary tools 
1 - Materials & Equipment -Distribution (Rev.)   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00
01-JA

N
-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

02-A
P

R
-24 

Total 1,101,500.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Maniknagar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
10 

office furniture 
1 - Furniture & Fixtures   -1 LOT 

OTM 
National 

CE/GM Own 
Fund 

300,000.00

12-JU
L

-23 

02-A
U

G
-23 

23-A
U

G
-23 

30-A
U

G
-23 

06-SE
P-23 

27-SE
P-23 

77 days 

13-D
E

C
-23 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
11 

stationery 
1 - Stationery   -1 LOT 

OTM 
National 

ED Own 
Fund 

280,000.00

05-JU
L

-23 

26-JU
L

-23 

16-A
U

G
-23 

23-A
U

G
-23 

30-A
U

G
-23 

20-SE
P-23 

77 days 

06-D
E

C
-23 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
12 

uniforms and liveries 
1 - Uniforms and Liveries   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

350,000.00
19-JU

L
-23 

09-A
U

G
-23 

30-A
U

G
-23 

06-SE
P-23 

13-SE
P-23 

04-O
C

T
-23 

77 days 

20-D
E

C
-23 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
13 

supply of tyre and tube for dhaka metro -tha-13-3618 
1 - Repairs & Maintenance of Vehicle and Transport   -1 LOT 

OTM 
National 

ED Own 
Fund 

125,000.00

19-JU
L

-23 

09-A
U

G
-23 

30-A
U

G
-23 

06-SE
P-23 

13-SE
P-23 

04-O
C

T
-23 

77 days 

22-O
C

T
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Maniknagar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
14 

supply of tyre and tube for dhaka metro-tha-11-9493 
1 - Repairs & Maintenance of Vehicle and Transport   -1 LOT 

OTM 
National 

HOPE Own 
Fund 

125,000.00

26-JU
L

-23 

16-A
U

G
-23 

06-SE
P-23 

13-SE
P-23 

20-SE
P-23 

11-O
C

T
-23 

77 days 

29-O
C

T
-23 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
15 

supply of tyre and tube for dhaka metro - tha-14-0403 
1 - Repairs & Maintenance of Vehicle and Transport   -1 LOT 

OTM 
National 

ED Own 
Fund 

90,000.00

09-A
U

G
-23 

30-A
U

G
-23 

20-S
E

P-23 

27-S
E

P-23 

04-O
C

T
-23 

25-O
C

T
-23 

77 days 

12-N
O

V
-23 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
16 

computer consumable items (tonner, ribon etc) 
1 - Computer consumable  Expenses   -1 LOT 

OTM 
National 

ED Own 
Fund 

250,000.00
16-A

U
G

-23 

06-SE
P-23 

27-SE
P-23 

04-O
C

T
-23 

11-O
C

T
-23 

01-N
O

V
-23 

77 days 

17-JA
N

-24 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
17 

supply of necessary tools 
1 - Materials & Equipment -Distribution (Rev.)   -1 LOT 

OTM 
National 

ED Own 
Fund 

150,000.00

23-A
U

G
-23 

13-SE
P-23 

04-O
C

T
-23 

11-O
C

T
-23 

18-O
C

T
-23 

08-N
O

V
-23 

77 days 

24-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Maniknagar 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
18 

supply of computer hardware & peripherals items (1241) (pc with all 
accessorie) 
1 - Computer Hardware, software  and Computer Peripherals   -1 
LOT 

OTM 
National 

HOPE Own 
Fund 

300,000.00

15-JU
L

-23 

05-A
U

G
-23 

26-A
U

G
-23 

02-SE
P-23 

09-SE
P-23 

30-SE
P-23 

77 days 

16-D
E

C
-23 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
19 

intercom (post /fax-telecom-7318) 
1 - Post, Fax,Telephone & Internet Expenses   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00

24-A
U

G
-23 

14-SE
P-23 

05-O
C

T
-23 

12-O
C

T
-23 

19-O
C

T
-23 

09-N
O

V
-23 

77 days 

27-N
O

V
-23 

G
/S

E
-N

O
C

S 
(K

azla)/23-24/0
20 

communication equipment 
1 - Communication Equipment   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00
25-A

U
G

-23 

15-SE
P-23 

06-O
C

T
-23 

13-O
C

T
-23 

20-O
C

T
-23 

10-N
O

V
-23 

77 days 

28-N
O

V
-23 

Total 2,320,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Kazla 4,011,500.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Narayanganj 
Office of Superintending Engineer, NOCS, Narayanganj 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
01 

Purchase of Tire for Vehicle 
1 - Tyre with tubes   -4 SET 

OTM 
National 

ED Own 
Fund 

100,000.00

12-D
E

C
-23 

02-JA
N

-24 

23-JA
N

-24 

30-JA
N

-24 

06-FE
B

-24 

27-FE
B

-24 

77 days 

28-M
A

R
-24 

Total 100,000.00 
 
Office of Executive Engineer, NOCS, Narayanganj (East) 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/002 

Small Store & Spare and Consumable items for distribution line 
maintenance 
1 - Cable Socket with pin-58186900   -30 EACH 
2 - Earth Rod 200 mm  -50 EACH 
3 - Gasket-bushing   -100 EACH 
4 - Digital Megger (0-5 kV)   -2 EACH 
5 - Digital AVO Meter   -2 EACH 
6 - Earth Rod   -50 EACH 

OTM 
National 

SE/DGM Own 
Fund 

270,000.00

05-A
U

G
-23 

26-A
U

G
-23 

16-SE
P-23 

23-SE
P-23 

30-SE
P-23 

21-O
C

T
-23 

77 days 

05-N
O

V
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narayanganj (East) 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/003 

Printing and Stationary 
1 - Air Freshner   -24 EACH 
2 - White Paper- A4   -40 BOX 
3 - Register Khata   -50 EACH 
4 - Pen   -150 EACH 
5 - New connection book   -2500 EACH 
6 - Aerosol / Insect Killer   -24 EACH 
7 - Stapler Pin Remover   -5 EACH 
8 - Hand wash (Big)   -24 EACH 
9 - Calculator   -944 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

232,700.00

10-O
C

T
-23 

31-O
C

T
-23 

21-N
O

V
-23 

28-N
O

V
-23 

05-D
E

C
-23 

26-D
E

C
-23 

77 days 

10-JA
N

-24 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
04 

Supply of Toner & Ribbon 
1 - Printer Toner   -20 NUMBER 
2 - Printer Ribbon   -25 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

10-A
U

G
-23 

31-A
U

G
-23 

21-SE
P-23 

28-SE
P-23 

05-O
C

T
-23 

26-O
C

T
-23 

77 days 

25-N
O

V
-23 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
05 

Supply of Uniforms and Livers 
1 - Uniforms and Liveries   -30 LOT 

OTM 
National 

SE/DGM Own 
Fund 

300,000.00

01-D
E

C
-23 

22-D
E

C
-23 

12-JA
N

-24 

19-JA
N

-24 

26-JA
N

-24 

16-FE
B

-24 

77 days 

17-M
A

R
-24 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/00
6 

Supply of Furniture and Fixture 
1 - Table (Large)   -4 NUMBER 
2 - Executive Chair   -2 NUMBER 
3 - Sofa set   -2 SET 
4 - Executive Chair  Matador -1 EACH 
5 - Computer Table   -3 EACH 
6 - Table (Small)   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

300,000.00

01-A
U

G
-23 

22-A
U

G
-23 

12-S
E

P-23 

19-S
E

P-23 

26-SE
P-23 

17-O
C

T
-23 

77 days 

16-N
O

V
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narayanganj (East) 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
07 

Supply of computer & Printer 
1 - Desktop Computer   -2 NUMBER 
2 - Printer   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00

10-SE
P-23 

01-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

05-N
O

V
-23 

26-N
O

V
-23 

77 days 

11-D
E

C
-23 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
08 

Supply of AC 
1 - Air Conditioner   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

01-SE
P-23 

22-SE
P-23 

13-O
C

T
-23 

20-O
C

T
-23 

27-O
C

T
-23 

17-N
O

V
-23 

77 days 

17-D
E

C
-23 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
09 

Supply of Scaner 
1 - Scanner   -2 NUMBER 

RFQM 
National 

ED Own 
Fund 

50,000.00
30-SE

P-23 

10-O
C

T
-23 

10-O
C

T
-23 

11-O
C

T
-23 

11-O
C

T
-23 

18-O
C

T
-23 

18 days 

17-N
O

V
-23 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
10 

Purchase of Tyre DM-Tha-14-9499 
1 - Tyre with tubes   -4 SET 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

01-FE
B

-24 

22-FE
B

-24 

14-M
A

R
-24 

21-M
A

R
-24 

28-M
A

R
-24 

18-A
P

R
-24 

77 days 

18-M
A

Y
-24 

Total 1,802,700.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narayanganj (West) 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
11 

Purchase of air condition-2 number 
1 - Comfort Air Conditioner (CAC)-1 Ton   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

02-JA
N

-24 

23-JA
N

-24 

13-FE
B

-24 

20-FE
B

-24 

27-FE
B

-24 

19-M
A

R
-24 

77 days 

02-JU
N

-24 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
12 

Purchase of furniture & Fixture 
1 - File Cabinet   -5 NUMBER 
2 - Table (Large)   -5 NUMBER 
3 - RACK 42 U   -4 NUMBER 
4 - Executive Chair   -5 NUMBER 
5 - Visitor Chair   -20 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

300,000.00

28-SE
P-23 

19-O
C

T
-23 

09-N
O

V
-23 

16-N
O

V
-23 

23-N
O

V
-23 

14-D
E

C
-23 

77 days 

23-JA
N

-24 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
13 

Printing and stationary 
1 - Pen - (Black Color)   -1000 DOZEN 
2 - Register Khata   -200 NUMBER 
3 - Books   -1500 NUMBER 
4 - Printing related.   -10 BOX 

OTM 
National 

CE/GM Own 
Fund 

200,000.00
24-A

U
G

-23 

14-SE
P-23 

05-O
C

T
-23 

12-O
C

T
-23 

19-O
C

T
-23 

09-N
O

V
-23 

77 days 

09-D
E

C
-23 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
14 

Supply of Tonner & Ribbon 
1 - Laser Printer with additional Toner   -4 NUMBER 
2 - Printer Toner   -20 NUMBER 
3 - Computer Printer (Ink Jet)   -3 NUMBER 
4 - Printer Ribbon   -10 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

06-SE
P-23 

27-SE
P-23 

18-O
C

T
-23 

25-O
C

T
-23 

01-N
O

V
-23 

22-N
O

V
-23 

77 days 

21-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narayanganj (West) 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
15 

Uniforms and liveries 
1 - Uniforms and Liveries   -40 LOT 
2 - Shirt for Security guards (Male)   -40 SET 
3 - Shoes with socks   -40 SET 
4 - Full sleeve sweater (Male)   -40 PIECE 

OTM 
National 

SE/DGM Own 
Fund 

300,000.00

02-O
C

T
-23 

23-O
C

T
-23 

13-N
O

V
-23 

20-N
O

V
-23 

27-N
O

V
-23 

18-D
E

C
-23 

77 days 

16-FE
B

-24 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
16 

Purchase of tire DHAKA METRO -THA- 13-3279 
1 - Tyre (Tube less)   -2 PAIR 

OTM 
National 

ED Own 
Fund 

100,000.00

17-O
C

T
-23 

07-N
O

V
-23 

28-N
O

V
-23 

05-D
E

C
-23 

12-D
E

C
-23 

02-JA
N

-24 

77 days 

02-M
A

R
-24 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
17 

Purchase of tire DHAKA METRO -THA- 13-3847 
1 - Tyre (Tube less)   -2 PAIR 

OTM 
National 

ED Own 
Fund 

100,000.00
15-N

O
V

-23 

06-D
E

C
-23 

27-D
E

C
-23 

03-JA
N

-24 

10-JA
N

-24 

31-JA
N

-24 

77 days 

01-M
A

R
-24 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
18 

Purchase of tire DHAKA METRO -THA- 13-3620 
1 - Tyre with tubes   -2 PAIR 

OTM 
National 

ED Own 
Fund 

100,000.00

30-N
O

V
-23 

21-D
E

C
-23 

11-JA
N

-24 

18-JA
N

-24 

25-JA
N

-24 

15-FE
B

-24 

77 days 

16-M
A

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narayanganj (West) 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
19 

Procurement of different small store and spare and consumable items 
for distribution line maintenance 
1 - Gasket-bushing   -50 NUMBER 
2 - Nut & bolts M 10X25   -500 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

04-D
E

C
-23 

25-D
E

C
-23 

15-JA
N

-24 

22-JA
N

-24 

29-JA
N

-24 

19-FE
B

-24 

77 days 

20-M
A

R
-24 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
20 

Supply of Computer and Printer 
1 - Base Computer Software (L/S)   -3 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00 01-M
A

Y
-24 

22-M
A

Y
-24 

12-JU
N

-24 

19-JU
N

-24 

26-JU
N

-24 

17-JU
L

-24 

77 days 

16-A
U

G
-24 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
21 

Supply of Scanner 
1 - Scanner   -2 NUMBER 

RFQM 
National 

ED Own 
Fund 

50,000.00 12-M
A

Y
-24 

22-M
A

Y
-24 

22-M
A

Y
-24 

23-M
A

Y
-24 

23-M
A

Y
-24 

30-M
A

Y
-24 

18 days 

29-JU
N

-24 

G
/S

E
-N

O
C

S 
(N

ganj)/23-24/0
22 

Purchase of Meter 
1 - Ampere meter (600A)   -10 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00 01-M
A

Y
-24 

11-M
A

Y
-24 

11-M
A

Y
-24 

12-M
A

Y
-24 

12-M
A

Y
-24 

19-M
A

Y
-24 

18 days 

18-JU
N

-24 

Total 1,850,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Narayanganj 3,752,700.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Postogola 
Office of Superintending Engineer, NOCS, Postogola 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Postogola)/23-

24/001 

Purchase of  Desktop Computer, Printer and other Peripherals. 
1 - Desktop computer   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

01-A
U

G
-23 

11-A
U

G
-23 

11-A
U

G
-23 

12-A
U

G
-23 

12-A
U

G
-23 

19-A
U

G
-23 

18 days 

03-SE
P-23 

G
/S

E
-N

O
C

S 
(Postogola)/23-

24/002 

Purchase of Photocopier Machine. 
1 - Photocopier Machine   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

03-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

04-D
E

C
-23 

Total 300,000.00 
 
Office of Executive Engineer, NOCS, Jurain 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Postogola)/23-

24/003 

Purchases of AC( Air-Cooler) 
1 - AC (Aircooler)   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

130,000.00

01-A
U

G
-23 

22-A
U

G
-23 

12-S
E

P-23 

19-S
E

P-23 

26-SE
P-23 

17-O
C

T
-23 

77 days 

06-N
O

V
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Jurain 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Postogola)/23-

24/004 

Purchases for Uniforms and Liveries. 
1 - Full Pant (Male)   -40 SET 
2 - Shoes with socks   -40 SET 
3 - Contact Finger Short   -40 NUMBER 
4 - Short Wipe Contact   -40 NUMBER 
5 - Shari, petticoat, blouse/ salwar, Kamij, orna   -10 SET 

OTM 
National 

SE/DGM Own 
Fund 

301,000.00

14-A
P

R
-24 

05-M
A

Y
-24 

26-M
A

Y
-24 

02-JU
N

-24 

09-JU
N

-24 

30-JU
N

-24 

77 days 

29-A
U

G
-24 

G
/S

E
-N

O
C

S 
(Postogola)/23-

24/005 

Purchases Cartridge / Manometer with Valve,  Laser Printer with 
additional Toner,  Printer Toner, Toner for Photocopier 
1 - Cartridge / Manometer with Valve   -25 NUMBER 
2 - Laser Printer with additional Toner   -1 NUMBER 
3 - Printer Toner   -15 NUMBER 
4 - Toner for Photochopier   -6 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

395,500.00

10-JA
N

-24 

31-JA
N

-24 

21-FE
B

-24 

28-FE
B

-24 

06-M
A

R
-24 

27-M
A

R
-24 

77 days 

10-JU
N

-24 

G
/S

E
-N

O
C

S 
(Postogola)/23-

24/006 

Purchases for Tyre (Tube less) Dhake Metro Tha- 13-3616 
1 - Tyre (Tube less)   -4 NUMBER 

OTM 
National 

ED Own 
Fund 

120,000.00 15-M
A

Y
-24 

05-JU
N

-24 

26-JU
N

-24 

03-JU
L

-24 

10-JU
L

-24 

31-JU
L

-24 

77 days 

16-O
C

T
-24 

G
/S

E
-N

O
C

S 
(Postogola)/23-

24/007 

Purchases For Executive Chair, Visitor Chair, Table (Large) & Table 
(Small) 
1 - Executive Chair   -4 NUMBER 
2 - Visitor Chair   -20 NUMBER 
3 - Table (Large)   -1 NUMBER 
4 - Table (Small)   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

270,000.00

14-FE
B

-24 

06-M
A

R
-24 

27-M
A

R
-24 

03-A
P

R
-24 

10-A
P

R
-24 

01-M
A

Y
-24 

77 days 

17-JU
L

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Jurain 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S (P
ostogola)/23-24/008 

Purchases for Stationery Expenses. 
1 - Centre Seal -Art no.995A49,SF6 Ct Breaker   -100 NUMBER 
2 - Calculator   -15 NUMBER 
3 - Auxiliary contacts box   -25 NUMBER 
4 - Pen Holder   -10 NUMBER 
5 - Air Freshner   -30 NUMBER 
6 - Toilet air freshener   -30 PIECE 
7 - Tissue Box   -100 NUMBER 
8 - White Paper- A4   -60 Bundle 
9 - File Board   -300 NUMBER 
10 - Marker Pen   -24 NUMBER 
11 - Hand wash   -60 NUMBER 
12 - Punch Machine (Single)   -6 NUMBER 
13 - Punch Machine (Double)   -12 NUMBER 
14 - Stapler Pin Remover   -24 NUMBER 
15 - Stapler Pin   -100 BOX 
16 - Stapler   -10 NUMBER 
17 - Steel Scale   -10 NUMBER 
18 - Cloth Duster   -100 KILOGRAM 
19 - White Board Marker   -24 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

198,050.00

14-F
E

B
-24 

06-M
A

R
-24 

27-M
A

R
-24 

03-A
P

R
-24 

10-A
P

R
-24 

01-M
A

Y
-24 

77 days 

17-JU
L

-24 

Total 1,414,550.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Postogola 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Postogola)/23-

24/009 

Supply of Desktop Computer 
1 - Desktop computer   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

140,000.00

28-JU
L

-23 

18-A
U

G
-23 

08-SE
P-23 

15-SE
P-23 

22-SE
P-23 

13-O
C

T
-23 

77 days 

10-FE
B

-24 

G
/S

E
-N

O
C

S 
(Postogola)/23-

24/010 

Purchase of Furniture And Fixture 
1 - Executive Chair   -1 NUMBER 
2 - Table (Large)   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

90,000.00

31-A
U

G
-23 

21-SE
P-23 

12-O
C

T
-23 

19-O
C

T
-23 

26-O
C

T
-23 

16-N
O

V
-23 

77 days 

15-M
A

R
-24 

G
/S

E
-N

O
C

S 
(Postogola)/23-

24/011 

uniforms of staffs 
1 - Shirt (Male)   -124 SET 
2 - Full sleeve sweater (Male)   -62 PIECE 
3 - Full Pant (Male)   -62 SET 
4 - Shari, petticoat, blouse/ salwar, Kamij, orna   -3 SET 
5 - Shoes with socks   -25 SET 

OTM 
National 

SE/DGM Own 
Fund 

291,500.00
27-SE

P-23 

18-O
C

T
-23 

08-N
O

V
-23 

15-N
O

V
-23 

22-N
O

V
-23 

13-D
E

C
-23 

77 days 

11-A
P

R
-24 

G
/S

E
-N

O
C

S 
(Postogola)/23-24/012 

Printing And Stationary 
1 - Hand wash   -50 NUMBER 
2 - Soap   -50 NUMBER 
3 - Toilet Cleaner   -50 NUMBER 
4 - Air Freshner   -10 NUMBER 
5 - Store Ledger Book   -5 NUMBER 
6 - A4 size 80 gsm colored paper   -100 Sheet 
7 - Stapler Pin   -100 BOX 
8 - Tissue Box   -200 NUMBER 
9 - Toilet Tissue Paper   -300 NUMBER 
10 - New connection book   -700 NUMBER 
11 - Double Clip File   -20 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

198,300.00

31-M
A

Y
-23 

21-JU
N

-23 

12-JU
L

-23 

19-JU
L

-23 

26-JU
L

-23 

16-A
U

G
-23 

77 days 

14-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Postogola 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Postogola)/23-

24/013 

Vehicle Tyre Purchase Dhaka Metro ঠ ১৩-৩২৭৪ (Double cab) 
1 - Tyre (Tube less)   -4 NUMBER 

OTM 
National 

ED Own 
Fund 

100,000.00

25-O
C

T
-23 

15-N
O

V
-23 

06-D
E

C
-23 

13-D
E

C
-23 

20-D
E

C
-23 

10-JA
N

-24 

77 days 

09-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(Postogola)/23-24/0

14 

Safety tools And Other Equipment 
1 - Digital AVO Meter (Multimeter)   -2 NUMBER 
2 - 11 KV Hot Stick   -1 NUMBER 
3 - Digital Megger (0-5 kV)   -2 NUMBER 
4 - Three Phase Clip On Power Measuring Meter   -2 NUMBER 
5 - Chain Hoist-3Ton   -1 NUMBER 
6 - Dice for hydraulic Compression Tools   -1 NUMBER 
7 - Electric Saw (Karat)   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

98,000.00

15-N
O

V
-23 

06-D
E

C
-23 

27-D
E

C
-23 

03-JA
N

-24 

10-JA
N

-24 

31-JA
N

-24 

77 days 

30-M
A

Y
-24 

G
/S

E
-N

O
C

S 
(Postogola)/23-

24/015 

Purchase of toner for Printer & Bill printer. 
1 - Printer Toner   -12 NUMBER 
2 - Laser Printer with additional Toner   -15 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

72,000.00
16-JA

N
-24 

26-JA
N

-24 

26-JA
N

-24 

27-JA
N

-24 

27-JA
N

-24 

03-FE
B

-24 

18 days 

02-JU
N

-24 

G
/S

E
-N

O
C

S 
(Postogola)/23-

24/016 

Supply of AC (air cooler) 
1 - Air Conditioner   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

70,000.00

07-D
E

C
-23 

17-D
E

C
-23 

17-D
E

C
-23 

18-D
E

C
-23 

18-D
E

C
-23 

25-D
E

C
-23 

18 days 

23-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Postogola 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Postogola)/23-24/0

17 

Purchase of Rain coat, copper lugs , PIV tape, various size Nut bolt. 
,Torch Light , Head Light . 
1 - Rain Coat   -28 NUMBER 
2 - Torch Light (Rechargeable)   -4 NUMBER 
3 - Copper Lux   -200 NUMBER 
4 - Crimpit 100/100   -150 NUMBER 
5 - Nuts & bolts 16x25mm   -3 KILOGRAM 
6 - Bimetalic Nut & Bolt 300X16mm   -3 KILOGRAM 

RFQM 
National 

CE/GM Own 
Fund 

96,670.00

23-JU
L

-23 

02-A
U

G
-23 

02-A
U

G
-23 

03-A
U

G
-23 

03-A
U

G
-23 

10-A
U

G
-23 

18 days 

09-O
C

T
-23 

Total 1,156,470.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Postogola 2,871,020.00 
  

Office of Superintending Engineer, NOCS, Shyampur 
Office of Superintending Engineer, NOCS, Shyampur 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/001 

Office Equipment Purchase 
1 - Comfort Air Conditioner (CAC)-2 Ton 220/240V  -1 EACH 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

03-M
A

R
-24 

24-M
A

R
-24 

14-A
P

R
-24 

21-A
P

R
-24 

28-A
P

R
-24 

19-M
A

Y
-24 

77 days 

26-M
A

Y
-24 

Total 200,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Matuail 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/002 

Purchase of Stationary Items 
1 - Stationery A-4 size Matador -4 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

30-N
O

V
-23 

21-D
E

C
-23 

11-JA
N

-24 

18-JA
N

-24 

25-JA
N

-24 

15-FE
B

-24 

77 days 

01-M
A

R
-24 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/003 

Purchase of Toner and Cartridge for Printer 
1 - Printer Toner   -8 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

160,000.00

10-SE
P-23 

01-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

05-N
O

V
-23 

26-N
O

V
-23 

77 days 

03-D
E

C
-23 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/004 

Supply of Uniforms and Liveries 
1 - Uniforms and Liveries   -50 LOT 

OTM 
National 

SE/DGM Own 
Fund 

350,000.00
03-O

C
T

-23 

24-O
C

T
-23 

14-N
O

V
-23 

21-N
O

V
-23 

28-N
O

V
-23 

19-D
E

C
-23 

77 days 

08-JA
N

-24 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/005 

Purchase of Laptop for Prepaid Billing System 
1 - Laptop   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00

17-SE
P-23 

08-O
C

T
-23 

29-O
C

T
-23 

05-N
O

V
-23 

12-N
O

V
-23 

03-D
E

C
-23 

77 days 

10-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Matuail 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/006 

Tools and Equipment Purchase 
1 - Tools Kit for y-35   -4 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00

12-N
O

V
-23 

03-D
E

C
-23 

24-D
E

C
-23 

31-D
E

C
-23 

07-JA
N

-24 

28-JA
N

-24 

77 days 

04-FE
B

-24 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/007 

Purchase of Scanner 
1 - Scanner   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

01-JA
N

-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

25-M
A

R
-24 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/008 

Purchase of Tubeless Tyre for Vehicle no DM Tha 13-3273 
1 - Tyre (Tube less)   -4 NUMBER 

OTM 
National 

ED Own 
Fund 

100,000.00
03-O

C
T

-23 

24-O
C

T
-23 

14-N
O

V
-23 

21-N
O

V
-23 

28-N
O

V
-23 

19-D
E

C
-23 

77 days 

26-D
E

C
-23 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/009 

Purchase of Tubeless Tyre for Vehicle no DM Tha 13-3614 
1 - Tyre (Tube less)   -4 NUMBER 

OTM 
National 

ED Own 
Fund 

100,000.00

01-JA
N

-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

25-M
A

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Matuail 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/010 

Purchase of Telephone and Intercom 
1 - Intercome system main exchange line   -5 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

30-JU
L

-23 

20-A
U

G
-23 

10-SE
P-23 

17-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

77 days 

22-O
C

T
-23 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/011 

Supply of Furniture and Fixture 
1 - Furniture & Fixtures   -4 LOT 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

17-D
E

C
-23 

07-JA
N

-24 

28-JA
N

-24 

04-FE
B

-24 

11-FE
B

-24 

03-M
A

R
-24 

77 days 

10-M
A

R
-24 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/012 

Purchase of Computer, Hardware and Computer Peripherals 
1 - Desktop Computer   -5 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

250,000.00
01-A

U
G

-23 

22-A
U

G
-23 

12-SE
P-23 

19-SE
P-23 

26-SE
P-23 

17-O
C

T
-23 

77 days 

24-O
C

T
-23 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/013 

Purchase of Bill Printer for Billing Purpose 
1 - Computer Printer-Dot Matrix(36 pin)   -1 NUMBER 

OTM 
National 

ED Own 
Fund 

1,000,000.00

03-M
A

R
-24 

24-M
A

R
-24 

14-A
P

R
-24 

21-A
P

R
-24 

28-A
P

R
-24 

19-M
A

Y
-24 

77 days 

26-M
A

Y
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Matuail 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/014 

Purchase of Air Conditioner for ICT Room 
1 - Air Conditioner 48000 BTU/HR  -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00

03-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

26-N
O

V
-23 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/015 

Purchase of Rain coat 
1 - Rain Coat   -5 NUMBER 

RFQM 
National 

BOARD Own 
Fund 

50,000.00

03-SE
P-23 

13-SE
P-23 

13-S
E

P-23 

14-S
E

P-23 

14-SE
P-23 

21-SE
P-23 

18 days 

28-SE
P-23 

Total 3,110,000.00 
 
Office of Executive Engineer, NOCS, Shyampur 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/016 

Purchase of Stationary Items 
1 - Stationery   -8 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

08-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

24-D
E

C
-23 

77 days 

08-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Shyampur 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/017 

Purchase of Toner and Cartridge 
1 - Printer Toner   -20 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00

01-O
C

T
-23 

22-O
C

T
-23 

12-N
O

V
-23 

19-N
O

V
-23 

26-N
O

V
-23 

17-D
E

C
-23 

77 days 

24-D
E

C
-23 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/018 

Purchase of Furniture and Fixture 
1 - Furniture & Fixtures   -4 LOT 

OTM 
National 

CE/GM Own 
Fund 

200,000.00

03-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

29-N
O

V
-23 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/019 

Supply of Uniforms and Liveries 
1 - Uniform & Liveries   -5000 LOT 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00
10-JU

L
-23 

31-JU
L

-23 

21-A
U

G
-23 

28-A
U

G
-23 

04-SE
P-23 

25-SE
P-23 

77 days 

10-O
C

T
-23 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/020 

Supply of Tubeless Tyre for Vehicle no DM Tha 13-3613 
1 - Tyre (Tube less)   -4 NUMBER 

OTM 
National 

ED Own 
Fund 

100,000.00

01-JA
N

-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

25-M
A

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Shyampur 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/021 

Supply of Tubeless Tyre for Vehicle no DM Tha 11-9497 
1 - Tyre (Tube less)   -4 NUMBER 

OTM 
National 

ED Own 
Fund 

100,000.00

09-O
C

T
-23 

30-O
C

T
-23 

20-N
O

V
-23 

27-N
O

V
-23 

04-D
E

C
-23 

25-D
E

C
-23 

77 days 

01-JA
N

-24 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/022 

Purchase of Tools and Equipment 
1 - Tools Kit for y-35   -5 NUMBER 

OTM 
National 

ED Own 
Fund 

100,000.00

01-A
U

G
-23 

22-A
U

G
-23 

12-S
E

P-23 

19-S
E

P-23 

26-SE
P-23 

17-O
C

T
-23 

77 days 

24-O
C

T
-23 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/023 

Purchase of Laptop for Prepaid Billing System 
1 - Laptop Computers   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00
12-N

O
V

-23 

03-D
E

C
-23 

24-D
E

C
-23 

31-D
E

C
-23 

07-JA
N

-24 

28-JA
N

-24 

77 days 

04-FE
B

-24 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/024 

Purchase of Computer, Hardware and Computer Peripherals 
1 - Desktop Computer   -3 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00

23-JU
L

-23 

13-A
U

G
-23 

03-SE
P-23 

10-SE
P-23 

17-SE
P-23 

08-O
C

T
-23 

77 days 

15-O
C

T
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Shyampur 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/025 

Purchase of Bill Printer for Billing Purpose 
1 - Computer Printer-Dot Matrix(36 pin)   -1 NUMBER 

OTM 
National 

ED Own 
Fund 

1,000,000.00

01-JA
N

-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

28-M
A

R
-24 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/026 

Purchase of Online UPS for Billing Printer 
1 - Online UPS   -1 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

08-O
C

T
-23 

18-O
C

T
-23 

18-O
C

T
-23 

19-O
C

T
-23 

19-O
C

T
-23 

26-O
C

T
-23 

18 days 

02-N
O

V
-23 

G
/S

E
-N

O
C

S 
(Shyam

pur)/23-
24/027 

Purchase of Scanner 
1 - Scanner   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00
19-N

O
V

-23 

10-D
E

C
-23 

31-D
E

C
-23 

07-JA
N

-24 

14-JA
N

-24 

04-FE
B

-24 

77 days 

11-FE
B

-24 

Total 2,450,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Shyampur 5,760,000.00 
Total APP amount of Chief Engineer, NOCS, South 24,152,092.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
 Chief Engineer, Planning & Design  

  
Office of Chief Engineer, Planning & Design  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/C

E
-P&

D
/23-

24/001 

Supply, Installation & Commissioning of Desktop/Laptop 
Computer, Printer, UPS 
1 - Laptop Computers   -1 NUMBER 
2 - Laser Printer with additional Toner   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

200,000.00

12-S
E

P-23 

22-S
E

P-23 

22-SE
P-23 

23-SE
P-23 

23-S
E

P-23 

30-S
E

P-23 

18 days 

30-O
C

T
-23 

G
/C

E
-P&

D
/23-

24/002 

Supply of Furniture & Fixtures 
1 - Executive Chair   -1 NUMBER 
2 - Table (Large)   -1 NUMBER 
3 - File Cabinet   -1 NUMBER 
4 - Side Table/Shelf   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

12-D
E

C
-23 

22-D
E

C
-23 

22-D
E

C
-23 

23-D
E

C
-23 

23-D
E

C
-23 

30-D
E

C
-23 

18 days 

29-JA
N

-24 

Total 300,000.00 
 

Total APP amount of Office of Chief Engineer, Planning & Design  300,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Design 
Office of Superintending Engineer, Design 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-D

/23-24/0
01 

Procurement, Supply, Installation & Commissioning of Computer, 
Printer etc. 
1 - Laser Printer with additional Toner   -1 NUMBER 
2 - Desktop computer   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

200,000.00

10-D
E

C
-23 

20-D
E

C
-23 

20-D
E

C
-23 

21-D
E

C
-23 

21-D
E

C
-23 

28-D
E

C
-23 

18 days 

27-JA
N

-24 

G
/S

E
-D

/23-24/0
02 

Procurement, Supply & Installation of Office Furniture & Fixtures 
1 - Executive Chair   -2 NUMBER 
2 - File Cabinet   -2 NUMBER 
3 - Steel Almirah   -1 NUMBER 
4 - Table (Large)   -2 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

15-O
C

T
-23 

25-O
C

T
-23 

25-O
C

T
-23 

26-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

18 days 

23-N
O

V
-23 

Total 300,000.00 
 

Total APP amount of Office of Superintending Engineer, Design 300,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Distribution Planning 
Office of Superintending Engineer, Distribution Planning 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-D

P
/23-24/

001 

Procurement of Furniture & Fixture. 
1 - Executive Chair   -2 NUMBER 
2 - Visitor Chair   -5 NUMBER 
3 - File Cabinet   -3 NUMBER 
4 - Computer Table   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

200,000.00

01-SE
P-23 

11-SE
P-23 

11-SE
P-23 

12-SE
P-23 

12-SE
P-23 

19-SE
P-23 

18 days 

19-O
C

T
-23 

G
/S

E
-D

P
/23-24/

002 

Procurement of Stationery. 
1 - Stationery   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

150,000.00

01-O
C

T
-23 

11-O
C

T
-23 

11-O
C

T
-23 

12-O
C

T
-23 

12-O
C

T
-23 

19-O
C

T
-23 

18 days 

18-N
O

V
-23 

G
/S

E
-D

P
/23-24/

003 

Procurement of Computer, Printer, Scanner. 
1 - Laser Printer with additional Toner   -3 NUMBER 
2 - Desktop Computer   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

200,000.00

01-A
U

G
-23 

11-A
U

G
-23 

11-A
U

G
-23 

12-A
U

G
-23 

12-A
U

G
-23 

19-A
U

G
-23 

18 days 

18-SE
P-23 

G
/S

E
-D

P
/23-24/

004 

Procurement of Office Equipment SE Office. 
1 - Scanner   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

01-JA
N

-24 

11-JA
N

-24 

11-JA
N

-24 

12-JA
N

-24 

12-JA
N

-24 

19-JA
N

-24 

18 days 

18-F
E

B
-24 

Page 179 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Distribution Planning 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-D

P
/23-24/

005 

Procurement of Colour Laser Printer for SE Office 
1 - Network Laser Printer   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

01-O
C

T
-23 

11-O
C

T
-23 

11-O
C

T
-23 

12-O
C

T
-23 

12-O
C

T
-23 

19-O
C

T
-23 

18 days 

18-N
O

V
-23 

Total 750,000.00 
 

Total APP amount of Office of Superintending Engineer, Distribution Planning 750,000.00 
  

Office of Superintending Engineer, Renewable Energy & Research 
Office of Superintending Engineer, Renewable Energy & Research 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-R

E
&

R
/23

-24/001 

Procurement, Supply, Installation & Commissioning of Computer 
1 - Desktop computer   -2 NUMBER 

RFQM 
National 

ED Own 
Fund 

190,000.00

06-A
U

G
-23 

16-A
U

G
-23 

16-A
U

G
-23 

17-A
U

G
-23 

17-A
U

G
-23 

24-A
U

G
-23 

18 days 

23-SE
P-23 

Page 180 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Renewable Energy & Research 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-R

E
&

R
/23

-24/002 

Procurement & Supply of Furniture & Fixtures 
1 - Visitor Chair   -6 NUMBER 
2 - Executive Chair   -3 NUMBER 

RFQM 
National 

ED Own 
Fund 

189,000.00

05-N
O

V
-23 

15-N
O

V
-23 

15-N
O

V
-23 

16-N
O

V
-23 

16-N
O

V
-23 

23-N
O

V
-23 

18 days 

23-D
E

C
-23 

G
/S

E
-R

E
&

R
/23

-24/003 

Procurement, Supply, Installation of Air Conditioner for Office 
1 - Comfort Air Conditioner (CAC)-3 Ton   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

190,000.00

03-O
C

T
-23 

13-O
C

T
-23 

13-O
C

T
-23 

14-O
C

T
-23 

14-O
C

T
-23 

21-O
C

T
-23 

18 days 

20-N
O

V
-23 

Total 569,000.00 
 

Total APP amount of Office of Superintending Engineer, Renewable Energy & Research 569,000.00 
Total APP amount of Chief Engineer, Planning & Design  1,919,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
 Chief Engineer, Procurement & Store 

  
Office of Superintending Engineer, Contract & Procurement  

Office of Superintending Engineer, Contract & Procurement  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-C

&
P

/23-2
4/001 

Procurement of Stationeries 
1 - Stationery   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

70,000.00

07-A
U

G
-23 

17-A
U

G
-23 

17-A
U

G
-23 

18-A
U

G
-23 

18-A
U

G
-23 

25-A
U

G
-23 

18 days 

14-SE
P-23 

G
/S

E
-C

&
P

/23-2
4/002 

Procurement of Desktop Computer, Laptops, Printer, Scanner & 
Related Accessories 
1 - Desktop computer   -5 NUMBER 
2 - Laptop Computers   -2 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

900,000.00

04-O
C

T
-23 

25-O
C

T
-23 

15-N
O

V
-23 

22-N
O

V
-23 

29-N
O

V
-23 

20-D
E

C
-23 

77 days 

09-JA
N

-24 

G
/S

E
-C

&
P

/23-2
4/003 

Procurement of Tonner 
1 - Printer Toner   -1 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

48,000.00

03-SE
P-23 

13-SE
P-23 

13-SE
P-23 

14-SE
P-23 

14-SE
P-23 

21-SE
P-23 

18 days 

06-O
C

T
-23 

G
/S

E
-C

&
P

/23-2
4/004 

Procurement of Photocopier Machine 
1 - Photocopier Machine   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

08-O
C

T
-23 

18-O
C

T
-23 

18-O
C

T
-23 

19-O
C

T
-23 

19-O
C

T
-23 

26-O
C

T
-23 

18 days 

10-N
O

V
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Contract & Procurement  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-C

&
P

/23-2
4/005 

Procurement of Water Purifier Machine 
1 - Water Purifier Machine   -1 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

45,000.00

      

 days 

 

Total 1,163,000.00 
 

Total APP amount of Office of Superintending Engineer, Contract & Procurement  1,163,000.00 
  

Office of Superintending Engineer, Store Management 
Office of Superintending Engineer, Store Management 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SM

/23-24
/001 

Procurement of Office Furniture under Store Management 
Development & Revenue - Table, Executive Chair & Visitor Chair. 
1 - Furniture & Fixtures   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

07-JA
N

-24 

17-JA
N

-24 

17-JA
N

-24 

18-JA
N

-24 

18-JA
N

-24 

25-JA
N

-24 

18 days 

24-FE
B

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Store Management 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SM

/23-24/00
2 

Procurement of Desktop Computer and Printer Related accessories 
for SE, Store Management and XEN, Store Management Revenue & 
Development office  
1. Desktop Computer-05 Nos  
2. Laser Printer-05 Nos 
3. IPS -05 Nos 
1 - Computer Hardware, software  and Computer Peripherals   -1 
LOT 

OTM 
National 

SE/DGM Own 
Fund 

950,000.00

08-A
U

G
-23 

29-A
U

G
-23 

19-SE
P-23 

26-SE
P-23 

03-O
C

T
-23 

24-O
C

T
-23 

77 days 

22-JA
N

-24 

G
/S

E
-SM

/23-24
/003 

Procurement of Photo Copier Machine & CCTV System with IPS 
under SE, Store Management Circle and XEN, Store Management 
Revenue & Development. 
1 - Office Equipment   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00

08-A
U

G
-23 

29-A
U

G
-23 

19-SE
P-23 

26-SE
P-23 

03-O
C

T
-23 

24-O
C

T
-23 

77 days 

22-JA
N

-24 

G
/S

E
-SM

/23-24
/004 

Procurement of  Energy Storage System under SE, Store 
Management 
1 - Office Equipment   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

1,900,000.00
10-SE

P-23 

01-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

05-N
O

V
-23 

26-N
O

V
-23 

77 days 

24-FE
B

-24 

G
/S

E
-SM

/23-24
/005 

Procurement of Solar System for Bishmile, Savar & Cherag Ali 
Store 
1 - Solar Panel Unit(Including Panel & all accessories)   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

900,000.00

08-A
U

G
-23 

29-A
U

G
-23 

19-S
E

P-23 

26-S
E

P-23 

03-O
C

T
-23 

24-O
C

T
-23 

77 days 

22-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Store Management 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SM

/23-24
/006 

Procurement of Uniforms and Liveries for Store Management Circle 
& Store Management Revenue/Development 
1 - Uniforms and Liveries   -1 LOT 

RFQM 
National 

HOPE Own 
Fund 

400,000.00

27-JU
L

-23 

06-A
U

G
-23 

06-A
U

G
-23 

07-A
U

G
-23 

07-A
U

G
-23 

14-A
U

G
-23 

18 days 

12-N
O

V
-23 

G
/S

E
-SM

/23-24
/007 

Procurement of Vacuum Cleaner under Store Management Revenue 
& Development, DPDC 
1 - Office Equipment   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

30-JU
L

-23 

09-A
U

G
-23 

09-A
U

G
-23 

10-A
U

G
-23 

10-A
U

G
-23 

17-A
U

G
-23 

18 days 

16-SE
P-23 

G
/S

E
-SM

/23-24
/008 

Procurement of Flood Light unde Store Management Circle, DPDC 
1 - LED Flood Light 100 watt   -40 NUMBER 

RFQM 
National 

ED Own 
Fund 

200,000.00
24-SE

P-23 

04-O
C

T
-23 

04-O
C

T
-23 

05-O
C

T
-23 

05-O
C

T
-23 

12-O
C

T
-23 

18 days 

11-D
E

C
-23 

G
/S

E
-SM

/23-24
/009 

Supply of Lead Acid Battery for IPS Unit. 
1 - Research and Development and Innovation Expenditure   -1 LOT 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

03-D
E

C
-23 

13-D
E

C
-23 

13-D
E

C
-23 

14-D
E

C
-23 

14-D
E

C
-23 

21-D
E

C
-23 

18 days 

20-M
A

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Store Management 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SM

/23-24
/010 

Supply of  Stationary for office of SE, Store Management Circle and 
XEN, Store Management Revenue & Development. 
1 - Stationery   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

200,000.00

10-SE
P-23 

20-SE
P-23 

20-SE
P-23 

21-SE
P-23 

21-SE
P-23 

28-SE
P-23 

18 days 

27-N
O

V
-23 

G
/S

E
-SM

/23-24
/011 

Supply of Ceiling Fan for Cherag Ali New Office. 
1 - Fan - Ceiling   -10 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

16-JU
L

-23 

26-JU
L

-23 

26-JU
L

-23 

27-JU
L

-23 

27-JU
L

-23 

03-A
U

G
-23 

18 days 

02-SE
P-23 

G
/S

E
-SM

/23-24
/012 

Supply of Exhausted Fan for XEN, Store Management Revenue & 
Development. 
1 - Fan - Exhaust   -5 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00
16-JU

L
-23 

26-JU
L

-23 

26-JU
L

-23 

27-JU
L

-23 

27-JU
L

-23 

03-A
U

G
-23 

18 days 

02-SE
P-23 

G
/S

E
-SM

/23-24
/013 

Supply of a Smart Training Drone. 
1 - Research and Development and Innovation Expenditure   -1 LOT 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00

03-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

17-M
A

Y
-24 

Total 6,900,000.00 
 

Total APP amount of Office of Superintending Engineer, Store Management 6,900,000.00 
Total APP amount of Chief Engineer, Procurement & Store 8,063,000.00 

Page 186 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
 Chief Engineer, SO & SCADA 

  
Office of Chief Engineer, SO & SCADA 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/C

E
-S&

S
/23-2

4/001 

Supply, Installation & Commissioning of Desktop Computer 
1 - Desktop Computer   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

07-A
U

G
-23 

17-A
U

G
-23 

17-A
U

G
-23 

18-A
U

G
-23 

18-A
U

G
-23 

25-A
U

G
-23 

18 days 

24-SE
P-23 

G
/C

E
-S&

S
/23-2

4/002 

Supply of Office Equipment 
1 - Office Equipment   -1 SET 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00

10-SE
P-23 

20-SE
P-23 

20-SE
P-23 

21-SE
P-23 

21-SE
P-23 

28-SE
P-23 

18 days 

28-O
C

T
-23 

G
/C

E
-S&

S
/23-2

4/003 

Supply of Furniture & Fixtures 
1 - Table (Large)   -1 NUMBER 
2 - Executive Chair   -1 NUMBER 
3 - Visitor Chair   -3 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00

07-JA
N

-24 

17-JA
N

-24 

17-JA
N

-24 

18-JA
N

-24 

18-JA
N

-24 

25-JA
N

-24 

18 days 

24-FE
B

-24 

Total 200,000.00 
 

Total APP amount of Office of Chief Engineer, SO & SCADA 200,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, S.C & SCADA  
Office of Superintending Engineer, S.C & SCADA  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SC

S/23-2
4/001 

UHF/VHF Base Set and related others accessorize item (Antenna, 
Short Jumper Cable, Microphone) 
1 - UHF Base Set   -4 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

450,000.00

15-O
C

T
-23 

25-O
C

T
-23 

25-O
C

T
-23 

26-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

18 days 

01-JA
N

-24 

G
/S

E
-SC

S/23-2
4/002 

UHF Walkie-Talkie Set and related others accessorize item 
(Antenna, Channel & Volume Knob, Battery, Charger) 
1 - UHF Walkie-Talkie Set   -2 NUMBER 

RFQM 
National 

ED Own 
Fund 

150,000.00

09-O
C

T
-23 

19-O
C

T
-23 

19-O
C

T
-23 

20-O
C

T
-23 

20-O
C

T
-23 

27-O
C

T
-23 

18 days 

26-D
E

C
-23 

G
/S

E
-SC

S/23-2
4/003 

Charger/Power Supply unit of UHF/VHF Base Set (Input AC 220V, 
Output DC 12V) 
1 - UHF Base Set   -15 NUMBER 

RFQM 
National 

ED Own 
Fund 

225,000.00

16-A
U

G
-23 

26-A
U

G
-23 

26-A
U

G
-23 

27-A
U

G
-23 

27-A
U

G
-23 

03-SE
P-23 

18 days 

02-N
O

V
-23 

G
/S

E
-SC

S/23-2
4/004 

VHF Base  Set and Walkie-Talkie Set with others accessorize item 
(Antenna, Short Jumper Cable, Microphone, Channel & Volume 
Knob, Battery, Charger) 
1 - VHF Radio Transceiver   -5 NUMBER 

RFQM 
National 

ED Own 
Fund 

150,000.00

15-JA
N

-24 

25-JA
N

-24 

25-JA
N

-24 

26-JA
N

-24 

26-JA
N

-24 

02-FE
B

-24 

18 days 

02-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, S.C & SCADA  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SC

S/23-24/005 

Replacement of VHF To UHF Communication System or 
Internet-Based Audio & Video UHF Communication System for 
CE, NOCS South Zone, under DPDC 
1 - UHF Repeater Station   -3 NUMBER 
2 - UHF Repeater Link System   -3 SET 
3 - UHF Base Set   -80 SET 
4 - UHF Walkie-Talkie Set   -100 SET 
5 - UHF Voice Recorder System   -3 SET 
6 - Battery of UHF Base Set   -80 NUMBER 
7 - Battery of UHF Walkie Talkie Set   -100 NUMBER 
8 - Earthing for Radio Communication   -100 SET 
9 - Portable Meter Testing Equipment including accessories   -3 SET 

OSTETM 
National 

BOARD Own 
Fund 

88,100,000.00

10-A
U

G
-23 

14-SE
P-23 

16-N
O

V
-23 

30-N
O

V
-23 

07-D
E

C
-23 

04-JA
N

-24 

147 days 

03-JA
N

-25 

G
/S

E
-SC

S/23-2
4/006 

Store and Spare Purchase (Local) 
1 - VHF Battery   -10 SET 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

06-A
U

G
-23 

16-A
U

G
-23 

16-A
U

G
-23 

17-A
U

G
-23 

17-A
U

G
-23 

24-A
U

G
-23 

18 days 

23-O
C

T
-23 

G
/S

E
-SC

S/23-2
4/007 

Computer Equipment 
1 - Desktop computer   -3 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

300,000.00

04-O
C

T
-23 

25-O
C

T
-23 

15-N
O

V
-23 

22-N
O

V
-23 

29-N
O

V
-23 

20-D
E

C
-23 

77 days 

18-A
P

R
-24 

G
/S

E
-SC

S/23-2
4/008 

Uniforms & Liveries 
1 - Uniforms and Liveries   -30 SET 

RFQM 
National 

HOPE Own 
Fund 

300,000.00

01-O
C

T
-23 

11-O
C

T
-23 

11-O
C

T
-23 

12-O
C

T
-23 

12-O
C

T
-23 

19-O
C

T
-23 

18 days 

18-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, S.C & SCADA  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-SC

S/23-24/00
9 

Stationery Expenses 
1 - White Paper- A4   -200 Package 
2 - Tissue Box   -100 BOX 
3 - Toilet Tissue Paper   -200 ROLL 
4 - Pen   -60 DOZEN 
5 - Air Freshner   -100 PIECE 
6 - Aerosol / Insect Killer   -300 NUMBER 
7 - Other Accessories   -500 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

322,000.00

10-A
U

G
-23 

20-A
U

G
-23 

20-A
U

G
-23 

21-A
U

G
-23 

21-A
U

G
-23 

28-A
U

G
-23 

18 days 

15-F
E

B
-26 

Total 90,097,000.00 
 

Total APP amount of Office of Superintending Engineer, S.C & SCADA  90,097,000.00 
Total APP amount of Chief Engineer, SO & SCADA 90,297,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
 Company Secretariat 

  
Office of Chief Medical Officer 

Office of Chief Medical Officer 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/C

M
O

/23-24/0
01 

Medical Equipment like oxygen cylinders (02), Patient bed (01), 
Nebulizer (02), Air Purifier (02) 
1 - Oxygen Cylinder   -2 NUMBER 

RFQM 
National 

ED Own 
Fund 

200,000.00

15-O
C

T
-23 

25-O
C

T
-23 

25-O
C

T
-23 

26-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

18 days 

02-D
E

C
-23 

G
/C

M
O

/23-24/0
02 

Furniture and fixture for beautification of the office interior 
1 - Executive Chair   -4 NUMBER 
2 - Table (Small)   -4 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

60,000.00

01-N
O

V
-23 

11-N
O

V
-23 

11-N
O

V
-23 

12-N
O

V
-23 

12-N
O

V
-23 

19-N
O

V
-23 

18 days 

19-D
E

C
-23 

G
/C

M
O

/23-24/0
03 

Computer Hardware software and peripherals 
1 - Desktop Computer (Old)   -2 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

100,000.00

01-D
E

C
-23 

11-D
E

C
-23 

11-D
E

C
-23 

12-D
E

C
-23 

12-D
E

C
-23 

19-D
E

C
-23 

18 days 

18-JA
N

-24 

G
/C

M
O

/23-24/0
04 

Office equipments Air conditioner and air purifier 
1 - AC (Aircooler)   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

03-JA
N

-24 

24-JA
N

-24 

14-FE
B

-24 

21-FE
B

-24 

28-FE
B

-24 

20-M
A

R
-24 

77 days 

19-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Chief Medical Officer 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

Total 460,000.00 
 

Total APP amount of Office of Chief Medical Officer 460,000.00 
  

Office of DGM (F), Regulatory Affairs 
Office of DGM (F), Regulatory Affairs 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-R
A

/23-
24/001 

purchasing of cabinet etc 
1 - Cabinet   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00
25-JU

L
-23 

04-A
U

G
-23 

04-A
U

G
-23 

05-A
U

G
-23 

05-A
U

G
-23 

12-A
U

G
-23 

18 days 

26-A
U

G
-23 

Total 100,000.00 
 

Total APP amount of Office of DGM (F), Regulatory Affairs 100,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (HR), Legal Affairs 
Office of DGM (HR), Legal Affairs 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-L
A

/23-
24/001 

Procurement of a Desktop Computer & a Laptop 
1 - Desktop computer   -1 NUMBER 
2 - Laptop   -1 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

180,000.00

15-A
U

G
-23 

25-A
U

G
-23 

25-A
U

G
-23 

26-A
U

G
-23 

26-A
U

G
-23 

02-SE
P-23 

18 days 

09-SE
P-23 

G
/D

G
M

-L
A

/23-
24/002 

Procurement of Office Furniture- an Executive Table, a Computer 
Table & File Cabinet 
1 - File Cabinet   -1 NUMBER 
2 - Table (Large)   -1 NUMBER 
3 - Computer Table   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

70,000.00

15-A
U

G
-23 

25-A
U

G
-23 

25-A
U

G
-23 

26-A
U

G
-23 

26-A
U

G
-23 

02-SE
P-23 

18 days 

09-SE
P-23 

G
/D

G
M

-L
A

/23-
24/003 

Procurement of Hi-Speed Scanner 
1 - Scanner   -1 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

10-O
C

T
-23 

20-O
C

T
-23 

20-O
C

T
-23 

21-O
C

T
-23 

21-O
C

T
-23 

28-O
C

T
-23 

18 days 

04-N
O

V
-23 

G
/D

G
M

-L
A

/23-
24/004 

Procurement of Uniforms & Liveries 
1 - Uniforms and Liveries   -3 LOT 

RFQM 
National 

SE/DGM Own 
Fund 

30,000.00

20-D
E

C
-23 

30-D
E

C
-23 

30-D
E

C
-23 

31-D
E

C
-23 

31-D
E

C
-23 

07-JA
N

-24 

18 days 

14-JA
N

-24 

Total 330,000.00 
 

Total APP amount of Office of DGM (HR), Legal Affairs 330,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

  
Office of DGM (HR), Public Relations 

Office of DGM (HR), Public Relations 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-P
R

/23-
24/001 

Purchase of Computers and Other Accessories 
1 - UPS   -4 NUMBER 
2 - Desktop Computer   -1 NUMBER 
3 - Scanner   -2 NUMBER 
4 - Laser Printer with additional Toner   -1 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

350,000.00

01-A
P

R
-24 

22-A
P

R
-24 

13-M
A

Y
-24 

20-M
A

Y
-24 

27-M
A

Y
-24 

17-JU
N

-24 

77 days 

27-JU
L

-24 

G
/D

G
M

-P
R

/23-
24/002 

Purchase of Photocopier Machine 
1 - Photocopier Machine   -1 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

200,000.00

01-F
E

B
-24 

11-F
E

B
-24 

11-FE
B

-24 

12-FE
B

-24 

12-F
E

B
-24 

19-F
E

B
-24 

18 days 

20-M
A

R
-24 

G
/D

G
M

-P
R

/23-
24/003 

Banner Printing Lot- 01 
1 - Printing related.   -1 LOT 

RFQM 
National 

HOPE Own 
Fund 

300,000.00

01-A
U

G
-23 

11-A
U

G
-23 

11-A
U

G
-23 

12-A
U

G
-23 

12-A
U

G
-23 

19-A
U

G
-23 

18 days 

03-S
E

P-23 

G
/D

G
M

-P
R

/23-
24/004 

Banner Printing Lot- 02 
1 - Printing related.   -1 LOT 

RFQM 
National 

SE/DGM Own 
Fund 

100,000.00

01-M
A

R
-24 

11-M
A

R
-24 

11-M
A

R
-24 

12-M
A

R
-24 

12-M
A

R
-24 

19-M
A

R
-24 

18 days 

29-M
A

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (HR), Public Relations 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-P
R

/23-
24/005 

Printing of Desk Calender, Notebook and other Stationary Items (if 
any) 
1 - Printing related.   -1 LOT 

OTM 
National 

HOPE Own 
Fund 

800,000.00

01-D
E

C
-23 

22-D
E

C
-23 

12-JA
N

-24 

19-JA
N

-24 

26-JA
N

-24 

16-FE
B

-24 

77 days 

12-M
A

R
-24 

G
/D

G
M

-P
R

/23-
24/006 

Bulletin Publication- Q1 
1 - Printing related.   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

35,000.00

31-A
U

G
-23 

10-SE
P-23 

10-S
E

P-23 

11-S
E

P-23 

11-SE
P-23 

18-SE
P-23 

18 days 

28-SE
P-23 

G
/D

G
M

-P
R

/23-
24/007 

Bulletin Publication Q2 
1 - Printing related.   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

35,000.00
30-D

E
C

-23 

09-JA
N

-24 

09-JA
N

-24 

10-JA
N

-24 

10-JA
N

-24 

17-JA
N

-24 

18 days 

01-FE
B

-24 

G
/D

G
M

-P
R

/23-
24/008 

Bulletin Publication Q3 
1 - Printing related.   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

35,000.00

30-M
A

R
-24 

09-A
P

R
-24 

09-A
P

R
-24 

10-A
P

R
-24 

10-A
P

R
-24 

17-A
P

R
-24 

18 days 

02-M
A

Y
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (HR), Public Relations 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-P
R

/23-
24/009 

Bulletin Publication Q4 
1 - Printing related.   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

35,000.00

30-JU
N

-24 

10-JU
L

-24 

10-JU
L

-24 

11-JU
L

-24 

11-JU
L

-24 

18-JU
L

-24 

18 days 

02-A
U

G
-24 

Total 1,890,000.00 
 

Total APP amount of Office of DGM (HR), Public Relations 1,890,000.00 
Total APP amount of Company Secretariat 2,780,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
 Executive Director (Admin & HR) 

  
Office of DGM (HR), Estate & Transport 

Office of DGM (HR), Estate & Transport 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-E
&

T
/2

3-24/001 

Supply of Tyres for Multiple Vehicles(Lot 1) 
1 - Tyre (Tube less) 265/70/16 Yokohama -8 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

224,000.00

06-N
O

V
-23 

16-N
O

V
-23 

16-N
O

V
-23 

17-N
O

V
-23 

17-N
O

V
-23 

24-N
O

V
-23 

18 days 

24-D
E

C
-23 

G
/D

G
M

-E
&

T
/2

3-24/002 

Supply of Tyres for Multiple Vehicles (Lot-2) 
1 - Tyre (Tube less) 265/70/16 Yokohama -8 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

240,000.00

15-JA
N

-24 

25-JA
N

-24 

25-JA
N

-24 

26-JA
N

-24 

26-JA
N

-24 

02-F
E

B
-24 

18 days 

03-M
A

R
-24 

G
/D

G
M

-E
&

T
/2

3-24/003 

Supply of Tyres for Multiple Vehicles (Lot 3) 
1 - Tyre (Tube less) 205 R16C(8PR) Yokohama -4 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

108,000.00 12-M
A

Y
-24 

22-M
A

Y
-24 

22-M
A

Y
-24 

23-M
A

Y
-24 

23-M
A

Y
-24 

30-M
A

Y
-24 

18 days 

29-JU
N

-24 

G
/D

G
M

-E
&

T
/2

3-24/004 

Supply of Uniforms & Liveries 
1 - Uniforms and Liveries   -1 LOT 

RFQM 
National 

ED Own 
Fund 

120,000.00

08-JA
N

-24 

18-JA
N

-24 

18-JA
N

-24 

19-JA
N

-24 

19-JA
N

-24 

26-JA
N

-24 

18 days 

16-M
A

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (HR), Estate & Transport 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-E
&

T
/2

3-24/005 

Computer 
1 - Desktop computer   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

60,000.00

05-N
O

V
-23 

15-N
O

V
-23 

15-N
O

V
-23 

16-N
O

V
-23 

16-N
O

V
-23 

23-N
O

V
-23 

18 days 

23-D
E

C
-23 

Total 752,000.00 
 

Total APP amount of Office of DGM (HR), Estate & Transport 752,000.00 
  

Office of DGM (HR), Security 
Office of DGM (HR), Security 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-S/23-2
4/001 

Procurement of Computer Hardware, software & Peripherals 
1 - Laptop Computers   -1 NUMBER 
2 - 24 Port Switch   -1 NUMBER 
3 - Core Router   -2 NUMBER 

RFQM 
National 

ED Own 
Fund 

200,000.00

14-D
E

C
-23 

24-D
E

C
-23 

24-D
E

C
-23 

25-D
E

C
-23 

25-D
E

C
-23 

01-JA
N

-24 

18 days 

31-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (HR), Security 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-S/23-24/002 

CCTV Surveillance System and Bio Metric Finger Print Machine 
Maintenance Accessories. 
1 - Hard disk drive (HDD)   -50 NUMBER 
2 - Biometric Finger Print Time Attendance Device   -4 NUMBER 
3 - VGA Cable   -6 NUMBER 
4 - VGA Spliter   -4 NUMBER 
5 - PVC Channel   -100 NUMBER 
6 - Network Video Recorder (NVR)   -10 NUMBER 
7 - Video Recorder (XVR)   -10 NUMBER 
8 - IP Camera   -50 NUMBER 
9 - HD Camera   -30 NUMBER 
10 - Power Adaptor   -150 NUMBER 
11 - LED Monitor   -15 NUMBER 
12 - Cat 6 UTP Cable   -1500 MTR. 
13 - Co-oxial Cable   -1500 MTR. 
14 - Power Cable   -400 MTR. 
15 - PoE Switch   -10 NUMBER 
16 - 8 Port Switch   -6 NUMBER 
17 - HDMI Extender   -6 NUMBER 
18 - HDMI Splitter   -4 NUMBER 
19 - RJ 45 Connector   -200 NUMBER 
20 - BNC Connector   -100 PIECE 
21 - PVC Pipe   -100 NUMBER 
22 - PVC Tape   -6 NUMBER 
23 - Multiplug   -5 NUMBER 
24 - Cable Tie 6 inch   -498 BAG 

OSTETM 
National 

HOPE Own 
Fund 

2,500,000.00

16-A
U

G
-23 

06-S
E

P-23 

27-SE
P-23 

04-O
C

T
-23 

11-O
C

T
-23 

01-N
O

V
-23 

77 days 

30-JA
N

-24 

G
/D

G
M

-S/23-2
4/003 

Vehicle Search Mirror (VSM) & Hand Held Metal Detector 
(HHMD) 
1 - Metal Detector   -120 NUMBER 
2 - Vehicle Search Mirror (VSM)   -50 NUMBER 

OSTETM 
National 

HOPE Own 
Fund 

2,100,000.00

03-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

18-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (HR), Security 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-S/23-24/004 

CCTV Surveillance System and Bio Metric Time Attendance Device  
related Accessories for emergency Install/Replace/Upgrade. 
1 - Network Video Recorder (NVR)   -2 NUMBER 
2 - IP Camera   -24 NUMBER 
3 - LED Monitor   -3 NUMBER 
4 - Hard disk drive (HDD)   -3 NUMBER 
5 - Cat 6 UTP Cable   -550 MTR. 
6 - Power Cable   -152 MTR. 
7 - HDMI Extender   -1 NUMBER 
8 - PoE Switch   -5 NUMBER 
9 - 8 Port Switch   -2 NUMBER 
10 - Biometric Finger Print Time Attendance Device   -1 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

500,000.00

10-A
U

G
-23 

20-A
U

G
-23 

20-A
U

G
-23 

21-A
U

G
-23 

21-A
U

G
-23 

28-A
U

G
-23 

18 days 

27-SE
P-23 

G
/D

G
M

-S/23-24
/005 

Visitors’ Register, Inspection Book and Note book for Security 
Officers. 
1 - Attendance Register   -130 NUMBER 
2 - Register Khata   -115 NUMBER 
3 - Received & inspection book   -110 NUMBER 
4 - Register - 30   -115 NUMBER 
5 - Note Book   -120 NUMBER 

RFQM 
National 

ED Own 
Fund 

100,000.00

03-D
E

C
-23 

13-D
E

C
-23 

13-D
E

C
-23 

14-D
E

C
-23 

14-D
E

C
-23 

21-D
E

C
-23 

18 days 

20-JA
N

-24 

G
/D

G
M

-S/23-24/00
6 

Furniture 
1 - Executive Chair   -5 NUMBER 
2 - Table (Small)   -3 NUMBER 
3 - Visitor Chair   -6 NUMBER 
4 - Side Table/Shelf   -3 NUMBER 
5 - Computer Table   -2 NUMBER 
6 - Side Rack   -1 NUMBER 
7 - File Cabinet   -1 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

300,000.00

03-D
E

C
-23 

13-D
E

C
-23 

13-D
E

C
-23 

14-D
E

C
-23 

14-D
E

C
-23 

21-D
E

C
-23 

18 days 

20-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (HR), Security 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-S/23-2
4/007 

ID Card Printing 
1 - Access Control Card   -4000 NUMBER 
2 - Printing related.   -4000 LOT 
3 - Card Holder   -4000 NUMBER 

OTM 
National 

HOPE Own 
Fund 

1,200,000.00

10-SE
P-23 

01-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

05-N
O

V
-23 

26-N
O

V
-23 

77 days 

24-FE
B

-24 

G
/D

G
M

-S/23-2
4/008 

ABC&E Dry Powder and CO2 Type Fire Extinguisher. 
1 - Universal Clamp   -800 NUMBER 
2 - Dry Powder Fire extinguisher   -710 NUMBER 
3 - CO2 type Fire Extinguisher   -90 NUMBER 

OSTETM 
National 

HOPE Own 
Fund 

2,000,000.00

03-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

17-FE
B

-24 

G
/D

G
M

-S/23-2
4/009 

Emergency Exit Light 
1 - Exit light   -125 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

500,000.00
03-SE

P-23 

13-SE
P-23 

13-SE
P-23 

14-SE
P-23 

14-SE
P-23 

21-SE
P-23 

18 days 

20-D
E

C
-23 

G
/D

G
M

-S/23-24
/010 

ABC&E Dry Powder and CO2 Type Fire Extinguisher Refilling 
1 - Fire Extinguisher Refilling  ABC & E  Dry Powder   -9500 
KILOGRAM 
2 - Fire Extinguisher Refilling  Carbon Di Oxide (CO2) Gas   -1960 
KILOGRAM 
3 - Cartridge / Manometer with Valve   -230 NUMBER 
4 - Hose Pipe   -280 NUMBER 

OSTETM 
National 

HOPE Own 
Fund 

3,500,000.00

03-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

17-FE
B

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (HR), Security 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-S/23-2
4/011 

Uniform & Liveries for all Security Supervisor and Security Guards 
1 - Uniform & Liveries   -80 SET 

OTM 
National 

SE/DGM Own 
Fund 

800,000.00

31-D
E

C
-23 

21-JA
N

-24 

11-FE
B

-24 

18-FE
B

-24 

25-FE
B

-24 

17-M
A

R
-24 

77 days 

15-JU
N

-24 

G
/D

G
M

-S/23-2
4/012 

Internet Connectivity 
1 - Internet Bandwidth   -24 Package 

RFQM 
National 

HOPE Own 
Fund 

276,000.00

01-A
U

G
-23 

11-A
U

G
-23 

11-A
U

G
-23 

12-A
U

G
-23 

12-A
U

G
-23 

19-A
U

G
-23 

18 days 

18-SE
P-23 

G
/D

G
M

-S/23-2
4/013 

Smoke Detector and Fire Alarm Systems 
1 - Alarm panel   -25 NUMBER 
2 - Alarm Activation Call Point   -50 NUMBER 
3 - Alarm Bell   -50 NUMBER 
4 - Smoke Detector   -331 NUMBER 

OSTETM 
National 

HOPE Own 
Fund 

3,630,829.00
25-JU

L
-23 

15-A
U

G
-23 

05-SE
P-23 

12-SE
P-23 

19-SE
P-23 

10-O
C

T
-23 

77 days 

08-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (HR), Security 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-S/23-24/014 

Stationary 
1 - Attendance Register   -5 NUMBER 
2 - Offset Paper   -115 Package 
3 - Scale / Ruler   -30 NUMBER 
4 - Anti-Cutter   -30 NUMBER 
5 - Pen - (Black Color)   -45 DOZEN 
6 - Pen - (Red Color)   -20 DOZEN 
7 - Stapler   -35 NUMBER 
8 - Stapler Pin   -250 BOX 
9 - Pencill   -150 NUMBER 
10 - Tag Paper   -20 Bundle 
11 - Plastic File (Punch)   -200 NUMBER 
12 - Stamp pad ink   -30 NUMBER 
13 - Punch Machine (Single)   -20 NUMBER 
14 - Punch Machine (Double)   -30 NUMBER 
15 - Calculator   -10 NUMBER 
16 - Jams clip   -50 NUMBER 
17 - Binding Clip   -200 PIECE 
18 - Guard file   -50 NUMBER 
19 - Glue/Ghum   -30 NUMBER 
20 - File Board   -50 NUMBER 
21 - File Cover (Paper)   -100 NUMBER 
22 - Stamp Pad   -30 NUMBER 
23 - Envelope (Small)   -506 NUMBER 
24 - Envelope (Large)   -200 NUMBER 
25 - Khaki Envelopes   -190 NUMBER 
26 - Eraser   -50 NUMBER 
27 - Sharpner   -60 NUMBER 
28 - Pen Holder   -25 NUMBER 
29 - Marker Pen   -60 NUMBER 
30 - Register - 30   -50 NUMBER 
31 - Stapler Pin Remover   -20 NUMBER 
32 - Binding Tape   -20 ROLL 
33 - Scotch Tape 2'' (50m/rill)   -12 ROLL 

RFQM 
National 

ED Own 
Fund 

200,000.00

05-D
E

C
-23 

15-D
E

C
-23 

15-D
E

C
-23 

16-D
E

C
-23 

16-D
E

C
-23 

23-D
E

C
-23 

18 days 

22-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (HR), Security 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-S/23-24/015 

Store and Spare Purchase (Local) 
1 - Toilet Cleaning Broom   -20 NUMBER 
2 - Hand Sanitizer   -10 NUMBER 
3 - Air Freshner   -46 NUMBER 
4 - Toilet air freshener   -80 PIECE 
5 - Pencil Battery   -70 NUMBER 
6 - Glass/Surface Cleaner   -24 NUMBER 
7 - Soap   -145 NUMBER 
8 - Hand wash   -120 NUMBER 
9 - Aerosol / Insect Killer   -25 NUMBER 
10 - Bleaching Powder   -20 BAG 
11 - Floor Cleaner   -30 NUMBER 
12 - Tissue Box   -120 NUMBER 
13 - Toilet Cleaner   -50 NUMBER 
14 - Basket (Small)   -20 NUMBER 
15 - Toilet Tissue Paper   -200 NUMBER 
16 - Cloth Duster   -227 KILOGRAM 
17 - Jhul jaru ( Broom)   -20 NUMBER 
18 - Floor Brush   -14 NUMBER 
19 - Face mask   -5 BOX 
20 - Knife   -5 NUMBER 
21 - Scissors   -5 NUMBER 
22 - Paper Weight   -10 NUMBER 
23 - LED Light   -40 NUMBER 
24 - Floor Mat   -10 NUMBER 

RFQM 
National 

ED Own 
Fund 

150,000.00

03-S
E

P-23 

13-S
E

P-23 

13-SE
P-23 

14-SE
P-23 

14-S
E

P-23 

21-S
E

P-23 

18 days 

21-O
C

T
-23 

Total 17,956,829.00 
 

Total APP amount of Office of DGM (HR), Security 17,956,829.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Training & Development 
Office of Superintending Engineer, Training & Development 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-T

&
D

/23-
24/001 

Supply of Laptop Computer, Printer and Scanner 
1 - Scanner   -1 EACH 
2 - Laptop Computers   -2 EACH 
3 - Network Laser Printer   -1 EACH 

RFQM 
National 

HOPE Own 
Fund 

220,000.00

15-N
O

V
-23 

25-N
O

V
-23 

25-N
O

V
-23 

26-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

18 days 

24-D
E

C
-23 

G
/S

E
-T

&
D

/23-
24/002 

Yearly Training Calendar 
1 - Training Calendar   -250 EACH 

RFQM 
National 

HOPE Own 
Fund 

300,000.00

26-O
C

T
-23 

05-N
O

V
-23 

05-N
O

V
-23 

06-N
O

V
-23 

06-N
O

V
-23 

13-N
O

V
-23 

18 days 

04-D
E

C
-23 

G
/S

E
-T

&
D

/23-
24/003 

Supply of Uniforms & Liveries 
1 - Uniform & Liveries   -1 LOT 

RFQM 
National 

ED Own 
Fund 

60,000.00

10-M
A

R
-24 

20-M
A

R
-24 

20-M
A

R
-24 

21-M
A

R
-24 

21-M
A

R
-24 

28-M
A

R
-24 

18 days 

18-A
P

R
-24 

Total 580,000.00 
 

Total APP amount of Office of Superintending Engineer, Training & Development 580,000.00 
Total APP amount of Executive Director (Admin & HR) 19,288,829.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
 GM, ICT, Energy & Metering 

  
Office of GM, ICT, Energy & Metering 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/G

M
-IC

T
/23-2

4/001 

Supply, Installation & Commissioning of Air Conditioner 
1 - Comfort Air Conditioner   -1 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

250,000.00

14-FE
B

-24 

24-FE
B

-24 

24-FE
B

-24 

25-FE
B

-24 

25-FE
B

-24 

03-M
A

R
-24 

18 days 

13-M
A

R
-24 

G
/G

M
-IC

T
/23-2

4/002 

Procurement of Computer & related Accessories 
1 - Laptop Computers   -2 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

500,000.00

09-A
U

G
-23 

19-A
U

G
-23 

19-A
U

G
-23 

20-A
U

G
-23 

20-A
U

G
-23 

27-A
U

G
-23 

18 days 

06-SE
P-23 

G
/G

M
-IC

T
/23-2

4/003 

Supply & Fitting of Furniture & Fixture 
1 - Table (Small)   -1 NUMBER 
2 - Executive Chair   -1 NUMBER 
3 - Visitor Chair   -2 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 07-M
A

Y
-24 

17-M
A

Y
-24 

17-M
A

Y
-24 

18-M
A

Y
-24 

18-M
A

Y
-24 

25-M
A

Y
-24 

18 days 

04-JU
N

-24 

G
/G

M
-IC

T
/23-2

4/004 

Procurement of Toner for Computer Printer 
1 - Printer Toner   -10 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

19-M
A

R
-24 

29-M
A

R
-24 

29-M
A

R
-24 

30-M
A

R
-24 

30-M
A

R
-24 

06-A
P

R
-24 

18 days 

16-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of GM, ICT, Energy & Metering 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/G

M
-IC

T
/23-2

4/005 

Supply & fitting of Sign Board 
1 - Signboard   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

90,000.00

16-N
O

V
-23 

26-N
O

V
-23 

26-N
O

V
-23 

27-N
O

V
-23 

27-N
O

V
-23 

04-D
E

C
-23 

18 days 

19-D
E

C
-23 

Total 990,000.00 
 

Total APP amount of Office of GM, ICT, Energy & Metering 990,000.00 
  

Office of DGM (ICT), Development  
Office of DGM (ICT), Development  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-IC
T

-D
/

23-24/001 

Supply, Installation, Configuration & Commissioning of  20 Laptop 
(Core i 7, 1 TB SSD, 16 GB RAM) 
1 - Laptop   -20 NUMBER 

OTM 
National 

SE/DGM Own 
Fund 

3,000,000.00

30-S
E

P-23 

21-O
C

T
-23 

11-N
O

V
-23 

18-N
O

V
-23 

25-N
O

V
-23 

16-D
E

C
-23 

77 days 

14-FE
B

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (ICT), Development  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-IC
T

-
D

/23-24/002 

Procurement, Supply, Installation of Air Conditioner 
1 - Comfort Air Conditioner   -3 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

300,000.00 31-A
U

G
-23 

10-SE
P-23 

10-SE
P-23 

11-SE
P-23 

11-SE
P-23 

18-SE
P-23 

18 days 

28-SE
P-23 

G
/D

G
M

-IC
T

-D
/23-24/00

3 

Purchase of IT Equipment: Keyboard, Mouse, UPS, Laptop Battery, 
Pen Drive, HDD, SSD, RAM, Toner, Cartridge etc. 
1 - Laptop Battery   -5 NUMBER 
2 - Printer Toner   -15 NUMBER 
3 - External Hard disk Drive (HDD)   -4 NUMBER 
4 - RAM   -4 NUMBER 
5 - Solid State Drive (SSD)   -4 NUMBER 
6 - Computer Mouse   -400 NUMBER 
7 - Computer Keyboard   -5 NUMBER 
8 - Off-line UPS (1200 VA)   -9000 NUMBER 

RFQM 
National 

ED Own 
Fund 

200,000.00

31-O
C

T
-23 

10-N
O

V
-23 

10-N
O

V
-23 

11-N
O

V
-23 

11-N
O

V
-23 

18-N
O

V
-23 

18 days 

28-N
O

V
-23 

G
/D

G
M

-IC
T

-D
/23-24/004 

Oracle software & ODA hardware license renewal for 02 (Two) 
years 
1 - Oracle License   -1 Package 
***Delegate to SE, Contranct and Procurement 

OTM 
National 

HOPE Own 
Fund 

14,000,000.00

01-SE
P-23 

22-SE
P-23 

13-O
C

T
-23 

20-O
C

T
-23 

27-O
C

T
-23 

17-N
O

V
-23 

77 days 

27-N
O

V
-23 

G
/D

G
M

-IC
T

-D
/23-24/005 

Procurement, supply, Installation of Oracle Database Appliance 
(ODA). 
1 - Oracle Database Appliance   -1 SET 
***Delegate to SE, Contranct and Procurement 

OSTETM 
National 

HOPE Own 
Fund 

17,000,000.00 01-O
C

T
-23 

22-O
C

T
-23 

12-N
O

V
-23 

19-N
O

V
-23 

26-N
O

V
-23 

17-D
E

C
-23 

77 days 

14-JU
N

-24 

Total 34,500,000.00 
 

Total APP amount of Office of DGM (ICT), Development  34,500,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

  
Office of DGM (ICT), Revenue  

Office of DGM (ICT), Revenue  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-IC
T

-R
/

23-24/001 

Procurement of Uniform & Liveries for the employees of 
DGM(ICT), Revenue, DPDC. 
1 - Uniform & Liveries   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 01-M
A

Y
-24 

11-M
A

Y
-24 

11-M
A

Y
-24 

12-M
A

Y
-24 

12-M
A

Y
-24 

19-M
A

Y
-24 

18 days 

18-JU
N

-24 

G
/D

G
M

-IC
T

-R
/

23-24/002 

Procurement & Setup of Furniture with related accessories 
1 - Side Table/Shelf   -10 NUMBER 
2 - Table (Small)   -5 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

500,000.00

23-A
U

G
-23 

02-SE
P-23 

02-SE
P-23 

03-SE
P-23 

03-SE
P-23 

10-SE
P-23 

18 days 

01-O
C

T
-23 

G
/D

G
M

-IC
T

-R
/

23-24/003 

Supply, Installation and Commissioning of Office Equipment with 
Dehumidifier 
1 - De-Humidifier   -2 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

10-D
E

C
-23 

20-D
E

C
-23 

20-D
E

C
-23 

21-D
E

C
-23 

21-D
E

C
-23 

28-D
E

C
-23 

18 days 

12-JA
N

-24 

G
/D

G
M

-IC
T

-R
/

23-24/004 

Supply, Installation and Commissioning of post paid billing server 
with related accessories 
1 - Tap Library   -1 NUMBER 
2 - RISC Server   -2 NUMBER 
3 - Backup Software with License   -1 NUMBER 
4 - Rack Mount Server   -1 NUMBER 
5 - SAN Storage   -1 NUMBER 

OSTETM 
National 

HOPE Own 
Fund 

47,000,000.00

01-O
C

T
-23 

22-O
C

T
-23 

12-N
O

V
-23 

19-N
O

V
-23 

26-N
O

V
-23 

17-D
E

C
-23 

77 days 

15-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (ICT), Revenue  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-IC
T

-R
/23-24/005 

Supply, Installation and Commissioning of Rack Mountable Server, 
Virtualization Software, Operating System, NG Firewall, Router, 
Switch, NMS and Related Accessories 
1 - 1*10 mm2 NYY Cable   -220 MTR. 
2 - 1* 6mm2 BYM   -70 MTR. 
3 - Server Operating System Software   -7 NUMBER 
4 - Next Generation Firewall   -2 NUMBER 
5 - Manageable Switch   -4 NUMBER 
6 - STS for Single Source Devices   -2 NUMBER 
7 - In-Row Based Precision Air Conditioner (PAC)   -1 NUMBER 
8 - Server Rack (42U) with KVM and Console   -2 NUMBER 
9 - Virtualization Software   -1 NUMBER 
10 - Rack Mount Server   -4 NUMBER 
11 - Core Router   -4 NUMBER 
12 - Network Monitoring System (NMS)   -1 NUMBER 
13 - Patch Panel (24 Port)   -20 NUMBER 
14 - Wire/ Cable Manager   -20 NUMBER 
15 - Television   -1 NUMBER 
16 - Tap off Box   -6 NUMBER 

OSTETM 
National 

HOPE Own 
Fund 

43,755,000.00

17-SE
P-23 

08-O
C

T
-23 

29-O
C

T
-23 

05-N
O

V
-23 

12-N
O

V
-23 

03-D
E

C
-23 

77 days 

01-A
P

R
-24 

G
/D

G
M

-IC
T

-R
/23-24/006 

Supply, Installation and Commissioning of  Desktop Computer , 
Laptop and other Equipments 
1 - Operating System Software   -28 NUMBER 
2 - Office application Software   -28 NUMBER 
3 - Visio Professional Software   -2 NUMBER 
4 - Laptop Computers   -18 NUMBER 
5 - Desktop computer   -10 NUMBER 
6 - Off-line UPS (1200 VA)   -10 NUMBER 
7 - Head Phone   -28 NUMBER 
8 - Printer   -7 NUMBER 
9 - Hard disk drive (HDD)   -5 NUMBER 

OSTETM 
National 

ED Own 
Fund 

8,054,000.00

10-O
C

T
-23 

31-O
C

T
-23 

21-N
O

V
-23 

28-N
O

V
-23 

05-D
E

C
-23 

26-D
E

C
-23 

77 days 

24-A
P

R
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (ICT), Revenue  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-IC
T

-R
/23-24/007 

Supply, Installation and Commissioning of UPS, AVR, Busway 
System and related equipments & accessories for Power System 
Upgradation of DPDC DR 
1 - Comfort Air Conditioner (CAC)-5 Ton   -2 NUMB 
2 - Comfort Air Conditioner (CAC)-1.5 Ton   -2 NUMB 
3 - De-Humidifier   -2 NUMB 
4 - Training and Education Expenses   -7 EACH 
5 - Related Works   -1 LOT 
6 - Tempered Glass Door   -1 NUMB 
7 - Stair   -1 NUMB 
8 - Panel Lifter   -2 NUMB 
9 - Online UPS (Double Conversion)   -2 NUMB 
10 - Distribution Box   -6 NUMB 
11 - 1 X 150mm2 NYY Cable   -2200 MTR. 
12 - 1 X 35mm2 NYY Cable   -600 MTR. 
13 - 3 X 4 mm2 BYM Cable   -200 MTR. 
14 - 4 X 4 mm2 BYM Cable   -100 MTR. 
15 - 1* 6mm2 BYM   -300 MTR. 
16 - 1 X 4 mm2 BYA Cable   -100 MTR. 
17 - 1x2.5 mm2 BYA Cable   -1000 MTR. 
18 - 1 X 1.5 mm2 BYA Cable   -500 MTR. 
19 - 1x 90mm2 BYA Cable   -550 MTR. 
20 - 1x 10mm2 BYA Cable (Green)   -250 MTR. 
21 - 1x16 mm2 BYA Green Cable   -160 MTR. 
22 - 1x 25mm2 BYA Cable   -400 MTR. 
23 - Circuit Breaker MCCB (TP)   -44 NUMB 
24 - Circuit Breaker MCB (SP)   -42 NUMB 
25 - Circuit Breaker MCB (TP)   -2 NUMB 
26 - Busway End CAP   -4 NUMB 
27 - ACO with MC   -1 SET 
28 - Earthing Pit   -6 NUMB 
29 - Air Conditioner Control Panal (ACP)   -2 NUMB 
30 - 1*25 mm2 NYY Cable   -250 MTR. 
31 - Fire Rated Epoxy Paint   -6500 Sq.f 
32 - Ladder for Power Connectivity   -400 rft 
33 - Raised Floor   -950 Sq.f 
34 - Perforated Panel   -80 Sq.f 
35 - Thermal Insulation   -1100 Sq.f 
36 - Automatic Voltage Regulator (AVR)   -2 NUMB 

OSTETM 
National 

HOPE Own 
Fund 

49,634,000.00

15-N
O

V
-23 

06-D
E

C
-23 

27-D
E

C
-23 

03-JA
N

-24 

10-JA
N

-24 

31-JA
N

-24 

77 days 

29-JU
L

-24 

Page 211 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (ICT), Revenue  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-IC
T

-R
/

23-24/008 

Supply, Installation and Commissioning of Hard Disk and related 
accessories for Netapp storage 
1 - HDD (600GB 10K SAS)   -6 NUMBER 
2 - HDD (1.8 TB 10K SAS)   -6 NUMBER 

OSTETM 
National 

SE/DGM Own 
Fund 

1,020,000.00

03-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

18-M
A

R
-24 

G
/D

G
M

-IC
T

-R
/

23-24/009 

Supply, Installation and Commissioning of  SAN storage , Switch 
with related accessories 
1 - RACK Mounted SAN Switch   -2 NUMBER 
2 - SAN Storage   -1 NUMBER 

OSTETM 
National 

HOPE Own 
Fund 

30,000,000.00

03-SE
P-23 

24-SE
P-23 

15-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

19-N
O

V
-23 

77 days 

18-M
A

R
-24 

G
/D

G
M

-IC
T

-R
/

23-24/010 

Supply, Installation and Commissioning of Line Matrix Printer 
1 - Line Matrix Printer ( Cabinet)   -11 NUMBER 
2 - Line Matrix Printer (padestal)   -17 NUMBER 
3 - Online UPS   -28 NUMBER 
***Delegate to SE, Contranct and Procurement 

OSTETM 
National 

HOPE Own 
Fund 

37,750,000.00
02-A

U
G

-23 

23-A
U

G
-23 

04-O
C

T
-23 

18-O
C

T
-23 

25-O
C

T
-23 

22-N
O

V
-23 

112 days 

21-M
A

R
-24 

G
/D

G
M

-IC
T

-R
/

23-24/011 

Development & Upgradation of Web-based Post paid Billing 
Software 
1 - Web-based Post paid Billing Software   -1 LOT 
***Delegate to SE, Contranct and Procurement 

OSTETM 
National 

HOPE Own 
Fund 

20,000,000.00

13-SE
P-23 

04-O
C

T
-23 

15-N
O

V
-23 

29-N
O

V
-23 

06-D
E

C
-23 

03-JA
N

-24 

112 days 

01-JU
L

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (ICT), Revenue  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-IC
T

-R
/23-24/012 

Procurement of Pre-printed Bill Form, White Paper, Amendment 
and Other Forms 
1 - Arrears Notice Form   -120 BOX 
2 - Bill Correction Form   -300 Bundle 
3 - Meter Service Form   -75 Bundle 
4 - Clearance Certificate Form   -250 BOX 
5 - LT Pre - Printed Bill Form   -3450 BOX 
6 - LTI Pre - Printed Bill Form   -1200 BOX 
7 - HT Pre - Printed Bill Form   -450 BOX 
8 - White Paper 11” x 9.5”   -300 BOX 
9 - White Paper 11” x 15”   -200 BOX 
10 - Arrear Statement   -120 BOX 
11 - Pre-Printed Miscellaneous Bill Form   -400 BOX 
12 - LT Census Form Size 11'' x 8.5''   -150 Bundle 
13 - HT Census Form Size 11'' x 8.5''   -120 Bundle 
14 - Master Amendment Form Size 11'' x 8.5''   -150 Bundle 
15 - Meter Exchange Form   -450 Bundle 
16 - Disconnection Form Size 11'' x 8.5''   -120 Bundle 
***Delegate to SE, Contranct and Procurement 

OSTETM 
National 

HOPE Own 
Fund 

20,148,880.00

16-A
U

G
-23 

06-SE
P-23 

18-O
C

T
-23 

01-N
O

V
-23 

08-N
O

V
-23 

06-D
E

C
-23 

112 days 

03-JU
N

-24 

Total 258,061,880.00 
 

Total APP amount of Office of DGM (ICT), Revenue  258,061,880.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Metering 
Office of Superintending Engineer, Metering 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-M

/23-24/
001 

Procurement of computer consumable  items 
1 - Desktop computer   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00

17-A
P

R
-24 

27-A
P

R
-24 

27-A
P

R
-24 

28-A
P

R
-24 

28-A
P

R
-24 

05-M
A

Y
-24 

18 days 

23-M
A

Y
-24 

G
/S

E
-M

/23-24/
002 

Procurement of  Computer & related accessories 
1 - Laptop Computers   -2 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

400,000.00

20-A
U

G
-23 

30-A
U

G
-23 

30-A
U

G
-23 

31-A
U

G
-23 

31-A
U

G
-23 

07-SE
P-23 

18 days 

07-O
C

T
-23 

G
/S

E
-M

/23-24/
003 

Procurement of stationary and related items 
1 - White Paper- A4   -13 BOX 
2 - Hand wash (Big)   -30 NUMBER 
3 - Tissue Box   -90 NUMBER 
4 - Toilet Tissue Paper   -10 DOZEN 
5 - Toilet Cleaner   -10 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

49,600.00

13-FE
B

-24 

23-FE
B

-24 

23-FE
B

-24 

24-FE
B

-24 

24-FE
B

-24 

02-M
A

R
-24 

18 days 

20-M
A

R
-24 

G
/S

E
-M

/23-24/
004 

Procurement of Uniform and leverages for office  employees under 
Metering Circle office. 
1 - Uniforms and Liveries   -1 LOT 

RFQM 
National 

ED Own 
Fund 

200,000.00

07-A
P

R
-24 

17-A
P

R
-24 

17-A
P

R
-24 

18-A
P

R
-24 

18-A
P

R
-24 

25-A
P

R
-24 

18 days 

25-M
A

Y
-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Metering 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-M

/23-24/
005 

Procurement of vehicles Battery 
1 - Battery 12V   -8 NUMBER 

RFQM 
National 

ED Own 
Fund 

100,000.00 02-M
A

Y
-24 

12-M
A

Y
-24 

12-M
A

Y
-24 

13-M
A

Y
-24 

13-M
A

Y
-24 

20-M
A

Y
-24 

18 days 

09-JU
N

-24 

G
/S

E
-M

/23-24/
006 

Procurement of consumable items for vehicles 
1 - Air Filter   -32 NUMBER 
2 - diesel  Filter   -28 NUMBER 
3 - Fuel Filter   -32 NUMBER 
4 - AC Filter   -12 NUMBER 

RFQM 
National 

ED Own 
Fund 

94,800.00

03-SE
P-23 

13-SE
P-23 

13-S
E

P-23 

14-S
E

P-23 

14-SE
P-23 

21-SE
P-23 

18 days 

15-O
C

T
-23 

G
/S

E
-M

/23-24/
007 

Supply & set-up of office Furniture 
1 - Sofa set   -1 SET 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00
08-O

C
T

-23 

18-O
C

T
-23 

18-O
C

T
-23 

19-O
C

T
-23 

19-O
C

T
-23 

26-O
C

T
-23 

18 days 

19-N
O

V
-23 

G
/S

E
-M

/23-24/
008 

Procurement of tire for vehicle No.- 13-6020, 11-5257. 
1 - Tyre (Tube less)   -5 NUMBER 

RFQM 
National 

ED Own 
Fund 

100,000.00

26-JU
L

-23 

05-A
U

G
-23 

05-A
U

G
-23 

06-A
U

G
-23 

06-A
U

G
-23 

13-A
U

G
-23 

18 days 

31-A
U

G
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Metering 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-M

/23-24/
009 

Procurement of tire for vehicle No.-  11-2819 
1 - Tyre (Tube less)   -4 NUMBER 

RFQM 
National 

ED Own 
Fund 

98,000.00

22-O
C

T
-23 

01-N
O

V
-23 

01-N
O

V
-23 

02-N
O

V
-23 

02-N
O

V
-23 

09-N
O

V
-23 

18 days 

27-N
O

V
-23 

G
/S

E
-M

/23-24/
010 

Purchasing of NET Meter 
1 - Net Energy Meter (Bi-Directional), 110 V, 5-Amps, 3-Phase, 
4-Wire, 3-Element   -20 LOT 

RFQM 
National 

HOPE Own 
Fund 

500,000.00

01-A
U

G
-23 

11-A
U

G
-23 

11-A
U

G
-23 

12-A
U

G
-23 

12-A
U

G
-23 

19-A
U

G
-23 

18 days 

13-SE
P-23 

Total 1,742,400.00 
 

Total APP amount of Office of Superintending Engineer, Metering 1,742,400.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Tariff & Energy Audit  
Office of Superintending Engineer, Tariff & Energy Audit  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-T

&
E

A
/23

-24/001 

Procurement of Computer & related accessories. 
1 - Laptop Computers   -1 EACH 
2 - Desktop computer   -1 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

300,000.00

20-A
U

G
-23 

30-A
U

G
-23 

30-A
U

G
-23 

31-A
U

G
-23 

31-A
U

G
-23 

07-SE
P-23 

18 days 

07-O
C

T
-23 

G
/S

E
-T

&
E

A
/23

-24/002 

Supply of Hired Vehicle (1st Quarter) 
1 - Expenses for Hired Vehicle   -1 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

420,000.00

01-JU
L

-23 

11-JU
L

-23 

11-JU
L

-23 

12-JU
L

-23 

12-JU
L

-23 

19-JU
L

-23 

18 days 

03-A
U

G
-23 

G
/S

E
-T

&
E

A
/23

-24/003 

Supply of Hired Vehicle (2nd Quarter) 
1 - Expenses for Hired Vehicle   -1 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

420,000.00

01-JA
N

-24 

11-JA
N

-24 

11-JA
N

-24 

12-JA
N

-24 

12-JA
N

-24 

19-JA
N

-24 

18 days 

03-F
E

B
-24 

G
/S

E
-T

&
E

A
/23

-24/004 

Procurement & set-up of Furniture & Fixture. 
1 - Sofa set   -1 SET 
2 - Table (Large)   -2 NUMBER 
3 - Executive Chair   -1 NUMBER 
4 - Visitor Chair   -5 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

300,000.00

15-O
C

T
-23 

25-O
C

T
-23 

25-O
C

T
-23 

26-O
C

T
-23 

26-O
C

T
-23 

02-N
O

V
-23 

18 days 

02-D
E

C
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Tariff & Energy Audit  

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/S

E
-T

&
E

A
/23

-24/005 

Procurement of Equipment for Substation Monitoring 
1 - Large Screen Display System (Monitor)   -1 NUMBER 

OTM 
National 

CE/GM Own 
Fund 

500,000.00

01-JA
N

-24 

22-JA
N

-24 

12-FE
B

-24 

19-FE
B

-24 

26-FE
B

-24 

18-M
A

R
-24 

77 days 

16-JU
L

-24 

G
/S

E
-T

&
E

A
/23

-24/006 

Sub-Station-33/11 KV (Procurement of Programmable meter & PQ 
Analyzer) 
1 - Sub-Station-33/11 KV (Procurement of Programmable meter)   
-100 EACH 

OSTETM 
National 

HOPE Own 
Fund 

40,000,000.00

15-N
O

V
-23 

06-D
E

C
-23 

17-JA
N

-24 

31-JA
N

-24 

07-FE
B

-24 

06-M
A

R
-24 

112 days 

03-A
U

G
-24 

Total 41,940,000.00 
 

Total APP amount of Office of Superintending Engineer, Tariff & Energy Audit  41,940,000.00 
Total APP amount of GM, ICT, Energy & Metering 337,234,280.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
 General Manager, Audit 

  
Office of DGM (F), Govt. & Rev. Audit 

Office of DGM (F), Govt. & Rev. Audit 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-G
&

R
A

/23-24/001 

Procurement of Computer and Printer 
1 - Desktop computer   -1 NUMBER 
2 - Printer   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

120,000.00

02-N
O

V
-23 

12-N
O

V
-23 

12-N
O

V
-23 

13-N
O

V
-23 

13-N
O

V
-23 

20-N
O

V
-23 

18 days 

27-N
O

V
-23 

G
/D

G
M

-G
&

R
A

/23-24/002 

Procurement of photocopier Drum 
1 - Toner for Photochopier   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

25,000.00

04-JA
N

-24 

14-JA
N

-24 

14-JA
N

-24 

15-JA
N

-24 

15-JA
N

-24 

22-JA
N

-24 

18 days 

12-FE
B

-24 

G
/D

G
M

-G
&

R
A

/23-24/003 

Procurement of uniform and liverige 
1 - Uniforms and Liveries   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00

11-O
C

T
-23 

21-O
C

T
-23 

21-O
C

T
-23 

22-O
C

T
-23 

22-O
C

T
-23 

29-O
C

T
-23 

18 days 

08-N
O

V
-23 

Total 195,000.00 
 

Total APP amount of Office of DGM (F), Govt. & Rev. Audit 195,000.00 
Total APP amount of General Manager, Audit 195,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
 General Manager, Finance 

  
Office of DGM (F), Asset Management and Store Accounting 

Office of DGM (F), Asset Management and Store Accounting 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

 

Procurement of 01 Laptop with latest generation 
1 - Desktop computer   -1 NUMBER 
2 - Laser Printer   -1 NUMBER 
3 - Scanner   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

120,000.00

08-O
C

T
-23 

18-O
C

T
-23 

18-O
C

T
-23 

19-O
C

T
-23 

19-O
C

T
-23 

26-O
C

T
-23 

18 days 

02-N
O

V
-23 

G
/D

G
M

-A
M

&
S

A
/23-24/001 

Procurement of 01 (One) Desktop Computer  with 01 printer & 01 
Scanner 
1 - Desktop computer   -1 NUMBER 
2 - Laser Printer   -1 NUMBER 
3 - Scanner   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

120,000.00

12-A
U

G
-23 

22-A
U

G
-23 

22-A
U

G
-23 

23-A
U

G
-23 

23-A
U

G
-23 

30-A
U

G
-23 

18 days 

06-SE
P-23 

G
/D

G
M

-A
M

&
S

A
/23-24/002 

For Procurement of 01 Laptop 
1 - Laptop   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

130,000.00

03-O
C

T
-23 

13-O
C

T
-23 

13-O
C

T
-23 

14-O
C

T
-23 

14-O
C

T
-23 

21-O
C

T
-23 

18 days 

31-O
C

T
-23 

G
/D

G
M

-A
M

&
S

A
/23-24/003 

For Procurement of Office Furniture 
1 - Executive Chair   -1 NUMBER 
2 - Table (Large)   -1 NUMBER 
3 - Visitor Chair   -3 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

16-JU
L

-23 

26-JU
L

-23 

26-JU
L

-23 

27-JU
L

-23 

27-JU
L

-23 

03-A
U

G
-23 

18 days 

10-A
U

G
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (F), Asset Management and Store Accounting 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-A
M

&
S

A
/23-24/004 

For Procurement of 01 (One) Split type Air Conditioner 
1 - AC (Aircooler)   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

150,000.00

25-FE
B

-24 

06-M
A

R
-24 

06-M
A

R
-24 

07-M
A

R
-24 

07-M
A

R
-24 

14-M
A

R
-24 

18 days 

24-M
A

R
-24 

Total 570,000.00 
 

Total APP amount of Office of DGM (F), Asset Management and Store Accounting 570,000.00 
  

Office of DGM (F), Financial Management & Acc. 
Office of DGM (F), Financial Management & Acc. 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-FM
&

A
/23-24/001 

Procurement of Desktop Computer with Printer 
1 - Desktop computer   -1 NUMBER 
2 - Laser Printer   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

150,000.00

01-O
C

T
-23 

11-O
C

T
-23 

11-O
C

T
-23 

12-O
C

T
-23 

12-O
C

T
-23 

19-O
C

T
-23 

18 days 

18-N
O

V
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (F), Financial Management & Acc. 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-FM
&

A
/23-24/002 

Procurement of Scanner 
1 - Scanner   -1 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

01-N
O

V
-23 

11-N
O

V
-23 

11-N
O

V
-23 

12-N
O

V
-23 

12-N
O

V
-23 

19-N
O

V
-23 

18 days 

19-D
E

C
-23 

G
/D

G
M

-FM
&

A
/23-24/003 

Procurement of Furniture and Fixture 
1 - Furniture & Fixtures   -1 LOT 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

01-D
E

C
-23 

11-D
E

C
-23 

11-D
E

C
-23 

12-D
E

C
-23 

12-D
E

C
-23 

19-D
E

C
-23 

18 days 

18-JA
N

-24 

G
/D

G
M

-FM
&

A
/23-24/004 

Procurement of Uniforms and Liveries 
1 - Uniform & Liveries   -1 LOT 

RFQM 
National 

SE/DGM Own 
Fund 

40,000.00
20-JU

L
-23 

30-JU
L

-23 

30-JU
L

-23 

31-JU
L

-23 

31-JU
L

-23 

07-A
U

G
-23 

18 days 

06-SE
P-23 

G
/D

G
M

-FM
&

A
/23-24/005 

Procurement of Photocopy Machine 
1 - Photocopier Machine   -1 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

250,000.00

10-JA
N

-24 

20-JA
N

-24 

20-JA
N

-24 

21-JA
N

-24 

21-JA
N

-24 

28-JA
N

-24 

18 days 

27-FE
B

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (F), Financial Management & Acc. 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-FM
&

A
/23-24/006 

Procurement of Air Conditioner 
1 - Comfort Air Conditioner   -1 NUMBER 

RFQM 
National 

HOPE Own 
Fund 

500,000.00

20-FE
B

-24 

01-M
A

R
-24 

01-M
A

R
-24 

02-M
A

R
-24 

02-M
A

R
-24 

09-M
A

R
-24 

18 days 

08-A
P

R
-24 

Total 1,040,000.00 
 

Total APP amount of Office of DGM (F), Financial Management & Acc. 1,040,000.00 
  

Office of DGM (F), Fund & Banking 
Office of DGM (F), Fund & Banking 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-F&
B

/2
3-24/001 

To procure a Laptop 
1 - Laptop   -1 NUMBER 

RFQM 
National 

ED Own 
Fund 

150,000.00

03-S
E

P-23 

13-S
E

P-23 

13-SE
P-23 

14-SE
P-23 

14-S
E

P-23 

21-S
E

P-23 

18 days 

28-SE
P-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (F), Fund & Banking 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-F&
B

/2
3-24/002 

To procure a File Cabinet/Almira 
1 - File Cabinet   -1 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

30,000.00

07-JA
N

-24 

17-JA
N

-24 

17-JA
N

-24 

18-JA
N

-24 

18-JA
N

-24 

25-JA
N

-24 

18 days 

01-FE
B

-24 

G
/D

G
M

-F&
B

/23
-24/003 

To procure Uniform & Liveries for Staff 
1 - Shirt (Male)   -4 NUMBER 
2 - Full Pant (Male)   -2 NUMBER 
3 - Shoes with socks   -1 NUMBER 
4 - Shari, petticoat, blouse/ salwar, Kamij, orna   -1500 NUMBER 
5 - Pump Shoes   -2 PAIR 
6 - Full cardigan   -1 PIECE 

RFQM 
National 

SE/DGM Own 
Fund 

17,080.00

05-N
O

V
-23 

15-N
O

V
-23 

15-N
O

V
-23 

16-N
O

V
-23 

16-N
O

V
-23 

23-N
O

V
-23 

18 days 

30-N
O

V
-23 

G
/D

G
M

-F&
B

/23-24/0
04 

To procure Stationery 
1 - White Paper- A4   -50 Bundle 
2 - Hand Wash (Small)   -4 DOZEN 
3 - Tissue Box   -50 NUMBER 
4 - Aerosol / Insect Killer   -24 NUMBER 
5 - Air Freshner   -15 NUMBER 
6 - Printer Toner   -15 NUMBER 
7 - Toilet Tissue Paper   -4 DOZEN 
8 - Other Accessories   -1 LOT 

RFQM 
National 

CE/GM Own 
Fund 

80,000.00
03-D

E
C

-23 

13-D
E

C
-23 

13-D
E

C
-23 

14-D
E

C
-23 

14-D
E

C
-23 

21-D
E

C
-23 

18 days 

28-D
E

C
-23 

Total 277,080.00 
 

Total APP amount of Office of DGM (F), Fund & Banking 277,080.00 
Total APP amount of General Manager, Finance 1,887,080.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

 
 General Manager, HR 

  
Office of General Manager, HR 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/G

M
-A

&
H

R
M

/23-24/001 

Purchase of computer 
1 - Desktop computer   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00

14-A
U

G
-23 

24-A
U

G
-23 

24-A
U

G
-23 

25-A
U

G
-23 

25-A
U

G
-23 

01-S
E

P-23 

18 days 

16-O
C

T
-23 

G
/G

M
-A

&
H

R
M

/23-24/002 

Specialized Chair purchase 
1 - Executive Chair   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00

05-O
C

T
-23 

15-O
C

T
-23 

15-O
C

T
-23 

16-O
C

T
-23 

16-O
C

T
-23 

23-O
C

T
-23 

18 days 

22-D
E

C
-23 

Total 100,000.00 
 

Total APP amount of Office of General Manager, HR 100,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (HR), Employee Management (Admin.) 
Office of DGM (HR), Employee Management (Admin.) 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-A
d/23-

24/001 

Desktop Computer 
1 - Desktop Computer   -1 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

60,000.00

13-SE
P-23 

23-SE
P-23 

23-SE
P-23 

24-SE
P-23 

24-SE
P-23 

01-O
C

T
-23 

18 days 

31-O
C

T
-23 

G
/D

G
M

-A
d/23-

24/002 

Office Furniture 
1 - Executive Chair   -2 NUMBER 
2 - Table (Small)   -2 NUMBER 
3 - Side Table/Shelf   -1 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

04-D
E

C
-23 

25-D
E

C
-23 

15-JA
N

-24 

22-JA
N

-24 

29-JA
N

-24 

19-FE
B

-24 

77 days 

20-M
A

R
-24 

G
/D

G
M

-A
d/23-

24/003 

A4 offset Paper 
1 - Offset Paper   -160 ROLL 

RFQM 
National 

SE/DGM Own 
Fund 

100,000.00

10-JU
L

-23 

20-JU
L

-23 

20-JU
L

-23 

21-JU
L

-23 

21-JU
L

-23 

28-JU
L

-23 

18 days 

27-A
U

G
-23 

G
/D

G
M

-A
d/23-

24/004 

Toner 
1 - Printer Toner   -5 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

30,000.00

16-A
U

G
-23 

26-A
U

G
-23 

26-A
U

G
-23 

27-A
U

G
-23 

27-A
U

G
-23 

03-SE
P-23 

18 days 

03-O
C

T
-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (HR), Employee Management (Admin.) 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signin
g of 

C
ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-A
d/23-

24/005 

Scanner 
1 - Scanner   -50000 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00

20-SE
P-23 

30-SE
P-23 

30-SE
P-23 

01-O
C

T
-23 

01-O
C

T
-23 

08-O
C

T
-23 

18 days 

07-N
O

V
-23 

G
/D

G
M

-A
d/23-

24/006 

Office file printing 
1 - Office file printing   -1000 EACH 

RFQM 
National 

SE/DGM Own 
Fund 

25,000.00

      

 days 

 

Total 315,000.00 
 

Total APP amount of Office of DGM (HR), Employee Management (Admin.) 315,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Goods 

 
This is computer generated report and does not require signature. 

Office of DGM (HR), Employee Relations & Discipline 
Office of DGM (HR), Employee Relations & Discipline 

P
ackage N

o 

Description of Package 
Item Description – Quantity 

Procurement 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
A

d
vertise 

T
end

er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 of 

C
ontract 

G
/D

G
M

-E
R

&
D

/23-24/001 

Desktop Computer 
1 - Desktop computer   -1 NUMBER 

RFQM 
National 

CE/GM Own 
Fund 

70,000.00

04-D
E

C
-23 

14-D
E

C
-23 

14-D
E

C
-23 

15-D
E

C
-23 

15-D
E

C
-23 

22-D
E

C
-23 

18 days 

20-FE
B

-24 

G
/D

G
M

-E
R

&
D

/23-24/002 

Scanner 
1 - Scanner   -2 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

30,000.00

13-SE
P-23 

23-SE
P-23 

23-SE
P-23 

24-SE
P-23 

24-SE
P-23 

01-O
C

T
-23 

18 days 

30-N
O

V
-23 

G
/D

G
M

-E
R

&
D

/23-24/003 

Water Filter 
1 - Water Filter   -1 NUMBER 

RFQM 
National 

SE/DGM Own 
Fund 

40,000.00

13-N
O

V
-23 

23-N
O

V
-23 

23-N
O

V
-23 

24-N
O

V
-23 

24-N
O

V
-23 

01-D
E

C
-23 

18 days 

30-JA
N

-24 

Total 140,000.00 
 

Total APP amount of Office of DGM (HR), Employee Relations & Discipline 140,000.00 
Total APP amount of General Manager, HR 555,000.00 
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Decentralized Procurement (Works) 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

 
*Figures in Taka 

 Chief Engineer, Development 
  

Office of Chief Engineer, Development 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/CE-D/23-2
4/001 

GIS Data Center AMC (Annual 
Maintenance Contract) 

OTM 
National 

HOPE Own 
Fund 

12,000,000.00 30-JAN-24 20-FEB-24 12-MAR-24 19-MAR-2
4 

26-MAR-24 16-APR-24 77 days 15-JUL-24 

W/CE-D/23-2
4/002 

GIS Project Repair & Maintenance of 
Hardware 

RFQM 
National 

HOPE Own 
Fund 

500,000.00 28-DEC-23 07-JAN-24 07-JAN-24 08-JAN-24 08-JAN-24 15-JAN-24 18 days 14-FEB-24 

W/CE-D/23-2
4/003 

GIS Distribution Network Survey & 
Maintenance 

OTM 
National 

HOPE Own 
Fund 

43,500,000.00 28-SEP-23 19-OCT-23 09-NOV-23 16-NOV-23 23-NOV-23 14-DEC-23 77 days 13-MAR-24 

W/CE-D/23-2
4/004 

GIS project Expenses for the Hired 
Vehicle 

OTM 
National 

HOPE Own 
Fund 

1,680,000.00 14-SEP-23 05-OCT-23 26-OCT-23 02-NOV-23 09-NOV-23 30-NOV-23 77 days 28-FEB-24 

W/CE-D/23-2
4/005 

GIS Project Internet Expenses RFQM 
National 

HOPE Own 
Fund 

360,000.00 28-SEP-23 08-OCT-23 08-OCT-23 09-OCT-23 09-OCT-23 16-OCT-23 18 days 15-NOV-23 

W/CE-D/23-2
4/006 

Repair & Maintenance of Vehicle RFQM 
National 

HOPE Own 
Fund 

200,000.00 01-JAN-24 11-JAN-24 11-JAN-24 12-JAN-24 12-JAN-24 19-JAN-24 18 days 18-FEB-24 

Total 58,240,000.00 
 

Total APP amount of Office of Chief Engineer, Development 58,240,000.00 
  

Office of Project Director, Project-1 
Office of Project Director, Project-1 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-PD-1/2
3-24/001 

Repair & Maintenance of Double Cab 
Pickup. 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 20-JUL-23 30-JUL-23 30-JUL-23 31-JUL-23 31-JUL-23 07-AUG-23 18 days 27-AUG-23 

W/SE-PD-1/2
3-24/002 

Repair Maintenance of Double Cab 
Pickup. 

RFQM 
National 

ED Own 
Fund 

100,000.00 25-OCT-23 04-NOV-2
3 

04-NOV-23 05-NOV-23 05-NOV-23 12-NOV-23 18 days 27-NOV-23 

W/SE-PD-1/2
3-24/003 

Repair & Maintenance of Pajero RFQM 
National 

HOPE Own 
Fund 

250,000.00 10-DEC-23 20-DEC-23 20-DEC-23 21-DEC-23 21-DEC-23 28-DEC-23 18 days 17-JAN-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

Office of Project Director, Project-1 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-PD-1/2
3-24/004 

Office Decoration RFQM 
National 

CE/GM Own 
Fund 

100,000.00 10-AUG-23 20-AUG-2
3 

20-AUG-23 21-AUG-23 21-AUG-23 28-AUG-23 18 days 17-SEP-23 

W/SE-PD-1/2
3-24/005 

Carrying & Transportation. RFQM 
National 

ED Own 
Fund 

150,000.00 10-OCT-23 20-OCT-23 20-OCT-23 21-OCT-23 21-OCT-23 28-OCT-23 18 days 17-NOV-23 

W/SE-PD-1/2
3-24/006 

Hired Vehicle for 132/33 KV SS&L, 
Project-1. 

OTM 
National 

HOPE Own 
Fund 

900,000.00 10-AUG-23 31-AUG-2
3 

21-SEP-23 28-SEP-23 05-OCT-23 26-OCT-23 77 days 25-OCT-24 

W/SE-PD-1/2
3-24/007 

Hired Vehicle for 33/11KV SS&L, 
Project-1. 

OTM 
National 

HOPE Own 
Fund 

900,000.00 10-AUG-23 31-AUG-2
3 

21-SEP-23 28-SEP-23 05-OCT-23 26-OCT-23 77 days 25-OCT-24 

W/SE-PD-1/2
3-24/008 

Shifting of 33 kV, 11 kV, 0.415 kV, 
11/0.415 kV Electrical Line (Overhead 
+Underground) and 11/0.415 kV 
Distribution Transformer due to Dhaka 
Mass Rapid Transit (Line-1) Kamlapur & 
Rajarbag Station Construction. 

OSTETM 
National 

HOPE Own 
Fund 

12,000,000.00 25-SEP-23 16-OCT-23 06-NOV-23 13-NOV-23 20-NOV-23 11-DEC-23 77 days 10-DEC-24 

W/SE-PD-1/2
3-24/009 

Construction Of RMU room and 
Installation of a new 05-Limb RMU along 
with existing 05-limb RMU at Dr.M.A. 
Rashid Hall Premises, BUET under 
NOCS Ramna. 

OTM 
National 

ED Own 
Fund 

800,000.00 20-JUL-23 10-AUG-2
3 

31-AUG-23 07-SEP-23 14-SEP-23 05-OCT-23 77 days 04-OCT-24 

W/SE-PD-1/2
3-24/010 

Shifting of 11kV Electrical Distribution 
Line for Dhaka Mass Rapid Transit 
(Line-1) Malibag & Rampura Station 
Construction. 

OSTETM 
National 

HOPE Own 
Fund 

18,000,000.00 10-AUG-23 31-AUG-2
3 

21-SEP-23 28-SEP-23 05-OCT-23 26-OCT-23 77 days 25-OCT-24 

W/SE-PD-1/2
3-24/011 

Shifting of 33kV Electrical Distribution 
Line for Dhaka Mass Rapid Transit 
(Line-1) Malibag & Rampura Station 
Construction. 

OTM 
National 

ED Own 
Fund 

9,000,000.00 20-AUG-23 10-SEP-23 01-OCT-23 08-OCT-23 15-OCT-23 05-NOV-23 77 days 04-NOV-24 

W/SE-PD-1/2
3-24/012 

Shifting of 33kV, 11kV Overhead Line 
and Distribution Transformer for Dhaka 
South City Corporation (DSCC) 
Renovation Project at Shyampur Rajuk 
Industrial area 1 & 2. 
 
 
 

OTM 
National 

CE/GM Own 
Fund 

5,000,000.00 30-AUG-23 20-SEP-23 11-OCT-23 18-OCT-23 25-OCT-23 15-NOV-23 77 days 14-NOV-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

Office of Project Director, Project-1 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-PD-1/2
3-24/013 

Shifting of  132kV Electrical Distribution 
Line for Dhaka Mass Rapid Transit 
(Line-1) Malibag & Rampura  Station 
Construction. 

OSTETM 
International 

BOARD Own 
Fund 

190,000,000.00 05-SEP-23 24-OCT-23 02-JAN-24 16-JAN-24 23-JAN-24 20-FEB-24 168 days 19-FEB-25 

Total 237,400,000.00 
 

Total APP amount of Office of Project Director, Project-1 237,400,000.00 
  

Office of Project Director, Project-2 
Office of Project Director, Project-2 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-PD-2/2
3-24/001 

Repair & Maintenance of Vehicle and 
Transport -Vehicle no- 11-9475 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 10-AUG-23 20-AUG-2
3 

20-AUG-23 21-AUG-23 21-AUG-23 28-AUG-23 18 days 27-SEP-23 

W/SE-PD-2/2
3-24/002 

Repair & Maintenance of Vehicle and 
Transport -Vehicle no- 13-3873 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 10-OCT-23 20-OCT-23 20-OCT-23 21-OCT-23 21-OCT-23 28-OCT-23 18 days 27-NOV-23 

W/SE-PD-2/2
3-24/003 

Repair & Maintenance of Vehicle and 
Transport -Vehicle no- 11-7726 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 20-FEB-24 01-MAR-2
4 

01-MAR-24 02-MAR-2
4 

02-MAR-24 09-MAR-24 18 days 08-APR-24 

W/SE-PD-2/2
3-24/004 

Repair & Maintenance of Vehicle and 
Transport -Vehicle no-15-0017 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 10-JAN-24 20-JAN-24 20-JAN-24 21-JAN-24 21-JAN-24 28-JAN-24 18 days 27-FEB-24 

W/SE-PD-2/2
3-24/005 

Repair & Maintenance of Vehicle and 
Transport -Vehicle no- 11-7725 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 20-MAR-24 30-MAR-2
4 

30-MAR-24 31-MAR-2
4 

31-MAR-24 07-APR-24 18 days 07-MAY-24 

W/SE-PD-2/2
3-24/006 

Repair & Maintenance of Vehicle and 
Transport -Vehicle no- 54-0543 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 10-APR-24 20-APR-24 20-APR-24 21-APR-24 21-APR-24 28-APR-24 18 days 28-MAY-24 

W/SE-PD-2/2
3-24/007 

Extension of 11 KV OH Line along West 
Tengra, Canel par to 302/2, West Tengra, 
Sarulia, A.K.M. Shamsuzzaman (kamal) 
execution under Bamauil 11KV O/H 
Feeder, NOCS Demra 
 
 

OTM 
National 

SE/DGM Own 
Fund 

20,000.00 10-AUG-23 31-AUG-2
3 

21-SEP-23 28-SEP-23 05-OCT-23 26-OCT-23 77 days 23-APR-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

Office of Project Director, Project-2 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-PD-2/2
3-24/008 

Extension work of 04 (Four) Span 11 KV 
OH Line at Holding no-140, New 
Eskaton, Dhaka Under NOCS Kakrail 

OTM 
National 

SE/DGM Own 
Fund 

90,000.00 30-APR-24 21-MAY-2
4 

11-JUN-24 18-JUN-24 25-JUN-24 16-JUL-24 77 days 12-JAN-25 

W/SE-PD-2/2
3-24/009 

Construction of a 11 KV Express Feeder 
for Shimanto Tower, BGB-62 Batalion, 
Narayangonj from Matuail 132/33/11 KV 
S/S to proposed Shimanto Tower RMU 
under NOCS Matuail, DPDC 

OTM 
National 

SE/DGM Own 
Fund 

1,100,000.00 30-APR-24 21-MAY-2
4 

11-JUN-24 18-JUN-24 25-JUN-24 16-JUL-24 77 days 12-JAN-25 

W/SE-PD-2/2
3-24/010 

Construction of a 11 KV Express Feeder 
for BGB-62 Batalion Sector Compound, 
Narayangonj from Matuail 132/33/11 KV 
S/S to proposed BGB-62, Batalion Sector 
compound’s RMU under NOCS Matuail, 
DPDC 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00 20-FEB-24 12-MAR-2
4 

02-APR-24 09-APR-24 16-APR-24 07-MAY-24 77 days 03-NOV-24 

W/SE-PD-2/2
3-24/011 

Shifting of 10 (Ten) span 11/0.4 kv line 
and 03 (three) nos. transformer from 
Begunbari bridge to Manikdia club on 
Manikdia main road under NOCS 
Mugdapara, DPDC 

OTM 
National 

SE/DGM Own 
Fund 

300,000.00 20-SEP-23 11-OCT-23 01-NOV-23 08-NOV-23 15-NOV-23 06-DEC-23 77 days 05-MAR-24 

W/SE-PD-2/2
3-24/012 

Shifting of 11/0.4 KV O/H line, Pole and 
200 KVA 11/0.4 KV pole-mounted 
Sub-Station from Ring road and Mirpur 
Road for construction of Foot Over Bridge 
within Dhaka North City Corporation area 
under NOCS Adabor 

OTM 
National 

CE/GM Own 
Fund 

4,200,000.00 20-DEC-23 10-JAN-24 31-JAN-24 07-FEB-24 14-FEB-24 06-MAR-24 77 days 02-SEP-24 

W/SE-PD-2/2
3-24/013 

Shifting of electric poles, 11/0.4 KV lines 
and Distribution transformers for 
development work by DSCC from 
Buddhist Temple, Main Road, 32 no. 
Atish Dipankar Road to 115 no Kalibari 
Temple under NOCS Mugdapara DPDC 

OTM 
National 

SE/DGM Own 
Fund 

1,900,000.00 20-NOV-23 11-DEC-23 01-JAN-24 08-JAN-24 15-JAN-24 05-FEB-24 77 days 03-AUG-24 

W/SE-PD-2/2
3-24/014 

Shifting of Pole, Transformer and 11/0.4 
KV Overhead Lines at Goran Road, 
Shantipur School, Chapra Masjid, 
Sabujbag Thana Road under NOCS 

OTM 
National 

SE/DGM Own 
Fund 

400,000.00 20-SEP-23 11-OCT-23 01-NOV-23 08-NOV-23 15-NOV-23 06-DEC-23 77 days 05-MAR-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

Office of Project Director, Project-2 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

Bashabo 
W/SE-PD-2/2

3-24/015 
Construction of 11KV express feeder for 
Bangladesh Industrial Technical 
Assistance Center (BITAC), Tejgaon, 
Dhaka from BSTI (Bangladesh Standard 
Testing Institute) RMU under NOCS 
Tejgaon 

OTM 
National 

SE/DGM Own 
Fund 

1,450,000.00 21-JAN-24 11-FEB-24 03-MAR-24 10-MAR-2
4 

17-MAR-24 07-APR-24 77 days 04-OCT-24 

W/SE-PD-2/2
3-24/016 

Shifting of 11 KV UG cable for 
Installation of Lift from south side of 
Bijoy 71 Bhaban of Bangladesh Supreme 
Court premises under NOCS Ramna 

OTM 
National 

SE/DGM Own 
Fund 

65,000.00 20-MAR-24 10-APR-24 01-MAY-24 08-MAY-2
4 

15-MAY-24 05-JUN-24 77 days 03-SEP-24 

W/SE-PD-2/2
3-24/017 

Construction of 11 KV Express feeder by 
laying 3c × 300mm2 XLPE (Cu) 
underground cable from Kamalapur 
Railway Colony 33/11 KV substation to 
Residential High Rise Building at 
Rajarbag Police Lines under NOCS 
Rajarbag 

OTM 
National 

CE/GM Own 
Fund 

2,700,000.00 10-JUN-24 01-JUL-24 22-JUL-24 29-JUL-24 05-AUG-24 26-AUG-24 77 days 22-FEB-25 

W/SE-PD-2/2
3-24/018 

Shifting of 11/0.4 kV O/H Line Pole and 
11/0.4 KV pole-mounted Sub-Station 
from Shopno Dhara Housing, Bosila, 
Ward no-33 (Package W-41) within 
Dhaka North City Corporation area under 
NOCS Satmosjid 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00 24-OCT-23 14-NOV-2
3 

05-DEC-23 12-DEC-23 19-DEC-23 09-JAN-24 77 days 08-APR-24 

W/SE-PD-2/2
3-24/019 

Shifting of 11/0.4 KV O/H line, Pole and 
200 KVA 11/0.4 KV pole-mounted 
Sub-Station from Shyamoli Ring Road 
(From Shyamoli Square to Shia Mosjid) 
within Dhaka North City Corporation area 
under NOCS Adabor and Shyamoli 

OTM 
National 

SE/DGM Own 
Fund 

700,000.00 20-NOV-23 11-DEC-23 01-JAN-24 08-JAN-24 15-JAN-24 05-FEB-24 77 days 03-AUG-24 

W/SE-PD-2/2
3-24/020 

Shifting of 11/0.4 KV O/H line at 
Tajmahal Road, Mohammadpur, Dhaka 
under Tajmahal Road 11 KV O/H feeder 
of NOCS Shyamoli 
 

OTM 
National 

SE/DGM Own 
Fund 

450,000.00 25-OCT-23 15-NOV-2
3 

06-DEC-23 13-DEC-23 20-DEC-23 10-JAN-24 77 days 08-JUL-24 
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Office of Project Director, Project-2 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-PD-2/2
3-24/021 

Installation of 11 KV U/G express feeder 
from Dhkaa University 132/33/11 KV 
Substation for the proposed master plan 
(3rd Phase) Swadhinata Stambha Nirman 
Project inside Sohrawardy Udyan, Dhaka. 

OTM 
National 

CE/GM Own 
Fund 

2,750,000.00 30-DEC-23 20-JAN-24 10-FEB-24 17-FEB-24 24-FEB-24 16-MAR-24 77 days 12-SEP-24 

W/SE-PD-2/2
3-24/022 

Shifting of 11/0.4 KV Line and 
Distribution Transformer at Donia 
Kodomtoli area from 11KV Kodomtoly 
feeder under NOCS Shyampur. 

OTM 
National 

SE/DGM Own 
Fund 

70,000.00 10-JUN-24 01-JUL-24 22-JUL-24 29-JUL-24 05-AUG-24 26-AUG-24 77 days 24-NOV-24 

W/SE-PD-2/2
3-24/023 

Shifting of 11 KV & 0.4 KV Overhead 
lines, Poles and 11/0.415 KV 200 KVA 
Distribution Transformers from the 
Periphery of Jorpukur Playgroound for 
DSCC development work under NOCS 
Bashabo, DPDC 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00 10-AUG-23 31-AUG-2
3 

21-SEP-23 28-SEP-23 05-OCT-23 26-OCT-23 77 days 24-JAN-24 

W/SE-PD-2/2
3-24/024 

Repair and maintenance of Furniture and 
fixture. 

RFQM 
National 

SE/DGM Own 
Fund 

20,000.00 20-NOV-23 30-NOV-2
3 

30-NOV-23 01-DEC-23 01-DEC-23 08-DEC-23 18 days 07-JAN-24 

W/SE-PD-2/2
3-24/025 

Repair and maintenance of building and 
infrastructure- non residential. 

RFQM 
National 

SE/DGM Own 
Fund 

20,000.00 20-DEC-23 30-DEC-23 30-DEC-23 31-DEC-23 31-DEC-23 07-JAN-24 18 days 06-FEB-24 

W/SE-PD-2/2
3-24/026 

Construction of 11 KV express feeder 
with 01(One) no. 5-limb RMU for the 
purpose of power connection to the 2000 
KVA electrical substation in the Main 
building of Anti-Corruption Commission 
under NOCS Ramna. 

OTM 
National 

CE/GM Own 
Fund 

2,700,000.00 20-SEP-23 11-OCT-23 01-NOV-23 08-NOV-23 15-NOV-23 06-DEC-23 77 days 03-JUN-24 

W/SE-PD-2/2
3-24/027 

Construction of 11kV express feeder for 
Police Park, Meradia, Rampura 
Dhaka-1219 from Tropical Homes RMU 
under NOCS Khilgaon. 

OTM 
National 

SE/DGM Own 
Fund 

1,200,000.00 15-AUG-23 05-SEP-23 26-SEP-23 03-OCT-23 10-OCT-23 31-OCT-23 77 days 28-APR-24 

Total 22,035,000.00 
 

Total APP amount of Office of Project Director, Project-2 22,035,000.00 
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APP with Action Plan : 2023-2024 

Works 
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Office of Superintending Engineer, Civil Works 
Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-CW/23-
24/001 

লালমা টয়া অিফসাস কায়াটাস এর িনচ 
তলার ােটর পূত মরামত ও 
র ণােব ণ কাজ 

OTM 
National 

ED Own 
Fund 

500,000.00 01-NOV-23 22-NOV-2
3 

13-DEC-23 20-DEC-23 27-DEC-23 17-JAN-24 77 days 17-MAR-24 

W/SE-CW/23-
24/002 

িক ারপুল ৬০০ বগফুট াফ 
কায়াটােরর ৮ ট ােটর পূত মরামত ও 

র ণােব ণ কাজ। 

OTM 
National 

HOPE Own 
Fund 

2,000,000.00 03-DEC-23 24-DEC-23 14-JAN-24 21-JAN-24 28-JAN-24 18-FEB-24 77 days 18-APR-24 

W/SE-CW/23-
24/003 

িবএসএমএমইউ ৩৩/১১ কিভ উপেক  
ভবন  ক -১ দ েরর পূত মরামত 
কাজ 

OTM 
National 

ED Own 
Fund 

500,000.00 01-JAN-24 22-JAN-24 12-FEB-24 19-FEB-24 26-FEB-24 18-MAR-24 77 days 17-MAY-24 

W/SE-CW/23-
24/004 

লশান অিফসাস কায়াটারস এর ২ নং 
ভবেনর ২য় তলা পূব ও প ম ােটর 
পূত, বদু িতক ও স ািনটাির মরামত ও 
র ণােব ণ কাজ। 

OTM 
National 

ED Own 
Fund 

300,000.00 15-MAY-24 05-JUN-24 26-JUN-24 03-JUL-24 10-JUL-24 31-JUL-24 77 days 29-SEP-24 

W/SE-CW/23-
24/005 

চর- সয়দপুর ১৩২/৩৩/১১ কিভ ি ড 
উপেকে  িনেয়া জত আনসার সদস েদর 
থাকার জন  পুরাতন সুইিচং শন এর 
পূত মরামত কাজ। 

OTM 
National 

HOPE Own 
Fund 

700,000.00 01-OCT-23 22-OCT-23 12-NOV-23 19-NOV-23 26-NOV-23 17-DEC-23 77 days 15-FEB-24 

W/SE-CW/23-
24/006 

িমরপুর ১ াফ কায়াটাস এর ৬ ট 
ােটর পূত মরামত সহ ৬ ট ভবেনর 

বিহরাংেশ জানালা ও ি ল এর মরামত ও 
র ণােব ণ কাজ। 

OTM 
National 

HOPE Own 
Fund 

1,200,000.00 14-NOV-23 05-DEC-23 26-DEC-23 02-JAN-24 09-JAN-24 30-JAN-24 77 days 30-MAR-24 

W/SE-CW/23-
24/007 

ীড নথ-১, িডিপিডিস’র আওতাধীণ 
কামরা ীরচর ১৩২/৩৩/১১ কিভ 
উপেকে র িনরাপ ার ােথ সীমানা 

াচীর উঁচ◌ুকরণ এবং চইন িলংক 
ফ ং িনমাণ, ইয়ােডর িকছ অংশ 

ঢালাইকরণ, ইয়াড লাইট াপন, 
সাবমািসবল পা  াপন এবং 
আনুসি ক পূত ও বদু িতক উ য়নমূলক 

OTM 
National 

ED Own 
Fund 

3,500,000.00 25-OCT-23 15-NOV-2
3 

06-DEC-23 13-DEC-23 20-DEC-23 10-JAN-24 77 days 10-MAR-24 
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Works 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

কাজ। 
W/SE-CW/23-

24/008 
কাফ ল াফ কায়াটাস এর গাড ম ও 
পা ম এর পূত সং ার সহ গাডেদর 
জন  নতন টয়েলট িনমাণ কাজ। 

OTM 
National 

ED Own 
Fund 

1,000,000.00 01-OCT-23 22-OCT-23 12-NOV-23 19-NOV-23 26-NOV-23 17-DEC-23 77 days 15-FEB-24 

W/SE-CW/23-
24/009 

িডিপিডিস’র আওতাধীণ ীড দি ণ-১, 
আমুিলয়া মেডল টাউন ৩৩/১১ কিভ 
উপেক  ক াউে  িসিকউির ট শড 
িনমাণ কাজ 

OTM 
National 

SE/DGM Own 
Fund 

1,300,000.00 16-MAY-24 06-JUN-24 27-JUN-24 04-JUL-24 11-JUL-24 01-AUG-24 77 days 30-SEP-24 

W/SE-CW/23-
24/010 

িবদু ৎ ভবন  িডিপিডিস’র ধান 
কাযালেয় বািষক িভি েত পূত, স ািনটাির 
ও বদু িতক র ণােব ণ কাজ। 

OTM 
National 

HOPE Own 
Fund 

1,000,000.00 02-JUL-23 23-JUL-23 13-AUG-23 20-AUG-23 27-AUG-23 17-SEP-23 77 days 16-NOV-23 

W/SE-CW/23-
24/011 

িবদু ৎ ভবন  িডিপিডিস’র ধান 
কাযালেয় ািপত এয়ারক শনার 
সমূেহর বািষক িভি েত র ণােব ণ 
কাজ। 

OTM 
National 

HOPE Own 
Fund 

1,500,000.00 02-JUL-23 23-JUL-23 13-AUG-23 20-AUG-23 27-AUG-23 17-SEP-23 77 days 16-NOV-23 

W/SE-CW/23-
24/012 

িডিপিডিস’র ধান কাযালয় ব তীত 
অন ান  দ র সমূেহ ািপত 
এয়ারক শনার সমূেহর বািষক িভি েত 
র ণােব ণ কাজ। 

OTM 
National 

HOPE Own 
Fund 

2,000,000.00 02-JUL-23 23-JUL-23 13-AUG-23 20-AUG-23 27-AUG-23 17-SEP-23 77 days 16-NOV-23 

W/SE-CW/23-
24/013 

িডিপিডিস’র আওতাধীণ িবএসএমএমইউ 
৩৩/১১ কিভ উপেক  ভবেনর  নীচ 
তলায় গাড ম ও াইভার ওেয় টং ম 
িনমান, গািড় পািকং ান ও এি  গইট 
িনমান কাজ 

OTM 
National 

ED Own 
Fund 

2,000,000.00 30-MAY-24 20-JUN-24 11-JUL-24 18-JUL-24 25-JUL-24 15-AUG-24 77 days 14-OCT-24 

W/SE-CW/23-
24/014 

িডিপিডিস’র ধান কাযালয় ব তীত 
অন ান  দ র সমূেহ বািষক িভি েত পূত, 
স ািনটাির ও বদু িতক র ণােব ণ 
কাজ। 

OTM 
National 

HOPE Own 
Fund 

2,000,000.00 02-JUL-23 23-JUL-23 13-AUG-23 20-AUG-23 27-AUG-23 17-SEP-23 77 days 16-NOV-23 

W/SE-CW/23-
24/015 

িডিপিডিস’র আওতাধীন িবিভ  আবািসক 
কায়াটােসর বািষক িভি েত পূত, 

OTM 
National 

HOPE Own 
Fund 

2,200,000.00 02-JUL-23 23-JUL-23 13-AUG-23 20-AUG-23 27-AUG-23 17-SEP-23 77 days 16-NOV-23 
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This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

বদু িতক ও স ািনটাির র ণােব ণ 
কাজ। 

W/SE-CW/23-
24/016 

বািষক িভি েত িডিপিডিস’র আওতাধীন 
িবিভ  াপনায় পািনর সাব মািসবল 
পা , জট পাম্প ও সি িফউগাল 
পা  সমূেহর র ণােব ণ কাজ। 

OTM 
National 

ED Own 
Fund 

1,500,000.00 10-APR-24 01-MAY-2
4 

22-MAY-24 29-MAY-2
4 

05-JUN-24 26-JUN-24 77 days 25-AUG-24 

W/SE-CW/23-
24/017 

এনওিসএস মগবাজার দ েরর 
কে াল ম ও িবভাগীয় ার ভবন ( ল 

াকচার) িনমাণ কাজ। 

OTM 
National 

ED Own 
Fund 

8,700,000.00 12-SEP-23 03-OCT-23 24-OCT-23 31-OCT-23 07-NOV-23 28-NOV-23 77 days 27-JAN-24 

W/SE-CW/23-
24/018 

িডিপিডিস’র আওতাধীন িবিভ  াপনার 
সপ টক ট া , ই েপকশন িপট, সােফস 

ন, আ ার াউ  ও ওভারেহড 
িরজাভার মরামত সহ সািবক সু য়ােরজ 
ব ব ার বািষক িভি েত মরামত ও 
র ণােব ণ কাজ। 

OTM 
National 

HOPE Own 
Fund 

1,800,000.00 02-JUL-23 23-JUL-23 13-AUG-23 20-AUG-23 27-AUG-23 17-SEP-23 77 days 16-NOV-23 

W/SE-CW/23-
24/019 

ত াবধায়ক েকৗশলী, িসিভল ওয়াকস 
দ েরর আওতাধীন িনবাহী েকৗশলী, 
িসিভল মইনেটন া  দ ের ব ব ত 
ডাবল কিবন িপক-আপ ঢাকা 
মে া-ঠ-১১-৬৫৭১ গািড়র মরামত ও 

র ণােব ণ কাজ। 

OTM 
National 

HOPE Own 
Fund 

200,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 16-AUG-24 

W/SE-CW/23-
24/020 

এনওিসএস রাজারবাগ দ েরর িবভাগীয় 
িনয় ণ কে  এক ট এটাচড টয়েলট 
িনমাণ এবং এর পয়ঃিন াশন ব ব াকরণ, 
িবভাগীয় ভা ার সংল  এক ট কে  
ইউিসিস ানা েরর লে  ভ ং ম ও 
গাড ম সং ার, ইয়ােডর িত  
সীমানা াচীর এবংউ চাপযু  ক াবল 

াপন কােজর কারেণ িত  রা া ও 
আনুষি ক ানসমূহ সং ার সহ পূত, 

OTM 
National 

HOPE Own 
Fund 

1,500,000.00 02-JUL-23 23-JUL-23 13-AUG-23 20-AUG-23 27-AUG-23 17-SEP-23 77 days 16-NOV-23 
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Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

স ািনটাির ও বদু িতক মরামত ও 
র ণােব ণ কাজ। 

W/SE-CW/23-
24/021 

িডিপিডিস’র আওতাধীন হাসনাবাদ াফ 
কায়াটােরর দালনচাপঁা ভবেনর ৮ ট 

ােটর পূত, স ািনটাির ও বদু িতক 
মরামত ও র ণােব ণ কাজ। 

OTM 
National 

HOPE Own 
Fund 

1,600,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 16-AUG-24 

W/SE-CW/23-
24/022 

িডিপিডিসর কাফ ল াফ কায়াটােরর 
১০ (দশ) ট ােটর ( াট নং-এ/১, এ/২, 
এ/৪, িব/২, িব/৫, িব/৮, িস/২,িস/৪, িড/১ 
এবং িস/৬) এবং কায়াটার  মস জেদর 
পূত , স ািনটাির ও বদু ািতক মরামত 
কাজ 

OTM 
National 

HOPE Own 
Fund 

1,600,000.00 24-APR-24 15-MAY-2
4 

05-JUN-24 12-JUN-24 19-JUN-24 10-JUL-24 77 days 08-SEP-24 

W/SE-CW/23-
24/023 

িডিপিডিসর আওতাধীন চরাগ আলী  
অেকেজা ভা ার ক াউে  এক ট 
সাব-মািসবল পা  াপন কাজ 

OTM 
National 

SE/DGM Own 
Fund 

1,200,000.00 15-MAY-24 05-JUN-24 26-JUN-24 03-JUL-24 10-JUL-24 31-JUL-24 77 days 29-SEP-24 

W/SE-CW/23-
24/024 

িডিপিডিসর আওতাধীন দাপা ৩৩/১১ 
কিভ সাব- শন ক াউে  এক ট 
টউবওেয়ল বা পা  াপন কাজ । 

OTM 
National 

SE/DGM Own 
Fund 

300,000.00 23-JAN-24 13-FEB-24 05-MAR-24 12-MAR-2
4 

19-MAR-24 09-APR-24 77 days 08-JUN-24 

W/SE-CW/23-
24/025 

এনওিসএস বংশাল দ েরর িবভাগীয় 
িনয় ণ কে র ভা া সীমানা াচীর 
মরামত, পূত,স ািনটাির ও বদু িতক 

কাজ। 

OTM 
National 

ED Own 
Fund 

500,000.00 01-JAN-24 22-JAN-24 12-FEB-24 19-FEB-24 26-FEB-24 18-MAR-24 77 days 17-MAY-24 

W/SE-CW/23-
24/026 

ত াবধায়ক েকৗশলী, িসিভল ওয়াকস 
দ েরর আওতাধীন িনবাহী েকৗশলী, 
িসিভল মইনেটন া  দ ের ব ব ত 
ডাবল কিবন িপক-আপ ঢাকা 
মে া-ঠ-১৫-০০২০ গািড়র মরামত ও 

র ণােব ণ কাজ। 

OTM 
National 

CE/GM Own 
Fund 

100,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 16-AUG-24 

W/SE-CW/23-
24/027 

ত াবধায়ক েকৗশলী, িসিভল ওয়াকস 
দ েরর আওতাধীন িনবাহী েকৗশলী, 

OTM 
National 

CE/GM Own 
Fund 

100,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 16-AUG-24 
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Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

িসিভল ডেভলপেম  দ ের ব ব ত 
ডাবল কিবন িপক-আপ ঢাকা মে া-ঠ- 
১৫-০০১৮ গািড়র মরামত ও 
র ণােব ণ কাজ। 

W/SE-CW/23-
24/028 

ত াবধায়ক েকৗশলী, িসিভল ওয়াকস 
দ ের ব ব ত ঢাকা মে া-ঘ-১৪-০২৮২ 
জপ গািড়র মরামত ও র ণােব ণ 
কাজ। 

OTM 
National 

CE/GM Own 
Fund 

200,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 16-AUG-24 

W/SE-CW/23-
24/029 

এনওিসএস সাত মস জদ দ েরর াহক 
ছাউিন িনমাণ সহ আনুষি ক পূত সং ার 
কাজ। 

OTM 
National 

ED Own 
Fund 

500,000.00 01-OCT-23 22-OCT-23 12-NOV-23 19-NOV-23 26-NOV-23 17-DEC-23 77 days 15-FEB-24 

W/SE-CW/23-
24/030 

এনওিসএস শ ামপুর দ েরর েয়াজনীয় 
পূত মরামত ও র ণােব ণ কাজ। 

OTM 
National 

HOPE Own 
Fund 

1,200,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 16-AUG-24 

W/SE-CW/23-
24/031 

খানপুর াফ কায়াটার এর ইয়ােড এক ট 
আ ার াউ  ওয়াটার িরজারভার, এক ট 
সপ টক ট াংক, এক ট সাকওেয়ল, িকছ 

ই েপকশন িপট িনমান, ভবন দু টর 
বিহরাংশ রংকরণ, ছােদর প ােট  ান 
ঢালাইকরণ সহ েনজ ব ব ার সািবক 
উ য়নমূলক কাজ। 

OTM 
National 

HOPE Own 
Fund 

2,500,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 16-AUG-24 

W/SE-CW/23-
24/032 

Boundary wall development at 
Char-Syedpur 132/33/11kV Grid 
Substation under Grid South-1,DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00 03-MAR-24 24-MAR-2
4 

14-APR-24 21-APR-24 28-APR-24 19-MAY-24 77 days 18-JUL-24 

W/SE-CW/23-
24/033 

roof top development and toilet 
renovation work at Matuail 132/33/11kV 
substation under Grid South-1,DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00 01-FEB-24 22-FEB-24 14-MAR-24 21-MAR-2
4 

28-MAR-24 18-APR-24 77 days 17-JUN-24 

W/SE-CW/23-
24/034 

Control building painting, Toilet 
renovation and central Air Conditioning 
Work at Shyampur 132/33/11 kV Grid 
Substation Under Grid South-2, DPDC. 

OTM 
National 

CE/GM Own 
Fund 

2,000,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 16-AUG-24 

W/SE-CW/23-
24/035 

Control building painting & Air 
conditioning, Boundary wall upgradation 

OTM 
National 

SE/DGM Own 
Fund 

1,500,000.00 01-OCT-23 22-OCT-23 12-NOV-23 19-NOV-23 26-NOV-23 17-DEC-23 77 days 15-FEB-24 
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Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
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Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

and Toilet Renovation Work at IG Gate 
33/11 kV Substation Under Grid South-2, 
DPDC. 

W/SE-CW/23-
24/036 

Yard, Control Room & Toilet Renovation 
work and Air conditioning at Kumartuly 
33/11 kV Substation Under Grid South-2, 
DPDC. 

OTM 
National 

HOPE Own 
Fund 

1,500,000.00 01-OCT-23 22-OCT-23 12-NOV-23 19-NOV-23 26-NOV-23 17-DEC-23 77 days 15-FEB-24 

W/SE-CW/23-
24/037 

িডিপিডিসর আওতাধীন িক ারপুল 
ক াউে  এক ট সাব-মািসবল ও এক ট 
িলফট পা  াপন কাজ 

OTM 
National 

HOPE Own 
Fund 

1,200,000.00 01-OCT-23 22-OCT-23 12-NOV-23 19-NOV-23 26-NOV-23 17-DEC-23 77 days 15-FEB-24 

W/SE-CW/23-
24/038 

চরাগআলী াফ কায়াটােরর ৪ ট 
ােটর পূত মরামত কাজ 

OTM 
National 

ED Own 
Fund 

800,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 16-AUG-24 

W/SE-CW/23-
24/039 

বাসােবা সােকল ও এনওিসএস বাসােবা 
দ েরর পূত, স ািনটাির ও বদু িতক 
মরামত কাজ 

OTM 
National 

HOPE Own 
Fund 

1,200,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 16-AUG-24 

W/SE-CW/23-
24/040 

িডিপিডিস’র আওতাধীণ এন.ও.িস.এস 
ফত া দ েরর জন  িনয় ণ ক , পািনর 
পা  াপন, আ ার াউ  ওয়াটার 
িরজাভার ও পা ম িনমাণসহ 
আনুষাি ক উ য়নমূলক কাজ। 

OTM 
National 

CE/GM Own 
Fund 

3,000,000.00 20-DEC-23 10-JAN-24 31-JAN-24 07-FEB-24 14-FEB-24 06-MAR-24 77 days 05-MAY-24 

W/SE-CW/23-
24/041 

িডিপিডিস’র আওতাধীণ এন.ও.িস.এস 
আ জমপুর দ র ভবন সংল  খািল 
জায়গায় সুইিচং শন, কে াল ম, 
িনবাহী েকৗশলী, আ ার াউ  ক াবল, 
নথ ও স াল দ র য় সং াপেনর লে  
ভবন িনমান কাজ।িডিপিডিস’র 
আওতাধীণ এন.ও.িস.এস আ জমপুর 
দ র ভবন সংল  খািল জায়গায় সুইিচং 

শন, কে াল ম, িনবাহী েকৗশলী, 
আ ার াউ  ক াবল, নথ ও স াল 
দ র য় সং াপেনর লে  ভবন িনমান 

OTM 
National 

HOPE Own 
Fund 

10,000,000.00 15-MAY-24 05-JUN-24 26-JUN-24 03-JUL-24 10-JUL-24 31-JUL-24 77 days 29-SEP-24 
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Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

কাজ। 
W/SE-CW/23-

24/042 
উলন ১৩২/৩৩ কিভ ি ড উপেক  
আি নায় আনসার ক া  ানা েরর 
জন  িবদ মান এক ট গ ােরজেক 
আনসার ম (টয়েলট ও রা াঘর সংযু  
কের) এ পা র করনসহ অন ান  পূত, 
স ােনটারী ও বদু িতক র নােব ন, 
মরামত, সং ারমূলক কাজ। 

OTM 
National 

ED Own 
Fund 

800,000.00 31-AUG-23 21-SEP-23 12-OCT-23 19-OCT-23 26-OCT-23 16-NOV-23 77 days 15-JAN-24 

W/SE-CW/23-
24/043 

কামরাি রচর-২, ৩৩/১১ কিভ ি ড 
উপেক  আি নায় িনরাপ া হরীেদর 
জন  সি - পা  িনমান কাজ। 
কামরাি রচর-২, ৩৩/১১ কিভ ি ড 
উপেক  আি নায় িনরাপ া হরীেদর 
জন  সি - পা  িনমান কাজ। 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 10-AUG-23 31-AUG-2
3 

21-SEP-23 28-SEP-23 05-OCT-23 26-OCT-23 77 days 25-DEC-23 

W/SE-CW/23-
24/044 

১২/১/িব মিত ঝল বািন জ ক এলাকায় 
িডিপিডিস’র নবিনিমত মিত ঝল 
১৩২/৩৩/১১ কিভ জআইএস 
উপেকে র ব তল ভবেন শ  িনেরাধক 
ও বৃ র পািন েবশ িতেরাধ করন 
কাজ। 

OTM 
National 

ED Own 
Fund 

1,500,000.00 20-SEP-23 11-OCT-23 01-NOV-23 08-NOV-23 15-NOV-23 06-DEC-23 77 days 04-FEB-24 

W/SE-CW/23-
24/045 

এনওিসএস নারায়নগ  (পূব) দ েরর 
িবভাগীয় ভা ার ও াহকেসবা ড  এর 
উ য়নমূলক কাজ। 

OTM 
National 

CE/GM Own 
Fund 

2,000,000.00 20-MAR-24 10-APR-24 01-MAY-24 08-MAY-2
4 

15-MAY-24 05-JUN-24 77 days 04-AUG-24 

W/SE-CW/23-
24/046 

ীড নথ-১, িডিপিডিস’র আওতাধীণ 
কামরা ীরচর ১৩২/৩৩/১১ কিভ 
উপেক  এর এমএসএস কািরগির দেলর 
গ াং শড িনমান, আনসার শেডর 
উ য়নসহ আনুসি ক পূত ও বদু িতক 
উ য়নমূলক কাজ। 

OTM 
National 

CE/GM Own 
Fund 

2,000,000.00 21-FEB-24 13-MAR-2
4 

03-APR-24 10-APR-24 17-APR-24 08-MAY-24 77 days 07-JUL-24 

W/SE-CW/23- িডিপিডিস’র িবিভ  াপনায় OTM SE/DGM Own 1,000,000.00 25-OCT-23 15-NOV-2 06-DEC-23 13-DEC-23 20-DEC-23 10-JAN-24 77 days 10-MAR-24 
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Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

24/047 সাবমারিসবল পা  াপেনর জন  ট  
বািরং ও পা  িডজাইন কাজ। 

National Fund 3 

W/SE-CW/23-
24/048 

ীড নথ-১, িডিপিডিস’র আওতাধীণ 
ধানম  ১৩২/৩৩/১১ কিভ উপেকে র 
অি  িনবাপেনর জন  ওয়াটার িরজাভার 
িনমান কাজ। 

OTM 
National 

SE/DGM Own 
Fund 

2,000,000.00 20-MAR-24 10-APR-24 01-MAY-24 08-MAY-2
4 

15-MAY-24 05-JUN-24 77 days 04-AUG-24 

W/SE-CW/23-
24/049 

Installation of Submersible Pump at 
Shyampur, Grid Substation Under Grid 
South-2, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

1,200,000.00 15-NOV-23 06-DEC-23 27-DEC-23 03-JAN-24 10-JAN-24 31-JAN-24 77 days 31-MAR-24 

W/SE-CW/23-
24/050 

Installation of Submersible Pump at 
Postogola, Grid Substation Under Grid 
South-2, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

1,200,000.00 15-NOV-23 06-DEC-23 27-DEC-23 03-JAN-24 10-JAN-24 31-JAN-24 77 days 31-MAR-24 

W/SE-CW/23-
24/051 

Construction of store for recovered items 
at Amulia 33/11kV substation under Grid 
South-1, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00 15-FEB-24 07-MAR-2
4 

28-MAR-24 04-APR-24 11-APR-24 02-MAY-24 77 days 01-JUL-24 

W/SE-CW/23-
24/052 

Supply and Installation of Insullated false 
ceiling of transformer repair shed, repair 
& maintenance of store shed with 
associated works (for example tin/sheet 
change, collapsible gate repair, column 
repair, wall making etc) at workshop 

OTM 
National 

HOPE Own 
Fund 

2,500,000.00 05-MAR-24 26-MAR-2
4 

16-APR-24 23-APR-24 30-APR-24 21-MAY-24 77 days 20-JUL-24 

W/SE-CW/23-
24/053 

িডিপিডিস’র আওতাধীন কামরা ীরচর-২ 
৩৩/১১ কিভ উপেক  ও ীনেরাড 
ডরিমটির ৩৩/১১ কিভ উপেকে র 
সীমানা াচীর িনমাণ কাজ। 

OTM 
National 

SE/DGM Own 
Fund 

2,000,000.00 08-NOV-23 29-NOV-2
3 

20-DEC-23 27-DEC-23 03-JAN-24 24-JAN-24 77 days 24-MAR-24 

W/SE-CW/23-
24/054 

িডিপিডিস’র িক ারপুল ক াউে  
ধান েকৗশলী, সাউথ এর দ র ভবন 

সং ার ও উ য়নমূলক কাজ। 

OTM 
National 

HOPE Own 
Fund 

2,000,000.00 10-APR-24 01-MAY-2
4 

22-MAY-24 29-MAY-2
4 

05-JUN-24 26-JUN-24 77 days 25-AUG-24 

W/SE-CW/23-
24/055 

িডিপিডিস’র িবিভ  াপনায় জ রী 
উ য়নমূলক  কাজ 

OTM 
National 

HOPE Own 
Fund 

20,000,000.00 14-JAN-24 04-FEB-24 17-MAR-24 31-MAR-2
4 

07-APR-24 05-MAY-24 112 days 04-JUL-24 

W/SE-CW/23-
24/056 

Construction of Bathroom for Security 
Guard at Asadgate 33/11 kV Substation 
under 

OTM 
National 

SE/DGM Own 
Fund 

600,000.00 15-MAY-24 05-JUN-24 26-JUN-24 03-JUL-24 10-JUL-24 31-JUL-24 77 days 29-SEP-24 
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Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
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Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

Grid North-2, DPDC. 
W/SE-CW/23-

24/057 
Repair & Maintenance of Ansar barak at 
Mogbazar 132/33/11 kV Grid Substation 
under Grid North-2, DPDC. 

OTM 
National 

HOPE Own 
Fund 

1,500,000.00 15-MAY-24 05-JUN-24 26-JUN-24 03-JUL-24 10-JUL-24 31-JUL-24 77 days 29-SEP-24 

W/SE-CW/23-
24/058 

ি ড নথ -২, িডিপিডিস’র আওতাধীণ 
মাদারেটক ১৩২/৩৩/১১ কিভ উপেক  
ভবেনর ার টাইলস পুনঃ াপনসহ 
আনুষি ক সং ার ও উ য়নমূলক কাজ। 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00 05-MAY-24 26-MAY-2
4 

16-JUN-24 23-JUN-24 30-JUN-24 21-JUL-24 77 days 19-SEP-24 

W/SE-CW/23-
24/059 

িসে ম ােটকশন দ েরর েয়াজনীয় 
মালামাল রাখার জন  এক ট ার িনমাণ 
কাজ 

OTM 
National 

SE/DGM Own 
Fund 

700,000.00 09-APR-24 30-APR-24 21-MAY-24 28-MAY-2
4 

04-JUN-24 25-JUN-24 77 days 24-AUG-24 

W/SE-CW/23-
24/060 

আপদকালীন জ ির মরামত কাজ OTM 
National 

HOPE Own 
Fund 

5,000,000.00 15-JAN-24 05-FEB-24 26-FEB-24 04-MAR-2
4 

11-MAR-24 01-APR-24 77 days 31-MAY-24 

W/SE-CW/23-
24/061 

িডিপিডিস’র আওতাধীন এনওিসএস 
মিত ঝল দ েরর পূত মরামত ও 
র ণােব ণ কাজ 

OTM 
National 

ED Own 
Fund 

1,000,000.00 05-FEB-24 26-FEB-24 18-MAR-24 25-MAR-2
4 

01-APR-24 22-APR-24 77 days 21-JUN-24 

W/SE-CW/23-
24/062 

জগাতলা পুরাতন উপেকে র আনসার 
এবং নতন ি ড উপেকে র জন  
িনেয়া জত মইনেটন া  সােপাট াফ 
কািরগির দেলর ব বহার্য শড মরামত। 

OTM 
National 

ED Own 
Fund 

1,000,000.00 08-SEP-24 29-SEP-24 20-OCT-24 27-OCT-24 03-NOV-24 24-NOV-24 77 days 23-JAN-25 

W/SE-CW/23-
24/063 

লশান অিফসাস কায়াটাস এর ১ নং 
ভবেনর ৩য় তলা দি ণ ােটর পূত 
মরামত কাজ 

OTM 
National 

CE/GM Own 
Fund 

300,000.00 05-MAR-24 26-MAR-2
4 

16-APR-24 23-APR-24 30-APR-24 21-MAY-24 77 days 20-JUL-24 

Total 119,200,000.00 
 

Total APP amount of Office of Superintending Engineer, Civil Works 119,200,000.00 
Total APP amount of Chief Engineer, Development 436,875,000.00 
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 Chief Engineer, Grid 

  
Office of Chief Engineer, Grid 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

 Supply of motor cars/microbus including 
driver, fuel & maintenance for 6 months 
for the official use of Xen, Office of the 
CE, Grid, DPDC 

OTM 
National 

HOPE Own 
Fund 

650,000.00 01-JUL-23 22-JUL-23 12-AUG-23 19-AUG-23 26-AUG-23 16-SEP-23 77 days 07-JUL-24 

 R&M of Vehicle Dhaka Metro Gha 
11-9474 

OTM 
National 

ED Own 
Fund 

200,000.00 01-JAN-24 22-JAN-24 12-FEB-24 19-FEB-24 26-FEB-24 18-MAR-24 77 days 17-APR-24 

Total 850,000.00 
 

Total APP amount of Office of Chief Engineer, Grid 850,000.00 
  

Office of Superintending Engineer, Grid (North)  
Office of Superintending Engineer, Grid (North)  
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-GRID(
North)/23-24/

001 

Hired Vehicle for SE Grid North Lot-2 RFQM 
National 

HOPE Own 
Fund 

390,000.00 21-JAN-24 31-JAN-24 31-JAN-24 01-FEB-24 01-FEB-24 08-FEB-24 18 days 06-AUG-24 

W/SE-GRID(
North)/23-24/

002 

Hired Vehicle for SE Grid North Lot-1 RFQM 
National 

HOPE Own 
Fund 

390,000.00 16-JUL-23 26-JUL-23 26-JUL-23 27-JUL-23 27-JUL-23 03-AUG-23 18 days 30-JAN-24 

W/SE-GRID(
North)/23-24/

003 

Painting, Repair & Maintenence of  
Building of the office of SE, Grid (North) 

OTM 
National 

ED Own 
Fund 

1,000,000.00 20-NOV-23 11-DEC-23 01-JAN-24 08-JAN-24 15-JAN-24 05-FEB-24 77 days 05-MAY-24 

Total 1,780,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (North) -1 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-GRID(
North)/23-24/

004 

Renovation, Fencing and relevant work at 
different substation under Grid North-1, 
DPDC. 

OTM 
National 

ED Own 
Fund 

700,000.00 03-DEC-23 24-DEC-23 14-JAN-24 21-JAN-24 28-JAN-24 18-FEB-24 77 days 18-MAY-24 

W/SE-GRID(
North)/23-24/

005 

Design and supply of store rack for in 
Dhanmondi, Lalbag, Zigatola, DU Grid 
substation under Grid North-1, DPDC. 

OTM 
National 

HOPE Own 
Fund 

1,600,000.00 24-DEC-23 14-JAN-24 04-FEB-24 11-FEB-24 18-FEB-24 10-MAR-24 77 days 08-JUN-24 

W/SE-GRID(
North)/23-24/

006 

Design and supply of mounting truck for 
Kamrangichar substation under Grid 
North-1, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00 25-AUG-23 15-SEP-23 06-OCT-23 13-OCT-23 20-OCT-23 10-NOV-23 77 days 08-FEB-24 

W/SE-GRID(
North)/23-24/

007 

Installation of Earthing Grid at different 
substation under Grid North-1, DPDC. 

OTM 
National 

HOPE Own 
Fund 

2,500,000.00 01-JAN-24 22-JAN-24 12-FEB-24 19-FEB-24 26-FEB-24 18-MAR-24 77 days 16-JUN-24 

W/SE-GRID(
North)/23-24/

008 

Installation of Alarm CKT with at 
different Substations under Grid North-1, 
DPDC. 

OTM 
National 

CE/GM Own 
Fund 

1,000,000.00 15-JAN-24 05-FEB-24 26-FEB-24 04-MAR-2
4 

11-MAR-24 01-APR-24 77 days 30-JUN-24 

W/SE-GRID(
North)/23-24/

009 

Hiring labor & Transportation service for 
transporting different equipment of Grid 
North-1, DPDC. 

OTM 
National 

ED Own 
Fund 

300,000.00 01-AUG-23 22-AUG-2
3 

12-SEP-23 19-SEP-23 26-SEP-23 17-OCT-23 77 days 15-JAN-24 

W/SE-GRID(
North)/23-24/

010 

Repair and  maintenance of Air Coolers of 
Different Substations under Grid North-1 

OTM 
National 

HOPE Own 
Fund 

1,500,000.00 03-SEP-23 24-SEP-23 15-OCT-23 22-OCT-23 29-OCT-23 19-NOV-23 77 days 17-FEB-24 

W/SE-GRID(
North)/23-24/

011 

Repair & Maintenance of lift at different 
substations under Grid North-1, DPDC. 

OTM 
National 

ED Own 
Fund 

800,000.00 10-SEP-23 01-OCT-23 22-OCT-23 29-OCT-23 05-NOV-23 26-NOV-23 77 days 24-FEB-24 

W/SE-GRID(
North)/23-24/

012 

Repair and maintenance of faulty 132/33 
kV, 50/75 MVA GT-3 Transformer at 
Dhanmondi 132/33kV Substation. 

OTM 
National 

BOARD Own 
Fund 

40,000,000.00 12-JUL-23 02-AUG-2
3 

23-AUG-23 30-AUG-23 06-SEP-23 27-SEP-23 77 days 26-DEC-23 

W/SE-GRID(
North)/23-24/

013 

Yearly maintenance of 132/33/11 kV and 
33/11 kV   Sub-stations under Grid 
North-1, DPDC. 

OTM 
National 

CE/GM Own 
Fund 

800,000.00 01-AUG-23 22-AUG-2
3 

12-SEP-23 19-SEP-23 26-SEP-23 17-OCT-23 77 days 15-JAN-24 

W/SE-GRID(
North)/23-24/

014 

Repair and maintenance of Substation 
Automation System (SAS) at Lalbag and 
Dhanmondi GIS under Grid North-1, 
DPDC. 
 

OTM 
National 

HOPE Own 
Fund 

20,000,000.00 25-JAN-24 15-FEB-24 07-MAR-24 14-MAR-2
4 

21-MAR-24 11-APR-24 77 days 10-JUL-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (North) -1 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-GRID(
North)/23-24/

015 

Design & Supply of Tap changer 
overhauling equipment and tools for 
different substation under grid North-1, 
DPDC. 

DPM 
National 

ED Own 
Fund 

1,200,000.00 31-AUG-23 21-SEP-23 12-OCT-23 19-OCT-23 26-OCT-23 16-NOV-23 77 days 14-FEB-24 

W/SE-GRID(
North)/23-24/

016 

Design & Supply of Tap changer spare 
parts for Different substations under grid 
North-1, DPDC. 

DPM 
National 

CE/GM Own 
Fund 

1,000,000.00 31-AUG-23 21-SEP-23 12-OCT-23 19-OCT-23 26-OCT-23 16-NOV-23 77 days 14-FEB-24 

W/SE-GRID(
North)/23-24/

017 

Repair and Maintenance of Cooling Fan 
Motor and breaker Charging Motor at 
Different Sub-Stations under Grid 
North-1 

OTM 
National 

CE/GM Own 
Fund 

1,000,000.00 26-OCT-23 16-NOV-2
3 

07-DEC-23 14-DEC-23 21-DEC-23 11-JAN-24 77 days 10-APR-24 

W/SE-GRID(
North)/23-24/

018 

33 kV Overhead Line Maintenance under 
Grid North-1, DPDC. 

OTM 
National 

CE/GM Own 
Fund 

1,000,000.00 30-AUG-23 20-SEP-23 11-OCT-23 18-OCT-23 25-OCT-23 15-NOV-23 77 days 13-FEB-24 

W/SE-GRID(
North)/23-24/

019 

Repair, Maintenance and servicing of 
Vehicle No. Dhaka Metro Tha-11-3803 
under Grid North-1, DPDC. 

RFQM 
National 

ED Own 
Fund 

100,000.00 16-AUG-23 26-AUG-2
3 

26-AUG-23 27-AUG-23 27-AUG-23 03-SEP-23 18 days 02-DEC-23 

W/SE-GRID(
North)/23-24/

020 

Repair, Maintenance and servicing of 
Vehicle No. Dhaka Metro Tha-13-3281 
under Grid North-1, DPDC. 

RFQM 
National 

ED Own 
Fund 

100,000.00 16-AUG-23 26-AUG-2
3 

26-AUG-23 27-AUG-23 27-AUG-23 03-SEP-23 18 days 02-DEC-23 

W/SE-GRID(
North)/23-24/

021 

Repair, Maintenance and servicing of 
Vehicle No. Dhaka Metro Tha13-4238 
under Grid North-1, DPDC. 

RFQM 
National 

ED Own 
Fund 

100,000.00 03-SEP-23 13-SEP-23 13-SEP-23 14-SEP-23 14-SEP-23 21-SEP-23 18 days 20-DEC-23 

W/SE-GRID(
North)/23-24/

022 

Repairing of Substation Testing Set 
(TRAX) under Grid North-1, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00 17-AUG-23 07-SEP-23 28-SEP-23 05-OCT-23 12-OCT-23 02-NOV-23 77 days 31-JAN-24 

Total 74,100,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (North) -2 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-GRID(
North)/23-24/

023 

Yearly cutting jungles, shrub, grasses etc 
including removing debris and cleaning 
the switchyard and substation area etc. 
yard development work at Ullon 132/33 
kV Grid Substations under Grid North-2, 
DPDC 

OTM 
National 

ED Own 
Fund 

300,000.00 20-AUG-23 10-SEP-23 01-OCT-23 08-OCT-23 15-OCT-23 05-NOV-23 77 days 03-FEB-24 

W/SE-GRID(
North)/23-24/

024 

Repair, Maintenance and Re-installation 
of Cooling Fan Motor of Transformers, 
Supply and Installation of Magnetic 
Contactors, Overload Relays and related 
works at Different Substations under  Grid 
North-2, DPDC 

OTM 
National 

CE/GM Own 
Fund 

500,000.00 15-OCT-23 05-NOV-2
3 

26-NOV-23 03-DEC-23 10-DEC-23 31-DEC-23 77 days 30-MAR-24 

W/SE-GRID(
North)/23-24/

025 

Yearly Repair and Maintenance of 
different 132/33 kV Grid and 33/11 kV 
Substations under Grid North-2, DPDC 

OTM 
National 

CE/GM Own 
Fund 

800,000.00 30-AUG-23 20-SEP-23 11-OCT-23 18-OCT-23 25-OCT-23 15-NOV-23 77 days 13-FEB-24 

W/SE-GRID(
North)/23-24/

026 

Repair and Maintenance of Air Cooler at 
Different substation under Grid North-2, 
DPDC 

OTM 
National 

HOPE Own 
Fund 

1,000,000.00 25-OCT-23 15-NOV-2
3 

06-DEC-23 13-DEC-23 20-DEC-23 10-JAN-24 77 days 09-APR-24 

W/SE-GRID(
North)/23-24/

027 

Repair & Maintenance works of Vehicle 
No Dhaka Metro Tha: 13-3621 under Grid 
North-2 

RFQM 
National 

ED Own 
Fund 

100,000.00 11-OCT-23 21-OCT-23 21-OCT-23 22-OCT-23 22-OCT-23 29-OCT-23 18 days 27-JAN-24 

W/SE-GRID(
North)/23-24/

028 

Repair & maintenance Works of Vehicle 
Dhaka Metro Tha: 11-6566 Under Grid 
North-2, DPDC. 

RFQM 
National 

ED Own 
Fund 

100,000.00 08-NOV-23 18-NOV-2
3 

18-NOV-23 19-NOV-23 19-NOV-23 26-NOV-23 18 days 24-FEB-24 

W/SE-GRID(
North)/23-24/

029 

Repair & Maintenance Works of Vehicle 
No Dhaka Metro Tha: 11-7727 Under 
Grid North-2, DPDC. 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-FEB-24 11-FEB-24 11-FEB-24 12-FEB-24 12-FEB-24 19-FEB-24 18 days 19-MAY-24 

W/SE-GRID(
North)/23-24/

030 

Anti-corrosive Painting of Power 
Transformer at Different Substations 
Under Grid North-02, DPDC 

OTM 
National 

ED Own 
Fund 

800,000.00 01-OCT-23 22-OCT-23 12-NOV-23 19-NOV-23 26-NOV-23 17-DEC-23 77 days 16-MAR-24 

W/SE-GRID(
North)/23-24/

031 

Yearly Vehicles Servicing Under Grid 
North-2, DPDC. 
 
 
 

OTM 
National 

HOPE Own 
Fund 

300,000.00 05-JUL-23 26-JUL-23 16-AUG-23 23-AUG-23 30-AUG-23 20-SEP-23 77 days 19-DEC-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (North) -2 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-GRID(
North)/23-24/

032 

Yearly Repair & Maintenance Of Lift at 
Ispahani and Monipuripara 33/11 kV 
Substation Under Grid North-2, DPDC. 

OTM 
National 

ED Own 
Fund 

400,000.00 20-JUL-23 10-AUG-2
3 

31-AUG-23 07-SEP-23 14-SEP-23 05-OCT-23 77 days 03-JAN-24 

Total 4,400,000.00 
 

Total APP amount of Office of Superintending Engineer, Grid (North)  80,280,000.00 
  

Office of Superintending Engineer, Grid (South) 
Office of Superintending Engineer, Grid (South) 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-GRID(
South)/23-24/

001 

Repair and Maintenance of Vehicle 
Dhaka Metro Gha-11-0277, Grid South 
Circle, DPDC 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 15-MAR-24 25-MAR-2
4 

25-MAR-24 26-MAR-2
4 

26-MAR-24 02-APR-24 18 days 02-MAY-24 

Total 200,000.00 
 

Office of Executive Engineer, Grid (South) -1 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-GRID(
South)/23-24/

002 

Installation of DC Charger, Distribution 
Panel and Battery Set in Different 
Substations of Grid South-1, DPDC 

OTM 
National 

SE/DGM Own 
Fund 

600,000.00 30-MAR-24 20-APR-24 11-MAY-24 18-MAY-2
4 

25-MAY-24 15-JUN-24 77 days 14-AUG-24 

W/SE-GRID(
South)/23-24/

003 

Repair and Maintenance of Vehicle 
Dhaka Metro Tha-13-3874 of Grid 
South-1, DPDC 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-AUG-23 11-AUG-2
3 

11-AUG-23 12-AUG-23 12-AUG-23 19-AUG-23 18 days 18-SEP-23 

W/SE-GRID(
South)/23-24/

004 

Supply and Installation of Substation Data 
Acquisition and Monitoring System at 
different substations under Grid South-1, 
DPDC. 

OTM 
National 

CE/GM Own 
Fund 

5,000,000.00 30-AUG-23 20-SEP-23 11-OCT-23 18-OCT-23 25-OCT-23 15-NOV-23 77 days 13-MAY-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -1 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-GRID(
South)/23-24/

005 

Repair and Maintenance of Vehicle No. 
Dhaka Metro Tha-13-3622, of Grid 
South-1, DPDC 

RFQM 
National 

ED Own 
Fund 

100,000.00 13-NOV-23 23-NOV-2
3 

23-NOV-23 24-NOV-23 24-NOV-23 01-DEC-23 18 days 31-DEC-23 

W/SE-GRID(
South)/23-24/

006 

Overhauling of OLTC installed at Power 
Transformer in different Substations 
under Grid South-1 and Grid South-2, 
DPDC 

OTM 
National 

HOPE Own 
Fund 

10,000,000.00 01-AUG-23 22-AUG-2
3 

12-SEP-23 19-SEP-23 26-SEP-23 17-OCT-23 77 days 13-JUN-24 

W/SE-GRID(
South)/23-24/

007 

Sanitary repair and maintenance work at 
different sub-stations under Grid South-1, 
DPDC 

OTM 
National 

CE/GM Own 
Fund 

300,000.00 20-NOV-23 11-DEC-23 01-JAN-24 08-JAN-24 15-JAN-24 05-FEB-24 77 days 04-JUN-24 

W/SE-GRID(
South)/23-24/

008 

Repair and Maintenance of Submersible 
water pump at different Substations of 
Grid South-1 DPDC 

OTM 
National 

CE/GM Own 
Fund 

300,000.00 01-JAN-24 22-JAN-24 12-FEB-24 19-FEB-24 26-FEB-24 18-MAR-24 77 days 17-MAY-24 

W/SE-GRID(
South)/23-24/

009 

Repair and maintenance of air coolers at 
different sub-stations under Grid South-1, 
DPDC. 

OTM 
National 

HOPE Own 
Fund 

1,000,000.00 15-AUG-23 05-SEP-23 26-SEP-23 03-OCT-23 10-OCT-23 31-OCT-23 77 days 30-OCT-24 

W/SE-GRID(
South)/23-24/

010 

Repair and Maintenance of Vehicle 
Dhaka Metro Tha-11-2123, Grid South-1, 
DPDC 

RFQM 
National 

ED Own 
Fund 

100,000.00 20-FEB-24 01-MAR-2
4 

01-MAR-24 02-MAR-2
4 

02-MAR-24 09-MAR-24 18 days 08-APR-24 

W/SE-GRID(
South)/23-24/

011 

Repair and Maintenance of Vehicle 
Dhaka Metro Tha-14-0383, Grid South-1, 
DPDC 

RFQM 
National 

ED Own 
Fund 

100,000.00 20-DEC-23 30-DEC-23 30-DEC-23 31-DEC-23 31-DEC-23 07-JAN-24 18 days 06-FEB-24 

W/SE-GRID(
South)/23-24/

012 

Yearly repair and maintenance of 132 kV 
Transmission Lines under Grid South-1, 
DPDC. 

OTM 
National 

ED Own 
Fund 

500,000.00 25-MAR-24 15-APR-24 06-MAY-24 13-MAY-2
4 

20-MAY-24 10-JUN-24 77 days 10-JUN-25 

W/SE-GRID(
South)/23-24/

013 

Repair and maintenance of Cooling Fan 
and Spring Charging motor at Different 
Sub-Stations of Grid South-1, DPDC 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 15-OCT-23 05-NOV-2
3 

26-NOV-23 03-DEC-23 10-DEC-23 31-DEC-23 77 days 30-DEC-24 

W/SE-GRID(
South)/23-24/

014 

Yearly Repair and Maintenance of 
Overhead Lines under Grid South-1, 
DPDC 

OTM 
National 

CE/GM Own 
Fund 

800,000.00 30-AUG-23 20-SEP-23 11-OCT-23 18-OCT-23 25-OCT-23 15-NOV-23 77 days 14-NOV-24 

W/SE-GRID(
South)/23-24/

015 

Repair and Maintenance of faulty 110 
Volt DC Battery Charger at different 
Sub-Stations of Grid South-1, DPDC 
 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 15-AUG-23 05-SEP-23 26-SEP-23 03-OCT-23 10-OCT-23 31-OCT-23 77 days 28-FEB-24 

Page 251 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -1 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-GRID(
South)/23-24/

016 

Installation of Earthing System at 
Different Grid Substations under Grid 
South-1, DPDC 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 15-NOV-23 06-DEC-23 27-DEC-23 03-JAN-24 10-JAN-24 31-JAN-24 77 days 30-MAY-24 

W/SE-GRID(
South)/23-24/

017 

Supply and Installation of Battery 
Monitoring and Management System at 
different substations under Grid South-1, 
DPDC. 

OTM 
National 

CE/GM Own 
Fund 

3,500,000.00 15-NOV-23 06-DEC-23 27-DEC-23 03-JAN-24 10-JAN-24 31-JAN-24 77 days 27-SEP-24 

W/SE-GRID(
South)/23-24/

018 

Anti-corrosive painting for outdoor yard 
and transformer of different substations 
under Grid South-1, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 15-NOV-23 06-DEC-23 27-DEC-23 03-JAN-24 10-JAN-24 31-JAN-24 77 days 29-JUL-24 

W/SE-GRID(
South)/23-24/

019 

Supply and Installation of Indoor 
Switchgear Monitoring and Management 
System at different substations under Grid 
South-1, DPDC. 

OTM 
National 

CE/GM Own 
Fund 

3,000,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 14-DEC-24 

W/SE-GRID(
South)/23-24/

020 

CNG Cylinder Testing and Replacement 
of Vehicle under Grid South Circle, Grid 
South-1 and Grid South-2, DPDC 

DPM 
National 

HOPE Own 
Fund 

500,000.00 15-APR-24 06-MAY-2
4 

27-MAY-24 03-JUN-24 10-JUN-24 01-JUL-24 77 days 29-OCT-24 

W/SE-GRID(
South)/23-24/

021 

Supply and Installation of Earth Link Box 
with SVL for 132kV underground 
Transmission Line under Grid South-1, 
DPDC 

OTM 
National 

ED Own 
Fund 

2,000,000.00 15-OCT-23 05-NOV-2
3 

26-NOV-23 03-DEC-23 10-DEC-23 31-DEC-23 77 days 28-JUN-24 

Total 29,900,000.00 
 

Office of Executive Engineer, Grid (South) -2 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-GRID(
South)/23-24/

022 

Installation of DC Charger, Distribution 
Panel and Battery Set in Different 
Substations of Grid South-2, DPDC 

OTM 
National 

SE/DGM Own 
Fund 

600,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 16-AUG-24 

W/SE-GRID(
South)/23-24/

023 

Supply and Installation of Substation Data 
Acquisition and Monitoring System at 
different substations under Grid South-2, 
DPDC. 

OTM 
National 

CE/GM Own 
Fund 

5,000,000.00 15-NOV-23 06-DEC-23 27-DEC-23 03-JAN-24 10-JAN-24 31-JAN-24 77 days 29-JUL-24 
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Office of Executive Engineer, Grid (South) -2 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-GRID(
South)/23-24/

024 

Repair and Maintenance of Vehicle 
Dhaka Metro Tha-11-6569, Grid South-2, 
DPDC. 

RFQM 
National 

ED Own 
Fund 

100,000.00 15-AUG-23 25-AUG-2
3 

25-AUG-23 26-AUG-23 26-AUG-23 02-SEP-23 18 days 02-OCT-23 

W/SE-GRID(
South)/23-24/

025 

Repair and Maintenance of Vehicle 
Dhaka Metro Tha-13-3282, Grid South-2, 
DPDC. 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-JAN-24 11-JAN-24 11-JAN-24 12-JAN-24 12-JAN-24 19-JAN-24 18 days 18-FEB-24 

W/SE-GRID(
South)/23-24/

026 

Repair and Maintenance of Vehicle 
Dhaka Metro Tha-13-4239, Grid South-2, 
DPDC. 

RFQM 
National 

ED Own 
Fund 

100,000.00 31-DEC-23 10-JAN-24 10-JAN-24 11-JAN-24 11-JAN-24 18-JAN-24 18 days 17-FEB-24 

W/SE-GRID(
South)/23-24/

027 

Repair and Maintenance of Vehicle 
Dhaka Metro Tha-11-3853, Grid South-2, 
DPDC. 

RFQM 
National 

ED Own 
Fund 

100,000.00 30-JAN-24 09-FEB-24 09-FEB-24 10-FEB-24 10-FEB-24 17-FEB-24 18 days 18-MAR-24 

W/SE-GRID(
South)/23-24/

028 

Sanitary repair and maintenance work at 
different sub-stations under Grid South-2, 
DPDC 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00 21-OCT-23 11-NOV-2
3 

02-DEC-23 09-DEC-23 16-DEC-23 06-JAN-24 77 days 05-MAY-24 

W/SE-GRID(
South)/23-24/

029 

Repair and Maintenance of Submersible 
water pump at different Substations of 
Grid South-2 DPDC 

OTM 
National 

CE/GM Own 
Fund 

300,000.00 15-NOV-23 06-DEC-23 27-DEC-23 03-JAN-24 10-JAN-24 31-JAN-24 77 days 31-MAR-24 

W/SE-GRID(
South)/23-24/

030 

Servicing, Repair and Maintenance of Lift 
installed at different Substations of Grid 
South-1 and Grid South-2, DPDC 

RFQM 
National 

ED Own 
Fund 

500,000.00 15-MAY-24 25-MAY-2
4 

25-MAY-24 26-MAY-2
4 

26-MAY-24 02-JUN-24 18 days 29-NOV-25 

W/SE-GRID(
South)/23-24/

031 

Repair and maintenance of air coolers at 
different sub-stations under Grid South-2, 
DPDC. 

OTM 
National 

HOPE Own 
Fund 

1,000,000.00 30-SEP-23 21-OCT-23 11-NOV-23 18-NOV-23 25-NOV-23 16-DEC-23 77 days 15-DEC-24 

W/SE-GRID(
South)/23-24/

032 

Design, Supply, Reconductoring, Testing 
and Commissioning of Existing 132kV 
Double Circuit Transmission Line from 
New Shyampur S/S to Old Shyampur S/S 
on Turnkey Basis 

OSTETM 
International 

BOARD Own 
Fund 

121,000,000.00 31-OCT-23 19-DEC-23 27-FEB-24 12-MAR-2
4 

19-MAR-24 16-APR-24 168 days 16-APR-25 

W/SE-GRID(
South)/23-24/

033 

Yearly repair and maintenance of 132 kV 
Transmission Lines of Grid South-2, 
DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 30-MAR-24 20-APR-24 11-MAY-24 18-MAY-2
4 

25-MAY-24 15-JUN-24 77 days 15-JUN-25 

W/SE-GRID(
South)/23-24/

034 

Repair and maintenance of Cooling Fan 
and Spring Charging motor at Different 
Sub-Stations of Grid South-2, DPDC 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 15-NOV-23 06-DEC-23 27-DEC-23 03-JAN-24 10-JAN-24 31-JAN-24 77 days 30-JAN-25 
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Office of Executive Engineer, Grid (South) -2 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-GRID(
South)/23-24/

035 

Overhauling  of 33/11kV, 20/28 MVA 
Transformers including repair/replacement of 
damaged OLTC at Kazla old Substation under 
Grid South-2, DPDC 

OTM 
National 

HOPE Own 
Fund 

10,000,000.00 20-DEC-23 10-JAN-24 31-JAN-24 07-FEB-24 14-FEB-24 06-MAR-24 77 days 01-NOV-24 

W/SE-GRID(
South)/23-24/

036 

Yearly Repair and Maintenance of 33 kV 
Overhead Line of Grid South-2, DPDC 

OTM 
National 

SE/DGM Own 
Fund 

250,000.00 15-JAN-24 05-FEB-24 26-FEB-24 04-MAR-2
4 

11-MAR-24 01-APR-24 77 days 01-APR-25 

W/SE-GRID(
South)/23-24/

037 

Repair and Maintenance of faulty 110 
Volt DC Battery Charger at different 
Sub-Stations of Grid South-2, DPDC 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 20-SEP-23 11-OCT-23 01-NOV-23 08-NOV-23 15-NOV-23 06-DEC-23 77 days 04-APR-24 

W/SE-GRID(
South)/23-24/

038 

Installation of Earthing System at 
Different Grid Substations under Grid 
South-2, DPDC 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 20-DEC-23 10-JAN-24 31-JAN-24 07-FEB-24 14-FEB-24 06-MAR-24 77 days 04-JUL-24 

W/SE-GRID(
South)/23-24/

039 

Repair/replacement of Burnt Breaker, 
Spout bushing at Different Substations 
under Grid South-1 & Grid South-2, 
DPDC 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 15-JAN-24 05-FEB-24 26-FEB-24 04-MAR-2
4 

11-MAR-24 01-APR-24 77 days 30-JUL-24 

W/SE-GRID(
South)/23-24/

040 

Supply and Installation of Battery 
Monitoring and Management System at 
different substations under Grid South-2, 
DPDC. 

OTM 
National 

CE/GM Own 
Fund 

3,500,000.00 20-DEC-23 10-JAN-24 31-JAN-24 07-FEB-24 14-FEB-24 06-MAR-24 77 days 01-NOV-24 

W/SE-GRID(
South)/23-24/

041 

Anti-corrosive painting for outdoor yard 
and transformer of different substations 
under Grid South-2, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 10-DEC-23 31-DEC-23 21-JAN-24 28-JAN-24 04-FEB-24 25-FEB-24 77 days 23-AUG-24 

W/SE-GRID(
South)/23-24/

042 

Repairs and Maintenance of Testing 
equipment under Grid South-1 and Grid 
South-2 DPDC 

OTM 
National 

HOPE Own 
Fund 

2,000,000.00 15-JAN-24 05-FEB-24 26-FEB-24 04-MAR-2
4 

11-MAR-24 01-APR-24 77 days 28-SEP-24 

W/SE-GRID(
South)/23-24/

043 

Supply and Installation of Indoor 
Switchgear Monitoring and Management 
System at different substations under Grid 
South-2, DPDC. 

OTM 
National 

CE/GM Own 
Fund 

3,000,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 14-DEC-24 

Total 150,750,000.00 
 

Total APP amount of Office of Superintending Engineer, Grid (South) 180,850,000.00 
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Office of Superintending Engineer, System Protection 

Office of Superintending Engineer, System Protection 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-SP/23-2
4/001 

Upgradation of Relay Testing & 
Simulation LAB 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 07-SEP-23 28-SEP-23 19-OCT-23 26-OCT-23 02-NOV-23 23-NOV-23 77 days 21-FEB-24 

W/SE-SP/23-2
4/002 

Repair and Maintenance of Fibre Optic 
Cable with associated works for different 
substations under Executive Engineer, 
System Protection (North & South) 

OTM 
National 

CE/GM Own 
Fund 

1,000,000.00 01-AUG-23 22-AUG-2
3 

12-SEP-23 19-SEP-23 26-SEP-23 17-OCT-23 77 days 14-FEB-24 

W/SE-SP/23-2
4/003 

Repair and Maintenance of vehicles & 
Transport(DHAKA 
METRO-THA-13-6021) 

OTM 
National 

HOPE Own 
Fund 

200,000.00 03-DEC-23 24-DEC-23 14-JAN-24 21-JAN-24 28-JAN-24 18-FEB-24 77 days 18-APR-24 

W/SE-SP/23-2
4/004 

Repair and Maintenance of vehicles & 
Transport(DHAKA 
METRO-THA-13-4240) 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 03-JUL-23 24-JUL-23 14-AUG-23 21-AUG-23 28-AUG-23 18-SEP-23 77 days 17-NOV-23 

W/SE-SP/23-2
4/005 

Repair and Maintenance of Busbar 
differential scheme at Madartek Grid, 
Shitalakhya Grid, Dhanmondi Grid and 
Lalbagh Grid 

OTM 
National 

HOPE Own 
Fund 

9,000,000.00 09-AUG-23 30-AUG-2
3 

20-SEP-23 27-SEP-23 04-OCT-23 25-OCT-23 77 days 22-FEB-24 

W/SE-SP/23-2
4/006 

Yearly Repairs and Maintenance of 11kv 
Automation (SAIDI & SAIFI ) for SAS 
Substation under SESP 

OTM 
National 

CE/GM Own 
Fund 

1,000,000.00 24-AUG-23 14-SEP-23 05-OCT-23 12-OCT-23 19-OCT-23 09-NOV-23 77 days 07-FEB-24 

W/SE-SP/23-2
4/007 

Yearly  Repair & Maintenance of SAS 
System by Different Manufacturers 

OTM 
National 

ED Own 
Fund 

2,000,000.00 05-SEP-23 26-SEP-23 17-OCT-23 24-OCT-23 31-OCT-23 21-NOV-23 77 days 19-FEB-24 

W/SE-SP/23-2
4/008 

Yearly Repair &  Maintenance of SAS 
System of  Madartek Grid, Dhanmondi 
Grid and Lalbagh Grid 

OTM 
National 

ED Own 
Fund 

2,000,000.00 18-JUL-23 08-AUG-2
3 

29-AUG-23 05-SEP-23 12-SEP-23 03-OCT-23 77 days 31-MAR-24 

Total 15,900,000.00 
 

Total APP amount of Office of Superintending Engineer, System Protection 15,900,000.00 
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Office of Superintending Engineer, System Services 
Office of Superintending Engineer, System Services 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-SS/23-2
4/001 

Repair and Maintenance works of vehicle 
no Dhaka Metro GHA 14- 0290 under SE, 
System Services, DPDC. 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 20-MAR-24 30-MAR-2
4 

30-MAR-24 31-MAR-2
4 

31-MAR-24 07-APR-24 18 days 28-APR-24 

Total 150,000.00 
 
Office of Executive Engineer, Under Ground Cable (Central) 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-SS/23-2
4/002 

Repair and maintenance works of 33 & 11 
KV U/G cable under chief engineer, 
NOCS central. 

OTM 
National 

ED Own 
Fund 

2,000,000.00 02-JAN-23 23-JAN-23 13-FEB-23 20-FEB-23 27-FEB-23 20-MAR-23 77 days 14-MAR-24 

W/SE-SS/23-2
4/003 

Repair and maintenance works of vehicle 
Dhaka Metro-Tha-14-0377. 

RFQM 
National 

ED Own 
Fund 

80,000.00 12-APR-23 22-APR-23 22-APR-23 23-APR-23 23-APR-23 30-APR-23 18 days 30-MAY-23 

W/SE-SS/23-2
4/004 

Repair and maintenance works of vehicle 
Dhaka Metro-Tha-13-6023. 

RFQM 
National 

ED Own 
Fund 

100,000.00 24-APR-23 04-MAY-2
3 

04-MAY-23 05-MAY-2
3 

05-MAY-23 12-MAY-23 18 days 11-JUN-23 

W/SE-SS/23-2
4/005 

Repair and maintenance works of vehicle 
Dhaka Metro-Tha-13-3623. 

RFQM 
National 

ED Own 
Fund 

100,000.00 15-MAR-23 25-MAR-2
3 

25-MAR-23 26-MAR-2
3 

26-MAR-23 02-APR-23 18 days 02-MAY-23 

W/SE-SS/23-2
4/006 

Repair and maintenance works of 
Digiphone, and insulation tester (megger) 

RFQM 
National 

SE/DGM Own 
Fund 

100,000.00 06-DEC-22 16-DEC-22 16-DEC-22 17-DEC-22 17-DEC-22 24-DEC-22 18 days 23-JAN-23 

W/SE-SS/23-2
4/007 

Repair and maintenance of portable surge 
generator machine with TDR (Time 
Domain reflect meter machine). 

RFQM 
National 

ED Own 
Fund 

150,000.00 06-MAR-24 16-MAR-2
4 

16-MAR-24 17-MAR-2
4 

17-MAR-24 24-MAR-24 18 days 23-APR-24 

Total 2,530,000.00 
 

Office of Executive Engineer, Under Ground Cable (North) 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-SS/23-2
4/008 

Repair &  maintenance of vechile no 
Dhaka Metro-Tha-13-3619. 

RFQM 
National 

ED Own 
Fund 

100,000.00 10-APR-24 20-APR-24 20-APR-24 21-APR-24 21-APR-24 28-APR-24 18 days 28-MAY-24 
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Office of Executive Engineer, Under Ground Cable (North) 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-SS/23-2
4/009 

Repair & Maintenance works of 33 KV 
U/G Cable Under Chief Engineer, NOCS 
North Zone 

OTM 
National 

ED Own 
Fund 

2,000,000.00 20-FEB-24 12-MAR-2
4 

02-APR-24 09-APR-24 16-APR-24 07-MAY-24 77 days 07-MAY-25 

W/SE-SS/23-2
4/010 

Repair & Maintenance of Vehicle no 
Dhaka Metro Tha-13-3276 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-MAY-24 11-MAY-2
4 

11-MAY-24 12-MAY-2
4 

12-MAY-24 19-MAY-24 18 days 18-JUN-24 

W/SE-SS/23-2
4/011 

Repair & Maintenance of Vehicle No. 
Dhaka Metro Tha-11-2822 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 05-MAY-24 15-MAY-2
4 

15-MAY-24 16-MAY-2
4 

16-MAY-24 23-MAY-24 18 days 22-JUN-24 

W/SE-SS/23-2
4/012 

Repair & maintenance of Portable Surge 
Generator Machine with TDR(Time 
domain reflect-meter machine) and digi 
phone. 

RFQM 
National 

ED Own 
Fund 

150,000.00 01-FEB-24 11-FEB-24 11-FEB-24 12-FEB-24 12-FEB-24 19-FEB-24 18 days 20-MAR-24 

Total 2,500,000.00 
 
Office of Executive Engineer, Under Ground Cable (South) 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-SS/23-2
4/013 

Repair maintenance works of 33 & 11 KV 
U/G cable under Chief Engineer, NOCS 
South Zone. 

OTM 
National 

ED Own 
Fund 

2,000,000.00 16-OCT-23 06-NOV-2
3 

27-NOV-23 04-DEC-23 11-DEC-23 01-JAN-24 77 days 01-MAR-24 

W/SE-SS/23-2
4/014 

Repair and maintenance of vehicles No. 
Dhaka metro-tha-13-3278 

RFQM 
National 

ED Own 
Fund 

100,000.00 03-APR-24 13-APR-24 13-APR-24 14-APR-24 14-APR-24 21-APR-24 18 days 21-MAY-24 

W/SE-SS/23-2
4/015 

Repair and maintenance of vehicles No. 
Dhaka metro-tha-13-4241 

RFQM 
National 

ED Own 
Fund 

100,000.00 28-FEB-24 09-MAR-2
4 

09-MAR-24 10-MAR-2
4 

10-MAR-24 17-MAR-24 18 days 16-APR-24 

W/SE-SS/23-2
4/016 

Repair and maintenance of vehicles No. 
Dhaka metro-tha-11-3802 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 01-APR-24 11-APR-24 11-APR-24 12-APR-24 12-APR-24 19-APR-24 18 days 19-MAY-24 

W/SE-SS/23-2
4/017 

Repair & Maintenance of Portable Surge 
Generator Machine with TDR(Time 
domain reflect-meter machine) and digi 
phone. 

RFQM 
National 

ED Own 
Fund 

150,000.00 12-MAR-24 22-MAR-2
4 

22-MAR-24 23-MAR-2
4 

23-MAR-24 30-MAR-24 18 days 29-APR-24 

Total 2,500,000.00 
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Office of Executive Engineer, Workshop 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-SS/23-2
4/018 

Repair of vehicle Boom truck No. Dhaka 
Metro Ma-07-0154 

OTM 
National 

HOPE Own 
Fund 

2,000,000.00 01-JAN-24 22-JAN-24 12-FEB-24 19-FEB-24 26-FEB-24 18-MAR-24 77 days 16-JUN-24 

W/SE-SS/23-2
4/019 

Repair of vehicle Boom truck No. Dhaka 
Metro Ma-07-0158 

OTM 
National 

HOPE Own 
Fund 

500,000.00 04-MAR-24 25-MAR-2
4 

15-APR-24 22-APR-24 29-APR-24 20-MAY-24 77 days 18-AUG-24 

W/SE-SS/23-2
4/020 

Repair of vehicle Boom truck No. Dhaka 
Metro Sha-11-0097 

OTM 
National 

HOPE Own 
Fund 

200,000.00 01-FEB-24 22-FEB-24 14-MAR-24 21-MAR-2
4 

28-MAR-24 18-APR-24 77 days 02-JUN-24 

W/SE-SS/23-2
4/021 

Repair of Double cab Pickup Dhaka 
Metro Tha-11-6568 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 10-APR-24 20-APR-24 20-APR-24 21-APR-24 21-APR-24 28-APR-24 18 days 12-JUN-24 

W/SE-SS/23-2
4/022 

Repair of Double cab Pickup Dhaka 
Metro Tha-11-6570 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 01-MAY-24 11-MAY-2
4 

11-MAY-24 12-MAY-2
4 

12-MAY-24 19-MAY-24 18 days 03-JUL-24 

W/SE-SS/23-2
4/023 

Refining of unusable old transformer oil 
(1000 Barrel) 

OTM 
National 

HOPE Own 
Fund 

3,500,000.00 20-NOV-23 11-DEC-23 01-JAN-24 08-JAN-24 15-JAN-24 05-FEB-24 77 days 05-MAY-24 

W/SE-SS/23-2
4/024 

Repair & maintenance of Heating 
Chamber, HT winding machine, LT 
winding machine, of   DPC wrapping 
machine under workshop, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00 15-JAN-24 05-FEB-24 26-FEB-24 04-MAR-2
4 

11-MAR-24 01-APR-24 77 days 16-MAY-24 

W/SE-SS/23-2
4/025 

Repair & maintenance of   Oil centrifuge 
Machine. 

OTM 
National 

SE/DGM Own 
Fund 

300,000.00 15-NOV-23 06-DEC-23 27-DEC-23 03-JAN-24 10-JAN-24 31-JAN-24 77 days 16-MAR-24 

W/SE-SS/23-2
4/026 

Supply & Installation of Air cooler, False 
Ceiling, Floor tiles for testing lab under 
workshop. 

OTM 
National 

CE/GM Own 
Fund 

300,000.00 06-NOV-23 27-NOV-2
3 

18-DEC-23 25-DEC-23 01-JAN-24 22-JAN-24 77 days 07-MAR-24 

Total 7,300,000.00 
 

Total APP amount of Office of Superintending Engineer, System Services 14,980,000.00 
Total APP amount of Chief Engineer, Grid 292,860,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

 
 Chief Engineer, NOCS, Central 

  
Office of Chief Engineer, NOCS, Central 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/CE-NOCS(
Central)/23-24

/001 

Repair & Maintenence of Old Furnitures RFQM 
National 

ED Own 
Fund 

80,000.00 20-OCT-23 30-OCT-23 30-OCT-23 31-OCT-23 31-OCT-23 07-NOV-23 18 days 17-NOV-23 

W/CE-NOCS(
Central)/23-24

/002 

Repair and Maintenance Of Computer 
Printer, UPS, Scanner and related 
Equipment 

RFQM 
National 

ED Own 
Fund 

80,000.00 20-NOV-23 30-NOV-2
3 

30-NOV-23 01-DEC-23 01-DEC-23 08-DEC-23 18 days 18-DEC-23 

W/CE-NOCS(
Central)/23-24

/003 

Hired Vehicle for Megistrate Court-04, 
(06 Months) 

RFQM 
National 

HOPE Own 
Fund 

390,000.00 15-JUL-23 25-JUL-23 25-JUL-23 26-JUL-23 26-JUL-23 02-AUG-23 18 days 12-AUG-23 

W/CE-NOCS(
Central)/23-24

/004 

Hired Vehicle for Megistrate Court-04, 
DPDC  (06 Months) 

RFQM 
National 

HOPE Own 
Fund 

390,000.00 10-JAN-24 20-JAN-24 20-JAN-24 21-JAN-24 21-JAN-24 28-JAN-24 18 days 07-FEB-24 

W/CE-NOCS(
Central)/23-24

/005 

Repair and maintenance of Vehicle used 
by Megistrate Court-03, DPDC Dhaka 
Metro-Tha 11-6565 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 15-AUG-23 25-AUG-2
3 

25-AUG-23 26-AUG-23 26-AUG-23 02-SEP-23 18 days 12-SEP-23 

W/CE-NOCS(
Central)/23-24

/006 

Repair and Maintenance of vehicle used 
by Manager (F), Dhaka Metro 
Tha-11-6567 

RFQM 
National 

HOPE Own 
Fund 

160,000.00 20-MAR-24 30-MAR-2
4 

30-MAR-24 31-MAR-2
4 

31-MAR-24 07-APR-24 18 days 17-APR-24 

W/CE-NOCS(
Central)/23-24

/007 

Repair and Maintenance of Motor Bike 
used by Transport Supervisor Vehicle No. 
Dhaka Metro Ha-1247 

RFQM 
National 

CE/GM Own 
Fund 

40,000.00 20-SEP-23 30-SEP-23 30-SEP-23 01-OCT-23 01-OCT-23 08-OCT-23 18 days 18-OCT-23 

Total 1,340,000.00 
 

Total APP amount of Office of Chief Engineer, NOCS, Central 1,340,000.00 
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Works 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Banglabazar 
Office of Superintending Engineer, NOCS, Banglabazar 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Banglabazar)/

23-24/001 

Repair & Maintenance of Computer 
Hardware & Software 

RFQM 
National 

SE/DGM Own 
Fund 

100,000.00 09-JAN-24 19-JAN-24 19-JAN-24 20-JAN-24 20-JAN-24 27-JAN-24 18 days 26-FEB-24 

W/SE-NOCS 
(Banglabazar)/

23-24/002 

Repair & Maintenance of Furniture & 
Fixtures 

RFQM 
National 

SE/DGM Own 
Fund 

10,000.00 09-MAR-24 19-MAR-2
4 

19-MAR-24 20-MAR-2
4 

20-MAR-24 27-MAR-24 18 days 26-APR-24 

W/SE-NOCS 
(Banglabazar)/

23-24/003 

Repair & Maintenance of other Fixt 
Assets 

RFQM 
National 

SE/DGM Own 
Fund 

10,000.00 18-APR-24 28-APR-24 28-APR-24 29-APR-24 29-APR-24 06-MAY-24 18 days 05-JUN-24 

Total 120,000.00 
 
Office of Executive Engineer, NOCS, Banglabazar 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Banglabazar)/

23-24/004 

Repair and maintenance of Vehicle No- 
Dhaka Metro-Tha-13-3287 

RFQM 
National 

HOPE Own 
Fund 

250,000.00 10-APR-24 20-APR-24 20-APR-24 21-APR-24 21-APR-24 28-APR-24 18 days 03-JUN-24 

W/SE-NOCS 
(Banglabazar)/

23-24/005 

Repair and maintenance of Vehicle No- 
Dhaka Metro-Tha-13-4236 

RFQM 
National 

HOPE Own 
Fund 

250,000.00 14-FEB-24 24-FEB-24 24-FEB-24 25-FEB-24 25-FEB-24 03-MAR-24 18 days 08-APR-24 

W/SE-NOCS 
(Banglabazar)/

23-24/006 

Carrying And Transportation of Materials 
And Equipment from Store Management 
Circle and other offices of DPDC 

RFQM 
National 

HOPE Own 
Fund 

100,000.00 02-JAN-24 12-JAN-24 12-JAN-24 13-JAN-24 13-JAN-24 20-JAN-24 18 days 09-APR-24 

W/SE-NOCS 
(Banglabazar)/

23-24/007 

Repair and maintenance of computer/ IT 
equipment services and network related 
works 

RFQM 
National 

HOPE Own 
Fund 

100,000.00 03-JAN-24 13-JAN-24 13-JAN-24 14-JAN-24 14-JAN-24 21-JAN-24 18 days 26-FEB-24 

W/SE-NOCS 
(Banglabazar)/

23-24/008 

Standardize of 11KV Feeder, Install New 
Transformer Against overloaded 
Transformer, Transformer Refurbish, 
Earthing, Service Dressing etc. 
 

OTM 
National 

HOPE Own 
Fund 

500,000.00 02-JAN-24 23-JAN-24 13-FEB-24 20-FEB-24 27-FEB-24 19-MAR-24 77 days 04-JUN-24 
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Works 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Banglabazar 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Banglabazar)/

23-24/009 

Repairs & Maintenance of Office 
Building and Infrastructure 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 11-OCT-23 21-OCT-23 21-OCT-23 22-OCT-23 22-OCT-23 29-OCT-23 18 days 28-DEC-23 

Total 1,400,000.00 
 
Office of Executive Engineer, NOCS, Bangshal 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Banglabazar)/

23-24/010 

Repairs And Maintanence Vehicle no 
Dhaka Metro-Tha-13-3607 And DHaka 
Metro- Tha-11-9496 

OTM 
National 

HOPE Own 
Fund 

400,000.00 16-AUG-23 26-AUG-2
3 

26-AUG-23 27-AUG-23 27-AUG-23 03-SEP-23 18 days 02-DEC-23 

W/SE-NOCS 
(Banglabazar)/

23-24/011 

Carriying And Transport RFQM 
National 

CE/GM Own 
Fund 

95,000.00 13-SEP-23 23-SEP-23 23-SEP-23 24-SEP-23 24-SEP-23 01-OCT-23 18 days 15-NOV-23 

W/SE-NOCS 
(Banglabazar)/

23-24/012 

Yearly Maintenance OTM 
National 

ED Own 
Fund 

1,800,000.00 28-NOV-23 19-DEC-23 09-JAN-24 16-JAN-24 23-JAN-24 13-FEB-24 77 days 12-JUN-24 

Total 2,295,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Banglabazar 3,815,000.00 
 

Office of Superintending Engineer, NOCS, Bashaboo 
Office of Superintending Engineer, NOCS, Bashaboo 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Bashaboo)/23

-24/001 

Repair & Maintenance of Office Building 
of Circle Bashaoo 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00 01-OCT-23 22-OCT-23 12-NOV-23 19-NOV-23 26-NOV-23 17-DEC-23 77 days 27-DEC-23 

Total 100,000.00 
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Works 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Banasree 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Bashaboo)/23

-24/002 

Repair & Maintenance of Vehicle DM 
Tha 13-3286 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 15-APR-24 25-APR-24 25-APR-24 26-APR-24 26-APR-24 03-MAY-24 18 days 02-JUL-24 

W/SE-NOCS 
(Bashaboo)/23

-24/003 

Repair & Maintenance of Vehicle DM 
Tha 13-3606 

RFQM 
National 

HOPE Own 
Fund 

300,000.00 15-JAN-24 25-JAN-24 25-JAN-24 26-JAN-24 26-JAN-24 02-FEB-24 18 days 02-APR-24 

W/SE-NOCS 
(Bashaboo)/23

-24/004 

Repair & Maintenance of Vehicle DM 
Tha 11-3845 

RFQM 
National 

ED Own 
Fund 

99,900.00 15-JAN-24 25-JAN-24 25-JAN-24 26-JAN-24 26-JAN-24 02-FEB-24 18 days 02-APR-24 

W/SE-NOCS 
(Bashaboo)/23

-24/005 

Transformer Placement, Removal & 
Earthing Work 

OTM 
National 

CE/GM Own 
Fund 

999,000.00 15-OCT-23 05-NOV-2
3 

26-NOV-23 03-DEC-23 10-DEC-23 31-DEC-23 77 days 29-MAY-24 

W/SE-NOCS 
(Bashaboo)/23

-24/006 

Yearly emergency Repair & Maintenance 
of Distribution Lines 

OTM 
National 

HOPE Own 
Fund 

2,500,000.00 07-JAN-24 28-JAN-24 18-FEB-24 25-FEB-24 03-MAR-24 24-MAR-24 77 days 23-MAY-24 

W/SE-NOCS 
(Bashaboo)/23

-24/007 

Repair & Maintenance of Lift(Installed in 
NOCS Banasree) 

RFQM 
National 

CE/GM Own 
Fund 

99,900.00 15-SEP-23 25-SEP-23 25-SEP-23 26-SEP-23 26-SEP-23 03-OCT-23 18 days 02-NOV-23 

W/SE-NOCS 
(Bashaboo)/23

-24/008 

Event Management Expenses RFQM 
National 

CE/GM Own 
Fund 

99,600.00 15-OCT-23 25-OCT-23 25-OCT-23 26-OCT-23 26-OCT-23 02-NOV-23 18 days 02-DEC-23 

W/SE-NOCS 
(Bashaboo)/23

-24/009 

Carrying and Transport( Carrying Goods 
from Stores and Others) 

OTM 
National 

CE/GM Own 
Fund 

99,700.00 15-OCT-23 05-NOV-2
3 

26-NOV-23 03-DEC-23 10-DEC-23 31-DEC-23 77 days 30-JAN-24 

W/SE-NOCS 
(Bashaboo)/23

-24/010 

Repair and Maintenance of Air 
Conditioner and Other Fixed Assets 

RFQM 
National 

CE/GM Own 
Fund 

99,200.00 15-NOV-23 25-NOV-2
3 

25-NOV-23 26-NOV-23 26-NOV-23 03-DEC-23 18 days 01-FEB-24 

W/SE-NOCS 
(Bashaboo)/23

-24/011 

Repair & Maintenance of Furniture and 
Fixtures 

RFQM 
National 

CE/GM Own 
Fund 

49,700.00 15-JAN-24 25-JAN-24 25-JAN-24 26-JAN-24 26-JAN-24 02-FEB-24 18 days 02-APR-24 

W/SE-NOCS 
(Bashaboo)/23

-24/012 

Civil Works (Office Building 
Maintenance, Painting & Others) 

OTM 
National 

SE/DGM Own 
Fund 

199,500.00 12-FEB-24 04-MAR-2
4 

25-MAR-24 01-APR-24 08-APR-24 29-APR-24 77 days 28-JUN-24 

Total 4,696,500.00 

Page 262 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 
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Office of Executive Engineer, NOCS, Bashaboo 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Bashaboo)/23

-24/013 

Repair and Maintenance of Vehicle 
DM-THA-11-9490 & Supply of Tyre and 
Tube 

RFQM 
National 

HOPE Own 
Fund 

500,000.00 17-SEP-23 27-SEP-23 27-SEP-23 28-SEP-23 28-SEP-23 05-OCT-23 18 days 15-OCT-23 

W/SE-NOCS 
(Bashaboo)/23

-24/014 

Repair and Maintenance of Vehicle 
DM-THA-13-3605 & Supply of Tyre and 
Tube 

RFQM 
National 

HOPE Own 
Fund 

500,000.00 23-NOV-23 03-DEC-23 03-DEC-23 04-DEC-23 04-DEC-23 11-DEC-23 18 days 21-DEC-23 

W/SE-NOCS 
(Bashaboo)/23

-24/015 

Repair and Maintenance of Vehicle 
DM-THA-14-0394 & Supply of Tyre and 
Tube 

RFQM 
National 

HOPE Own 
Fund 

500,000.00 27-DEC-23 06-JAN-24 06-JAN-24 07-JAN-24 07-JAN-24 14-JAN-24 18 days 24-JAN-24 

W/SE-NOCS 
(Bashaboo)/23

-24/016 

Yearly Emergency Repair and 
Maintenance Works of Distribution Lines 
and Transformers 

OTM 
National 

HOPE Own 
Fund 

2,500,000.00 15-MAY-24 05-JUN-24 26-JUN-24 03-JUL-24 10-JUL-24 31-JUL-24 77 days 29-OCT-24 

W/SE-NOCS 
(Bashaboo)/23

-24/017 

Transformer Replacement, Removal & 
Earthing Works 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 29-MAY-24 19-JUN-24 10-JUL-24 17-JUL-24 24-JUL-24 14-AUG-24 77 days 12-NOV-24 

Total 4,500,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Bashaboo 9,296,500.00 
  

Office of Superintending Engineer, NOCS, Lalbag 
Office of Superintending Engineer, NOCS, Lalbag 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Lalbag)/23-2

4/001 

Repair and Maintenance of Air 
Conditioners for NOCS Circle Lalbag, 
NOCS Lalbag and NOCS Kamrangirchar 

RFQM 
National 

SE/DGM Own 
Fund 

30,000.00 01-FEB-24 11-FEB-24 11-FEB-24 12-FEB-24 12-FEB-24 19-FEB-24 18 days 05-MAR-24 

Total 30,000.00 
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Office of Executive Engineer, NOCS, Kamrangirchar 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Lalbag)/23-2

4/002 

Earthing (Full Package) of Distribution 
Transformer for NOCS Kamrangirchar 
area for FY 2023-2024 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00 15-OCT-23 05-NOV-2
3 

26-NOV-23 03-DEC-23 10-DEC-23 31-DEC-23 77 days 29-FEB-24 

W/SE-NOCS 
(Lalbag)/23-2

4/003 

Repair & Maintenance of Old Furniture. RFQM 
National 

CE/GM Own 
Fund 

50,000.00 22-OCT-23 01-NOV-2
3 

01-NOV-23 02-NOV-23 02-NOV-23 09-NOV-23 18 days 24-NOV-23 

W/SE-NOCS 
(Lalbag)/23-2

4/004 

Repair & Maintenance Of Car 
(DHK-Metro-Tha 13-3603) used for 
control room. 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 30-JUL-23 09-AUG-2
3 

09-AUG-23 10-AUG-23 10-AUG-23 17-AUG-23 18 days 16-SEP-23 

W/SE-NOCS 
(Lalbag)/23-2

4/005 

Repair & Maintenance Of Car 
(DHK-Metro-Tha 13-3285) used for 
XEN. 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 19-NOV-23 29-NOV-2
3 

29-NOV-23 30-NOV-23 30-NOV-23 07-DEC-23 18 days 06-JAN-24 

Total 600,000.00 
 

Office of Executive Engineer, NOCS, Lalbag 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Lalbag)/23-2

4/006 

Earthing of Various Transformers under 
NOCS Lalbag area for FY 2023-2024 

OTM 
National 

SE/DGM Own 
Fund 

346,500.00 01-OCT-23 22-OCT-23 12-NOV-23 19-NOV-23 26-NOV-23 17-DEC-23 77 days 31-JAN-24 

W/SE-NOCS 
(Lalbag)/23-2

4/007 

Installation of Intercom system in NOCS 
Lalbag and NOCS Circle Lalbag Office 

RFQM 
National 

ED Own 
Fund 

150,000.00 01-AUG-23 11-AUG-2
3 

11-AUG-23 12-AUG-23 12-AUG-23 19-AUG-23 18 days 18-SEP-23 

W/SE-NOCS 
(Lalbag)/23-2

4/008 

Repair & Maintenance Of Car 
(DHK-Metro-Tha 13-3602) used for 
control room. 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 03-DEC-23 13-DEC-23 13-DEC-23 14-DEC-23 14-DEC-23 21-DEC-23 18 days 31-DEC-23 

W/SE-NOCS 
(Lalbag)/23-2

4/009 

Repair & Maintenance Of Car 
(DHK-Metro-Tha 11-9487) used for 
XEN. 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 03-SEP-23 13-SEP-23 13-SEP-23 14-SEP-23 14-SEP-23 21-SEP-23 18 days 01-OCT-23 

Total 796,500.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Lalbag 1,426,500.00 
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Office of Superintending Engineer, NOCS, Motijheel 

Office of Executive Engineer, NOCS, Motijheel 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Motijheel)/23

-24/001 

Single pickup Dhaka Metro Tha-13-4234 
vehicle maintenance work. 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 14-NOV-23 24-NOV-2
3 

24-NOV-23 25-NOV-23 25-NOV-23 02-DEC-23 18 days 01-JAN-24 

W/SE-NOCS 
(Motijheel)/23

-24/002 

Single pickup Dhaka Metro Tha-11-9494 
vehicle maintenance work. 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 30-NOV-23 10-DEC-23 10-DEC-23 11-DEC-23 11-DEC-23 18-DEC-23 18 days 22-JAN-24 

W/SE-NOCS 
(Motijheel)/23

-24/003 

Maintenance of two trolley X-former. RFQM 
National 

ED Own 
Fund 

99,500.00 12-NOV-23 22-NOV-2
3 

22-NOV-23 23-NOV-23 23-NOV-23 30-NOV-23 18 days 30-DEC-23 

W/SE-NOCS 
(Motijheel)/23

-24/004 

Transformer Earthing. OTM 
National 

HOPE Own 
Fund 

264,000.00 04-DEC-23 25-DEC-23 15-JAN-24 22-JAN-24 29-JAN-24 19-FEB-24 77 days 20-MAR-24 

W/SE-NOCS 
(Motijheel)/23

-24/005 

Distribution transformer refurbish work. OTM 
National 

HOPE Own 
Fund 

375,000.00 29-NOV-23 20-DEC-23 10-JAN-24 17-JAN-24 24-JAN-24 14-FEB-24 77 days 15-MAR-24 

W/SE-NOCS 
(Motijheel)/23

-24/006 

Maintenance work of HT meter & Cable 
inside Bangabhan. 

RFQM 
National 

CE/GM Own 
Fund 

98,600.00 12-SEP-23 22-SEP-23 22-SEP-23 23-SEP-23 23-SEP-23 30-SEP-23 18 days 25-OCT-23 

Total 1,137,100.00 
 
Office of Executive Engineer, NOCS, Mugdapara 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Motijheel)/23

-24/007 

Expenses for yearly emergency repair and 
maintenance work of distribution line and 
equipment. 

OTM 
National 

HOPE Own 
Fund 

1,600,000.00 02-JUL-23 23-JUL-23 13-AUG-23 20-AUG-23 27-AUG-23 17-SEP-23 77 days 16-DEC-23 

W/SE-NOCS 
(Motijheel)/23

-24/008 

Repair and maintenance of vehicle 
no-dhaka-metro-tha13-3289 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 12-NOV-23 22-NOV-2
3 

22-NOV-23 23-NOV-23 23-NOV-23 30-NOV-23 18 days 21-DEC-23 
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Office of Executive Engineer, NOCS, Mugdapara 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Motijheel)/23

-24/009 

Repair and maintenance of transformer 
trolley 

RFQM 
National 

ED Own 
Fund 

90,000.00 10-JUL-23 20-JUL-23 20-JUL-23 21-JUL-23 21-JUL-23 28-JUL-23 18 days 18-AUG-23 

W/SE-NOCS 
(Motijheel)/23

-24/010 

Repair and maintenance of lift RFQM 
National 

CE/GM Own 
Fund 

98,000.00 18-DEC-23 28-DEC-23 28-DEC-23 29-DEC-23 29-DEC-23 05-JAN-24 18 days 26-JAN-24 

W/SE-NOCS 
(Motijheel)/23

-24/011 

Repair and maintenance of vehicle 
no-Dhaka-Metro-Tha-11-3850 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 20-SEP-23 30-SEP-23 30-SEP-23 01-OCT-23 01-OCT-23 08-OCT-23 18 days 29-OCT-23 

W/SE-NOCS 
(Motijheel)/23

-24/012 

Repair and maintenance of vehicle 
no-Dhaka-Metro-Tha-13-4235 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 20-NOV-23 30-NOV-2
3 

30-NOV-23 01-DEC-23 01-DEC-23 08-DEC-23 18 days 29-DEC-23 

W/SE-NOCS 
(Motijheel)/23

-24/013 

Replacement of postpaid meter by prepaid 
meter 

OTM 
National 

HOPE Own 
Fund 

500,000.00 28-AUG-23 18-SEP-23 09-OCT-23 16-OCT-23 23-OCT-23 13-NOV-23 77 days 04-DEC-23 

W/SE-NOCS 
(Motijheel)/23

-24/014 

Repair, shifting and maintenance of 
control room 

OTM 
National 

HOPE Own 
Fund 

500,000.00 30-JUL-23 20-AUG-2
3 

10-SEP-23 17-SEP-23 24-SEP-23 15-OCT-23 77 days 14-NOV-23 

Total 3,238,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Motijheel 4,375,100.00   

Office of Superintending Engineer, NOCS, Narinda 
Office of Superintending Engineer, NOCS, Narinda 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Narinda)/23-2

4/001 

Repairs & Maintenance of  Air Condition RFQM 
National 

SE/DGM Own 
Fund 

50,000.00 31-MAR-24 10-APR-24 10-APR-24 11-APR-24 11-APR-24 18-APR-24 18 days 09-MAY-24 

W/SE-NOCS 
(Narinda)/23-2

4/002 

Office Renovation/Decoration Work OTM 
National 

CE/GM Own 
Fund 

100,000.00 20-AUG-23 10-SEP-23 01-OCT-23 08-OCT-23 15-OCT-23 05-NOV-23 77 days 26-NOV-23 

Total 150,000.00 
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Office of Executive Engineer, NOCS, Narinda 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Narinda)/23-2

4/003 

Repair and maintenance of  vahicle no 
Dhaka metro Tha-11-9495 

RFQM 
National 

HOPE Own 
Fund 

290,000.00 01-JAN-24 11-JAN-24 11-JAN-24 12-JAN-24 12-JAN-24 19-JAN-24 18 days 06-FEB-24 

W/SE-NOCS 
(Narinda)/23-2

4/004 

Earthing works of distribution line OTM 
National 

ED Own 
Fund 

180,000.00 13-FEB-24 05-MAR-2
4 

26-MAR-24 02-APR-24 09-APR-24 30-APR-24 77 days 29-JUN-24 

W/SE-NOCS 
(Narinda)/23-2

4/005 

Repair and maintenance of vahicle No 
Dhaka Metro Tha-13-3608 

RFQM 
National 

HOPE Own 
Fund 

235,000.00 10-DEC-23 20-DEC-23 20-DEC-23 21-DEC-23 21-DEC-23 28-DEC-23 18 days 18-JAN-24 

W/SE-NOCS 
(Narinda)/23-2

4/006 

Repair and maintenance of vahicle No 
Dhaka Metro-11-3859 

RFQM 
National 

HOPE Own 
Fund 

235,000.00 11-FEB-24 21-FEB-24 21-FEB-24 22-FEB-24 22-FEB-24 29-FEB-24 18 days 21-MAR-24 

W/SE-NOCS 
(Narinda)/23-2

4/007 

Repair and maintenance of Air Cooler, 
Fan and Filtar 

OTM 
National 

CE/GM Own 
Fund 

100,000.00 13-AUG-23 03-SEP-23 24-SEP-23 01-OCT-23 08-OCT-23 29-OCT-23 77 days 19-NOV-23 

W/SE-NOCS 
(Narinda)/23-2

4/008 

Repair and maintenance of furniture OTM 
National 

SE/DGM Own 
Fund 

50,000.00 03-MAR-24 24-MAR-2
4 

14-APR-24 21-APR-24 28-APR-24 19-MAY-24 77 days 09-JUN-24 

W/SE-NOCS 
(Narinda)/23-2

4/009 

Event Management RFQM 
National 

SE/DGM Own 
Fund 

30,000.00 16-JUL-23 26-JUL-23 26-JUL-23 27-JUL-23 27-JUL-23 03-AUG-23 18 days 24-AUG-23 

W/SE-NOCS 
(Narinda)/23-2

4/010 

Carrying and Transportation RFQM 
National 

SE/DGM Own 
Fund 

50,000.00 14-JAN-24 24-JAN-24 24-JAN-24 25-JAN-24 25-JAN-24 01-FEB-24 18 days 31-MAY-24 

Total 1,170,000.00 
 

Office of Executive Engineer, NOCS, Swamibag 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Narinda)/23-2

4/011 

Air cooler maintenance and servicing OTM 
National 

CE/GM Own 
Fund 

100,000.00 01-AUG-23 22-AUG-2
3 

12-SEP-23 19-SEP-23 26-SEP-23 17-OCT-23 77 days 07-NOV-23 
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Office of Executive Engineer, NOCS, Swamibag 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Narinda)/23-2

4/012 

Repair and maintenance of computer 
,hardware and software 

OTM 
National 

SE/DGM Own 
Fund 

50,000.00 02-SEP-23 23-SEP-23 14-OCT-23 21-OCT-23 28-OCT-23 18-NOV-23 77 days 09-DEC-23 

W/SE-NOCS 
(Narinda)/23-2

4/013 

repair and maintenance of single cabin 
pock up(Dhaka metro-Tha-13-3609) 

RFQM 
National 

HOPE Own 
Fund 

250,000.00 04-OCT-23 14-OCT-23 14-OCT-23 15-OCT-23 15-OCT-23 22-OCT-23 18 days 12-NOV-23 

W/SE-NOCS 
(Narinda)/23-2

4/014 

Repair and maintenance of double cabin 
pickup(Dhaka Metro-Tha-13-3288) 

RFQM 
National 

HOPE Own 
Fund 

250,000.00 01-SEP-23 11-SEP-23 11-SEP-23 12-SEP-23 12-SEP-23 19-SEP-23 18 days 10-OCT-23 

W/SE-NOCS 
(Narinda)/23-2

4/015 

Holding events (such as public hearing 
,mobile customer services) 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 01-SEP-23 11-SEP-23 11-SEP-23 12-SEP-23 12-SEP-23 19-SEP-23 18 days 18-SEP-24 

W/SE-NOCS 
(Narinda)/23-2

4/016 

Carrying transportation from different 
store materials from central store to 
NOCS Swamibag 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00 01-AUG-23 11-AUG-2
3 

11-AUG-23 12-AUG-23 12-AUG-23 19-AUG-23 18 days 18-AUG-24 

W/SE-NOCS 
(Narinda)/23-2

4/017 

Repair and maintenance of furniture ( 
chair, Table ,Almirah, Steel cabinet) 

OTM 
National 

SE/DGM Own 
Fund 

50,000.00 01-NOV-23 22-NOV-2
3 

13-DEC-23 20-DEC-23 27-DEC-23 17-JAN-24 77 days 07-FEB-24 

W/SE-NOCS 
(Narinda)/23-2

4/018 

yearly repair and maintenance of 
11kv.11/0.4kv and 0.4kv overhead 
distribution line ,refurbishment of  
transformer ,replacement of transformer 
,installation of transformer against 
overloaded transformer and load 
balancing, earthing, welding of 
transformer for the FY 2023-2024 

OTM 
National 

ED Own 
Fund 

1,500,000.00 01-JUL-23 22-JUL-23 12-AUG-23 19-AUG-23 26-AUG-23 16-SEP-23 77 days 15-SEP-24 

Total 2,300,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Narinda 3,620,000.00 
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Office of Superintending Engineer, NOCS, Ramna 
Office of Superintending Engineer, NOCS, Ramna 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Ramna)/23-2

4/001 

Expenses for Hired Vehicle  LOT-1 (6 
months) 

RFQM 
National 

HOPE Own 
Fund 

390,000.00 06-NOV-23 16-NOV-2
3 

16-NOV-23 17-NOV-23 17-NOV-23 24-NOV-23 18 days 22-MAY-24 

W/SE-NOCS 
(Ramna)/23-2

4/002 

Expenses foe Hired Vehicle  LOT-2 (6 
Months) 

RFQM 
National 

HOPE Own 
Fund 

390,000.00 07-MAY-24 17-MAY-2
4 

17-MAY-24 18-MAY-2
4 

18-MAY-24 25-MAY-24 18 days 24-JUN-24 

W/SE-NOCS 
(Ramna)/23-2

4/003 

Repairs and maintenance of office 
building  of Ramna Circle 

OTM 
National 

CE/GM Own 
Fund 

300,000.00 15-JAN-24 05-FEB-24 26-FEB-24 04-MAR-2
4 

11-MAR-24 01-APR-24 77 days 30-JUN-24 

Total 1,080,000.00 
 
Office of Executive Engineer, NOCS, Rajarbag 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Ramna)/23-2

4/004 

Repair and Maintenance of Vehicle No. 
Dhaka Metro-Tha-11-9491 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 13-SEP-23 23-SEP-23 23-SEP-23 24-SEP-23 24-SEP-23 01-OCT-23 18 days 11-OCT-23 

W/SE-NOCS 
(Ramna)/23-2

4/005 

Repair and Maintenance of Vehicle No. 
Dhaka Metro-Tha-13-3604 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 28-DEC-23 07-JAN-24 07-JAN-24 08-JAN-24 08-JAN-24 15-JAN-24 18 days 25-JAN-24 

W/SE-NOCS 
(Ramna)/23-2

4/006 

Repair & Maintenance of Building and 
Infrastructure-Non Residential 

OTM 
National 

ED Own 
Fund 

150,000.00 04-DEC-23 25-DEC-23 15-JAN-24 22-JAN-24 29-JAN-24 19-FEB-24 77 days 19-MAY-24 

W/SE-NOCS 
(Ramna)/23-2

4/007 

Repairs & Maintenance of Furniture and 
Fixture 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 16-NOV-23 26-NOV-2
3 

26-NOV-23 27-NOV-23 27-NOV-23 04-DEC-23 18 days 03-JAN-24 

W/SE-NOCS 
(Ramna)/23-2

4/008 

Repair and maintenance work of 
Shantinagar 11kv Switching Station 

OTM 
National 

CE/GM Own 
Fund 

100,000.00 30-JAN-24 20-FEB-24 12-MAR-24 19-MAR-2
4 

26-MAR-24 16-APR-24 77 days 15-JUL-24 

Total 650,000.00 
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Office of Executive Engineer, NOCS, Ramna 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Ramna)/23-2

4/009 

Repairs & Maintenance of Single 
Pickup(Dhaka Metro To 13-4233) 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 29-OCT-23 08-NOV-2
3 

08-NOV-23 09-NOV-23 09-NOV-23 16-NOV-23 18 days 11-DEC-23 

W/SE-NOCS 
(Ramna)/23-2

4/010 

Repairs & Maintenance of Double 
Pickup(Dhaka Metro Tho 11-9488) 

RFQM 
National 

HOPE Own 
Fund 

170,000.00 14-JAN-24 24-JAN-24 24-JAN-24 25-JAN-24 25-JAN-24 01-FEB-24 18 days 02-MAR-24 

W/SE-NOCS 
(Ramna)/23-2

4/011 

Carrying and Transportation of different 
store materials. 

RFQM 
National 

CE/GM Own 
Fund 

75,000.00 11-FEB-24 21-FEB-24 21-FEB-24 22-FEB-24 22-FEB-24 29-FEB-24 18 days 18-MAR-24 

Total 445,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Ramna 2,175,000.00 
Total APP amount of Chief Engineer, NOCS, Central 26,048,100.00 
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 Chief Engineer, NOCS, North 

  
Office of Chief Engineer, NOCS, North 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/CE-NOCS(
North)/23-24/

001 

গাড়ী নং-ঢাকা মে া-ঠ-১৪-০৩৭৯ 
দা িরক গাড়ীর মরামত কাজ করা হেব 
( কাড-৭১৫৯) 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-JAN-24 11-JAN-24 11-JAN-24 12-JAN-24 12-JAN-24 19-JAN-24 18 days 19-MAR-24 

W/CE-NOCS(
North)/23-24/

002 

ধান েকৗশলী, এনওিসএস (নথ) দ র 
ানা র ( কাড-৭১০৭) 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 06-JUL-23 16-JUL-23 16-JUL-23 17-JUL-23 17-JUL-23 24-JUL-23 18 days 27-JUL-23 

Total 200,000.00 
 

Total APP amount of Office of Chief Engineer, NOCS, North 200,000.00 
  

Office of Superintending Engineer, NOCS, Azimpur 
Office of Superintending Engineer, NOCS, Azimpur 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Azimpur)/23-

24/001 

Repairs & Maintenance Of Vehicle 5885 RFQM 
National 

HOPE Own 
Fund 

150,000.00 05-DEC-23 15-DEC-23 15-DEC-23 16-DEC-23 16-DEC-23 23-DEC-23 18 days 21-FEB-24 

Total 150,000.00 
 
Office of Executive Engineer, NOCS, Azimpur 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Azimpur)/23-

24/002 

Repair and Maintenance Of Dhaka 
Metro-tho-11-9485 

RFQM 
National 

ED Own 
Fund 

80,000.00 10-DEC-23 20-DEC-23 20-DEC-23 21-DEC-23 21-DEC-23 28-DEC-23 18 days 26-FEB-24 
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Office of Executive Engineer, NOCS, Azimpur 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Azimpur)/23-

24/003 

Repair & maintenance Of Dhaka 
Metro-13-3600 

RFQM 
National 

ED Own 
Fund 

80,000.00 25-JAN-24 04-FEB-24 04-FEB-24 05-FEB-24 05-FEB-24 12-FEB-24 18 days 12-APR-24 

W/SE-NOCS 
(Azimpur)/23-

24/004 

Lift Maintenance. RFQM 
National 

CE/GM Own 
Fund 

48,000.00 20-NOV-23 30-NOV-2
3 

30-NOV-23 01-DEC-23 01-DEC-23 08-DEC-23 18 days 06-FEB-24 

W/SE-NOCS 
(Azimpur)/23-

24/005 

Distribution Transformer Earthing with 
6.1 Meters Long Pipe & Accessories (Nut, 
Bolt, Clamp, Washer, GI Wire 

OTM 
National 

CE/GM Own 
Fund 

198,500.00 11-FEB-24 03-MAR-2
4 

24-MAR-24 31-MAR-2
4 

07-APR-24 28-APR-24 77 days 27-JUN-24 

W/SE-NOCS 
(Azimpur)/23-

24/006 

Recovery of Transformer, Pole , LT & 
HT distribution Line. 

OTM 
National 

CE/GM Own 
Fund 

190,000.00 18-FEB-24 10-MAR-2
4 

31-MAR-24 07-APR-24 14-APR-24 05-MAY-24 77 days 04-JUL-24 

Total 596,500.00 
 
 
Office of Executive Engineer, NOCS, Paribag 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Azimpur)/23-

24/007 

NOCS Paribag দ েরর ভবেনর িলফেটর 
বাৎসিরক মরামত ও সংর ন কাজ। 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00 12-OCT-23 22-OCT-23 22-OCT-23 23-OCT-23 23-OCT-23 30-OCT-23 18 days 29-NOV-23 

W/SE-NOCS 
(Azimpur)/23-

24/008 

NOCS Paribag দ েরর িবতরণ 
া ফরমার আিথং করণ। 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00 07-DEC-23 28-DEC-23 18-JAN-24 25-JAN-24 01-FEB-24 22-FEB-24 77 days 23-MAR-24 

W/SE-NOCS 
(Azimpur)/23-

24/009 

NOCS Paribag দ েরর গািড় নং ঢাকা 
মে া-ঠ-১১-৯৪৮৬ এর জ রী সংর ন 

কাজ 

RFQM 
National 

HOPE Own 
Fund 

250,000.00 28-DEC-23 07-JAN-24 07-JAN-24 08-JAN-24 08-JAN-24 15-JAN-24 18 days 14-FEB-24 

W/SE-NOCS 
(Azimpur)/23-

24/010 

NOCS Paribag দ েরর গািড় নং ঢাকা 
মে া-ঠ-১১-৩৫৯৬ এর জ রী সংর ন 

কাজ 
 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 14-DEC-23 24-DEC-23 24-DEC-23 25-DEC-23 25-DEC-23 01-JAN-24 18 days 31-JAN-24 

Page 272 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Paribag 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Azimpur)/23-

24/011 

NOCS Paribag দ ের ই ারকম 
টিলেফান িসে ম সরবরাহ ও াপন 

RFQM 
National 

ED Own 
Fund 

100,000.00 13-MAR-24 23-MAR-2
4 

23-MAR-24 24-MAR-2
4 

24-MAR-24 31-MAR-24 18 days 30-APR-24 

Total 750,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Azimpur 1,496,500.00 
  

Office of Superintending Engineer, NOCS, Dhanmondi 
Office of Superintending Engineer, NOCS, Dhanmondi 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Dhanmondi)/

23-24/001 

NOCS Circle Dhanmondi Office Transfer RFQM 
National 

SE/DGM Own 
Fund 

50,000.00 18-OCT-23 28-OCT-23 28-OCT-23 29-OCT-23 29-OCT-23 05-NOV-23 18 days 20-NOV-23 

Total 50,000.00 
 
Office of Executive Engineer, NOCS, Dhanmondi 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Dhanmondi)/

23-24/002 

Maintenance of Vehicle (Dhaka Metro- 
Tha-11-9481) of NOCS Dhanmondi 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 06-NOV-23 16-NOV-2
3 

16-NOV-23 17-NOV-23 17-NOV-23 24-NOV-23 18 days 09-DEC-23 

W/SE-NOCS 
(Dhanmondi)/

23-24/003 

Maintenance of Vehicle (Dhaka Metro- 
Tha-13-3597) of NOCS Dhanmondi 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 22-SEP-23 02-OCT-23 02-OCT-23 03-OCT-23 03-OCT-23 10-OCT-23 18 days 25-OCT-23 

W/SE-NOCS 
(Dhanmondi)/

23-24/004 

Transformer Earthing of NOCS 
Dhamondi 

OTM 
National 

SE/DGM Own 
Fund 

250,000.00 12-DEC-23 02-JAN-24 23-JAN-24 30-JAN-24 06-FEB-24 27-FEB-24 77 days 12-APR-24 
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Office of Executive Engineer, NOCS, Dhanmondi 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Dhanmondi)/

23-24/005 

Furniture Repair of NOCS Dhanmondi RFQM 
National 

CE/GM Own 
Fund 

50,000.00 12-FEB-24 22-FEB-24 22-FEB-24 23-FEB-24 23-FEB-24 01-MAR-24 18 days 16-MAR-24 

W/SE-NOCS 
(Dhanmondi)/

23-24/006 

Maintenance Work of Store Room of 
NOCS Dhanmondi 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00 15-AUG-23 05-SEP-23 26-SEP-23 03-OCT-23 10-OCT-23 31-OCT-23 77 days 30-NOV-23 

Total 900,000.00 
 
Office of Executive Engineer, NOCS, Jigatola 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Dhanmondi)/

23-24/007 

Maintenance of Vehicle (DM 
-Tha-11-9480) Of NOCS Jigatola 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 24-JAN-24 03-FEB-24 03-FEB-24 04-FEB-24 04-FEB-24 11-FEB-24 18 days 26-FEB-24 

W/SE-NOCS 
(Dhanmondi)/

23-24/008 

Repair & Maintenance of vehicle  (DM 
-Tha-13-3598) Of NOCS Jigatola 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 23-OCT-23 02-NOV-2
3 

02-NOV-23 03-NOV-23 03-NOV-23 10-NOV-23 18 days 09-JAN-24 

W/SE-NOCS 
(Dhanmondi)/

23-24/009 

Repair & Maintenance Of Furniture , 
NOCS Jigatola 

RFQM 
National 

ED Own 
Fund 

100,000.00 23-JAN-24 02-FEB-24 02-FEB-24 03-FEB-24 03-FEB-24 10-FEB-24 18 days 11-MAR-24 

W/SE-NOCS 
(Dhanmondi)/

23-24/010 

Repair and Maintenance of old 
transformer, earthing of transformer 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00 15-NOV-23 06-DEC-23 27-DEC-23 03-JAN-24 10-JAN-24 31-JAN-24 77 days 16-MAR-24 

Total 700,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Dhanmondi 1,650,000.00 
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Office of Superintending Engineer, NOCS, Mogbazar 
Office of Superintending Engineer, NOCS, Mogbazar 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Mogbazar)/23

-24/001 

Rent/Hire of a Motorcar for SE, NOCS 
Circle Mogbazar, DPDC for first six 
months of FY 2022-23 

RFQM 
National 

ED Own 
Fund 

390,000.00 10-JUL-23 20-JUL-23 20-JUL-23 21-JUL-23 21-JUL-23 28-JUL-23 18 days 24-JAN-24 

W/SE-NOCS 
(Mogbazar)/23

-24/002 

Rent/Hire of a Motorcar for SE, NOCS 
Circle Mogbazar, DPDC for last six 
months of FY 2022-23 

RFQM 
National 

ED Own 
Fund 

390,000.00 01-JAN-24 11-JAN-24 11-JAN-24 12-JAN-24 12-JAN-24 19-JAN-24 18 days 17-JUL-24 

Total 780,000.00 
 
Office of Executive Engineer, NOCS, Khilgaon 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Mogbazar)/23

-24/003 

Repair and Maintenance of DM 
Tha-11-9498 of NOCS khilogan, DPDC 

RFQM 
National 

HOPE Own 
Fund 

250,000.00 15-MAR-24 25-MAR-2
4 

25-MAR-24 26-MAR-2
4 

26-MAR-24 02-APR-24 18 days 01-JUN-24 

W/SE-NOCS 
(Mogbazar)/23

-24/004 

Repair and Maintenance of DM 
Tha-13-3601 of NOCS khilogan, DPDC 

RFQM 
National 

HOPE Own 
Fund 

250,000.00 01-FEB-24 11-FEB-24 11-FEB-24 12-FEB-24 12-FEB-24 19-FEB-24 18 days 30-MAR-24 

W/SE-NOCS 
(Mogbazar)/23

-24/005 

Repair and Maintenance of Computer and 
Pheripheral of NOCS Khilgoan 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 03-DEC-23 13-DEC-23 13-DEC-23 14-DEC-23 14-DEC-23 21-DEC-23 18 days 09-FEB-24 

W/SE-NOCS 
(Mogbazar)/23

-24/006 

Repair and Maintenance of Air 
Conditioners of NOCS Khilogan DPDC 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 03-MAR-24 13-MAR-2
4 

13-MAR-24 14-MAR-2
4 

14-MAR-24 21-MAR-24 18 days 30-APR-24 

Total 600,000.00 
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Office of Executive Engineer, NOCS, Mogbazar 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Mogbazar)/23

-24/007 

Yearly Repair and Maintenance of 
Distribution equipment of NOCS 
Mogbazar 

OTM 
National 

CE/GM Own 
Fund 

1,000,000.00 02-OCT-23 23-OCT-23 13-NOV-23 20-NOV-23 27-NOV-23 18-DEC-23 77 days 17-DEC-24 

W/SE-NOCS 
(Mogbazar)/23

-24/008 

Repair and Maintenance of Dhaka Metro 
TA 11-9483 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 01-JAN-24 11-JAN-24 11-JAN-24 12-JAN-24 12-JAN-24 19-JAN-24 18 days 19-MAR-24 

W/SE-NOCS 
(Mogbazar)/23

-24/009 

Repair and Maintenance of Dhaka Metro 
ThA 13-5231 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 09-APR-24 19-APR-24 19-APR-24 20-APR-24 20-APR-24 27-APR-24 18 days 26-JUN-24 

W/SE-NOCS 
(Mogbazar)/23

-24/010 

Repair and Maintenance of Dhaka Metro 
THA 14-0395 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 12-SEP-23 22-SEP-23 22-SEP-23 23-SEP-23 23-SEP-23 30-SEP-23 18 days 29-NOV-23 

W/SE-NOCS 
(Mogbazar)/23

-24/011 

Repair and Maintenance of Office 
furniture of NOCS Mogbazar 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 15-MAY-24 25-MAY-2
4 

25-MAY-24 26-MAY-2
4 

26-MAY-24 02-JUN-24 18 days 02-JUL-24 

W/SE-NOCS 
(Mogbazar)/23

-24/012 

Repair and Maintenance of Office 
Equipment for NOCS Mogbazar 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 06-FEB-24 16-FEB-24 16-FEB-24 17-FEB-24 17-FEB-24 24-FEB-24 18 days 25-MAR-24 

Total 1,550,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Mogbazar 2,930,000.00   

Office of Superintending Engineer, NOCS, Satmosjid 
Office of Superintending Engineer, NOCS, Satmosjid 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Satmosjid)/23

-24/001 

ত াবধায়ক েকৗশলী এনওিসএস 
সােকল, সাতমস জদ িডিপিডিস দ র 
ভবেনর ( শর-ই-বাংলানগর ৩৩/১১ কিভ 
সাবে শন এর ৩য় তলা) িলফট মরামত 
ও জ রী র নােব ন কাজ। 

RFQM 
National 

CE/GM Own 
Fund 

60,000.00 15-AUG-23 25-AUG-2
3 

25-AUG-23 26-AUG-23 26-AUG-23 02-SEP-23 18 days 01-SEP-24 

Total 60,000.00 
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Office of Executive Engineer, NOCS, Satmosjid 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Satmosjid)/23

-24/002 

িনবাহী েকৗশলী, এনওিসএস 
সাতমস জদ, িডিপিডিস দ েরর  A/C এর 
মরামত কাজ 

RFQM 
National 

ED Own 
Fund 

100,000.00 12-SEP-23 22-SEP-23 22-SEP-23 23-SEP-23 23-SEP-23 30-SEP-23 18 days 29-NOV-23 

W/SE-NOCS 
(Satmosjid)/23

-24/003 

িনবাহী েকৗশলী, এনওিসএস 
সাতমস জদ, িডিপিডিস দ েরর 
11/.04KV া ফমার আিথং করণ কাজ 

OTM 
National 

SE/DGM Own 
Fund 

380,000.00 12-SEP-23 03-OCT-23 24-OCT-23 31-OCT-23 07-NOV-23 28-NOV-23 77 days 27-MAR-24 

W/SE-NOCS 
(Satmosjid)/23

-24/004 

িনবাহী েকৗশলী, এনওিসএস 
সাতমস জদ, িডিপিডিস দ েরর ি ার 
ও িবল ি ি ং ি ােরর মরামত কাজ 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 19-SEP-23 29-SEP-23 29-SEP-23 30-SEP-23 30-SEP-23 07-OCT-23 18 days 05-JAN-24 

Total 580,000.00 
 
Office of Executive Engineer, NOCS, Sher-e-bangla Nagar 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Satmosjid)/23

-24/005 

এনওিসএস শেরবাংলানগর দ েরর 
িনবাহী েকৗশলীর ব ব ত গাড়ী নং- 
ঢাকা মে া- ঠ-১১-৯৪৮৪ এর ই ন 
ওভারেহািলং, সাসেপনশন, এিস সািভিসং 
ও অন ান  মরামত কাজ । 

RFQM 
National 

HOPE Own 
Fund 

350,000.00 27-AUG-23 06-SEP-23 06-SEP-23 07-SEP-23 07-SEP-23 14-SEP-23 18 days 04-OCT-23 

W/SE-NOCS 
(Satmosjid)/23

-24/006 

এনওিসএস শেরবাংলানগর দ েরর 
িবভাগীয় িনয় ণ কে  ব ব ত গাড়ী নং- 
ঢাকা মে া- ঠ-১৩-৪২৩০ এর ক সু, 

ক প াড,িসট কভার পিরবতন সহ  
অন ান  মরামত কাজ । 

RFQM 
National 

ED Own 
Fund 

80,000.00 12-FEB-24 22-FEB-24 22-FEB-24 23-FEB-24 23-FEB-24 01-MAR-24 18 days 21-MAR-24 

Total 430,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Satmosjid 1,070,000.00 
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Office of Superintending Engineer, NOCS, Shamoli 

Office of Executive Engineer, NOCS, Adabor 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Shamoli)/23-

24/001 

Lift Repair & Maintenance RFQM 
National 

CE/GM Own 
Fund 

100,000.00 06-DEC-23 16-DEC-23 16-DEC-23 17-DEC-23 17-DEC-23 24-DEC-23 18 days 21-JAN-24 

W/SE-NOCS 
(Shamoli)/23-

24/002 

Earthing of Distribution Transformers OTM 
National 

SE/DGM Own 
Fund 

500,000.00 20-FEB-23 13-MAR-2
3 

03-APR-23 10-APR-23 17-APR-23 08-MAY-23 77 days 05-JUN-23 

W/SE-NOCS 
(Shamoli)/23-

24/003 

Repair of  Vehicle No- Dhaka 
Metro-Tha-13-3277 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 28-DEC-23 07-JAN-24 07-JAN-24 08-JAN-24 08-JAN-24 15-JAN-24 18 days 05-FEB-24 

W/SE-NOCS 
(Shamoli)/23-

24/004 

Repair of Vehicle No- Dhaka 
Metro-Tha-13-3595 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 20-MAR-23 30-MAR-2
3 

30-MAR-23 31-MAR-2
3 

31-MAR-23 07-APR-23 18 days 28-APR-23 

W/SE-NOCS 
(Shamoli)/23-

24/005 

Yearly repair & maintenance of 
11KV,11/.4 KV and.4KV overhead 
distribution lines distribution transformer 
& installation with other emergency repair 
& maintenance works of NOCS Adabor 
for the year 2023-2024 

OTM 
National 

ED Own 
Fund 

1,500,000.00 20-APR-23 11-MAY-2
3 

01-JUN-23 08-JUN-23 15-JUN-23 06-JUL-23 77 days 03-AUG-23 

Total 2,500,000.00 
 
Office of Executive Engineer, NOCS, Shamoli 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Shamoli)/23-

24/006 

"Yearly repair & maintenance of  
11KV11/0.4 KV and 0.4 KV overhead 
distribution lines distribution transformer 
& installation with other emergency repair 
& maintenance works of NOCS Adabor 
DPDC for the year 2023-24." 

OTM 
National 

ED Own 
Fund 

1,500,000.00 31-JAN-24 21-FEB-24 13-MAR-24 20-MAR-2
4 

27-MAR-24 17-APR-24 77 days 17-APR-25 
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Office of Executive Engineer, NOCS, Shamoli 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Shamoli)/23-

24/007 

Repair of Vehicle No- Dhaka 
Metro-Tha-13-3277 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 22-NOV-23 02-DEC-23 02-DEC-23 03-DEC-23 03-DEC-23 10-DEC-23 18 days 25-DEC-23 

W/SE-NOCS 
(Shamoli)/23-

24/008 

Repair of Vehicle No- Dhaka 
Metro-Tha-13-3595 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 10-APR-24 20-APR-24 20-APR-24 21-APR-24 21-APR-24 28-APR-24 18 days 13-MAY-24 

W/SE-NOCS 
(Shamoli)/23-

24/009 

Lift repair and Maintenance RFQM 
National 

CE/GM Own 
Fund 

100,000.00 02-JAN-24 12-JAN-24 12-JAN-24 13-JAN-24 13-JAN-24 20-JAN-24 18 days 04-FEB-24 

W/SE-NOCS 
(Shamoli)/23-

24/010 

Earthing of distribution transformers OTM 
National 

SE/DGM Own 
Fund 

500,000.00 27-SEP-23 18-OCT-23 08-NOV-23 15-NOV-23 22-NOV-23 13-DEC-23 77 days 11-FEB-24 

Total 2,500,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Shamoli 5,000,000.00 
  

Office of Superintending Engineer, NOCS, Tejgaon 
Office of Superintending Engineer, NOCS, Tejgaon 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Tejgaon)/23-

24/001 

R&M of Computer, printer, scanner, 
photocopy machine and other related 
equipment of NOCS Circle Tejgaon, 
DPDC. 

RFQM 
National 

CE/GM Own 
Fund 

80,000.00 03-MAR-24 13-MAR-2
4 

13-MAR-24 14-MAR-2
4 

14-MAR-24 21-MAR-24 18 days 05-MAY-24 

Total 80,000.00 
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Office of Executive Engineer, NOCS, Kakrail 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Tejgaon)/23-

24/002 

িনবাহী েকৗশলী, এসওিসএস কাকরাইল 
দ েরর ১১ কিভ, ৪১৫ কিভ লাইন পাল 
এবং া ফরমার সংর ণ ও মরামত 
এবং এ সং া  আনুষংিগক কােজর 
জন  চ  িভি ক আপদকারীন  ঠকাদার 
িনেয়াগ 

OTM 
National 

ED Own 
Fund 

1,500,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 17-JUN-25 

W/SE-NOCS 
(Tejgaon)/23-

24/003 

িনবাহী েকৗশলী, এসওিসএস কাকরাইল 
দ েরর গাড়ী নং-ঢাকা 
মে া-ঠ-১৪-০৩০৯ এর মরামত ও 

সংর ণ। 

RFQM 
National 

ED Own 
Fund 

100,000.00 17-SEP-23 27-SEP-23 27-SEP-23 28-SEP-23 28-SEP-23 05-OCT-23 18 days 04-NOV-23 

W/SE-NOCS 
(Tejgaon)/23-

24/004 

িনবাহী েকৗশলী, এসওিসএস কাকরাইল 
দ েরর গাড়ী নং-ঢাকা 
মে া-ঠ-১১-৯৪৮২ এর মরামত ও 

সংর ণ। 

RFQM 
National 

ED Own 
Fund 

100,000.00 24-OCT-23 03-NOV-2
3 

03-NOV-23 04-NOV-23 04-NOV-23 11-NOV-23 18 days 26-NOV-23 

W/SE-NOCS 
(Tejgaon)/23-

24/005 

িনবাহী েকৗশলী, এসওিসএস কাকরাইল 
দ েরর গাড়ী নং-ঢাকা 
মে া-ঠ-১৩-৪২৩২ এর মরামত ও 

সংর ণ। 

RFQM 
National 

ED Own 
Fund 

100,000.00 20-FEB-24 01-MAR-2
4 

01-MAR-24 02-MAR-2
4 

02-MAR-24 09-MAR-24 18 days 24-MAR-24 

Total 1,800,000.00 
 
Office of Executive Engineer, NOCS, Tejgaon 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Tejgaon)/23-

24/006 

Repair and maintenace of Trolley 
transformer of NOCS Tejgaon, DPDC. 

RFQM 
National 

ED Own 
Fund 

100,000.00 12-NOV-23 22-NOV-2
3 

22-NOV-23 23-NOV-23 23-NOV-23 30-NOV-23 18 days 22-DEC-23 

W/SE-NOCS 
(Tejgaon)/23-

24/007 

এনওিসএস তজগাওঁ,িডিপিডিস দ েরর 
িবিভ  িবতরণ া ফরমােরর আিথং 
কাজ । 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00 10-DEC-23 31-DEC-23 21-JAN-24 28-JAN-24 04-FEB-24 25-FEB-24 77 days 25-APR-24 
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Office of Executive Engineer, NOCS, Tejgaon 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Tejgaon)/23-

24/008 

Repair & maintenance of Air-Coolers of 
NOCS Tejgaon, DPDC. 

RFQM 
National 

ED Own 
Fund 

80,000.00 13-FEB-24 23-FEB-24 23-FEB-24 24-FEB-24 24-FEB-24 02-MAR-24 18 days 01-APR-24 

W/SE-NOCS 
(Tejgaon)/23-

24/009 

এনওিসএস তজগাওঁ,িডিপিডিস দ েরর 
গাড়ীর ই ন ও আনুষি ক কােজর 
মরামত ও সংর ণ গাড়ী নং-ঢাকা 
মে া-ঠ-১৩-৩৫৯৯ 

RFQM 
National 

ED Own 
Fund 

100,000.00 15-APR-24 25-APR-24 25-APR-24 26-APR-24 26-APR-24 03-MAY-24 18 days 10-MAY-24 

W/SE-NOCS 
(Tejgaon)/23-

24/010 

এনওিসএস তজগাওঁ,িডিপিডিস দ েরর 
গাড়ীর সাসেপনশন, ডি ং পি ং ও 
আনুষি ক কােজর মরামত ও সংর ণ 
গাড়ী নং-ঢাকা মে া-ঠ-১৩-৩৫৯৯ 

RFQM 
National 

HOPE Own 
Fund 

120,000.00 24-DEC-23 03-JAN-24 03-JAN-24 04-JAN-24 04-JAN-24 11-JAN-24 18 days 18-JAN-24 

W/SE-NOCS 
(Tejgaon)/23-

24/011 

এনওিসএস তজগাওঁ,িডিপিডিস দ েরর 
গাড়ীর ই ন ও আনুষি ক কােজর 
মরামত ও সংর ণ গাড়ী নং-ঢাকা 
মে া-ঠ-১১-৯৪৭৯ 

RFQM 
National 

ED Own 
Fund 

100,000.00 14-JAN-24 24-JAN-24 24-JAN-24 25-JAN-24 25-JAN-24 01-FEB-24 18 days 08-FEB-24 

W/SE-NOCS 
(Tejgaon)/23-

24/012 

এনওিসএস তজগাওঁ,িডিপিডিস দ েরর 
গাড়ীর সাসেপনশন, ডি ং পি ং ও 
আনুষি ক কােজর মরামত ও সংর ণ 
গাড়ী নং-ঢাকা মে া-ঠ-১১-৯৪৭৯ 

RFQM 
National 

HOPE Own 
Fund 

120,000.00 17-OCT-23 27-OCT-23 27-OCT-23 28-OCT-23 28-OCT-23 04-NOV-23 18 days 11-NOV-23 

Total 820,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Tejgaon 2,700,000.00 
Total APP amount of Chief Engineer, NOCS, North 15,046,500.00 
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 Chief Engineer, NOCS, South 

  
Office of Chief Engineer, NOCS, South 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/CE-NOCS(
South)/23-24/

001 

Repairs and Maintenance of the Vehicle 
no-"Dhaka Metro GHA-11-5879" 

RFQM 
National 

HOPE Own 
Fund 

400,000.00 10-DEC-23 20-DEC-23 20-DEC-23 21-DEC-23 21-DEC-23 28-DEC-23 18 days 07-JAN-24 

W/CE-NOCS(
South)/23-24/

002 

Repairs and Maintenance Office Building OTM 
National 

ED Own 
Fund 

500,000.00 01-SEP-23 22-SEP-23 13-OCT-23 20-OCT-23 27-OCT-23 17-NOV-23 77 days 17-DEC-23 

Total 900,000.00 
 

Total APP amount of Office of Chief Engineer, NOCS, South 900,000.00 
  

Office of Superintending Engineer, NOCS, Demra 
Office of Superintending Engineer, NOCS, Demra 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Demra)/23-24

/001 

Repair and Maintenance of Pajero Jeep 
Alloted to Superintending engineer , 
NOCS, Circle Demra, DPDC 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 01-NOV-23 11-NOV-2
3 

11-NOV-23 12-NOV-23 12-NOV-23 19-NOV-23 18 days 07-DEC-23 

Total 200,000.00 
 
Office of Executive Engineer, NOCS, Demra 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Demra)/23-24

/002 

Vehicle Maintenance Dhaka Metro Tha 
119894 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-JAN-24 11-JAN-24 11-JAN-24 12-JAN-24 12-JAN-24 19-JAN-24 18 days 18-FEB-24 
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Office of Executive Engineer, NOCS, Demra 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Demra)/23-24

/003 

Vehicle Maintenance dhaka metro tha 
114237 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-APR-24 11-APR-24 11-APR-24 12-APR-24 12-APR-24 19-APR-24 18 days 19-MAY-24 

W/SE-NOCS 
(Demra)/23-24

/004 

Distribution Transformer Earthing OTM 
National 

SE/DGM Own 
Fund 

114,600.00 01-FEB-24 22-FEB-24 14-MAR-24 21-MAR-2
4 

28-MAR-24 18-APR-24 77 days 02-JUN-24 

Total 314,600.00 
 
 

Office of Executive Engineer, NOCS, Siddhirgonj 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Demra)/23-24

/005 

Repair and maintenance of Vehicle no 
Dhaka metro Tha-13-3280 

RFQM 
National 

HOPE Own 
Fund 

180,000.00 03-SEP-23 13-SEP-23 13-SEP-23 14-SEP-23 14-SEP-23 21-SEP-23 18 days 21-OCT-23 

W/SE-NOCS 
(Demra)/23-24

/006 

Repair and maintenance of Vehicle no 
Dhaka metro Tha-13-3612 

RFQM 
National 

HOPE Own 
Fund 

180,000.00 30-NOV-23 10-DEC-23 10-DEC-23 11-DEC-23 11-DEC-23 18-DEC-23 18 days 17-JAN-24 

W/SE-NOCS 
(Demra)/23-24

/007 

Repair and maintenance of Non-resident 
Office Building. 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00 20-SEP-23 11-OCT-23 01-NOV-23 08-NOV-23 15-NOV-23 06-DEC-23 77 days 05-JAN-24 

W/SE-NOCS 
(Demra)/23-24

/008 

Yearly maintenance of 11kv, 11/0.4 kv & 
0.4 kv lines and distribution transformer 
recovery & installation of distribution 
transformer and installation of distribution 
transformer against overloaded 
transformer. 

OTM 
National 

ED Own 
Fund 

1,800,000.00 28-SEP-23 19-OCT-23 09-NOV-23 16-NOV-23 23-NOV-23 14-DEC-23 77 days 13-DEC-24 

W/SE-NOCS 
(Demra)/23-24

/009 

Computer and maintenance of Computer  
Hardware and Software. 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 04-FEB-24 14-FEB-24 14-FEB-24 15-FEB-24 15-FEB-24 22-FEB-24 18 days 23-MAR-24 

Total 2,410,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Demra 2,924,600.00 
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Office of Superintending Engineer, NOCS, Fatulla 
Office of Executive Engineer, NOCS, Fatulla 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Fatulla)/23-2

4/001 

Repairs and Maintenance of Vehicle of 
Dhaka-Metro-Tha-13-3610. 

RFQM 
National 

HOPE Own 
Fund 

300,000.00 01-OCT-23 11-OCT-23 11-OCT-23 12-OCT-23 12-OCT-23 19-OCT-23 18 days 08-NOV-23 

W/SE-NOCS 
(Fatulla)/23-2

4/002 

Repairs & Maintenance of Vehicle of 
Thaka-Metro-Tha-13-3283 

RFQM 
National 

HOPE Own 
Fund 

500,000.00 03-MAR-24 13-MAR-2
4 

13-MAR-24 14-MAR-2
4 

14-MAR-24 21-MAR-24 18 days 10-APR-24 

W/SE-NOCS 
(Fatulla)/23-2

4/003 

Recovery & Installation of Distribution 
Transformers for Re-furbish under NOCS 
Fatulla DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

305,145.00 05-SEP-23 26-SEP-23 17-OCT-23 24-OCT-23 31-OCT-23 21-NOV-23 77 days 21-DEC-23 

Total 1,105,145.00 
 

Office of Executive Engineer, NOCS, Sitalakhya 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Fatulla)/23-2

4/004 

Yearly Emergency installation repair 
recovery and re-installation of 11 KV 
11l0.4KV & 0.4KV overhead lines and 
distribution transformers Recovery & 
installation of Distribution Transformers 
and installation of distribution 
Transformer against over Loaded 
Transformers under NOCS Sitalakhya 
DPDC. 

OTM 
National 

ED Own 
Fund 

1,500,000.00 01-MAY-24 22-MAY-2
4 

12-JUN-24 19-JUN-24 26-JUN-24 17-JUL-24 77 days 17-JUL-25 

W/SE-NOCS 
(Fatulla)/23-2

4/005 

Repairs & Maintenance of Vehicle 
No-Thaka-Metro-Tha-13-3611. 

OTM 
National 

HOPE Own 
Fund 

950,000.00 15-JUL-23 25-JUL-23 25-JUL-23 26-JUL-23 26-JUL-23 02-AUG-23 18 days 17-AUG-23 

W/SE-NOCS 
(Fatulla)/23-2

4/006 

Repairs & Maintenance of Vehicle 
No-Thaka-Metro-Tha-13-3284. 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-OCT-23 11-OCT-23 11-OCT-23 12-OCT-23 12-OCT-23 19-OCT-23 18 days 03-NOV-23 

Total 2,550,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Fatulla 3,655,145.00 
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Office of Superintending Engineer, NOCS, Kazla 

Office of Executive Engineer, NOCS, Kazla 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Kazla)/23-24/

001 

Vehicle Maintenance (Dhaka 
Metro-Tha-13-3272) 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 10-SEP-23 20-SEP-23 20-SEP-23 21-SEP-23 21-SEP-23 28-SEP-23 18 days 28-OCT-23 

W/SE-NOCS 
(Kazla)/23-24/

002 

Vehicle Maintenance 
(DhakaMetro-Tha-13-3617) 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 21-JAN-24 31-JAN-24 31-JAN-24 01-FEB-24 01-FEB-24 08-FEB-24 18 days 09-MAR-24 

W/SE-NOCS 
(Kazla)/23-24/

003 

Civil Works OTM 
National 

SE/DGM Own 
Fund 

200,000.00 04-FEB-24 25-FEB-24 17-MAR-24 24-MAR-2
4 

31-MAR-24 21-APR-24 77 days 20-JUN-24 

W/SE-NOCS 
(Kazla)/23-24/

004 

Earthing of Transformers OTM 
National 

SE/DGM Own 
Fund 

200,000.00 03-MAR-24 24-MAR-2
4 

14-APR-24 21-APR-24 28-APR-24 19-MAY-24 77 days 18-JUN-24 

W/SE-NOCS 
(Kazla)/23-24/

005 

MCCB Installation in Distribution 
Transformer 

OTM 
National 

CE/GM Own 
Fund 

200,000.00 03-FEB-24 24-FEB-24 16-MAR-24 23-MAR-2
4 

30-MAR-24 20-APR-24 77 days 20-MAY-24 

W/SE-NOCS 
(Kazla)/23-24/

006 

Customization & Installation of Pre-Paid 
Meters replacing post paid Meters 

OTM 
National 

CE/GM Own 
Fund 

500,000.00 19-MAR-24 09-APR-24 30-APR-24 07-MAY-2
4 

14-MAY-24 04-JUN-24 77 days 03-AUG-24 

Total 1,500,000.00 
 
Office of Executive Engineer, NOCS, Maniknagar 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Kazla)/23-24/

007 

vehicle maintenance (dhaka 
metro-tha-13-9493) 

RFQM 
National 

ED Own 
Fund 

150,000.00 24-AUG-23 03-SEP-23 03-SEP-23 04-SEP-23 04-SEP-23 11-SEP-23 18 days 29-SEP-23 

W/SE-NOCS 
(Kazla)/23-24/

008 

vehicle maintenance (dhaka 
metro-tha-13-3618) 

RFQM 
National 

ED Own 
Fund 

150,000.00 09-AUG-23 19-AUG-2
3 

19-AUG-23 20-AUG-23 20-AUG-23 27-AUG-23 18 days 14-SEP-23 
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Office of Executive Engineer, NOCS, Maniknagar 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Kazla)/23-24/

009 

vehicle maintenance (dhaka 
metro-tha-14-0403) 

RFQM 
National 

ED Own 
Fund 

150,000.00 21-SEP-23 01-OCT-23 01-OCT-23 02-OCT-23 02-OCT-23 09-OCT-23 18 days 27-OCT-23 

W/SE-NOCS 
(Kazla)/23-24/

010 

earthing of transformers OTM 
National 

SE/DGM Own 
Fund 

200,000.00 04-DEC-23 25-DEC-23 15-JAN-24 22-JAN-24 29-JAN-24 19-FEB-24 77 days 06-MAY-24 

W/SE-NOCS 
(Kazla)/23-24/

011 

MCCB installation in distribution 
transformer 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00 13-MAR-24 03-APR-24 24-APR-24 01-MAY-2
4 

08-MAY-24 29-MAY-24 77 days 14-AUG-24 

W/SE-NOCS 
(Kazla)/23-24/

012 

appointment of contractor for emergency 
works (burnt XF picked/down,earthing 
installation,tree cutting,O/H line 
maintenance ,line extensions etc) 

OTM 
National 

ED Own 
Fund 

2,000,000.00 05-JUL-23 26-JUL-23 16-AUG-23 23-AUG-23 30-AUG-23 20-SEP-23 77 days 06-DEC-23 

Total 2,850,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Kazla 4,350,000.00 
  

Office of Superintending Engineer, NOCS, Narayanganj 
Office of Superintending Engineer, NOCS, Narayanganj 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Nganj)/23-24/

001 

Repair and Maintenance of Office 
Building 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00 01-JAN-24 11-JAN-24 11-JAN-24 12-JAN-24 12-JAN-24 19-JAN-24 18 days 18-FEB-24 

Total 50,000.00 
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Office of Executive Engineer, NOCS, Narayanganj (East) 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Nganj)/23-24/

002 

Repair and Maintenance of Vehicle no- 
14-9499 

RFQM 
National 

HOPE Own 
Fund 

300,000.00 05-SEP-23 15-SEP-23 15-SEP-23 16-SEP-23 16-SEP-23 23-SEP-23 18 days 08-OCT-23 

W/SE-NOCS 
(Nganj)/23-24/

003 

Repair and Maintenance Office Building RFQM 
National 

ED Own 
Fund 

200,000.00 10-SEP-23 20-SEP-23 20-SEP-23 21-SEP-23 21-SEP-23 28-SEP-23 18 days 28-OCT-23 

W/SE-NOCS 
(Nganj)/23-24/

004 

Yearly Maintenance of 11kv, 11/0.4kv & 
0.4kv overhead line and distribution 
transformers Recovery & Installation of 
Distribution Transformers 

OTM 
National 

ED Own 
Fund 

1,500,000.00 02-AUG-23 23-AUG-2
3 

13-SEP-23 20-SEP-23 27-SEP-23 18-OCT-23 77 days 26-JAN-24 

W/SE-NOCS 
(Nganj)/23-24/

005 

Transformer Earthing Works OTM 
National 

SE/DGM Own 
Fund 

100,000.00 01-MAR-24 22-MAR-2
4 

12-APR-24 19-APR-24 26-APR-24 17-MAY-24 77 days 16-JUN-24 

Total 2,100,000.00 
 

Office of Executive Engineer, NOCS, Narayanganj (West) 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Nganj)/23-24/

006 

Yearly Maintenance of 11kv, 11/0.4kv & 
0.4kv overhead lines and distribution 
transformers and distributions lines 

OTM 
National 

ED Own 
Fund 

1,500,000.00 11-OCT-23 01-NOV-2
3 

22-NOV-23 29-NOV-23 06-DEC-23 27-DEC-23 77 days 14-MAR-24 

W/SE-NOCS 
(Nganj)/23-24/

007 

Repair and maintenance vichle no 
DHAKA -METRO-THA 13-3279 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 11-OCT-23 21-OCT-23 21-OCT-23 22-OCT-23 22-OCT-23 29-OCT-23 18 days 16-NOV-23 

W/SE-NOCS 
(Nganj)/23-24/

008 

Repair and maintenance vichle no 
DHAKA -METRO-THA 13-3620 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 09-OCT-23 19-OCT-23 19-OCT-23 20-OCT-23 20-OCT-23 27-OCT-23 18 days 12-JAN-24 

W/SE-NOCS 
(Nganj)/23-24/

009 

Repair and maintenance vichle no 
DHAKA -METRO-THA 13-3847 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 12-SEP-23 22-SEP-23 22-SEP-23 23-SEP-23 23-SEP-23 30-SEP-23 18 days 17-DEC-23 

W/SE-NOCS 
(Nganj)/23-24/

010 

বাথ েমর টাইলস লাগােনা ,িবিভ  ক  ও 
বাথ েমর দরজা জানালা মরামত 

OTM 
National 

SE/DGM Own 
Fund 

100,000.00 08-NOV-23 29-NOV-2
3 

20-DEC-23 27-DEC-23 03-JAN-24 24-JAN-24 77 days 10-APR-24 
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Office of Executive Engineer, NOCS, Narayanganj (West) 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Nganj)/23-24/

011 

Transformer Earthing Works OTM 
National 

SE/DGM Own 
Fund 

100,000.00 01-MAY-24 22-MAY-2
4 

12-JUN-24 19-JUN-24 26-JUN-24 17-JUL-24 77 days 16-AUG-24 

Total 2,150,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Narayanganj 4,300,000.00 
  

Office of Superintending Engineer, NOCS, Postogola 
Office of Executive Engineer, NOCS, Jurain 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Postogola)/23

-24/001 

Repair and maintenance of Vehicle. 
(Vehicle No- Dhaka Metro- Tha-13-3275 
& Dhaka Metro- Tha-13-3616) 

RFQM 
National 

ED Own 
Fund 

120,000.00 18-DEC-23 28-DEC-23 28-DEC-23 29-DEC-23 29-DEC-23 05-JAN-24 18 days 04-FEB-24 

W/SE-NOCS 
(Postogola)/23

-24/002 

11 KV Overhead LinesYearly Repair and 
Maintenance of 11KV, 11/0.4 KV & 0.4 
KV Distribution Line, Replacement 
/change of Transformer for burnt and 
Refurbish, Installation of new 
Transformer against overloaded 
Transformer. 

OTM 
National 

ED Own 
Fund 

1,800,000.00 14-MAR-24 04-APR-24 25-APR-24 02-MAY-2
4 

09-MAY-24 30-MAY-24 77 days 15-AUG-24 

W/SE-NOCS 
(Postogola)/23

-24/003 

Office Lift Maintenance. RFQM 
National 

CE/GM Own 
Fund 

60,000.00 17-DEC-23 27-DEC-23 27-DEC-23 28-DEC-23 28-DEC-23 04-JAN-24 18 days 22-JAN-24 

W/SE-NOCS 
(Postogola)/23

-24/004 

Painting and Denting For Vehicle No. 
Dhaka Metro-Tha- 13-3275 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 16-OCT-23 26-OCT-23 26-OCT-23 27-OCT-23 27-OCT-23 03-NOV-23 18 days 21-NOV-23 

W/SE-NOCS 
(Postogola)/23

-24/005 

Purchases for Computer and Peripheral 
Device. 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00 18-SEP-23 09-OCT-23 30-OCT-23 06-NOV-23 13-NOV-23 04-DEC-23 77 days 22-DEC-23 

Total 2,180,000.00 
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Office of Executive Engineer, NOCS, Postogola 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Postogola)/23

-24/006 

Repair and maintanance of Transformer 
trolley 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00 20-NOV-23 11-DEC-23 01-JAN-24 08-JAN-24 15-JAN-24 05-FEB-24 77 days 04-JUN-24 

W/SE-NOCS 
(Postogola)/23

-24/007 

Yearly repair and maintanance of 11 kv 
,11/.4kv and .4 kv Distribution line 
Replacement /change of Transformer for 
Burnt and Refurbish,installation for new 
Transformer againist Overhead 
transformer 

OTM 
National 

CE/GM Own 
Fund 

900,000.00 11-JUL-23 01-AUG-2
3 

22-AUG-23 29-AUG-23 05-SEP-23 26-SEP-23 77 days 24-JAN-24 

W/SE-NOCS 
(Postogola)/23

-24/008 

Repair & maintenance of  photocopy 
machine , AC  etc. 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 14-FEB-24 24-FEB-24 24-FEB-24 25-FEB-24 25-FEB-24 03-MAR-24 18 days 01-JUN-24 

W/SE-NOCS 
(Postogola)/23

-24/009 

Repair and maintenance of Computer, 
Printer, UPS etc. 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 14-SEP-23 24-SEP-23 24-SEP-23 25-SEP-23 25-SEP-23 02-OCT-23 18 days 30-JAN-24 

Total 1,300,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Postogola 3,480,000.00 
  

Office of Superintending Engineer, NOCS, Shyampur 
Office of Superintending Engineer, NOCS, Shyampur 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Shyampur)/2

3-24/001 

Repair and Maintenance of Photocopy 
Machine 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00 06-AUG-23 16-AUG-2
3 

16-AUG-23 17-AUG-23 17-AUG-23 24-AUG-23 18 days 03-SEP-23 

Total 50,000.00 
 
 

Page 289 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Matuail 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Shyampur)/2

3-24/002 

Yearly Emergency installation repair 
recovery and re-installation of 11 KV 
11/0.4KV & 0.4KV overhead lines and 
distribution transformers Recovery & 
Installation of Distribution Transformers 
for re-furbish & Installation of 
Distribution Transformer against Over 
Loaded Transformers plus MCCB 
Installation for the financial year 
2023-2024 under NOCS Matuail DPDC 

OTM 
National 

ED Own 
Fund 

1,700,000.00 23-JUL-23 13-AUG-2
3 

03-SEP-23 10-SEP-23 17-SEP-23 08-OCT-23 77 days 07-OCT-24 

W/SE-NOCS 
(Shyampur)/2

3-24/003 

Repair and Maintenance of Vehicle no 
DM Tha 13-3273 

RFQM 
National 

ED Own 
Fund 

150,000.00 01-APR-24 11-APR-24 11-APR-24 12-APR-24 12-APR-24 19-APR-24 18 days 29-APR-24 

W/SE-NOCS 
(Shyampur)/2

3-24/004 

Repair and Maintenance of Vehicle no 
DM Tha 13-3614 

RFQM 
National 

ED Own 
Fund 

150,000.00 28-DEC-23 07-JAN-24 07-JAN-24 08-JAN-24 08-JAN-24 15-JAN-24 18 days 30-JAN-24 

W/SE-NOCS 
(Shyampur)/2

3-24/005 

Repair and Maintenance of Computer, 
Hardware, UPS, Photocopy Machine, 
Printer and Computer Accessories 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 14-AUG-23 24-AUG-2
3 

24-AUG-23 25-AUG-23 25-AUG-23 01-SEP-23 18 days 08-SEP-23 

W/SE-NOCS 
(Shyampur)/2

3-24/006 

Grounding and Earthing of Transformer OTM 
National 

SE/DGM Own 
Fund 

200,000.00 05-NOV-23 26-NOV-2
3 

17-DEC-23 24-DEC-23 31-DEC-23 21-JAN-24 77 days 05-FEB-24 

Total 2,300,000.00 
 
Office of Executive Engineer, NOCS, Shyampur 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-NOCS 
(Shyampur)/2

3-24/007 

Repair Maintenance of OLD Transformer 
and Earthing Of Transformer 

OTM 
National 

SE/DGM Own 
Fund 

150,000.00 01-AUG-23 22-AUG-2
3 

12-SEP-23 19-SEP-23 26-SEP-23 17-OCT-23 77 days 01-NOV-23 

W/SE-NOCS 
(Shyampur)/2

Repair and Maintenance of Engine 
andDenting Painting of Vehicle no DM 

RFQM 
National 

HOPE Own 
Fund 

350,000.00 16-JUL-23 26-JUL-23 26-JUL-23 27-JUL-23 27-JUL-23 03-AUG-23 18 days 18-AUG-23 
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Office of Executive Engineer, NOCS, Shyampur 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

3-24/008 Tha 11-9497 
W/SE-NOCS 
(Shyampur)/2

3-24/009 

Repair and Maintenance of Engine and 
Denting Painting of Vehicle no DM Tha 
13-3613 

RFQM 
National 

ED Own 
Fund 

150,000.00 02-OCT-23 12-OCT-23 12-OCT-23 13-OCT-23 13-OCT-23 20-OCT-23 18 days 04-NOV-23 

W/SE-NOCS 
(Shyampur)/2

3-24/010 

Repair and Maintenance of Computer, 
Printer and Accessories related to 
computer 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 12-NOV-23 22-NOV-2
3 

22-NOV-23 23-NOV-23 23-NOV-23 30-NOV-23 18 days 07-DEC-23 

W/SE-NOCS 
(Shyampur)/2

3-24/011 

Repair and Maintenance of office building 
and infrastructure (non residential) 

OTM 
National 

SE/DGM Own 
Fund 

200,000.00 09-OCT-23 30-OCT-23 20-NOV-23 27-NOV-23 04-DEC-23 25-DEC-23 77 days 09-JAN-24 

Total 950,000.00 
 

Total APP amount of Office of Superintending Engineer, NOCS, Shyampur 3,300,000.00 
Total APP amount of Chief Engineer, NOCS, South 22,909,745.00 
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 Chief Engineer, Planning & Design  

  
Office of Chief Engineer, Planning & Design  
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/CE-P&D/2
3-24/001 

Renovation, dressing of internet system 
with necessary materials, labor for the 
office of the CE, P&D, DPDC 

RFQM 
National 

ED Own 
Fund 

200,000.00 15-NOV-23 25-NOV-2
3 

25-NOV-23 26-NOV-23 26-NOV-23 03-DEC-23 18 days 02-JAN-24 

Total 200,000.00 
 

Total APP amount of Office of Chief Engineer, Planning & Design  200,000.00 
  

Office of Superintending Engineer, Design 
Office of Superintending Engineer, Design 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-D/23-2
4/001 

Repairs & Maintenance of Vehicle and 
Transport (Vehicle of Superintending 
Engineer, Design Circle). 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 20-SEP-23 30-SEP-23 30-SEP-23 01-OCT-23 01-OCT-23 08-OCT-23 18 days 07-NOV-23 

W/SE-D/23-2
4/002 

Repairs & Maintenance of Vehicle and 
Transport (Vehicle of SE, Design Circle). 

RFQM 
National 

ED Own 
Fund 

100,000.00 20-MAR-24 30-MAR-2
4 

30-MAR-24 31-MAR-2
4 

31-MAR-24 07-APR-24 18 days 07-MAY-24 

Total 300,000.00 
 

Total APP amount of Office of Superintending Engineer, Design 300,000.00 
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Office of Superintending Engineer, Distribution Planning 
Office of Superintending Engineer, Distribution Planning 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-DP/23-
24/001 

Repair and Maintenance of Vehicle no 
Dhaka Metro Tha-14-0384 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-JAN-24 11-JAN-24 11-JAN-24 12-JAN-24 12-JAN-24 19-JAN-24 18 days 18-FEB-24 

W/SE-DP/23-
24/002 

Repair and Maintenance of Vehicle no 
Dhaka Metro Tha-11-1198 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-APR-24 11-APR-24 11-APR-24 12-APR-24 12-APR-24 19-APR-24 18 days 19-MAY-24 

W/SE-DP/23-
24/003 

Repairs & Maintenance of Computer 
Hardware and software 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 01-AUG-23 11-AUG-2
3 

11-AUG-23 12-AUG-23 12-AUG-23 19-AUG-23 18 days 18-SEP-23 

W/SE-DP/23-
24/004 

Repairs and Maintenance of Office 
Furniture and Fixtures 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 01-OCT-23 11-OCT-23 11-OCT-23 12-OCT-23 12-OCT-23 19-OCT-23 18 days 18-NOV-23 

W/SE-DP/23-
24/005 

Repairs & Maintenance of Miscellaneous 
Equipment 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 01-OCT-23 11-OCT-23 11-OCT-23 12-OCT-23 12-OCT-23 19-OCT-23 18 days 18-NOV-23 

W/SE-DP/23-
24/006 

Repairs and Maintenance of Other Fixed 
Assets 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 01-APR-24 11-APR-24 11-APR-24 12-APR-24 12-APR-24 19-APR-24 18 days 19-MAY-24 

Total 450,000.00 
 

Total APP amount of Office of Superintending Engineer, Distribution Planning 450,000.00 
  

Office of Superintending Engineer, Renewable Energy & Research 
Office of Superintending Engineer, Renewable Energy & Research 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-RE&R/
23-24/001 

Repair & maintenance of Vehicle 
(Vehicle No: Dhaka Metro-Gha-11-6573) 

RFQM 
National 

ED Own 
Fund 

100,000.00 06-SEP-23 16-SEP-23 16-SEP-23 17-SEP-23 17-SEP-23 24-SEP-23 18 days 24-OCT-23 

W/SE-RE&R/
23-24/002 

Repair & Maintenance of Solar System RFQM 
National 

CE/GM Own 
Fund 

100,000.00 04-FEB-24 14-FEB-24 14-FEB-24 15-FEB-24 15-FEB-24 22-FEB-24 18 days 23-MAR-24 

W/SE-RE&R/
23-24/003 

Repair & maintenance of Vehicle 
(Vehicle No: Dhaka Metro-Gha-11-6573) 

RFQM 
National 

ED Own 
Fund 

100,000.00 04-FEB-24 14-FEB-24 14-FEB-24 15-FEB-24 15-FEB-24 22-FEB-24 18 days 23-MAR-24 

Total 300,000.00 
 

Total APP amount of Office of Superintending Engineer, Renewable Energy & Research 300,000.00 
Total APP amount of Chief Engineer, Planning & Design  1,250,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

 
 Chief Engineer, Procurement & Store 

  
Office of Superintending Engineer, Contract & Procurement  

Office of Superintending Engineer, Contract & Procurement  
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-C&P/23
-24/001 

Clearing & Forwarding from the Port and 
Local Transportation to Store of Foreign 
Goods Contract-01 

RFQM 
National 

ED Own 
Fund 

200,000.00 09-OCT-23 19-OCT-23 19-OCT-23 20-OCT-23 20-OCT-23 27-OCT-23 18 days 11-NOV-23 

W/SE-C&P/23
-24/002 

Clearing & Forwarding from the Port and 
Local Transportation to Store of Foreign 
Goods Contract-02 

RFQM 
National 

HOPE Own 
Fund 

450,000.00 08-JAN-24 18-JAN-24 18-JAN-24 19-JAN-24 19-JAN-24 26-JAN-24 18 days 11-FEB-24 

Total 650,000.00 
 

Total APP amount of Office of Superintending Engineer, Contract & Procurement  650,000.00 
  

Office of Superintending Engineer, Store Management 
Office of Superintending Engineer, Store Management 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-SM/23-
24/001 

Cleaning Drain, Triming of hurb & grass 
etc. at Cherag Ali and Savar under Store 
Management Revenue, DPDC. 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 05-NOV-23 15-NOV-2
3 

15-NOV-23 16-NOV-23 16-NOV-23 23-NOV-23 18 days 23-DEC-23 

W/SE-SM/23-
24/002 

Cleaning Drain, Triming of hurb & grass 
etc. under Store Management 
Development and Gazipur Store, DPDC. 

RFQM 
National 

ED Own 
Fund 

200,000.00 05-NOV-23 15-NOV-2
3 

15-NOV-23 16-NOV-23 16-NOV-23 23-NOV-23 18 days 23-DEC-23 

W/SE-SM/23-
24/003 

Electrical Line & Wiring renovation work 
along with Store Lighting for Bishmile, 
Savar  Store, DPDC. 

RFQM 
National 

ED Own 
Fund 

100,000.00 13-AUG-23 23-AUG-2
3 

23-AUG-23 24-AUG-23 24-AUG-23 31-AUG-23 18 days 30-SEP-23 

W/SE-SM/23-
24/004 

Electrical Line, Store & Office wiring & 
Networking renovation work along with 
Store Lighing for  Cherag Ali Store, 

RFQM 
National 

ED Own 
Fund 

200,000.00 17-SEP-23 27-SEP-23 27-SEP-23 28-SEP-23 28-SEP-23 05-OCT-23 18 days 04-DEC-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

Office of Superintending Engineer, Store Management 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

DPDC. 
W/SE-SM/23-

24/005 
Repair and Maintenance work of small 
Fork Lift under XEN, Store Management 
Revenue, DPDC. 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00 14-JAN-24 24-JAN-24 24-JAN-24 25-JAN-24 25-JAN-24 01-FEB-24 18 days 01-APR-24 

W/SE-SM/23-
24/006 

Repair and Maintenance work of Big Fork 
Lift under Store Management 
Development, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

650,000.00 07-JAN-24 28-JAN-24 18-FEB-24 25-FEB-24 03-MAR-24 24-MAR-24 77 days 22-JUN-24 

W/SE-SM/23-
24/007 

Repair and Maintenance work of Small 
Fork Lift under Store Management 
Development, DPDC. 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 05-NOV-23 15-NOV-2
3 

15-NOV-23 16-NOV-23 16-NOV-23 23-NOV-23 18 days 23-DEC-23 

W/SE-SM/23-
24/008 

Fabrication of Rack, Open Hanger/ 
Gantry Crane at Bishmile, Savar/Cherag 
Ali Store under Store Management 
Revenue, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

2,000,000.00 28-JAN-24 18-FEB-24 10-MAR-24 17-MAR-2
4 

24-MAR-24 14-APR-24 77 days 13-JUL-24 

W/SE-SM/23-
24/009 

Carrying & Transport of Materials & 
Equipments  under Store Management 
Circle, DPDC. 

RFQM 
National 

HOPE Own 
Fund 

100,000.00 03-DEC-23 24-DEC-23 14-JAN-24 21-JAN-24 28-JAN-24 18-FEB-24 77 days 18-APR-24 

W/SE-SM/23-
24/010 

Construction Work of Building and Tin 
Sheed at bishmile, Savar Store Under 
Store Management Revenue, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

4,500,000.00 01-NOV-23 22-NOV-2
3 

13-DEC-23 20-DEC-23 27-DEC-23 17-JAN-24 77 days 15-JUL-24 

W/SE-SM/23-
24/011 

Maintenance work of Ware House at 
Development  Store Under Store 
Management Development, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

2,000,000.00 19-NOV-23 10-DEC-23 31-DEC-23 07-JAN-24 14-JAN-24 04-FEB-24 77 days 02-AUG-24 

W/SE-SM/23-
24/012 

Maintenance Work  of Cherag Ali Store 
(Using Millgate three Godown Recovery 
C.I Sheet) Under Store Management 
Revenure, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00 24-DEC-23 14-JAN-24 04-FEB-24 11-FEB-24 18-FEB-24 10-MAR-24 77 days 08-JUN-24 

W/SE-SM/23-
24/013 

Repair & Maintenance of Water Preserver 
Tank under SE, Store Management Circle 
Office. 

RFQM 
National 

SE/DGM Own 
Fund 

50,000.00 10-SEP-23 20-SEP-23 20-SEP-23 21-SEP-23 21-SEP-23 28-SEP-23 18 days 28-OCT-23 

W/SE-SM/23-
24/014 

Installation Work of EV Charging Station. OTM 
National 

SE/DGM Own 
Fund 

2,000,000.00 19-NOV-23 10-DEC-23 31-DEC-23 07-JAN-24 14-JAN-24 04-FEB-24 77 days 02-AUG-24 

W/SE-SM/23-
24/015 

Repair & Maintenance Work of Boundary 
Wall at Cherag Ali Store Under XEN, 
Store Management Revenure, DPDC. 

OTM 
National 

SE/DGM Own 
Fund 

1,000,000.00 05-NOV-23 26-NOV-2
3 

17-DEC-23 24-DEC-23 31-DEC-23 21-JAN-24 77 days 19-JUL-24 
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Office of Superintending Engineer, Store Management 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-SM/23-
24/016 

Repair & Maintenance of HT Metering 
Unit. 

OTM 
National 

SE/DGM Own 
Fund 

1,500,000.00 17-SEP-23 08-OCT-23 29-OCT-23 05-NOV-23 12-NOV-23 03-DEC-23 77 days 31-MAY-24 

Total 15,550,000.00 
 

Total APP amount of Office of Superintending Engineer, Store Management 15,550,000.00 
Total APP amount of Chief Engineer, Procurement & Store 16,200,000.00 
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Works 

 
This is computer generated report and does not require signature. 

 
 Chief Engineer, SO & SCADA 

  
Office of Superintending Engineer, S.C & SCADA  

Office of Superintending Engineer, S.C & SCADA  
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-SCS/23
-24/001 

Building and Infrastructure Non- 
Residential 

OTM 
National 

SE/DGM Own 
Fund 

500,000.00 14-SEP-23 05-OCT-23 26-OCT-23 02-NOV-23 09-NOV-23 30-NOV-23 77 days 29-MAR-24 

W/SE-SCS/23
-24/002 

Repair and Maintenance of Vehicle RFQM 
National 

HOPE Own 
Fund 

250,000.00 14-SEP-23 24-SEP-23 24-SEP-23 25-SEP-23 25-SEP-23 02-OCT-23 18 days 01-DEC-23 

W/SE-SCS/23
-24/003 

Repair and Maintenance of Vehicle RFQM 
National 

HOPE Own 
Fund 

200,000.00 15-NOV-23 25-NOV-2
3 

25-NOV-23 26-NOV-23 26-NOV-23 03-DEC-23 18 days 01-FEB-24 

W/SE-SCS/23
-24/004 

Repair and Maintenance of Vehicle RFQM 
National 

HOPE Own 
Fund 

200,000.00 12-OCT-23 22-OCT-23 22-OCT-23 23-OCT-23 23-OCT-23 30-OCT-23 18 days 29-DEC-23 

W/SE-SCS/23
-24/005 

Repair and Maintenance of UHF/VHF 
System 

RFQM 
National 

ED Own 
Fund 

150,000.00 06-SEP-23 16-SEP-23 16-SEP-23 17-SEP-23 17-SEP-23 24-SEP-23 18 days 23-NOV-23 

W/SE-SCS/23
-24/006 

Repair and Maintenance of UHF/VHF 
System 

RFQM 
National 

ED Own 
Fund 

150,000.00 08-NOV-23 18-NOV-2
3 

18-NOV-23 19-NOV-23 19-NOV-23 26-NOV-23 18 days 25-JAN-24 

W/SE-SCS/23
-24/007 

Repair and Maintenance of Furniture and 
fixture 

RFQM 
National 

ED Own 
Fund 

100,000.00 14-SEP-23 24-SEP-23 24-SEP-23 25-SEP-23 25-SEP-23 02-OCT-23 18 days 01-DEC-23 

Total 1,550,000.00 
 

Total APP amount of Office of Superintending Engineer, S.C & SCADA  1,550,000.00 
Total APP amount of Chief Engineer, SO & SCADA 1,550,000.00 
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Works 
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 Company Secretariat 

  
Office of DGM (HR), Public Relations 

Office of DGM (HR), Public Relations 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/DGM-PR/2
3-24/001 

Lighting of Different Establishments of 
DPDC on Victory Day 

RFQM 
National 

HOPE Own 
Fund 

400,000.00 10-DEC-23 20-DEC-23 20-DEC-23 21-DEC-23 21-DEC-23 28-DEC-23 18 days 17-JAN-24 

W/DGM-PR/2
3-24/002 

Lighting of Different Establishments of 
DPDC on Independence Day 

RFQM 
National 

HOPE Own 
Fund 

400,000.00 01-MAR-24 11-MAR-2
4 

11-MAR-24 12-MAR-2
4 

12-MAR-24 19-MAR-24 18 days 13-APR-24 

W/DGM-PR/2
3-24/003 

Making Video Documentary Lot- 01 RFQM 
National 

HOPE Own 
Fund 

500,000.00 15-OCT-23 25-OCT-23 25-OCT-23 26-OCT-23 26-OCT-23 02-NOV-23 18 days 17-NOV-23 

W/DGM-PR/2
3-24/004 

Making Video Documentary Lot- 02 RFQM 
National 

HOPE Own 
Fund 

500,000.00 11-FEB-24 21-FEB-24 21-FEB-24 22-FEB-24 22-FEB-24 29-FEB-24 18 days 15-MAR-24 

W/DGM-PR/2
3-24/005 

Making Video Documentary Lot- 03 RFQM 
National 

HOPE Own 
Fund 

500,000.00 15-MAY-24 25-MAY-2
4 

25-MAY-24 26-MAY-2
4 

26-MAY-24 02-JUN-24 18 days 17-JUN-24 

W/DGM-PR/2
3-24/006 

Digital Bangladesh Day Celebration RFQM 
National 

HOPE Own 
Fund 

500,000.00 01-DEC-23 11-DEC-23 11-DEC-23 12-DEC-23 12-DEC-23 19-DEC-23 18 days 03-JAN-24 

W/DGM-PR/2
3-24/007 

Inter-department Sports Competition 
Event 

RFQM 
National 

HOPE Own 
Fund 

500,000.00 01-FEB-24 11-FEB-24 11-FEB-24 12-FEB-24 12-FEB-24 19-FEB-24 18 days 10-MAR-24 

Total 3,300,000.00 
 

Total APP amount of Office of DGM (HR), Public Relations 3,300,000.00 
Total APP amount of Company Secretariat 3,300,000.00 
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Works 

 
This is computer generated report and does not require signature. 

 
 Executive Director (Admin & HR) 

  
Office of DGM (HR), Estate & Transport 

Office of DGM (HR), Estate & Transport 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/DGM-E&T
/23-24/001 

Repairs & Maintenance of Vehicle No 
DM-GHA-18-6689 

DPM 
National 

HOPE Own 
Fund 

150,000.00 18-APR-24 09-MAY-2
4 

30-MAY-24 06-JUN-24 13-JUN-24 04-JUL-24 77 days 03-AUG-24 

W/DGM-E&T
/23-24/002 

Repairs & Maintenance of Vehicle No 
DM-GHA-18-6690 

DPM 
National 

HOPE Own 
Fund 

150,000.00 06-MAY-24 27-MAY-2
4 

17-JUN-24 24-JUN-24 01-JUL-24 22-JUL-24 77 days 21-AUG-24 

W/DGM-E&T
/23-24/003 

Repairs & Maintenance of Vehicle No 
DM-GHA-15-1388 

DPM 
National 

HOPE Own 
Fund 

150,000.00 21-APR-24 12-MAY-2
4 

02-JUN-24 09-JUN-24 16-JUN-24 07-JUL-24 77 days 06-AUG-24 

W/DGM-E&T
/23-24/004 

Repairs & Maintenance of Vehicle No 
DM-GHA-15-0362 

DPM 
National 

HOPE Own 
Fund 

150,000.00 01-APR-24 22-APR-24 13-MAY-24 20-MAY-2
4 

27-MAY-24 17-JUN-24 77 days 17-JUL-24 

W/DGM-E&T
/23-24/005 

Repairs & Maintenance of Vehicle No 
DM-GHA-15-0365 

DPM 
National 

HOPE Own 
Fund 

150,000.00 06-MAY-24 27-MAY-2
4 

17-JUN-24 24-JUN-24 01-JUL-24 22-JUL-24 77 days 21-AUG-24 

W/DGM-E&T
/23-24/006 

Repairs & Maintenance of Vehicle No 
DM-GHA-17-0074 

DPM 
National 

HOPE Own 
Fund 

150,000.00 11-MAR-24 01-APR-24 22-APR-24 29-APR-24 06-MAY-24 27-MAY-24 77 days 26-JUN-24 

W/DGM-E&T
/23-24/007 

Repairs & Maintenance of Vehicle No 
DM-GHA-17-0075 

DPM 
National 

HOPE Own 
Fund 

150,000.00 06-MAR-24 27-MAR-2
4 

17-APR-24 24-APR-24 01-MAY-24 22-MAY-24 77 days 21-JUN-24 

W/DGM-E&T
/23-24/008 

Repairs & Maintenance of Vehicle No 
DM-GHA-17-1327 

DPM 
National 

HOPE Own 
Fund 

150,000.00 11-MAR-24 01-APR-24 22-APR-24 29-APR-24 06-MAY-24 27-MAY-24 77 days 26-JUN-24 

W/DGM-E&T
/23-24/009 

Repairs & Maintenance of Vehicle No 
DM-GHA-17-1327 

DPM 
National 

HOPE Own 
Fund 

150,000.00 01-FEB-24 22-FEB-24 14-MAR-24 21-MAR-2
4 

28-MAR-24 18-APR-24 77 days 18-MAY-24 

W/DGM-E&T
/23-24/010 

Repairs & Maintenance of Vehicle No 
DM-GHA-11-5881 

RFQM 
National 

HOPE Own 
Fund 

150,000.00 23-APR-24 03-MAY-2
4 

03-MAY-24 04-MAY-2
4 

04-MAY-24 11-MAY-24 18 days 20-JUN-24 

W/DGM-E&T
/23-24/011 

Repairs & Maintenance of Vehicle No 
DM-GHA-13-2771 

RFQM 
National 

ED Own 
Fund 

100,000.00 09-APR-24 19-APR-24 19-APR-24 20-APR-24 20-APR-24 27-APR-24 18 days 06-JUN-24 

W/DGM-E&T
/23-24/012 

Repairs & Maintenance of Vehicle No 
DM-CHA-53-0838 

RFQM 
National 

ED Own 
Fund 

100,000.00 02-APR-24 12-APR-24 12-APR-24 13-APR-24 13-APR-24 20-APR-24 18 days 20-MAY-24 

W/DGM-E&T
/23-24/013 

Repairs & Maintenance of Vehicle No 
DM-AU-11-1159 

RFQM 
National 

ED Own 
Fund 

100,000.00 16-APR-24 26-APR-24 26-APR-24 27-APR-24 27-APR-24 04-MAY-24 18 days 03-JUN-24 

W/DGM-E&T
/23-24/014 

Repairs & Maintenance of Vehicle No 
DM-GHA-14-0291 

DPM 
National 

HOPE Own 
Fund 

150,000.00 18-APR-24 09-MAY-2
4 

30-MAY-24 06-JUN-24 13-JUN-24 04-JUL-24 77 days 03-AUG-24 

W/DGM-E&T Repairs & Maintenance of Vehicle No RFQM ED Own 100,000.00 22-APR-24 02-MAY-2 02-MAY-24 03-MAY-2 03-MAY-24 10-MAY-24 18 days 09-JUN-24 
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Works 
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Office of DGM (HR), Estate & Transport 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

/23-24/015 DM-Ga-20-8269 National Fund 4 4 
W/DGM-E&T

/23-24/016 
Repairs & Maintenance of Vehicle No 
DM-THA-13-3875 

RFQM 
National 

ED Own 
Fund 

100,000.00 21-APR-24 01-MAY-2
4 

01-MAY-24 02-MAY-2
4 

02-MAY-24 09-MAY-24 18 days 08-JUN-24 

W/DGM-E&T
/23-24/017 

Repairs & Maintenance of Vehicle No 
DM-THA-13-6022 

RFQM 
National 

ED Own 
Fund 

100,000.00 21-MAY-24 31-MAY-2
4 

31-MAY-24 01-JUN-24 01-JUN-24 08-JUN-24 18 days 08-JUL-24 

W/DGM-E&T
/23-24/018 

Repairs & Maintenance of Vehicle No 
DM-Ga-20-4221 

RFQM 
National 

ED Own 
Fund 

100,000.00 20-APR-23 30-APR-23 30-APR-23 01-MAY-2
3 

01-MAY-23 08-MAY-23 18 days 07-JUN-23 

W/DGM-E&T
/23-24/019 

Repairs & Maintenance of Vehicle No 
DM-Gha-14-0124 

RFQM 
National 

HOPE Own 
Fund 

250,000.00 03-DEC-23 13-DEC-23 13-DEC-23 14-DEC-23 14-DEC-23 21-DEC-23 18 days 20-JAN-24 

Total 2,600,000.00 
 

Total APP amount of Office of DGM (HR), Estate & Transport 2,600,000.00 
  

Office of DGM (HR), Security 
Office of DGM (HR), Security 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/DGM-S/23
-24/001 

Repair & Maintenance of Miscellaneous 
Equipment 

RFQM 
National 

ED Own 
Fund 

120,000.00 01-AUG-23 11-AUG-2
3 

11-AUG-23 12-AUG-23 12-AUG-23 19-AUG-23 18 days 18-SEP-23 

W/DGM-S/23
-24/002 

Repair & Maintenance of Smoke Detector 
& Fire Alarm System 

RFQM 
National 

HOPE Own 
Fund 

300,000.00 05-OCT-23 15-OCT-23 15-OCT-23 16-OCT-23 16-OCT-23 23-OCT-23 18 days 20-APR-24 

W/DGM-S/23
-24/003 

CCTV Surveillance System Maintenance 
for 24 months 

OSTETM 
National 

HOPE Own 
Fund 

2,000,000.00 15-AUG-23 05-SEP-23 26-SEP-23 03-OCT-23 10-OCT-23 31-OCT-23 77 days 30-OCT-25 

W/DGM-S/23
-24/004 

Bio-metric Time Attendance System 
Maintenance for 24 months 

OSTETM 
National 

HOPE Own 
Fund 

1,400,000.00 15-AUG-23 05-SEP-23 26-SEP-23 03-OCT-23 10-OCT-23 31-OCT-23 77 days 30-OCT-25 

W/DGM-S/23
-24/005 

Repair Maintenance of Vehicle and 
Transport 

RFQM 
National 

ED Own 
Fund 

100,000.00 18-DEC-23 28-DEC-23 28-DEC-23 29-DEC-23 29-DEC-23 05-JAN-24 18 days 04-FEB-24 

Total 3,920,000.00 
 

Total APP amount of Office of DGM (HR), Security 3,920,000.00 
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Office of Superintending Engineer, Training & Development 

Office of Superintending Engineer, Training & Development 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-T&D/2
3-24/001 

Lift Maintenance RFQM 
National 

ED Own 
Fund 

144,000.00 28-JAN-24 07-FEB-24 07-FEB-24 08-FEB-24 08-FEB-24 15-FEB-24 18 days 07-MAR-24 

W/SE-T&D/2
3-24/002 

Internet Connectivity RFQM 
National 

HOPE Own 
Fund 

450,000.00 01-APR-24 11-APR-24 11-APR-24 12-APR-24 12-APR-24 19-APR-24 18 days 10-MAY-24 

Total 594,000.00 
 

Total APP amount of Office of Superintending Engineer, Training & Development 594,000.00 
Total APP amount of Executive Director (Admin & HR) 7,114,000.00 
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 GM, ICT, Energy & Metering 

  
Office of GM, ICT, Energy & Metering 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/GM-ICT/2
3-24/001 

Repair & maintenance of Air-conditioner 
with supply of spare parts 

RFQM 
National 

ED Own 
Fund 

150,000.00 27-FEB-24 08-MAR-2
4 

08-MAR-24 09-MAR-2
4 

09-MAR-24 16-MAR-24 18 days 31-MAR-24 

W/GM-ICT/2
3-24/002 

Repair & maintenance of Office Building 
& Infra-Structure 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 10-APR-24 20-APR-24 20-APR-24 21-APR-24 21-APR-24 28-APR-24 18 days 19-MAY-24 

Total 250,000.00 
 

Total APP amount of Office of GM, ICT, Energy & Metering 250,000.00 
  

Office of DGM (ICT), Development  
Office of DGM (ICT), Development  
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/DGM-ICT-
D/23-24/001 

Repair & Maintenance of Computer 
Hardware & Software: Unified Prepaid 
System 

RFQM 
National 

HOPE Own 
Fund 

500,000.00 01-DEC-23 11-DEC-23 11-DEC-23 12-DEC-23 12-DEC-23 19-DEC-23 18 days 29-DEC-23 

W/DGM-ICT-
D/23-24/002 

Repair & Maintenance of Computer 
Hardware & Software: Azimpuer-Lalbagh 
Prepaid System 

RFQM 
National 

HOPE Own 
Fund 

500,000.00 28-FEB-24 09-MAR-2
4 

09-MAR-24 10-MAR-2
4 

10-MAR-24 17-MAR-24 18 days 27-MAR-24 

W/DGM-ICT-
D/23-24/003 

Local training for internal human 
resources 

RFQM 
National 

HOPE Own 
Fund 

500,000.00 31-MAR-24 10-APR-24 10-APR-24 11-APR-24 11-APR-24 18-APR-24 18 days 28-APR-24 

W/DGM-ICT-
D/23-24/004 

Repair & Maintenance of Other Fixed 
Assets 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-MAY-24 11-MAY-2
4 

11-MAY-24 12-MAY-2
4 

12-MAY-24 19-MAY-24 18 days 29-MAY-24 

Total 1,600,000.00 
 

Total APP amount of Office of DGM (ICT), Development  1,600,000.00 
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Office of DGM (ICT), Revenue  
Office of DGM (ICT), Revenue  
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/DGM-ICT-
R/23-24/001 

Vehicle hired for Duty Car (First Quarter) RFQM 
National 

HOPE Own 
Fund 

420,000.00 13-JUL-23 23-JUL-23 23-JUL-23 24-JUL-23 24-JUL-23 31-JUL-23 18 days 27-JAN-24 

W/DGM-ICT-
R/23-24/002 

Maintenance, Modification & 
Development of Post-paid Billing 
Software 

OSTETM 
National 

CE/GM Own 
Fund 

3,000,000.00 15-APR-24 06-MAY-2
4 

27-MAY-24 03-JUN-24 10-JUN-24 01-JUL-24 77 days 01-JUL-25 

W/DGM-ICT-
R/23-24/003 

ICT Local Training for ICT Employees RFQM 
National 

HOPE Own 
Fund 

500,000.00 17-OCT-23 27-OCT-23 27-OCT-23 28-OCT-23 28-OCT-23 04-NOV-23 18 days 19-DEC-23 

W/DGM-ICT-
R/23-24/004 

Repair and maintenance of vehicle no. 
Dhaka-Metro-Tha-11-2823 (Denting, 
painting with related works) 

RFQM 
National 

ED Own 
Fund 

100,000.00 09-OCT-23 19-OCT-23 19-OCT-23 20-OCT-23 20-OCT-23 27-OCT-23 18 days 17-NOV-23 

W/DGM-ICT-
R/23-24/005 

Repair and maintenance of vehicle no. 
Dhaka-Metro-Tha-11-2823 (Suspension 
System & related works) 

RFQM 
National 

ED Own 
Fund 

100,000.00 15-APR-24 25-APR-24 25-APR-24 26-APR-24 26-APR-24 03-MAY-24 18 days 24-MAY-24 

W/DGM-ICT-
R/23-24/006 

Vehicle hired for Duty Car-Fourth 
Quarter 

RFQM 
National 

HOPE Own 
Fund 

420,000.00 14-JAN-24 24-JAN-24 24-JAN-24 25-JAN-24 25-JAN-24 01-FEB-24 18 days 30-JUL-24 

W/DGM-ICT-
R/23-24/007 

Repair & Maintenance of Office Building RFQM 
National 

CE/GM Own 
Fund 

100,000.00 14-NOV-23 24-NOV-2
3 

24-NOV-23 25-NOV-23 25-NOV-23 02-DEC-23 18 days 23-DEC-23 

W/DGM-ICT-
R/23-24/008 

Repair and maintenance of vehicle no. 
Dhaka-Metro-Cha-51-3480 ( Suspension 
with related works) 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 05-MAY-24 15-MAY-2
4 

15-MAY-24 16-MAY-2
4 

16-MAY-24 23-MAY-24 18 days 07-JUN-24 

W/DGM-ICT-
R/23-24/009 

Repair and maintenance of vehicle no. 
Dhaka-Metro-Cha-51-3480 (Denting, 
painting with related work) 

RFQM 
National 

ED Own 
Fund 

100,000.00 03-DEC-23 13-DEC-23 13-DEC-23 14-DEC-23 14-DEC-23 21-DEC-23 18 days 05-JAN-24 

W/DGM-ICT-
R/23-24/010 

Renewal of  SSL/TLS Certificate for 
DPDC 

OSTETM 
National 

CE/GM Own 
Fund 

1,750,000.00 01-AUG-23 22-AUG-2
3 

12-SEP-23 19-SEP-23 26-SEP-23 17-OCT-23 77 days 16-OCT-26 

W/DGM-ICT-
R/23-24/011 

Installation and commissioning of 
structured cabling and related accessories 
for DPDC offices. 

RFQM 
National 

HOPE Own 
Fund 

500,000.00 03-DEC-23 13-DEC-23 13-DEC-23 14-DEC-23 14-DEC-23 21-DEC-23 18 days 20-DEC-24 

W/DGM-ICT-
R/23-24/012 

Repair, Maintenance & Servicing of 
Desktop, Laptop, Printer with related 
accessories 

RFQM 
National 

CE/GM Own 
Fund 

100,000.00 04-JAN-24 14-JAN-24 14-JAN-24 15-JAN-24 15-JAN-24 22-JAN-24 18 days 19-FEB-24 

W/DGM-ICT-
R/23-24/013 

Repair, Maintenance & Servicing of 
Server, Storage & Network Consumable 

RFQM 
National 

HOPE Own 
Fund 

500,000.00 04-JAN-24 14-JAN-24 14-JAN-24 15-JAN-24 15-JAN-24 22-JAN-24 18 days 19-FEB-24 
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Office of DGM (ICT), Revenue  
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

Parts for DC 
W/DGM-ICT-
R/23-24/014 

Annual Maintenance and license renewal 
of Wifi Controller and AP's at DPDC ICT 
offices. 

RFQM 
National 

HOPE Own 
Fund 

300,000.00 10-AUG-23 20-AUG-2
3 

20-AUG-23 21-AUG-23 21-AUG-23 28-AUG-23 18 days 27-AUG-26 

W/DGM-ICT-
R/23-24/015 

Internet Connection for MD's Official 
Purposes 

RFQM 
National 

HOPE Own 
Fund 

200,000.00 01-NOV-23 11-NOV-2
3 

11-NOV-23 12-NOV-23 12-NOV-23 19-NOV-23 18 days 18-NOV-26 

W/DGM-ICT-
R/23-24/016 

Installation, commissioning and 
maintenance of Data connectivity for 
DPDC different offices. 
***Delegate to SE, Contranct and 
Procurement 

OSTETM 
National 

HOPE Own 
Fund 

19,000,000.00 21-NOV-23 12-DEC-23 02-JAN-24 09-JAN-24 16-JAN-24 06-FEB-24 77 days 05-FEB-27 

W/DGM-ICT-
R/23-24/017 

Maintenance of Data Center Environment 
of DPDC 

OSTETM 
National 

HOPE Own 
Fund 

18,000,000.00 30-JUL-23 20-AUG-2
3 

10-SEP-23 17-SEP-23 24-SEP-23 15-OCT-23 77 days 14-OCT-26 

Total 45,140,000.00 
 

Total APP amount of Office of DGM (ICT), Revenue  45,140,000.00 
  

Office of Superintending Engineer, Metering 
Office of Superintending Engineer, Metering 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-M/23-2
4/001 

Supply of Hired Vehicle ( 1st Quarter) for  
SE, Metering Circle, DPDC 

RFQM 
National 

HOPE Own 
Fund 

480,000.00 03-SEP-23 13-SEP-23 13-SEP-23 14-SEP-23 14-SEP-23 21-SEP-23 18 days 15-OCT-23 

W/SE-M/23-2
4/002 

Supply of Hired Vehicle ( 2nd Quarter) 
for  SE, Metering Circle, DPDC. 

RFQM 
National 

HOPE Own 
Fund 

480,000.00 21-MAR-24 31-MAR-2
4 

31-MAR-24 01-APR-24 01-APR-24 08-APR-24 18 days 02-MAY-24 

W/SE-M/23-2
4/003 

Repair & Maintenance of Vehicle No.- 
Dhaka Metro THA- 11-5257 ( Engine 
overhauling & related works ) 

RFQM 
National 

ED Own 
Fund 

100,000.00 03-AUG-23 13-AUG-2
3 

13-AUG-23 14-AUG-23 14-AUG-23 21-AUG-23 18 days 20-SEP-23 

W/SE-M/23-2
4/004 

Repair & Maintenance of Vehicle No.- 
Dhaka Metro THA- 11-2819 ( Engine 
overhauling ). 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-APR-24 11-APR-24 11-APR-24 12-APR-24 12-APR-24 19-APR-24 18 days 19-MAY-24 
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Office of Superintending Engineer, Metering 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-M/23-2
4/005 

Repair & Maintenance of Vehicle No.- 
Dhaka Metro THA- 11-0381 ( Engine 
overhauling ). 

RFQM 
National 

ED Own 
Fund 

100,000.00 06-AUG-23 16-AUG-2
3 

16-AUG-23 17-AUG-23 17-AUG-23 24-AUG-23 18 days 23-SEP-23 

W/SE-M/23-2
4/006 

Repair & Maintenance of Vehicle No.- 
Dhaka Metro THA- 11-0381 ( Gear, 
Suspension & Break related works). 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-JAN-24 11-JAN-24 11-JAN-24 12-JAN-24 12-JAN-24 19-JAN-24 18 days 18-FEB-24 

W/SE-M/23-2
4/007 

Procurement of Gas Cylinder (90 Liters ) 
of Vehicle No.- Dhaka Metro THA- 
11-0381 

RFQM 
National 

ED Own 
Fund 

100,000.00 05-MAY-24 15-MAY-2
4 

15-MAY-24 16-MAY-2
4 

16-MAY-24 23-MAY-24 18 days 16-JUN-24 

W/SE-M/23-2
4/008 

Repair & Maintenance of Vehicle No.- 
Dhaka Metro THA- 11-2820 ( Engine 
overhauling & Denting Painting ). 

RFQM 
National 

ED Own 
Fund 

100,000.00 06-AUG-23 16-AUG-2
3 

16-AUG-23 17-AUG-23 17-AUG-23 24-AUG-23 18 days 23-SEP-23 

W/SE-M/23-2
4/009 

Repair & Maintenance of Vehicle No.- 
Dhaka Metro THA- 11-2824 ( Engine 
overhauling, Denting Painting & 
Suspension related works ). 

RFQM 
National 

ED Own 
Fund 

100,000.00 10-SEP-23 20-SEP-23 20-SEP-23 21-SEP-23 21-SEP-23 28-SEP-23 18 days 28-OCT-23 

W/SE-M/23-2
4/010 

Procurement of Gas Cylinder (90 Liters) 
of Vehicle No . - Dhaka Metro THA- 
11-7724 . 

RFQM 
National 

ED Own 
Fund 

100,000.00 21-JAN-24 31-JAN-24 31-JAN-24 01-FEB-24 01-FEB-24 08-FEB-24 18 days 09-MAR-24 

W/SE-M/23-2
4/011 

Repair & Maintenance of Vehicle No.- 
Dhaka Metro THA- 11-7724 (Suspension 
related works ). 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 16-APR-24 26-APR-24 26-APR-24 27-APR-24 27-APR-24 04-MAY-24 18 days 03-JUN-24 

W/SE-M/23-2
4/012 

Maintenance of Frequency Generator, 
Voltage Amplifier, Current Amplifier, 
Phase Position Adjuster and Harmonic 
Injection Unit. 

RFQM 
National 

HOPE Own 
Fund 

495,000.00 02-JUL-23 12-JUL-23 12-JUL-23 13-JUL-23 13-JUL-23 20-JUL-23 18 days 18-OCT-23 

W/SE-M/23-2
4/013 

Maintenance of Reference Standard 
Meter, Scanning Head, Error Calculator & 
Display Unit and Meter Mounting Rack 

RFQM 
National 

HOPE Own 
Fund 

490,000.00 01-OCT-23 11-OCT-23 11-OCT-23 12-OCT-23 12-OCT-23 19-OCT-23 18 days 17-JAN-24 

W/SE-M/23-2
4/014 

Maintenance of Isolation Current 
Transformer (ICT),  Multi Secondary 
Voltage Transformer (MSVT), Quick 
connectors and Connection Cables 

RFQM 
National 

HOPE Own 
Fund 

492,000.00 01-JAN-24 11-JAN-24 11-JAN-24 12-JAN-24 12-JAN-24 19-JAN-24 18 days 18-APR-24 

W/SE-M/23-2
4/015 

Maintenance of Software, Computer and 
UPS 

RFQM 
National 

HOPE Own 
Fund 

494,000.00 02-APR-24 12-APR-24 12-APR-24 13-APR-24 13-APR-24 20-APR-24 18 days 19-JUL-24 
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Office of Superintending Engineer, Metering 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-M/23-2
4/016 

Repair & Maintenance of Vehicle No.- 
Dhaka Metro THA- 13-3471 

RFQM 
National 

ED Own 
Fund 

100,000.00        days  

Total 3,881,000.00 
 

Total APP amount of Office of Superintending Engineer, Metering 3,881,000.00 
  

Office of Superintending Engineer, Tariff & Energy Audit  
Office of Superintending Engineer, Tariff & Energy Audit  
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/SE-T&EA/
23-24/001 

Repair and Maintenance of Building & 
Infra-structure 

OTM 
National 

ED Own 
Fund 

800,000.00 15-NOV-23 06-DEC-23 27-DEC-23 03-JAN-24 10-JAN-24 31-JAN-24 77 days 29-JUN-24 

W/SE-T&EA/
23-24/002 

Repair and Maintenance of Vehicle RFQM 
National 

HOPE Own 
Fund 

300,000.00 01-AUG-23 11-AUG-2
3 

11-AUG-23 12-AUG-23 12-AUG-23 19-AUG-23 18 days 18-SEP-23 

Total 1,100,000.00 
 

Total APP amount of Office of Superintending Engineer, Tariff & Energy Audit  1,100,000.00 
Total APP amount of GM, ICT, Energy & Metering 51,971,000.00 
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 General Manager, Audit 

  
Office of DGM (F), Govt. & Rev. Audit 

Office of DGM (F), Govt. & Rev. Audit 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/DGM-G&
RA/23-24/001 

Repair maintenance of Vehicle RFQM 
National 

CE/GM Own 
Fund 

100,000.00 08-FEB-24 18-FEB-24 18-FEB-24 19-FEB-24 19-FEB-24 26-FEB-24 18 days 18-MAR-24 

Total 100,000.00 
 

Total APP amount of Office of DGM (F), Govt. & Rev. Audit 100,000.00 
Total APP amount of General Manager, Audit 100,000.00 
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 General Manager, Finance 

  
Office of DGM (F), Asset Management and Store Accounting 

Office of DGM (F), Asset Management and Store Accounting 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/DGM-AM
&SA/23-24/00

1 

Repairs & Maintenance of Vehicle no 
DHK-Metro- Tha-140382 

RFQM 
National 

CE/GM Own 
Fund 

50,000.00 20-NOV-23 30-NOV-2
3 

30-NOV-23 01-DEC-23 01-DEC-23 08-DEC-23 18 days 18-DEC-23 

Total 50,000.00 
 

Total APP amount of Office of DGM (F), Asset Management and Store Accounting 50,000.00 
  

Office of DGM (F), Financial Management & Acc. 
Office of DGM (F), Financial Management & Acc. 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/DGM-FM
&A/23-24/001 

Repair and Maintenance of Vehicle and 
Transport (Ga 15-8922) 

RFQM 
National 

ED Own 
Fund 

100,000.00 06-JAN-24 16-JAN-24 16-JAN-24 17-JAN-24 17-JAN-24 24-JAN-24 18 days 23-FEB-24 

W/DGM-FM
&A/23-24/002 

Repair and Maintenance of Vehicle and 
Transport (Cha 51-1634) 

RFQM 
National 

ED Own 
Fund 

100,000.00 01-APR-24 11-APR-24 11-APR-24 12-APR-24 12-APR-24 19-APR-24 18 days 19-MAY-24 

Total 200,000.00 
 

Total APP amount of Office of DGM (F), Financial Management & Acc. 200,000.00 
Total APP amount of General Manager, Finance 250,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Works 

 
This is computer generated report and does not require signature. 

 
 General Manager, HR 

  
Office of DGM (HR), Employee Management (Admin.) 

Office of DGM (HR), Employee Management (Admin.) 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/DGM-Ad/2
3-24/001 

Repairs & Maintenance of Vehicle and 
Transport 

RFQM 
National 

ED Own 
Fund 

100,000.00 30-NOV-23 10-DEC-23 10-DEC-23 11-DEC-23 11-DEC-23 18-DEC-23 18 days 01-FEB-24 

Total 100,000.00 
 

Total APP amount of Office of DGM (HR), Employee Management (Admin.) 100,000.00 
  

Office of DGM (HR), Employee Relations & Discipline 
Office of DGM (HR), Employee Relations & Discipline 
Package No Description of Package Procuremen

t method & 
type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Invite / 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval 
to Award 

Notification 
of Award 

Signing of 
Contract 

Total time 
to 

contract 
signature 

Time for 
Completio

n of 
Contract 

W/DGM-ER&
D/23-24/001 

Printing Activities RFQM 
National 

SE/DGM Own 
Fund 

50,000.00 06-MAR-24 16-MAR-2
4 

16-MAR-24 17-MAR-2
4 

17-MAR-24 24-MAR-24 18 days 23-MAY-24 

Total 50,000.00 
 

Total APP amount of Office of DGM (HR), Employee Relations & Discipline 50,000.00 
Total APP amount of General Manager, HR 150,000.00 
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Decentralized Procurement (Services) 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Service 

 
This is computer generated report and does not require signature. 

 
*Figures in Taka 

 Chief Engineer, Planning & Design  
  

Office of Superintending Engineer, Design 
Office of Superintending Engineer, Design 
Package No Description of Package Procurem

ent 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Advertise 
EOI 

Issue 
RFP 

Technical 
Proposal 
Opening 

Technical 
Proposal 
Evaluatio

n 

Financial 
Proposal 

Opening & 
Evaluation 

Negotiation Approval Signing of 
Contract 

Total 
time to 

contract 
signatur

e 

Time for 
Completion 
of Contract 

S/SE-D/23-24/
001 

International consultancy service to 
conduct feasibility study for 
assessing the scope of improving 
high voltage power source line 
reliability for efficient load 
management and supply of quality 
& uninterrupted power under 
DPDC area. 

QCBS 
Internatio

nal 

BOARD Own 
Fund 

55,000,000.00 20-DEC-23 07-FEB-
24 

28-FEB-24 03-APR-2
4 

24-APR-24 08-MAY-2
4 

22-MAY-2
4 

19-JUN-24 182 days 17-SEP-24 

Total 55,000,000.00 
 

Total APP amount of Office of Superintending Engineer, Design 55,000,000.00 
 

Total APP amount of Chief Engineer, Planning & Design  55,000,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Service 

 
This is computer generated report and does not require signature. 

 
 Executive Director (Admin & HR) 

  
Office of DGM (HR), Security 

Office of DGM (HR), Security 
Package No Description of Package Procurem

ent 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Advertise 
EOI 

Issue 
RFP 

Technical 
Proposal 
Opening 

Technical 
Proposal 
Evaluatio

n 

Financial 
Proposal 

Opening & 
Evaluation 

Negotiation Approval Signing of 
Contract 

Total 
time to 

contract 
signatur

e 

Time for 
Completion 
of Contract 

S/DGM-S/23-
24/001 

Preparation of Fire Safety Plan ICS 
National 

HOPE Own 
Fund 

2,500,000.00 05-SEP-23 24-OCT-
23 

14-NOV-23 19-DEC-2
3 

09-JAN-24 23-JAN-24 06-FEB-2
4 

05-MAR-2
4 

182 days 01-SEP-24 

Total 2,500,000.00 
 

Total APP amount of Office of DGM (HR), Security 2,500,000.00 
 

Total APP amount of Executive Director (Admin & HR) 2,500,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Service 

 
This is computer generated report and does not require signature. 

 
 GM, ICT, Energy & Metering 

  
Office of DGM (ICT), Revenue  

Office of DGM (ICT), Revenue  
Package No Description of Package Procurem

ent 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Advertise 
EOI 

Issue 
RFP 

Technical 
Proposal 
Opening 

Technical 
Proposal 
Evaluatio

n 

Financial 
Proposal 

Opening & 
Evaluation 

Negotiation Approval Signing of 
Contract 

Total 
time to 

contract 
signatur

e 

Time for 
Completion 
of Contract 

S/DGM-ICT-R
/23-24/001 

Engagement of a consulting firm for 
Information Security Gap 
Assessment to ensure cyber 
security of ICT 
infrastructure in DPDC 

SSS 
National 

HOPE Own 
Fund 

1,500,000.00 19-JUL-23 06-SEP-
23 

27-SEP-23 01-NOV-2
3 

22-NOV-23 06-DEC-23 20-DEC-2
3 

17-JAN-24 182 days 16-APR-24 

Total 1,500,000.00 
 

Total APP amount of Office of DGM (ICT), Revenue  1,500,000.00 
 

Total APP amount of GM, ICT, Energy & Metering 1,500,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Service 

 
This is computer generated report and does not require signature. 

 
 General Manager, Finance 

  
Office of DGM (F), Financial Management & Acc. 

Office of DGM (F), Financial Management & Acc. 
Package No Description of Package Procurem

ent 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Advertise 
EOI 

Issue 
RFP 

Technical 
Proposal 
Opening 

Technical 
Proposal 
Evaluatio

n 

Financial 
Proposal 

Opening & 
Evaluation 

Negotiation Approval Signing of 
Contract 

Total 
time to 

contract 
signatur

e 

Time for 
Completion 
of Contract 

S/DGM-FM&A
/23-24/001 

Procurement of Consultancy 
Service (Income Tax Advisor) for 
02 years 

ICS 
National 

HOPE Own 
Fund 

480,000.00 01-JAN-24 19-FEB-
24 

11-MAR-2
4 

15-APR-2
4 

06-MAY-24 20-MAY-2
4 

03-JUN-2
4 

01-JUL-24 182 days 31-JUL-24 

Total 480,000.00 
 
Total APP amount of Office of DGM (F), Financial Management & Acc. 480,000.00 
 

Total APP amount of General Manager, Finance 480,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2023-2024 

Service 

 
This is computer generated report and does not require signature. 

 
 General Manager, HR 

  
Office of General Manager, HR 
Package No Description of Package Procurem

ent 
method & 

type 

Contract 
Approving 
authority 

Source 
of fund 

Estimated Cost 
(BDT) 

Advertise 
EOI 

Issue 
RFP 

Technical 
Proposal 
Opening 

Technical 
Proposal 
Evaluatio

n 

Financial 
Proposal 

Opening & 
Evaluation 

Negotiation Approval Signing of 
Contract 

Total 
time to 

contract 
signatur

e 

Time for 
Completion 
of Contract 

S/GM-A&HRM
/23-24/001 

DPDC LOGO DCS 
National 

BOARD Own 
Fund 

1,500,000.00 26-SEP-23 14-NOV-
23 

05-DEC-23 09-JAN-2
4 

30-JAN-24 13-FEB-24 27-FEB-2
4 

26-MAR-2
4 

182 days 24-JUN-24 

Total 1,500,000.00 
 

Total APP amount of Office of General Manager, HR 1,500,000.00 
 

Total APP amount of General Manager, HR 1,500,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2023-2024 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

*Figures in Taka 
 Office of Project Director, AMI With 8.5 lac Smart Pre-Payment Meter in DPDC Area 

Works 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

W
/S

P
M

-8.5L
/

23-24/001 

িডিপিডিস’র আওতাধীন এলাকায় আট ল  প াশ হাজার াট ি - পেম  িমটার াপন” 
শীষক ক  দ েরর একজন িনবাহী েকৗশলীর িডউ  কার ও দা িরক কােজ বহােরর 
জ  ভাড়া িভি েত ০৬ মােসর জ  মটরকার/মাইে াবাস সািভস-১ম লট 

RFQM 
National 

Own Fund HOPE 390,000.00 

01-SE
P-23 

11-SE
P-23 

11-SE
P-23 

12-SE
P-23 

12-SE
P-23 

19-SE
P-23 

18 days 

17-JA
N

-24 

W
/S

P
M

-8.5L
/

23-24/002 

িডিপিডিস’র আওতাধীন এলাকায় আট ল  প াশ হাজার াট ি - পেম  িমটার াপন” 
শীষক ক  দ েরর একজন িনবাহী েকৗশলীর িডউ  কার ও দা িরক কােজ বহােরর 
জ  ভাড়া িভি েত ০৬ মােসর জ  মটরকার/মাইে াবাস সািভস-১ম লট 

RFQM 
National 

Own Fund HOPE 390,000.00 01-N
O

V
-23 

11-N
O

V
-23 

11-N
O

V
-23 

12-N
O

V
-23 

12-N
O

V
-23 

19-N
O

V
-23 

18 days 

18-M
A

R
-24 

W
/S

P
M

-8.5L
/

23-24/003 

িডিপিডিস’র আওতাধীন এলাকায় আট ল  প াশ হাজার াট ি - পেম  িমটার াপন” 
শীষক ক  দ েরর একজন িনবাহী েকৗশলীর িডউ  কার ও দা িরক কােজ বহােরর 
জ  ভাড়া িভি েত ০৬ মােসর জ  মটরকার/মাইে াবাস সািভস-২য় লট 

RFQM 
National 

Own Fund HOPE 390,000.00 01-M
A

R
-24 

11-M
A

R
-24 

11-M
A

R
-24 

12-M
A

R
-24 

12-M
A

R
-24 

19-M
A

R
-24 

18 days 

17-JU
L

-24 

W
/S

P
M

-8.5L
/

23-24/004 

িডিপিডিস’র আওতাধীন এলাকায় আট ল  প াশ হাজার াট ি - পেম  িমটার াপন” 
শীষক ক  দ েরর একজন িনবাহী েকৗশলীর িডউ  কার ও দা িরক কােজ বহােরর 
জ  ভাড়া িভি েত ০৬ মােসর জ  মটরকার/মাইে াবাস সািভস-২ য় লট 

RFQM 
National 

Own Fund HOPE 390,000.00 01-M
A

Y
-24 

11-M
A

Y
-24 

11-M
A

Y
-24 

12-M
A

Y
-24 

12-M
A

Y
-24 

19-M
A

Y
-24 

18 days 

16-S
E

P-24 

Total APP amount of Works 1,560,000.00 
 

Total APP amount of Office of Project Director, AMI With 8.5 lac 
Smart Pre-Payment Meter in DPDC Area 

1,560,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2023-2024 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

  
Office of Project Director, Construction and Augmentation of Substation Installation of Capacitor bank and Introduction of Smart Grid 

Goods 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

G
/C

S
C

S
G

/23-2
4/001 

Desktop Computer & Printer 
 
1 - Desktop computer   -3 NUMBER 

RFQM 
National 

Own Fund ED 180,000.00 

30-SE
P-23 

10-O
C

T
-23 

10-O
C

T
-23 

11-O
C

T
-23 

11-O
C

T
-23 

18-O
C

T
-23 

18 days 

17-N
O

V
-23 

G
/C

S
C

S
G

/23-2
4/002 

Stationary Expenses 
 
1 - Stationery   -1 LOT 

RFQM 
National 

Own Fund CE/GM 100,000.00 

30-D
E

C
-23 

09-JA
N

-24 

09-JA
N

-24 

10-JA
N

-24 

10-JA
N

-24 

17-JA
N

-24 

18 days 

16-FE
B

-24 

G
/C

S
C

S
G

/23-2
4/003 

Procurement of Furniture and Fixture 
 
1 - Table (Small)   -4 NUMBER 
2 - Executive Chair   -4 NUMBER 
3 - Visitor Chair   -8 NUMBER 

RFQM 
National 

Own Fund ED 172,000.00 
30-SE

P-23 

10-O
C

T
-23 

10-O
C

T
-23 

11-O
C

T
-23 

11-O
C

T
-23 

18-O
C

T
-23 

18 days 

17-N
O

V
-23 

G
/C

S
C

S
G

/23-2
4/004 

Projector with Screen 
 
1 - Multimedia Projector   -1 NUMBER 

RFQM 
National 

Own Fund ED 141,000.00 

25-JU
L

-23 

04-A
U

G
-23 

04-A
U

G
-23 

05-A
U

G
-23 

05-A
U

G
-23 

12-A
U

G
-23 

18 days 

11-SE
P-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2023-2024 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

Office of Project Director, Construction and Augmentation of Substation Installation of Capacitor bank and Introduction of Smart Grid 
Goods 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

G
/C

S
C

S
G

/23-2
4/005 

Double Cabin Pickup 
 
1 - MITSUBISHI DOUBLE CABIN PICKUP   -3 NUMBER 

DPM 
National 

Own Fund HOPE 15,570,000.00 

12-JU
L

-23 

02-A
U

G
-23 

23-A
U

G
-23 

30-A
U

G
-23 

06-SE
P-23 

27-SE
P-23 

77 days 

26-D
E

C
-23 

G
/C

S
C

S
G

/23-2
4/006 

Procurement of Motor Cycle 
 
1 - Honda(Motor Cycle)   -3 NUMBER 

DPM 
National 

Own Fund HOPE 540,000.00 

17-O
C

T
-23 

07-N
O

V
-23 

28-N
O

V
-23 

05-D
E

C
-23 

12-D
E

C
-23 

02-JA
N

-24 

77 days 

01-A
P

R
-24 

Total APP amount of Goods 16,703,000.00 
 

  
Office of Project Director, Construction and Augmentation of Substation Installation of Capacitor bank and Introduction of Smart Grid 

Service 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

S/C
S

C
S

G
/23

-24/001 

Foreign Training / Institutional Capacity Building on Smart Grid. QCBS 
International 

AFD BOARD 43,900,000.00 05-S
E

P-23 

    

05-M
A

R
-24 

182 days 

05-M
A

R
-25 

Total APP amount of Service 43,900,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2023-2024 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

 Office of Project Director, Construction and Augmentation of Substation Installation of Capacitor bank and Introduction of Smart Grid 
Works 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

W
/C

S
C

S
G

/23-2
4/001 

Design, Supply, Installation, Testing and Commissioning work of Smart 
Grid System in DPDC Area on Pilot Basis. 

OTM 
International 

AFD BOARD 920,000,000.00 

03-O
C

T
-23 

21-N
O

V
-23 

30-JA
N

-24 

13-FE
B

-24 

20-FE
B

-24 

19-M
A

R
-24 

168 days 

10-SE
P-25 

W
/C

S
C

S
G

/23-2
4/002 

Outsourcing of Employee OTM 
National 

Own Fund HOPE 4,000,000.00 

13-JU
L

-23 

03-A
U

G
-23 

24-A
U

G
-23 

31-A
U

G
-23 

07-SE
P-23 

28-SE
P-23 

77 days 

27-SE
P-25 

W
/C

S
C

S
G

/23-2
4/003 

Vehicle Rent OTM 
National 

Own Fund HOPE 4,000,000.00 
13-JU

L
-23 

03-A
U

G
-23 

24-A
U

G
-23 

31-A
U

G
-23 

07-SE
P-23 

28-SE
P-23 

77 days 

27-SE
P-25 

W
/C

S
C

S
G

/23-2
4/004 

Vehicle Maintenance RFQM 
National 

Own Fund HOPE 200,000.00 

15-N
O

V
-23 

25-N
O

V
-23 

25-N
O

V
-23 

26-N
O

V
-23 

26-N
O

V
-23 

03-D
E

C
-23 

18 days 

02-JA
N

-24 

Total APP amount of Works 928,200,000.00 
 

Total APP amount of Office of Project Director, Construction and Augmentation of 
Substation Installation of Capacitorbank and Introduction of Smart Gr 

988,803,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2023-2024 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

  
Office of Project Director, Dhaka Underground Substation Construction Project at Kawranbazar Under DPDC 

Goods 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

G
/U

G
SS

/23-24/
001 

Desktop Computer 
 
1 - Desktop computer   -2 LOT 

RFQM 
National 

Own Fund ED 120,000.00 

20-FE
B

-24 

01-M
A

R
-24 

01-M
A

R
-24 

02-M
A

R
-24 

02-M
A

R
-24 

09-M
A

R
-24 

18 days 

23-A
P

R
-24 

G
/U

G
SS

/23-24/
002 

Office Equipment (Photocopier Machine with accessories) 
 
1 - Office Equipment (Photocopier Machine with accessories)   -1 
NUMBER 

RFQM 
National 

Own Fund HOPE 350,000.00 

21-M
A

R
-24 

31-M
A

R
-24 

31-M
A

R
-24 

01-A
P

R
-24 

01-A
P

R
-24 

08-A
P

R
-24 

18 days 

23-M
A

Y
-24 

G
/U

G
SS

/23-24/
003 

Furniture & Fitures 
 
1 - Furniture & Fixtures   -1 LOT 

RFQM 
National 

Own Fund HOPE 400,000.00 
21-D

E
C

-23 

31-D
E

C
-23 

31-D
E

C
-23 

01-JA
N

-24 

01-JA
N

-24 

08-JA
N

-24 

18 days 

22-FE
B

-24 

G
/U

G
SS

/23-24/
004 

Procurement of Vehicle 
 
1 - Vehicles and Transportation   -1 NUMBER 

DPM 
National 

Own Fund BOARD 6,500,000.00 

09-M
A

R
-24 

30-M
A

R
-24 

20-A
P

R
-24 

27-A
P

R
-24 

04-M
A

Y
-24 

25-M
A

Y
-24 

77 days 

09-JU
L

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2023-2024 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

Office of Project Director, Dhaka Underground Substation Construction Project at Kawranbazar Under DPDC 
Goods 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

G
/U

G
SS

/23-24/
005 

Office Equipment (Projector with screen) 
 
1 - Multimedia Projector   -1 NUMBER 

RFQM 
National 

Own Fund ED 141,000.00 

23-M
A

R
-24 

02-A
P

R
-24 

02-A
P

R
-24 

03-A
P

R
-24 

03-A
P

R
-24 

10-A
P

R
-24 

18 days 

08-M
A

Y
-24 

Total APP amount of Goods 7,511,000.00 
  

Office of Project Director, Dhaka Underground Substation Construction Project at Kawranbazar Under DPDC 
Works 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

W
/U

G
SS

/
23-24/001 

Repair & Maintenance of Vehicle & Transport - 01 RFQM 
National 

Own Fund HOPE 100,000.00 

14-M
A

R
-24 

24-M
A

R
-24 

24-M
A

R
-24 

25-M
A

R
-24 

25-M
A

R
-24 

01-A
P

R
-24 

18 days 

16-M
A

Y
-24 

W
/U

G
SS

/
23-24/002 

Repair & Maintenance of Vehicle & Transport - 02 RFQM 
National 

Own Fund HOPE 100,000.00 

15-M
A

Y
-24 

25-M
A

Y
-24 

25-M
A

Y
-24 

26-M
A

Y
-24 

26-M
A

Y
-24 

02-JU
N

-24 

18 days 

23-JU
N

-24 

Total APP amount of Works 200,000.00 
 
Total APP amount of Office of Project Director, Dhaka Underground Substation 
Construction Project at Kawranbazar Under DPDC 

7,711,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2023-2024 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

  
Office of Project Director, Expansion and Strengthening of Power System Network under DPDC Area (G2G) 

Goods 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

G
/G

2G
/23-24/00
1 

procurement of computer, photocopier Machine & Related accessories 
 
1 - Photocopier Machine   -1 NUMBER 
2 - Desktop computer   -4 NUMBER 
3 - Laptop Computers   -2 NUMBER 
4 - Laser Printer with additional Toner   -3 NUMBER 
5 - Scanner   -2 NUMBER 

OTM 
National 

Own Fund HOPE 1,000,000.00 

31-D
E

C
-23 

21-JA
N

-24 

11-FE
B

-24 

18-FE
B

-24 

25-FE
B

-24 

17-M
A

R
-24 

77 days 

15-JU
N

-24 

G
/G

2G
/23-24/0

02 

office Equipment 
 
1 - Office Equipment   -10 LOT 

OTM 
National 

Own Fund HOPE 1,000,000.00 

30-SE
P-23 

21-O
C

T
-23 

11-N
O

V
-23 

18-N
O

V
-23 

25-N
O

V
-23 

16-D
E

C
-23 

77 days 

15-M
A

R
-24 

G
/G

2G
/23-24/0

03 

Furniture 
 
1 - Furniture & Fixtures   -2 LOT 

OTM 
National 

Own Fund HOPE 1,000,000.00 

31-O
C

T
-23 

21-N
O

V
-23 

12-D
E

C
-23 

19-D
E

C
-23 

26-D
E

C
-23 

16-JA
N

-24 

77 days 

15-A
P

R
-24 

G
/G

2G
/23-24/0

04 

Stationary and Printing 
 
1 - Stationery   -1 LOT 

OTM 
National 

Own Fund HOPE 1,000,000.00 

31-JA
N

-24 

21-FE
B

-24 

13-M
A

R
-24 

20-M
A

R
-24 

27-M
A

R
-24 

17-A
P

R
-24 

77 days 

16-JU
L

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2023-2024 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

Office of Project Director, Expansion and Strengthening of Power System Network under DPDC Area (G2G) 
Goods 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

G
/G

2G
/23-24/0

05 

Uniforms & Liveries 
 
1 - Uniform & Liveries   -1 LOT 

RFQM 
National 

Own Fund ED 50,000.00 

31-JA
N

-24 

10-FE
B

-24 

10-FE
B

-24 

11-FE
B

-24 

11-FE
B

-24 

18-FE
B

-24 

18 days 

18-M
A

Y
-24 

Total APP amount of Goods 4,050,000.00 
 
  

Office of Project Director, Expansion and Strengthening of Power System Network under DPDC Area (G2G) 
Works 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

W
/G

2G
/23-24/0

01 

Land and Development DPM 
National 

Own Fund BOARD 470,000,000.00 

31-A
U

G
-23 

05-O
C

T
-23 

07-D
E

C
-23 

21-D
E

C
-23 

28-D
E

C
-23 

25-JA
N

-24 

147 days 

24-A
P

R
-24 

W
/G

2G
/23-24/0

02 

Hired Vehicles OTM 
National 

Own Fund HOPE 16,000,000.00 

31-JU
L

-23 

21-A
U

G
-23 

11-S
E

P-23 

18-S
E

P-23 

25-S
E

P-23 

16-O
C

T
-23 

77 days 

14-JA
N

-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2023-2024 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

Office of Project Director, Expansion and Strengthening of Power System Network under DPDC Area (G2G) 
Works 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

W
/G

2G
/23-24/0

03 

Repairs & Maintenance of Building RFQM 
National 

Own Fund HOPE 200,000.00 

17-O
C

T
-23 

27-O
C

T
-23 

27-O
C

T
-23 

28-O
C

T
-23 

28-O
C

T
-23 

04-N
O

V
-23 

18 days 

02-FE
B

-24 

W
/G

2G
/23-24/0

04 

Repair and Maintenance of Furniture and Fixture RFQM 
National 

Own Fund ED 100,000.00 

28-M
A

R
-24 

07-A
P

R
-24 

07-A
P

R
-24 

08-A
P

R
-24 

08-A
P

R
-24 

15-A
P

R
-24 

18 days 

14-JU
L

-24 

W
/G

2G
/23-24/0

05 

Repair and Maintenance of Computer Hardware & Software RFQM 
National 

AFD ED 100,000.00 
01-SE

P-23 

11-SE
P-23 

11-SE
P-23 

12-SE
P-23 

12-SE
P-23 

19-SE
P-23 

18 days 

18-D
E

C
-23 

W
/G

2G
/23-24/0

06 

Repairs & Maintenance of vehicle & Transport RFQM 
National 

Own Fund HOPE 1,000,000.00 

26-M
A

R
-24 

05-A
P

R
-24 

05-A
P

R
-24 

06-A
P

R
-24 

06-A
P

R
-24 

13-A
P

R
-24 

18 days 

12-JU
L

-24 

Total APP amount of Works 487,400,000.00 
 

Total APP amount of Office of Project Director, Expansion and 
Strengthening of Power System Network under DPDC Area (G2G) 

491,450,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2023-2024 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

 
 Office of Project Director, Power Distribution System Development Project Under DPDC 

Goods 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

G
/P

D
SD

/23-24/
001 

Purchase of computer with all accessories for PDSD Project 
 
1 - Computer Hardware, software  and Computer Peripherals   -5 LOT 

OTM 
National 

Own Fund SE/DGM 500,000.00 

15-A
P

R
-24 

06-M
A

Y
-24 

27-M
A

Y
-24 

03-JU
N

-24 

10-JU
N

-24 

01-JU
L

-24 

77 days 

29-SE
P-24 

G
/P

D
SD

/23-24/
002 

Purchase of Projector and Photocopy Machine 
 
1 - Multimedia Projector   -1 NUMBER 
2 - Photocopier Machine   -1 NUMBER 

OTM 
National 

Own Fund SE/DGM 500,000.00 

15-A
P

R
-24 

06-M
A

Y
-24 

27-M
A

Y
-24 

03-JU
N

-24 

10-JU
N

-24 

01-JU
L

-24 

77 days 

29-S
E

P-24 

G
/P

D
SD

/23-24/003 

Purchase of Furniture and Fixtures for PDSD Project 
 
1 - Purchase of Furniture and Fixtures for PDSD Project   -5 NUMBER 
2 - Purchase of Furniture and Fixtures for PDSD Project   -8 NUMBER 
3 - Steel Almirah   -6 NUMBER 
4 - Purchase of Furniture and Fixtures for PDSD Project   -6 NUMBER 
5 - Table (Large)   -3 NUMBER 
6 - Table (Small)   -5 NUMBER 
7 - Fan - Ceiling   -5 NUMBER 

OTM 
National 

Own Fund HOPE 1,535,000.00 

15-A
P

R
-24 

06-M
A

Y
-24 

27-M
A

Y
-24 

03-JU
N

-24 

10-JU
N

-24 

01-JU
L

-24 

77 days 

29-S
E

P-24 
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Procurement under DPP Projects 
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 Office of Project Director, Power Distribution System Development Project Under DPDC 
Goods 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

G
/P

D
SD

/23-24/004 

Purchase of Stationery Item 
 
1 - Wheel Powder   -100 KILOGRAM 
2 - Soap   -36 NUMBER 
3 - Stapler Pin Remover   -6 NUMBER 
4 - Floor Brush   -3 NUMBER 
5 - Pen   -36 NUMBER 
6 - Air Freshner   -100 NUMBER 
7 - Aerosol / Insect Killer   -100 NUMBER 
8 - Stapler   -5 NUMBER 
9 - Full jaru   -4 NUMBER 
10 - Magazine Box   -50 NUMBER 
11 - Register Khata   -5 NUMBER 
12 - Double Punch Plastic Ring File   -50 NUMBER 
13 - Double Clip File   -150 NUMBER 
14 - Tissue Box   -200 NUMBER 
15 - Toilet Tissue Paper   -200 NUMBER 
16 - Toilet Cleaner   -24 NUMBER 
17 - Floor Cleaner   -12 NUMBER 
18 - Cloth Duster   -100 DOZEN 
19 - Envelope (Large)   -200 NUMBER 
20 - Envelope (Small)   -200 NUMBER 
21 - Hand wash (Big)   -4 NUMBER 
22 - Calculator   -3 NUMBER 
23 - Glue/Ghum   -12 NUMBER 
24 - Pen Holder   -6 NUMBER 
25 - Marker Pen   -20 NUMBER 

OTM 
National 

Own Fund CE/GM 200,000.00 

15-A
P

R
-24 

06-M
A

Y
-24 

27-M
A

Y
-24 

03-JU
N

-24 

10-JU
N

-24 

01-JU
L

-24 

77 days 

29-SE
P-24 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
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Procurement under DPP Projects 

This is computer generated report and does not require signature. 

 Office of Project Director, Power Distribution System Development Project Under DPDC 
Goods 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

G
/P

D
SD

/23-24/005 

Purchase of Computer Consumable such as Paper (A4 size, Legal size ,A3 
size etc.), Computer Ink 
 
1 - Purchase of Computer Consumable such as Paper (A4 size, Legal size 
,A3 size etc.), Computer Ink   -24 NUMBER 
2 - Toner for Photochopier   -6 NUMBER 
3 - Purchase of Computer Consumable such as Paper (A4 size, Legal size 
,A3 size etc.), Computer Ink   -120 Bundle 
4 - White Paper - legal   -4 Bundle 
5 - Purchase of Computer Consumable such as Paper (A4 size, Legal size 
,A3 size etc.), Computer Ink   -1 Bundle 

OTM 
National 

Own Fund CE/GM 200,000.00 

15-A
P

R
-24 

06-M
A

Y
-24 

27-M
A

Y
-24 

03-JU
N

-24 

10-JU
N

-24 

01-JU
L

-24 

77 days 

29-SE
P-24 

G
/P

D
SD

/23-24/
006 

Purchase of six (06) motorcycle for PDSD Project 
 
1 - Honda(Motor Cycle)   -6 NUMBER 

DPM 
National 

Own Fund HOPE 1,200,000.00 

15-A
P

R
-24 

06-M
A

Y
-24 

27-M
A

Y
-24 

03-JU
N

-24 

10-JU
N

-24 

01-JU
L

-24 

77 days 

29-S
E

P-24 

Total APP amount of Goods 4,135,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
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Procurement under DPP Projects 

This is computer generated report and does not require signature. 

Office of Project Director, Power Distribution System Development Project Under DPDC 
Works 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

W
/PD

SD
/23-24/

001 

Repair & Maintenance of Vehicle and Transport -Dhaka 
Metro-THA-13-7007 

RFQM 
National 

Own Fund HOPE 200,000.00 

15-A
P

R
-24 

25-A
P

R
-24 

25-A
P

R
-24 

26-A
P

R
-24 

26-A
P

R
-24 

03-M
A

Y
-24 

18 days 

02-JU
L

-24 

W
/PD

SD
/23-24/

002 

Repair & Maintenance of Vehicle and Transport -Dhaka 
Metro-THA-13-7008 

RFQM 
National 

Own Fund HOPE 200,000.00 

15-A
P

R
-24 

25-A
P

R
-24 

25-A
P

R
-24 

26-A
P

R
-24 

26-A
P

R
-24 

03-M
A

Y
-24 

18 days 

02-JU
L

-24 

W
/PD

SD
/23-24/

003 

Repair & Maintenance of Vehicle and Transport -Dhaka 
Metro-THA-13-7009 

RFQM 
National 

Own Fund HOPE 200,000.00 
15-A

P
R

-24 

25-A
P

R
-24 

25-A
P

R
-24 

26-A
P

R
-24 

26-A
P

R
-24 

03-M
A

Y
-24 

18 days 

02-JU
L

-24 

W
/PD

SD
/23-24/

004 

Repair & Maintenance of Vehicle and Transport -Dhaka 
Metro-THA-13-7010 

RFQM 
National 

Own Fund HOPE 200,000.00 

15-M
A

Y
-24 

25-M
A

Y
-24 

25-M
A

Y
-24 

26-M
A

Y
-24 

26-M
A

Y
-24 

02-JU
N

-24 

18 days 

01-A
U

G
-24 
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This is computer generated report and does not require signature. 

Office of Project Director, Power Distribution System Development Project Under DPDC 
Works 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

W
/PD

SD
/23-24/

005 

Repair & Maintenance of Vehicle and Transport -Dhaka 
Metro-GHA-18-7643 

RFQM 
National 

Own Fund HOPE 200,000.00 

15-A
P

R
-24 

25-A
P

R
-24 

25-A
P

R
-24 

26-A
P

R
-24 

26-A
P

R
-24 

03-M
A

Y
-24 

18 days 

02-JU
L

-24 

W
/PD

SD
/23-24/

006 

Repair & Maintenance of Office building (civil works) RFQM 
National 

Own Fund BOARD 200,000.00 

15-A
P

R
-24 

25-A
P

R
-24 

25-A
P

R
-24 

26-A
P

R
-24 

26-A
P

R
-24 

03-M
A

Y
-24 

18 days 

01-A
U

G
-24 

Total APP amount of Works 1,200,000.00 
 

Total APP amount of Office of Project Director, Power Distribution 
System Development Project Under DPDC 

5,335,000.00 

 

Page 334 of 337



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
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This is computer generated report and does not require signature. 

  
Office of Project Director, Prepayment Metering Project for Six NOCS under DPDC 

Goods 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

G
/P

PM
/23-24/0

01 

Purchase of Computer and Peripherals 
 
1 - Purchase of Computer and Peripherals   -2 NUMBER 
2 - Laser Printer with additional Toner   -1 NUMBER 

RFQM 
National 

Own Fund HOPE 280,000.00 

13-D
E

C
-23 

23-D
E

C
-23 

23-D
E

C
-23 

24-D
E

C
-23 

24-D
E

C
-23 

31-D
E

C
-23 

18 days 

10-JA
N

-24 

G
/P

PM
/23-24/0

02 

Purchaser of Furniture and Fixture 
 
1 - Purchaser of Furniture and Fixture   -6 NUMBER 
2 - Purchaser of Furniture and Fixture   -6 NUMBER 

RFQM 
National 

Own Fund ED 199,500.00 

28-S
E

P-23 

08-O
C

T
-23 

08-O
C

T
-23 

09-O
C

T
-23 

09-O
C

T
-23 

16-O
C

T
-23 

18 days 

26-O
C

T
-23 

G
/P

PM
/23-24/0

03 

Purchaser of Photo Copier 
 
1 - Photocopier Machine   -1 NUMBER 

RFQM 
National 

Own Fund ED 120,000.00 
05-D

E
C

-23 

15-D
E

C
-23 

15-D
E

C
-23 

16-D
E

C
-23 

16-D
E

C
-23 

23-D
E

C
-23 

18 days 

02-JA
N

-24 

Total APP amount of Goods 599,500.00 
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This is computer generated report and does not require signature. 

Office of Project Director, Prepayment Metering Project for Six NOCS under DPDC 
Works 

P
ackage N

o 

Description of Package 
Item Description - Quantity 

Procurement 
Method & 

Type 

Source of 
fund 

Contract 
Approving 
Authority 

Estimated Cost 
(BDT) Invite / 

A
d

vertise 
T

end
er 

T
end

er 
O

p
en

ing 

T
end

er 
E

valu
ation 

A
p

proval to 
A

w
ard 

N
otification

 of 
A

w
ard 

Signing of 
C

ontract 

T
otal tim

e to 
con

tract 
signature 

T
im

e for 
C

om
p

letion
 

of C
ontract 

W
/P

P
M

/23-24/0
01 

Repair & Maintenance of Vehicle RFQM 
National 

Own Fund HOPE 500,000.00 

01-FE
B

-24 

11-FE
B

-24 

11-FE
B

-24 

12-FE
B

-24 

12-FE
B

-24 

19-FE
B

-24 

18 days 

29-FE
B

-24 

Total APP amount of Works 500,000.00 
 
Total APP amount of Office of Project Director, Prepayment Metering 

Project for Six NOCS under DPDC 
1,099,500.00 

 
 
 

Grand Total 1,495,958,500.00 
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