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GRAND SUMMARY
* Figures in Taka

Procurement Under DPDC's Own Fund

Goods Works Services Total
Centralized Procurement 4,152,661,086.00 582,250,000.00 50,000,000.00 4,784,911,086.00

Decentralized Procurement 307,897,216.00 2,958,800,361.84 141,000,000.00 3,407,697,577.84

Total 4,460,558,302.00 3,541,050,361.84 191,000,000.00 8,192,608,663.84

Procurement Under DPP Project

Goods Works Services Total
Own Fund 648,651,200.00 18,770,000.00 0.00 667,421,200.00

PA 0.00 5,210,000,000.00 81,900,000.00 5,291,900,000.00

Total 648,651,200.00 5,228,770,000.00 81,900,000.00 5,959,321,200.00

Goods Works Services Total
Grand Total 5,109,209,502 8,769,820,362 272,900,000 14,151,929,864 

Total Packages 753 756 11 1,520 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
Annual Procurement Plan for FY 2022-2023
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Procurement Under DPDC's Own Fund

A.Central Procurement

 Office Name Goods Service Works Total
Central Procurement[Central/SE-C&P] 4,152,661,086.00 50,000,000.00 582,250,000.00 4,784,911,086.00
Sub Total A 4,152,661,086.00 50,000,000.00 582,250,000.00 4,784,911,086.00
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
Annual Procurement Plan for FY 2022-2023

This is computer generated report and does not require signature.

B.Field Procurement

Chief Engineer, Development
Office Name Goods Works Services Total

Chief Engineer, Development 1,430,000.00 2,180,000.00 117,000,000.00 120,610,000.00
Project Director, Project-1 974,000.00 1,205,180,000.00 0.00 1,206,154,000.00
Project Director, Project-2 1,505,980.00 97,400,000.00 0.00 98,905,980.00
Superintending Engineer, Civil Works 7,520,000.00 467,250,000.00 0.00 474,770,000.00

11,429,980.00 1,772,010,000.00 117,000,000.00 1,900,439,980.00

Chief Engineer, Grid
Office Name Goods Works Services Total

Chief Engineer, Grid 0.00 200,000.00 0.00 200,000.00
Superintending Engineer, Grid (North) 58,990,000.00 361,838,631.84 0.00 420,828,631.84
Superintending Engineer, Grid (South) 27,867,200.00 652,105,000.00 0.00 679,972,200.00
Superintending Engineer, System Protection 1,750,000.00 16,800,000.00 0.00 18,550,000.00
Superintending Engineer, System Services 21,975,000.00 18,025,000.00 0.00 40,000,000.00

110,582,200.00 1,048,968,631.84 0.00 1,159,550,831.84

Chief Engineer, NOCS, Central
Office Name Goods Works Services Total

Chief Engineer, NOCS, Central 560,000.00 1,590,000.00 0.00 2,150,000.00
Superintending Engineer, NOCS, Banglabazar 2,712,610.00 3,805,000.00 0.00 6,517,610.00
Superintending Engineer, NOCS, Bashaboo 6,644,900.00 8,199,600.00 0.00 14,844,500.00
Superintending Engineer, NOCS, Lalbag 3,499,000.00 2,000,000.00 0.00 5,499,000.00
Superintending Engineer, NOCS, Motijheel 2,267,940.00 3,930,690.00 0.00 6,198,630.00
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
Annual Procurement Plan for FY 2022-2023
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Chief Engineer, NOCS, Central
Office Name Goods Works Services Total

Superintending Engineer, NOCS, Narinda 4,207,600.00 4,080,000.00 0.00 8,287,600.00
Superintending Engineer, NOCS, Ramna 3,350,000.00 1,315,000.00 0.00 4,665,000.00

23,242,050.00 24,920,290.00 0.00 48,162,340.00

Chief Engineer, NOCS, North
Office Name Goods Works Services Total

Chief Engineer, NOCS, North 610,000.00 100,000.00 0.00 710,000.00
Superintending Engineer, NOCS, Azimpur 3,033,670.00 3,928,640.00 0.00 6,962,310.00
Superintending Engineer, NOCS, Dhanmondi 3,310,000.00 2,100,000.00 0.00 5,410,000.00
Superintending Engineer, NOCS, Mogbazar 6,178,000.00 4,060,000.00 0.00 10,238,000.00
Superintending Engineer, NOCS, Satmosjid 2,277,330.00 1,410,000.00 0.00 3,687,330.00
Superintending Engineer, NOCS, Shamoli 4,250,000.00 7,380,000.00 0.00 11,630,000.00
Superintending Engineer, NOCS, Tejgaon 2,689,560.00 5,080,000.00 0.00 7,769,560.00

22,348,560.00 24,058,640.00 0.00 46,407,200.00

Chief Engineer, NOCS, South
Office Name Goods Works Services Total

Chief Engineer, NOCS, South 510,000.00 100,000.00 0.00 610,000.00
Superintending Engineer, NOCS, Demra 5,520,000.00 3,110,000.00 0.00 8,630,000.00
Superintending Engineer, NOCS, Fatulla 2,757,500.00 2,500,000.00 0.00 5,257,500.00
Superintending Engineer, NOCS, Kazla 3,488,000.00 3,400,000.00 0.00 6,888,000.00
Superintending Engineer, NOCS, Narayanganj 2,900,000.00 4,250,000.00 0.00 7,150,000.00
Superintending Engineer, NOCS, Postogola 3,270,000.00 3,660,000.00 0.00 6,930,000.00
Superintending Engineer, NOCS, Shyampur 5,850,000.00 3,100,000.00 0.00 8,950,000.00

24,295,500.00 20,120,000.00 0.00 44,415,500.00
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Chief Engineer, Planning & Design 
Office Name Goods Works Services Total

Chief Engineer, Planning & Design 300,000.00 200,000.00 0.00 500,000.00
Superintending Engineer, Design 965,000.00 300,000.00 0.00 1,265,000.00
Superintending Engineer, Distribution Planning 1,100,000.00 450,000.00 0.00 1,550,000.00
Superintending Engineer, Renewable Energy & 
Research

480,000.00 400,000.00 0.00 880,000.00

2,845,000.00 1,350,000.00 0.00 4,195,000.00

Chief Engineer, Procurement & Store
Office Name Goods Works Services Total

Superintending Engineer, Contract & 
Procurement 

2,580,000.00 2,450,000.00 0.00 5,030,000.00

Superintending Engineer, Store Management 2,800,000.00 22,950,000.00 0.00 25,750,000.00
5,380,000.00 25,400,000.00 0.00 30,780,000.00

Chief Engineer, SO & SCADA
Office Name Goods Works Services Total

Superintending Engineer, S.C & SCADA 44,326,670.00 1,000,000.00 0.00 45,326,670.00
44,326,670.00 1,000,000.00 0.00 45,326,670.00

Company Secretariat
Office Name Goods Works Services Total

Chief Medical Officer 629,500.00 0.00 0.00 629,500.00
DGM (HR), Legal Affairs 220,000.00 80,000.00 0.00 300,000.00
DGM (HR), Public Relations 2,800,000.00 0.00 0.00 2,800,000.00
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
Annual Procurement Plan for FY 2022-2023

This is computer generated report and does not require signature.

Company Secretariat
Office Name Goods Works Services Total

3,649,500.00 80,000.00 0.00 3,729,500.00

Executive Director (Admin & HR)
Office Name Goods Works Services Total

DGM (HR), Estate & Transport 740,000.00 2,870,000.00 0.00 3,610,000.00
DGM (HR), Security 17,949,156.00 1,860,000.00 3,000,000.00 22,809,156.00
Superintending Engineer, Training & 
Development

1,450,000.00 980,000.00 0.00 2,430,000.00

20,139,156.00 5,710,000.00 3,000,000.00 28,849,156.00

GM, ICT, Energy & Metering
Office Name Goods Works Services Total

GM, ICT, Energy & Metering 1,040,000.00 1,050,000.00 0.00 2,090,000.00
DGM (ICT), Development 350,000.00 1,600,000.00 0.00 1,950,000.00
DGM (ICT), Revenue 4,790,000.00 25,370,000.00 0.00 30,160,000.00
Superintending Engineer, Metering 2,485,600.00 4,346,800.00 0.00 6,832,400.00
Superintending Engineer, Tariff & Energy Audit 27,850,000.00 980,000.00 0.00 28,830,000.00

36,515,600.00 33,346,800.00 0.00 69,862,400.00

General Manager, Audit
Office Name Goods Works Services Total

General Manager, Audit 360,000.00 150,000.00 0.00 510,000.00
DGM (F), Govt. & Rev. Audit 150,000.00 120,000.00 0.00 270,000.00

510,000.00 270,000.00 0.00 780,000.00
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Annual Procurement Plan for FY 2022-2023
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General Manager, Finance
Office Name Goods Works Services Total

General Manager, Finance 90,000.00 0.00 0.00 90,000.00
DGM (F), Asset Management and Store 
Accounting

280,000.00 50,000.00 10,000,000.00 10,330,000.00

DGM (F), Financial Management & Acc. 680,000.00 300,000.00 500,000.00 1,480,000.00
DGM (F), Fund & Banking 310,000.00 0.00 0.00 310,000.00
DGM(F), Central Pay., Loan & Proj. Acc. 480,000.00 0.00 0.00 480,000.00

1,840,000.00 350,000.00 10,500,000.00 12,690,000.00

General Manager, HR
Office Name Goods Works Services Total

General Manager, HR 149,000.00 56,000.00 10,500,000.00 10,705,000.00
DGM (HR), Employee Management (Admin.) 514,000.00 660,000.00 0.00 1,174,000.00
DGM (HR), Employee Relations & Discipline 130,000.00 500,000.00 0.00 630,000.00

793,000.00 1,216,000.00 10,500,000.00 12,509,000.00

Sub Total B 307,897,216.00 2,958,800,361.84 141,000,000.00 3,407,697,577.84
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C.Own Funded Project

 Office Name Total
0.00 0.00

Sub Total C 0.00 0.00

Grand Total= (Sub Total A + Sub Total 
B + Sub Total C)

4,460,558,302.00 3,541,050,361.84 191,000,000.00 8,192,608,663.84
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
Annual Procurement Plan for FY 
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Procurement Under DPP Project

Construction and Augmentation of Substation Installation of Capacitorbank and Introduction of Smart Grid in 
Power System
FUND_TYPE Goods Works Services Total
Own Fund 17,733,000.00 5,470,000.00 0.00 23,203,000.00
PA 0.00 5,210,000,000.00 81,900,000.00 5,291,900,000.00
Total 17,733,000.00 5,215,470,000.00 81,900,000.00 5,315,103,000.00

Project Director, AMI With 8.5 lac Smart Pre-Payment Meter in DPDC Area
FUND_TYPE Goods Works Services Total
Own Fund 10,667,200.00 0.00 0.00 10,667,200.00
Total 10,667,200.00 0.00 0.00 10,667,200.00

Project Director, Dhaka Underground Substation Construction Project at Kawranbazar Under DPDC
FUND_TYPE Goods Works Services Total
Own Fund 7,191,000.00 100,000.00 0.00 7,291,000.00
Total 7,191,000.00 100,000.00 0.00 7,291,000.00

Project Director, Expansion and Strengthening of Power System Network under DPDC Area (G2G)
FUND_TYPE Goods Works Services Total
Own Fund 607,600,000.00 11,600,000.00 0.00 619,200,000.00
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FUND_TYPE Goods Works Services Total
Total 607,600,000.00 11,600,000.00 0.00 619,200,000.00

Project Director, Power Distribution System Development Project Under DPDC
FUND_TYPE Goods Works Services Total
Own Fund 5,460,000.00 1,600,000.00 0.00 7,060,000.00
Total 5,460,000.00 1,600,000.00 0.00 7,060,000.00

Grand Total 648,651,200.00 5,228,770,000.00 81,900,000.00 5,959,321,200.00
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*Figures in Taka

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/001

Procurement of SPC Pole

1 - 12 meter SPC Pole-450 daN   - 750 NUMBER
2 - 15 meter SPC Pole-550 daN   - 250 NUMBER

OSTETM
National

HOPE Own 
Fund

36,500,000.00 31-M
A

R
-23

21-A
PR

-23

02-JU
N

-23

16-JU
N

-23

23-JU
N

-23

21-JU
L

-23

112 days

17-JA
N

-24
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Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/002

Procurement of Various Materials for Repairing/ Refurbishing of Burnt & Old 
Distribution Transformer for Workshop.

1 - Transformer Tank Cover Gasket (16 mm X 15 mm)   - 1500 FEET
2 - Press Board (2.0mm)   - 500 NUMBER
3 - 2 mm Pressboard Gasket (LT)  (42mm x 2mm x 66mm)   - 5000 NUMBER
4 - Silica gel breather cap with gasket   - 500 SET
5 - 2mm Pressboard gasket (LT) (Inner dia 27 mm×Thick 2 mm × outer dia 44 mm).   - 
1600 NUMBER
6 - Silica Gel Breather   - 1000 SET
7 - Press Board (1.0mm) (1000mmX 2000mmX 1.00mm)   - 2500 NUMBER
8 - Press Board (1.5mm) (1000mmX 2000mmX 1.5mm)   - 1000 NUMBER
9 - Insulating Paper No-7 (1000mmX 0.18 mm) Fish Paper, Brown Color   - 2500 
KILOGRAM
10 - Insulating Paper No-10 (1000mmX 0.25mm) Fish Paper, Brown Color   - 500 
KILOGRAM
11 - LT Spindle (240 mm × 16 mm)   - 3000 SET
12 - Ica Gum   - 150 KILOGRAM
13 - HT Spindle (115 mmX12mm)   - 1200 SET
14 - LT Spindle (25cmX 1.2cm)   - 500 NUMBER
15 - Synthetic Rubber Adhesive (3 Litre per Tin)   - 50 Tin

OSTETM
National

ED Own 
Fund

11,152,500.00

30-SE
P-22

21-O
C

T
-22

11-N
O

V
-22

18-N
O

V
-22

25-N
O

V
-22

16-D
E

C
-22

77 days

15-M
A

Y
-23

G
/C

entral/SE
-

C
&

P/22-23/003

Procurement of HT Metering Unit 15/5 Amps with Spare CT and PT

1 - 11 kV 15/5 Amps Metering Unit   - 600 SET
2 - Modem   - 600 NUMBER
3 - 11000/110 Volt PT   - 300 SET
4 - 11 kV 15/5 Amps Metering Current Transformer   - 300 SET
5 - Fuse for 11000/110 Volt PT   - 1500 NUMBER

OSTETM
National

BOARD Own 
Fund

160,650,000.00

31-D
E

C
-22

04-FE
B

-23

08-A
PR

-23

22-A
PR

-23

29-A
PR

-23

27-M
A

Y
-23

147 days

23-N
O

V
-23
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Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/004

Procurement of Four Level Security Paper Seal

1 - Paper Seal   - 500000 NUMBER

OSTETM
National

HOPE Own 
Fund

10,000,000.00

31-D
E

C
-22

21-JA
N

-23

11-FE
B

-23

18-FE
B

-23

25-FE
B

-23

18-M
A

R
-23

77 days

15-A
U

G
-23

G
/C

entral/SE
-

C
&

P/22-23/005

Supply and Installation of Fully Computerized 20 Position Meter Testing Bench

1 - 3-Phase 20 Position Automatic Meter Test Bench   - 2 SET

OSTETM
National

BOARD Own 
Fund

53,000,000.00 31-M
A

R
-23

05-M
A

Y
-23

07-JU
L

-23

21-JU
L

-23

28-JU
L

-23

25-A
U

G
-23

147 days

21-FE
B

-24

G
/C

entral/SE
-

C
&

P/22-23/006

Supply and Installation of 01(one) no. online UPS and 01(one) no. Automatic Voltage 
Regulator for Meter Testing Lab

1 - Automatic Voltage Regulator (AVR)   - 1 NUMBER
2 - Online UPS   - 1 NUMBER

OSTETM
National

SE/DGM Own 
Fund

1,500,000.00 31-M
A

R
-23

21-A
PR

-23

12-M
A

Y
-23

19-M
A

Y
-23

26-M
A

Y
-23

16-JU
N

-23

77 days

13-N
O

V
-23

G
/C

entral/SE
-

C
&

P/22-23/007

Supply, Installation and Commissioning of Line Matrix Printer

1 - Line Matrix Printer ( Cabinet)   - 11 NUMBER
2 - Line Matrix Printer (padestal)   - 17 NUMBER

OSTETM
National

HOPE Own 
Fund

28,775,000.00

31-D
E

C
-22

21-JA
N

-23

04-M
A

R
-23

18-M
A

R
-23

25-M
A

R
-23

22-A
PR

-23

112 days

19-SE
P-23
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Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/008

Renovation & Up-gradation of Existing GIS Data Center

1 - Civil works   - 1 LOT
2 - Fire Rated Epoxy Paint   - 800 Sq.ft
3 - Single Glass Door   - 1 NUMBER
4 - Fire Rated Door (Single Shutter)   - 1 NUMBER
5 - Perforated Panel   - 32 Sq.ft
6 - Thermal Insulation   - 450 Sq.ft
7 - Ladder for Power Connectivity   - 150 rft
8 - Surge Protection Devices (SPD)   - 1 NUMBER
9 - 3x6 mm2 NYY Cable   - 100 MTR.
10 - 3x4 mm2 BYA Cable   - 200 MTR.
11 - 4x25 mm2 NYY Cable   - 100 MTR.
12 - 1x16 mm2 BYA Green Cable   - 200 MTR.
13 - 4x16 mm2 NYY Cable   - 100 MTR.
14 - Other Accessories   - 1 LOT
15 - LED Light   - 20 NUMBER
16 - Emergency Light   - 3 NUMBER
17 - Electrical Switch   - 4 NUMBER
18 - 3-Pin Socket with MK Box   - 35 NUMBER
19 - Industrial Socket   - 10 NUMBER
20 - Comfort Air Conditioner (CAC)-1.5 Ton   - 4 NUMBER
21 - Air Conditioner Control Panal (ACP)   - 2 NUMBER
22 - De-Humidifier   - 2 NUMBER
23 - Smoke Detector   - 10 NUMBER
24 - Heat Detector   - 10 NUMBER
25 - Other Accessories   - 1 LOT
26 - Server Rack (42U) with KVM and Console   - 2 NUMBER
27 - Closed Network Rack (42U)   - 1 NUMBER
28 - PDU for Rack   - 6 NUMBER
29 - In-Row Based Precision Air Conditioner (PAC)   - 2 NUMBER
30 - Very Early Smoke Detection Apparatus (VESDA)   - 1 LOT

OSTETM
National

HOPE Own 
Fund

19,000,000.00 31-M
A

R
-23

21-A
PR

-23

12-M
A

Y
-23

19-M
A

Y
-23

26-M
A

Y
-23

16-JU
N

-23

77 days

13-N
O

V
-23
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Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

31 - Fire Rated Doors (Double Shutter)   - 1 NUMBER
32 - Raised Floor   - 380 Sq.ft
33 - 1x2.5 mm2 BYA Cable   - 400 MTR.
34 - Rodent System   - 1 LOT
35 - AFSS Control Panel   - 1 NUMBER
36 - Sub Distribution Box (SDB)   - 1 LOT
37 - 1x2.5 mm2 BYA Green Cable   - 200 MTR.

G
/C

entral/SE
-

C
&

P/22-23/009

Supply, Installation and Commissioning of Server with related accessories for Billing 
System

1 - Backup devices   - 1 NUMBER
2 - RISC Server   - 2 NUMBER

OSTETM
National

HOPE Own 
Fund

50,000,000.00

30-JU
N

-23

04-A
U

G
-23

06-O
C

T
-23

20-O
C

T
-23

27-O
C

T
-23

24-N
O

V
-23

147 days

22-A
PR

-24

G
/C

entral/SE
-

C
&

P/22-23/010

Procurement, Supply, Customization, Installation & Commissioning of Web-based Post 
paid Billing System

1 - Web-based Post paid Billing Software   - 1 LOT

OSTETM
National

ED Own 
Fund

20,000,000.00

30-SE
P-22

21-O
C

T
-22

02-D
E

C
-22

16-D
E

C
-22

23-D
E

C
-22

20-JA
N

-23

112 days

19-JU
N

-23

G
/C

entral/SE
-

C
&

P/22-23/011

Supply, Installation and Commissioning of  SAN storage , switch with related 
accessories

1 - SAN Storage   - 1 NUMBER
2 - RACK Mounted SAN Switch   - 2 NUMBER

OSTETM
National

HOPE Own 
Fund

25,000,000.00

30-JU
N

-23

21-JU
L

-23

01-SE
P-23

15-SE
P-23

22-SE
P-23

20-O
C

T
-23

112 days

18-M
A

R
-24
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/012

Procurement of Pre-Printed Bill Form, White Paper, Amendment and Other Forms

1 - LTI Pre - Printed Bill Form   - 1200 BOX
2 - HT Pre - Printed Bill Form   - 500 BOX
3 - LT Pre - Printed Bill Form   - 3400 BOX
4 - White Paper 11" x 9.5"   - 180 BOX
5 - Arrears Notice Form   - 120 BOX
6 - Arrear Statement   - 160 BOX
7 - Pre-Printed Miscellaneous Bill Form   - 400 BOX
8 - HT Census Form Size 11'' x 8.5''   - 120 BOX
9 - Bill Correction Form   - 350 BOX
10 - Master Amendment Form Size 11'' x 8.5''   - 150 BOX
11 - Meter Exchange Form   - 500 BOX
12 - Meter Service Form   - 75 BOX
13 - Disconnection Form Size 11'' x 8.5''   - 120 BOX
14 - White Paper 11" x 15"   - 150 BOX
15 - Clearance Certificate   - 230 BOX
16 - LT Census Form Size 11'' x 8.5''   - 150 BOX

OSTETM
National

ED Own 
Fund

15,039,000.00

30-SE
P-22

21-O
C

T
-22

11-N
O

V
-22

18-N
O

V
-22

25-N
O

V
-22

16-D
E

C
-22

77 days

16-D
E

C
-23

G
/C

entral/SE
-

C
&

P/22-23/013

Supply, Installation and Commissioning of Engineered Converged Rack System 
Solution with related Hardware and Necessary Software for DC and DR

1 - Compute Node   - 12 NUMBER

OSTETM
International

BOARD Own 
Fund

150,000,000.00

30-JU
N

-23

18-A
U

G
-23

27-O
C

T
-23

10-N
O

V
-23

17-N
O

V
-23

15-D
E

C
-23

168 days

13-M
A

Y
-24
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/014

Procurement, Supply, Installation and Commissioning of Network Equipment, Cyber 
Security Equipment, Backup Solution and software for up-gradation of Network and 
Cyber Security of DPDC DC and DR

1 - Perimeter Router   - 3 NUMBER
2 - Anti-DDoS System   - 3 NUMBER
3 - Perimeter Switch   - 3 NUMBER
4 - DMZ Router   - 3 NUMBER
5 - DMZ Firewall   - 3 NUMBER
6 - Web Application Firewall, GSLB and Application Delivery Controller   - 3 
NUMBER
7 - Core Router   - 3 NUMBER
8 - Load Balancer   - 3 NUMBER
9 - Server Farm Firewall   - 3 NUMBER
10 - Spine Switch   - 4 NUMBER
11 - Leaf Switch   - 4 NUMBER
12 - Leaf Switch   - 6 NUMBER
13 - SDN Controller   - 2 NUMBER
14 - Network Monitoring System (NMS)   - 1 NUMBER
15 - Backup system   - 1 NUMBER
16 - Next Generation SOC System   - 1 NUMBER
17 - Training and Education Expenses   - 21 EACH
18 - 24 Port Switch   - 3 NUMBER
19 - Manageable Switch (Access)   - 3 NUMBER
20 - Server   - 2 NUMBER
21 - Server   - 2 NUMBER

OSTETM
International

BOARD Own 
Fund

300,000,000.00

30-JU
N

-23

18-A
U

G
-23

27-O
C

T
-23

10-N
O

V
-23

17-N
O

V
-23

15-D
E

C
-23

168 days

13-M
A

Y
-24
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/015

Procurement of IT equipment (IC Card, Card Reader, Slip Printer and Card Printer) for 
UCC and UVS of different Prepaid NOCS offices

1 - Smart Card Reader   - 50 NUMBER
2 - Slip Printer   - 30 NUMBER
3 - Smart Card for Pre-Payment Meter   - 25000 NUMBER
4 - Smart Card Printer   - 10 NUMBER
5 - Hand held Unit (HHU)   - 9 NUMBER
6 - Meter Battery   - 8000 NUMBER

OSTETM
National

CE/GM Own 
Fund

6,963,336.00

31-D
E

C
-22

21-JA
N

-23

11-FE
B

-23

18-FE
B

-23

25-FE
B

-23

18-M
A

R
-23

77 days

15-A
U

G
-23

G
/C

entral/SE
-

C
&

P/22-23/016

CCTV Surveillance Central Monitoring System.

1 - CCTV Surveillance Monitoring System   - 1 LOT

OSTETM
National

ED Own 
Fund

12,500,000.00 31-M
A

R
-23

21-A
PR

-23

12-M
A

Y
-23

19-M
A

Y
-23

26-M
A

Y
-23

16-JU
N

-23

77 days

13-N
O

V
-23

G
/C

entral/SE
-

C
&

P/22-23/017

Procurement of 110 V Ni-Cd Battery and Charger

1 - 110 Volt Ni-Cd Battery 400 AH  - 1 SET
2 - 110 Volt Ni-Cd Battery 350 AH   - 3 SET
3 - 110Volt Battery Charger-100 Amps   - 4 SET

OSTETM
National

HOPE Own 
Fund

15,700,000.00

30-JU
N

-23

21-JU
L

-23

01-SE
P-23

15-SE
P-23

22-SE
P-23

20-O
C

T
-23

112 days

17-A
PR

-24

G
/C

entral/SE
-

C
&

P/22-23/018

Procurement of 33 kV 1-Core 800 sqmm XLPE Copper Cable

1 - 33kV 1-Core 800sq-mm XLPE Copper Cable   - 30 KILOMETER

OSTETM
International

BOARD Own 
Fund

480,000,000.00

30-JU
N

-23

18-A
U

G
-23

27-O
C

T
-23

10-N
O

V
-23

17-N
O

V
-23

15-D
E

C
-23

168 days

12-JU
N

-24
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/019

Procurement of 33 kV 1-Core 500 and 400 sqmm XLPE Copper Cable

1 - 33kV 1-Core 500sq-mm XLPE Copper Cable   - 30 KILOMETER
2 - 33kV 1-Core 400sq-mm XLPE Copper Cable   - .5 KILOMETER

OSTETM
International

BOARD Own 
Fund

304,000,000.00

30-JU
N

-23

18-A
U

G
-23

27-O
C

T
-23

10-N
O

V
-23

17-N
O

V
-23

15-D
E

C
-23

168 days

13-M
A

Y
-24

G
/C

entral/SE
-

C
&

P/22-23/020

Procurement of 11 kV 3-Core 300 sqmm XLPE Copper Cable

1 - 11kV 3-Core 300sq-mm XLPE Copper Cable   - 50 KILOMETER

OSTETM
International

BOARD Own 
Fund

750,000,000.00

30-JU
N

-23

18-A
U

G
-23

27-O
C

T
-23

10-N
O

V
-23

17-N
O

V
-23

15-D
E

C
-23

168 days

12-JU
N

-24

G
/C

entral/SE
-

C
&

P/22-23/021

Procurement of Single Core 95 sqmm and 120 sqmm PVC Insulated (NYY) Copper 
Cable

1 - 120 sq-mm Single Core PVC Insulated Copper Cable   - 40 KILOMETER
2 - 95 sq-mm Single Core PVC Insulated Copper Cable   - 50 KILOMETER

OSTETM
National

BOARD Own 
Fund

133,500,000.00 31-M
A

R
-23

05-M
A

Y
-23

07-JU
L

-23

21-JU
L

-23

28-JU
L

-23

25-A
U

G
-23

147 days

21-FE
B

-24

G
/C

entral/SE
-

C
&

P/22-23/022

Procurement of Different Types of Aluminium Conductors

1 - ACSR Merlin (Bare)   - 100 KILOMETER
2 - ACSR Merlin (Insulated)   - 50 KILOMETER
3 - ACSR GOPHER   - 50 KILOMETER
4 - AAC WASP   - 250 KILOMETER
5 - ACSR DOG (Bare)   - 100 KILOMETER
6 - ACSR DOG (Insulated)   - 100 KILOMETER

OSTETM
National

BOARD Own 
Fund

103,000,000.00 31-M
A

R
-23

05-M
A

Y
-23

07-JU
L

-23

21-JU
L

-23

28-JU
L

-23

25-A
U

G
-23

147 days

22-JA
N

-24
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/023

Procurement of Different Types of Cable Jointing Material

1 - 33 kV Straight Through Joint for 1-Core 400 sq-mm XLPE Cu Cable   - 42 SET
2 - 11 KV Straight Through Joint for 3-Core 185 sq-mm XLPE Cu Cable    - 300 SET
3 - 33 kV Straight Through Joint for 1-Core 800 sq-mm XLPE Cu Cable   - 90 SET
4 - 11 KV Straight Through Joint for 3-Core 185 sq-mm XLPE Aluminium Cable    - 
300 SET
5 - 33 kV Straight Through Joint for 1-Core 500 sq-mm XLPE Cu Cable   - 300 SET
6 - 33 kV Straight Through Joint for 1-Core 630 sq-mm XLPE Cu Cable   - 9 SET
7 - 11 KV Straight Through Joint for 3-Core 300 sq-mm XLPE Cu Cable   - 360 SET

OSTETM
National

BOARD Own 
Fund

79,260,000.00 31-M
A

R
-23

05-M
A

Y
-23

07-JU
L

-23

21-JU
L

-23

28-JU
L

-23

25-A
U

G
-23

147 days

21-FE
B

-24

G
/C

entral/SE
-

C
&

P/22-23/024

Procurement of Different Types of Cable Termination Kits

1 - 11 kV Termination Kit for 3-Core 185 sq-mm XLPE Al Cable (Outdoor)   - 100 SET
2 - 11 kV Termination Kit for 3-Core 300 sq-mm XLPE Cu Cable (Outdoor)   - 180 SET
3 - 11 kV Termination Kit for 3-Core 185 sq-mm XLPE Cu Cable (Indoor)   - 180 SET
4 - 33 kV Termination Kit for 1-Core 400 sq-mm XLPE Cu Cable (Outdoor)   - 100 SET
5 - 33 kV Termination Kit for 1-Core 800 sq-mm XLPE Cu Cable (Outdoor)   - 50 SET
6 - 33 kV Termination Kit for 1-Core 400 sq-mm XLPE Cu Cable (Indoor)   - 60 SET
7 - 33 kV Termination Kit for 1-Core 500 sq-mm XLPE Cu Cable (Indoor)   - 100 SET
8 - 33 kV Termination Kit for 1-Core 800 sq-mm XLPE Cu Cable (Indoor)   - 60 SET
9 - 33 kV Termination Kit for 1-Core 500 sq-mm XLPE Cu Cable (Outdoor)   - 150 SET
10 - 11 kV Termination Kit for 3-Core 185 sq-mm XLPE Al Cable (Indoor)   - 60 SET
11 - 11 kV Termination Kit for 3-Core 300 sq-mm XLPE Cu Cable (Indoor)   - 180 SET
12 - 11 kV Termination Kit for 3-Core 185 sq-mm XLPE Cu Cable (Outdoor)   - 175 
SET
13 - 33 kV Termination Kit for 1-Core 630 sq-mm XLPE Cu Cable (Indoor)   - 12 SET

OSTETM
National

BOARD Own 
Fund

66,525,000.00 31-M
A

R
-23

05-M
A

Y
-23

07-JU
L

-23

21-JU
L

-23

28-JU
L

-23

25-A
U

G
-23

147 days

21-FE
B

-24
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/025

Procurement of GIS Termination Kits, Surge Arrester and Dummy Plug

1 - 33 kV GIS Termination Kit for 1-Core 500 sq-mm XLPE Cu. Inner Cone type   - 60 
SET
2 - 33 kV GIS Termination Kit for 1-Core 500 sq-mm XLPE Cu.outer Cone type   - 30 
SET
3 - 33 kV GIS Termination Kit for 1-Core 800 sq-mm XLPE Cu. Inner Cone type   - 30 
SET
4 - 33 kV GIS Termination Kit for 1-Core 800 sq-mm XLPE Cu. Outer Cone type   - 30 
SET
5 - 33 kV Dead Front Surge Arrester For GIS Termination Kit For 1x800mm2 XLPE Cu
Cable (Outer Cone)   - 30 SET

OSTETM
National

HOPE Own 
Fund

16,200,000.00 31-M
A

R
-23

21-A
PR

-23

02-JU
N

-23

16-JU
N

-23

23-JU
N

-23

21-JU
L

-23

112 days

17-JA
N

-24

G
/C

entral/SE
-

C
&

P/22-23/026

Procurement of Conductor Accessories

1 - 185 sq-mm Cu Lug/ Socket   - 3000 NUMBER
2 - Preform Merlin   - 300 NUMBER
3 - Wire Grip- DOG/ Wolf/ Marlin   - 50 NUMBER
4 - 120 sq-mm Cu Lug/ Socket   - 3000 NUMBER
5 - 300 sq-mm Cu Lug/ Socket   - 750 NUMBER
6 - 95 sq-mm Cu Lug/ Socket   - 1500 NUMBER
7 - 95 sq-mm Bi-Metal Lug/ Socket   - 300 NUMBER
8 - 185 sq-mm Bi-Metal Lug/ Socket   - 50 NUMBER
9 - Tension Clamp (DOG)   - 350 NUMBER
10 - Preform DOG/WASP   - 2000 NUMBER
11 - Crimpit 100/100   - 25000 NUMBER
12 - Crimpit 100/185   - 1000 NUMBER
13 - Preformed Grip (DOG/WASP)   - 500 NUMBER
14 - Termination Clamp/ PG Clamp 3-Bolted Type -MERLIN   - 1500 NUMBER
15 - Termination Clamp/ PG Clamp 3-Bolted Type -DOG   - 1000 NUMBER

OSTETM
National

HOPE Own 
Fund

14,222,500.00

31-D
E

C
-22

21-JA
N

-23

11-FE
B

-23

18-FE
B

-23

25-FE
B

-23

18-M
A

R
-23

77 days

15-A
U

G
-23
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/027

Procurement of 250 kVA Distribution Transformer

1 - 250 kVA Distribution Transformer   - 250 NUMBER

OSTETM
National

BOARD Own 
Fund

112,500,000.00

31-D
E

C
-22

04-FE
B

-23

08-A
PR

-23

22-A
PR

-23

29-A
PR

-23

27-M
A

Y
-23

147 days

24-O
C

T
-23

G
/C

entral/SE
-

C
&

P/22-23/028

Procurement of Relay and Annunciator

1 - Line Differential with Distance Protection Relay   - 8 NUMBER
2 - Directional Overcurrent and Earth Fault Relay   - 30 NUMBER
3 - 16 Window Annunciator   - 20 NUMBER
4 - Transformer Differential Relay with REF   - 20 NUMBER

OSTETM
National

HOPE Own 
Fund

34,800,000.00 31-M
A

R
-23

21-A
PR

-23

02-JU
N

-23

16-JU
N

-23

23-JU
N

-23

21-JU
L

-23

112 days

17-JA
N

-24

G
/C

entral/SE
-

C
&

P/22-23/029

Procurement of LTCT Meter and Net-Meter

1 - Net Meter (Bi-Directional Meter)   - 75 NUMBER
2 - LTCT Meter-200/5Amps with Enclosure   - 200 NUMBER
3 - LTCT Meter-400/5Amps with Enclosure   - 100 NUMBER

OSTETM
National

HOPE Own 
Fund

16,500,000.00

30-JU
N

-23

21-JU
L

-23

01-SE
P-23

15-SE
P-23

22-SE
P-23

20-O
C

T
-23

112 days

18-M
A

R
-24

G
/C

entral/SE
-

C
&

P/22-23/030

Procurement of Pre-Payment Meter

1 - Prepayment Meter-Single Phase   - 60000 NUMBER
2 - Prepayment Meter-Three Phase   - 5000 NUMBER
3 - Modem   - 5000 NUMBER

OSTETM
International

BOARD Own 
Fund

337,500,000.00 31-M
A

R
-23

19-M
A

Y
-23

28-JU
L

-23

11-A
U

G
-23

18-A
U

G
-23

15-SE
P-23

168 days

13-M
A

R
-24
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/031

Procurement of Insulator

1 - 33kV Disc Insulator with Fittings(1 Set= 3 Phase Complete Set)   - 60 SET
2 - 33kV Pin Insulator with Pin1 Set for 1 Phase   - 600 SET
3 - 11kV Pin Insulator with Pin(1 Set= 1 Pin & 1 Insulator)   - 1200 SET
4 - 11kV Pin Insulator without Pin   - 300 NUMBER
5 - 11kV Disc Insulator with Disc Fittings(1 Set= 3 Phase Complete Set)   - 500 SET
6 - 132kV 120 kN Disc Insulator with Fittings (1 Set= 3 Phase Complete Set)   - 50 SET

OSTETM
National

HOPE Own 
Fund

11,220,000.00 31-M
A

R
-23

21-A
PR

-23

02-JU
N

-23

16-JU
N

-23

23-JU
N

-23

21-JU
L

-23

112 days

18-D
E

C
-23

G
/C

entral/SE
-

C
&

P/22-23/032

Procurement of Substation and Line Equipment

1 - Portable SF6 gas Evacuation and Refilling Device   - 1 SET
2 - Transformer Oil Regeneration Plant   - 1 SET
3 - Portable Winch Machine for 132 kV Transmission Line   - 2 SET
4 - High press machine with Hydraulic Power Unit for 132 kV Transmission Line   - 2 
SET

OSTETM
National

HOPE Own 
Fund

19,000,000.00

30-JU
N

-23

21-JU
L

-23

01-SE
P-23

15-SE
P-23

22-SE
P-23

20-O
C

T
-23

112 days

18-M
A

R
-24

G
/C

entral/SE
-

C
&

P/22-23/033

Procurement of Super Enamel Copper Wire and Copper Strip

1 - Super Enameled Copper Wire (SWG-16)   - 80000 KILOGRAM
2 - Super Enameled Copper Wire (SWG-17)   - 15000 KILOGRAM
3 - LT Copper Strip (8mmX3mm)   - 1500 KILOGRAM

OSTETM
National

BOARD Own 
Fund

126,325,000.00

31-D
E

C
-22

04-FE
B

-23

08-A
PR

-23

22-A
PR

-23

29-A
PR

-23

27-M
A

Y
-23

147 days

24-O
C

T
-23

G
/C

entral/SE
-

C
&

P/22-23/034

Procurement of DOFC

1 - 11kV DOFC with 25 Amps Fuse Element and Fittings   - 12000 NUMBER
2 - 25 Amps Fuse Link with Barrel   - 3000 NUMBER
3 - 25 Amps Fuse Link   - 30000 NUMBER

OSTETM
National

BOARD Own 
Fund

73,500,000.00

31-D
E

C
-22

04-FE
B

-23

08-A
PR

-23

22-A
PR

-23

29-A
PR

-23

27-M
A

Y
-23

147 days

24-O
C

T
-23
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/035

Procurement of MCCB

1 - 300 Amps MCCB with Enclosure   - 400 NUMBER
2 - 400 Amps MCCB with Enclosure   - 400 NUMBER
3 - 200 Amps MCCB with Enclosure   - 2000 NUMBER

OSTETM
National

BOARD Own 
Fund

102,000,000.00 31-M
A

R
-23

05-M
A

Y
-23

07-JU
L

-23

21-JU
L

-23

28-JU
L

-23

25-A
U

G
-23

147 days

22-JA
N

-24

G
/C

entral/SE
-

C
&

P/22-23/036

Procurement of Power Transformer

1 - 33/11 kV 28/35 MVA Transformer   - 2 NUMBER
2 - 33/11 kV 20/28 MVA Transformer   - 2 NUMBER

OSTETM
International

BOARD Own 
Fund

120,000,000.00

30-SE
P-22

18-N
O

V
-22

27-JA
N

-23

10-FE
B

-23

17-FE
B

-23

17-M
A

R
-23

168 days

13-SE
P-23

G
/C

entral/SE
-

C
&

P/22-23/037

Procurement of Ring Main Unit (RMU)

1 - 5 Limb Ring Main Unit (RMU)   - 15 NUMBER
2 - 3 Limb Ring Main Unit (RMU)   - 5 NUMBER

OSTETM
National

HOPE Own 
Fund

37,500,000.00

30-SE
P-22

21-O
C

T
-22

02-D
E

C
-22

16-D
E

C
-22

23-D
E

C
-22

20-JA
N

-23

112 days

19-JU
N

-23
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/038

Procurement of Switchgear Spares as Proprietary Item from NINGBO TIANAN, 
CHINA for 8 Nos of Substations Including Banasree and Mugdapara Hospital 33/11 kV 
Substation

1 - 11 kV Incoming/ Outgoing VCB without Cubicle 800 Amps NINGBO, TIANAN - 6 
NUMBER
2 - 11 kV Incoming/ Outgoing VCB without Cubicle 2500 Amps NINGBO, TIANAN - 
2 NUMBER
3 - 11 kV Bus Spout Bushing of VCB  1 Set= 3 Number 2500 Amps NINGBO, 
TIANAN - 2 SET
4 - 11 kV Bus Spout Bushing of VCB  1 Set= 3 Number 800 Amps NINGBO, TIANAN 
- 2 SET
5 - 11 kV Bus Spout Bushing of VCB  1 Set= 3 Number 3150 Amps NINGBO, 
TIANAN - 2 SET
6 - 11 kV Cable Spout Bushing of VCB 1 Set= 3 Number 800 Amps NINGBO, 
TIANAN - 2 SET
7 - 11 kV Cable Spout Bushing of VCB 1 Set= 3 Number 2500 Amps NINGBO, 
TIANAN - 2 SET
8 - 11 kV Cable Spout Bushing of VCB 1 Set= 3 Number 3150 Amps NINGBO, 
TIANAN - 2 SET
9 - 11 kV Tulip Contract of VCB (complete set) 1 Set= 6 Number 800 Amps NINGBO, 
TIANAN - 2 SET
10 - 11 kV Tulip Contract of VCB (complete set) 1 Set= 6 Number 2500 Amps 
NINGBO, TIANAN - 2 SET
11 - 11 kV Incoming/ Outgoing VCB without Cubicle 3150 Amps NINGBO, TIANAN -
1 NUMBER

DPM
International

BOARD Own 
Fund

19,500,000.00

31-D
E

C
-22

18-FE
B

-23

29-A
PR

-23

13-M
A

Y
-23

20-M
A

Y
-23

17-JU
N

-23

168 days

14-D
E

C
-23
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/039

Procurement of Switchgear Spares as Proprietary Item from SCHNEIDER ELECTRIC, 
INDIA for 8 Nos of Substations Including BSMMU and Monipuri Para 33/11 kV 
Substation

1 - 11 kV Incoming/ Outgoing VCB without Cubicle 2000 Amps SCHNEIDER 
ELECTRIC, INDIA - 1 NUMBER
2 - 11 kV Bus Spout Bushing of VCB  1 Set= 3 Number 800 Amps SCHNEIDER 
ELECTRIC, INDIA - 3 SET
3 - 11 kV Incoming/ Outgoing VCB without Cubicle 800 Amps SCHNEIDER 
ELECTRIC, INDIA - 4 NUMBER
4 - 11 kV Incoming/ Outgoing VCB without Cubicle 3000 Amps SCHNEIDER 
ELECTRIC, INDIA - 2 NUMBER
5 - 11 kV Cable Spout Bushing of VCB 1 Set= 3 Number 3000 Amps SCHNEIDER 
ELECTRIC, INDIA - 2 SET
6 - 11 kV Cable Spout Bushing of VCB 1 Set= 3 Number 800 Amps SCHNEIDER 
ELECTRIC, INDIA - 4 SET
7 - 11 kV Cable Spout Bushing of VCB 1 Set= 3 Number 2000 Amps SCHNEIDER 
ELECTRIC, INDIA - 2 SET
8 - 11 kV Bus Spout Bushing of VCB  1 Set= 3 Number 2000 Amps SCHNEIDER 
ELECTRIC, INDIA - 2 SET
9 - 11 kV Bus Spout Bushing of VCB  1 Set= 3 Number 2500 Amps SCHNEIDER 
ELECTRIC, INDIA - 2 SET
10 - 11 kV Bus Spout Bushing of VCB  1 Set= 3 Number 3000 Amps SCHNEIDER 
ELECTRIC, INDIA - 2 SET
11 - 11000/110 Volt PT  SCHNEIDER ELECTRIC, INDIA - 6 NUMBER

DPM
International

BOARD Own 
Fund

19,500,000.00 31-M
A

R
-23

19-M
A

Y
-23

28-JU
L

-23

11-A
U

G
-23

18-A
U

G
-23

15-SE
P-23

168 days

13-M
A

R
-24
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/040

Procurement of Switchgear Spares as Proprietary Item from ABB, INDIA for 10 Nos of 
Substations Including Jigatola Old, Dhanmondi and Satmosjid 33/11 kV Substation

1 - 11 kV Cable Spout Bushing of VCB 1 Set= 3 Number 2000 Amps ABB, INDIA - 1 
SET
2 - 11 kV Cable Spout Bushing of VCB 1 Set= 3 Number 800 Amps ABB, INDIA - 3 
SET
3 - 11 kV Incoming/ Outgoing VCB without Cubicle 2000 Amps ABB, INDIA - 1 
NUMBER
4 - 11 kV Incoming/ Outgoing VCB without Cubicle 800 Amps ABB, INDIA - 3 
NUMBER
5 - 11 kV Bus Spout Bushing of VCB  1 Set= 3 Number 800 Amps ABB, INDIA - 3 
SET
6 - 11 kV Bus Spout Bushing of VCB  1 Set= 3 Number 2000 Amps ABB, INDIA - 1 
SET

DPM
International

BOARD Own 
Fund

10,450,000.00

30-JU
N

-23

18-A
U

G
-23

27-O
C

T
-23

10-N
O

V
-23

17-N
O

V
-23

15-D
E

C
-23

168 days

12-JU
N

-24

G
/C

entral/SE
-

C
&

P/22-23/041

Procurement of Switchgear Spares as Proprietary Item from SIEMENS for BGB 33/11 
kV Substation and Lalbagh 132/33/11 kV Substation

1 - Spares of 5 Nos of 11 kV Incoming/ Outgoing VCB without Cubicle 800 Amps 
SIEMENS, GERMANY   - 1 LOT
2 - Spares of 3 Nos of 11 kV Incoming/ Outgoing VCB without Cubicle 2500 Amps 
SIEMENS, GERMANY - 1 LOT

DPM
National

BOARD Own 
Fund

6,500,000.00

31-D
E

C
-22

21-JA
N

-23

11-FE
B

-23

18-FE
B

-23

25-FE
B

-23

18-M
A

R
-23

77 days

14-SE
P-23

G
/C

entral/SE
-

C
&

P/22-23/042

Procurement of Switchgear Spares as Proprietary Item from JYOTI, INDIA for Green 
Road 33/11 kV Substation and Lalmatia 33/11 kV Substation

1 - 33 kV Incoming/ Outgoing VCB without Cubicle 1250 Amps JYOTI, INDIA - 2 
SET
2 - 33 kV Bus Spout Bushing of VCB 1 Set= 3 Number 1250 Amps JYOTI, INDIA - 2 
SET
3 - 33 kV Cable Spout Bushing of VCB 1 Set= 3 Number 1250 Amps JYOTI, INDIA - 2
SET

DPM
International

BOARD Own 
Fund

8,000,000.00 31-M
A

R
-23

19-M
A

Y
-23

28-JU
L

-23

11-A
U

G
-23

18-A
U

G
-23

15-SE
P-23

168 days

13-M
A

R
-24

Page 30 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/043

Procurement of Switchgear Spares as Proprietary Item from TEMCO, MALAYSIA for 8
Nos of Substation Including Monipuri Para, Green Road Dormitory and Ispahani 33/11 
kV Substation

1 - 33 kV Dead Front Surge Arrester For GIS Termination Kit For 1x800mm2 XLPE Cu
Cable (Outer Cone)  TAMCO, MALAYSIA - 3 SET
2 - Dummy Plug for Sealing GIS Termination End for GIS Termination Kit for 
1x800mm2 XLPE Cu Cable  TAMCO, MALAYSIA - 3 SET
3 - 33000/100 Volt PT  TAMCO, MALAYSIA - 3 NUMBER
4 - 33 kV GIS Bushing 2000 Amps TAMCO, MALAYSIA - 12 NUMBER

DPM
International

BOARD Own 
Fund

10,230,000.00

30-JU
N

-23

18-A
U

G
-23

27-O
C

T
-23

10-N
O

V
-23

17-N
O

V
-23

15-D
E

C
-23

168 days

12-JU
N

-24

G
/C

entral/SE
-

C
&

P/22-23/044

Procurement of Cable Fault Locator

1 - 132 kV Cable Fault Locator   - 1 SET
2 - 33 kV Cable Fault Locator   - 2 SET

OSTETM
International

BOARD Own 
Fund

55,000,000.00

30-JU
N

-23

18-A
U

G
-23

27-O
C

T
-23

10-N
O

V
-23

17-N
O

V
-23

15-D
E

C
-23

168 days

12-JU
N

-24

G
/C

entral/SE
-

C
&

P/22-23/045

Supply and Installation of Load Measurement Platform for Central Store

1 - Load Measurement Platform   - 1 LOT

OSTETM
National

HOPE Own 
Fund

4,500,000.00

30-SE
P-22

21-O
C

T
-22

11-N
O

V
-22

18-N
O

V
-22

25-N
O

V
-22

16-D
E

C
-22

77 days

15-M
A

Y
-23
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/046

Supply and Installation of Intercom Setup, Display and Sound System for ESPSN (G2G)
Project Office

1 - Intercom Setup, Display and Sound System   - 1 LOT

OSTETM
National

HOPE Own 
Fund

4,000,000.00

31-D
E

C
-22

21-JA
N

-23

11-FE
B

-23

18-FE
B

-23

25-FE
B

-23

18-M
A

R
-23

77 days

15-A
U

G
-23

G
/C

entral/SE
-

C
&

P/22-23/047

Procurement of Pole Fittings

1 - Pole Mounting Bracket 40mm for 12m SPC Pole   - 3500 NUMBER
2 - Pole Mounting Strap 50mm for 12m SPC Pole   - 6500 NUMBER
3 - Pole Mounting Bracket 40mm for 15m SPC Pole   - 1725 NUMBER
4 - Pole Mounting Strap 40mm for 15m SPC Pole   - 1725 NUMBER
5 - Pole Mounting Strap 50mm for 15m SPC Pole   - 3150 NUMBER
6 - Clamp type Side Mount Bracket (One way) for 15m SPC pole   - 825 NUMBER
7 - Clamp type Top Mount Bracket for 15m SPC pole   - 150 NUMBER
8 - Clamp type Side Mount Bracket (One way) for 12m SPC pole   - 1750 NUMBER
9 - Clamp type Top Mount Bracket for 12m SPC pole   - 350 NUMBER
10 - 5 Spool Wire Rack/ LT Rack   - 1725 NUMBER
11 - 11 kV Out Rigger   - 350 NUMBER
12 - Terminal Clamp/ Tension Clamp/ Dead End Clamp for Merlin   - 1000 NUMBER
13 - Pole Mounting Strap 40mm for 12m SPC Pole   - 3500 NUMBER
14 - Terminal Clamp/ Tension Clamp/ Dead End Clamp for DOG   - 1750 NUMBER
15 - Transformer Structure (Complete)   - 550 SET

OSTETM
National

HOPE Own 
Fund

30,598,750.00

31-D
E

C
-22

21-JA
N

-23

04-M
A

R
-23

18-M
A

R
-23

25-M
A

R
-23

22-A
PR

-23

112 days

19-SE
P-23
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APP with Dated Action Plan : 2022-2023
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Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/048

Procurement of Testing Equipment (Package-1)

1 - Secondary Injection Test Set   - 2 NUMBER
2 - Transformer Tan Delta Test Set   - 3 NUMBER
3 - Transformer Winding Resistance Test Set   - 4 NUMBER
4 - Digital Insulation Tester (0-10kV)   - 2 NUMBER
5 - AC & DC (combined) High Voltage Test Set- 150 kV, 50 mA   - 2 NUMBER
6 - Battery impedence test equipment   - 4 NUMBER
7 - Sweep Frequency Response Analysis (SFRA) Test Set for Power Transformer   - 1 
NUMBER
8 - Hydrometer   - 50 NUMBER
9 - Surge Arrester Test Set   - 2 NUMBER
10 - Transformer Moisture Content Test Set   - 2 NUMBER
11 - Transformer Oil Tan Delta Test Set   - 2 NUMBER
12 - Battery Load/Capacity Tester   - 1 NUMBER
13 - Transformer Oil Dissolved Gas Analysis (DGA) Test Set   - 1 NUMBER
14 - Big Jaw Clamp On Meter for Power Cable Testing   - 2 NUMBER
15 - Furan Test Set   - 2 NUMBER

OSTETM
National

BOARD Own 
Fund

75,950,000.00

31-D
E

C
-22

04-FE
B

-23

08-A
PR

-23

22-A
PR

-23

29-A
PR

-23

27-M
A

Y
-23

147 days

23-N
O

V
-23
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Goods

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

G
/C

entral/SE
-

C
&

P/22-23/049

Procurement of Testing Equipment (Package-2)

1 - Automatic Oil Testing Set   - 1 NUMBER
2 - CB Timing Test Equipment   - 4 NUMBER
3 - Transformer Turn Ratio Test Set   - 2 NUMBER
4 - SF6 Gas Analyzer Test Set   - 1 NUMBER
5 - DC Fault Locator   - 4 NUMBER
6 - Power Quality Analyzer   - 1 NUMBER
7 - Infrared Camera (Thermovision Camera)   - 2 NUMBER
8 - DC High Voltage Test Set   - 1 NUMBER
9 - AC High Voltage Test Set   - 1 NUMBER
10 - Primary Injection Test Set   - 2 NUMBER
11 - CT Analyzer   - 2 NUMBER
12 - Transformer Oil  Acidity Test Set   - 2 NUMBER
13 - Hot/ Live Line Tester   - 14 NUMBER

OSTETM
National

BOARD Own 
Fund

55,100,000.00

30-JU
N

-23

04-A
U

G
-23

06-O
C

T
-23

20-O
C

T
-23

27-O
C

T
-23

24-N
O

V
-23

147 days

22-M
A

Y
-24

Sub Total of Goods: 4,152,661,086.00
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Procurement Under DPDC's Own Fund 

 

Centralized Procurement (Works) 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Works

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

W
/C

entral/SE
-

C
&

P/22-23/001

Repair and Refurbish of Old/ Damaged Distribution Transformer in Workshop For 02 
(Two) Years (i) Refurbish of Old Transformer-600 Nos; (ii) Repair of Damage 
Distribution Transformer-1200 Nos

OSTETM
National

HOPE Own 
Fund

21,000,000.00

30-SE
P-22

21-O
C

T
-22

02-D
E

C
-22

16-D
E

C
-22

23-D
E

C
-22

20-JA
N

-23

112 days

19-JA
N

-25

W
/C

entral/SE
-

C
&

P/22-23/002

Procurement of Distribution Support Service (DSS) for NOCS Azimpur under DPDC for
03 (Three) Years.

OSTETM
National

BOARD Own 
Fund

32,000,000.00

30-SE
P-22

21-O
C

T
-22

02-D
E

C
-22

16-D
E

C
-22

23-D
E

C
-22

20-JA
N

-23

112 days

19-JA
N

-26

W
/C

entral/SE
-

C
&

P/22-23/003

Procurement of Distribution Support Service (DSS) for NOCS Jigatola under DPDC for 
03 (Three) Years.

OSTETM
National

BOARD Own 
Fund

32,000,000.00

30-SE
P-22

21-O
C

T
-22

02-D
E

C
-22

16-D
E

C
-22

23-D
E

C
-22

20-JA
N

-23

112 days

19-JA
N

-26

W
/C

entral/SE
-

C
&

P/22-23/004

Procurement of Distribution Support Service (DSS) for NOCS Khilgaon under DPDC 
for 03 (Three) Years.

OSTETM
National

BOARD Own 
Fund

32,000,000.00

30-SE
P-22

21-O
C

T
-22

02-D
E

C
-22

16-D
E

C
-22

23-D
E

C
-22

20-JA
N

-23

112 days

19-JA
N

-26
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023

This is computer generated report and does not require signature.

Works

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

W
/C

entral/SE
-

C
&

P/22-23/005

Procurement of Cleaning Service in DPDC Through Outsourcing for 02 (Two) Years OSTETM
National

HOPE Own 
Fund

26,500,000.00

30-SE
P-22

04-N
O

V
-22

06-JA
N

-23

20-JA
N

-23

27-JA
N

-23

24-FE
B

-23

147 days

23-FE
B

-25

W
/C

entral/SE
-

C
&

P/22-23/006

Procurement of Vehicle Services of 15 nos. Single Cabin Pick-up with Driver, Fuels & 
Maintenance on Monthly Rental Basis for 2 (Two) Years.

OSTETM
National

HOPE Own 
Fund

28,500,000.00

30-SE
P-22

21-O
C

T
-22

02-D
E

C
-22

16-D
E

C
-22

23-D
E

C
-22

20-JA
N

-23

112 days

19-JA
N

-25

W
/C

entral/SE
-

C
&

P/22-23/007

Procurement of Vehicle Services of 35 nos. Car with Driver, Fuels & Maintenance on 
Monthly Rental Basis for 18 (Eighteen) Months.

OSTETM
National

HOPE Own 
Fund

47,250,000.00

31-D
E

C
-22

21-JA
N

-23

04-M
A

R
-23

18-M
A

R
-23

25-M
A

R
-23

22-A
PR

-23

112 days

21-A
PR

-25

W
/C

entral/SE
-

C
&

P/22-23/008

Procurement of Works & Services of Maintenance of Substations & Switching Stations 
(MSS) for 03 (Three) Years under Grid North-1, DPDC.

OSTETM
National

HOPE Own 
Fund

26,000,000.00

30-JU
N

-23

21-JU
L

-23

01-SE
P-23

15-SE
P-23

22-SE
P-23

20-O
C

T
-23

112 days

19-O
C

T
-26
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Works

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

W
/C

entral/SE
-

C
&

P/22-23/009

Procurement of Works & Services of Maintenance of Substations & Switching Stations 
(MSS) for 03 (Three) Years under Grid North-2, DPDC.

OSTETM
National

HOPE Own 
Fund

26,000,000.00

30-JU
N

-23

21-JU
L

-23

01-SE
P-23

15-SE
P-23

22-SE
P-23

20-O
C

T
-23

112 days

19-O
C

T
-26

W
/C

entral/SE
-

C
&

P/22-23/010

Procurement of Works & Services of Maintenance of Substations & Switching Stations 
(MSS) for 03 (Three) Years under Grid South-1, DPDC.

OSTETM
National

HOPE Own 
Fund

26,000,000.00

30-JU
N

-23

21-JU
L

-23

01-SE
P-23

15-SE
P-23

22-SE
P-23

20-O
C

T
-23

112 days

19-O
C

T
-26

W
/C

entral/SE
-

C
&

P/22-23/011

Procurement of Works & Services of Maintenance of Substations & Switching Stations 
(MSS) for 03 (Three) Years under Grid South-2, DPDC.

OSTETM
National

HOPE Own 
Fund

26,000,000.00

30-JU
N

-23

21-JU
L

-23

01-SE
P-23

15-SE
P-23

22-SE
P-23

20-O
C

T
-23

112 days

19-O
C

T
-26

W
/C

entral/SE
-

C
&

P/22-23/012

Engagement of Security Guards Through Outsourcing within the Jurisdiction of Chief 
Engineer, NOCS North, DPDC for 02 (Two) Years.

OSTETM
National

HOPE Own 
Fund

71,500,000.00

30-JU
N

-23

04-A
U

G
-23

06-O
C

T
-23

20-O
C

T
-23

27-O
C

T
-23

24-N
O

V
-23

147 days

23-N
O

V
-25
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DHAKA POWER DISTRIBUTION COMPANY LIMITED
APP with Dated Action Plan : 2022-2023
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Works

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

W
/C

entral/SE
-

C
&

P/22-23/013

Engagement of Security Guards Through Outsourcing within the Jurisdiction of Chief 
Engineer, NOCS Central, DPDC for 02 (Two) Years.

OSTETM
National

BOARD Own 
Fund

68,500,000.00

30-JU
N

-23

04-A
U

G
-23

06-O
C

T
-23

20-O
C

T
-23

27-O
C

T
-23

24-N
O

V
-23

147 days

23-N
O

V
-25

W
/C

entral/SE
-

C
&

P/22-23/014

Engagement of Security Guards Through Outsourcing within the Jurisdiction of Chief 
Engineer, NOCS South, DPDC for 02 (Two) Years.

OSTETM
National

BOARD Own 
Fund

53,500,000.00

30-JU
N

-23

04-A
U

G
-23

06-O
C

T
-23

20-O
C

T
-23

27-O
C

T
-23

24-N
O

V
-23

147 days

23-N
O

V
-25

W
/C

entral/SE
-

C
&

P/22-23/015

Special Training on Oracle C2M (MDM) for AMI Smart Metering System OSTETM
National

SE/DGM Own 
Fund

3,000,000.00 31-M
A

R
-23

21-A
PR

-23

12-M
A

Y
-23

19-M
A

Y
-23

26-M
A

Y
-23

16-JU
N

-23

77 days

14-O
C

T
-23

W
/C

entral/SE
-

C
&

P/22-23/016

Maintenance of Data center environment of DPDC OSTETM
National

HOPE Own 
Fund

18,000,000.00 31-M
A

R
-23

21-A
PR

-23

12-M
A

Y
-23

19-M
A

Y
-23

26-M
A

Y
-23

16-JU
N

-23

77 days

13-D
E

C
-23
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Works

P
ackage N

o

Description of Package
Item Description - Quantity

Procurement
Method & 

Type

Contract 
Approving 
Authority

Source 
of 

Fund

Estimated Cost
(BDT)

Invite / 
A

dvertise 
T

ender

T
ender O

pening

T
ender 

E
valuation

A
pproval to 

A
w

ard

N
otification of 

A
w

ard

Signing of 
C

ontract

T
otal tim

e to     
contract signature

T
im

e for 
C

om
pletion of 
C

ontract

W
/C

entral/SE
-

C
&

P/22-23/017

Outsourcing of DPDC Call Center Services OSTETM
National

ED Own 
Fund

6,000,000.00

31-D
E

C
-22

21-JA
N

-23

11-FE
B

-23

18-FE
B

-23

25-FE
B

-23

18-M
A

R
-23

77 days

17-M
A

R
-24

W
/C

entral/SE
-

C
&

P/22-23/018

Improvement of Substation Environment to Comply NIS OSTETM
National

HOPE Own 
Fund

38,500,000.00

31-D
E

C
-22

21-JA
N

-23

04-M
A

R
-23

18-M
A

R
-23

25-M
A

R
-23

22-A
PR

-23

112 days

21-A
PR

-25

Sub Total of Works: 582,250,000.00
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Procurement Under DPDC's Own Fund 

 

Centralized Procurement (Services) 
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Services
Package No Description of Package Procureme

nt Method 
& Type

Contract 
Approvin

g 
Authority

Source 
of Fund

Estimated Cost Advertise 
EOI

Issue 
RFP

Technical 
Proposal 
Opening

Technical 
Proposal 

Evaluation

Financial 
Proposal 

Opening &
Evaluation

Negotiatio
n

Approval Signing of
Contract

Total 
Time to 

Contract 
Signing

Time for 
Completion 
of Contract

S/Central/SE-
C&P/22-
23/001

Engagement of a consulting firm for 
Information Security Assessment and
related works to ensure cyber security
of ICT and substation automation 
infrastructure in DPDC

FBS
National

HOPE Own 
Fund

50,000,000.00 31-AUG-
22

19-OCT-
22

09-NOV-
22

14-DEC-22 04-JAN-23 18-JAN-23 01-FEB-
23

01-MAR-
23

182 days 29-JUL-23

Sub Total of Services: 50,000,000.00
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Procurement Under DPDC's Own Fund 

 

Decentralized Procurement (Goods) 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

 

*Figures in Taka 

 Chief Engineer, Development 

  
Office of Chief Engineer, Development 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/C

E
-D

/2
2

-2
3

/

0
0

1
 

Purchase Computer 
 
1 - Laptop Computers   - 2 NUMBER 

RFQM 

National 

ED Own 

Fund 

150,000.00 

0
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
9

-N
O

V
-2

2
 

1
8

 d
ay

s 

0
7

-D
E

C
-2

2
 

G
/C

E
-D

/2
2

-2
3

/

0
0

2
 

Procurement of Almirah, File Cabinate etc. 
 
1 - Steel Almirah   - 2 NUMBER 
2 - Table (Large)   - 1 NUMBER 
3 - Sofa set   - 1 SET 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
5

-JA
N

-2
3
 

1
5

-JA
N

-2
3
 

1
5

-JA
N

-2
3
 

1
6

-JA
N

-2
3
 

1
6

-JA
N

-2
3
 

2
3

-JA
N

-2
3
 

1
8

 d
ay

s 

1
0

-F
E

B
-2

3
 

G
/C

E
-D

/2
2

-2
3

/

0
0

3
 

Uniform and Leveri 
 
1 - Uniforms and Liveries   - 18 LOT 

RFQM 

National 

CE/GM Own 

Fund 

180,000.00 

1
5

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

0
2

-JA
N

-2
3
 

1
8

 d
ay

s 

2
0

-JA
N

-2
3
 

G
/C

E
-D

/2
2

-2
3

/

0
0

4
 

Procurement of Stationary Items 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

350,000.00 

1
8

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

2
9

-A
U

G
-2

2
 

2
9

-A
U

G
-2

2
 

0
5

-S
E

P
-2

2
 

1
8

 d
ay

s 

2
3

-S
E

P
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Chief Engineer, Development 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/C

E
-D

/2
2

-2
3

/

0
0

5
 

GIS Office Stationery & Printing 
 
1 - Stationery   - 3 LOT 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 

0
3

-JU
L

-2
2
 

1
3

-JU
L

-2
2
 

1
3

-JU
L

-2
2
 

1
4

-JU
L

-2
2
 

1
4

-JU
L

-2
2
 

2
1

-JU
L

-2
2
 

1
8

 d
ay

s 

1
9

-JU
L

-2
3
 

G
/C

E
-D

/2
2

-2
3

/

0
0

6
 

GIS Post, Fax, Telephone & Internet Expenses 
 
1 - Post, Fax,Telephone & Internet Expenses   - 1 LOT 

RFQM 

National 

HOPE Own 

Fund 

350,000.00 

1
1

-S
E

P
-2

2
 

2
1

-S
E

P
-2

2
 

2
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

2
9

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
9

-O
C

T
-2

2
 

Total 1,430,000.00 

 

Total APP amount of Office of Chief Engineer, Development 1,430,000.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Project Director, Project-1 
Office of Project Director, Project-1 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-P

D
-1

/2
2

-

2
3

/0
0

1
 

Computer, Printer & Scanner 
 
1 - Desktop computer   - 1 NUMBER 
2 - Computer Printer (Ink Jet)   - 2 NUMBER 
3 - Scanner   - 2 NUMBER 

RFQM 

National 

ED Own 

Fund 

175,000.00 

1
4

-A
U

G
-2

2
 

2
4

-A
U

G
-2

2
 

2
4

-A
U

G
-2

2
 

2
5

-A
U

G
-2

2
 

2
5

-A
U

G
-2

2
 

0
1

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
1

-S
E

P
-2

2
 

G
/S

E
-P

D
-1

/2
2

-2
3

/0

0
2
 

Furniture & Fixture 
 
1 - Archway Side Table, Tray & Chair   - 2 NUMBER 
2 - Executive Chair   - 2 NUMBER 
3 - File Cabinet   - 1 NUMBER 
4 - Steel Almirah   - 1 NUMBER 
5 - Table (Large)   - 2 NUMBER 
6 - Visitor Chair   - 8 NUMBER 

RFQM 

National 

ED Own 

Fund 

199,000.00 

1
5

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

2
6

-S
E

P
-2

2
 

2
6

-S
E

P
-2

2
 

0
3

-O
C

T
-2

2
 

1
8

 d
ay

s 

1
8

-O
C

T
-2

2
 

G
/S

E
-P

D
-1

/2
2

-

2
3

/0
0

3
 

Electronic Projection Screen 
 
1 - Multimedia Projector   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

1
5

-O
C

T
-2

2
 

2
5

-O
C

T
-2

2
 

2
5

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

0
2

-N
O

V
-2

2
 

1
8

 d
ay

s 

1
2

-N
O

V
-2

2
 

G
/S

E
-P

D
-1

/2
2

-

2
3

/0
0

4
 

Router & UPS 
 
1 - Wireless router   - 1 NUMBER 
2 - Off-line UPS (650 VA )   - 6 NUMBER 
3 - Fan Ceiling   - 3 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

1
0

-A
U

G
-2

2
 

2
0

-A
U

G
-2

2
 

2
0

-A
U

G
-2

2
 

2
1

-A
U

G
-2

2
 

2
1

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

1
8

 d
ay

s 

0
7

-S
E

P
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Project Director, Project-1 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-P

D
-1

/2
2

-

2
3

/0
0

5
 

Stationery 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

150,000.00 

2
5

-S
E

P
-2

2
 

0
5

-O
C

T
-2

2
 

0
5

-O
C

T
-2

2
 

0
6

-O
C

T
-2

2
 

0
6

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
8

-O
C

T
-2

2
 

G
/S

E
-P

D
-1

/2
2

-

2
3

/0
0

6
 

Uniform & Liveries 
 
1 - Uniform & Liveries   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

2
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

0
1

-O
C

T
-2

2
 

0
1

-O
C

T
-2

2
 

0
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
3

-O
C

T
-2

2
 

G
/S

E
-P

D
-1

/2
2

-

2
3

/0
0

7
 

Tyre & Tube for Vehicles 
 
1 - Tyre & Tube for Vehicles   - 1 LOT 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 
2

5
-O

C
T

-2
2
 

0
4

-N
O

V
-2

2
 

0
4

-N
O

V
-2

2
 

0
5

-N
O

V
-2

2
 

0
5

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
8

 d
ay

s 

0
2

-D
E

C
-2

2
 

Total 974,000.00 

 

Total APP amount of Office of Project Director, Project-1 974,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Project Director, Project-2 
Office of Project Director, Project-2 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-P

D
-2

/2
2

-

2
3

/0
0

1
 

Procurement of Computer Hardware, software and Computer 

peripherals 
 
1 - Photocopier Machine   - 1 NUMBER 
2 - Network Laser Printer   - 2 NUMBER 

RFQM 

National 

ED Own 

Fund 

290,000.00 

2
1

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

0
1

-S
E

P
-2

2
 

0
1

-S
E

P
-2

2
 

0
8

-S
E

P
-2

2
 

1
8

 d
ay

s 

0
7

-D
E

C
-2

2
 

G
/S

E
-P

D
-2

/2
2

-2

3
/0

0
2
 

Furniture and Fixtures 
 
1 - Visitor Chair   - 6 NUMBER 
2 - Table (Large)   - 2 NUMBER 
3 - Computer Table   - 2 NUMBER 
4 - Side Rack   - 4 NUMBER 
5 - Executive Chair   - 2 NUMBER 

RFQM 

National 

ED Own 

Fund 

202,000.00 

2
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

0
1

-O
C

T
-2

2
 

0
1

-O
C

T
-2

2
 

0
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
6

-JA
N

-2
3
 

G
/S

E
-P

D
-2

/2
2

-

2
3

/0
0

3
 

Procurement of Uniform and liveries for entitled employees. 
 
1 - Uniforms and Liveries   - 15 NUMBER 

RFQM 

National 

ED Own 

Fund 

157,500.00 

1
0

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
1

-O
C

T
-2

2
 

2
1

-O
C

T
-2

2
 

2
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
6

-JA
N

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Project Director, Project-2 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-P

D
-2

/2
2

-2
3

/0
0

4
 

Procurement of Stationary 
 
1 - Log book   - 25 NUMBER 
2 - Stapler Pin   - 6 BOX 
3 - Ring File 1.5 inch   - 45 NUMBER 
4 - Binding Tap   - 30 ROLL 
5 - Soap   - 80 NUMBER 
6 - Register - 30   - 30 NUMBER 
7 - Plastic File (Clip)   - 100 NUMBER 
8 - Toilet Tissue Paper   - 360 NUMBER 
9 - Tissue Box   - 200 NUMBER 
10 - Punch Machine (Double)   - 5 NUMBER 
11 - Binding Thread   - 36 ROLL 
12 - Calculator   - 5 NUMBER 
13 - Pencill   - 150 NUMBER 
14 - Pencil Battery (AA)   - 150 NUMBER 
15 - White Paper- A4   - 200 Bundle 
16 - Pen   - 100 NUMBER 
17 - Register Book - 32   - 10 NUMBER 
18 - Stapler   - 10 NUMBER 
19 - Stapler Pin Remover   - 10 NUMBER 
20 - Envelope (Large)   - 200 NUMBER 
21 - Cloth Duster   - 150 NUMBER 
22 - Hand wash (Big)   - 60 NUMBER 
23 - Dish Washer (Liquid)   - 12 NUMBER 
24 - Air Freshner   - 30 NUMBER 
25 - Aerosol / Insect Killer   - 30 NUMBER 
26 - Paper Weight   - 20 NUMBER 
27 - Water Filter   - 10 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

215,480.00 

1
5

-JU
L

-2
2
 

2
5

-JU
L

-2
2
 

2
5

-JU
L

-2
2
 

2
6

-JU
L

-2
2
 

2
6

-JU
L

-2
2
 

0
2

-A
U

G
-2

2
 

1
8

 d
ay

s 

3
1

-O
C

T
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Project Director, Project-2 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-P

D
-2

/2
2

-2
3

/0

0
5
 

Computer Consumable Expenses 
 
1 - Cat 6 Cable in Box   - 10000 BOX 
2 - Printer Toner   - 40 NUMBER 
3 - Off-line UPS (1250 VA )   - 5 NUMBER 
4 - Computer Keyboard   - 5 NUMBER 
5 - Computer Mouse   - 5 NUMBER 
6 - Wireless router   - 2 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

166,000.00 

1
7

-A
U

G
-2

2
 

2
7

-A
U

G
-2

2
 

2
7

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

0
4

-S
E

P
-2

2
 

1
8

 d
ay

s 

0
3

-D
E

C
-2

2
 

G
/S

E
-P

D
-2

/2
2

-

2
3

/0
0

6
 

Repair & Maintenance of building and infrustructure 
 
1 - Tube Light   - 30 SET 
2 - Cable Socket with pin-58186900   - 10 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

25,000.00 

1
0

-JU
L

-2
2
 

2
0

-JU
L

-2
2
 

2
0

-JU
L

-2
2
 

2
1

-JU
L

-2
2
 

2
1

-JU
L

-2
2
 

2
8

-JU
L

-2
2
 

1
8

 d
ay

s 

2
6

-O
C

T
-2

2
 

G
/S

E
-P

D
-2

/2
2

-

2
3

/0
0

7
 

Procurement of Tyre, Tube  & Battery for vehicle 
 
1 - Tyre with tubes   - 15 SET 
2 - Battery (AAA)   - 5 NUMBER 

RFQM 

National 

ED Own 

Fund 

450,000.00 

2
0

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

0
1

-D
E

C
-2

2
 

0
1

-D
E

C
-2

2
 

0
8

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
8

-M
A

R
-2

3
 

Total 1,505,980.00 

 

Total APP amount of Office of Project Director, Project-2 1,505,980.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Office of Superintending Engineer, Civil Works 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-C

W
/2

2
-2

3
/0

0
1
 

                ,                                

                                        । 
 
1 - Desktop computer   - 3 EACH 
2 - Laptop Computers   - 1 EACH 

OTM 

National 

ED Own 

Fund 

500,000.00 

2
2

-N
O

V
-2

2
 

1
3

-D
E

C
-2

2
 

0
3

-JA
N

-2
3
 

1
0

-JA
N

-2
3
 

1
7

-JA
N

-2
3
 

0
7

-F
E

B
-2

3
 

7
7

 d
ay

s 

0
9

-M
A

R
-2

3
 

G
/S

E
-C

W
/2

2
-2

3
/0

0
2
 

        '                                       

                           । 
 
1 - Laptop   - 1 EACH 
2 - Desktop computer   - 3 EACH 

OTM 

National 

ED Own 

Fund 

500,000.00 

0
7

-S
E

P
-2

2
 

2
8

-S
E

P
-2

2
 

1
9

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

0
2

-N
O

V
-2

2
 

2
3

-N
O

V
-2

2
 

7
7

 d
ay

s 

2
3

-D
E

C
-2

2
 

G
/S

E
-C

W
/2

2
-2

3
/0

0
3
 

              (                   ,              , 

          ,      ,                          

   -             )            । 
 
1 - Photocopier Machine   - 1 EACH 
2 - Large Screen Display System (Monitor)   - 5 EACH 

OTM 

National 

HOPE Own 

Fund 

1,500,000.00 

2
0

-D
E

C
-2

2
 

1
0

-JA
N

-2
3
 

3
1

-JA
N

-2
3
 

0
7

-F
E

B
-2

3
 

1
4

-F
E

B
-2

3
 

0
7

-M
A

R
-2

3
 

7
7

 d
ay

s 

0
6

-A
P

R
-2

3
 

G
/S

E
-C

W
/2

2
-2

3
/0

0
4
 

                ,                             

         (                   ,              ,      

     ,      ,                             -        

     )            । 
 
1 - Photocopier Machine   - 1 EACH 
2 - Large Screen Display System (Monitor)   - 1 EACH 
3 - HD Camera   - 2 EACH 

OTM 

National 

ED Own 

Fund 

820,000.00 

1
4

-N
O

V
-2

2
 

0
5

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

0
2

-JA
N

-2
3
 

0
9

-JA
N

-2
3
 

3
0

-JA
N

-2
3
 

7
7

 d
ay

s 

0
1

-M
A

R
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-C

W
/2

2
-2

3
/0

0
5
 

        '                                              

                              । 
 
1 - Comfort Air Conditioner (CAC)-2 Ton   - 10 EACH 
2 - Comfort Air Conditioner (CAC)-3 Ton   - 6 EACH 
3 - Comfort Air Conditioner (CAC)-5 Ton   - 4 EACH 

OTM 

National 

HOPE Own 

Fund 

3,000,000.00 

1
7

-M
A

Y
-2

3
 

0
7

-JU
N

-2
3
 

2
8

-JU
N

-2
3
 

0
5

-JU
L

-2
3
 

1
2

-JU
L

-2
3
 

0
2

-A
U

G
-2

3
 

7
7

 d
ay

s 

2
9

-JA
N

-2
4
 

G
/S

E
-C

W
/2

2
-2

3
/0

0
6
 

                  । 
 
1 - Uniform & Liveries   - 25 SET 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

1
5

-N
O

V
-2

2
 

0
6

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

0
3

-JA
N

-2
3
 

1
0

-JA
N

-2
3
 

3
1

-JA
N

-2
3
 

7
7

 d
ay

s 

0
2

-M
A

R
-2

3
 

G
/S

E
-C

W
/2

2
-2

3
/0

0
7
 

                ,                                 

  । 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

ED Own 

Fund 

500,000.00 
1

3
-D

E
C

-2
2
 

0
3

-JA
N

-2
3
 

2
4

-JA
N

-2
3
 

3
1

-JA
N

-2
3
 

0
7

-F
E

B
-2

3
 

2
8

-F
E

B
-2

3
 

7
7

 d
ay

s 

2
9

-A
P

R
-2

3
 

G
/S

E
-C

W
/2

2
-2

3
/0

0
8
 

           । 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

ED Own 

Fund 

500,000.00 

1
4

-D
E

C
-2

2
 

0
4

-JA
N

-2
3
 

2
5

-JA
N

-2
3
 

0
1

-F
E

B
-2

3
 

0
8

-F
E

B
-2

3
 

0
1

-M
A

R
-2

3
 

7
7

 d
ay

s 

3
1

-M
A

R
-2

3
 

Total 7,520,000.00 

 

Total APP amount of Office of Superintending Engineer, Civil Works 7,520,000.00 

Total APP amount of Chief Engineer, Development 11,429,980.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

 

 Chief Engineer, Grid 

  

Office of Superintending Engineer, Grid (North)  
Office of Executive Engineer, Grid (North) -1 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-G

R
ID

(N
o

rth
)/2

2
-2

3
/0

0
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Supply of Desktop Laptop, Computer, Printers, Tonner, UPS and 

other accessories for Different Grid S/S and office under Grid 

North-1 
 
1 - Computer Hardware, software  and Computer Peripherals   - 1 

LOT 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 
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Supply of Spray Varnish, Spray Color and transformer oil sealing 

materials for maintenance under grid north-1, DPDC 
 
1 - Insulation Varnish Spray   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 
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Supply of Furniture for office and Substations under Grid North-1, 

DPDC. 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

ED Own 

Fund 

1,200,000.00 
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Supply of Tools & Tackles under Grid North-1 
 
1 - Tools Kit for y-35   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

0
3

-N
O

V
-2

2
 

1
0

-N
O

V
-2

2
 

1
7

-N
O

V
-2

2
 

0
8

-D
E

C
-2

2
 

7
7

 d
ay

s 

0
7

-JA
N

-2
3
 

Page 58 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (North) -1 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-G

R
ID

(N
o

rth
)/2

2
-2

3
/0

0
5
 

Supply of Consumable Materials for maintenance of substations 

under Grid North-1 
 
1 - Jute   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 
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Procurement of lights and lighting accessories for indoor and 

outdoor light different S/S under Grid North-1 
 
1 - Lighting System   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 
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0
2

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

1
3

-N
O

V
-2

2
 

2
0

-N
O

V
-2

2
 

2
7

-N
O

V
-2

2
 

1
8

-D
E

C
-2

2
 

7
7

 d
ay

s 

1
6

-F
E

B
-2

3
 

G
/S

E
-G

R
ID

(N
o

rth
)/2

2
-2

3
/0

0
7
 

Procurement of connectors, fingers & others accessories for 132 kV 

Bus and Isolators at Kamrangirchar Grid SS 
 
1 - Connectors for Substation   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 
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Procurement Different types of Connector for Power Transformer, 

Isolator and Switchgear & CT PT, L.A for Different Sub-stations 

under Grid North-1 
 
1 - Connectors for Substation   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

4,000,000.00 
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Emergency Purchase of Sub-stations Equipment. 
 
1 - Materials & Equipment -Distribution (Rev.)   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 
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Supply of spare Kit/Germ Kit for water purification System in 

different sub-stations 
 
1 - Spare parts for Water Filter   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 
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Supply of Exhaust fan, Pedestal fan and Ceiling fan for different 

substations under Grid North-1. 
 
1 - Fans   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
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Procurement of Multifunction Meter and Energy meter at different 

Substation under Grid North-1 
 
1 - Digital Programmable Energy meter -/5A,-/110v CT   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 
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Supply of Spares Items sub station under grid north-1, DPDC. 
 
1 - Electrical Repairing Items   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 
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Supply of spares parts for 33 kV GIS In Different substation under 

grid north-1 
 
1 - Grid Sub-station- 132/33kv   - 1 LOT 

OSTETM 

National 

HOPE Own 

Fund 

15,000,000.00 
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Supply of Nuts & Bolts for different substations under grid north-1 
 
1 - Nut Bolts (Loose)   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 
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Supply of different Gas Nozzles & Flanges for Substations and 

transformer under Grid North-1 
 
1 - Injector Nozzle   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
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Procurement of VCB Trolly for different SS 
 
1 - Hand Trolley   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 
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Procurement of Log Books and different type Resisters for Different 

132/33kV and 33/11 kV Sub-stations under Grid North-1. 
 
1 - Log book   - 1 LOT 

OTM 
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ED Own 

Fund 
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Supply of Stationary Materials for Office and different Substations 

under Grid North-1. 
 
1 - Stationery   - 1 LOT 

OTM 

National 

ED Own 

Fund 

1,000,000.00 
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and different substation under Grid North-1 
 
1 - Office/Premises Cleaning Expenses   - 1 LOT 
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Fund 

1,000,000.00 

2
0

-O
C

T
-2

2
 

1
0

-N
O

V
-2

2
 

0
1

-D
E

C
-2

2
 

0
8

-D
E

C
-2

2
 

1
5

-D
E

C
-2

2
 

0
5

-JA
N

-2
3
 

7
7

 d
ay

s 

0
6

-M
A

R
-2

3
 

Page 62 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (North) -1 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-G

R
ID

(N
o

rth
)/2

2
-2

3
/0

2
1
 

Uniforms & leveries for  Techninal staff under Grid Norh-1 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 
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Connectors for Line fittings for 132kV & 33 kV Line 
 
1 - Connectors for Substation   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 
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Supply of  CRP accessories for different substation under grid 

north-1 
 
1 - 33 kV Control & Relay Panel   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 
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Supply of Vehicles Accesories under Grid North-1 
 
1 - Vehicles and Transportation   - 1 LOT 

OTM 
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Office Stationery Materials for SE,Grid North 
 
1 - Stationery   - 1 LOT 

OTM 
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Fund 

70,000.00 
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Procurement of Furniture for SE,Grid North 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 
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Fund 

300,000.00 
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Emergency Purchase of Sub-stations Equipment under CNSS 

Project (AFD Lot-1) 
 
1 - Repairs & Maintenance of Transmission Equipment   - 1 LOT 

OTM 

National 

ED Own 

Fund 

2,000,000.00 
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Emergency Purchase of Sub-stations Equipment under CNSS 

Project (AFD Lot-2) 
 
1 - Repairs & Maintenance of Transmission Equipment   - 1 LOT 

OTM 

National 

ED Own 
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Emergency Purchase of Sub-stations Equipment under ADB Lot-1 

Project 
 
1 - Repairs & Maintenance of Distribution Equipment   - 1 LOT 

OTM 

National 

ED Own 

Fund 
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Supply of 33 kV Dummy plug for Inner cone GIS. 
 
1 - Dummy Plug for Sealing GIS Termination End for GIS 

Termination Kit for 1x800mm2 XLPE Cu Cable   - 5 SET 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 
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Supply of Desktop Computer, Laptop, Tonner, UPS and other 

Computer related accessories for different Substations and officers 

under Grid North-2, DPDC 
 
1 - Laptop Computers   - 4 NUMBER 
2 - Desktop computer   - 80000 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

560,000.00 
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Supply of Silica Gel and Breather pot for Different S/S under Grid 

North-2, DPDC 
 
1 - Silica gel   - 600 KILOGRAM 
2 - Silica Gel Breather Big   - 40 NUMBER 
3 - silica gel breather   - 40 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

880,000.00 
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Supply of Consumable Materials for works in Different Sub-station 

under Grid North-2, DPDC. 
 
1 - Repairs & Maintenance of Distribution Equipment   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 
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Supply of Cleaning materials for office and substations under Grid 

North-2, DPDC 
 
1 - Office/Premises Cleaning Expenses   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 
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Supply of Different types of Connector, Clamp etc for Power 

Transformer and Switchgears for different substations under Grid 

North-2, DPDC 
 
1 - Repairs & Maintenance of Distribution Equipment   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

600,000.00 
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Supply of different types of indication lamps, heater, TNC switch, 

Hooter, Spring Charge motor, tripping & closing coils etc. for 

different substation under Grid North-2, DPDC 
 
1 - Repairs & Maintenance of Distribution Equipment   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 
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Supply and Installation of Reverse Osmosis Water Purifier, Germ 

kit, Spare parts for filters etc related parts and equipment for office 

and substations under Grid North-2, 
 
1 - Spare parts for Water Filter   - 1 LOT 
2 - Water Filter   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

800,000.00 
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Supply and installation of indoor/outdoor lighting, light accessories, 

ceiling/exhaust fans for different Substations under Grid North-2, 

DPDC 
 
1 - Electrical Repairing Items   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

800,000.00 
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Supply of Spray Varnish, Sealing agent for Oil & Gas to be used in 

different substations under Grid North-2, DPDC. 
 
1 - Electrical Repairing Items   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

400,000.00 
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Supply of Nuts, Bolts & Washer to be used in different substations 

under Grid North-2, DPDC 
 
1 - Electrical Repairing Items   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 
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Supply of Breaker Tolley for different Substations under Grid 

North-2, DPDC 
 
1 - Associates Distrbution Equipments   - 1 LOT 

OTM 
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Fund 

500,000.00 

1
3

-S
E

P
-2

2
 

0
4

-O
C

T
-2

2
 

2
5

-O
C

T
-2

2
 

0
1

-N
O

V
-2

2
 

0
8

-N
O

V
-2

2
 

2
9

-N
O

V
-2

2
 

7
7

 d
ay

s 

2
7

-F
E

B
-2

3
 

G
/S

E
-G

R
ID

(N
o

rth
)/2

2
-2

3
/0

4
2
 

Supply of Log Books, different types of register, peon books etc for 

Office and substations under Grid North-2, DPDC. 
 
1 - Log book   - 1 LOT 

OTM 

National 

ED Own 

Fund 

600,000.00 
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Supply of Stationery Materials for Office and different Substations 

under Grid North-2, DPDC 
 
1 - Stationery   - 1 LOT 

OTM 

National 

ED Own 

Fund 

500,000.00 
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p
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C
o

n
tr

a
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G
/S

E
-G

R
ID

(N
o

rth
)/2

2
-2

3
/0

4
4
 

Uniforms & liveries for Technical and Other staffs under Grid 

North-2, DPDC 
 
1 - Uniform & Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

1,200,000.00 

1
8

-A
U

G
-2

2
 

0
8

-S
E

P
-2

2
 

2
9

-S
E

P
-2

2
 

0
6

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

0
3

-N
O

V
-2

2
 

7
7

 d
ay

s 

0
3

-M
A

R
-2

3
 

G
/S

E
-G

R
ID

(N
o

rth
)/2

2
-2

3
/0

4
5
 

Supply and Installation of Tyre, Tube and Battery for Vehicles under 

Grid North-02, DPDC 
 
1 - Tyre with tubes   - 12 NUMBER 
2 - Battery 12V   - 3 NUMBER 

OTM 

National 

HOPE Own 

Fund 

480,000.00 

2
0

-D
E

C
-2

2
 

1
0

-JA
N

-2
3
 

3
1

-JA
N

-2
3
 

0
7

-F
E

B
-2

3
 

1
4

-F
E

B
-2

3
 

0
7

-M
A

R
-2

3
 

7
7

 d
ay

s 

0
6

-M
A

Y
-2

3
 

G
/S

E
-G

R
ID

(N
o

rth
)/2

2
-2

3
/0

4
6
 

Emergency purchase of store spare items for Grid North-02, DPDC 
 
1 - Electrical Repairing Items   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

800,000.00 
0

6
-F

E
B

-2
3
 

2
7

-F
E

B
-2

3
 

2
0

-M
A

R
-2

3
 

2
7

-M
A

R
-2

3
 

0
3

-A
P

R
-2

3
 

2
4

-A
P

R
-2

3
 

7
7

 d
ay

s 

2
4

-M
A

Y
-2

3
 

Total 11,620,000.00 

 

Total APP amount of Office of Superintending Engineer, Grid (North)  58,990,000.00 
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This is computer generated report and does not require signature. 

Office of Superintending Engineer, Grid (South) 
Office of Superintending Engineer, Grid (South) 

P
a
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g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v
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d
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p
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C
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n
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a
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G
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E
-G

R
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(S
o

u
th

)/2
2
-2

3
/0

0
1
 

Supply of Tyre Tube for Vehicle No-Dhaka Metro Gha-11-0277 of 

Grid South Circle, DPDC 
 
1 - Tyre with tubes   - 5 EACH 

RFQM 

National 

HOPE Own 

Fund 

125,000.00 

1
0

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
1

-O
C

T
-2

2
 

2
1

-O
C

T
-2

2
 

2
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
7

-N
O

V
-2

2
 

Total 125,000.00 

 

Office of Executive Engineer, Grid (South) -1 

P
a
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a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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d
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p
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G
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E
-G

R
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(S
o

u
th

)/

2
2

-2
3

/0
0

2
 

Supply of Computer, Scanner, Printer for Grid Circle South, Grid 

South-1 & Grid South-2, DPDC 
 
1 - Laptop   - 5 NUMBER 
2 - Off-line UPS (1200 VA)   - 10 NUMBER 
3 - Desktop computer   - 15 EACH 
4 - Laser Printer   - 6 EACH 
5 - Scanner   - 3 EACH 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 

1
0

-O
C

T
-2

2
 

3
1

-O
C

T
-2

2
 

2
1

-N
O

V
-2

2
 

2
8

-N
O

V
-2

2
 

0
5

-D
E

C
-2

2
 

2
6
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7

 d
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R
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3
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This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -1 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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G
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E
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R
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o

u
th

)/2
2

-2
3

/0
0

3
 

Supply of Tyre Tube for vehicle No Dhaka Metro Tha -13-3622 of 

Grid South-1, DPDC 
 
1 - Tyre with tubes   - 5 EACH 

RFQM 

National 

HOPE Own 

Fund 

125,000.00 

1
4

-N
O

V
-2

2
 

2
4

-N
O

V
-2

2
 

2
4

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

0
2

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
1

-JA
N

-2
3
 

G
/S

E
-G

R
ID

(S
o

u
th

)/2
2
-2

3
/0

0
4
 

Supply of Tyre Tube for vehicle No Dhaka Metro Tha-14-0383 of 

Grid South-1, DPDC 
 
1 - Tyre with tubes   - 4 EACH 

RFQM 

National 

CE/GM Own 

Fund 

60,000.00 

2
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

0
1

-O
C

T
-2

2
 

0
1

-O
C

T
-2

2
 

0
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
7

-N
O

V
-2

2
 

G
/S

E
-G

R
ID

(S
o

u
th

)/2
2
-2

3
/0

0
5
 

Supply of RIM for different vehicles under Grid South-1, DPDC 
 
1 - Car Tyre   - 10 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 
1

0
-A

U
G

-2
2
 

2
0

-A
U

G
-2

2
 

2
0

-A
U

G
-2

2
 

2
1

-A
U

G
-2

2
 

2
1

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

1
8

 d
ay

s 

2
7

-S
E

P
-2

2
 

G
/S

E
-G

R
ID

(S
o

u
th

)/2
2
-2

3
/0

0
6

 

Procurement of AVR/AVS (Automatic Voltage 

Regulator/Automatic Voltage Stabilizer) for different substations 

under Grid South-1, DPDC 
 
1 - Automatic Voltage Regulator (AVR)   - 5 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 

1
0

-JA
N

-2
3
 

3
1

-JA
N

-2
3
 

2
1

-F
E

B
-2

3
 

2
8

-F
E

B
-2

3
 

0
7

-M
A

R
-2

3
 

2
8

-M
A

R
-2

3
 

7
7

 d
ay
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2
7

-M
A

Y
-2

3
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This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -1 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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C
o
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p
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C
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n
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a
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G
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E
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R
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o

u
th

)/2
2

-2
3

/0
0

7
 

Supply of Tyre & Tube for the vehicle of Dhaka Metro Tha 13-3874 

under Grid South-1 
 
1 - Tyre with tubes   - 5 EACH 

RFQM 

National 

HOPE Own 

Fund 

125,000.00 

1
8

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

2
9

-A
U

G
-2

2
 

2
9

-A
U

G
-2

2
 

0
5

-S
E

P
-2

2
 

1
8

 d
ay

s 

0
5

-O
C

T
-2

2
 

G
/S

E
-G

R
ID

(S
o

u
th

)/2
2
-2

3
/0

0
8
 

Supply of exothermic welding accessories including welding 

materials for different substations under Grid South-1 & 2, DPDC. 
 
1 - Earthing Material (Wire,Pipe,nut with clamp)   - 2 SET 
2 - Link box for straight type joint, cross bonding & Termination 

complete with all earthing accessories and materials.   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

700,000.00 

2
8

-S
E

P
-2

2
 

1
9

-O
C

T
-2

2
 

0
9

-N
O

V
-2

2
 

1
6

-N
O

V
-2

2
 

2
3

-N
O

V
-2

2
 

1
4

-D
E

C
-2

2
 

7
7

 d
ay

s 

1
4

-M
A

R
-2

3
 

G
/S

E
-G

R
ID

(S
o

u
th

)/2
2
-2

3
/0

0
9
 

Supply of Dummy Plug for inner cone type Switchgear 
 
1 - Dummy Plug for Sealing GIS Termination End for GIS 

Termination Kit for 1x800mm2 XLPE Cu Cable   - 5 SET 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 
3

0
-N

O
V

-2
2
 

1
0

-D
E

C
-2

2
 

1
0

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

1
8

 d
ay

s 

1
7

-JA
N

-2
3
 

Total 3,610,000.00 

 

Office of Executive Engineer, Grid (South) -2 

P
a
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a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 
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of fund 

Estimated Cost 

(BDT) 
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d
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d
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g
 o

f 

C
o

n
tr
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This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -2 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p
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in

g
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d
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v
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n
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p
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w

a
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w
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o
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n
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a
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n

a
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T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-G

R
ID

(S
o

u
th

)/

2
2

-2
3

/0
1

0
 

Supply of Furniture for the office the SE, Grid O&M Circle (South),  

& different substations under Grid South-1 & Grid South-2, DPDC 
 
1 - Executive Chair   - 10 EACH 
2 - Table (Large)   - 10 EACH 
3 - Visitor Chair   - 20 EACH 
4 - File Cabinet   - 10 EACH 
5 - Cabinet   - 10 EACH 

OTM 

National 

ED Own 

Fund 

850,000.00 

1
0

-JA
N

-2
3
 

3
1

-JA
N

-2
3
 

2
1

-F
E

B
-2

3
 

2
8

-F
E

B
-2

3
 

0
7

-M
A

R
-2

3
 

2
8

-M
A

R
-2

3
 

7
7

 d
ay

s 

2
6

-JU
L

-2
3
 

G
/S

E
-G

R
ID

(S
o

u
th

)/2
2
-2

3
/0

1
1
 

Supply of Steel Rack for store room of Grid South-1 and Grid 

South-2, DPDC. 
 
1 - RACK 42 U   - 6 EACH 

OTM 

National 

CE/GM Own 

Fund 

300,000.00 

3
0

-JA
N

-2
3
 

2
0

-F
E

B
-2

3
 

1
3

-M
A

R
-2

3
 

2
0

-M
A

R
-2

3
 

2
7

-M
A

R
-2

3
 

1
7

-A
P

R
-2

3
 

7
7

 d
ay

s 

1
5

-A
U

G
-2

3
 

G
/S

E
-G

R
ID

(S
o

u
th

)/2
2
-2

3
/0

1
2
 

Supply and Installation of Split Type Air Cooler at different 

substations under Grid South-1 and Grid South-2, DPDC 
 
1 - Split Type Ceiling Mounted Air-Coolers (5.0 Ton)   - 16 EACH 

OTM 

National 

ED Own 

Fund 

4,000,000.00 

2
0

-JU
L

-2
2
 

1
0

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

0
7

-S
E

P
-2

2
 

1
4
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E

P
-2

2
 

0
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-O
C

T
-2

2
 

7
7

 d
ay
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2

-F
E

B
-2

3
 

G
/S

E
-G

R
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(S
o

u
th

)/2
2

-2
3

/0
1

3
 

Supply and Installation of Online UPS for different Substations 

under Grid South-1 & Grid South-2, DPDC 
 
1 - Online UPS (Double Conversion)   - 6 EACH 

OTM 

National 

CE/GM Own 

Fund 

480,000.00 

1
0

-JA
N

-2
3
 

3
1

-JA
N

-2
3
 

2
1

-F
E

B
-2

3
 

2
8

-F
E

B
-2

3
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7

-M
A

R
-2

3
 

2
8
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A
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A
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3
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Office of Executive Engineer, Grid (South) -2 

P
a
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a

g
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o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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C
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C
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n
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a
ct 

G
/S

E
-G

R
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(S
o

u
th

)/2
2

-2
3

/0
1

4
 

Supply and Installation of RO water purifier for different 

Sub-stations under Grid south-1 & Grid south-2, DPDC 
 
1 - Water Filter   - 30 EACH 

OTM 

National 

ED Own 

Fund 

900,000.00 

1
5

-F
E

B
-2

3
 

0
8

-M
A

R
-2

3
 

2
9

-M
A

R
-2

3
 

0
5

-A
P

R
-2

3
 

1
2
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P
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A
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3
 

7
7

 d
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2
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L
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3
 

G
/S

E
-G

R
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o

u
th

)/2
2
-2

3
/0

1
5
 

Procurement of Silica Gel and Silica gel Breather for transformer in 

different substations under Grid South-1 and Grid South-2, DPDC 
 
1 - silica gel breather   - 30 EACH 
2 - Silica gel   - 500 KILOGRAM 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 

2
0

-JU
L

-2
2
 

1
0

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

0
7

-S
E
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4

-S
E

P
-2

2
 

0
5

-O
C

T
-2

2
 

7
7

 d
ay

s 

0
4

-D
E

C
-2

2
 

Page 74 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -2 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-G

R
ID

(S
o

u
th

)/2
2

-2
3

/0
1
6

 

Supply of consumable materials for winter maintenance works of 

Grid South-1 and Grid South-2 
 
1 - Emery Cloth Paper   - 200 NUMBER 
2 - NC thinner   - 400 LITER 
3 - Hacksaw Blade   - 96 NUMBER 
4 - PVC Black tape (20x10) mm   - 80 DOZEN 
5 - 400 sq-mm Cu Lug/ Socket   - 100 NUMBER 
6 - Triple Pole Miniature Circuit Breaker-TPMCB (40Amps, 6-kA)   

- 24 NUMBER 
7 - Single Pole Miniature Circuit Breaker(SPMCB) -32 Amps, 6kA   

- 24 NUMBER 
8 - Bi metallic lug 400 mm2 - Double Hole   - 24 NUMBER 
9 - Cloth Duster   - 1000 KILOGRAM 
10 - Wheel Powder   - 140 KILOGRAM 
11 - Lug For Copper Conductor (For 95 Sq. mm)   - 100 NUMBER 
12 - Circuit Breaker MCB 32 Amp (DP)   - 20 NUMBER 
13 - Circuit Breaker MCB 16 Amp (SP)   - 24 NUMBER 
14 - Bi metallic lug 500 mm2 - Double Hole   - 24 NUMBER 
15 - Carbon tetracholoride (CTC)   - 80 LITER 
16 - Insulation Varnish Spray   - 140 NUMBER 
17 - Metal brush   - 144 NUMBER 
18 - Cork Sheet   - 100 Sq.ft 
19 - Metal Putty for leakage repair   - 30 KILOGRAM 
20 - Petrolium Jelly   - 40 KILOGRAM 
21 - Yellow Cable Marker tape-printed   - 20 ROLL 
22 - Sika Boom (500ml)   - 12 NUMBER 
23 - Water displacing spray (WD-40)   - 200 CAN 
24 - Contact Cleaner   - 140 PIECE 
25 - Grease   - 40 LBS. 
26 - PIB Tape   - 160 NUMBER 
27 - Lug For Copper Conductor (For 185 Sq. Mm)   - 80 NUMBER 
28 - Cu lug 500 mm2- Double hole   - 80 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 
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Supply of Safety Gear and related items for technical staffs under 

Grid South-1 and Grid South-2, DPDC 
 
1 - Safety Shoe   - 60 PAIR 
2 - Safety Belt   - 24 NUMBER 
3 - Refrectable Safety Jacket   - 100 NUMBER 
4 - Di-electric Hand Gloves   - 24 PAIR 
5 - Helmet   - 120 NUMBER 
6 - Rain Coat   - 150 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

658,000.00 
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Supply of Cleaning materials for the different Substations under 

Grid South-1 and Grid South-2, DPDC 
 
1 - Toilet Cleaner   - 500 NUMBER 
2 - Bleaching Powder   - 200 KILOGRAM 
3 - Hand wash   - 500 NUMBER 
4 - Full jaru   - 500 NUMBER 
5 - Toilet Tissue Paper   - 500 ROLL 
6 - Jhul jaru ( Broom)   - 500 NUMBER 
7 - Shawlar Jaru   - 500 NUMBER 
8 - Floor Cleaning Mus Suta   - 160 NUMBER 
9 - Aerosol / Insect Killer   - 500 NUMBER 
10 - Floor Cleaner   - 500 EACH 
11 - Soap   - 500 NUMBER 
12 - Wheel Powder   - 200 KILOGRAM 
13 - Floor Brush   - 100 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

733,000.00 
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Procurement of Tools and Tackles for different substations under 

Grid South-1 and Grid South-2, DPDC 
 
1 - Anti-Cutter   - 24 NUMBER 
2 - Multiplug   - 40 PIECE 
3 - High Press Machine (Hydraulic)   - 8 NUMBER 
4 - Bolt cutter 36"   - 8 NUMBER 
5 - Demolition Hammer Drill Bit   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

521,200.00 
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Procurement of Different Auxiliary Relays, Trip Relays, Control 

Switches, Contactors etc to replace the faulty relays for different 

sub-stations under Grid South-1 & Grid South-2, DPDC 
 
1 - Test Lamp   - 400 EACH 
2 - Tripping Relay   - 24 SET 
3 - 415 Volt Magnetic Contactor- 32A (Ith 55A)   - 100 EACH 
4 - Control Switch (Open & Close) 975A785   - 48 EACH 
5 - Selector Switch- Art no. 995A1238   - 48 EACH 

OTM 

National 

SE/DGM Own 

Fund 

532,000.00 
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Supply of Exhaust fan, Pedestal fan and Ceiling fan for different 

substations under Grid South-1 and Grid south-2, DPDC. 
 
1 - Fans   - 10 EACH 
2 - Fan Ceiling   - 50 EACH 
3 - Exhaust Fan   - 50 EACH 

OTM 

National 

SE/DGM Own 

Fund 

420,000.00 

1
2

-F
E

B
-2

3
 

0
5

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

0
2

-A
P

R
-2

3
 

0
9

-A
P

R
-2

3
 

3
0

-A
P

R
-2

3
 

7
7

 d
ay

s 

2
9

-JU
L

-2
3
 

G
/S

E
-G

R
ID

(S
o

u
th

)/2
2
-2

3
/0

2
2
 

Supply and installation of Spare parts for RO water purifier installed 

at different substations under Grid South-1 and Grid South-2, 

DPDC. 
 
1 - Spare parts for Water Filter   - 80 SET 

OTM 

National 

SE/DGM Own 

Fund 

400,000.00 

1
0

-JA
N

-2
3
 

3
1

-JA
N

-2
3
 

2
1

-F
E

B
-2

3
 

2
8

-F
E

B
-2

3
 

0
7

-M
A

R
-2

3
 

2
8

-M
A

R
-2

3
 

7
7

 d
ay

s 

2
7

-M
A

Y
-2

3
 

Page 77 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -2 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-G

R
ID

(S
o

u
t

h
)/2

2
-2

3
/0

2
3
 

Procurement of clamps, connectors and fittings for Power 

Transformer and other Electrical Equipment under Grid South-1 and 

Grid South-2, DPDC 
 
1 - Palm clamps for transformer bushing   - 48 NUMBER 
2 - Connectors for Substation   - 48 NUMBER 
3 - Fittings for Substation   - 100 SET 

DPM 

National 

HOPE Own 

Fund 

2,420,000.00 
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Supply of Danger Plate, Feeder name plate for different Sub-station 

under Grid South-1 & Grid South-2, DPDC 
 
1 - Danger plate various size   - 40 NUMBER 
2 - Name plate   - 2400 NUMBER 
3 - White Board   - 40 NUMBER 
4 - Wooden board 450 * 300 * 18   - 40 NUMBER 
5 - Woden board 450 * 25 * 18   - 40 NUMBER 
6 - Duster   - 80 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

948,000.00 
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Supply of Oil Temperature Meter, Winding Temperature Meter and 

associated materials for power transformer installed at different 

substations under Grid South-1 & Grid South-2, DPDC 
 
1 - Oil temperature indicator (OTI)   - 12 NUMBER 
2 - X-former Temprature meter (WTI Meter)   - 12 NUMBER 

OTM 

National 

ED Own 

Fund 

1,200,000.00 
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Supply of Tulip Contact, Spout Bushing Male contact for Breakers at 

different Sub-station under Grid South-1 and Grid South-2, DPDC 
 
1 - Tulip Contact for 33 kV 2000A Vacuum Circuit Breaker   - 24 

NUMBER 
2 - Tulip Contact for 33 kV 1250A Vacuum Circuit Breaker   - 10 

NUMBER 
3 - Male Contact for 33 kV 2000A Vacuum Circuit Breaker   - 12 

NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

1,930,000.00 
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Procurement of Log Books and different Registers for Sub-stations 

under Grid South-1 and Grid South-2, DPDC 
 
1 - Log book   - 1000 NUMBER 

OTM 

National 

ED Own 

Fund 

800,000.00 
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Supply of Stationary Materials for  the Office of Grid South Circle,  

Grid South-1 and Grid South-2, DPDC 
 
1 - Register Khata   - 25 NUMBER 
2 - White Paper- A4   - 120 Bundle 
3 - Toner for Photochopier   - 3 NUMBER 
4 - Marker Pen   - 20 DOZEN 
5 - Pen   - 50 DOZEN 
6 - Printer Toner   - 30 NUMBER 
7 - Tissue Box   - 150 NUMBER 
8 - Khaki Envelopes   - 300 NUMBER 
9 - Envelope (Large)   - 200 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 
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Procurement of  Measuring & Testing Equipment for Grid South-1 

& Grid South-2, DPDC 
 
1 - Live Line Tester   - 8 SET 
2 - Injection test set   - 2 NUMBER 
3 - Digital AVO Meter   - 8 NUMBER 
4 - Insulation Resistance Tester   - 2 NUMBER 

OTM 

National 

ED Own 

Fund 

2,040,000.00 
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Supply of Multifunction/Energy meter for different substations 

under Grid South-1 and Grid South-2, DPDC 
 
1 - Digital Programmable Energy meter -/5A,-/110v CT   - 40 

NUMBER 

OTM 

National 

ED Own 

Fund 

1,000,000.00 
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Supply of Uniforms & liveries for Office and Technical staffs under 

Grid South Circle, Grid South-1 & Grid South-2, DPDC 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 
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2
 

Supply of Tyre Tube for vehicle No Dhaka Metro Tha-13-3282 of 

Grid South-2, DPDC 
 
1 - Tyre with tubes   - 4 EACH 

RFQM 

National 

ED Own 

Fund 

100,000.00 
1

5
-N

O
V

-2
2
 

2
5

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

0
3

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
2

-JA
N

-2
3
 

G
/S

E
-G

R
ID

(S
o

u
th

)/2
2
-2

3
/0

3
3

 

Supply of Tyre Tube for vehicle No Dhaka Metro Tha -13-4239 of 

Grid South-2, DPDC 
 
1 - Tyre with tubes   - 4 EACH 

RFQM 

National 

ED Own 

Fund 

100,000.00 

1
0

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
1

-O
C

T
-2

2
 

2
1

-O
C

T
-2

2
 

2
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
7

-N
O

V
-2

2
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APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -2 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-G

R
ID

(S
o

u
th

)/2
2

-2
3

/0
3

4
 

Supply of Tyre Tube for vehicle No Dhaka Metro Tha -11-3853 of 

Grid South-2, DPDC 
 
1 - Tyre with tubes   - 4 SET 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 

1
1

-D
E

C
-2

2
 

2
1

-D
E

C
-2

2
 

2
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

2
9

-D
E

C
-2

2
 

1
8

 d
ay

s 

2
8

-JA
N

-2
3
 

G
/S

E
-G

R
ID

(S
o

u
th

)/2
2
-2

3
/0

3
5
 

Supply of Tyre Tube for vehicle No Dhaka Metro Tha -11-6569 of 

Grid South-2, DPDC 
 
1 - Tyre with tubes   - 4 EACH 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 

1
5

-F
E

B
-2

3
 

2
5

-F
E

B
-2

3
 

2
5

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

0
5

-M
A

R
-2

3
 

1
8

 d
ay

s 

0
4

-A
P

R
-2

3
 

Total 24,132,200.00 

 

Total APP amount of Office of Superintending Engineer, Grid (South) 27,867,200.00 
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APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, System Protection 
Office of Superintending Engineer, System Protection 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
r
d

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-S

P
/2

2
-2

3
/0

0
1
 

11 kv Automation( Machine generated SAIDI & SAIFI) for South & 

North 
 
1 - LED Monitor   - 8 NUMBER 
2 - Hard disk drive (HDD)   - 8 NUMBER 
3 - VGA Cable   - 8 NUMBER 
4 - Cat 6 Network Cable   - 1000 MTR. 
5 - HDMI to DP converter   - 24 MTR. 
6 - HDMI Extender   - 8 NUMBER 
7 - Computer Mouse   - 8 NUMBER 
8 - Computer Keyboard   - 8 NUMBER 
9 - Inverter (DC to AC converter), 1.5kW   - 8 NUMBER 
10 - Power supply Cable   - 8 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

1,000,000.00 

0
7

-JU
L

-2
2
 

2
8

-JU
L

-2
2
 

1
8

-A
U

G
-2

2
 

2
5

-A
U

G
-2

2
 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

7
7

 d
ay

s 

0
9

-F
E

B
-2

3
 

G
/S

E
-S

P
/2

2
-2

3
/

0
0

2
 

Procurement of Online UPS & Ferrule Printer/Cable ID Printer 
 
1 - Cable ID Printer   - 2 NUMBER 
2 - Online UPS   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 
1

6
-A

U
G

-2
2
 

0
6

-S
E

P
-2

2
 

2
7

-S
E

P
-2

2
 

0
4

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

0
1

-N
O

V
-2

2
 

7
7

 d
ay

s 

3
0

-JA
N

-2
3
 

G
/S

E
-S

P
/2

2
-2

3
/

0
0

3
 

Procurement of Desktop, Laptop Computers and other related 

Accessories under System Protection 
 
1 - Laptop   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 

0
6

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

2
4

-N
O

V
-2

2
 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

7
7

 d
ay

s 

2
1

-A
P

R
-2

3
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Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, System Protection 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
r
d

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-S

P
/2

2
-2

3
/0

0
4
 

Procurement of Various Test Equipment(Clip ON 

Meter,AVO,Phase sequence meter etc), 
 
1 - AC Leakage Clamp Meter (0-4mA / 0-40mA/ 0-100A)   - 3 

NUMBER 
2 - Phase Sequence Meter   - 2 NUMBER 
3 - Digital AVO Meter   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 

1
0

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

2
1

-S
E

P
-2

2
 

2
8

-S
E

P
-2

2
 

0
5

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

7
7

 d
ay

s 

2
4

-JA
N

-2
3
 

Total 1,750,000.00 

 

Total APP amount of Office of Superintending Engineer, System Protection 1,750,000.00 

  

Office of Superintending Engineer, System Services 
Office of Superintending Engineer, System Services 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-S

S
/2

2
-2

3
/0

0
1
 

Procurement of furniture for SE, System Services, Executive 

Engineer workshop, Safety & Environment, Under ground cable 

(North, South, Central) under SE, System Services. DPDC. 
 
1 - Visitor Chair   - 10 NUMBER 
2 - Computer Table   - 2 NUMBER 
3 - Table (Small)   - 2 NUMBER 
4 - Table (Large)   - 3 NUMBER 
5 - Executive Chair   - 2 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

300,000.00 

1
0

-JA
N

-2
3
 

2
0

-JA
N

-2
3
 

2
0

-JA
N

-2
3
 

2
1

-JA
N

-2
3
 

2
1

-JA
N

-2
3
 

2
8

-JA
N

-2
3
 

1
8

 d
ay

s 

2
7

-F
E

B
-2

3
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Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, System Services 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-S

S
/2

2
-2

3
/

0
0

2
 

Procurement of stationary goods for se, system services, Executive 

engineer Workshop, Safety & Environment, Under ground cable 

(North, south, central) Under SE, System Services, DPDC. 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

150,000.00 

2
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

0
1

-O
C

T
-2

2
 

0
1

-O
C

T
-2

2
 

0
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
8

-O
C

T
-2

2
 

G
/S

E
-S

S
/2

2
-2

3
/

0
0

3
 

Procurement of uniforms and liveries for se, system services, 

Executive engineer Workshop, Safety & Environment, Under 

ground cable (North, south, central) Under SE, System Services, 

DPDC. 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

600,000.00 

1
5

-F
E

B
-2

3
 

0
8

-M
A

R
-2

3
 

2
9

-M
A

R
-2

3
 

0
5

-A
P

R
-2

3
 

1
2

-A
P

R
-2

3
 

0
3

-M
A

Y
-2

3
 

7
7

 d
ay

s 

0
2

-JU
N

-2
3
 

G
/S

E
-S

S
/2

2
-2

3
/

0
0

4
 

Procurement of Photocopy Machine for SE, System Services, 

DPDC. 
 
1 - Photocopier Machine   - 1 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

300,000.00 
1

2
-O

C
T

-2
2
 

0
2

-N
O

V
-2

2
 

2
3

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

0
7

-D
E

C
-2

2
 

2
8

-D
E

C
-2

2
 

7
7

 d
ay

s 

2
7

-JA
N

-2
3
 

G
/S

E
-S

S
/2

2
-2

3
/

0
0

5
 

Procurement of Battery for Vehicle no Dhaka Metro Tha 14-0290 
 
1 - Battery 12V   - 2 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

30,000.00 

1
5

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

0
3

-D
E

C
-2

2
 

1
8

 d
ay

s 

2
3

-D
E

C
-2

2
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Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, System Services 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
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a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o
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tio

n
 o
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A
w

a
rd

 

S
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n
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g
 o

f 

C
o

n
tr

a
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T
o
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e to
 

co
n

tr
a

ct 
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n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-S

S
/2

2
-2

3
/

0
0

6
 

Procurement of Tire-Tube for Vehicle no Dhaka Metro Tha 14-0290 
 
1 - Tyre with tubes   - 4 EACH 

RFQM 

National 

ED Own 

Fund 

100,000.00 

1
5

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

2
6

-S
E

P
-2

2
 

2
6

-S
E

P
-2

2
 

0
3

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
2

-N
O

V
-2

2
 

G
/S

E
-S

S
/2

2
-2

3
/0

0
7

 

Procurement of Air filter, Fuel filter, Oil filter, AC Filter for vehicle 

no Dhaka Metro GHA-14-0290, Dhaka Metro THA 11-6568, 

11-6570, 13-6023, 13-3623, 14-0377, 11-3802, 13-3276, 14-0395, 

11-2822, 13-4241, 13-3278 and boom truck No Dhaka Metro 

MA-07-0154, 07-0154 Dhaka Metro SHA 11-0097, 11-0044 
 
1 - AC Filter   - 50 NUMBER 
2 - Air Filter   - 50 EACH 
3 - Fuel Filter   - 50 EACH 
4 - Oil Filter   - 50 EACH 

RFQM 

National 

HOPE Own 

Fund 

400,000.00 

1
0

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
1

-D
E

C
-2

2
 

2
1

-D
E

C
-2

2
 

2
8

-D
E

C
-2

2
 

1
8

 d
ay

s 

2
7

-JA
N

-2
3
 

Total 1,880,000.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Safety & Environment 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-S

S
/2

2
-2

3
/0

0
8
 

Procurement of Safety Gear & Tools 
 
1 - Arc Flash Protective Suit-25 Calory   - 4 NUMBER 
2 - Insulated safety boot   - 60 PAIR 
3 - Arc Flash Protective Suit-8 Calory   - 4 NUMBER 
4 - Fire Protective Suit   - 8 NUMBER 
5 - Line men's Belt   - 50 NUMBER 
6 - Safety goggles   - 20 NUMBER 
7 - Di-electric Hand Gloves   - 260 PAIR 
8 - Emergency Light   - 49 NUMBER 
9 - Helmet   - 200 NUMBER 
10 - Fire Blanket   - 40 NUMBER 
11 - Arc Flash Protective Suit-40 Calory   - 4 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 

1
5

-F
E

B
-2

3
 

0
8

-M
A

R
-2

3
 

2
9

-M
A

R
-2

3
 

0
5

-A
P

R
-2

3
 

1
2

-A
P

R
-2

3
 

0
3

-M
A

Y
-2

3
 

7
7

 d
ay

s 

0
2

-JU
L

-2
3
 

G
/S

E
-S

S
/2

2
-2

3
/

0
0

9
 

Rent/Purchase of flower plant 
 
1 - Tree Plantation  and Gardening   - 1400 LOT 
2 - Tree Plantation  and Gardening   - 1200 LOT 

OTM 

National 

HOPE Own 

Fund 

2,000,000.00 
3

1
-M

A
Y

-2
3
 

2
1

-JU
N

-2
3
 

1
2

-JU
L

-2
3
 

1
9

-JU
L

-2
3
 

2
6

-JU
L

-2
3
 

1
6

-A
U

G
-2

3
 

7
7

 d
ay

s 

1
5

-A
U

G
-2

4
 

G
/S

E
-S

S
/2

2
-2

3
/

0
1

0
 

Supply of First Aid safety box for Grid circle and NOCS 
 
1 - First aid box   - 200 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 

1
5

-D
E

C
-2

2
 

0
5

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

0
2

-F
E

B
-2

3
 

0
9

-F
E

B
-2

3
 

0
2

-M
A

R
-2

3
 

7
7

 d
ay

s 

2
2

-M
A

R
-2

3
 

Total 6,000,000.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Under Ground Cable (Central) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v
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A
d

v
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en

d
er

 

T
en

d
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d
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C
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m
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f 

C
o

n
tr

a
ct 

G
/S

E
-S

S
/2

2
-2

3
/

0
1

1
 

Supply of Tire-Tube for vehicle no. Dhaka Metro-Tha-13-3623 
 
1 - Tyre with tubes   - 4 SET 

OTM 

National 

ED Own 

Fund 

100,000.00 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

1
7

-M
A

Y
-2

3
 

G
/S

E
-S

S
/2

2
-2

3
/

0
1

2
 

Supply of Different type of Straight through joint box 
 
1 - 11 KV Straight through joint for 3 core XPLE (Cu) 185 mm2   - 

50 SET 
2 - Straight Through Joint for 11KV 3c 300 mm2 XLPE (Cu) Cable   

- 20 SET 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 

1
1

-O
C

T
-2

2
 

0
1

-N
O

V
-2

2
 

2
2

-N
O

V
-2

2
 

2
9

-N
O

V
-2

2
 

0
6

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

7
7

 d
ay

s 

2
7

-M
A

R
-2

3
 

G
/S

E
-S

S
/2

2
-2

3
/

0
1

3
 

Supply of Tyre-Tube for vehicle no. Dhaka Metro-Tha-14-0377 
 
1 - Tyre with tubes   - 4 SET 

OTM 

National 

ED Own 

Fund 

100,000.00 
0

2
-A

P
R

-2
3
 

2
3

-A
P

R
-2

3
 

1
4

-M
A

Y
-2

3
 

2
1

-M
A

Y
-2

3
 

2
8

-M
A

Y
-2

3
 

1
8

-JU
N

-2
3
 

7
7

 d
ay

s 

1
6

-S
E

P
-2

3
 

G
/S

E
-S

S
/2

2
-2

3
/

0
1

4
 

Supply of Tyre-Tube for vehicle no. Dhaka Metro-Tha-13-6023 
 
1 - Tyre with tubes   - 4 SET 

OTM 

National 

ED Own 

Fund 

100,000.00 

0
2

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

1
4

-M
A

Y
-2

3
 

2
1

-M
A

Y
-2

3
 

2
8

-M
A

Y
-2

3
 

1
8

-JU
N

-2
3
 

7
7

 d
ay

s 

1
6

-S
E

P
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Under Ground Cable (Central) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v
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A
d

v
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T
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d
er

 

T
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d
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C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-S

S
/2

2
-2

3
/0

1
5
 

Supply of PIB Tape, PVC Tape, Hack Saw Blade & Frame, Neat 

Wear (Jhut) etc 
 
1 - Hacksaw Blade   - 100 EACH 
2 - PIB Tape   - 188 EACH 
3 - PVC Tape   - 192 ROLL 
4 - Jute   - 100 KILOGRAM 
5 - Hacksaw Frame (large)   - 10 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

0
2

-JA
N

-2
3
 

2
3

-JA
N

-2
3
 

1
3

-F
E

B
-2

3
 

2
0

-F
E

B
-2

3
 

2
7

-F
E

B
-2

3
 

2
0

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
8

-JU
N

-2
3
 

G
/S

E
-S

S
/2

2
-2

3
/0

1
6
 

Supply of Umbrella, Terpal,  Tools, Reflectable Jacket, saftay 

shoe,jacket etc Purchase 
 
1 - Safety Shoe   - 25 PAIR 
2 - Tools Kit for y-35   - 100 NUMBER 
3 - Refrectable Safety Jacket   - 20 EACH 
4 - Umbrella   - 6 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

220,000.00 

1
5

-N
O

V
-2

2
 

0
6

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

0
3

-JA
N

-2
3
 

1
0

-JA
N

-2
3
 

3
1

-JA
N

-2
3
 

7
7

 d
ay

s 

3
1

-M
A

Y
-2

3
 

G
/S

E
-S

S
/2

2
-2

3
/

0
1

7
 

Supply of Battery for vehicle no. Dhaka Metro-Tha-13-3623, 

14-0377, 13-6023 
 
1 - Battery 12V   - 3 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

45,000.00 

2
0

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

0
1

-D
E

C
-2

2
 

0
1

-D
E

C
-2

2
 

0
8

-D
E

C
-2

2
 

1
8

 d
ay

s 

2
8

-D
E

C
-2

2
 

G
/S

E
-S

S
/2

2
-2

3
/0

1
8
 

Foot operated Hydraulic High press Machine(150 mm) 
 
1 - Foot Operated Hydraulic High Press Machine (150 mm(sq) - 800 

mm(sq))   - 6 SET 
2 - Foot Operated Hydraulic High Press Machine (300 mm(sq) - 800 

mm(sq))   - 2 SET 
3 - High Press Machine (Hand Operated)   - 2 SET 

OTM 

National 

HOPE Own 

Fund 

1,200,000.00 

1
4

-D
E

C
-2

2
 

0
4

-JA
N

-2
3
 

2
5

-JA
N

-2
3
 

0
1

-F
E

B
-2

3
 

0
8

-F
E

B
-2

3
 

0
1

-M
A

R
-2

3
 

7
7

 d
ay

s 

3
0

-M
A

Y
-2

3
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APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Under Ground Cable (Central) 

P
a

ck
a

g
e N

o
 

Description of Package 
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method & 
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Source 
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f 

C
o

n
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a
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G
/S

E
-S

S
/2

2
-2

3
/

0
1

9
 

Laptop For Underground cable(central) office works 
 
1 - Laptop Computers   - 1 NUMBER 

RFQM 

National 

BOARD Own 

Fund 

100,000.00 

1
3

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

2
4

-O
C

T
-2

2
 

2
4

-O
C

T
-2

2
 

3
1

-O
C

T
-2

2
 

1
8

 d
ay

s 

3
0

-N
O

V
-2

2
 

Total 3,565,000.00 

 

Office of Executive Engineer, Under Ground Cable (North) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en
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d
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a
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w
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n
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a
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n
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T
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e fo
r 

C
o

m
p
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n
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f 

C
o

n
tr

a
ct 

G
/S

E
-S

S
/2

2
-2

3
/

0
2

0
 

Supply of tyre tube for vehicle no. Dhaka Metro Tha-13-3276. 
 
1 - Tyre with tubes   - 4 NUMBER 

OTM 

National 

ED Own 

Fund 

100,000.00 

0
1

-N
O

V
-2

2
 

2
2

-N
O

V
-2

2
 

1
3

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

1
7

-JA
N

-2
3
 

7
7

 d
ay

s 

1
8

-M
A

R
-2

3
 

G
/S

E
-S

S
/2

2
-2

3
/

0
2

1
 

Supply of tyre tube  vehicle no. Dhaka Metro Tha-11-2822. 
 
1 - Tyre with tubes   - 4 SET 

OTM 

National 

ED Own 

Fund 

100,000.00 

0
1

-N
O

V
-2

2
 

2
2

-N
O

V
-2

2
 

1
3

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

1
7

-JA
N

-2
3
 

7
7

 d
ay

s 

1
8

-M
A

R
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Under Ground Cable (North) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v
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A
d
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tise 
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d
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d
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T
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C
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n
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a
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G
/S

E
-S

S
/2

2
-2

3
/

0
2

2
 

Supply of tyre tube for vehicle no. Dhaka Metro Tha-14-0395. 
 
1 - Tyre with tubes   - 4 SET 

OTM 

National 

ED Own 

Fund 

100,000.00 

0
1

-N
O

V
-2

2
 

2
2

-N
O

V
-2

2
 

1
3

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

1
7

-JA
N

-2
3
 

7
7

 d
ay

s 

1
8

-M
A

R
-2

3
 

G
/S

E
-S

S
/2

2
-2

3
/0

2
3

 

Supply of measurement wheel, PIB Tape, PVC Tape, Hack Saw 

Blade & Frame, Net Wear(Jute) etc. 
 
1 - PVC Tape   - 200 ROLL 
2 - Hacksaw Blade   - 100 NUMBER 
3 - Hacksaw Blade   - 100 NUMBER 
4 - Jute   - 100 KILOGRAM 
5 - Measuring Tape (5m)   - 2 NUMBER 
6 - PIB Tape   - 202 NUMBER 
7 - Hacksaw Frame (large)   - 7 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

200,000.00 

0
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

1
8

 d
ay

s 

2
0

-M
A

R
-2

3
 

G
/S

E
-S

S
/2

2
-2

3
/0

2
4
 

Supply of cable preparation tools(AIS series outer and inner Sheath 

cable stripper, semi conductor screen remover, demolition hammer 

drill bit, reciprocating saw with blade etc.) 
 
1 - Insulation Cutter   - 4 NUMBER 
2 - Demolition Hammer Drill Bit   - 6 NUMBER 
3 - Reciprocating saw blade   - 13 BOX 
4 - Electric Saw (Karat)   - 3 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 

0
1

-O
C

T
-2

2
 

2
2

-O
C

T
-2

2
 

1
2

-N
O

V
-2

2
 

1
9

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

1
7

-D
E

C
-2

2
 

7
7

 d
ay

s 

1
7

-M
A

R
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Under Ground Cable (North) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v
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A
d

v
er

tise 

T
en

d
er

 

T
en

d
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O
p
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g
 

T
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d
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a
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A
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p
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A
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a
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N
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A
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S
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C
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n
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a
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o
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n
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n

a
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T
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e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-S

S
/2

2
-2

3
/0

2
5
 

Supply of Umbrella, Triple, Electric safety shoes, safety helmet, 

small tools, reflect able jacket, rain coat etc. 
 
1 - Umbrella   - 4 NUMBER 
2 - Screw Driver 12'' (Star)   - 6 NUMBER 
3 - Screw driver 8” Flat   - 6 NUMBER 
4 - Shoes with socks   - 25 SET 
5 - Helmet   - 12 NUMBER 
6 - Refrectable Safety Jacket   - 25 NUMBER 
7 - Conductor Cutter   - 10 NUMBER 
8 - Cutting pliers   - 10 NUMBER 
9 - Pliers  8"   - 6 NUMBER 
10 - Pliers 10"   - 6 NUMBER 
11 - Noose Pliers   - 6 NUMBER 
12 - Screw Driver 12'' (Flat)   - 6 NUMBER 
13 - Screw Driver 8'' (Star)   - 10 NUMBER 
14 - Insulation Cutter   - 10 NUMBER 
15 - Tape - Red ( 100m x 8cm )   - 40 ROLL 
16 - Rain Coat   - 27 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

400,000.00 

0
1

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
7

-JU
N

-2
3
 

G
/S

E
-S

S
/2

2
-2

3
/0

2
6

 

Supply of different type of straight through joint box/Termination 

kit(Indoor/Outdoor) for 11kv and 33kv U/G cable. 
 
1 - 33KV Straight Through Joint 1 × 500 mm2 XLPE Copper   - 27 

NUMBER 
2 - Box (Indoor) Kit Term for 33KV 1c 500mm2 XLPE (Cu) Cable   

- 18 SET 
3 - 11KV Cable 3c 300 mm2 XLPE (Cu)   - 24 MTR. 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 

2
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

0
1

-O
C

T
-2

2
 

0
1

-O
C

T
-2

2
 

0
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
7

-D
E

C
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Under Ground Cable (North) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
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a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
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N
o
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f 

A
w
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S
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o
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o
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n
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n
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r 

C
o

m
p
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f 

C
o

n
tr

a
ct 

G
/S

E
-S

S
/2

2
-2

3
/0

2
7
 

Industrial cord, LPG gas cylinder with burner, revolving light with 

connecting plug etc. 
 
1 - Industrial Power Cord   - 2 NUMBER 
2 - Gas Burner   - 4 NUMBER 
3 - Rotating Light   - 3 NUMBER 
4 - LED Tube Light (4'*18 Watt)   - 12 NUMBER 
5 - Torch Light (Rechargeable)   - 3 NUMBER 
6 - CFL Bulb 23 Watt   - 21 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

0
1

-N
O

V
-2

2
 

2
2

-N
O

V
-2

2
 

1
3

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

1
7

-JA
N

-2
3
 

7
7

 d
ay

s 

1
7

-A
P

R
-2

3
 

G
/S

E
-S

S
/2

2
-2

3
/

0
2

8
 

Supply of Battery for Vehicle No. Dhaka Metro- Tha-13-3276 
 
1 - Battery 12V   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

20,000.00 

0
5

-S
E

P
-2

2
 

1
5

-S
E

P
-2

2
 

1
5

-S
E

P
-2

2
 

1
6

-S
E

P
-2

2
 

1
6

-S
E

P
-2

2
 

2
3

-S
E

P
-2

2
 

1
8

 d
ay

s 

2
3

-O
C

T
-2

2
 

G
/S

E
-S

S
/2

2
-2

3
/

0
2

9
 

Supply of Battery for Vehicle No.- Dhaka Metro-Tha-11-2822. 
 
1 - Battery 12V   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 
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Supply of Battery for vehicle no. Dhaka Metro Tha-14-0395. 
 
1 - Battery 12V   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

20,000.00 
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Total 2,860,000.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Under Ground Cable (South) 
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Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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Supply of tyre-tube for vehicle no. Dhaka metro-tha-13-3278 
 
1 - Vehicles and Transportation   - 1 LOT 

OTM 

National 

HOPE Own 

Fund 

120,000.00 
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Supply of tyre-tube for vehicle no. Dhaka metro-tha-11-3802 
 
1 - Vehicles and Transportation   - 1 LOT 

OTM 

National 

ED Own 

Fund 

100,000.00 
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Supply of tyre-tube for vehicle no. Dhaka metro-tha-13-4241 
 
1 - Vehicles and Transportation   - 1 LOT 

OTM 

National 

HOPE Own 

Fund 

120,000.00 
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Supply of measuring wheel,PIB tape,PVC tape,hack-saw blade and 

frame, neat jhut. 
 
1 - Hacksaw Blade   - 400 NUMBER 
2 - PIB Tape   - 200 LOT 
3 - PVC Tape   - 400 NUMBER 
4 - Coton   - 400 KILOGRAM 
5 - Hacksaw Frame (large)   - 6 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

250,000.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Under Ground Cable (South) 
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Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 
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supply of umbrella, treple, electrical safety shoes, small tools box, 

reflect able jacket, rain coat. 
 
1 - Rain Coat   - 30 NUMBER 
2 - Umbrella   - 11 NUMBER 
3 - Tool Box (48*23*21)   - 2 NUMBER 
4 - Safety Shoe   - 18 PAIR 
5 - Refrectable Safety Jacket   - 22 NUMBER 
6 - Conservator Tank Safety Cap   - 22 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 
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supply of different type of straight through joint box/termination kit 

(indoor/outdoor) for 11kv and 33kv U/G cable. 
 
1 - Straight Through Joint for 11KV 3c 185mm2 XLPE (Cu) Cable   

- 16 SET 
2 - 33KV Straight Through Joint 1 × 500 mm2 XLPE Copper   - 20 

SET 
3 - Straight Through Joint for 11KV 3c 300 mm2 XLPE (Cu) Cable   

- 20 SET 
4 - Straight through joint kit for 3c XPLE (AL) 185mm2   - 11 SET 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 
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Supply of Cable Preparation Tools(AIS series Outer and inner 

Sheath cable stripper, semi conductor screen remover). 
 
1 - Stainless still strapping tools   - 1 SET 
2 - Burndy High Press Tools  MD-6   - 1 SET 

OTM 

National 

SE/DGM Own 

Fund 

1,800,000.00 
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This is computer generated report and does not require signature. 

Office of Executive Engineer, Under Ground Cable (South) 
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Item Description – Quantity 
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method & 
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authority 
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Supply of battery for vehicle no. Dhaka metro-tha-13-3278 
 
1 - Battery 12V   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

20,000.00 

1
5

-A
U

G
-2

2
 

2
5

-A
U

G
-2

2
 

2
5

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

0
2

-S
E

P
-2

2
 

1
8

 d
ay

s 

0
2

-O
C

T
-2

2
 

G
/S

E
-S

S
/2

2
-2

3
/

0
3

9
 

Supply of battery for vehicle no. Dhaka metro-tha-13-4241 
 
1 - Battery 12V   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

20,000.00 
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Supply of battery for vehicle no. Dhaka metro-tha-11-3802 
 
1 - Battery 12V   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

20,000.00 
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Total 4,100,000.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Workshop 

P
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Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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4
1
 

Procurement of  Various materials purchase for burnt & old 

distribution transformer 
 
1 - Silica gel breather cap with gasket   - 100 SET 
2 - Transformer Tank Cover Gasket (12 mm x 8 mm)   - 2000 FEET 
3 - Oil temperature indicator (OTI)   - 200 NUMBER 
4 - ICA Ghum   - 100 KILOGRAM 
5 - Support wood   - 50 cft 
6 - Workshop Equipment   - 10 LOT 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 
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Supply of Indoor and Outdoor light, Fan & other electrical goods 

under  workshop, DPDC 
 
1 - PVC Insulated Copper Wire ( 1c x 4 rm, NYY)   - 98 MTR. 
2 - Fan Ceiling   - 15 NUMBER 
3 - Exhaust Fan   - 9 NUMBER 
4 - Fans   - 5 NUMBER 
5 - Flood Light   - 6 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
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Procurement of Transformer HT/LT bushing insulator 
 
1 - Bushing Insulator (H.T)   - 1 LOT 
2 - Bushing Insulator (L T)   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 
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Procurement of  Transformer Conservator Tank 
 
1 - Conservator Tank   - 100 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

850,000.00 
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This is computer generated report and does not require signature. 

Office of Executive Engineer, Workshop 

P
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Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 
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authority 

Source 

of fund 
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Procurement of Tyre-Tube for Boom truck No. Dhaka Metro 

sha-11-0044, 0097, 07-0158, 07-0154, Pick up no-11-6570, 

11-6568, Forklift & centrifuging machine. 
 
1 - Tyre with tubes   - 8 NUMBER 
2 - Car Tyre   - 6 NUMBER 

OTM 

National 

HOPE Own 

Fund 

700,000.00 
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Procurement of Magnetic contact, Circuit Breaker, Heater coil, 

Paddle Switch, Temperature meter and other electrical Goods 
 
1 - Circuit Breaker MCCB 63 Amp   - 7 NUMBER 
2 - 415 Volt Magnetic Contact- 50A   - 15 NUMBER 
3 - Heater Coil (2000 Watt) - Flat   - 20 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 
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Procurement of  Oil Filter, Sensor bucket, Lubricant etc for 

transformer oil centrifuging Machine 
 
1 - Oil Filter   - 12 PIECE 
2 - Solenoid Valve with sensor bucket   - 1 SET 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 
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Procurement of  Vehicle Battery for Boom truck No. Dha Metro 

sha-11-0044, 0097, 07-0158, 07-0154, Pick up no-11-6570, 11-6568 

& Forklift. 
 
1 - Battery 12V   - 12 NUMBER 

OTM 

National 

ED Own 

Fund 

120,000.00 
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Total 3,570,000.00 

 

Total APP amount of Office of Superintending Engineer, System Services 21,975,000.00 

Total APP amount of Chief Engineer, Grid 110,582,200.00 
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 Chief Engineer, NOCS, Central 
Office of Chief Engineer, NOCS, Central 
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of fund 
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Furniture Purchase 
 
1 - Table (Large)   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
5

-A
U

G
-2

2
 

1
5

-A
U

G
-2

2
 

1
5

-A
U

G
-2

2
 

1
6

-A
U

G
-2

2
 

1
6

-A
U

G
-2

2
 

2
3

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
2

-S
E

P
-2

2
 

G
/C

E
-N

O
C

S
(C

en
tral)/2

2
-2

3
/0

0

2
 

Purchase of Uniform & Leveries for Staff 
 
1 - Uniform & Liveries   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

60,000.00 

0
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
3

-N
O

V
-2

2
 

1
3

-N
O

V
-2

2
 

2
0

-N
O

V
-2

2
 

1
8

 d
ay

s 

1
0

-D
E

C
-2

2
 

G
/C

E
-N

O
C

S
(C

en
tral)/2

2
-2

3
/0

0

3
 

Procurement of Stationary 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

200,000.00 

0
2

-JU
L

-2
2
 

1
2

-JU
L

-2
2
 

1
2

-JU
L

-2
2
 

1
3

-JU
L

-2
2
 

1
3

-JU
L

-2
2
 

2
0

-JU
L

-2
2
 

1
8

 d
ay

s 

0
9

-A
U

G
-2

2
 

G
/C

E
-N

O
C

S
(C

en
tral)/2

2
-2

3
/0

0

4
 

Procurement of Laptop, Printer, UPS, Scanner 
 
1 - Laptop   - 1 NUMBER 
2 - Laser Printer   - 1 NUMBER 
3 - Off-line UPS (1250 VA )   - 2 NUMBER 
4 - Scanner   - 2 NUMBER 

RFQM 

National 

ED Own 

Fund 

200,000.00 

1
7

-A
U

G
-2

2
 

2
7

-A
U

G
-2

2
 

2
7

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

0
4

-S
E

P
-2

2
 

1
8

 d
ay

s 

2
4

-S
E

P
-2

2
 

Total 560,000.00 

 

Total APP amount of Office of Chief Engineer, NOCS, Central 560,000.00 
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APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

  

Office of Superintending Engineer, NOCS, Banglabazar 
Office of Superintending Engineer, NOCS, Banglabazar 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(B
an

g
lab

azar)/2

2
-2

3
/0

0
1
 

Computer Hardware , Software and Peripherals 
 
1 - Computer Hardware, software  and Computer Peripherals   - 2 

LOT 

OTM 

National 

SE/DGM Own 

Fund 

130,000.00 

0
1

-JU
L

-2
2
 

2
2

-JU
L

-2
2
 

1
2

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

1
6

-S
E

P
-2

2
 

7
7

 d
ay

s 

1
5

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(B
an

g
lab

azar)/2

2
-2

3
/0

0
2
 

Stationary Goods Purchase 
 
1 - Printing related.   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

60,000.00 

0
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
8

-O
C

T
-2

2
 

G
/S

E
-N

O
C

S
 

(B
an

g
lab

azar)/2

2
-2

3
/0

0
3
 

Computer Consumable Expenses 
 
1 - Printer Toner   - 18 EACH 

RFQM 

National 

SE/DGM Own 

Fund 

36,000.00 

0
1

-S
E

P
-2

2
 

1
1

-S
E

P
-2

2
 

1
1

-S
E

P
-2

2
 

1
2

-S
E

P
-2

2
 

1
2

-S
E

P
-2

2
 

1
9

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
9

-O
C

T
-2

2
 

G
/S

E
-N

O
C

S
 

(B
an

g
lab

azar)/2

2
-2

3
/0

0
4
 

Furniture & Fixture 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

0
1

-O
C

T
-2

2
 

2
2

-O
C

T
-2

2
 

1
2

-N
O

V
-2

2
 

1
9

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

1
7

-D
E

C
-2

2
 

7
7

 d
ay

s 

1
7

-M
A

R
-2

3
 

Total 326,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Banglabazar 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(B
an

g
lab

azar)/2
2

-2
3

/0

0
5
 

Purchasing of Furniture and Fixture 
 
1 - Table (Large)   - 2 NUMBER 
2 - Visitor Chair   - 8 NUMBER 
3 - Executive Chair   - 1 NUMBER 
4 - Steel Almirah   - 1 NUMBER 
5 - Computer Table   - 5000 NUMBER 
6 - File Cabinet   - 2 NUMBER 
7 - Archway Side Table, Tray & Chair   - 1 SET 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

1
6

-N
O

V
-2

2
 

0
7

-D
E

C
-2

2
 

2
8

-D
E

C
-2

2
 

0
4

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

0
1

-F
E

B
-2

3
 

7
7

 d
ay

s 

0
2

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(B
an

g
lab

azar)/2
2

-2
3

/0
0
6
 

Purchasing of Computer Hardware, Software and Computer 

Peripherals 
 
1 - Desktop computer   - 2 NUMBER 
2 - Computer Printer (Ink Jet)   - 1 NUMBER 
3 - LED Monitor   - 2 NUMBER 
4 - Scanner   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

270,000.00 

1
2

-A
U

G
-2

2
 

0
2

-S
E

P
-2

2
 

2
3

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

0
7

-O
C

T
-2

2
 

2
8

-O
C

T
-2

2
 

7
7

 d
ay

s 

2
6

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(B
an

g
lab

azar)/2

2
-2

3
/0

0
7
 

Uniforms & Liveries 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

400,000.00 

0
1

-N
O

V
-2

2
 

2
2

-N
O

V
-2

2
 

1
3

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

1
7

-JA
N

-2
3
 

7
7

 d
ay

s 

0
2

-A
P

R
-2

3
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Banglabazar 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(B
an

g
lab

azar)/2
2

-2
3

/0
0

8
 

Purchasing of LT Bushing Rod, HT 
Bushing Rod 12, Copper Socket different 
size, Termination Kit 
 
1 - Transformer Bushing Rod ( LT )   - 20 NUMBER 
2 - Transformer Bushing Rod ( HT )   - 20 NUMBER 
3 - Lug For 300 sq. mm Copper Conductor   - 20 NUMBER 
4 - Lug For Copper Conductor (For 95 Sq. mm)   - 200 NUMBER 
5 - Termination kit box (indoor) for 11KV 3c XPLE Cu. 185mm2   - 

20 SET 
6 - Lug For Copper Conductor (For 185 Sq. Mm)   - 30 NUMBER 
7 - 11KV Drop Out Fuse Cut Out (DOFC) With 20 Amps Fuse 

Element(1 set = 3 nos)   - 6 SET 

OTM 

National 

SE/DGM Own 

Fund 

205,600.00 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

1
7

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(B
an

g
lab

azar)/2

2
-2

3
/0

0
9
 

Procurement of Stationeries 
 
1 - Stationery   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

250,000.00 
0

5
-S

E
P

-2
2
 

2
6

-S
E

P
-2

2
 

1
7

-O
C

T
-2

2
 

2
4

-O
C

T
-2

2
 

3
1

-O
C

T
-2

2
 

2
1

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
9

-F
E

B
-2

3
 

Total 1,325,600.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Bangshal 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 (B

an
g

lab
azar)/2

2
-2

3
/0

1
0
 

Stationery Expenses 
 
1 - Air Freshner   - 2 DOZEN 
2 - Cloth Duster   - 5 DOZEN 
3 - Laser Printer with additional Toner   - 12 EACH 
4 - Pencill   - 2 DOZEN 
5 - White Paper- A4   - 60 Bundle 
6 - Printer Toner   - 18 EACH 
7 - Pen Drive   - 2 EACH 
8 - Marker Pen   - 1 DOZEN 
9 - Pen   - 15 DOZEN 
10 - New connection book   - 2200 EACH 
11 - Toilet air freshener   - 12 EACH 
12 - Aerosol / Insect Killer   - 15 EACH 
13 - Toilet Cleaner   - 15 EACH 
14 - Hand wash (Big)   - 6 EACH 

OTM 

National 

SE/DGM Own 

Fund 

261,010.00 

2
5

-A
U

G
-2

2
 

1
5

-S
E

P
-2

2
 

0
6

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

1
0

-N
O

V
-2

2
 

7
7

 d
ay

s 

0
8

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(B
an

g
lab

azar)/2
2

-2
3

/0
1

1
 

Furniture And Fixtures 
 
1 - Table (Small)   - 2 EACH 
2 - Visitor Chair   - 6 EACH 
3 - Table (Large)   - 2 EACH 
4 - Computer Table   - 4 EACH 
5 - RACK 42 U   - 1 EACH 
6 - Executive Chair   - 4 EACH 

OTM 

National 

SE/DGM Own 

Fund 

271,000.00 

0
8

-S
E

P
-2

2
 

2
9

-S
E

P
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

0
3

-N
O

V
-2

2
 

2
4

-N
O

V
-2

2
 

7
7

 d
ay

s 

2
2

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(B
an

g
lab

azar)/2

2
-2

3
/0

1
2
 

Uniforms and Liveries 
 
1 - Shirt (Male)   - 130 SET 
2 - Brake shoe-Rear   - 33 SET 
3 - Full Pant (Male)   - 66 SET 

OTM 

National 

SE/DGM Own 

Fund 

249,000.00 

1
0

-N
O

V
-2

2
 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

2
9

-D
E

C
-2

2
 

0
5

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

7
7

 d
ay

s 

2
6

-A
P

R
-2

3
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Bangshal 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(B
an

g
lab

azar)/2

2
-2

3
/0

1
3
 

Vehicles and Transportation Vehicles No:11-9496 And 13-3607 
 
1 - Tyre with tubes   - 5 SET 

RFQM 

National 

SE/DGM Own 

Fund 

90,000.00 

0
5

-O
C

T
-2

2
 

1
5

-O
C

T
-2

2
 

1
5

-O
C

T
-2

2
 

1
6

-O
C

T
-2

2
 

1
6

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

1
8

 d
ay

s 

1
2

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(B
an

g
lab

azar)/2

2
-2

3
/0

1
4
 

Computer Hardware, Software 
 
1 - Desktop computer   - 1 NUMBER 
2 - Off-line UPS (1000 VA )   - 10 NUMBER 
3 - Scanner   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

190,000.00 

1
2

-O
C

T
-2

2
 

0
2

-N
O

V
-2

2
 

2
3

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

0
7

-D
E

C
-2

2
 

2
8

-D
E

C
-2

2
 

7
7

 d
ay

s 

2
8

-M
A

R
-2

3
 

Total 1,061,010.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Banglabazar 2,712,610.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Bashaboo 
Office of Superintending Engineer, NOCS, Bashaboo 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
0

1
 

Purchase of Furniture and Fixture for SE NOCS Circle Bashaboo 
 
1 - Executive Chair   - 2 NUMBER 
2 - Movable Drawer   - 1 NUMBER 
3 - File Cabinet   - 2 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
8

-O
C

T
-2

2
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
0

2
 

Purchase of Stationary Item 
 
1 - White Paper- A4   - 88 EACH 
2 - Pen   - 40 NUMBER 
3 - Cloth Duster   - 200 EACH 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
9

-D
E

C
-2

2
 

1
8

 d
ay

s 

1
7

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
0

3
 

Purchase of laptop and peripherals 
 
1 - Laptop Computers   - 1 NUMBER 
2 - Laser Printer with additional Toner   - 2 NUMBER 

RFQM 

National 

ED Own 

Fund 

150,000.00 

0
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

1
8

 d
ay

s 

2
0

-M
A

R
-2

3
 

Total 300,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Banasree 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
0

4
 

Supply of Office Furniture 
 
1 - Table (Large)   - 3 NUMBER 
2 - Executive Chair   - 4 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

1
0

-JA
N

-2
3
 

3
1

-JA
N

-2
3
 

2
1

-F
E

B
-2

3
 

2
8

-F
E

B
-2

3
 

0
7

-M
A

R
-2

3
 

2
8

-M
A

R
-2

3
 

7
7

 d
ay

s 

2
6

-JU
N

-2
3
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
0

5
 

Uniform & Liveries for the Technical Team 
 
1 - Uniform & Liveries   - 50 LOT 

OTM 

National 

SE/DGM Own 

Fund 

400,000.00 

1
0

-O
C

T
-2

2
 

3
1

-O
C

T
-2

2
 

2
1

-N
O

V
-2

2
 

2
8

-N
O

V
-2

2
 

0
5

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

7
7

 d
ay

s 

2
6

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
0

6
 

Safety Tools & Equipment for Technical Team 
 
1 - Safety vest   - 20 NUMBER 
2 - Safety Shoe   - 40 PAIR 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 
1

0
-N

O
V

-2
2
 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

2
9

-D
E

C
-2

2
 

0
5

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

7
7

 d
ay

s 

2
6

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
0

7
 

Supply of Store materials 
 
1 - 11 kV DOFC(30 A)   - 25 NUMBER 
2 - Crimpit 100/100   - 1000 NUMBER 
3 - Lug For Copper Conductor (For 185 Sq. Mm)   - 1000 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

445,000.00 

0
5

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

2
3

-F
E

B
-2

3
 

0
2

-M
A

R
-2

3
 

2
3

-M
A

R
-2

3
 

7
7

 d
ay

s 

2
1

-JU
N

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Banasree 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
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a
tio

n
 

A
p

p
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a

l to
 

A
w

a
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N
o
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f 

A
w
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rd

 

S
ig

n
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g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-2

3
/0

0
8
 

Supply of Stationaries 
 
1 - Cloth Duster   - 100 EACH 
2 - Register Khata   - 12 NUMBER 
3 - Offset Paper   - 50 BOX 
4 - White Paper- A4   - 100 Bundle 
5 - Aerosol / Insect Killer   - 25 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

99,900.00 

0
4

-S
E

P
-2

2
 

1
4

-S
E

P
-2

2
 

1
4

-S
E

P
-2

2
 

1
5

-S
E

P
-2

2
 

1
5

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
8

 d
ay

s 

2
2

-O
C

T
-2

2
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
0

9
 

Supply of Cleaning Accessories 
 
1 - Office/Premises Cleaning Expenses   - 200 LOT 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

1
0

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

2
1

-S
E

P
-2

2
 

2
8

-S
E

P
-2

2
 

0
5

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

7
7

 d
ay

s 

2
4

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
1

0
 

Purchase of Computers with Printers 
 
1 - Desktop Computer (Old)   - 4 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

400,000.00 
0

9
-A

P
R

-2
3
 

3
0

-A
P

R
-2

3
 

2
1

-M
A

Y
-2

3
 

2
8

-M
A

Y
-2

3
 

0
4

-JU
N

-2
3
 

2
5

-JU
N

-2
3
 

7
7

 d
ay

s 

2
3

-S
E

P
-2

3
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
1

1
 

Tyre, Tubes & Accessories for Vehicle 
 
1 - Tyre with tubes   - 5 SET 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 

0
6

-A
P

R
-2

3
 

1
6

-A
P

R
-2

3
 

1
6

-A
P

R
-2

3
 

1
7

-A
P

R
-2

3
 

1
7

-A
P

R
-2

3
 

2
4

-A
P

R
-2

3
 

1
8

 d
ay

s 

2
3

-JU
N

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Banasree 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
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a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
1

2
 

Supply of Printer Cartridge, Toner & Ribbons 
 
1 - Printer Toner   - 60 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 

1
6

-O
C

T
-2

2
 

0
6

-N
O

V
-2

2
 

2
7

-N
O

V
-2

2
 

0
4

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

0
1

-JA
N

-2
3
 

7
7

 d
ay

s 

0
1

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
1

3
 

Supply of Billing Books 
 
1 - Electricity bill form   - 200 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

2
1

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

0
1

-S
E

P
-2

2
 

0
1

-S
E

P
-2

2
 

0
8

-S
E

P
-2

2
 

1
8

 d
ay

s 

0
7

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
1

4
 

Computer and Peripherals ( Heavy Duty Printer for Billing Purpose) 
 
1 - Laser Printer   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

1,800,000.00 
1

0
-S

E
P

-2
2
 

0
1

-O
C

T
-2

2
 

2
2

-O
C

T
-2

2
 

2
9

-O
C

T
-2

2
 

0
5

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

7
7

 d
ay

s 

2
4

-F
E

B
-2

3
 

Total 4,044,900.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Bashaboo 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
1

5
 

Supply of office furniture ( Chair, Table, Sofa, File Cabinet, 

Almirah) 
 
1 - Executive Chair   - 4 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

3
1

-A
U

G
-2

2
 

2
1

-S
E

P
-2

2
 

1
2

-O
C

T
-2

2
 

1
9

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

1
6

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
4

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
1

6
 

Uniforms and Liveries Supply to Employees of XEN Bashaboo 
 
1 - Uniform & Liveries   - 40 LOT 

OTM 

National 

SE/DGM Own 

Fund 

400,000.00 

3
1

-JA
N

-2
3
 

2
1

-F
E

B
-2

3
 

1
4

-M
A

R
-2

3
 

2
1

-M
A

R
-2

3
 

2
8

-M
A

R
-2

3
 

1
8

-A
P

R
-2

3
 

7
7

 d
ay

s 

1
7

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
1

7
 

Supply of Printing Item 
 
1 - Books   - 20 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 
0

1
-S

E
P

-2
2
 

1
1

-S
E

P
-2

2
 

1
1

-S
E

P
-2

2
 

1
2

-S
E

P
-2

2
 

1
2

-S
E

P
-2

2
 

1
9

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
8

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
1

8
 

Supply of Toner for Printer 
 
1 - Printer Toner   - 20 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

0
1

-N
O

V
-2

2
 

2
2

-N
O

V
-2

2
 

1
3

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

1
7

-JA
N

-2
3
 

7
7

 d
ay

s 

1
7

-A
P

R
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Bashaboo 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
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d
er

 

T
en

d
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O
p

en
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g
 

T
en

d
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E
v

a
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a
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n
 

A
p

p
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v
a
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A
w
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N
o
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n
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f 

A
w

a
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S
ig

n
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g
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f 

C
o

n
tr

a
ct 

T
o
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l tim

e to
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n

tr
a

ct 
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n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
1

9
 

Tyre and Tube Supply for different Vehicles Under NOCS Bashaboo 
 
1 - Tyre and Tube Supply for different Vehicles Under NOCS 

Bashaboo   - 8 EACH 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 

0
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
9

-D
E

C
-2

2
 

1
8

 d
ay

s 

1
7

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
2

0
 

Supply of Store Materials 
 
1 - 11 kV Drop-Out Fuse Cut Out (DOFC) With 50 Amps Fuse 

Element   - 10 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 

0
1

-N
O

V
-2

2
 

2
2

-N
O

V
-2

2
 

1
3

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

1
7

-JA
N

-2
3
 

7
7

 d
ay

s 

1
7

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
2

1
 

Supply of Tools and Safety Equipment for Technical Team 
 
1 - Heavy duty torch   - 40 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
0

1
-JA

N
-2

3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
7

-JU
N

-2
3
 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
2

2
 

Supply of Computer and peripherals 
 
1 - Desktop Computer (Old)   - 4 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

400,000.00 

0
1

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
7

-JU
N

-2
3
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APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Bashaboo 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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A
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v
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T
en

d
er
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p
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T
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d
er 

E
v

a
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A
p
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A
w
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N
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A
w
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S
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C
o
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o
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n

tr
a

ct 

sig
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a
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T
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r 

C
o

m
p
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f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(B
ash

ab
o

o
)/2

2
-

2
3

/0
2

3
 

Supply of Stationary Item 
 
1 - Cloth Duster   - 20 EACH 

RFQM 
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Fund 

100,000.00 
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Total 2,300,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Bashaboo 6,644,900.00 

  

Office of Superintending Engineer, NOCS, Lalbag 
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Purchase of Photocopier Machine and AC for NOCS Circle Lalbag 

Office 
 
1 - AC (Aircooler)   - 1 NUMBER 
2 - Photocopier Machine   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 
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Office of Superintending Engineer, NOCS, Lalbag 
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Purchase of Computer and Document Scanner for NOCS Circle 

Lalbag Office 
 
1 - Scanner   - 1 NUMBER 
2 - Desktop computer   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 
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Total 450,000.00 

 

Office of Executive Engineer, NOCS, Kamrangirchar 
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Purchase of Documents Scanner & Related Equipment. 
 
1 - Scanner   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 
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New Connection Books and Related Items. 
 
1 - New connection book   - 3750 NUMBER 

RFQM 

National 

ED Own 

Fund 

150,000.00 
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Office of Executive Engineer, NOCS, Kamrangirchar 
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Purchase of Official Furniture's. 
 
1 - Executive Chair   - 2 NUMBER 
2 - File Cabinet   - 1 NUMBER 
3 - Computer Table   - 1 NUMBER 
4 - Table (Large)   - 2 NUMBER 
5 - Visitor Chair   - 5 NUMBER 

OTM 
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SE/DGM Own 

Fund 
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Uniforms and Liveries for Staff Usage. 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
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Store item Purchasing which is not available in central store. 
 
1 - Rubberized Gasket(L.T)   - 550 NUMBER 
2 - Rubber Bush (H.T)   - 125 NUMBER 
3 - Rubber Bush (L.T)   - 500 NUMBER 
4 - Rubberized Gasket(H.T)   - 100 NUMBER 
5 - Fuse wire   - 8 ROLL 
6 - PIB Tape   - 15 NUMBER 
7 - Transformer Bushing Rod ( HT )   - 50 NUMBER 
8 - Transformer Bushing Rod ( LT )   - 100 NUMBER 
9 - Crimpit 100/100   - 150 NUMBER 
10 - Lug For Copper Conductor (For 185 Sq. Mm)   - 150 NUMBER 
11 - 11KV Drop Out Fuse Cut Out (DOFC) With 20 Amps Fuse 

Element(1 set = 3 nos)   - 50 SET 

OTM 

National 

CE/GM Own 

Fund 

750,000.00 
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Office of Executive Engineer, NOCS, Kamrangirchar 
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Stationary Items for Office use 
 
1 - Full jaru   - 5 NUMBER 
2 - Punch Machine (Single)   - 5 NUMBER 
3 - Toilet Tissue Paper   - 100 ROLL 
4 - Toilet Cleaner   - 50 NUMBER 
5 - Cloth Duster   - 50 NUMBER 
6 - Consumer ledger book   - 5 NUMBER 
7 - Dish Washer (Powder)   - 20 KILOGRAM 
8 - Store Ledger Book   - 10 NUMBER 
9 - Stapler Pin Remover   - 20 NUMBER 
10 - Stapler heavy   - 2 NUMBER 
11 - Stapler Pin   - 50 BOX 
12 - Stamp Pad   - 20 NUMBER 
13 - Punch Machine (Double)   - 10 NUMBER 
14 - Offset Paper   - 50 BOX 
15 - Double Punch Box File   - 60 NUMBER 
16 - Register-40Size   - 12 EACH 
17 - File Board   - 135 NUMBER 
18 - Wheel Powder   - 50 KILOGRAM 
19 - Pen   - 50 DOZEN 
20 - Pencill   - 10 NUMBER 
21 - Scale   - 6 NUMBER 
22 - Jams clip   - 10 BOX 
23 - Aerosol / Insect Killer   - 24 NUMBER 
24 - Air Freshner   - 12 NUMBER 
25 - Soap   - 120 NUMBER 
26 - Plastic File (Punch)   - 100 NUMBER 
27 - Shawlar Jaru   - 12 NUMBER 
28 - File Cover (Paper)   - 100 NUMBER 
29 - Plastic File (Clip)   - 50 NUMBER 
30 - Bleaching Powder   - 20 BAG 
31 - Marker Pen   - 30 NUMBER 
32 - Hand wash   - 50 NUMBER 
33 - Register Khata   - 40 NUMBER 
34 - Log book   - 30 NUMBER 
35 - Goods return book   - 5 NUMBER 
36 - Disconnection notice book   - 10 NUMBER 
37 - HT Meter Reading Book   - 6 NUMBER 
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Office of Executive Engineer, NOCS, Kamrangirchar 
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Toner for office Printer, Cartridge for Prepaid Card Printer. 
 
1 - Printer Toner   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

124,000.00 
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Purchase KIOSK Machine for Customer Service. 
 
1 - KIOSK Machine   - 1 NUMBER 

RFQM 
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Fund 

300,000.00 
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Total 1,924,000.00 
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Office of Executive Engineer, NOCS, Lalbag 
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Purchase of Stationary for FY2022-2023 for NOCS Lalbag 
 
1 - Register-40Size   - 10 EACH 
2 - Record File   - 10 NUMBER 
3 - Other Accessories   - 1 LOT 
4 - Full jaru   - 24 NUMBER 
5 - Air Freshner   - 25 NUMBER 
6 - Goods return book   - 5 NUMBER 
7 - Book Change Form Size 11'' x 8.5''   - 5 Bundle 
8 - Log book   - 10 NUMBER 
9 - Toilet Cleaner   - 25 NUMBER 
10 - HT Meter Reading Book   - 10 NUMBER 
11 - File Cover (Paper)   - 300 NUMBER 
12 - Hand wash   - 30 NUMBER 
13 - Basket (Small)   - 20 NUMBER 
14 - Tissue Box   - 50 NUMBER 
15 - Calculator   - 5 NUMBER 
16 - Toilet Tissue Paper   - 100 ROLL 
17 - Stapler   - 10 NUMBER 
18 - Marker Pen   - 10 NUMBER 
19 - Aerosol / Insect Killer   - 20 NUMBER 
20 - Wheel Powder   - 50 KILOGRAM 
21 - Floor Cleaner   - 25 NUMBER 
22 - Shawlar Jaru   - 12 NUMBER 
23 - Energy Bulb   - 10 NUMBER 
24 - LED Tube Light with Fitting   - 20 NUMBER 
25 - Water Filter   - 1000 NUMBER 
26 - White Paper- A4   - 30 Bundle 
27 - Pen   - 20 DOZEN 
28 - Register - 30   - 5 NUMBER 
29 - Register Book - 20   - 5 NUMBER 
30 - File Board   - 50 NUMBER 
31 - Plastic File (Clip)   - 100 NUMBER 
32 - ICA Ghum   - 5 KILOGRAM 
33 - Hand Sanitizer   - 24 NUMBER 
34 - Jams Clip(Little)   - 12 BOX 
35 - Punch Machine (Single)   - 10 NUMBER 
36 - Punch Machine (Double)   - 10 NUMBER 
37 - Register Book - 32   - 5 NUMBER 
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Office of Executive Engineer, NOCS, Lalbag 
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Purchase of Computer System for NOCS Lalbag 
 
1 - Desktop computer   - 1 NUMBER 

OTM 
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SE/DGM Own 

Fund 

100,000.00 
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Liveries Purchase for NOCS Lalbag Employees for FY2022-2022 
 
1 - Uniform & Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
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Purchase of Furniture and Fixture of NOCS Lalbag Office 
 
1 - Furniture & Fixtures   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

75,000.00 
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Purchase of various toners for official usage 
 
1 - Printer Toner   - 25 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
8

 d
ay

s 

0
3

-S
E

P
-2

2
 

Page 116 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 
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Office of Executive Engineer, NOCS, Lalbag 
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Purchase of various spare parts which are not available in the central 

store 
 
1 - Lug For Copper Conductor (For 185 Sq. Mm)   - 300 NUMBER 
2 - Cable Socket 95mm2   - 100 NUMBER 
3 - 120 sq-mm Cu Lug/ Socket   - 200 NUMBER 
4 - Rubber Bush (H.T)   - 300 NUMBER 
5 - Lug For 300 sq. mm Copper Conductor   - 55 NUMBER 
6 - Oil seal   - 300 EACH 
7 - Washer - 07328400   - 300 NUMBER 
8 - Rubber Bush (L.T)   - 150 NUMBER 

OTM 
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SE/DGM Own 

Fund 

200,000.00 

2
4

-JU
L

-2
2
 

1
4

-A
U

G
-2

2
 

0
4

-S
E

P
-2

2
 

1
1

-S
E

P
-2

2
 

1
8

-S
E

P
-2

2
 

0
9

-O
C

T
-2

2
 

7
7

 d
ay

s 

0
7

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(L
alb

ag
)/2

2
-2

3
/

0
1

7
 

Purchase of KIOSK Machine for NOCS Lalbag 
 
1 - KIOSK Machine   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 
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Total 1,125,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Lalbag 3,499,000.00 
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This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Motijheel 
Office of Executive Engineer, NOCS, Motijheel 
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                              (     ,      , 

      ,                ) 
 
1 - 4x16 sq. mm self Supported Duplex   - 3 NUMBER 
2 - Executive Chair   - 2 NUMBER 
3 - Visitor Chair   - 15 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

199,550.00 
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1 - Uniform & Liveries   - 32 NUMBER 
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      ,       ,       ,      ,                     

      
 
1 - Desktop computer   - 1 NUMBER 
2 - Post, Fax,Telephone & Internet Expenses   - 1000 MTR. 
3 - Laser Printer with additional Toner   - 1 NUMBER 
4 - Laptop Computers   - 1 NUMBER 
5 - Off-line UPS (1250 VA )   - 3 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

199,700.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Motijheel 
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Item Description – Quantity 

Procurement 

method & 
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Contract 
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of fund 
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  । 
 
1 - Three Phase Clip On Power Measuring Meter   - 4 NUMBER 
2 - Helmet   - 25 NUMBER 
3 - Cutting pliers   - 2 NUMBER 
4 - Screw Driver 8'' (Star)   - 2 NUMBER 
5 - High Press Machine (Hydraulic)   - 1 NUMBER 
6 - 11 KV Hot Stick   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

99,500.00 
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1 - File Cover (Paper)   - 1000 NUMBER 
2 - Goods return book   - 10 NUMBER 
3 - New connection book   - 1250 NUMBER 
4 - Requisition Book   - 10 NUMBER 
5 - Gate pass Book   - 10 NUMBER 
6 - Meter Reading Book   - 40 NUMBER 
7 - Meter Installation Book   - 140 NUMBER 
8 - White Paper- A4   - 60 Bundle 
9 - Paper Seal Book   - 300 NUMBER 
10 - Register Book - 20   - 20 NUMBER 
11 - Register Book - 12   - 80 NUMBER 
12 - Register Book - 32   - 80 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

198,220.00 
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               । 
 
1 - Heat Shrink Termination   - 20 NUMBER 
2 - Crimpit 100/100   - 200 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

48,000.00 
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Office of Executive Engineer, NOCS, Motijheel 
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Computer Consumable (Toner & Ribbons) 
 
1 - Printer Toner   - 20 NUMBER 
2 - Laser Printer with additional Toner   - 3 NUMBER 
3 - Printer Toner   - 12 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

1
5

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

0
3

-D
E

C
-2

2
 

1
8

 d
ay

s 

2
1

-D
E

C
-2

2
 

Total 1,104,970.00 

 

Office of Executive Engineer, NOCS, Mugdapara 
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Furniture for office use 
 
1 - Executive Chair   - 2 NUMBER 
2 - Table (Large)   - 2 NUMBER 
3 - Visitor Chair   - 10 NUMBER 
4 - File Cabinet   - 3 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

218,500.00 
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Uniform for Employees 
 
1 - Uniform & Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 
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This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Mugdapara 
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Procurement of scanner and printer 
 
1 - Laser Printer   - 1 NUMBER 
2 - Scanner   - 3 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

52,000.00 
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Expenses for purchase of tonner and printing peripherals 
 
1 - Printer Toner   - 7 NUMBER 
2 - Printer Toner   - 1200 NUMBER 
3 - Printer Toner   - 12 NUMBER 

RFQM 

National 

ED Own 

Fund 

99,500.00 
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This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Mugdapara 
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Item Description – Quantity 
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Procurement of Stationary Goods 
 
1 - Envelope (Large)   - 200 NUMBER 
2 - HT Meter Reading Book   - 220 NUMBER 
3 - Guard file 3 inch   - 30 NUMBER 
4 - Offset Paper   - 70 BOX 
5 - New connection book   - 2000 NUMBER 
6 - Stapler Pin   - 60 BOX 
7 - Marker Pen   - 6 NUMBER 
8 - Stapler   - 6 NUMBER 
9 - Register Khata   - 6 NUMBER 
10 - Ring File 1.5 inch   - 6 NUMBER 
11 - Hand wash   - 6 NUMBER 
12 - Toilet Tissue Paper   - 30 ROLL 
13 - Toilet Cleaner   - 14 NUMBER 
14 - Floor Cleaner   - 24 NUMBER 
15 - Pen   - 5 NUMBER 
16 - Pencill   - 24 NUMBER 
17 - Glue/Ghum   - 15 NUMBER 
18 - Cloth Duster   - 30 DOZEN 
19 - Air Freshner   - 12 NUMBER 
20 - Aerosol / Insect Killer   - 12 NUMBER 
21 - Register Khata   - 12 NUMBER 
22 - Register Khata   - 20 NUMBER 
23 - Pen   - 24 DOZEN 
24 - Marker Pen   - 12 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

261,970.00 
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Office of Executive Engineer, NOCS, Mugdapara 
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Item Description – Quantity 
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Expenses for procurement of safety tools and Equipment 
 
1 - Helmet   - 34 NUMBER 
2 - Safety Shoe   - 35 PAIR 
3 - Safety Belt   - 34 NUMBER 
4 - Hand Gloves   - 35 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

231,000.00 
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Total 1,162,970.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Motijheel 2,267,940.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Narinda 
Office of Superintending Engineer, NOCS, Narinda 
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Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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Stationery Purchase 
 
1 - Calculator   - 2 EACH 
2 - Khaki Envelopes   - 50 EACH 
3 - Pen   - 120 EACH 
4 - File Cover (Paper)   - 30 EACH 
5 - Toilet Tissue Paper   - 30 EACH 
6 - Envelope (Large)   - 50 EACH 
7 - Envelope (Small)   - 50 EACH 
8 - Tag Paper   - 2 DOZEN 
9 - White Paper- A4   - 25 EACH 
10 - Register Khata   - 10 EACH 
11 - Battery 12V   - 50 EACH 
12 - Cloth Duster   - 25 EACH 
13 - Plastic File (Punch)   - 40 EACH 
14 - Double Punch Box File   - 100 EACH 
15 - Guard file 3 inch   - 100 EACH 
16 - Ring File 1.5 inch   - 60 EACH 
17 - Pencill   - 10 EACH 
18 - Tissue Box   - 20 EACH 
19 - Marker Pen   - 5 EACH 
20 - Pencil Battery (AA)   - 50 EACH 
21 - Printer Toner   - 10 EACH 

RFQM 

National 

SE/DGM Own 

Fund 

49,600.00 
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Furniture & Fixture 
 
1 - File Cabinet   - 1 EACH 
2 - Table (Large)   - 2 EACH 
3 - Executive Chair   - 3 EACH 

OTM 

National 

SE/DGM Own 

Fund 

195,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Narinda 
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Description of Package 

Item Description – Quantity 
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computer & Peripherials 
 
1 - Computer Keyboard   - 3 EACH 
2 - Computer Mouse   - 4 EACH 
3 - Laser Printer   - 1 EACH 
4 - Laptop Computers   - 1 NUMBER 

RFQM 

National 

ED Own 

Fund 

120,000.00 
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Water Purify Machine 
 
1 - Water Filter   - 1 EACH 
2 - Spare parts for Water Filter   - 1 EACH 
3 - Water Proof Magestic Inpregnated tape (5X9) mm   - 1 EACH 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 
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Total 414,600.00 

 

Office of Executive Engineer, NOCS, Narinda 
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Toner ribbon ect 
 
1 - Laser Printer with additional Toner   - 25 NUMBER 
2 - Printer Toner   - 20 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

280,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narinda 
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Item Description – Quantity 
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Uniform & Liveries 
 
1 - Rain Coat   - 10 NUMBER 
2 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

270,000.00 
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stationary supply 
 
1 - Toilet Cleaner   - 25 NUMBER 
2 - Meter Card   - 500 NUMBER 
3 - Air Freshner   - 20 NUMBER 
4 - Plastic File (Clip)   - 500 NUMBER 
5 - LED Tube Light (4'*18 Watt)   - 20 NUMBER 
6 - Exhaust Fan   - 10 NUMBER 
7 - Fans   - 10 SET 
8 - Pencil Battery (AA)   - 100 NUMBER 
9 - Record File   - 500 NUMBER 
10 - File tag suta   - 100 NUMBER 
11 - Double Clip File   - 500 NUMBER 
12 - Tissue Box   - 200 NUMBER 
13 - Pen   - 50 NUMBER 
14 - Cloth Duster   - 100 KILOGRAM 
15 - Hand Wash (Small)   - 100 NUMBER 
16 - Toilet Tissue Paper   - 200 ROLL 
17 - White Paper- A4   - 40 Bundle 
18 - Double Punch Box File   - 100 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narinda 
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Computer & Peripherals (scanner, printer etc) 
 
1 - Line Matrix Printer   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

700,000.00 
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Purchase of tyre and tube for vehicles 
 
1 - Tyre with tubes   - 2 LOT 

RFQM 

National 

ED Own 

Fund 

100,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narinda 
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Description of Package 

Item Description – Quantity 
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Contract 
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Source 

of fund 
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Store & Spare Purchase ( Local) 
 
1 - Electrical Tester and voltage detector   - 5 NUMBER 
2 - Clamp Type Ammeter (0-1000A)   - 2 NUMBER 
3 - Safety goggles   - 10 NUMBER 
4 - Crimpit 100/100   - 200 NUMBER 
5 - Earthing Set (Wire, GI Pipe) for RMU Earthing   - 1 SET 
6 - Pliers 10"   - 10 NUMBER 
7 - 11KV Drop Out Fuse Cut Out (DOFC) With 20 Amps Fuse 

Element(1 set = 3 nos)   - 20 SET 
8 - Lug For Copper Conductor (For 95 Sq. mm)   - 500 NUMBER 
9 - 11 KV Hot Stick   - 1 NUMBER 
10 - CPTE Compressor- Art no L.T 530,134/37 kV XF Bushing   - 1 

NUMBER 
11 - Safety Belt   - 10 NUMBER 
12 - Conservator Tank Safety Cap   - 20 NUMBER 
13 - Clamp Type Ammeter (0-400A)   - 5 NUMBER 
14 - PIB Tape   - 50 NUMBER 
15 - Noose Pliers   - 5 NUMBER 
16 - Cutting pliers   - 20 NUMBER 
17 - 250/500/1000/2500/5000 Volt Digital Insulation Tester   - 1 

NUMBER 
18 - 11 KV Hot Stick   - 1 NUMBER 
19 - Lug For Copper Conductor (For 185 Sq. Mm)   - 100 NUMBER 
20 - Connector KSU-23   - 100 NUMBER 
21 - Slide wrench 12"   - 5 NUMBER 
22 - Torque Wrench   - 10 NUMBER 

OTM 
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CE/GM Own 

Fund 

813,000.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narinda 
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Office Equipment 
 
1 - Intercome system main exchange line   - 1 NUMBER 
2 - LED Light   - 100 NUMBER 
3 - Water Filter   - 3 NUMBER 
4 - Spare parts for Water Filter   - 1 LOT 
5 - Comfort Air Conditioner   - 1 NUMBER 
6 - Intercom telephone set ( wall mountable)   - 10 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

230,000.00 
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Furniture 
 
1 - Visitor Chair   - 20 NUMBER 
2 - Executive Chair   - 2 NUMBER 
3 - Table (Small)   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
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Total 2,893,000.00 

 

Office of Executive Engineer, NOCS, Swamibag 
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Computer Hardware, software and computer peripherals 
 
1 - Computer Hardware, software  and Computer Peripherals   - 1 

LOT 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
1

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
9

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
9

-N
O

V
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Swamibag 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(N
arin

d
a)/2

2
-2

3

/0
1

4
 

Computer consumable expenses 
 
1 - Computer consumable  Expenses   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

3
1

-O
C

T
-2

2
 

1
0

-N
O

V
-2

2
 

1
0

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
8

-N
O

V
-2

2
 

1
8

 d
ay

s 

0
9

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(N
arin

d
a)/2

2
-2

3

/0
1

5
 

Office furniture 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

0
1

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
7

-JU
N

-2
3
 

G
/S

E
-N

O
C

S
 

(N
arin

d
a)/2

2
-2

3

/0
1

6
 

Uniforms and Liveries 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 
0

1
-N

O
V

-2
2
 

2
2

-N
O

V
-2

2
 

1
3

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

1
7

-JA
N

-2
3
 

7
7

 d
ay

s 

1
7

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(N
arin

d
a)/2

2
-2

3

/0
1

7
 

Tools and Equipment 
 
1 - Materials & Equipment -Distribution (Rev.)   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
6

-JA
N

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Swamibag 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(N
arin

d
a)/2

2
-2

3

/0
1

8
 

Stationary items 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
9

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
9

-JA
N

-2
3
 

Total 900,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Narinda 4,207,600.00 

  

Office of Superintending Engineer, NOCS, Ramna 
Office of Superintending Engineer, NOCS, Ramna 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
0

1
 

Purchase of Furniture & Fixtures 
 
1 - Furniture & Fixtures   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

1
4

-D
E

C
-2

2
 

2
4

-D
E

C
-2

2
 

2
4

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

0
1

-JA
N

-2
3
 

1
8

 d
ay

s 

3
1

-JA
N

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Ramna 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
0

2
 

Purchase of Computer Consumable Expenses 
 
1 - Computer consumable  Expenses   - 1 LOT 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

1
9

-O
C

T
-2

2
 

2
9

-O
C

T
-2

2
 

2
9

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

0
6

-N
O

V
-2

2
 

1
8

 d
ay

s 

0
6

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
0

3
 

Purchase of Computer Hardware, software and computer peripherals 
 
1 - Computer Hardware, software  and Computer Peripherals   - 1 

PIECE 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

1
2

-O
C

T
-2

2
 

2
2

-O
C

T
-2

2
 

2
2

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
9

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
0

4
 

Purchase of Stationery Expenses 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 
1

1
-O

C
T

-2
2
 

2
1

-O
C

T
-2

2
 

2
1

-O
C

T
-2

2
 

2
2

-O
C

T
-2

2
 

2
2

-O
C

T
-2

2
 

2
9

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
8

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
0

5
 

Purchase of Uniforms and Liveries 
 
1 - Uniforms and Liveries   - 1 PIECE 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
3

-JA
N

-2
3
 

1
3

-JA
N

-2
3
 

1
3

-JA
N

-2
3
 

1
4

-JA
N

-2
3
 

1
4

-JA
N

-2
3
 

2
1

-JA
N

-2
3
 

1
8

 d
ay

s 

2
0

-F
E

B
-2

3
 

Total 300,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Rajarbag 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
0

6
 

Supply of office furniture. 
 
1 - Furniture & Fixtures   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
8

-S
E

P
-2

2
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
0

7
 

computer Desktop 
Computer laptop 
printer 2 
 
1 - Computer Hardware, software  and Computer Peripherals   - 4 

EACH 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
7

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
0

8
 

Uniforms 
 
1 - Uniform & Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
0

1
-S

E
P

-2
2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
5

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
0

9
 

Pre paid Meter card  
Pre paid meter Betray  
card Redar   
Slip printer 
 
1 - Computer consumable  Expenses   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 

1
3

-JU
L

-2
2
 

0
3

-A
U

G
-2

2
 

2
4

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

0
7

-S
E

P
-2

2
 

2
8

-S
E

P
-2

2
 

7
7

 d
ay

s 

2
7

-D
E

C
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Rajarbag 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
1

0
 

new Connection  Book, Others Rag, 
Others Form 
 
1 - Printing related.   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
8

-S
E

P
-2

2
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
1

1
 

Stationery 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
8

-S
E

P
-2

2
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
1

2
 

Computer Consumable Expenses 
 
1 - Computer consumable  Expenses   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 
0

1
-S

E
P

-2
2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
5

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
1

3
 

Store and Spare Purchase 
 
1 - Construction Stores-Revenue   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
5

-F
E

B
-2

3
 

Total 1,450,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Ramna 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
1

4
 

Procurement Of Stationary Expenses 
 
1 - Stationery   - 1 PIECE 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

0
4

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

1
6

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

2
0

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
8

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
1

5
 

Procurement's Of Uniforms and Liveries 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

250,000.00 

0
9

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

2
0

-N
O

V
-2

2
 

2
7

-N
O

V
-2

2
 

0
4

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

7
7

 d
ay

s 

2
5

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
1

6
 

Procurement's of Furniture & Fixtures for New Building 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 
0

7
-A

U
G

-2
2
 

2
8

-A
U

G
-2

2
 

1
8

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

0
2

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

7
7

 d
ay

s 

2
1

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
1

7
 

Procurement's Of Office Equipment 
 
1 - Office Equipment   - 2 LOT 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
4

-N
O

V
-2

2
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Office of Executive Engineer, NOCS, Ramna 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
1

8
 

Procurement's Of Computer Hardware, Software and Peripherals 
 
1 - Computer Hardware, software  and Computer Peripherals   - 2 

PIECE 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

2
2

-A
U

G
-2

2
 

1
2

-S
E

P
-2

2
 

0
3

-O
C

T
-2

2
 

1
0

-O
C

T
-2

2
 

1
7

-O
C

T
-2

2
 

0
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

0
5

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
1

9
 

Procurement's of Computer consumable Expenses 
 
1 - Computer consumable  Expenses   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

1
4

-A
U

G
-2

2
 

0
4

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

0
2

-O
C

T
-2

2
 

0
9

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

7
7

 d
ay

s 

2
8

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(R
am

n
a)/2

2
-2

3
/

0
2

0
 

Procurement's of store and spare (Local) 
 
1 - Associates Distrbution Equipments   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
1

9
-S

E
P

-2
2
 

1
0

-O
C

T
-2

2
 

3
1

-O
C

T
-2

2
 

0
7

-N
O

V
-2

2
 

1
4

-N
O

V
-2

2
 

0
5

-D
E

C
-2

2
 

7
7

 d
ay

s 

0
5

-M
A

R
-2

3
 

Total 1,600,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Ramna 3,350,000.00 

Total APP amount of Chief Engineer, NOCS, Central 23,242,050.00 
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Goods 

 

This is computer generated report and does not require signature. 

 

 Chief Engineer, NOCS, North 

  
Office of Chief Engineer, NOCS, North 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/C

E
-N

O
C

S
(N

o
rth

)/2
2

-2
3

/0
0

1
 

             ,                              

                   । (    -১২৪১) 
 
1 - Desktop computer   - 1 NUMBER 
2 - Off-line UPS (1250 VA )   - 2 NUMBER 
3 - Computer Printer (Ink Jet)   - 2 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

120,000.00 

3
1

-JA
N

-2
3
 

1
0

-F
E

B
-2

3
 

1
0

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
8

-F
E

B
-2

3
 

1
8

 d
ay

s 

0
5

-M
A

R
-2

3
 

G
/C

E
-N

O
C

S
(N

o
rth

)/2
2

-2
3

/0
0

2
 

            ,         (   )                            

                (    -১২৪২) 
 
1 - Telephone Set   - 5 NUMBER 
2 - Fan Ceiling   - 5 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 

3
1

-JA
N

-2
3
 

1
0

-F
E

B
-2

3
 

1
0

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
8

-F
E

B
-2

3
 

1
8

 d
ay

s 

0
5

-M
A

R
-2

3
 

G
/C

E
-N

O
C

S
(N

o
rth

)/2
2

-2
3

/0
0

3
 

                                                

        (    -১২৪৩) 
 
1 - Executive Chair   - 4 NUMBER 
2 - Table (Large)   - 3 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

150,000.00 

3
1

-JA
N

-2
3
 

1
0

-F
E

B
-2

3
 

1
0

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
8

-F
E

B
-2

3
 

1
8

 d
ay

s 

0
5

-M
A

R
-2

3
 

G
/C

E
-N

O
C

S
(N

o
rth

)/2
2

-2
3

/0
0

4
 

               -      (    -৭২৪৫)      ৎ   

২০২২-২০২৩ 
 
1 - Uniforms and Liveries   - 9 LOT 

RFQM 

National 

CE/GM Own 

Fund 

90,000.00 

3
1

-JA
N

-2
3
 

1
0

-F
E

B
-2

3
 

1
0

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
8

-F
E

B
-2

3
 

1
8

 d
ay

s 

0
5

-M
A

R
-2

3
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Office of Chief Engineer, NOCS, North 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/C

E
-N

O
C

S
(N

o
rth

)/2
2

-2
3

/0
0

5
 

            ,         (   )                       

(    -৭৩১৩) 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

200,000.00 

3
1

-JA
N

-2
3
 

1
0

-F
E

B
-2

3
 

1
0

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
8

-F
E

B
-2

3
 

1
8

 d
ay

s 

0
5

-M
A

R
-2

3
 

Total 610,000.00 

 

Total APP amount of Office of Chief Engineer, NOCS, North 610,000.00 

  

Office of Superintending Engineer, NOCS, Azimpur 
Office of Superintending Engineer, NOCS, Azimpur 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

0
1

 

Computer, printer, monitor, Scanner etc 
 
1 - Desktop computer   - 1 NUMBER 
2 - Off-line UPS (650 VA )   - 1 NUMBER 
3 - Laser Printer   - 1 NUMBER 
4 - Scanner   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

124,000.00 

1
3

-S
E

P
-2

2
 

0
4

-O
C

T
-2

2
 

2
5

-O
C

T
-2

2
 

0
1

-N
O

V
-2

2
 

0
8

-N
O

V
-2

2
 

2
9

-N
O

V
-2

2
 

7
7

 d
ay

s 

2
8

-JA
N

-2
3
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This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Azimpur 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

0
2
 

Printer Toner 
 
1 - Printer Toner   - 12 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

36,000.00 

1
2

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

2
3

-S
E

P
-2

2
 

2
3

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

1
8

 d
ay

s 

2
9

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 (A

zim
p

u
r)/2

2
-2

3
/0

0
3
 

Stationary Expenses 
 
1 - Stapler   - 6 NUMBER 
2 - Stamp Pad   - 6 NUMBER 
3 - Toilet Cleaning Broom   - 6 NUMBER 
4 - Floor Cleaning Mus Suta   - 4 NUMBER 
5 - Cloth Duster   - 24 EACH 
6 - Marker Pen   - 6 NUMBER 
7 - Tissue Box   - 30 NUMBER 
8 - Pen   - 20 DOZEN 
9 - Offset Paper   - 40 BOX 
10 - Aerosol / Insect Killer   - 6 NUMBER 
11 - Toilet Tissue Paper   - 24 ROLL 
12 - Hand wash   - 10 NUMBER 
13 - Air Freshner   - 12 NUMBER 
14 - Calculator   - 2 NUMBER 
15 - File Board   - 200 NUMBER 
16 - Soap   - 12 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

48,770.00 

2
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

0
1

-O
C

T
-2

2
 

0
1

-O
C

T
-2

2
 

0
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
7

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

0
4
 

Laser Photocopier Machine 
 
1 - Photocopier Machine   - 1 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

150,000.00 

1
4

-S
E

P
-2

2
 

0
5

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

0
2

-N
O

V
-2

2
 

0
9

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

7
7

 d
ay

s 

2
9

-JA
N

-2
3
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Office of Superintending Engineer, NOCS, Azimpur 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

0
5
 

Supply of Tyre Tube of jeep No Dhaka Metro Gha-11-8558 
 
1 - Tyre with tubes   - 1 Package 

OTM 

National 

CE/GM Own 

Fund 

150,000.00 

1
8

-JA
N

-2
3
 

0
8

-F
E

B
-2

3
 

0
1

-M
A

R
-2

3
 

0
8

-M
A

R
-2

3
 

1
5

-M
A

R
-2

3
 

0
5

-A
P

R
-2

3
 

7
7

 d
ay

s 

0
4

-JU
N

-2
3
 

Total 508,770.00 

 

Office of Executive Engineer, NOCS, Azimpur 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

0
6
 

Computer, Printer, Monitor & Scanner 
 
1 - Desktop computer   - 1 PIECE 
2 - Laptop Computers   - 2 PIECE 
3 - Laptop Battery   - 2 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 

1
5

-S
E

P
-2

2
 

0
6

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

0
3

-N
O

V
-2

2
 

1
0

-N
O

V
-2

2
 

0
1

-D
E

C
-2

2
 

7
7

 d
ay

s 

3
0

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

0
7
 

Office and Control Room Furniture 
 
1 - Table (Large)   - 2 NUMBER 
2 - Executive Chair   - 1 NUMBER 
3 - Visitor Chair   - 7 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

100,000.00 

0
5

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

1
6

-N
O

V
-2

2
 

2
3

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

2
1

-D
E

C
-2

2
 

7
7

 d
ay

s 

1
9

-F
E

B
-2

3
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This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Azimpur 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

0
8
 

Computer Tonner and Acssesories 
 
1 - Printer Toner   - 20 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

80,000.00 

0
7

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

1
8

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

0
2

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

7
7

 d
ay

s 

2
2

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 (A

zim
p

u
r)/2

2
-2

3
/0

0
9
 

Printing And Stationary Goods 
 
1 - Hand wash   - 20 NUMBER 
2 - Register Khata   - 4 PIECE 
3 - Soap   - 12 NUMBER 
4 - Floor Cleaner   - 6 NUMBER 
5 - Cloth Duster   - 48 EACH 
6 - Tissue Box   - 24 NUMBER 
7 - Aerosol / Insect Killer   - 4 NUMBER 
8 - Stapler   - 2 NUMBER 
9 - Stapler Pin   - 35 BOX 
10 - Stamp Pad   - 6 NUMBER 
11 - Offset Paper   - 28 BOX 
12 - Marker Pen   - 6 NUMBER 
13 - Toilet Tissue Paper   - 36 ROLL 
14 - Toilet Cleaner   - 18 NUMBER 
15 - Air Freshner   - 10 NUMBER 
16 - Calculator   - 4 NUMBER 
17 - New connection book   - 1200 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

96,400.00 

1
0

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

2
1

-S
E

P
-2

2
 

2
8

-S
E

P
-2

2
 

0
5

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

7
7

 d
ay

s 

2
5

-D
E

C
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Azimpur 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

1
0
 

Stores Item 
 
1 - Heat Shrink Termination   - 20 NUMBER 
2 - PIB Tape   - 25 NUMBER 
3 - Fuse wire   - 1100 ROLL 

OTM 

National 

CE/GM Own 

Fund 

50,500.00 

1
5

-S
E

P
-2

2
 

0
6

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

0
3

-N
O

V
-2

2
 

1
0

-N
O

V
-2

2
 

0
1

-D
E

C
-2

2
 

7
7

 d
ay

s 

3
0

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

1
1
 

Uniform & Liveries (NOCS AZIMPUR & NOCS Circle Azimpur) 
 
1 - Uniforms and Liveries   - 22 LOT 

OTM 

National 

CE/GM Own 

Fund 

198,000.00 

2
0

-D
E

C
-2

2
 

1
0

-JA
N

-2
3
 

3
1

-JA
N

-2
3
 

0
7

-F
E

B
-2

3
 

1
4

-F
E

B
-2

3
 

0
7

-M
A

R
-2

3
 

7
7

 d
ay

s 

0
6

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

1
2
 

Supply of Tyre-Tube For Vehicles  Dhaka Metro Tha-11-9485 
 
1 - Tyre with tubes   - 4 SET 

OTM 

National 

CE/GM Own 

Fund 

100,000.00 
1

0
-F

E
B

-2
3
 

0
3

-M
A

R
-2

3
 

2
4

-M
A

R
-2

3
 

3
1

-M
A

R
-2

3
 

0
7

-A
P

R
-2

3
 

2
8

-A
P

R
-2

3
 

7
7

 d
ay

s 

2
7

-JU
N

-2
3
 

Total 824,900.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Paribag 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

1
3
 

NOCS Paribag               (      )   । 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

350,000.00 

2
7

-A
P

R
-2

3
 

1
8

-M
A

Y
-2

3
 

0
8

-JU
N

-2
3
 

1
5

-JU
N

-2
3
 

2
2

-JU
N

-2
3
 

1
3

-JU
L

-2
3
 

7
7

 d
ay

s 

3
1

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

1
4
 

NOCS Paribag                     /  । 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 

2
5

-A
U

G
-2

2
 

1
5

-S
E

P
-2

2
 

0
6

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

1
0

-N
O

V
-2

2
 

7
7

 d
ay

s 

2
8

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

1
5
 

NOCS Paribag                      ,               

      /  । 
 
1 - Computer Hardware, software  and Computer Peripherals   - 1 

LOT 
2 - Desktop computer   - 3 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
0

1
-S

E
P

-2
2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

0
5

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

1
6
 

NOCS Paribag                                

      /  । 
 
1 - Computer consumable  Expenses   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

0
5

-D
E

C
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Paribag 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

1
7
 

NOCS Paribag                                   /  । 
 
1 - Printing related.   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

0
5

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

1
8
 

NOCS Paribag                                       । 
 
1 - Tyre with tubes   - 2 SET 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 

2
7

-A
P

R
-2

3
 

1
8

-M
A

Y
-2

3
 

0
8

-JU
N

-2
3
 

1
5

-JU
N

-2
3
 

2
2

-JU
N

-2
3
 

1
3

-JU
L

-2
3
 

7
7

 d
ay

s 

3
1

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2
3

/

0
1

9
 

NOCS Paribag                              /  । 
 
1 - Transformer Bushing Rod ( LT )   - 30 NUMBER 
2 - Tank Bushing Gasket   - 50 NUMBER 
3 - Transformer Bushing Rod ( HT )   - 20 NUMBER 
4 - Fuse Link 50A Barrel Type   - 500 NUMBER 
5 - 11 kV DOFC(30 A)   - 50 NUMBER 

OTM 

National 

ED Own 

Fund 

200,000.00 
0

1
-N

O
V

-2
2
 

2
2

-N
O

V
-2

2
 

1
3

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

1
7

-JA
N

-2
3
 

7
7

 d
ay

s 

0
4

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(A
zim

p
u

r)/2
2

-2

3
/0

2
0

 

Supply of Kisok machine for one point service. 
 
1 - KIOSK Machine   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

250,000.00 

1
6

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

2
7

-A
U

G
-2

2
 

2
7

-A
U

G
-2

2
 

0
3

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
9

-N
O

V
-2

2
 

Total 1,700,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Azimpur 3,033,670.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

  

Office of Superintending Engineer, NOCS, Dhanmondi 
Office of Superintending Engineer, NOCS, Dhanmondi 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
0
1
 

Purchase one Mid Chair and five visitor chair 
 
1 - Visitor Chair   - 5 NUMBER 
2 - Executive Chair   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

1
8

-D
E

C
-2

2
 

2
8

-D
E

C
-2

2
 

2
8

-D
E

C
-2

2
 

2
9

-D
E

C
-2

2
 

2
9

-D
E

C
-2

2
 

0
5

-JA
N

-2
3
 

1
8

 d
ay

s 

2
5

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
0
2
 

Purchase One Monitor & One Scanner 
 
1 - LED Monitor   - 1 NUMBER 
2 - Scanner   - 1 NUMBER 
3 - Desktop computer   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

175,000.00 

1
0

-JA
N

-2
3
 

3
1

-JA
N

-2
3
 

2
1

-F
E

B
-2

3
 

2
8

-F
E

B
-2

3
 

0
7

-M
A

R
-2

3
 

2
8

-M
A

R
-2

3
 

7
7

 d
ay

s 

2
2

-A
P

R
-2

3
 

Total 225,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Dhanmondi 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
0
3
 

Stationary Expenses 
 
1 - Stationery   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

0
4

-O
C

T
-2

2
 

2
5

-O
C

T
-2

2
 

1
5

-N
O

V
-2

2
 

2
2

-N
O

V
-2

2
 

2
9

-N
O

V
-2

2
 

2
0

-D
E

C
-2

2
 

7
7

 d
ay

s 

1
9

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
0
4
 

uniform and liveries 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

260,000.00 

1
3

-N
O

V
-2

2
 

0
4

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

0
1

-JA
N

-2
3
 

0
8

-JA
N

-2
3
 

2
9

-JA
N

-2
3
 

7
7

 d
ay

s 

1
5

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
0
5
 

Furniture and fixtures purchase 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 
2

5
-JA

N
-2

3
 

1
5

-F
E

B
-2

3
 

0
8

-M
A

R
-2

3
 

1
5

-M
A

R
-2

3
 

2
2

-M
A

R
-2

3
 

1
2

-A
P

R
-2

3
 

7
7

 d
ay

s 

1
2

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
0
6

 

Computer scanner printer purchase 
 
1 - Computer Hardware, software  and Computer Peripherals   - 1 

LOT 

OTM 

National 

SE/DGM Own 

Fund 

250,000.00 

0
4

-A
P

R
-2

3
 

2
5

-A
P

R
-2

3
 

1
6

-M
A

Y
-2

3
 

2
3

-M
A

Y
-2

3
 

3
0

-M
A

Y
-2

3
 

2
0

-JU
N

-2
3
 

7
7

 d
ay

s 

2
0

-JU
L

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Dhanmondi 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
0
7
 

office equipment purchase 
 
1 - Office Equipment   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 

1
5

-D
E

C
-2

2
 

0
5

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

0
2

-F
E

B
-2

3
 

0
9

-F
E

B
-2

3
 

0
2

-M
A

R
-2

3
 

7
7

 d
ay

s 

0
1

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
0
8
 

Mobile phone purchase for meter reading collection. 
 
1 - Communication Equipment   - 1 LOT 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

2
5

-O
C

T
-2

2
 

0
4

-N
O

V
-2

2
 

0
4

-N
O

V
-2

2
 

0
5

-N
O

V
-2

2
 

0
5

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
8

 d
ay

s 

1
2

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
0
9
 

Ribbon toner Curtis etc. purchase 
 
1 - Computer consumable  Expenses   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 
1

0
-A

U
G

-2
2
 

3
1

-A
U

G
-2

2
 

2
1

-S
E

P
-2

2
 

2
8

-S
E

P
-2

2
 

0
5

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

7
7

 d
ay

s 

2
5

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
1
0

 

store and spare purchase 
 
1 - Construction Stores-Revenue   - 1 LOT 
2 - Nuts & Bolts wtih washer Various size   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

125,000.00 

0
4

-JA
N

-2
3
 

1
4

-JA
N

-2
3
 

1
4

-JA
N

-2
3
 

1
5

-JA
N

-2
3
 

1
5

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
8

 d
ay

s 

2
1

-F
E

B
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Dhanmondi 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
1
1
 

Line maintenance materials and equipment (Dofc, Mccb, socket, 

PIB tape, Ampere tape, fuse link, barrel etc) purchase 
 
1 - Materials & Equipment -Distribution (Rev.)   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

400,000.00 

0
4

-JA
N

-2
3
 

2
5

-JA
N

-2
3
 

1
5

-F
E

B
-2

3
 

2
2

-F
E

B
-2

3
 

0
1

-M
A

R
-2

3
 

2
2

-M
A

R
-2

3
 

7
7

 d
ay

s 

2
1

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
1
2
 

Printing Expenses (New Connection Book, Meter Seal, Stock Book, 

Revenue Register, Meter Change Form, Tariff Change Form, 

Name/Address Change Form, Re-connection Form etc for NOCS 

Dhanmondi). 
 
1 - Printing related.   - 1 LOT 

RFQM 

National 

HOPE Own 

Fund 

100,000.00 

1
9

-N
O

V
-2

2
 

2
9

-N
O

V
-2

2
 

2
9

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

0
7

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
1

-JA
N

-2
3
 

Total 1,835,000.00 

 

Office of Executive Engineer, NOCS, Jigatola 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
1
3
 

Stationary expenses for NOCS Zigatola 
 
1 - Stationery   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

150,000.00 

0
3

-N
O

V
-2

2
 

1
3

-N
O

V
-2

2
 

1
3

-N
O

V
-2

2
 

1
4

-N
O

V
-2

2
 

1
4

-N
O

V
-2

2
 

2
1

-N
O

V
-2

2
 

1
8

 d
ay

s 

2
1

-D
E

C
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Jigatola 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
1
4
 

Office furniture for NOCS Zigatola 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

150,000.00 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

1
8

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
1
5
 

Uniform and liveries expenses for NOCS Zigatola 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

0
1

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
8

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
1
6
 

Computer hardware, software and peripherals for NOCS Zigatola 
 
1 - Computer Hardware, software  and Computer Peripherals   - 1 

LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
1

7
-JA

N
-2

3
 

0
7

-F
E

B
-2

3
 

2
8

-F
E

B
-2

3
 

0
7

-M
A

R
-2

3
 

1
4

-M
A

R
-2

3
 

0
4

-A
P

R
-2

3
 

7
7

 d
ay

s 

1
9

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
1
7

 

Computer printer toner and postpaid billing printer ribbon for NOCS 

Zigatola 
 
1 - Printer Toner   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 

0
4

-A
U

G
-2

2
 

2
5

-A
U

G
-2

2
 

1
5

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

2
9

-S
E

P
-2

2
 

2
0

-O
C

T
-2

2
 

7
7

 d
ay

s 

0
4

-N
O

V
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Jigatola 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
1
8
 

File cover, register books and other printing expenses for NOCS 

Zigatola 
 
1 - Printing related.   - 1 LOT 

RFQM 

National 

SE/DGM Own 

Fund 

100,000.00 

1
5

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

0
2

-JA
N

-2
3
 

1
8

 d
ay

s 

1
7

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(D
h

an
m

o
n

d
i)/2

2

-2
3

/0
1
9
 

KIOSK machine purchase for NOCS Zigatola 
 
1 - KIOSK Machine   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 

2
3

-F
E

B
-2

3
 

0
5

-M
A

R
-2

3
 

0
5

-M
A

R
-2

3
 

0
6

-M
A

R
-2

3
 

0
6

-M
A

R
-2

3
 

1
3

-M
A

R
-2

3
 

1
8

 d
ay

s 

1
2

-A
P

R
-2

3
 

Total 1,250,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Dhanmondi 3,310,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Mogbazar 
Office of Superintending Engineer, NOCS, Mogbazar 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
0

1
 

Supply of Printing and Stationery 
 
1 - Stationery   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

0
1

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
0

2
 

Supply of Computer and Periperal 
 
1 - Desktop computer   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

0
1

-M
A

R
-2

3
 

2
2

-M
A

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
9

-A
P

R
-2

3
 

2
6

-A
P

R
-2

3
 

1
7

-M
A

Y
-2

3
 

7
7

 d
ay

s 

1
6

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
0

3
 

Supply of Office Equiepment/Machine 
 
1 - Photocopier Machine   - 1 NUMBER 
2 - Scanner   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

130,000.00 

0
1

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
8

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
0

4
 

Supply of Furniture and Fixture 
 
1 - Steel Almirah   - 2 NUMBER 
2 - Computer Table   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

0
2

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

1
4

-M
A

Y
-2

3
 

2
1

-M
A

Y
-2

3
 

2
8

-M
A

Y
-2

3
 

1
8

-JU
N

-2
3
 

7
7

 d
ay

s 

1
7

-A
U

G
-2

3
 

Total 380,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Khilgaon 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
0

5
 

Supply of Stationery and Printing items 
 
1 - Stationery   - 1 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
6

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
0

6
 

Supply of Office Furniture 
 
1 - Table (Large)   - 30000 NUMBER 
2 - Executive Chair   - 6 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

0
2

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
0

7
 

Supply of Uniform for staffs 
 
1 - Uniform & Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 
0

1
-D

E
C

-2
2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

1
7

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
0

8
 

Supply of Computer and peripheral 
 
1 - Desktop computer   - 6 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

498,000.00 

0
1

-F
E

B
-2

3
 

2
2

-F
E

B
-2

3
 

1
5

-M
A

R
-2

3
 

2
2

-M
A

R
-2

3
 

2
9

-M
A

R
-2

3
 

1
9

-A
P

R
-2

3
 

7
7

 d
ay

s 

1
8

-JU
N

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Khilgaon 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
0

9
 

Supply of Necessary Tools 
 
1 - Meter Card   - 200 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

0
1

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
7

-JU
N

-2
3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
1

0
 

Supply of Tyre Tube and battery 
 
1 - Tyre with tubes   - 10 PIECE 

OTM 

National 

HOPE Own 

Fund 

250,000.00 

0
1

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

0
2

-JU
N

-2
3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
1

1
 

Supply of Different Material for line and transformer 
 
1 - Materials & Equipment -Distribution (Rev.)   - 500000 LOT 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 
0

1
-D

E
C

-2
2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

1
7

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
1

2
 

Supply of Air Conditioner of IT room 
 
1 - Comfort Air Conditioner   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

0
1

-M
A

R
-2

3
 

2
2

-M
A

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
9

-A
P

R
-2

3
 

2
6

-A
P

R
-2

3
 

1
7

-M
A

Y
-2

3
 

7
7

 d
ay

s 

1
6

-JU
L

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Khilgaon 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
1

3
 

Supply of kiosk machine for NOCS Khilgaon, DPDC 
 
1 - KIOSK Machine   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

250,000.00 

0
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

1
8

 d
ay

s 

1
9

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
1

4
 

Supply of different tools(UCC, UVS etc.) related to Prepaid Meter 
 
1 - Meter Card   - 1600 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

800,000.00 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

1
7

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
1

5
 

Supply of Bill Printer 
 
1 - Computer Printer-Dot Matrix(24 pin)   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 
0

1
-A

U
G

-2
2
 

2
2

-A
U

G
-2

2
 

1
2

-S
E

P
-2

2
 

1
9

-S
E

P
-2

2
 

2
6

-S
E

P
-2

2
 

1
7

-O
C

T
-2

2
 

7
7

 d
ay

s 

1
6

-D
E

C
-2

2
 

Total 4,048,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Mogbazar 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
1

6
 

Supply of Printing and Stationery 
 
1 - Stationery   - 1 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 

0
1

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

0
3

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
1

7
 

Supply of Computer and Peripherals 
 
1 - Desktop computer   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
5

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

0
2

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

7
7

 d
ay

s 

0
9

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
1

8
 

Supply of office furniture 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

250,000.00 
0

8
-F

E
B

-2
3
 

0
1

-M
A

R
-2

3
 

2
2

-M
A

R
-2

3
 

2
9

-M
A

R
-2

3
 

0
5

-A
P

R
-2

3
 

2
6

-A
P

R
-2

3
 

7
7

 d
ay

s 

1
2

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
1

9
 

Unifoms for employees of nocs mogbazar 
 
1 - Uniform & Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 

1
6

-A
U

G
-2

2
 

0
6

-S
E

P
-2

2
 

2
7

-S
E

P
-2

2
 

0
4

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

0
1

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
7

-JA
N

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Mogbazar 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
2

0
 

Supply of tyre tube and battery for Dhaka metro -ta-11-9483, 

13-4231, and 11-5281 
 
1 - Vehicles and Transportation   - 1 LOT 
2 - Tyre with tubes   - 1 SET 

OTM 

National 

HOPE Own 

Fund 

200,000.00 

2
1

-D
E

C
-2

2
 

1
1

-JA
N

-2
3
 

0
1

-F
E

B
-2

3
 

0
8

-F
E

B
-2

3
 

1
5

-F
E

B
-2

3
 

0
8

-M
A

R
-2

3
 

7
7

 d
ay

s 

2
4

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
2

1
 

Supply of necessary toos 
 
1 - Associates Distrbution Equipments   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

1
0

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

2
1

-S
E

P
-2

2
 

2
8

-S
E

P
-2

2
 

0
5

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

7
7

 d
ay

s 

1
1

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
2

2
 

Supply of differnt materials for line and Transformer 
 
1 - Materials & Equipment -Distribution (Rev.)   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 
0

1
-A

U
G

-2
2
 

2
2

-A
U

G
-2

2
 

1
2

-S
E

P
-2

2
 

1
9

-S
E

P
-2

2
 

2
6

-S
E

P
-2

2
 

1
7

-O
C

T
-2

2
 

7
7

 d
ay

s 

0
2

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(M
o

g
b

azar)/2
2

-

2
3

/0
2

3
 

Supply of kiosk machine for NOCS Mogbazar, DPDC 
 
1 - KIOSK Machine   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

250,000.00 

0
1

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
9

-O
C

T
-2

2
 

1
8

 d
ay

s 

1
8

-D
E

C
-2

2
 

Total 1,750,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Mogbazar 6,178,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Satmosjid 
Office of Superintending Engineer, NOCS, Satmosjid 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 (S

atm
o

sjid
)/2

2
-2

3
/0

0
1
 

                                                  । 
 
1 - Envelope (Large)   - 100 NUMBER 
2 - Marker Pen   - 6 NUMBER 
3 - White Paper - legal   - 5 Bundle 
4 - Glue/Ghum   - 8 NUMBER 
5 - Hand wash (Big)   - 30 NUMBER 
6 - Calculator   - 2 NUMBER 
7 - Punch Machine (Double)   - 3 NUMBER 
8 - White Paper- A4   - 35 Bundle 
9 - Report Court File   - 60 NUMBER 
10 - Khaki Envelopes   - 200 NUMBER 
11 - White Board Marker   - 6 NUMBER 
12 - Air Freshner   - 370 NUMBER 
13 - Tissue Box   - 30 NUMBER 
14 - Toilet Cleaner   - 8 NUMBER 
15 - File Board   - 50 NUMBER 
16 - File Cover (Paper)   - 100 NUMBER 
17 - Pen   - 60 NUMBER 
18 - Aerosol / Insect Killer   - 30 NUMBER 
19 - Toilet Tissue Paper   - 60 ROLL 

RFQM 

National 

SE/DGM Own 

Fund 

65,160.00 

2
7

-N
O

V
-2

2
 

0
7

-D
E

C
-2

2
 

0
7

-D
E

C
-2

2
 

0
8

-D
E

C
-2

2
 

0
8

-D
E

C
-2

2
 

1
5

-D
E

C
-2

2
 

1
8

 d
ay

s 

3
0

-D
E

C
-2

2
 

Total 65,160.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Satmosjid 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-

2
3

/0
0

2
 

               ,        ,                  ’        

                                                    

                              । 
 
1 - Printer Toner   - 25 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

100,000.00 

0
3

-D
E

C
-2

2
 

2
4

-D
E

C
-2

2
 

1
4

-JA
N

-2
3
 

2
1

-JA
N

-2
3
 

2
8

-JA
N

-2
3
 

1
8

-F
E

B
-2

3
 

7
7

 d
ay

s 

0
5

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-2
3

/0
0

3
 

                       ,                         

                                                    । 
 
1 - Heat Shrink Termination   - 5 NUMBER 
2 - Hylug Bimetalic 185 sq. mm Cu.-Al.   - 5 NUMBER 
3 - Crimpit 100/100   - 8 NUMBER 
4 - Spare parts 33 kV PT with isolable trolley PT Ratio 

(33000/1.73)/(110/1.73) V Class/Burden 0.5, 3p/50VA   - 1 SET 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

3
0

-N
O

V
-2

2
 

1
0

-D
E

C
-2

2
 

1
0

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
2

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-

2
3

/0
0

4
 

               ,                                      

             -ঠ-১১-৯৪৭৮                       । 
 
1 - Tyre with tubes   - 4 SET 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

3
0

-N
O

V
-2

2
 

2
1

-D
E

C
-2

2
 

1
1

-JA
N

-2
3
 

1
8

-JA
N

-2
3
 

2
5

-JA
N

-2
3
 

1
5

-F
E

B
-2

3
 

7
7

 d
ay

s 

0
2

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-

2
3

/0
0

5
 

               ,                                      

             -ঠ-১৩-৪২২৯                       । 
 
1 - Tyre with tubes   - 4 SET 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

2
2

-F
E

B
-2

3
 

1
5

-M
A

R
-2

3
 

0
5

-A
P

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
9

-A
P

R
-2

3
 

1
0

-M
A

Y
-2

3
 

7
7

 d
ay

s 

2
5

-M
A

Y
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Satmosjid 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-2
3

/

0
0

6
 

               ,                          ’         

                        ,       ,             , 

     ,                                 । 
 
1 - File Cabinet   - 1 NUMBER 
2 - Executive Chair   - 1 NUMBER 
3 - Visitor Chair   - 8 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

104,000.00 

2
2

-M
A

R
-2

3
 

1
2

-A
P

R
-2

3
 

0
3

-M
A

Y
-2

3
 

1
0

-M
A

Y
-2

3
 

1
7

-M
A

Y
-2

3
 

0
7

-JU
N

-2
3
 

7
7

 d
ay

s 

2
2

-JU
N

-2
3
 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-2
3

/0
0

7
 

               ,                          ’         

                                   ,              

   ,                                              

                    । 
 
1 - Store Ledger Book   - 500 NUMBER 
2 - New connection book   - 1200 NUMBER 
3 - Miscellaneous Bill form   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

80,000.00 

3
0

-N
O

V
-2

2
 

2
1

-D
E

C
-2

2
 

1
1

-JA
N

-2
3
 

1
8

-JA
N

-2
3
 

2
5

-JA
N

-2
3
 

1
5

-F
E

B
-2

3
 

7
7

 d
ay

s 

0
8

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-

2
3

/0
0

8
 

               ,                                 

                                                  । 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

SE/DGM Own 

Fund 

80,000.00 

2
2

-N
O

V
-2

2
 

0
2

-D
E

C
-2

2
 

0
2

-D
E

C
-2

2
 

0
3

-D
E

C
-2

2
 

0
3

-D
E

C
-2

2
 

1
0

-D
E

C
-2

2
 

1
8

 d
ay

s 

3
1

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-

2
3

/0
0

9
 

               ,                                 

                               
 
1 - Uniform & Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 

3
1

-JA
N

-2
3
 

2
1

-F
E

B
-2

3
 

1
4

-M
A

R
-2

3
 

2
1

-M
A

R
-2

3
 

2
8

-M
A

R
-2

3
 

1
8

-A
P

R
-2

3
 

7
7

 d
ay

s 

1
8

-M
A

Y
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Satmosjid 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-

2
3

/0
1

0
 

               ,                                 

                 । 
 
1 - KIOSK Machine   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 

2
8

-F
E

B
-2

3
 

1
0

-M
A

R
-2

3
 

1
0

-M
A

R
-2

3
 

1
1

-M
A

R
-2

3
 

1
1

-M
A

R
-2

3
 

1
8

-M
A

R
-2

3
 

1
8

 d
ay

s 

0
2

-A
P

R
-2

3
 

Total 1,114,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Sher-e-bangla Nagar 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 (S

atm
o

sjid
)/2

2
-2

3
/0

1
1
 

                                                   
 
1 - Toilet Cleaner   - 30 NUMBER 
2 - Register Khata   - 20 NUMBER 
3 - Hand wash   - 40 NUMBER 
4 - Pen   - 25 DOZEN 
5 - White Board Marker   - 12 NUMBER 
6 - Stapler   - 6 NUMBER 
7 - Stapler Pin   - 50 BOX 
8 - White Paper- A4   - 80 Bundle 
9 - File Cover (Paper)   - 100 NUMBER 
10 - Calculator   - 4 NUMBER 
11 - Glue/Ghum   - 90 NUMBER 
12 - Cloth Duster   - 80 PIECE 
13 - Tissue Box   - 24 NUMBER 
14 - Air Freshner   - 24 NUMBER 
15 - Wheel Powder   - 24 NUMBER 
16 - Toilet Tissue Paper   - 24 ROLL 
17 - Duster   - 200 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

95,150.00 

2
4

-JU
L

-2
2
 

0
3

-A
U

G
-2

2
 

0
3

-A
U

G
-2

2
 

0
4

-A
U

G
-2

2
 

0
4

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
8

 d
ay

s 

3
1

-A
U

G
-2

2
 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-

2
3

/0
1

2
 

       ,                                         

                                                    

                          
 
1 - Printer Toner   - 24 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

84,000.00 

2
4

-JU
L

-2
2
 

1
4

-A
U

G
-2

2
 

0
4

-S
E

P
-2

2
 

1
1

-S
E

P
-2

2
 

1
8

-S
E

P
-2

2
 

0
9

-O
C

T
-2

2
 

7
7

 d
ay

s 

2
9

-O
C

T
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Sher-e-bangla Nagar 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-

2
3

/0
1

3
 

       ,                                         

                   ,     ,                         

(               )    
 
1 - Desktop computer   - 2 SET 

OTM 

National 

SE/DGM Own 

Fund 

140,000.00 

1
1

-S
E

P
-2

2
 

0
2

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

0
6

-N
O

V
-2

2
 

2
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
7

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-2
3

/0
1

4
 

                                                 

                              ১০০/১০০,      ১৮৫   

  ,            ,       ১১                ৯৫/১৮৫ 

                  
 
1 - Hylug Bimetalic 185 sq. mm Cu.-Al.   - 100 NUMBER 
2 - PIB Tape   - 20 NUMBER 
3 - Jute   - 80 KILOGRAM 
4 - Heat Shrink Termination   - 9 NUMBER 
5 - Transformer Bushing Rod ( HT )   - 12 NUMBER 
6 - Crimpit 100/100   - 300 NUMBER 
7 - Transformer Bushing Rod ( LT )   - 16 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

196,920.00 

0
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
9

-N
O

V
-2

2
 

1
8

 d
ay

s 

1
9

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-

2
3

/0
1

5
 

                                              

১৩-৪২৩০                  
 
1 - Tyre with tubes   - 2 PIECE 

OTM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
5

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

0
2

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

7
7

 d
ay

s 

1
3

-M
A

Y
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Sher-e-bangla Nagar 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-2
3

/0
1

6
 

                                                   

       ,                                        

                    
 
1 - Pump Shoes   - 10 PAIR 
2 - Shari, petticoat, blouse/ salwar, Kamij, orna   - 14 SET 
3 - Shirt (Male)   - 80 NUMBER 
4 - Full Pant (Male)   - 40 NUMBER 
5 - Shoes with socks   - 26 SET 

OTM 

National 

SE/DGM Own 

Fund 

232,100.00 

0
2

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

1
4

-M
A

Y
-2

3
 

2
1

-M
A

Y
-2

3
 

2
8

-M
A

Y
-2

3
 

1
8

-JU
N

-2
3
 

7
7

 d
ay

s 

1
3

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(S
atm

o
sjid

)/2
2

-

2
3

/0
1

7
 

                                                    

              
 
1 - KIOSK Machine   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 

1
5

-JA
N

-2
3
 

2
5

-JA
N

-2
3
 

2
5

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

0
2

-F
E

B
-2

3
 

1
8

 d
ay

s 

2
2

-F
E

B
-2

3
 

Total 1,098,170.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Satmosjid 2,277,330.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Shamoli 
Office of Superintending Engineer, NOCS, Shamoli 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
0

1
 

Procurement of   Stationary 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
1

-S
E

P
-2

2
 

1
1

-S
E

P
-2

2
 

1
1

-S
E

P
-2

2
 

1
2

-S
E

P
-2

2
 

1
2

-S
E

P
-2

2
 

1
9

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
9

-O
C

T
-2

2
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
0

2
 

Procurement of Office furniture 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

0
1

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
8

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
0

3
 

Procurement of  Photocopier 
 
1 - Office Equipment   - 1 EACH 

RFQM 

National 

ED Own 

Fund 

200,000.00 

0
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

1
8

 d
ay

s 

2
1

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
0

4
 

Procurement of Computers 
 
1 - Computer Hardware, software  and Computer Peripherals   - 1 

EACH 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

2
8

-F
E

B
-2

3
 

2
1

-M
A

R
-2

3
 

1
1

-A
P

R
-2

3
 

1
8

-A
P

R
-2

3
 

2
5

-A
P

R
-2

3
 

1
6

-M
A

Y
-2

3
 

7
7

 d
ay

s 

1
5

-JU
N

-2
3
 

Total 500,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Adabor 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
0

5
 

Procurement of  Stationary 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

150,000.00 

3
0

-N
O

V
-2

2
 

1
0

-D
E

C
-2

2
 

1
0

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

1
8

 d
ay

s 

1
7

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
0

6
 

Procurement of Computers 
 
1 - Computer Hardware, software  and Computer Peripherals   - 2 

LOT 

OTM 

National 

ED Own 

Fund 

200,000.00 

0
2

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

1
4

-M
A

Y
-2

3
 

2
1

-M
A

Y
-2

3
 

2
8

-M
A

Y
-2

3
 

1
8

-JU
N

-2
3
 

7
7

 d
ay

s 

1
8

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
0

7
 

Procurement of Uniforms for  Employees of NOCS Adabor & 

NOCS Circle Shamoli. 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

400,000.00 
0

3
-JA

N
-2

3
 

2
4

-JA
N

-2
3
 

1
4

-F
E

B
-2

3
 

2
1

-F
E

B
-2

3
 

2
8

-F
E

B
-2

3
 

2
1

-M
A

R
-2

3
 

7
7

 d
ay

s 

0
4

-JU
N

-2
3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
0

8
 

Supply of Tyre for Vehicle No- Dhaka Metro-Tha-13-3595 
 
1 - Repairs & Maintenance of Vehicle and Transport   - 4 LOT 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

0
3

-A
P

R
-2

3
 

2
4

-A
P

R
-2

3
 

1
5

-M
A

Y
-2

3
 

2
2

-M
A

Y
-2

3
 

2
9

-M
A

Y
-2

3
 

1
9

-JU
N

-2
3
 

7
7

 d
ay

s 

1
9

-JU
L

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Adabor 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
0

9
 

Supply of Tyre for Vehicle No- Dhaka Metro-Tha-13-3277 
 
1 - Repairs & Maintenance of Vehicle and Transport   - 4 LOT 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

1
9

-A
P

R
-2

3
 

1
0

-M
A

Y
-2

3
 

3
1

-M
A

Y
-2

3
 

0
7

-JU
N

-2
3
 

1
4

-JU
N

-2
3
 

0
5

-JU
L

-2
3
 

7
7

 d
ay

s 

0
4

-A
U

G
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
1

0
 

Procurement  of Nessasary Tools 
 
1 - Ampere meter (600A)   - 100 LOT 

OTM 

National 

CE/GM Own 

Fund 

100,000.00 

0
3

-A
P

R
-2

3
 

2
4

-A
P

R
-2

3
 

1
5

-M
A

Y
-2

3
 

2
2

-M
A

Y
-2

3
 

2
9

-M
A

Y
-2

3
 

1
9

-JU
N

-2
3
 

7
7

 d
ay

s 

1
9

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
1

1
 

Procurement of Computer consumeable goods 
 
1 - Computer consumable  Expenses   - 40 LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
0

1
-N

O
V

-2
2
 

2
2

-N
O

V
-2

2
 

1
3

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

1
7

-JA
N

-2
3
 

7
7

 d
ay

s 

1
6

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
1

2
 

Procurement of  Printing Items 
 
1 - Printing related.   - 50 LOT 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

1
1

-O
C

T
-2

2
 

0
1

-N
O

V
-2

2
 

2
2

-N
O

V
-2

2
 

2
9

-N
O

V
-2

2
 

0
6

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

7
7

 d
ay

s 

2
6

-JA
N

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Adabor 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
1

3
 

Procurement of Office furniture 
 
1 - Furniture & Fixtures   - 20 LOT 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

1
4

-S
E

P
-2

2
 

0
5

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

0
2

-N
O

V
-2

2
 

0
9

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

7
7

 d
ay

s 

3
0

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
1

4
 

Procurement of Air Conditon for ICT Room 
 
1 - Comfort Air Conditioner   - 2 LOT 

OTM 

National 

ED Own 

Fund 

200,000.00 

0
4

-JA
N

-2
3
 

2
5

-JA
N

-2
3
 

1
5

-F
E

B
-2

3
 

2
2

-F
E

B
-2

3
 

0
1

-M
A

R
-2

3
 

2
2

-M
A

R
-2

3
 

7
7

 d
ay

s 

2
1

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
1

5
 

Procurement of 1pc KIOSK machine 
 
1 - KIOSK Machine   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

250,000.00 
0

1
-D

E
C

-2
2
 

1
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
9

-D
E

C
-2

2
 

1
8

 d
ay

s 

1
8

-JA
N

-2
3
 

Total 1,900,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Shamoli 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
1

6
 

Procurement of   Stationary 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

150,000.00 

0
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
9

-N
O

V
-2

2
 

1
8

 d
ay

s 

1
9

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
1

7
 

Procurement of Computers 
 
1 - Computer Hardware, software  and Computer Peripherals   - 2 

EACH 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

2
1

-F
E

B
-2

3
 

1
4

-M
A

R
-2

3
 

0
4

-A
P

R
-2

3
 

1
1

-A
P

R
-2

3
 

1
8

-A
P

R
-2

3
 

0
9

-M
A

Y
-2

3
 

7
7

 d
ay

s 

0
8

-JU
N

-2
3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
1

8
 

Procurement of Office furniture 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 
2

9
-S

E
P

-2
2
 

2
0

-O
C

T
-2

2
 

1
0

-N
O

V
-2

2
 

1
7

-N
O

V
-2

2
 

2
4

-N
O

V
-2

2
 

1
5

-D
E

C
-2

2
 

7
7

 d
ay

s 

1
4

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
1

9
 

Procurement of Uniforms for  Employees of NOCS Shamoli for the 

financial year 2022-23. 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

400,000.00 

3
1

-JA
N

-2
3
 

2
1

-F
E

B
-2

3
 

1
4

-M
A

R
-2

3
 

2
1

-M
A

R
-2

3
 

2
8

-M
A

R
-2

3
 

1
8

-A
P

R
-2

3
 

7
7

 d
ay

s 

0
2

-JU
L

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Shamoli 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
2

0
 

Supply of Tyre for Vehicle No- Dhaka Metro-Tha-11-9492 
 
1 - Repairs & Maintenance of Vehicle and Transport   - 4 EACH 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

2
7

-D
E

C
-2

2
 

1
7

-JA
N

-2
3
 

0
7

-F
E

B
-2

3
 

1
4

-F
E

B
-2

3
 

2
1

-F
E

B
-2

3
 

1
4

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
3

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
2

1
 

Supply of Tyre for Vehicle No- Dhaka Metro-Tha-13-3594 
 
1 - Repairs & Maintenance of Vehicle and Transport   - 4 EACH 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

3
0

-M
A

R
-2

3
 

2
0

-A
P

R
-2

3
 

1
1

-M
A

Y
-2

3
 

1
8

-M
A

Y
-2

3
 

2
5

-M
A

Y
-2

3
 

1
5

-JU
N

-2
3
 

7
7

 d
ay

s 

1
5

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
2

2
 

Procurement  of Necessasary Tools 
 
1 - Ampere meter (600A)   - 200 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 
0

1
-F

E
B

-2
3
 

2
2

-F
E

B
-2

3
 

1
5

-M
A

R
-2

3
 

2
2

-M
A

R
-2

3
 

2
9

-M
A

R
-2

3
 

1
9

-A
P

R
-2

3
 

7
7

 d
ay

s 

1
9

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
2

3
 

Procurement of  Printing Items 
 
1 - Printing related.   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

2
6

-O
C

T
-2

2
 

1
6

-N
O

V
-2

2
 

0
7

-D
E

C
-2

2
 

1
4

-D
E

C
-2

2
 

2
1

-D
E

C
-2

2
 

1
1

-JA
N

-2
3
 

7
7

 d
ay

s 

2
5

-F
E

B
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Shamoli 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
2

4
 

Procurement  of Computers consumable goods 
 
1 - Computer consumable  Expenses   - 50 LOT 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

2
9

-D
E

C
-2

2
 

1
9

-JA
N

-2
3
 

0
9

-F
E

B
-2

3
 

1
6

-F
E

B
-2

3
 

2
3

-F
E

B
-2

3
 

1
6

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
5

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
2

5
 

Procurement of 1pc KIOSK machine 
 
1 - KIOSK Machine   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

250,000.00 

0
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
3

-N
O

V
-2

2
 

1
3

-N
O

V
-2

2
 

2
0

-N
O

V
-2

2
 

1
8

 d
ay

s 

2
0

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(S
h

am
o

li)/2
2

-2
3

/0
2

6
 

Procurement of Mobile phone for Meter Reader for meter reading. 
 
1 - Post, Fax,Telephone & Internet Expenses   - 6 LOT 

OTM 

National 

ED Own 

Fund 

150,000.00 
3

0
-S

E
P

-2
2
 

2
1

-O
C

T
-2

2
 

1
1

-N
O

V
-2

2
 

1
8

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

1
6

-D
E

C
-2

2
 

7
7

 d
ay

s 

1
5

-JA
N

-2
3
 

Total 1,850,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Shamoli 4,250,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Tejgaon 
Office of Superintending Engineer, NOCS, Tejgaon 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
0

1
 

Purchase of Furniture and Fixture for NOCS Circle, Tejgaon 
 
1 - Visitor Chair   - 4 NUMBER 
2 - File Cabinet   - 1 NUMBER 
3 - Table (Large)   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

0
2

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
0

2
 

Procurement of a Laptop and related accessories For SE, NOCS 

Circle , Tejgaon 
 
1 - Laptop   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

2
4

-A
U

G
-2

2
 

1
4

-S
E

P
-2

2
 

0
5

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
9

-O
C

T
-2

2
 

0
9

-N
O

V
-2

2
 

7
7

 d
ay

s 

2
4

-D
E

C
-2

2
 

Total 200,000.00 

 

Office of Executive Engineer, NOCS, Kakrail 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
0

3
 

               ,        ,                          

                   । 
 
1 - Uniform & Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

350,000.00 

2
8

-F
E

B
-2

3
 

2
1

-M
A

R
-2

3
 

1
1

-A
P

R
-2

3
 

1
8

-A
P

R
-2

3
 

2
5

-A
P

R
-2

3
 

1
6

-M
A

Y
-2

3
 

7
7

 d
ay

s 

3
0

-JU
N

-2
3
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Kakrail 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
0
4
 

               ,                                    

                                                

             
 
1 - Flat file 10''   - 30 NUMBER 
2 - White Paper- A4   - 55 NUMBER 
3 - Pen   - 100 NUMBER 
4 - Double Clip File   - 50 NUMBER 
5 - Plastic File (Clip)   - 50 NUMBER 
6 - Printer Toner   - 50 NUMBER 
7 - Other Accessories   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

150,000.00 

3
0

-O
C

T
-2

2
 

2
0

-N
O

V
-2

2
 

1
1

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

1
5

-JA
N

-2
3
 

7
7

 d
ay

s 

1
4

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0

0
5
 

               ,                                 

         । 
 
1 - Visitor Chair   - 5 NUMBER 
2 - Executive Chair   - 5 NUMBER 
3 - Table (Small)   - 5 NUMBER 
4 - Other Accessories   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 

0
4

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

1
6

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

2
0

-N
O

V
-2

2
 

7
7

 d
ay

s 

2
0

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
0

6
 

               ,                                   

   
 
1 - Computer Hardware, software  and Computer Peripherals   - 3 

NUMBER 
2 - Other Accessories   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

0
5

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

1
6

-JA
N

-2
3
 

2
3

-JA
N

-2
3
 

3
0

-JA
N

-2
3
 

2
0

-F
E

B
-2

3
 

7
7

 d
ay

s 

0
6

-A
P

R
-2

3
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Kakrail 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
0
7
 

               ,                                   

                    ,                         

     ,       ,                             । 
 
1 - Cutting pliers   - 6 NUMBER 
2 - Safety Belt   - 6 NUMBER 
3 - Helmet   - 10 NUMBER 
4 - Other Accessories   - 1 LOT 
5 - High Press Machine (Hydraulic)   - 2 NUMBER 
6 - Three Phase Clip On Power Measuring Meter   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

1
2

-F
E

B
-2

3
 

0
5

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

0
2

-A
P

R
-2

3
 

0
9

-A
P

R
-2

3
 

3
0

-A
P

R
-2

3
 

7
7

 d
ay

s 

2
9

-JU
N

-2
3
 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
0

8
 

               ,                                

           । 
 
1 - Comfort Air Conditioner   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
6

-N
O

V
-2

2
 

1
6

-N
O

V
-2

2
 

1
6

-N
O

V
-2

2
 

1
7

-N
O

V
-2

2
 

1
7

-N
O

V
-2

2
 

2
4

-N
O

V
-2

2
 

1
8

 d
ay

s 

2
4

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
0

9
 

               ,                              -     

     -ঠ-১৪-০৩০৯                  
 
1 - Tyre with tubes   - 4 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

80,000.00 

1
8

-O
C

T
-2

2
 

0
8

-N
O

V
-2

2
 

2
9

-N
O

V
-2

2
 

0
6

-D
E

C
-2

2
 

1
3

-D
E

C
-2

2
 

0
3

-JA
N

-2
3
 

7
7

 d
ay

s 

0
2

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
1

0
 

               ,                              -     

     -ঠ-১১-৯৪৮২                  । 
 
1 - Tyre with tubes   - 4 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

80,000.00 

1
9

-F
E

B
-2

3
 

1
2

-M
A

R
-2

3
 

0
2

-A
P

R
-2

3
 

0
9

-A
P

R
-2

3
 

1
6

-A
P

R
-2

3
 

0
7

-M
A

Y
-2

3
 

7
7

 d
ay

s 

0
6

-JU
N

-2
3
 

Total 1,360,000.00 
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Goods 

 

This is computer generated report and does not require signature. 

 

Office of Executive Engineer, NOCS, Tejgaon 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
1

1
 

Supply of Kiosk machine for NOCS Tejgaon,DPDC. 
 
1 - KIOSK Machine   - 1 NUMBER 

RFQM 

National 

ED Own 

Fund 

200,000.00 

0
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

1
8

 d
ay

s 

1
9

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
1
2
 

        Tejgaon                               

       
 
1 - Full Pant (Male)   - 42 NUMBER 
2 - Full sleeve sweater (Male)   - 22 PIECE 
3 - Shoes with socks   - 21 PAIR 
4 - Pump Shoes   - 4 PAIR 
5 - Shirt (Male)   - 84 SET 
6 - Shari, petticoat, blouse/ salwar, Kamij, orna   - 6 SET 

OTM 

National 

SE/DGM Own 

Fund 

205,560.00 

2
8

-F
E

B
-2

3
 

2
1

-M
A

R
-2

3
 

1
1

-A
P

R
-2

3
 

1
8

-A
P

R
-2

3
 

2
5

-A
P

R
-2

3
 

1
6

-M
A

Y
-2

3
 

7
7

 d
ay

s 

0
1

-A
U

G
-2

3
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Tejgaon 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 (T

ejg
ao

n
)/2

2
-2

3
/0

1
3
 

        Tejgaon                                

               
 
1 - Envelope (Large)   - 1000 NUMBER 
2 - Calculator   - 6 NUMBER 
3 - Cloth Duster   - 100 NUMBER 
4 - Report Court File   - 100 NUMBER 
5 - Marker Pen   - 12 NUMBER 
6 - Stapler   - 6 NUMBER 
7 - Stapler Pin Remover   - 6 NUMBER 
8 - Punch Machine (Double)   - 6 NUMBER 
9 - Glue/Ghum   - 6 NUMBER 
10 - Aerosol / Insect Killer   - 24 NUMBER 
11 - Toilet Cleaner   - 12 NUMBER 
12 - Bleaching Powder   - 12 KILOGRAM 
13 - Tissue Box   - 24 NUMBER 
14 - Toilet Tissue Paper   - 24 ROLL 
15 - Register Khata   - 12 NUMBER 
16 - File Cover (Paper)   - 300 NUMBER 
17 - Stapler Pin   - 50 BOX 
18 - Punch Machine (Single)   - 6 NUMBER 
19 - Air Freshner   - 12 NUMBER 
20 - Hand wash (Big)   - 36 NUMBER 
21 - White Paper- A4   - 100 Bundle 
22 - Computer Printer-Dot Matrix(36 pin)   - 10 NUMBER 
23 - Pen   - 70 DOZEN 
24 - Envelope (Small)   - 10 NUMBER 
25 - Stationery   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

186,000.00 

3
0

-O
C

T
-2

2
 

2
0

-N
O

V
-2

2
 

1
1

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

1
5

-JA
N

-2
3
 

7
7

 d
ay

s 

3
1

-M
A

R
-2

3
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Tejgaon 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
1

4
 

        Tejgaon                                

           
 
1 - Desktop computer   - 1 NUMBER 
2 - Scanner   - 2 NUMBER 
3 - Computer Printer (Ink Jet)   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

98,000.00 

0
8

-A
U

G
-2

2
 

2
9

-A
U

G
-2

2
 

1
9

-S
E

P
-2

2
 

2
6

-S
E

P
-2

2
 

0
3

-O
C

T
-2

2
 

2
4

-O
C

T
-2

2
 

7
7

 d
ay

s 

2
3

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
1
5
 

Supply & Delievery of Line and substation related parts, spare 

materials for NOCS Tejgaon, DPDC. 
 
1 - PIB Tape   - 20 NUMBER 
2 - 11 kV DOFC with 20 AMPS Fuse Element   - 9 NUMBER 
3 - Crimpit 100/100   - 220 NUMBER 
4 - Fuse wire   - 10 ROLL 
5 - 11 kV Termination Kit 3x185mm2 XLPE  Al. (Outdoor)   - 20 

SET 
6 - Lug For Copper Conductor (For 185 Sq. Mm)   - 130 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

196,000.00 

1
2

-F
E

B
-2

3
 

0
5

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

0
2

-A
P

R
-2

3
 

0
9

-A
P

R
-2

3
 

3
0

-A
P

R
-2

3
 

7
7

 d
ay

s 

0
9

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
1

6
 

Supply of Tyre Tube, filter purchase for Vehicle No Dhaka Metro- 

Tha-11-9479 
 
1 - Tyre with tubes   - 5 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

80,000.00 

1
2

-D
E

C
-2

2
 

0
2

-JA
N

-2
3
 

2
3

-JA
N

-2
3
 

3
0

-JA
N

-2
3
 

0
6

-F
E

B
-2

3
 

2
7

-F
E

B
-2

3
 

7
7

 d
ay

s 

2
9

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
1

7
 

Supply of Tyre Tube for Vehicle No Dhaka Metro- Tha-13-3599 
 
1 - Tyre with tubes   - 5 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

80,000.00 

0
3

-JA
N

-2
3
 

2
4

-JA
N

-2
3
 

1
4

-F
E

B
-2

3
 

2
1

-F
E

B
-2

3
 

2
8

-F
E

B
-2

3
 

2
1

-M
A

R
-2

3
 

7
7

 d
ay

s 

2
0

-A
P

R
-2

3
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Tejgaon 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(T
ejg

ao
n

)/2
2

-2
3

/0
1

8
 

Supply of Tyre tube for Trolley Mounted Transformer 
 
1 - Tyre with tubes   - 6 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

84,000.00 

1
2

-F
E

B
-2

3
 

0
5

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

0
2

-A
P

R
-2

3
 

0
9

-A
P

R
-2

3
 

3
0

-A
P

R
-2

3
 

7
7

 d
ay

s 

3
0

-M
A

Y
-2

3
 

Total 1,129,560.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Tejgaon 2,689,560.00 

Total APP amount of Chief Engineer, NOCS, North 22,348,560.00 
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Goods 

 

This is computer generated report and does not require signature. 

 

 Chief Engineer, NOCS, South 

  
Office of Chief Engineer, NOCS, South 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/C

E
-N

O
C

S
(S

o

u
th

)/2
2
-2

3
/0

0
1
 

Uniform and liveries for the entitled employee. 
 
1 - Computer Hardware, software  and Computer Peripherals   - 1 

LOT 

RFQM 

National 

CE/GM Own 

Fund 

80,000.00 

1
2

-A
P

R
-2

3
 

2
2

-A
P

R
-2

3
 

2
2

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

3
0

-A
P

R
-2

3
 

1
8

 d
ay

s 

2
9

-JU
N

-2
3
 

G
/C

E
-N

O
C

S
(S

o

u
th

)/2
2

-2
3

/0
0

2
 

computer, printer and scanner 
 
1 - Computer Hardware, software  and Computer Peripherals   - 2 

LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
2

-A
P

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
3

-A
P

R
-2

3
 

1
3

-A
P

R
-2

3
 

2
0

-A
P

R
-2

3
 

1
8

 d
ay

s 

1
9

-JU
N

-2
3
 

G
/C

E
-N

O
C

S
(S

o

u
th

)/2
2
-2

3
/0

0
3
 

office furniture and fixture 
 
1 - Furniture & Fixtures   - 4 LOT 

RFQM 

National 

CE/GM Own 

Fund 

80,000.00 

0
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

1
8

 d
ay

s 

2
0

-M
A

R
-2

3
 

G
/C

E
-N

O
C

S
(S

o

u
th

)/2
2
-2

3
/0

0
4
 

Purchase of tyre for vehicle no Dhaka-Metro-Gha-11-5879 
 
1 - Repairs & Maintenance of Vehicle and Transport   - 4 LOT 

RFQM 

National 

ED Own 

Fund 

100,000.00 

0
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

1
8

 d
ay

s 

2
0

-M
A

R
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Chief Engineer, NOCS, South 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/C

E
-N

O
C

S
(S

o

u
th

)/2
2

-2
3

/0
0

5
 

Purchase of Office Requirement. 
 
1 - Office Equipment   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

150,000.00 

0
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

1
8

 d
ay

s 

2
0

-A
P

R
-2

3
 

Total 510,000.00 

 

Total APP amount of Office of Chief Engineer, NOCS, South 510,000.00 

  

Office of Superintending Engineer, NOCS, Demra 
Office of Superintending Engineer, NOCS, Demra 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2

-2
3

/

0
0

1
 

Furniture and Fixture 
 
1 - Table (Large)   - 2 NUMBER 
2 - Executive Chair   - 2 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
9

-D
E

C
-2

2
 

1
8

 d
ay

s 

1
7

-F
E

B
-2

3
 

Total 100,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Demra 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2

-2
3

/

0
0

2
 

Purchase of computer and computer 

peripherals(Scanner,UPS,related Items) 
 
1 - Desktop computer   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
8

-S
E

P
-2

2
 

1
8

-S
E

P
-2

2
 

1
8

-S
E

P
-2

2
 

1
9

-S
E

P
-2

2
 

1
9

-S
E

P
-2

2
 

2
6

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
4

-O
C

T
-2

2
 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2
-2

3
/

0
0

3
 

Various Stationary Item 
 
1 - Other Accessories   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
6

-O
C

T
-2

2
 

1
6

-O
C

T
-2

2
 

1
6

-O
C

T
-2

2
 

1
7

-O
C

T
-2

2
 

1
7

-O
C

T
-2

2
 

2
4

-O
C

T
-2

2
 

1
8

 d
ay

s 

1
1

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2
-2

3
/

0
0

4
 

Employee Uniform 
 
1 - Uniform & Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

250,000.00 
2

7
-O

C
T

-2
2
 

1
7

-N
O

V
-2

2
 

0
8

-D
E

C
-2

2
 

1
5

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

7
7

 d
ay

s 

3
0

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2

-2
3

/

0
0

5
 

Office furniture 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

ED Own 

Fund 

150,000.00 

0
3

-N
O

V
-2

2
 

2
4

-N
O

V
-2

2
 

1
5

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

2
9

-D
E

C
-2

2
 

1
9

-JA
N

-2
3
 

7
7

 d
ay

s 

0
6

-F
E

B
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Demra 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2

-2
3

/

0
0

6
 

Various Materials for Repairing / Refurbishing of Burnt & Old 

Distribution Transformer 
 
1 - Various Materials for Repairing / Refurbishing of  Burnt & Old 

Distribution Transformer   - 1 LOT 

OTM 

National 

ED Own 

Fund 

200,000.00 

2
9

-D
E

C
-2

2
 

1
9

-JA
N

-2
3
 

0
9

-F
E

B
-2

3
 

1
6

-F
E

B
-2

3
 

2
3

-F
E

B
-2

3
 

1
6

-M
A

R
-2

3
 

7
7

 d
ay

s 

0
3

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2
-2

3
/

0
0

7
 

Purchase of printer and printing related goods(toner) 
 
1 - Laser Printer with additional Toner   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
5

-JA
N

-2
3
 

1
5

-JA
N

-2
3
 

1
5

-JA
N

-2
3
 

1
6

-JA
N

-2
3
 

1
6

-JA
N

-2
3
 

2
3

-JA
N

-2
3
 

1
8

 d
ay

s 

1
0

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2
-2

3
/

0
0

8
 

Intercom related purchase 
 
1 - Post, Fax,Telephone & Internet Expenses   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

100,000.00 
2

3
-F

E
B

-2
3
 

0
5

-M
A

R
-2

3
 

0
5

-M
A

R
-2

3
 

0
6

-M
A

R
-2

3
 

0
6

-M
A

R
-2

3
 

1
3

-M
A

R
-2

3
 

1
8

 d
ay

s 

3
1

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2

-2
3

/

0
0

9
 

Print New connection book,various form. 
 
1 - Printing related.   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

150,000.00 

3
1

-A
U

G
-2

2
 

2
1

-S
E

P
-2

2
 

1
2

-O
C

T
-2

2
 

1
9

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

1
6

-N
O

V
-2

2
 

7
7

 d
ay

s 

0
4

-D
E

C
-2

2
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Demra 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2

-2
3

/

0
1

0
 

Purchase Various Materials for O/H line maintenance work 
 
1 - Materials & Equipment -Distribution (Rev.)   - 1 LOT 

OTM 

National 

ED Own 

Fund 

200,000.00 

3
0

-O
C

T
-2

2
 

2
0

-N
O

V
-2

2
 

1
1

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

1
5

-JA
N

-2
3
 

7
7

 d
ay

s 

0
2

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2
-2

3
/

0
1

1
 

Purchase of local spare parts, tools, 
equipment 
 
1 - Materials & Equipment -Distribution (Rev.)   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

150,000.00 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

0
6

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2
-2

3
/

0
1

2
 

Purchase of Bill Printing Machine 
 
1 - Laser Printer   - 1 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

1,300,000.00 
0

4
-M

A
Y

-2
3
 

2
5

-M
A

Y
-2

3
 

1
5

-JU
N

-2
3
 

2
2

-JU
N

-2
3
 

2
9

-JU
N

-2
3
 

2
0

-JU
L

-2
3
 

7
7

 d
ay

s 

0
3

-S
E

P
-2

3
 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2

-2
3

/

0
1

3
 

purchase of 01 nos 2 ton Air conditioner (split type) 
 
1 - Comfort Air Conditioner   - 1 NUMBER 

RFQM 

National 

ED Own 

Fund 

120,000.00 

0
2

-A
P

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
3

-A
P

R
-2

3
 

1
3

-A
P

R
-2

3
 

2
0

-A
P

R
-2

3
 

1
8

 d
ay

s 

0
8

-M
A

Y
-2

3
 

Total 2,920,000.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Siddhirgonj 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2

-2
3

/

0
1

4
 

Supply of Stationary Items. 
 
1 - New connection book   - 4000 NUMBER 
2 - A4 size 80 gsm colored paper   - 100 Sheet 

RFQM 

National 

ED Own 

Fund 

200,000.00 

0
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

1
8

 d
ay

s 

2
0

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2
-2

3
/

0
1

5
 

Supply of Printer Tonnar and Ribbon 
 
1 - Printer Toner   - 40 NUMBER 

OTM 

National 

ED Own 

Fund 

150,000.00 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

1
7

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2
-2

3
/

0
1

6
 

Supply of Uniform and Liveries for technical and other entitled 

employee. 
 
1 - Uniform & Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

350,000.00 
0

1
-N

O
V

-2
2
 

2
2

-N
O

V
-2

2
 

1
3

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

1
7

-JA
N

-2
3
 

7
7

 d
ay

s 

1
8

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2

-2
3

/

0
1

7
 

Desktop Computer, Printer and Scanner. 
 
1 - Scanner   - 1 NUMBER 
2 - Laptop Computers   - 1 NUMBER 
3 - Computer Printer (Ink Jet)   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
8

-O
C

T
-2

2
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Siddhirgonj 
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Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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Supply of Furniture and fixture 
 
1 - Computer Table   - 3 NUMBER 
2 - Table (Large)   - 2 NUMBER 
3 - Visitor Chair   - 8 NUMBER 

OTM 

National 

ED Own 

Fund 

200,000.00 
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Store related purchase 
 
1 - Torch Light (Rechargeable)   - 6 NUMBER 
2 - Rain Coat   - 20 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

100,000.00 
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Intercom related Purchase 
 
1 - Intercom telephone set ( wall mountable)   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 
0

1
-M

A
R

-2
3
 

1
1

-M
A

R
-2

3
 

1
1

-M
A

R
-2

3
 

1
2

-M
A

R
-2

3
 

1
2

-M
A

R
-2

3
 

1
9

-M
A

R
-2

3
 

1
8

 d
ay

s 

1
8

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(D
em

ra)/2
2

-2
3

/

0
2

1
 

Supply of Tyre for vehicle no Dhaka-Metro-Tha-13-3280 
 
1 - Car Tyre   - 4 NUMBER 

RFQM 

National 

ED Own 

Fund 

100,000.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Siddhirgonj 
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Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 
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Supply of Tyre for vehicle no Dhaka-Metro-Tha-13-3612 
 
1 - Car Tyre   - 4 NUMBER 

RFQM 

National 

ED Own 

Fund 

100,000.00 
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Line tools related purchase 
 
1 - Bolt cutter 24"   - 6 NUMBER 
2 - Cutting pliers   - 20 NUMBER 
3 - Helmet   - 10 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 
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Linemate printer (printonix) 
 
1 - Line Matrix Printer   - 1 NUMBER 

OTM 

National 

ED Own 

Fund 

1,000,000.00 
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Total 2,500,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Demra 5,520,000.00 

  

 

 

 

 

 

Page 185 of 395
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Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Fatulla 
Office of Executive Engineer, NOCS, Fatulla 
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Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 (F

atu
lla)/2

2
-2

3
/0

0
1
 

Supply of Stationary Item. 
 
1 - Log book   - 20 NUMBER 
2 - Air Freshner   - 20 NUMBER 
3 - Register - 30   - 10 NUMBER 
4 - File Cover (Paper)   - 500 NUMBER 
5 - Register Book - 32   - 10 NUMBER 
6 - Register Book - 12   - 6 NUMBER 
7 - Register Book - 12   - 5 NUMBER 
8 - Register Book - 16   - 10 NUMBER 
9 - New connection book   - 1500 NUMBER 
10 - Stapler   - 5 NUMBER 
11 - Double Clip File   - 20 NUMBER 
12 - Toilet Tissue Paper   - 100 ROLL 
13 - Masking Tape   - 20 ROLL 
14 - Punch Machine (Double)   - 10 NUMBER 
15 - Stapler Pin   - 40 BOX 
16 - Plastic File (Clip)   - 15 NUMBER 
17 - Hand wash   - 50 NUMBER 
18 - Wheel Powder   - 25 KILOGRAM 
19 - Toilet Cleaner   - 25 NUMBER 
20 - Aerosol / Insect Killer   - 20 NUMBER 
21 - Toilet Tissue Paper   - 40 ROLL 
22 - Register Khata   - 20 NUMBER 
23 - White Paper- A4   - 50 EACH 
24 - Pen   - 40 NUMBER 
25 - Pen   - 20 DOZEN 
26 - Marker Pen   - 24 DOZEN 
27 - Marker Pen   - 25 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

202,650.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Fatulla 

P
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Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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Supply of Office Furniture 
 
1 - Wall Showcase   - 2 NUMBER 
2 - Steel Almirah   - 1 NUMBER 
3 - Table (Small)   - 2 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 
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Uniforms and Liveries 
 
1 - Uniform & Liveries   - 15 LOT 

OTM 

National 

SE/DGM Own 

Fund 

159,000.00 
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Supply of Printer Toner and Ribbon. 
 
1 - Printer Toner   - 12 NUMBER 
2 - Printer Toner   - 24 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

204,000.00 
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Desktop Computer for ICT 
 
1 - Desktop computer   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

100,000.00 
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Office of Executive Engineer, NOCS, Fatulla 
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Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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Supply of ICT and Office Networking Systems accessories  with 

Installation and Generated. 
 
1 - Infrared Communication Cable   - 5000 FEET 
2 - 24 Port Switch   - 4 NUMBER 
3 - Other Accessories   - 47 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 
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Supply of Tyre of vehicle for Dhaka-Metro-Tha-13-3610 
 
1 - Car Tyre   - 2 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 
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Total 915,650.00 
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This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Sitalakhya 
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Description of Package 

Item Description – Quantity 
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method & 
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Source 
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Supply of Stationery Items. 
 
1 - Plastic File (Punch)   - 150 NUMBER 
2 - Stapler Pin   - 50 BOX 
3 - Double Clip File   - 12 NUMBER 
4 - Aerosol / Insect Killer   - 12 NUMBER 
5 - Pen   - 15 DOZEN 
6 - Marker Pen   - 10 NUMBER 
7 - White Board Marker   - 10 NUMBER 
8 - Air Freshner   - 12 NUMBER 
9 - Masking Tape   - 30 ROLL 
10 - Log book   - 12 NUMBER 
11 - Register-40Size   - 6 EACH 
12 - Register Book - 20   - 6 NUMBER 
13 - Register Book - 12   - 12 NUMBER 
14 - New connection book   - 3000 NUMBER 
15 - Gate pass Book   - 80 NUMBER 
16 - Hand wash   - 24 NUMBER 
17 - Stapler   - 10 NUMBER 
18 - Toilet Cleaner   - 30 NUMBER 
19 - Tissue Box   - 12 NUMBER 
20 - Toilet Tissue Paper   - 36 ROLL 
21 - Register Khata   - 12 NUMBER 
22 - File Cover (Paper)   - 1000 NUMBER 
23 - Register - 30   - 6 NUMBER 
24 - Register Book - 32   - 6 NUMBER 
25 - Register Book - 20   - 6 NUMBER 
26 - White Paper- A4   - 30 EACH 
27 - Pen   - 30 NUMBER 
28 - Stamp Pad   - 50 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

249,850.00 
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This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Sitalakhya 
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Item Description – Quantity 
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Supply of Office Furniture 
 
1 - Table (Large)   - 1 NUMBER 
2 - Table (Small)   - 2 NUMBER 
3 - Wall Showcase   - 1 NUMBER 
4 - Visitor Chair   - 11 NUMBER 
5 - Computer Table   - 1 NUMBER 
6 - Executive Chair   - 1 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 
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Supply of Uniforms and Liveries 
 
1 - Uniform & Liveries   - 44 LOT 

OTM 

National 

SE/DGM Own 

Fund 

242,000.00 
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1
 

Printer Toner and Ribbon 
 
1 - Printer Toner   - 20 NUMBER 
2 - Printer Toner   - 10 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
7

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(F
atu

lla)/2
2

-2
3

/

0
1

2
 

Supply of Desktop Computer. 
 
1 - Desktop computer   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

2
5

-O
C

T
-2

2
 

0
4

-N
O

V
-2

2
 

0
4

-N
O

V
-2

2
 

0
5

-N
O

V
-2

2
 

0
5

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
8

 d
ay

s 

2
7

-N
O

V
-2

2
 

Page 190 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Sitalakhya 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(F
atu

lla)/2
2

-2
3

/

0
1

3
 

Supply of Tyre for Vehicle No-Dhaka-Metro-Tha-3284 
 
1 - Car Tyre   - 2 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 

0
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
8

 d
ay

s 

0
3

-S
E

P
-2

2
 

G
/S

E
-N

O
C

S
 

(F
atu

lla)/2
2

-2
3

/

0
1

4
 

Supply of Tyre For Vehicle No-Dhaka-Metro-Tha-13-3611 
 
1 - Car Tyre   - 4 NUMBER 

RFQM 

National 

ED Own 

Fund 

100,000.00 

0
5

-S
E

P
-2

2
 

1
5

-S
E

P
-2

2
 

1
5

-S
E

P
-2

2
 

1
6

-S
E

P
-2

2
 

1
6

-S
E

P
-2

2
 

2
3

-S
E

P
-2

2
 

1
8

 d
ay

s 

0
8

-O
C

T
-2

2
 

G
/S

E
-N

O
C

S
 

(F
atu

lla)/2
2

-2
3

/

0
1

5
 

Supply of Line Matrix Printer for Billing printer. 
 
1 - Line Matrix Printer   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

600,000.00 
1

4
-F

E
B

-2
3
 

0
7

-M
A

R
-2

3
 

2
8

-M
A

R
-2

3
 

0
4

-A
P

R
-2

3
 

1
1

-A
P

R
-2

3
 

0
2

-M
A

Y
-2

3
 

7
7

 d
ay

s 

0
1

-JU
N

-2
3
 

G
/S

E
-N

O
C

S
 

(F
atu

lla)/2
2

-2
3

/0
1

6
 

Supply of Store Items 
 
1 - Lug For Copper Conductor (For 185 Sq. Mm)   - 10 NUMBER 
2 - 120 sq-mm Cu Lug/ Socket   - 500 NUMBER 
3 - Lug For 300 sq. mm Copper Conductor   - 10 NUMBER 
4 - Oil seal   - 100 EACH 
5 - Gasket-bushing   - 50 NUMBER 
6 - Fuse wire   - 16 ROLL 
7 - PIB Tape   - 350 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

100,000.00 

0
3

-O
C

T
-2

2
 

2
4

-O
C

T
-2

2
 

1
4

-N
O

V
-2

2
 

2
1

-N
O

V
-2

2
 

2
8

-N
O

V
-2

2
 

1
9

-D
E

C
-2

2
 

7
7

 d
ay

s 

0
3

-JA
N

-2
3
 

Total 1,841,850.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Total APP amount of Office of Superintending Engineer, NOCS, Fatulla 2,757,500.00 

  

Office of Superintending Engineer, NOCS, Kazla 
Office of Superintending Engineer, NOCS, Kazla 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

0
1
 

Executive Table, Chair, Computer Table, Side Table, Shelf/Rake 
 
1 - Table (Large)   - 3 NUMBER 
2 - Computer Table   - 1 NUMBER 
3 - Archway Side Table, Tray & Chair   - 1 NUMBER 
4 - Self Amalgamating Rubber Tape   - 2 NUMBER 
5 - Executive Chair   - 1 NUMBER 
6 - Visitor Chair   - 6 NUMBER 

OTM 

National 

ED Own 

Fund 

193,000.00 

3
1

-JU
L

-2
2
 

2
1

-A
U

G
-2

2
 

1
1

-S
E

P
-2

2
 

1
8

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

1
6

-O
C

T
-2

2
 

7
7

 d
ay

s 

3
0

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

0
2
 

Desktop computer, Printer, Scanner, UPS, Monitor 
 
1 - Desktop computer   - 1 NUMBER 
2 - LED Monitor   - 1 NUMBER 
3 - Laser Printer   - 2 NUMBER 
4 - Scanner   - 2 NUMBER 

RFQM 

National 

ED Own 

Fund 

145,000.00 

2
7

-JU
L

-2
2
 

0
6

-A
U

G
-2

2
 

0
6

-A
U

G
-2

2
 

0
7

-A
U

G
-2

2
 

0
7

-A
U

G
-2

2
 

1
4

-A
U

G
-2

2
 

1
8

 d
ay

s 

2
8

-S
E

P
-2

2
 

Total 338,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Kazla 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

0
3
 

Printing & Stationary 
 
1 - Stationery   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 

1
3

-JU
L

-2
2
 

0
3

-A
U

G
-2

2
 

2
4

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

0
7

-S
E

P
-2

2
 

2
8

-S
E

P
-2

2
 

7
7

 d
ay

s 

1
3

-O
C

T
-2

2
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

0
4
 

Office Furniture 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

ED Own 

Fund 

200,000.00 

0
4

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

1
6

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

2
0

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
0

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

0
5
 

Uniforms & Liveries 
 
1 - Uniform & Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 
0

4
-D

E
C

-2
2
 

2
5

-D
E

C
-2

2
 

1
5

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

2
9

-JA
N

-2
3
 

1
9

-F
E

B
-2

3
 

7
7

 d
ay

s 

2
1

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

0
6
 

Supply of Tyre and Tube for Dhaka Metro -Tha-13-3617 , Dhaka 

Metro Tha-11-3272 
 
1 - Tyre with tubes   - 8 NUMBER 

RFQM 

National 

ED Own 

Fund 

200,000.00 

0
4

-S
E

P
-2

2
 

1
4

-S
E

P
-2

2
 

1
4

-S
E

P
-2

2
 

1
5

-S
E

P
-2

2
 

1
5

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
8

 d
ay

s 

2
2

-O
C

T
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Kazla 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

0
7
 

Computer Consumable Items 
 
1 - Computer consumable  Expenses   - 1 LOT 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 

0
2

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

1
3

-N
O

V
-2

2
 

2
0

-N
O

V
-2

2
 

2
7

-N
O

V
-2

2
 

1
8

-D
E

C
-2

2
 

7
7

 d
ay

s 

1
2

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

0
8
 

Supply of Necessary Tools 
 
1 - Materials & Equipment -Distribution (Rev.)   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
8

-JA
N

-2
3
 

1
8

-JA
N

-2
3
 

1
8

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
8

 d
ay

s 

1
5

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

0
9
 

Purchase of Laptop & Related item 
 
1 - Computer Hardware, software  and Computer Peripherals   - 

100000 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 
0

5
-F

E
B

-2
3
 

1
5

-F
E

B
-2

3
 

1
5

-F
E

B
-2

3
 

1
6

-F
E

B
-2

3
 

1
6

-F
E

B
-2

3
 

2
3

-F
E

B
-2

3
 

1
8

 d
ay

s 

1
5

-M
A

R
-2

3
 

Total 1,150,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Maniknagar 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

1
0
 

Printing & Stationary 
 
1 - Stationery   - 1 LOT 

OTM 

National 

HOPE Own 

Fund 

250,000.00 

0
5

-JU
L

-2
2
 

2
6

-JU
L

-2
2
 

1
6

-A
U

G
-2

2
 

2
3

-A
U

G
-2

2
 

3
0

-A
U

G
-2

2
 

2
0

-S
E

P
-2

2
 

7
7

 d
ay

s 

1
9

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

1
1
 

Office Furniture 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

HOPE Own 

Fund 

250,000.00 

1
2

-JU
L

-2
2
 

0
2

-A
U

G
-2

2
 

2
3

-A
U

G
-2

2
 

3
0

-A
U

G
-2

2
 

0
6

-S
E

P
-2

2
 

2
7

-S
E

P
-2

2
 

7
7

 d
ay

s 

2
6

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

1
2
 

Uniforms & Liveries 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 
1

9
-JU

L
-2

2
 

0
9

-A
U

G
-2

2
 

3
0

-A
U

G
-2

2
 

0
6

-S
E

P
-2

2
 

1
3

-S
E

P
-2

2
 

0
4

-O
C

T
-2

2
 

7
7

 d
ay

s 

0
3

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

1
3
 

Supply of Tyre and Tube for Dhaka Metro -Tha-13-3618 
 
1 - Repairs & Maintenance of Vehicle and Transport   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

1
9

-JU
L

-2
2
 

2
9

-JU
L

-2
2
 

2
9

-JU
L

-2
2
 

3
0

-JU
L

-2
2
 

3
0

-JU
L

-2
2
 

0
6

-A
U

G
-2

2
 

1
8

 d
ay

s 

0
5

-O
C

T
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Maniknagar 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

1
4
 

Supply of Tyre and Tube for Dhaka Metro Tha-11-9493 
 
1 - Repairs & Maintenance of Vehicle and Transport   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

2
6

-JU
L

-2
2
 

0
5

-A
U

G
-2

2
 

0
5

-A
U

G
-2

2
 

0
6

-A
U

G
-2

2
 

0
6

-A
U

G
-2

2
 

1
3

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
2

-O
C

T
-2

2
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

1
5
 

Supply of Tyre and Tube for Dhaka Metro -Tha-14-0403 
 
1 - Repairs & Maintenance of Vehicle and Transport   - 1 LOT 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
9

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

2
0

-A
U

G
-2

2
 

2
0

-A
U

G
-2

2
 

2
7

-A
U

G
-2

2
 

1
8

 d
ay

s 

2
6

-O
C

T
-2

2
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

1
6
 

Computer Consumable Items (Tonner,ribon etc) 
 
1 - Computer consumable  Expenses   - 1 LOT 

OTM 

National 

ED Own 

Fund 

200,000.00 
1

6
-A

U
G

-2
2
 

0
6

-S
E

P
-2

2
 

2
7

-S
E

P
-2

2
 

0
4

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

0
1

-N
O

V
-2

2
 

7
7

 d
ay

s 

3
1

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

1
7
 

Supply of Necessary Tools 
 
1 - Materials & Equipment -Distribution (Rev.)   - 1 LOT 

OTM 

National 

ED Own 

Fund 

150,000.00 

2
3

-A
U

G
-2

2
 

1
3

-S
E

P
-2

2
 

0
4

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

1
8

-O
C

T
-2

2
 

0
8

-N
O

V
-2

2
 

7
7

 d
ay

s 

0
7

-JA
N

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Maniknagar 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

1
8
 

Supply of Computer Hardware & Peripherals items (1241) (PC 

WITH ALL ACCESSORIE) 
 
1 - Computer Hardware, software  and Computer Peripherals   - 1 

LOT 

OTM 

National 

HOPE Own 

Fund 

250,000.00 

1
5

-JU
L

-2
2
 

0
5

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

0
2

-S
E

P
-2

2
 

0
9

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

7
7

 d
ay

s 

2
9

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

1
9
 

Intercom (Post/Fax-Telecom-7318 
 
1 - Post, Fax,Telephone & Internet Expenses   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

150,000.00 

2
0

-A
U

G
-2

2
 

3
0

-A
U

G
-2

2
 

3
0

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

0
7

-S
E

P
-2

2
 

1
8

 d
ay

s 

0
6

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(K
azla)/2

2
-2

3
/0

2
0
 

Communication Equipment 
 
1 - Communication Equipment   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

200,000.00 
2

5
-A

U
G

-2
2
 

0
4

-S
E

P
-2

2
 

0
4

-S
E

P
-2

2
 

0
5

-S
E

P
-2

2
 

0
5

-S
E

P
-2

2
 

1
2

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
1

-N
O

V
-2

2
 

Total 2,000,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Kazla 3,488,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Narayanganj 
Office of Superintending Engineer, NOCS, Narayanganj 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

0
1
 

Purchase of Furniture & Fixture for SE Office 
 
1 - Executive Chair   - 1 NUMBER 
2 - Visitor Chair   - 3 NUMBER 
3 - Sofa set   - 1 SET 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
9

-N
O

V
-2

2
 

1
8

 d
ay

s 

1
8

-JA
N

-2
3
 

Total 50,000.00 

 

Office of Executive Engineer, NOCS, Narayanganj (East) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

0

2
 

Furniture & Fixture 
 
1 - Table (Large)   - 4 NUMBER 
2 - RACK 42 U   - 4 NUMBER 
3 - File Cabinet   - 3 NUMBER 
4 - Executive Chair   - 5 NUMBER 
5 - Visitor Chair   - 17 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
6

-JA
N

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narayanganj (East) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

0
3
 

Procurement of Different small store and spare and consumable 

items for Distribution Line Maintenaance. 
 
1 - Power Socket Box   - 15 NUMBER 
2 - Gasket-bushing   - 20 NUMBER 
3 - Nuts & bolts 10x35mm   - 50 NUMBER 
4 - Big Jaw Clamp On Meter for Power Cable Testing   - 4 

NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

1
8

-O
C

T
-2

2
 

2
8

-O
C

T
-2

2
 

2
8

-O
C

T
-2

2
 

2
9

-O
C

T
-2

2
 

2
9

-O
C

T
-2

2
 

0
5

-N
O

V
-2

2
 

1
8

 d
ay

s 

0
4

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

0
4
 

Printing and Stationary 
 
1 - Pen   - 500 NUMBER 
2 - Register Khata   - 200 NUMBER 
3 - Books   - 1500 NUMBER 
4 - Printing related.   - 350 BOX 

RFQM 

National 

ED Own 

Fund 

200,000.00 

0
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
3

-N
O

V
-2

2
 

1
3

-N
O

V
-2

2
 

2
0

-N
O

V
-2

2
 

1
8

 d
ay

s 

1
9

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

0
5
 

Toner, Ribbon, Computer inc etc 
 
1 - Laser Printer with additional Toner   - 5 NUMBER 
2 - Printer Toner   - 20 NUMBER 

RFQM 

National 

ED Own 

Fund 

150,000.00 

2
0

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

0
1

-D
E

C
-2

2
 

0
1

-D
E

C
-2

2
 

0
8

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
6

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

0
6
 

Uniforms and Liveries 
 
1 - Uniforms and Liveries   - 40 EACH 
2 - Shirt for Security guards (Male)   - 40 SET 
3 - Shirt (Male)   - 40 SET 
4 - Pump Shoes   - 50 PAIR 
5 - Full sleeve sweater (Male)   - 50 PIECE 
6 - Full sleeve sweater for Guard (Male)   - 10 PIECE 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 

0
1

-M
A

R
-2

3
 

2
2

-M
A

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
9

-A
P

R
-2

3
 

2
6

-A
P

R
-2

3
 

1
7

-M
A

Y
-2

3
 

7
7

 d
ay

s 

1
6

-JU
L

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narayanganj (East) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

0
7
 

Purchase of Meter 
 
1 - Ampere meter (600A)   - 10 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

1
6

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

2
7

-F
E

B
-2

3
 

2
7

-F
E

B
-2

3
 

0
6

-M
A

R
-2

3
 

1
8

 d
ay

s 

0
5

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

0
8
 

Purchase of Computer, printer & Scanner. 
 
1 - Desktop computer   - 2 NUMBER 
2 - Computer Printer (Ink Jet)   - 2 NUMBER 
3 - Scanner   - 2 NUMBER 

OTM 

National 

ED Own 

Fund 

200,000.00 

2
6

-D
E

C
-2

2
 

1
6

-JA
N

-2
3
 

0
6

-F
E

B
-2

3
 

1
3

-F
E

B
-2

3
 

2
0

-F
E

B
-2

3
 

1
3

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
2

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

0
9
 

Purchase of Air Conditioner 
 
1 - Comfort Air Conditioner   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
0

2
-JA

N
-2

3
 

2
3

-JA
N

-2
3
 

1
3

-F
E

B
-2

3
 

2
0

-F
E

B
-2

3
 

2
7

-F
E

B
-2

3
 

2
0

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
9

-M
A

Y
-2

3
 

Total 1,550,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narayanganj (West) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 (N

g
an

j)/2
2

-2
3

/0
1

0
 

Stationary & Printing 
 
1 - Pen   - 150 NUMBER 
2 - Note Book   - 50 NUMBER 
3 - File Cover (Paper)   - 400 NUMBER 
4 - Paper Seal Book   - 10 NUMBER 
5 - Toilet Cleaner   - 20 NUMBER 
6 - Floor Cleaner   - 20 NUMBER 
7 - Log book   - 10 NUMBER 
8 - Store Ledger Book   - 10 NUMBER 
9 - Stapler   - 10 NUMBER 
10 - Stapler Pin   - 150 BOX 
11 - Record File   - 50 NUMBER 
12 - Glue/Ghum   - 50 NUMBER 
13 - Toilet Cleaner   - 50 NUMBER 
14 - Air Freshner   - 20 NUMBER 
15 - Tissue Box   - 50 NUMBER 
16 - Toilet Tissue Paper   - 50 ROLL 
17 - Pencill   - 50 NUMBER 
18 - Stapler Pin Remover   - 20 NUMBER 
19 - White Paper- A4   - 50 Package 
20 - Tag Paper   - 200 NUMBER 
21 - Toilet Tissue Paper   - 50 ROLL 

RFQM 

National 

CE/GM Own 

Fund 

150,000.00 

2
3

-A
U

G
-2

2
 

0
2

-S
E

P
-2

2
 

0
2

-S
E

P
-2

2
 

0
3

-S
E

P
-2

2
 

0
3

-S
E

P
-2

2
 

1
0

-S
E

P
-2

2
 

1
8

 d
ay

s 

0
9

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

1
1
 

Furniture & Fixture 
 
1 - Visitor Chair   - 10 NUMBER 
2 - Table (Small)   - 3 NUMBER 
3 - Computer Table   - 3 NUMBER 
4 - Executive Chair   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

1
1

-S
E

P
-2

2
 

0
2

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

0
6

-N
O

V
-2

2
 

2
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

2
6

-JA
N

-2
3
 

Page 201 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narayanganj (West) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

1
2
 

Uniform & Liveries 
 
1 - Full Pant (Male)   - 40 SET 
2 - Full pants fro Security Guards (Male)   - 5 SET 
3 - Full sleeve sweater for Guard (Male)   - 5 PIECE 
4 - Shirt (Male)   - 40 SET 
5 - Shirt for Security guards (Male)   - 5 SET 
6 - Full sleeve sweater (Male)   - 40 PIECE 
7 - Shoes with socks   - 40 SET 
8 - Other Accessories   - 40 LOT 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 

1
3

-O
C

T
-2

2
 

0
3

-N
O

V
-2

2
 

2
4

-N
O

V
-2

2
 

0
1

-D
E

C
-2

2
 

0
8

-D
E

C
-2

2
 

2
9

-D
E

C
-2

2
 

7
7

 d
ay

s 

2
7

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

1
3
 

Procurement of different small store & spare and consumable items 

for distribution line maintenance. 
 
1 - Transformer Bushing Rod ( HT )   - 9 NUMBER 
2 - Energy Bulb   - 50 NUMBER 
3 - Digital Multimeter type DT 840 D   - 1 NUMBER 
4 - Torch Light (Rechargeable)   - 6 NUMBER (10m) 
5 - Fuse wire   - 24 COIL 
6 - Transformer LT Bushing Rod (5/8)   - 6 NUMBER 
7 - Three Phase Clip On Power Measuring Meter   - 5 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

1
0

-N
O

V
-2

2
 

2
0

-N
O

V
-2

2
 

2
0

-N
O

V
-2

2
 

2
1

-N
O

V
-2

2
 

2
1

-N
O

V
-2

2
 

2
8

-N
O

V
-2

2
 

1
8

 d
ay

s 

2
7

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

1
4
 

Printer Toner, Ribbon, Ink etc. 
 
1 - Printer Toner   - 20 NUMBER 
2 - Other Accessories   - 10 LOT 
3 - Toner for Photochopier   - 20 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 

1
2

-D
E

C
-2

2
 

0
2

-JA
N

-2
3
 

2
3

-JA
N

-2
3
 

3
0

-JA
N

-2
3
 

0
6

-F
E

B
-2

3
 

2
7

-F
E

B
-2

3
 

7
7

 d
ay

s 

2
8

-A
P

R
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Narayanganj (West) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

1
5
 

Purchase of Type Dhaka-Mero-tha-13-3 
279 
 
1 - Tyre with tubes   - 4 SET 

RFQM 

National 

ED Own 

Fund 

100,000.00 

1
2

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

2
3

-JA
N

-2
3
 

2
3

-JA
N

-2
3
 

3
0

-JA
N

-2
3
 

1
8

 d
ay

s 

3
1

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

1
6
 

Purchase of Computer, Printer, Scanner etc. 
 
1 - Computer Mouse   - 5 NUMBER 
2 - Computer Keyboard   - 5 NUMBER 
3 - Desktop computer   - 5 NUMBER 
4 - Computer Printer (Ink Jet)   - 1 NUMBER 

OTM 

National 

ED Own 

Fund 

200,000.00 

1
4

-F
E

B
-2

3
 

0
7

-M
A

R
-2

3
 

2
8

-M
A

R
-2

3
 

0
4

-A
P

R
-2

3
 

1
1

-A
P

R
-2

3
 

0
2

-M
A

Y
-2

3
 

7
7

 d
ay

s 

0
1

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

1
7
 

Tyre purchase for Dhaka-Mero-tha-13-3620 
 
1 - Tyre with tubes   - 4 NUMBER 

RFQM 

National 

ED Own 

Fund 

100,000.00 
1

4
-M

A
R

-2
3
 

2
4

-M
A

R
-2

3
 

2
4

-M
A

R
-2

3
 

2
5

-M
A

R
-2

3
 

2
5

-M
A

R
-2

3
 

0
1

-A
P

R
-2

3
 

1
8

 d
ay

s 

3
1

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(N
g

an
j)/2

2
-2

3
/0

1
8
 

Tyre purchase for Dhaka-Mero-tha-11-3847 
 
1 - Tyre with tubes   - 4 NUMBER 

RFQM 

National 

ED Own 

Fund 

100,000.00 

1
4

-F
E

B
-2

3
 

2
4

-F
E

B
-2

3
 

2
4

-F
E

B
-2

3
 

2
5

-F
E

B
-2

3
 

2
5

-F
E

B
-2

3
 

0
4

-M
A

R
-2

3
 

1
8

 d
ay

s 

0
3

-M
A

Y
-2

3
 

Total 1,300,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Narayanganj 2,900,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Postogola 
Office of Superintending Engineer, NOCS, Postogola 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
0

1
 

Purchase of Computer 
 
1 - Desktop computer   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

70,000.00 

1
5

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

0
3

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
2

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
0

2
 

Purchase of Furniture 
 
1 - Furniture & Fixtures   - 2 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

2
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

0
1

-O
C

T
-2

2
 

0
1

-O
C

T
-2

2
 

0
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
8

-O
C

T
-2

2
 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
0

3
 

Purchase of Photocopier Machine 
 
1 - Photocopier Machine   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

100,000.00 

0
1

-M
A

R
-2

3
 

1
1

-M
A

R
-2

3
 

1
1

-M
A

R
-2

3
 

1
2

-M
A

R
-2

3
 

1
2

-M
A

R
-2

3
 

1
9

-M
A

R
-2

3
 

1
8

 d
ay

s 

0
8

-A
P

R
-2

3
 

Total 220,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Jurain 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
0

4
 

Office Equipment 
 
1 - AC (Aircooler)   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

3
0

-A
U

G
-2

2
 

2
0

-S
E

P
-2

2
 

1
1

-O
C

T
-2

2
 

1
8

-O
C

T
-2

2
 

2
5

-O
C

T
-2

2
 

1
5

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
5

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
0

5
 

Uniforms for staffs of NOCS, Jurain DPDC 
 
1 - Uniforms and Liveries   - 50 LOT 

OTM 

National 

SE/DGM Own 

Fund 

400,000.00 

2
8

-D
E

C
-2

2
 

1
8

-JA
N

-2
3
 

0
8

-F
E

B
-2

3
 

1
5

-F
E

B
-2

3
 

2
2

-F
E

B
-2

3
 

1
5

-M
A

R
-2

3
 

7
7

 d
ay

s 

1
4

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
0

6
 

Purchase of Cartridge for printer, toner and other accessories related 

to computer 
 
1 - Cartridge / Manometer with Valve   - 20 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 
3

0
-S

E
P

-2
2
 

2
1

-O
C

T
-2

2
 

1
1

-N
O

V
-2

2
 

1
8

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

1
6

-D
E

C
-2

2
 

7
7

 d
ay

s 

1
5

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
0

7
 

Supply of Computer and Printer 
 
1 - Desktop computer   - 3 NUMBER 
2 - Laser Printer   - 4 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

250,000.00 

3
0

-O
C

T
-2

2
 

2
0

-N
O

V
-2

2
 

1
1

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

1
5

-JA
N

-2
3
 

7
7

 d
ay

s 

1
4

-F
E

B
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Jurain 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
0

8
 

Tyre for Vehicle NO. Dhaka Metro-Tha-13-3616 
 
1 - Car Tyre   - 4 NUMBER 

OTM 

National 

ED Own 

Fund 

100,000.00 

3
0

-JA
N

-2
3
 

2
0

-F
E

B
-2

3
 

1
3

-M
A

R
-2

3
 

2
0

-M
A

R
-2

3
 

2
7

-M
A

R
-2

3
 

1
7

-A
P

R
-2

3
 

7
7

 d
ay

s 

1
7

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
0

9
 

Office Furniture 
 
1 - Executive Chair   - 5 NUMBER 
2 - Visitor Chair   - 20 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

3
0

-N
O

V
-2

2
 

2
1

-D
E

C
-2

2
 

1
1

-JA
N

-2
3
 

1
8

-JA
N

-2
3
 

2
5

-JA
N

-2
3
 

1
5

-F
E

B
-2

3
 

7
7

 d
ay

s 

1
7

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-2

3
/0

1
0
 

Printing Expenses and Stationary Goods 
 
1 - Calculator   - 10 NUMBER 
2 - Auxiliary contacts box   - 50 NUMBER 
3 - Centre Seal -Art no.995A49,SF6 Ct Breaker   - 100 NUMBER 
4 - Pen Holder   - 20 NUMBER 
5 - Air Freshner   - 20 NUMBER 
6 - Tissue Box   - 40 NUMBER 
7 - White Paper- A4   - 100 Bundle 
8 - File Board   - 300 NUMBER 
9 - Air Conditioner Control Panal (ACP)   - 4 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 
3

0
-O

C
T

-2
2
 

2
0

-N
O

V
-2

2
 

1
1

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

1
5

-JA
N

-2
3
 

7
7

 d
ay

s 

1
4

-F
E

B
-2

3
 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
1

1
 

Tires for the vehicle no. Dhaka Metro-Tha-13-3275 
 
1 - Car Tyre   - 4 NUMBER 

OTM 

National 

ED Own 

Fund 

100,000.00 

3
1

-JA
N

-2
3
 

2
1

-F
E

B
-2

3
 

1
4

-M
A

R
-2

3
 

2
1

-M
A

R
-2

3
 

2
8

-M
A

R
-2

3
 

1
8

-A
P

R
-2

3
 

7
7

 d
ay

s 

1
8

-M
A

Y
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Jurain 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
1

2
 

Safety Tools and Other Equipment 
 
1 - Helmet   - 100 NUMBER 
2 - Tool set Box   - 10 SET 
3 - Line mans tool bag   - 50 NUMBER 
4 - Tool Box (48*23*21)   - 50 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 

3
0

-S
E

P
-2

2
 

2
1

-O
C

T
-2

2
 

1
1

-N
O

V
-2

2
 

1
8

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

1
6

-D
E

C
-2

2
 

7
7

 d
ay

s 

1
5

-JA
N

-2
3
 

Total 1,700,000.00 

 

Office of Executive Engineer, NOCS, Postogola 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
1

3
 

Purchase of Office Furniture 
 
1 - Furniture & Fixtures   - 4 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

1
6

-O
C

T
-2

2
 

0
6

-N
O

V
-2

2
 

2
7

-N
O

V
-2

2
 

0
4

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

0
1

-JA
N

-2
3
 

7
7

 d
ay

s 

3
1

-JA
N

-2
3
 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
1

4
 

Purchase of Cartridge for printer, toner and other accessories related 

to computer 
 
1 - UPS Battery (1000 VA)   - 8 NUMBER 
2 - Hard disk drive (HDD)   - 4 NUMBER 
3 - Processor   - 2 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

1
8

-S
E

P
-2

2
 

0
9

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

0
6

-N
O

V
-2

2
 

1
3

-N
O

V
-2

2
 

0
4

-D
E

C
-2

2
 

7
7

 d
ay

s 

0
2

-F
E

B
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Postogola 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 (P

o
sto

g
o

la)/2
2

-2
3

/0
1

5
 

Printing and Stationary 
 
1 - Hand wash (Big)   - 24 NUMBER 
2 - Soap   - 50 NUMBER 
3 - Toilet Cleaner   - 50 NUMBER 
4 - Store Ledger Book   - 5 NUMBER 
5 - Double Clip File   - 24 NUMBER 
6 - Stapler   - 6 NUMBER 
7 - Tissue Box   - 250 NUMBER 
8 - Toilet Tissue Paper   - 200 ROLL 
9 - Envelope (Small)   - 500 NUMBER 
10 - Air Freshner   - 150 NUMBER 
11 - A4 size 80 gsm colored paper   - 100 NUMBER 
12 - Pen   - 120 NUMBER 
13 - Stapler Pin   - 100 BOX 
14 - Envelope (Small)   - 800 NUMBER 
15 - New connection book   - 990 NUMBER 
16 - White Board Marker   - 24 NUMBER 

OTM 

National 

ED Own 

Fund 

250,000.00 

2
7

-A
U

G
-2

2
 

1
7

-S
E

P
-2

2
 

0
8

-O
C

T
-2

2
 

1
5

-O
C

T
-2

2
 

2
2

-O
C

T
-2

2
 

1
2

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
2

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-2

3
/0

1
6

 

Uniforms of Staffs 
 
1 - Full Pant (Male)   - 62 PIECE 
2 - Full sleeve sweater (Male)   - 2470 PIECE 
3 - Refrectable Safety Jacket   - 34 NUMBER 
4 - Shoes with socks   - 31 PAIR 
5 - Shari, petticoat, blouse/ salwar, Kamij, orna   - 3 SET 
6 - Pump Shoes   - 4 PAIR 
7 - Shirt (Male)   - 124 PIECE 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 

1
9

-S
E

P
-2

2
 

1
0

-O
C

T
-2

2
 

3
1

-O
C

T
-2

2
 

0
7

-N
O

V
-2

2
 

1
4

-N
O

V
-2

2
 

0
5

-D
E

C
-2

2
 

7
7

 d
ay

s 

0
4

-JA
N

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Postogola 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
1

7
 

Vehicle Tyre purchase of Dhaka metro -  ঠ ১৩-৩২৭৪ 
 
1 - Tyre with tubes   - 4 NUMBER 

OTM 

National 

ED Own 

Fund 

100,000.00 

1
4

-N
O

V
-2

2
 

0
5

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

0
2

-JA
N

-2
3
 

0
9

-JA
N

-2
3
 

3
0

-JA
N

-2
3
 

7
7

 d
ay

s 

0
1

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
1

8
 

Vehicle Tire purchase Dhaka metro-   ঠ ১৩-৩৬১৫ (Double cab) 
 
1 - Tyre with tubes   - 4 NUMBER 

OTM 

National 

ED Own 

Fund 

100,000.00 

1
3

-F
E

B
-2

3
 

0
6

-M
A

R
-2

3
 

2
7

-M
A

R
-2

3
 

0
3

-A
P

R
-2

3
 

1
0

-A
P

R
-2

3
 

0
1

-M
A

Y
-2

3
 

7
7

 d
ay

s 

3
1

-M
A

Y
-2

3
 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
1

9
 

Computer and Printer purchase 
 
1 - Desktop computer   - 3 NUMBER 
2 - Network Laser Printer   - 4 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
2

3
-N

O
V

-2
2
 

1
4

-D
E

C
-2

2
 

0
4

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
8

-JA
N

-2
3
 

0
8

-F
E

B
-2

3
 

7
7

 d
ay

s 

1
0

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(P
o

sto
g

o
la)/2

2
-

2
3

/0
2

0
 

Safety tools and Other Equipment 
 
1 - Safety Belt   - 19 NUMBER 
2 - Rain Coat   - 30 NUMBER 
3 - Helmet   - 20 NUMBER 
4 - Torch Light (Rechargeable)   - 10 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

2
5

-JA
N

-2
3
 

1
5

-F
E

B
-2

3
 

0
8

-M
A

R
-2

3
 

1
5

-M
A

R
-2

3
 

2
2

-M
A

R
-2

3
 

1
2

-A
P

R
-2

3
 

7
7

 d
ay

s 

1
2

-M
A

Y
-2

3
 

Total 1,350,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Postogola 3,270,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Shyampur 
Office of Superintending Engineer, NOCS, Shyampur 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
0

1
 

Office Equipment Purchase 
 
1 - Comfort Air Conditioner   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

200,000.00 

0
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
9

-N
O

V
-2

2
 

1
8

 d
ay

s 

0
9

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
0

2
 

Purchase of Tubeless Tyre for Vehicle 
 
1 - Car Tyre   - 4 NUMBER 

OTM 

National 

ED Own 

Fund 

100,000.00 

0
1

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

0
8

-A
P

R
-2

3
 

Total 300,000.00 

 

Office of Executive Engineer, NOCS, Matuail 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
0

3
 

Purchase of Stationary Items 
 
1 - Stationery   - 1 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 

0
1

-O
C

T
-2

2
 

2
2

-O
C

T
-2

2
 

1
2

-N
O

V
-2

2
 

1
9

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

1
7

-D
E

C
-2

2
 

7
7

 d
ay

s 

0
6

-JA
N

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Matuail 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
0

4
 

Purchase of Toner and Cartridge for Printer 
 
1 - Printer Toner   - 1 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

100,000.00 

0
1

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

0
8

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
0

5
 

Supply of Uniforms and Liveries 
 
1 - Uniforms and Liveries   - 1 LOT 

OTM 

National 

SE/DGM Own 

Fund 

350,000.00 

0
1

-M
A

R
-2

3
 

2
2

-M
A

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
9

-A
P

R
-2

3
 

2
6

-A
P

R
-2

3
 

1
7

-M
A

Y
-2

3
 

7
7

 d
ay

s 

0
6

-JU
N

-2
3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
0

6
 

Tools and Equipment Purchase 
 
1 - Tools Kit for y-35   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 
0

1
-A

U
G

-2
2
 

2
2

-A
U

G
-2

2
 

1
2

-S
E

P
-2

2
 

1
9

-S
E

P
-2

2
 

2
6

-S
E

P
-2

2
 

1
7

-O
C

T
-2

2
 

7
7

 d
ay

s 

0
6

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
0

7
 

Purchase of Laptop for Prepaid Billing System 
 
1 - Laptop Computers   - 150000 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

150,000.00 

0
1

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
9

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
8

-N
O

V
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Matuail 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
0

8
 

Purchase of Tubeless Tyre for Vehicle no DM Tha 13-3273 
 
1 - Car Tyre   - 4 NUMBER 

OTM 

National 

ED Own 

Fund 

100,000.00 

0
1

-M
A

Y
-2

3
 

2
2

-M
A

Y
-2

3
 

1
2

-JU
N

-2
3
 

1
9

-JU
N

-2
3
 

2
6

-JU
N

-2
3
 

1
7

-JU
L

-2
3
 

7
7

 d
ay

s 

0
6

-A
U

G
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
0

9
 

Purchase of Tubeless Tyre for Vehicle no DM Tha 13-3614 
 
1 - Car Tyre   - 4 NUMBER 

OTM 

National 

ED Own 

Fund 

100,000.00 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

0
8

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
1

0
 

Purchase of Telephone and Intercom 
 
1 - Intercome system main exchange line   - 5 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

100,000.00 
0

1
-O

C
T

-2
2
 

1
1

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
9

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
8

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
1

1
 

Supply of Furniture and Fixture 
 
1 - Furniture & Fixtures   - 4 LOT 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 

0
1

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

0
8

-A
P

R
-2

3
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Matuail 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
1

2
 

Purchase of Computer, Hardware and Computer Peripherals 
 
1 - Desktop computer   - 5 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

250,000.00 

0
1

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
9

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
8

-N
O

V
-2

2
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
1

3
 

Purchase of Line Material 
 
1 - Connectors 50-50 mm2 AAC(1)   - 20 NUMBER 

OTM 

National 

ED Own 

Fund 

300,000.00 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

0
8

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
1

4
 

Purchase of Bill Printer for Billing Purpose 
 
1 - Computer Printer-Dot Matrix(24 pin)   - 1 NUMBER 

OTM 

National 

ED Own 

Fund 

900,000.00 
0

1
-M

A
Y

-2
3
 

2
2

-M
A

Y
-2

3
 

1
2

-JU
N

-2
3
 

1
9

-JU
N

-2
3
 

2
6

-JU
N

-2
3
 

1
7

-JU
L

-2
3
 

7
7

 d
ay

s 

0
6

-A
U

G
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
1

5
 

Purchase of Online UPS for Billing Printer 
 
1 - On-line UPS (2000 VA )   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
9

-N
O

V
-2

2
 

Total 3,000,000.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Shyampur 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
1

6
 

Purchase of Stationary Items 
 
1 - Stationery   - 20 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

0
7

-D
E

C
-2

2
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
1

7
 

Purchase of Toner and Cartridge 
 
1 - Printer Toner   - 20 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

100,000.00 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

0
8

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
1

8
 

Purchase of Furniture and Fixture 
 
1 - Furniture & Fixtures   - 10 LOT 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 
0

1
-M

A
Y

-2
3
 

2
2

-M
A

Y
-2

3
 

1
2

-JU
N

-2
3
 

1
9

-JU
N

-2
3
 

2
6

-JU
N

-2
3
 

1
7

-JU
L

-2
3
 

7
7

 d
ay

s 

0
6

-A
U

G
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
1

9
 

Supply of Uniforms and Liveries 
 
1 - Uniforms and Liveries   - 10 LOT 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 

0
1

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

0
8

-A
P

R
-2

3
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Shyampur 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
2

0
 

Supply of Tubeless Tyre for Vehicle no DM Tha 13-3613 
 
1 - Car Tyre   - 25000 NUMBER 

OTM 

National 

ED Own 

Fund 

100,000.00 

0
1

-M
A

Y
-2

3
 

2
2

-M
A

Y
-2

3
 

1
2

-JU
N

-2
3
 

1
9

-JU
N

-2
3
 

2
6

-JU
N

-2
3
 

1
7

-JU
L

-2
3
 

7
7

 d
ay

s 

0
6

-A
U

G
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
2

1
 

Supply of Tubeless Tyre for Vehicle no DM Tha 11-9497 
 
1 - Car Tyre   - 4 NUMBER 

OTM 

National 

ED Own 

Fund 

100,000.00 

0
2

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

1
4

-M
A

Y
-2

3
 

2
1

-M
A

Y
-2

3
 

2
8

-M
A

Y
-2

3
 

1
8

-JU
N

-2
3
 

7
7

 d
ay

s 

0
8

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
2

2
 

Purchase of Tools and Equipment 
 
1 - Tools Kit for y-35   - 5 NUMBER 

OTM 

National 

ED Own 

Fund 

100,000.00 
0

1
-JA

N
-2

3
 

2
2

-JA
N

-2
3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

7
7

 d
ay

s 

0
8

-A
P

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
2

3
 

Purchase of Laptop for Prepaid Billing System 
 
1 - Laptop Computers   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

150,000.00 

0
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

1
8

 d
ay

s 

1
1

-M
A

R
-2

3
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Shyampur 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
2

4
 

Purchase of Computer, Hardware and Computer Peripherals 
 
1 - Desktop computer   - 2 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

150,000.00 

0
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

1
8

 d
ay

s 

1
1

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
2

5
 

Purchase of Line Maintenance Material 
 
1 - Connectors Bimetalic 100-120 mm2   - 20 NUMBER 

OTM 

National 

CE/GM Own 

Fund 

300,000.00 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

1
6

-F
E

B
-2

3
 

7
7

 d
ay

s 

0
8

-M
A

R
-2

3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
2

6
 

Purchase of Bill Printer for Billing Purpose 
 
1 - Computer Printer-Dot Matrix(24 pin)   - 1 NUMBER 

OTM 

National 

ED Own 

Fund 

900,000.00 
0

1
-M

A
Y

-2
3
 

2
2

-M
A

Y
-2

3
 

1
2

-JU
N

-2
3
 

1
9

-JU
N

-2
3
 

2
6

-JU
N

-2
3
 

1
7

-JU
L

-2
3
 

7
7

 d
ay

s 

2
7

-JU
L

-2
3
 

G
/S

E
-N

O
C

S
 

(S
h

y
am

p
u
r)/2

2
-

2
3

/0
2

7
 

Purchase of Online UPS for Billing Printer 
 
1 - On-line UPS (2000 VA )   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

1
8

 d
ay

s 

1
1

-M
A

R
-2

3
 

Total 2,550,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Shyampur 5,850,000.00 

Total APP amount of Chief Engineer, NOCS, South 24,295,500.00 
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Goods 

 

This is computer generated report and does not require signature. 

 

 Chief Engineer, Planning & Design  

  
Office of Chief Engineer, Planning & Design  

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/C

E
-P

&
D

/2
2

-

2
3

/0
0

1
 

Procurement, Supply, Installation & Commissioning of Computer. 
 
1 - Desktop computer   - 1 NUMBER 
2 - Laptop Computers   - 1 NUMBER 

RFQM 

National 

ED Own 

Fund 

200,000.00 

1
5

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

2
6

-S
E

P
-2

2
 

2
6

-S
E

P
-2

2
 

0
3

-O
C

T
-2

2
 

1
8

 d
ay

s 

1
7

-O
C

T
-2

2
 

G
/C

E
-P

&
D

/2
2

-

2
3

/0
0

2
 

Procurement, Supply & Installation of Furniture & Fixtures 
 
1 - Table (Large)   - 1 NUMBER 
2 - Cabinet   - 1 NUMBER 
3 - Visitor Chair   - 5 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

1
2

-A
P

R
-2

3
 

2
2

-A
P

R
-2

3
 

2
2

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

3
0

-A
P

R
-2

3
 

1
8

 d
ay

s 

1
4

-M
A

Y
-2

3
 

Total 300,000.00 

 

Total APP amount of Office of Chief Engineer, Planning & Design  300,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Design 
Office of Superintending Engineer, Design 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-D

/2
2

-2
3

/0
0

1
 

Procurement, Supply, Installation & Commissioning of Computer, 

Printer etc. 
 
1 - Laptop   - 1 NUMBER 
2 - Scanner   - 4 NUMBER 
3 - Laser Printer   - 1 NUMBER 
4 - Desktop computer   - 2 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

375,000.00 

1
4

-D
E

C
-2

2
 

2
4

-D
E

C
-2

2
 

2
4

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

0
1

-JA
N

-2
3
 

1
8

 d
ay

s 

3
1

-JA
N

-2
3
 

G
/S

E
-D

/2
2

-2
3

/0

0
2
 

Procurement, Supply & Installation of Furniture & Fixtures. 
 
1 - Table (Large)   - 2 NUMBER 
2 - Executive Chair   - 4 NUMBER 
3 - File Cabinet   - 4 NUMBER 
4 - Steel Almirah   - 2 NUMBER 

RFQM 

National 

ED Own 

Fund 

200,000.00 

1
5

-M
A

R
-2

3
 

2
5

-M
A

R
-2

3
 

2
5

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

0
2

-A
P

R
-2

3
 

1
8

 d
ay

s 

0
2

-M
A

Y
-2

3
 

G
/S

E
-D

/2
2

-2
3

/0

0
3
 

Procurement, Supply & Installation of Office Equipment 
 
1 - Round Scanner   - 1 NUMBER 
2 - Photocopier Machine   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 

2
0

-A
P

R
-2

3
 

3
0

-A
P

R
-2

3
 

3
0

-A
P

R
-2

3
 

0
1

-M
A

Y
-2

3
 

0
1

-M
A

Y
-2

3
 

0
8

-M
A

Y
-2

3
 

1
8

 d
ay

s 

0
7

-JU
N

-2
3
 

G
/S

E
-D

/2
2

-2
3

/0
0
4
 

Procurement and Supply of Stationery Expenses 
 
1 - Pen   - 200 NUMBER 
2 - Pencill   - 140 NUMBER 
3 - Punch Machine (Double)   - 20 NUMBER 
4 - Double Clip File   - 40 NUMBER 
5 - Printer Toner   - 20 NUMBER 
6 - White Paper- A4   - 20 Bundle 
7 - Stapler heavy   - 10 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

1
5

-M
A

Y
-2

3
 

2
5

-M
A

Y
-2

3
 

2
5

-M
A

Y
-2

3
 

2
6

-M
A

Y
-2

3
 

2
6

-M
A

Y
-2

3
 

0
2

-JU
N

-2
3
 

1
8

 d
ay

s 

0
2

-JU
L

-2
3
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Office of Superintending Engineer, Design 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-D

/2
2

-2
3

/0

0
5
 

Procurement & Supply of uniforms and liveries for employees 

(specified) 
 
1 - Uniforms and Liveries   - 4 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

40,000.00 

1
5

-M
A

Y
-2

3
 

2
5

-M
A

Y
-2

3
 

2
5

-M
A

Y
-2

3
 

2
6

-M
A

Y
-2

3
 

2
6

-M
A

Y
-2

3
 

0
2

-JU
N

-2
3
 

1
8

 d
ay

s 

0
2

-JU
L

-2
3
 

Total 965,000.00 

 

Total APP amount of Office of Superintending Engineer, Design 965,000.00 

  

Office of Superintending Engineer, Distribution Planning 
Office of Superintending Engineer, Distribution Planning 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-D

P
/2

2
-2

3
/

0
0

1
 

Procurement of Computer, Printer, Scanner. 
 
1 - Laptop   - 1 NUMBER 
2 - Desktop computer   - 3 NUMBER 
3 - Scanner   - 1 NUMBER 
4 - Network Laser Printer   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 

0
1

-S
E

P
-2

2
 

1
1

-S
E

P
-2

2
 

1
1

-S
E

P
-2

2
 

1
2

-S
E

P
-2

2
 

1
2

-S
E

P
-2

2
 

1
9

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
9

-O
C

T
-2

2
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Office of Superintending Engineer, Distribution Planning 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-D

P
/2

2
-2

3
/

0
0

2
 

Procurement of Scanner and Printer. 
 
1 - Scanner   - 1 NUMBER 
2 - Laser Printer with additional Toner   - 1 NUMBER 

RFQM 

National 

ED Own 

Fund 

200,000.00 

1
2

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

2
3

-D
E

C
-2

2
 

2
3

-D
E

C
-2

2
 

3
0

-D
E

C
-2

2
 

1
8

 d
ay

s 

2
9

-JA
N

-2
3
 

G
/S

E
-D

P
/2

2
-2

3
/

0
0

3
 

Procurement of Furniture & Fixture. 
 
1 - Executive Chair   - 2 NUMBER 
2 - Visitor Chair   - 4 NUMBER 
3 - File Cabinet   - 4 NUMBER 

RFQM 

National 

ED Own 

Fund 

200,000.00 

1
2

-A
P

R
-2

3
 

2
2

-A
P

R
-2

3
 

2
2

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

3
0

-A
P

R
-2

3
 

1
8

 d
ay

s 

3
0

-M
A

Y
-2

3
 

G
/S

E
-D

P
/2

2
-2

3
/

0
0

4
 

Procurement of Stationery. 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

200,000.00 
1

5
-M

A
R

-2
3
 

2
5

-M
A

R
-2

3
 

2
5

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

0
2

-A
P

R
-2

3
 

1
8

 d
ay

s 

0
2

-M
A

Y
-2

3
 

Total 1,100,000.00 

 

Total APP amount of Office of Superintending Engineer, Distribution Planning 1,100,000.00 
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Office of Superintending Engineer, Renewable Energy & Research 
Office of Superintending Engineer, Renewable Energy & Research 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-R

E
&

R
/2

2

-2
3

/0
0
1
 

Procurement,Supply, Installation & Commissioning of Computer. 
 
1 - Laptop Computers   - 1 NUMBER 
2 - Desktop computer   - 1 NUMBER 

RFQM 

National 

ED Own 

Fund 

190,000.00 

1
4

-S
E

P
-2

2
 

2
4

-S
E

P
-2

2
 

2
4

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

0
2

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
1

-N
O

V
-2

2
 

G
/S

E
-R

E
&

R
/2

2

-2
3

/0
0
2
 

Procurement & Supply of Clamp Meter, Multi meter. 
 
1 - Clamp Type Ammeter (0-400A)   - 3 NUMBER 
2 - Digital Multimeter type DT 840 D   - 2 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

1
5

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

0
2

-JA
N

-2
3
 

1
8

 d
ay

s 

0
1

-F
E

B
-2

3
 

G
/S

E
-R

E
&

R
/2

2

-2
3

/0
0
3
 

Procurement & Supply of Stationery. 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

1
5

-F
E

B
-2

3
 

2
5

-F
E

B
-2

3
 

2
5

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

0
5

-M
A

R
-2

3
 

1
8

 d
ay

s 

0
4

-A
P

R
-2

3
 

G
/S

E
-R

E
&

R
/2

2

-2
3

/0
0
4

 

Procurement & Supply of Furniture & Fixtures 
 
1 - Executive Chair   - 2 NUMBER 
2 - Visitor Chair   - 5 NUMBER 
3 - Steel Almirah   - 1 NUMBER 

RFQM 

National 

ED Own 

Fund 

190,000.00 

1
5

-M
A

R
-2

3
 

2
5

-M
A

R
-2

3
 

2
5

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

0
2

-A
P

R
-2

3
 

1
8

 d
ay

s 

0
2

-M
A

Y
-2

3
 

Total 480,000.00 

Total APP amount of Office of Superintending Engineer, Renewable Energy & Research 480,000.00 

Total APP amount of Chief Engineer, Planning & Design  2,845,000.00 
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 Chief Engineer, Procurement & Store 

  

Office of Superintending Engineer, Contract & Procurement  
Office of Superintending Engineer, Contract & Procurement  

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-C

&
P

/2
2

-2

3
/0

0
1
 

Procurement of Stationeries in 1st Quarter 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

150,000.00 

2
4

-JU
L

-2
2
 

0
3

-A
U

G
-2

2
 

0
3

-A
U

G
-2

2
 

0
4

-A
U

G
-2

2
 

0
4

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
8

 d
ay

s 

3
1

-A
U

G
-2

2
 

G
/S

E
-C

&
P

/2
2

-2

3
/0

0
2
 

Procurement of Stationeries in 3rd Quarter 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

150,000.00 

2
0

-A
P

R
-2

3
 

3
0

-A
P

R
-2

3
 

3
0

-A
P

R
-2

3
 

0
1

-M
A

Y
-2

3
 

0
1

-M
A

Y
-2

3
 

0
8

-M
A

Y
-2

3
 

1
8

 d
ay

s 

2
8

-M
A

Y
-2

3
 

G
/S

E
-C

&
P

/2
2

-2

3
/0

0
3
 

Procurement of Tonner 
 
1 - Printer Toner   - 90 NUMBER 
2 - Toner for Photochopier   - 5 NUMBER 

RFQM 

National 

ED Own 

Fund 

150,000.00 

2
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

0
1

-O
C

T
-2

2
 

0
1

-O
C

T
-2

2
 

0
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
8

-O
C

T
-2

2
 

G
/S

E
-C

&
P

/2
2

-2

3
/0

0
4
 

Procurement of Liveries 
 
1 - Uniforms and Liveries   - 5 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

1
0

-A
P

R
-2

3
 

2
0

-A
P

R
-2

3
 

2
0

-A
P

R
-2

3
 

2
1

-A
P

R
-2

3
 

2
1

-A
P

R
-2

3
 

2
8

-A
P

R
-2

3
 

1
8

 d
ay

s 

2
8

-M
A

Y
-2

3
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Office of Superintending Engineer, Contract & Procurement  

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-C

&
P

/2
2

-2

3
/0

0
5
 

Printing of APP Books 
 
1 - Printing related.   - 300 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

60,000.00 

2
0

-JU
N

-2
2
 

3
0

-JU
N

-2
2
 

3
0

-JU
N

-2
2
 

0
1

-JU
L

-2
2
 

0
1

-JU
L

-2
2
 

0
8

-JU
L

-2
2
 

1
8

 d
ay

s 

2
8

-JU
L

-2
2
 

G
/S

E
-C

&
P

/2
2

-2

3
/0

0
6
 

Procurement of Office Furniture 
 
1 - Table (Large)   - 1 NUMBER 
2 - Visitor Chair   - 20 NUMBER 
3 - Sofa set   - 1 SET 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 

0
4

-JA
N

-2
3
 

1
4

-JA
N

-2
3
 

1
4

-JA
N

-2
3
 

1
5

-JA
N

-2
3
 

1
5

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

1
8

 d
ay

s 

2
1

-F
E

B
-2

3
 

G
/S

E
-C

&
P

/2
2

-2
3

/0

0
7
 

Procurement of Desktop Computer, Laptops, Printer, Scanner & 

Related Accessories for SE C&P Office 
 
1 - Laptop Computers   - 4 NUMBER 
2 - Desktop computer   - 5 NUMBER 
3 - Scanner   - 5 NUMBER 
4 - Webcam   - 5 NUMBER 
5 - Laser Printer   - 5 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

1,325,000.00 
1

7
-O

C
T

-2
2
 

0
7

-N
O

V
-2

2
 

2
8

-N
O

V
-2

2
 

0
5

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

0
2

-JA
N

-2
3
 

7
7

 d
ay

s 

0
1

-F
E

B
-2

3
 

G
/S

E
-C

&
P

/2
2

-2

3
/0

0
8

 

Procurement of Photocopier Machine 
 
1 - Photocopier Machine   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

2
0

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

3
0

-N
O

V
-2

2
 

0
1

-D
E

C
-2

2
 

0
1

-D
E

C
-2

2
 

0
8

-D
E

C
-2

2
 

1
8

 d
ay

s 

2
8

-D
E

C
-2

2
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Office of Superintending Engineer, Contract & Procurement  

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-C

&
P

/2
2

-2
3

/0
0

9
 

Procurement of Desktop Computer, Laptop, Scanner, Printer & 

Related Accessories for CE, P&S 
 
1 - Laptop   - 1 NUMBER 
2 - Desktop Computer   - 1 NUMBER 
3 - Printer   - 1 NUMBER 
4 - Scanner   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

295,000.00 

      

 d
ay

s 

 

Total 2,580,000.00 

 

Total APP amount of Office of Superintending Engineer, Contract & Procurement  2,580,000.00 

  

Office of Superintending Engineer, Store Management 
Office of Superintending Engineer, Store Management 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-S

M
/2

2
-2

3

/0
0

1
 

Supply of Flood Light, Weighing Scale - 5 Ton & Hydraulic Trolley 

2.5 Ton under Store Management Circle, DPDC. 
 
1 - Flood Light   - 50 NUMBER 
2 - Hydraulic Trolley - 2.5 Ton   - 1 NUMBER 
3 - Weighing Scale - 5 Ton   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 

1
9

-S
E

P
-2

2
 

2
9

-S
E

P
-2

2
 

2
9

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

0
7

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
4

-N
O

V
-2

2
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Office of Superintending Engineer, Store Management 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-S

M
/2

2
-2

3
/0

0
2
 

Supply & Installation of CCTV Surveillance Monitoring System, 

Solar Panel Unit(Including Panel & all accessories), Computer & 

Computer Peripherals and Photo Copier Machine under Store 

Management Circle, DPDC. 
 
1 - CCTV Surveillance Monitoring System   - 1 LOT 
2 - Solar Panel Unit(Including Panel & all accessories)   - 1 LOT 
3 - Photocopier Machine   - 1 NUMBER 
4 - Computer Hardware, software  and Computer Peripherals   - 1 

LOT 

OTM 

National 

SE/DGM Own 

Fund 

2,100,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
7

-M
A

R
-2

3
 

G
/S

E
-S

M
/2

2
-2

3

/0
0

3
 

Supply of Stationery under Store Management Circle, DPDC. 
 
1 - Stationery   - 1 NUMBER 

RFQM 

National 

ED Own 

Fund 

200,000.00 

1
5

-JA
N

-2
3
 

2
5

-JA
N

-2
3
 

2
5

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

0
2

-F
E

B
-2

3
 

1
8

 d
ay

s 

0
2

-M
A

R
-2

3
 

Total 2,800,000.00 

 

Total APP amount of Office of Superintending Engineer, Store Management 2,800,000.00 

Total APP amount of Chief Engineer, Procurement & Store 5,380,000.00 
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 Chief Engineer, SO & SCADA 

  

Office of Superintending Engineer, S.C & SCADA  
Office of Superintending Engineer, S.C & SCADA  

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/C

E
-S

C
S

/2
2

-2
3

/0
0

1
 

UHF Base Set, Walkie Talkie, Earthing, Repeater, Repeater Link 

System, Voice Recorder, Tower 
 
1 - Earthing for Radio Communication   - 51 NUMBER 
2 - UHF Repeater Link System   - 3 PAIR 
3 - Tower for Radio Communication (140 ft Single Leg Gue Mast 

Tower)   - 4 NUMBER 
4 - VHF Battery   - 30 NUMBER 
5 - UHF Walkie-Talkie Set   - 85 LOT 
6 - Communication Equipment   - 1 LOT 
7 - UHF Base Set   - 44 LOT 
8 - UHF Voice Recorder System   - 3 NUMBER 
9 - UHF Repeater Station   - 5 NUMBER 

OTM 

National 

HOPE Own 

Fund 

43,226,670.00 

0
1

-A
U

G
-2

2
 

2
2

-A
U

G
-2

2
 

0
3

-O
C

T
-2

2
 

1
7

-O
C

T
-2

2
 

2
4

-O
C

T
-2

2
 

2
1

-N
O

V
-2

2
 

1
1

2
 d

ay
s 

2
1

-N
O

V
-2

3
 

G
/C

E
-S

C
S

/2
2

-2

3
/0

0
2
 

Computer Equipment 
 
1 - Desktop computer   - 5 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 

0
1

-S
E

P
-2

2
 

1
1

-S
E

P
-2

2
 

1
1

-S
E

P
-2

2
 

1
2

-S
E

P
-2

2
 

1
2

-S
E

P
-2

2
 

1
9

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
9

-S
E

P
-2

3
 

G
/C

E
-S

C
S

/2
2

-2

3
/0

0
3
 

Uniforms & Liveries 
 
1 - Uniforms and Liveries   - 1 LOT 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 

0
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

1
8

 d
ay

s 

1
8

-JU
L

-2
3
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Office of Superintending Engineer, S.C & SCADA  

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/C

E
-S

C
S

/2
2

-2

3
/0

0
4
 

Stationery Expenses 
 
1 - Stationery   - 2 LOT 

RFQM 

National 

CE/GM Own 

Fund 

200,000.00 

0
3

-JU
L

-2
2
 

1
3

-JU
L

-2
2
 

1
3

-JU
L

-2
2
 

1
4

-JU
L

-2
2
 

1
4

-JU
L

-2
2
 

2
1

-JU
L

-2
2
 

1
8

 d
ay

s 

2
1

-JU
L

-2
3
 

G
/C

E
-S

C
S

/2
2

-2

3
/0

0
5
 

furniture 
 
1 - Furniture & Fixtures   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
2

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
3

-JA
N

-2
3
 

1
3

-JA
N

-2
3
 

2
0

-JA
N

-2
3
 

1
8

 d
ay

s 

2
0

-A
P

R
-2

3
 

Total 44,326,670.00 

 

Total APP amount of Office of Superintending Engineer, S.C & SCADA  44,326,670.00 

Total APP amount of Chief Engineer, SO & SCADA 44,326,670.00 
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 Company Secretariat 

  

Office of Chief Medical Officer 
Office of Chief Medical Officer 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er

 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/C

M
O

/2
2

-2
3

/0
0

1
 

Medical equipment like oxygen cylinders (02), patient bed(01), 

nebulizer (02), air purifier (02) 
 
1 - Fogger Machine   - 1 NUMBER 
2 - Patient Bed   - 1 NUMBER 
3 - Oxygen Cylinder   - 2 Cylinder 
4 - Patient Portable Curtains Stand   - 1 NUMBER 

RFQM 

National 

ED Own 

Fund 

120,500.00 

2
3

-N
O

V
-2

2
 

0
3

-D
E

C
-2

2
 

0
3

-D
E

C
-2

2
 

0
4

-D
E

C
-2

2
 

0
4

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
8

-A
U

G
-2

3
 

G
/C

M
O

/2
2

-2
3

/0

0
2
 

Furniture and fixture for beautification of the office interior 
 
1 - Table (Large)   - 1 NUMBER 
2 - Side Table/Shelf   - 2 NUMBER 
3 - Executive Chair   - 1 NUMBER 
4 - Workstation Rack with steel Enclosure   - 2 NUMBER 

RFQM 

National 

ED Own 

Fund 

124,000.00 

3
0

-A
U

G
-2

2
 

0
9

-S
E

P
-2

2
 

0
9

-S
E

P
-2

2
 

1
0

-S
E

P
-2

2
 

1
0

-S
E

P
-2

2
 

1
7

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
7

-O
C

T
-2

2
 

G
/C

M
O

/2
2

-2
3

/0

0
3
 

Computer Hardware software and peripherals 
 
1 - Desktop computer   - 2 NUMBER 
2 - Off-line UPS (1250 VA )   - 3 NUMBER(12 m) 
3 - Computer Printer (Ink Jet)   - 2 NUMBER 
4 - Scanner   - 1 NUMBER 

RFQM 

National 

ED Own 

Fund 

195,000.00 

2
5

-JA
N

-2
3
 

0
4

-F
E

B
-2

3
 

0
4

-F
E

B
-2

3
 

0
5

-F
E

B
-2

3
 

0
5

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
8

 d
ay

s 

1
4

-M
A

R
-2

3
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Office of Chief Medical Officer 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er

 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/C

M
O

/2
2

-2
3

/0

0
4
 

office equipments Air conditioner and air purifier 
 
1 - Multimedia Projector   - 1 NUMBER 
2 - CC camera   - 1 NUMBER 
3 - Air Purifier   - 2 NUMBER 
4 - Comfort Air Conditioner   - 1 TON 

RFQM 

National 

ED Own 

Fund 

190,000.00 

2
2

-S
E

P
-2

2
 

0
2

-O
C

T
-2

2
 

0
2

-O
C

T
-2

2
 

0
3

-O
C

T
-2

2
 

0
3

-O
C

T
-2

2
 

1
0

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
9

-N
O

V
-2

2
 

Total 629,500.00 

 

Total APP amount of Office of Chief Medical Officer 629,500.00 

  

Office of DGM (HR), Legal Affairs 
Office of DGM (HR), Legal Affairs 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-L
A

/2
2

-

2
3

/0
0

1
 

Procurement of Desktop Computer & Laptop 
 
1 - Laptop   - 1 NUMBER 
2 - Desktop computer   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
1

-M
A

R
-2

3
 

1
1

-M
A

R
-2

3
 

1
1

-M
A

R
-2

3
 

1
2

-M
A

R
-2

3
 

1
2

-M
A

R
-2

3
 

1
9

-M
A

R
-2

3
 

1
8

 d
ay

s 

0
3

-A
P

R
-2

3
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This is computer generated report and does not require signature. 

Office of DGM (HR), Legal Affairs 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-L
A

/2
2

-

2
3

/0
0

2
 

Procurement of Executive Chair, Sofa & File Cabinet 
 
1 - Executive Chair   - 1 NUMBER 
2 - Sofa set   - 1 SET 
3 - File Cabinet   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
1

-A
P

R
-2

3
 

1
1

-A
P

R
-2

3
 

1
1

-A
P

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
9

-A
P

R
-2

3
 

1
8

 d
ay

s 

0
4

-M
A

Y
-2

3
 

G
/D

G
M

-L
A

/2
2

-

2
3

/0
0

3
 

Procurement of Uniform & Liveries 
 
1 - Uniforms and Liveries   - 3 LOT 

RFQM 

National 

SE/DGM Own 

Fund 

30,000.00 

0
1

-M
A

R
-2

2
 

1
1

-M
A

R
-2

2
 

1
1

-M
A

R
-2

2
 

1
2

-M
A

R
-2

2
 

1
2

-M
A

R
-2

2
 

1
9

-M
A

R
-2

2
 

1
8

 d
ay

s 

2
9

-M
A

R
-2

2
 

G
/D

G
M

-L
A

/2
2

-

2
3

/0
0

4
 

Procurement of Hi-Speed Scanner 
 
1 - Scanner   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

40,000.00 
0

1
-F

E
B

-2
3
 

1
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

1
8

 d
ay

s 

0
1

-M
A

R
-2

3
 

Total 220,000.00 

 

Total APP amount of Office of DGM (HR), Legal Affairs 220,000.00 
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Office of DGM (HR), Public Relations 
Office of DGM (HR), Public Relations 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-P
R

/2
2

-

2
3

/0
0

1
 

Purchase of Computer and other accessories 
 
1 - Desktop computer   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

250,000.00 

0
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
8

 d
ay

s 

0
3

-O
C

T
-2

2
 

G
/D

G
M

-P
R

/2
2

-

2
3

/0
0

2
 

Purchase of Furniture 
 
1 - Furniture & Fixtures   - 1 LOT 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 

0
4

-S
E

P
-2

2
 

1
4

-S
E

P
-2

2
 

1
4

-S
E

P
-2

2
 

1
5

-S
E

P
-2

2
 

1
5

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
8

 d
ay

s 

0
6

-N
O

V
-2

2
 

G
/D

G
M

-P
R

/2
2

-

2
3

/0
0

3
 

Printing Package2 
 
1 - Printing related.   - 1 LOT 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 

0
8

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

1
9

-D
E

C
-2

2
 

1
9

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
9

-F
E

B
-2

3
 

G
/D

G
M

-P
R

/2
2

-

2
3

/0
0

4
 

Stationary 
 
1 - Stationery   - 1 NUMBER 

LTM 

National 

HOPE Own 

Fund 

150,000.00 

1
8

-O
C

T
-2

2
 

0
8

-N
O

V
-2

2
 

2
9

-N
O

V
-2

2
 

0
6

-D
E

C
-2

2
 

1
3

-D
E

C
-2

2
 

0
3

-JA
N

-2
3
 

7
7

 d
ay

s 

1
7

-F
E

B
-2

3
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Office of DGM (HR), Public Relations 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-P
R

/2
2

-

2
3

/0
0

5
 

Photocopier 
 
1 - Photocopier Machine   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

250,000.00 

1
6

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

2
7

-JA
N

-2
3
 

2
7

-JA
N

-2
3
 

0
3

-F
E

B
-2

3
 

1
8

 d
ay

s 

2
0

-M
A

R
-2

3
 

G
/D

G
M

-P
R

/2
2

-

2
3

/0
0

6
 

Printing Package1 
 
1 - Printing   - 1 LOT 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 

      

 d
ay

s 

 

G
/D

G
M

-P
R

/2
2

-

2
3

/0
0

7
 

Printing Package3 
 
1 - Printing   - 1 LOT 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 
      

 d
ay

s 

 

G
/D

G
M

-P
R

/2
2

-

2
3

/0
0

8
 

Printing Package4 
 
1 - Printing   - 1 LOT 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 

      

 d
ay

s 

 

Total 2,800,000.00 

 

Total APP amount of Office of DGM (HR), Public Relations 2,800,000.00 

Total APP amount of Company Secretariat 3,649,500.00 
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Goods 

 

This is computer generated report and does not require signature. 

 

 Executive Director (Admin & HR) 

  

Office of DGM (HR), Estate & Transport 
Office of DGM (HR), Estate & Transport 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
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N
o
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tio
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f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-E
&

T
/2

2
-2

3
/0

0
1
 

Supply of Uniforms & Liveries 
 
1 - Uniforms and Liveries   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

140,000.00 

1
4

-N
O

V
-2

2
 

2
4

-N
O

V
-2

2
 

2
4

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

0
2

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
1

-JA
N

-2
3
 

G
/D

G
M

-E
&

T
/2

2
-2

3
/0

0
2
 

Supply of Tyres for Multiple Vehicles 
 
1 - Car Tyre   - 12 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 

0
5

-D
E

C
-2

2
 

1
5

-D
E

C
-2

2
 

1
5

-D
E

C
-2

2
 

1
6

-D
E

C
-2

2
 

1
6

-D
E

C
-2

2
 

2
3

-D
E

C
-2

2
 

1
8

 d
ay

s 

2
2

-JA
N

-2
3
 

G
/D

G
M

-E
&

T
/2

2
-2

3
/0

0
3
 

Supply of Tyres for Multiple Vehicles (Lot-2) 
 
1 - Car Tyre   - 12 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 

0
3

-M
A

Y
-2

3
 

1
3

-M
A

Y
-2

3
 

1
3

-M
A

Y
-2

3
 

1
4

-M
A

Y
-2

3
 

1
4

-M
A

Y
-2

3
 

2
1

-M
A

Y
-2

3
 

1
8

 d
ay

s 

1
0

-JU
N

-2
3
 

Total 740,000.00 

 

Total APP amount of Office of DGM (HR), Estate & Transport 740,000.00 

  

Office of DGM (HR), Security 
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Goods 

 

This is computer generated report and does not require signature. 

Office of DGM (HR), Security 

P
a
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g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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v
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A
d

v
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d
er
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en

d
er 

O
p

en
in

g
 

T
en

d
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w
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o

m
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n
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f 

C
o

n
tr

a
ct 

G
/D

G
M

-S
/2

2
-2

3
/

0
0

1
 

Computer & Peripherals. 
 
1 - 24 Port Switch   - 1 NUMBER 
2 - Wireless router   - 1 NUMBER 
3 - Laptop Computers   - 1 NUMBER 
4 - Cat 6 Network Cable   - 610 MTR. 
5 - Other Accessories   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

200,000.00 

1
5

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

0
2

-JA
N

-2
3
 

1
8

 d
ay

s 

0
1

-F
E

B
-2

3
 

G
/D

G
M

-S
/2

2
-2

3
/0

0
2
 

CCTV Surveillance System and Bio Metric Finger Print Machine 

Maintenance Accessories for emergency installation or 

maintenance. 
 
1 - Network Video Recorder (NVR)   - 1 NUMBER 
2 - Video Recorder (XVR)   - 1 NUMBER 
3 - IP Camera   - 16 NUMBER 
4 - LED Monitor   - 4 NUMBER 
5 - Hard disk drive (HDD)   - 4 NUMBER 
6 - Biometric Attendance Device   - 2 NUMBER 
7 - Power Cable   - 250 MTR. 
8 - Cat 6 Network Cable   - 305 MTR. 
9 - HD Camera   - 8 NUMBER 
10 - RJ 45 Connector   - 50 PIECE 
11 - Other Accessories   - 1 LOT 
12 - Co-oxial Cable   - 325 MTR. 
13 - PoE Switch   - 2 NUMBER 
14 - 8 Port Switch   - 4 NUMBER 
15 - BNC Connector   - 50 PIECE 
16 - Multiplug   - 4 PIECE 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 

1
2

-F
E

B
-2

3
 

2
2

-F
E

B
-2

3
 

2
2

-F
E

B
-2

3
 

2
3

-F
E

B
-2

3
 

2
3

-F
E

B
-2

3
 

0
2

-M
A

R
-2

3
 

1
8

 d
ay

s 

0
1

-A
P

R
-2

3
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Office of DGM (HR), Security 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-S
/2

2
-2

3
/0

0

3
 

Access Control System and Archway for different premises of 

DPDC. 
 
1 - Archway Metal Detector   - 2 NUMBER 
2 - Turnstile   - 2 NUMBER 
3 - Biometric Attendance Device   - 4 NUMBER 
4 - Archway Side Table, Tray & Chair   - 2 SET 
5 - Pedestrian Barrier   - 10 FEET 

OSTETM 

National 

HOPE Own 

Fund 

1,400,000.00 

0
5

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
9

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

0
2

-A
P

R
-2

3
 

2
3

-A
P

R
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3
 

7
7

 d
ay

s 

2
2

-JU
N

-2
3
 

G
/D

G
M

-S
/2

2
-2

3
/0

0
4
 

ID Card Printing for the Employees of DPDC. 
 
1 - Card Holder   - 4000 NUMBER 
2 - Access Control Card   - 4000 NUMBER 
3 - Printing related.   - 4000 NUMBER 

OTM 

National 

HOPE Own 

Fund 

1,200,000.00 

1
0

-A
U

G
-2

2
 

3
1

-A
U

G
-2

2
 

2
1

-S
E

P
-2

2
 

2
8
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E
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C
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6
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C

T
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2
 

7
7

 d
ay

s 

2
5

-D
E

C
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2
 

G
/D

G
M

-S
/2

2
-2

3
/0

0
5
 

Visitors’ Register, Inspection Book and Notebook for Security 

Officers. 
 
1 - Register Khata   - 355 NUMBER 
2 - Log book   - 115 NUMBER 
3 - Note Book   - 120 NUMBER 

RFQM 

National 

ED Own 

Fund 

99,970.00 

0
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
2

-D
E

C
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2
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2

-D
E
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2
 

1
9
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E

C
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2
 

1
8

 d
ay
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0
9
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N
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3
 

G
/D

G
M

-S
/2

2
-2

3
/0

0
6

 

Placard, Signboard, Banner etc. for Different Installations of DPDC. 
 
1 - Signboard   - 200 Sq.ft 

RFQM 

National 

ED Own 

Fund 

100,000.00 

2
2

-JA
N

-2
3
 

0
1

-F
E

B
-2

3
 

0
1

-F
E

B
-2

3
 

0
2

-F
E

B
-2

3
 

0
2

-F
E

B
-2

3
 

0
9
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E

B
-2

3
 

1
8

 d
ay

s 

0
9

-M
A

R
-2

3
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Office of DGM (HR), Security 
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Item Description – Quantity 

Procurement 

method & 
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of fund 
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(BDT) 
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o

m
p
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 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-S
/2

2
-2

3
/0

0
7
 

ABC&E Dry Powder Type Fire Extinguisher. 
 
1 - Dry Powder Fire extinguisher   - 840 NUMBER 

OSTETM 

National 

HOPE Own 

Fund 

1,999,200.00 

3
1

-A
U

G
-2

2
 

2
1

-S
E

P
-2

2
 

1
2

-O
C

T
-2

2
 

1
9

-O
C

T
-2

2
 

2
6

-O
C

T
-2

2
 

1
6

-N
O

V
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2
 

7
7

 d
ay

s 

1
4

-F
E

B
-2

3
 

G
/D

G
M

-S
/2

2
-2

3
/0

0
8
 

Emergency Exit Light. 
 
1 - Exit light   - 100 NUMBER 

RFQM 

National 

ED Own 

Fund 

150,000.00 

3
1

-O
C

T
-2

2
 

1
0

-N
O

V
-2

2
 

1
0

-N
O

V
-2

2
 

1
1

-N
O

V
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O
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 d
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1
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-D
E
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2
 

G
/D

G
M

-S
/2

2
-2

3
/0

0
9
 

Vehicle Search Mirror (VSM) & Hand Held Mater Detector 

(HHMD). 
 
1 - Metal Detector   - 200 NUMBER 
2 - Vehicle Search Mirror (VSM)   - 29 NUMBER 

OSTETM 

National 

HOPE Own 

Fund 

2,100,000.00 
1

0
-N

O
V

-2
2
 

0
1

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

2
9

-D
E

C
-2

2
 

0
5

-JA
N

-2
3
 

2
6

-JA
N

-2
3
 

7
7

 d
ay

s 

2
7

-M
A

R
-2

3
 

G
/D

G
M

-S
/2

2
-2

3
/0

1

0
 

ABC&E Dry Powder and CO2 Type Fire Extinguisher Refilling. 
 
1 - Hose Pipe   - 188 NUMBER 
2 - Fire Extinguisher Refilling  Carbon Di Oxide (CO2) Gas   - 985 

KILOGRAM 
3 - Fire Extinguisher Refilling  ABC & E  Dry Powder   - 10450 

KILOGRAM 
4 - Cartridge / Manometer with Valve   - 189 NUMBER 

OSTETM 

National 

HOPE Own 

Fund 

2,999,986.00 

2
1

-A
U

G
-2

2
 

1
1

-S
E

P
-2

2
 

0
2

-O
C

T
-2

2
 

0
9

-O
C

T
-2

2
 

1
6

-O
C

T
-2
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6
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O

V
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7
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ay
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N
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3
 

Page 236 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 
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G
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2
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3
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1
1
 

Uniform & Liveries. 
 
1 - Uniform & Liveries   - 60 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

600,000.00 

1
5

-JA
N

-2
3
 

2
5

-JA
N

-2
3
 

2
5

-JA
N

-2
3
 

2
6
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 d
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G
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2
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3
/0

1
2
 

New CCTV Surveillance Systems, UPS for existing CCTV 

Surveillance Systems and New Biometric Fingerprint Time 

Attendance Devices for Difference Premises of DPDC. 
 
1 - Hard disk drive (HDD)   - 38 NUMBER 
2 - Off-line UPS (650 VA )   - 87 NUMBER 
3 - Table (Small)   - 22 NUMBER 
4 - Bio Metric Finger Print Machine   - 15 NUMBER 
5 - Wireless router   - 7 NUMBER 
6 - IP Camera   - 200 NUMBER 
7 - Fixed Dome Network Camera   - 53 NUMBER 
8 - PoE Switch   - 56 NUMBER 
9 - 8 Port Switch   - 4 NUMBER 
10 - LED Monitor   - 39 NUMBER 
11 - HDMI Extender   - 16 NUMBER 
12 - Cat 6 Network Cable   - 10750 MTR. 
13 - Power Cable   - 4212 MTR. 
14 - Network Video Recorder (NVR)   - 28 NUMBER 
15 - Off-line UPS (1200 VA)   - 16 NUMBER 
16 - Other Accessories   - 1 LOT 

OSTETM 

National 

HOPE Own 

Fund 

6,000,000.00 

1
4

-A
U

G
-2

2
 

0
4

-S
E

P
-2
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2
5

-S
E

P
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Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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Stationary 
 
1 - Anti-Cutter   - 30 NUMBER 
2 - Stapler   - 35 PIECE 
3 - Stamp Pad   - 30 PIECE 
4 - Record File   - 50 PIECE 
5 - File Cover (Paper)   - 1000 PIECE 
6 - Envelope (Small)   - 200 PIECE 
7 - Sharpner   - 60 PIECE 
8 - Stapler Pin   - 250 BOX 
9 - Pencill   - 150 PIECE 
10 - Punch Machine (Single)   - 20 NUMBER 
11 - Punch Machine (Double)   - 30 NUMBER 
12 - Calculator   - 20 NUMBER 
13 - Binding Clip   - 120 PIECE 
14 - Glue/Ghum   - 30 PIECE 
15 - Eraser   - 60 PIECE 
16 - Pen Holder   - 12 NUMBER 
17 - Offset Paper   - 60 Package 
18 - Jams clip   - 50 BOX 
19 - File Board   - 500 PIECE 
20 - Envelope (Large)   - 60 NUMBER 
21 - Binding Tap   - 15 PIECE 
22 - Marker Pen   - 45 NUMBER 
23 - Register Khata   - 30 NUMBER 
24 - Tag Paper   - 30 Bundle 
25 - Pen   - 960 NUMBER 
26 - File Cover (Paper)   - 90 PIECE 

RFQM 

National 

ED Own 

Fund 

200,000.00 

0
1
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O

V
-2
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1
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O

V
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2
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T
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C
o

m
p
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n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-S
/2

2
-2

3
/0

1
4

 

Local Store Material 
 
1 - Disinfectant Spray   - 24 NUMBER 
2 - Toilet Tissue Paper   - 150 ROLL 
3 - Cloth Duster   - 150 PIECE 
4 - Face mask   - 36 BOX 
5 - Electrician Scissors 160 mm   - 15 NUMBER 
6 - Floor Mat   - 12 NUMBER 
7 - Hand Sanitizer   - 90 PIECE 
8 - Air Freshner   - 100 PIECE 
9 - Tissue Box   - 120 BOX 
10 - Toilet Cleaner   - 45 NUMBER 
11 - Basket (Small)   - 20 NUMBER 
12 - Pencil Battery (AA)   - 120 PIECE 
13 - Floor Cleaner   - 24 PIECE 
14 - Soap   - 90 PIECE 
15 - Hand wash   - 120 Package 
16 - Aerosol / Insect Killer   - 60 PIECE 
17 - Bleaching Powder   - 24 BAG 
18 - Soap   - 50 NUMBER 
19 - Jhul jaru ( Broom)   - 36 NUMBER 
20 - Floor Brush   - 12 NUMBER 
21 - Paper Weight   - 14 PIECE 
22 - Energy Bulb   - 14 NUMBER 

RFQM 

National 

ED Own 

Fund 

150,000.00 

0
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
9

-N
O

V
-2

2
 

1
8

 d
ay

s 

1
7

-D
E

C
-2

2
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Office of DGM (HR), Security 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o
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tio

n
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f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 
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n

tr
a

ct 
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n

a
tu
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T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-S
/2

2
-2

3
/0

1
5
 

Chair, Table, Almirah, Sofa Set 
 
1 - Table (Large)   - 1 NUMBER 
2 - Visitor Chair   - 9 NUMBER 
3 - Executive Chair   - 2 NUMBER 
4 - Table (Small)   - 1 NUMBER 
5 - Steel Almirah   - 1 NUMBER 
6 - File Cabinet   - 2 NUMBER 
7 - Side Table/Shelf   - 2 NUMBER 
8 - Side Rack   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

250,000.00 

2
0

-F
E

B
-2

3
 

0
2

-M
A

R
-2

3
 

0
2

-M
A

R
-2

3
 

0
3

-M
A

R
-2

3
 

0
3

-M
A

R
-2

3
 

1
0

-M
A

R
-2

3
 

1
8

 d
ay

s 

0
7

-A
P

R
-2

3
 

Total 17,949,156.00 

 

Total APP amount of Office of DGM (HR), Security 17,949,156.00 

  

Office of Superintending Engineer, Training & Development 
Office of Superintending Engineer, Training & Development 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
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d
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E
v
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a
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A
p
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A
w

a
rd

 

N
o
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f 

A
w

a
rd

 

S
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n
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g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-T

&
D

/2
2

-

2
3

/0
0

1
 

Supply of Laptop Computer, Printer and Scanner 
 
1 - Laptop Computers   - 4 EACH 
2 - Network Laser Printer   - 1 EACH 
3 - Scanner   - 1 EACH 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 

1
5

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

0
3

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
2

-JA
N

-2
3
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This is computer generated report and does not require signature. 

Office of Superintending Engineer, Training & Development 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o
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tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-T

&
D

/2
2

-

2
3

/0
0

2
 

Supply of Stationery 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

150,000.00 

1
5

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

2
6

-S
E

P
-2

2
 

2
6

-S
E

P
-2

2
 

0
3

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
2

-N
O

V
-2

2
 

G
/S

E
-T

&
D

/2
2

-

2
3

/0
0

3
 

Supply of Yearly Training Calendar 
 
1 - Training Calendar   - 250 EACH 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 

2
5

-A
U

G
-2

2
 

0
4

-S
E

P
-2

2
 

0
4

-S
E

P
-2

2
 

0
5

-S
E

P
-2

2
 

0
5

-S
E

P
-2

2
 

1
2

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
2

-O
C

T
-2

2
 

G
/S

E
-T

&
D

/2
2

-

2
3

/0
0

4
 

Books for Library 
 
1 - Books   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

200,000.00 
1

5
-D

E
C

-2
2
 

2
5

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

2
6

-D
E

C
-2

2
 

0
2

-JA
N

-2
3
 

1
8

 d
ay

s 

0
1

-F
E

B
-2

3
 

G
/S

E
-T

&
D

/2
2

-

2
3

/0
0

5
 

Supply of Lift Equipment for Maintenance Purpose 
 
1 - Misc. Lift equipments   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

200,000.00 

2
2

-JA
N

-2
3
 

0
1

-F
E

B
-2

3
 

0
1

-F
E

B
-2

3
 

0
2

-F
E

B
-2

3
 

0
2

-F
E

B
-2

3
 

0
9

-F
E

B
-2

3
 

1
8

 d
ay

s 

1
1

-M
A

R
-2

3
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Office of Superintending Engineer, Training & Development 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
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a
tio
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A
p

p
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w

a
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A
w

a
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f 

C
o
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a
ct 

T
o
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n
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a

ct 
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n

a
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T
im

e fo
r 

C
o

m
p
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n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-T

&
D

/2
2

-

2
3

/0
0

6
 

Supply of Tyre-Tube 
 
1 - Tyre with tubes   - 4 EACH 

RFQM 

National 

SE/DGM Own 

Fund 

40,000.00 

1
5

-F
E

B
-2

3
 

2
5

-F
E

B
-2

3
 

2
5

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

0
5

-M
A

R
-2

3
 

1
8

 d
ay

s 

0
4

-A
P

R
-2

3
 

G
/S

E
-T

&
D

/2
2

-

2
3

/0
0

7
 

Supply of  Uniforms and Liveries 
 
1 - Uniforms and Liveries   - 1 LOT 

RFQM 

National 

ED Own 

Fund 

60,000.00 

0
8

-F
E

B
-2

3
 

1
8

-F
E

B
-2

3
 

1
8

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
8

 d
ay

s 

2
8

-M
A

R
-2

3
 

Total 1,450,000.00 

 

Total APP amount of Office of Superintending Engineer, Training & Development 1,450,000.00 

Total APP amount of Executive Director (Admin & HR) 20,139,156.00 
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This is computer generated report and does not require signature. 

 

 GM, ICT, Energy & Metering 

  
Office of GM, ICT, Energy & Metering 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
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a
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n
 

A
p

p
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v
a

l to
 

A
w

a
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N
o

tifica
tio

n
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f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/G

M
-IC

T
/2

2
-2

3
/0

0
1
 

Procurement, Supply, Installation & Commissioning  of Air Cooler 
 
1 - Comfort Air Conditioner (CAC)-3 Ton   - 1 SET 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
2

-A
P

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
3

-A
P

R
-2

3
 

1
3

-A
P

R
-2

3
 

2
0

-A
P

R
-2

3
 

1
8

 d
ay

s 

0
5

-M
A

Y
-2

3
 

G
/G

M
-IC

T
/2

2
-2

3
/0

0
2
 

Procurement & Supply of Computer & related Accessories 
 
1 - Laptop Computers   - 1 SET 

RFQM 

National 

ED Own 

Fund 

150,000.00 

2
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

3
0

-S
E

P
-2

2
 

0
1

-O
C

T
-2

2
 

0
1

-O
C

T
-2

2
 

0
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

1
8

-O
C

T
-2

2
 

G
/G

M
-IC

T
/2

2
-2

3
/0

0
3
 

Procurement  & Supply of Scanner 
 
1 - Scanner   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

40,000.00 

0
9

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

2
0

-A
U

G
-2

2
 

2
0

-A
U

G
-2

2
 

2
7

-A
U

G
-2

2
 

1
8

 d
ay

s 

0
6

-S
E

P
-2

2
 

G
/G

M
-IC

T
/2

2
-2

3

/0
0

4
 

Procurement  & Supply of Furniture & Fixture 
 
1 - Table (Large)   - 1 NUMBER 
2 - Executive Chair   - 1 NUMBER 
3 - Table (Small)   - 1 NUMBER 
4 - Computer Table   - 1 NUMBER 
5 - Visitor Chair   - 3 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

1
0

-A
P

R
-2

3
 

2
0

-A
P

R
-2

3
 

2
0

-A
P

R
-2

3
 

2
1

-A
P

R
-2

3
 

2
1

-A
P

R
-2

3
 

2
8

-A
P

R
-2

3
 

1
8

 d
ay

s 

1
3

-M
A

Y
-2

3
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Office of GM, ICT, Energy & Metering 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
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a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/G

M
-IC

T
/2

2
-2

3
/0

0
5
 

Procurement & Supply of Toner for Computer Printer 
 
1 - Printer Toner   - 5 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 

0
7

-D
E

C
-2

2
 

1
7

-D
E

C
-2

2
 

1
7

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

2
5

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
4

-JA
N

-2
3
 

G
/G

M
-IC

T
/2

2
-2

3
/0

0
6
 

Procurement, Supply, Installation & Commissioning of life saving 

devices for Innovation replication. 
 
1 - Research and Development Equipment.   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
7

-A
U

G
-2

2
 

1
7

-A
U

G
-2

2
 

1
7

-A
U

G
-2

2
 

1
8

-A
U

G
-2

2
 

1
8

-A
U

G
-2

2
 

2
5

-A
U

G
-2

2
 

1
8

 d
ay

s 

2
4

-S
E

P
-2

2
 

G
/G

M
-IC

T
/2

2
-2

3
/0

0
7
 

Procurement and supply of materials for innovation. 
 
1 - Research and Development Equipment.   - 1 LOT 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 
1

4
-S

E
P

-2
2
 

2
4

-S
E

P
-2

2
 

2
4

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

0
2

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
3

-O
C

T
-2

2
 

Total 1,040,000.00 

 

Total APP amount of Office of GM, ICT, Energy & Metering 1,040,000.00 
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Office of DGM (ICT), Development  
Office of DGM (ICT), Development  

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-IC
T

-D
/

2
2

-2
3

/0
0

1
 

Procurement, Supply, Installation & Commissioning of Air Cooler 
 
1 - AC (Aircooler)   - 2 NUMBER 

RFQM 

National 

ED Own 

Fund 

150,000.00 

3
0

-S
E

P
-2

2
 

1
0

-O
C

T
-2

2
 

1
0

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

1
1

-O
C

T
-2

2
 

1
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

1
7

-N
O

V
-2

2
 

G
/D

G
M

-IC
T

-D
/

2
2

-2
3

/0
0

2
 

Procurement, Supply & Installation of Office Furniture 
 
1 - Visitor Chair   - 4 NUMBER 
2 - Workstation   - 2 NUMBER 
3 - Executive Chair   - 6 NUMBER 
4 - File Cabinet   - 1 NUMBER 

RFQM 

National 

ED Own 

Fund 

200,000.00 

0
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
9

-N
O

V
-2

2
 

1
8

 d
ay

s 

1
9

-D
E

C
-2

2
 

Total 350,000.00 

 

Total APP amount of Office of DGM (ICT), Development  350,000.00 
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Office of DGM (ICT), Revenue  
Office of DGM (ICT), Revenue  

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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d
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f 

C
o

n
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a
ct 

G
/D

G
M

-IC
T

-R
/

2
2

-2
3

/0
0

1
 

Supply, Installation and Commissioning of Hard Disk and related 

accessories for Netapp storage 
 
1 - HDD (600GB 10K SAS)   - 6 NUMBER 
2 - HDD (1.8 TB 10K SAS)   - 6 NUMBER 

OSTETM 

National 

SE/DGM Own 

Fund 

1,020,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
7

-M
A

R
-2

3
 

G
/D

G
M

-IC
T

-R
/

2
2

-2
3

/0
0

2
 

Procurement, Supply of Uniform & Liveries 
 
1 - Uniform & Liveries   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
2

-A
P

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
2

-A
P

R
-2

3
 

1
3

-A
P

R
-2

3
 

1
3

-A
P

R
-2

3
 

2
0

-A
P

R
-2

3
 

1
8

 d
ay

s 

0
4

-JU
N

-2
3
 

G
/D

G
M

-IC
T

-R
/2

2
-2

3
/0

0
3
 

Procurement, Supply and Setup of Furniture with related accessories 
 
1 - Table (Large)   - 4 NUMBER 
2 - Executive Chair   - 5 NUMBER 
3 - Computer Table   - 4 NUMBER 
4 - Visitor Chair   - 8 NUMBER 
5 - File Cabinet   - 5 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 

0
3

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

1
4

-O
C

T
-2

2
 

1
4

-O
C

T
-2

2
 

2
1

-O
C

T
-2

2
 

1
8

 d
ay

s 

1
1

-N
O

V
-2

2
 

G
/D

G
M

-IC
T

-R
/

2
2

-2
3

/0
0

4
 

Procurement, Supply, Installation and Commissioning of 

Dehumidifier 
 
1 - De-Humidifier   - 3 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

90,000.00 

1
2

-O
C

T
-2

2
 

2
2

-O
C

T
-2

2
 

2
2

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
0

-N
O

V
-2

2
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Office of DGM (ICT), Revenue  
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a
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Procurement 

method & 
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Contract 

Approving 
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Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
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C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-IC
T

-R
/

2
2

-2
3

/0
0

5
 

Procurement of Mobile Handset for Call Centre 
 
1 - Smart Mobile Phone   - 3 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

75,000.00 

1
4

-S
E

P
-2

2
 

2
4

-S
E

P
-2

2
 

2
4

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

0
2

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
3

-O
C

T
-2

2
 

G
/D

G
M

-IC
T

-R
/

2
2

-2
3

/0
0

6
 

Supply, Installation and Commissioning of Computer with related 

accessories 
 
1 - Desktop computer   - 2 NUMBER 
2 - Laptop Computers   - 10 NUMBER 

OSTETM 

National 

SE/DGM Own 

Fund 

1,950,000.00 

0
8

-N
O

V
-2

2
 

2
9

-N
O

V
-2

2
 

2
0

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

0
3

-JA
N

-2
3
 

2
4

-JA
N
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3
 

7
7

 d
ay

s 

2
4

-M
A

Y
-2

3
 

G
/D

G
M

-IC
T

-R
/2

2
-2

3
/

0
0

7
 

Supply Installation and Commission of Server Consumable Parts 

and/or Network consumable Parts for DC 
 
1 - RAM   - 2 NUMBER 
2 - Smart Array   - 4 NUMBER 
3 - Power Supply   - 2 NUMBER 
4 - Processor   - 1 NUMBER 
5 - Hard disk drive (HDD)   - 2 NUMBER 
6 - RAID Controller   - 2 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 
0

1
-JA

N
-2

3
 

1
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

1
8
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ay
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0
9
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E

B
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3
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Office of DGM (ICT), Revenue  

P
a

ck
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o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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C
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n
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a
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G
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G
M

-IC
T

-R
/2

2
-2

3
/0

0
8
 

Supply Installation and Commission of Consumable Parts  and 

necessary  for laptop, desktop and printer for Office usages 
 
1 - Laser Printer   - 3 NUMBER 
2 - Power Supply   - 2 NUMBER 
3 - Large Screen Display System (Monitor)   - 1 NUMBER 
4 - Charger 400A   - 5 NUMBER 
5 - Computer Keyboard   - 8 NUMBER 
6 - Processor   - 2 NUMBER 
7 - RAM   - 10 NUMBER 
8 - Hard disk drive (HDD)   - 4 NUMBER 
9 - Laptop Battery   - 5 NUMBER 
10 - Computer Mouse   - 10 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

255,000.00 

0
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
8

 d
ay

s 

0
9

-S
E

P
-2

2
 

G
/D

G
M

-IC
T

-R
/

2
2

-2
3

/0
0

9
 

Procurement, Supply & Installation of Photocopy Machine and 

Printer for the office of Executive Director, ICT & Procurement, 

DPDC. 
 
1 - Photocopier Machine   - 1 NUMBER 

RFQM 

National 

ED Own 

Fund 

200,000.00 
1

6
-N

O
V

-2
2
 

2
6

-N
O

V
-2

2
 

2
6

-N
O

V
-2

2
 

2
7

-N
O

V
-2

2
 

2
7

-N
O

V
-2

2
 

0
4

-D
E

C
-2

2
 

1
8

 d
ay

s 

2
5

-D
E

C
-2

2
 

G
/D

G
M

-IC
T

-R
/

2
2

-2
3

/0
1

0
 

Procurement, Supply, Installation & Commissioning of Air Cooler 

with Related Accessories. 
 
1 - AC (Aircooler)   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
5

-A
P

R
-2

3
 

1
5

-A
P

R
-2

3
 

1
5

-A
P

R
-2

3
 

1
6

-A
P

R
-2

3
 

1
6

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

1
8

 d
ay

s 

1
4

-M
A

Y
-2

3
 

Total 4,790,000.00 

 

Total APP amount of Office of DGM (ICT), Revenue  4,790,000.00 
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Office of Superintending Engineer, Metering 
Office of Superintending Engineer, Metering 

P
a
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o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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d
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T
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C
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m
p
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f 

C
o

n
tr

a
ct 

G
/S

E
-M

/2
2

-2
3

/

0
0

1
 

Procurement & Supply of Toner, Mouse, SSD, RAM,  Keyboard 

Purchase and related items 
 
1 - Toner for Photochopier   - 3 NUMBER 
2 - Computer Mouse   - 1 NUMBER 
3 - Printer Toner   - 13 LOT 

RFQM 

National 

CE/GM Own 

Fund 

99,000.00 

0
2

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
3

-F
E

B
-2

3
 

1
3

-F
E

B
-2

3
 

2
0

-F
E

B
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1
8

 d
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s 

2
2

-M
A

R
-2

3
 

G
/S

E
-M

/2
2

-2
3

/0
0
2
 

Procurement & Supply of Paper, Pen, Tissue Paper, Clip Board and 

others stationary 
 
1 - Toilet Tissue Paper   - 20 DOZEN 
2 - Double Clip File   - 3 DOZEN 
3 - White Paper- A4   - 1 LOT 
4 - Pen   - 1 LOT 
5 - Tissue Box   - 80 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

1
2

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

2
3

-S
E

P
-2

2
 

2
3

-S
E

P
-2
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3
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E

P
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2
 

1
8

 d
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2
8

-O
C

T
-2

2
 

G
/S

E
-M

/2
2

-2
3

/

0
0

3
 

Procurement & Supply of Uniform & Liveries for Staff 
 
1 - Uniforms and Liveries   - 1 LOT 

RFQM 

National 

SE/DGM Own 

Fund 

220,000.00 

1
2

-A
P

R
-2

3
 

2
2

-A
P

R
-2

3
 

2
2

-A
P

R
-2

3
 

2
3

-A
P

R
-2

3
 

2
3
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P

R
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3
 

3
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8
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s 

2
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N
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3
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This is computer generated report and does not require signature. 

Office of Superintending Engineer, Metering 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
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a
tio

n
 

A
p

p
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v
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l to
 

A
w

a
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N
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A
w
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S
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C
o
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a
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o
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n
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a

ct 
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n
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tu
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T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-M

/2
2

-2
3

/0
0
4
 

Procurement & Supply of Clamp on Meter, Cutting Pliers, Screw 

Driver, Pliers, Manual Crimping Tools with Related Others 

equipment 
 
1 - Big Jaw Clamp On Meter for Power Cable Testing   - 3 

NUMBER 
2 - Wire Terminals Crimping Tool   - 3 NUMBER 
3 - Screw Driver 8'' (Star)   - 11 NUMBER 
4 - Cutting pliers   - 10 NUMBER 
5 - Pliers 10"   - 10 NUMBER 
6 - Screw Driver 10" (Flat)   - 20 NUMBER 
7 - Anchor screw   - 10 NUMBER 
8 - Cutting Pliers 6"   - 10 NUMBER 
9 - Screw Driver 12'' (Flat)   - 10 NUMBER 
10 - Clamp Type Ammeter (0-400A)   - 3 NUMBER 
11 - Noose Pliers   - 10 NUMBER 
12 - Hammer 4 lbs   - 10 NUMBER 

RFQM 

National 

ED Own 

Fund 

300,000.00 

0
4

-A
P

R
-2

3
 

1
4

-A
P

R
-2

3
 

1
4

-A
P

R
-2

3
 

1
5

-A
P

R
-2

3
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5

-A
P

R
-2

3
 

2
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3
 

1
8

 d
ay

s 

2
2

-M
A

Y
-2

3
 

G
/S

E
-M

/2
2

-2
3

/

0
0

5
 

Procurement & Supply of Net Energy Meter 
 
1 - Net Energy Meter (Bi-Directional), 110 V, 5-Amps, 3-Phase, 

4-Wire, 3-Element   - 20 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 

0
6

-M
A

R
-2

3
 

1
6

-M
A

R
-2

3
 

1
6

-M
A

R
-2

3
 

1
7

-M
A

R
-2

3
 

1
7

-M
A

R
-2

3
 

2
4

-M
A

R
-2

3
 

1
8

 d
ay

s 

2
3

-A
P

R
-2

3
 

G
/S

E
-M

/2
2

-2
3

/

0
0

6
 

Procurement, Supply  Installation of Office Furniture 
 
1 - Furniture & Fixtures   - 1 LOT 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 

1
2

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

2
2

-JA
N

-2
3
 

2
3

-JA
N

-2
3
 

2
3
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N
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3
 

3
0
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N
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3
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8
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1
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A

R
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3
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Office of Superintending Engineer, Metering 
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Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 
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authority 

Source 

of fund 

Estimated Cost 

(BDT) 
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m
p

letio
n

 o
f 

C
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n
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a
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G
/S

E
-M

/2
2

-2
3

/

0
0

7
 

Procurement,Supply, Installation & Commissioning  of Computer & 

Related Accessories. 
 
1 - Laptop Computers   - 2 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

320,000.00 

0
8

-A
U

G
-2

2
 

1
8

-A
U

G
-2

2
 

1
8

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

2
6

-A
U

G
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1
8

 d
ay

s 

2
3
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E

P
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2
 

G
/S

E
-M

/2
2

-2
3

/

0
0

8
 

Procurement & Supply of Battery for Vehicle No.- 13-6020, 

11-5257, 13-3471, 11-2819, 11-2820, 11-2824, 11-7724, 14-0381, 

02-2197. 
 
1 - Battery 12V   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

1
6

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

2
7

-A
U

G
-2

2
 

2
7

-A
U

G
-2

2
 

0
3

-S
E

P
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1
8

 d
ay

s 

0
1

-O
C

T
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2
 

G
/S

E
-M

/2
2

-2
3

/

0
0

9
 

Procurement & Supply of Diesel Filter, Air Filter, Mobil Filter for 

Vehicle No.- 13-6020, 11-5257, 13-3471, 11-2819, 11-2820, 

11-2824, 11-7724, 14-0381, 02-2197. 
 
1 - Air Filter   - 1 LOT 
2 - diesel  Filter   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

99,000.00 
1

0
-A

U
G

-2
2
 

2
0

-A
U

G
-2

2
 

2
0

-A
U

G
-2

2
 

2
1

-A
U

G
-2

2
 

2
1

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

1
8

 d
ay

s 

2
3

-S
E

P
-2

2
 

Total 1,988,000.00 
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Office of Executive Engineer, Metering (North) 

P
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Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 
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d
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n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-M

/2
2

-2
3

/

0
1

0
 

Procurement & Supply & Installation of Tire with Tube for Double 

Cabin Pick Up No- Dhaka Metro Tha-11-7724 
 
1 - Tyre with tubes   - 4 NUMBER 

RFQM 

National 

ED Own 

Fund 

98,400.00 

2
4

-JU
L

-2
2
 

0
3

-A
U

G
-2

2
 

0
3

-A
U

G
-2

2
 

0
4

-A
U

G
-2

2
 

0
4

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
8

 d
ay

s 

2
6

-A
U

G
-2

2
 

Total 98,400.00 

 

Office of Executive Engineer, Metering (South) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-M

/2
2

-2
3

/

0
1

1
 

Procurement, Supply & Installation of Tyre for Vehicle No. 

Tha-11-5257 & Tha-13-6020 
 
1 - Car Tyre   - 8 NUMBER 

RFQM 

National 

ED Own 

Fund 

99,200.00 

1
6

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

2
7

-A
U

G
-2

2
 

2
7

-A
U

G
-2

2
 

0
3

-S
E

P
-2

2
 

1
8

 d
ay

s 

0
1

-O
C

T
-2

2
 

Total 99,200.00 
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Goods 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, Metering Testing Lab 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-M

/2
2

-2
3

/

0
1

2
 

Procurement & Supply of Error Calculator (DS301-02V00) & Fan 

Speed Controller of MTS320 (SK3120.200) 
 
1 - Error calculator of Meter Testing Bench   - 1 NUMBER 
2 - Fan Speed Controller of Meter Testing Bench   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 

0
5

-M
A

R
-2

3
 

1
5

-M
A

R
-2

3
 

1
5

-M
A

R
-2

3
 

1
6

-M
A

R
-2

3
 

1
6

-M
A

R
-2

3
 

2
3

-M
A

R
-2

3
 

1
8

 d
ay

s 

0
7

-M
A

Y
-2

3
 

Total 300,000.00 

 

Total APP amount of Office of Superintending Engineer, Metering 2,485,600.00 

  

Office of Superintending Engineer, Tariff & Energy Audit  
Office of Superintending Engineer, Tariff & Energy Audit  

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-T

&
E

A
/2

2
-2

3
/

0
0

1
 

Replacement of Substation's Defective Energy Meter & 

Establishment of Automatic Data Collection System 
 
1 - Digital Programmable Energy meter -/5A,-/110v CT   - 100 

NUMBER 
2 - System integration for communication   - 1 LOT 
3 - Software   - 1 Package 
4 - Other Accessories   - 1 LOT 

OTM 

National 

HOPE Own 

Fund 

25,000,000.00 

2
5

-JU
L

-2
2
 

1
5

-A
U

G
-2

2
 

2
6

-S
E

P
-2

2
 

1
0

-O
C

T
-2

2
 

1
7

-O
C

T
-2

2
 

1
4

-N
O

V
-2

2
 

1
1

2
 d

ay
s 

1
4

-M
A

R
-2

3
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Goods 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Tariff & Energy Audit  

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-T

&
E

A
/2

2

-2
3

/0
0
2
 

Procurement & Supply of Meter Testing Equipment 
 
1 - Portable Meter Testing Equipment including accessories   - 2 SET 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 

2
0

-S
E

P
-2

2
 

1
1

-O
C

T
-2

2
 

0
1

-N
O

V
-2

2
 

0
8

-N
O

V
-2

2
 

1
5

-N
O

V
-2

2
 

0
6

-D
E

C
-2

2
 

7
7

 d
ay

s 

0
6

-M
A

R
-2

3
 

G
/S

E
-T

&
E

A
/2

2

-2
3

/0
0
3
 

Procurement, supply & Installation of Computer and Related 

Accessories. 
 
1 - Laptop   - 1 NUMBER 
2 - Desktop computer   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 

0
3

-JA
N

-2
3
 

1
3

-JA
N

-2
3
 

1
3

-JA
N

-2
3
 

1
4

-JA
N

-2
3
 

1
4

-JA
N

-2
3
 

2
1

-JA
N

-2
3
 

1
8

 d
ay

s 

0
7

-M
A

R
-2

3
 

G
/S

E
-T

&
E

A
/2

2

-2
3

/0
0
4
 

Procurement, Supply & Installation of Air conditioner and Related 

Accessories 
 
1 - Comfort Air Conditioner   - 2 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 
1

8
-JU

L
-2

2
 

2
8

-JU
L

-2
2
 

2
8

-JU
L

-2
2
 

2
9

-JU
L

-2
2
 

2
9

-JU
L

-2
2
 

0
5

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
9

-S
E

P
-2

2
 

G
/S

E
-T

&
E

A
/2

2

-2
3

/0
0
5

 

Procurement, Supply and Installation of Furniture & Fixture. 
 
1 - Executive Chair   - 2 NUMBER 
2 - Table (Large)   - 1 NUMBER 
3 - Side Rack   - 2 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
5

-F
E

B
-2

3
 

1
5

-F
E

B
-2

3
 

1
5

-F
E

B
-2

3
 

1
6

-F
E

B
-2

3
 

1
6

-F
E

B
-2

3
 

2
3

-F
E

B
-2

3
 

1
8

 d
ay

s 

2
5

-M
A

R
-2

3
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Office of Superintending Engineer, Tariff & Energy Audit  

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/S

E
-T

&
E

A
/2

2

-2
3

/0
0
6
 

Procurement & Supply of Computer Consumables 
 
1 - Printer Toner   - 6 NUMBER 
2 - Toner for Photochopier   - 5 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
8

-A
U

G
-2

2
 

1
8

-A
U

G
-2

2
 

1
8

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
0

-O
C

T
-2

2
 

G
/S

E
-T

&
E

A
/2

2

-2
3

/0
0
7
 

Procurement & Supply of Stationery 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

2
4

-JU
L

-2
2
 

0
3

-A
U

G
-2

2
 

0
3

-A
U

G
-2

2
 

0
4

-A
U

G
-2

2
 

0
4

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
0

-S
E

P
-2

2
 

Total 27,850,000.00 

 

Total APP amount of Office of Superintending Engineer, Tariff & Energy Audit  27,850,000.00 

Total APP amount of GM, ICT, Energy & Metering 36,515,600.00 
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 General Manager, Audit 

  
Office of General Manager, Audit 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/G

M
-A

D
T

/2
2

-

2
3

/0
0

1
 

Computer and Printer 
 
1 - Computer Hardware, software  and Computer Peripherals   - 3 

NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

210,000.00 

1
4

-S
E

P
-2

2
 

2
4

-S
E

P
-2

2
 

2
4

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

0
2

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
2

-O
C

T
-2

2
 

G
/G

M
-A

D
T

/2
2

-

2
3

/0
0

2
 

CCTV 
 
1 - CCTV Surveillance Monitoring System   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 

1
2

-JU
L

-2
2
 

2
2

-JU
L

-2
2
 

2
2

-JU
L

-2
2
 

2
3

-JU
L

-2
2
 

2
3

-JU
L

-2
2
 

3
0

-JU
L

-2
2
 

1
8

 d
ay

s 

1
4

-A
U

G
-2

2
 

G
/G

M
-A

D
T

/2
2

-

2
3

/0
0

3
 

Furniture and Fixture 
 
1 - Furniture & Fixtures   - 5 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

2
5

-O
C

T
-2

2
 

0
4

-N
O

V
-2

2
 

0
4

-N
O

V
-2

2
 

0
5

-N
O

V
-2

2
 

0
5

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
8

 d
ay

s 

0
2

-D
E

C
-2

2
 

Total 360,000.00 

 

Total APP amount of Office of General Manager, Audit 360,000.00 
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Goods 
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Office of DGM (F), Govt. & Rev. Audit 
Office of DGM (F), Govt. & Rev. Audit 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-G
&

R
A

/2
2

-2
3

/0
0

1
 

Desktop Computer & Printer 
 
1 - Desktop computer   - 1 NUMBER 
2 - Laser Printer   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

60,000.00 

0
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
8

 d
ay

s 

0
3

-S
E

P
-2

2
 

G
/D

G
M

-G
&

R
A

/2
2

-2
3

/0
0

2
 

Visitor Chair,Execuative chair and Cabinet 
 
1 - Visitor Chair   - 4 NUMBER 
2 - Executive Chair   - 2 NUMBER 
3 - Cabinet   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

60,000.00 

0
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
4

-N
O

V
-2

2
 

G
/D

G
M

-G
&

R
A

/

2
2

-2
3

/0
0

3
 

Uniforms & Liveries 
 
1 - Pump Shoes   - 4 PAIR 
2 - Shirt (Male)   - 8 SET 
3 - Full Pant (Male)   - 4 SET 
4 - Shoes with socks   - 2 SET 
5 - Shari, petticoat, blouse/ salwar, Kamij, orna   - 6 SET 

RFQM 

National 

SE/DGM Own 

Fund 

30,000.00 

0
5

-O
C

T
-2

2
 

1
5

-O
C

T
-2

2
 

1
5

-O
C

T
-2

2
 

1
6

-O
C

T
-2

2
 

1
6

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
7

-N
O

V
-2

2
 

Total 150,000.00 

 

Total APP amount of Office of DGM (F), Govt. & Rev. Audit 150,000.00 

Total APP amount of General Manager, Audit 510,000.00 
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 General Manager, Finance 
Office of General Manager, Finance 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/G

M
-F

/2
2

-2
3

/

0
0

1
 

Front Desk Entrance Table 
 
1 - Table (Small)   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

30,000.00 

0
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
1

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
9

-JA
N

-2
3
 

1
8

 d
ay

s 

1
3

-F
E

B
-2

3
 

G
/G

M
-F

/2
2

-2
3

/

0
0

2
 

Book Self 
 
1 - File Cabinet   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

10,000.00 

0
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
9

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
3

-JA
N

-2
3
 

G
/G

M
-F

/2
2

-2
3

/

0
0

3
 

Side File rack 
 
1 - Side Rack   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

20,000.00 

0
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

1
8

 d
ay

s 

0
1

-M
A

R
-2

3
 

G
/G

M
-F

/2
2

-2
3

/

0
0

4
 

Printer 3 in one 
 
1 - Laser Printer   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

30,000.00 

0
8

-F
E

B
-2

3
 

1
8

-F
E

B
-2

3
 

1
8

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

1
8

 d
ay

s 

1
3

-M
A

R
-2

3
 

Total 90,000.00 

 

Total APP amount of Office of General Manager, Finance 90,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

  

Office of DGM (F), Asset Management and Store Accounting 
Office of DGM (F), Asset Management and Store Accounting 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-A
M

&
S

A
/2

2
-2

3
/0

0
1
 

For Procurement of 01 (One) Desktop Computer with printer 
 
1 - Desktop computer   - 1 NUMBER 
2 - Laser Printer with additional Toner   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

80,000.00 

0
4

-A
P

R
-2

3
 

1
4

-A
P

R
-2

3
 

1
4

-A
P

R
-2

3
 

1
5

-A
P

R
-2

3
 

1
5

-A
P

R
-2

3
 

2
2

-A
P

R
-2

3
 

1
8

 d
ay

s 

0
2

-M
A

Y
-2

3
 

G
/D

G
M

-A
M

&
S

A
/2

2
-2

3
/0

0
2
 

For Procurement of 01 (One) Split type Air Conditioner (2 ton) 
 
1 - AC (Aircooler)   - 1 NUMBER 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 

1
2

-F
E

B
-2

3
 

0
5

-M
A

R
-2

3
 

2
6

-M
A

R
-2

3
 

0
2

-A
P

R
-2

3
 

0
9

-A
P

R
-2

3
 

3
0

-A
P

R
-2

3
 

7
7

 d
ay

s 

1
0

-M
A

Y
-2

3
 

G
/D

G
M

-A
M

&
S

A
/2

2
-2

3
/0

0
3
 

For Procurement of 01 (One) Laptop 
 
1 - Laptop   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

0
7

-A
U

G
-2

2
 

1
7

-A
U

G
-2

2
 

1
7

-A
U

G
-2

2
 

1
8

-A
U

G
-2

2
 

1
8

-A
U

G
-2

2
 

2
5

-A
U

G
-2

2
 

1
8

 d
ay

s 

0
4

-S
E

P
-2

2
 

Total 280,000.00 

 

Total APP amount of Office of DGM (F), Asset Management and Store Accounting 280,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of DGM (F), Financial Management & Acc. 
Office of DGM (F), Financial Management & Acc. 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-F
M

&
A

/2
2

-2
3

/0
0

1
 

Procurement of Desktop Computer 
 
1 - Desktop computer   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

90,000.00 

2
5

-D
E

C
-2

2
 

0
4

-JA
N

-2
3
 

0
4

-JA
N

-2
3
 

0
5

-JA
N

-2
3
 

0
5

-JA
N

-2
3
 

1
2

-JA
N

-2
3
 

1
8

 d
ay

s 

2
1

-F
E

B
-2

3
 

G
/D

G
M

-F
M

&
A

/2
2

-2
3

/0
0

2
 

Procurement of Furniture and Fixture 
 
1 - Furniture & Fixtures   - 1 LOT 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 

2
0

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

3
1

-O
C

T
-2

2
 

3
1

-O
C

T
-2

2
 

0
7

-N
O

V
-2

2
 

1
8

 d
ay

s 

1
7

-D
E

C
-2

2
 

G
/D

G
M

-F
M

&
A

/2
2

-2
3

/0
0

3
 

Procurement of Air Conditioner 
 
1 - Comfort Air Conditioner   - 1 NUMBER 

RFQM 

National 

HOPE Own 

Fund 

400,000.00 

2
0

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

3
0

-O
C

T
-2

2
 

3
1

-O
C

T
-2

2
 

3
1

-O
C

T
-2

2
 

0
7

-N
O

V
-2

2
 

1
8

 d
ay

s 

1
7

-D
E

C
-2

2
 

G
/D

G
M

-F
M

&
A

/2
2

-2
3

/0
0

4
 

Procurement of Uniforms and Liveries 
 
1 - Uniforms and Liveries   - 1 LOT 

RFQM 

National 

SE/DGM Own 

Fund 

40,000.00 

1
1

-S
E

P
-2

2
 

2
1

-S
E

P
-2

2
 

2
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

2
9

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
8

-N
O

V
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of DGM (F), Financial Management & Acc. 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-F
M

&
A

/2
2

-2
3

/0
0

5
 

Procurement of Stationery 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

1
5

-A
U

G
-2

2
 

2
5

-A
U

G
-2

2
 

2
5

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

0
2

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
2

-O
C

T
-2

2
 

Total 680,000.00 

 

Total APP amount of Office of DGM (F), Financial Management & Acc. 680,000.00 

  

Office of DGM (F), Fund & Banking 
Office of DGM (F), Fund & Banking 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-F
&

B
/2

2
-2

3
/0

0
1

 

To procurement a laptop 
 
1 - Laptop Computers   - 1 NUMBER 

RFQM 

National 

ED Own 

Fund 

150,000.00 

3
1

-A
U

G
-2

2
 

1
0

-S
E

P
-2

2
 

1
0

-S
E

P
-2

2
 

1
1

-S
E

P
-2

2
 

1
1

-S
E

P
-2

2
 

1
8

-S
E

P
-2

2
 

1
8

 d
ay

s 

1
8

-O
C

T
-2

2
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of DGM (F), Fund & Banking 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-F
&

B
/2

2
-2

3
/0

0
2
 

To procurement File Cabinet /Almira 
 
1 - File Cabinet   - 2 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

30,000.00 

0
7

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

1
8

-S
E

P
-2

2
 

2
5

-S
E

P
-2

2
 

0
2

-O
C

T
-2

2
 

2
3

-O
C

T
-2

2
 

7
7

 d
ay

s 

0
7

-N
O

V
-2

2
 

G
/D

G
M

-F
&

B
/2

2
-2

3
/0

0
3
 

To procurement office equipment 
 
1 - UPS Battery (1000 VA)   - 10 PIECE 

RFQM 

National 

SE/DGM Own 

Fund 

30,000.00 

1
0

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
1

-O
C

T
-2

2
 

2
1

-O
C

T
-2

2
 

2
8

-O
C

T
-2

2
 

1
8

 d
ay

s 

2
7

-N
O

V
-2

2
 

G
/D

G
M

-F
&

B
/2

2
-2

3
/0

0
4
 

To procurement Stationary 
 
1 - Tissue Box   - 100 NUMBER 
2 - White Paper - legal   - 10 Bundle 
3 - Toner for Photochopier   - 2 NUMBER 
4 - Toilet Tissue Paper   - 100 ROLL 
5 - Aerosol / Insect Killer   - 6 NUMBER 
6 - Toner for Photochopier   - 2 NUMBER 
7 - Air Freshner   - 36 NUMBER 
8 - White Paper- A4   - 80 Bundle 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 
1

7
-JU

L
-2

2
 

2
7

-JU
L

-2
2
 

2
7

-JU
L

-2
2
 

2
8

-JU
L

-2
2
 

2
8

-JU
L

-2
2
 

0
4

-A
U

G
-2

2
 

1
8

 d
ay

s 

0
3

-S
E

P
-2

2
 

Total 310,000.00 

 

Total APP amount of Office of DGM (F), Fund & Banking 310,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of DGM(F), Central Pay., Loan & Proj. Acc. 
Office of DGM(F), Central Pay., Loan & Proj. Acc. 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-C
P

L
&

P
A

/2
2

-2
3

/0
0
1
 

2 set computer and 2 cpu 
 
1 - Desktop computer   - 2 NUMBER 

RFQM 

National 

ED Own 

Fund 

150,000.00 

0
4

-A
U

G
-2

2
 

1
4

-A
U

G
-2

2
 

1
4

-A
U

G
-2

2
 

1
5

-A
U

G
-2

2
 

1
5

-A
U

G
-2

2
 

2
2

-A
U

G
-2

2
 

1
8

 d
ay

s 

2
9

-A
U

G
-2

2
 

G
/D

G
M

-C
P

L
&

P
A

/2
2

-2
3

/0
0
2
 

2 executive chairs, 1 tables, 5 visiting chairs 
 
1 - Furniture & Fixtures   - 2 LOT 

RFQM 

National 

ED Own 

Fund 

150,000.00 

1
8

-JU
L

-2
2
 

2
8

-JU
L

-2
2
 

2
8

-JU
L

-2
2
 

2
9

-JU
L

-2
2
 

2
9

-JU
L

-2
2
 

0
5

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
2

-A
U

G
-2

2
 

G
/D

G
M

-C
P

L
&

P
A

/2
2

-2
3

/0
0
3
 

Uniforms for 3 office support staffs 
 
1 - Uniforms and Liveries   - 1 LOT 

RFQM 

National 

SE/DGM Own 

Fund 

30,000.00 

0
5

-JU
L

-2
2
 

1
5

-JU
L

-2
2
 

1
5

-JU
L

-2
2
 

1
6

-JU
L

-2
2
 

1
6

-JU
L

-2
2
 

2
3

-JU
L

-2
2
 

1
8

 d
ay

s 

3
0

-JU
L

-2
2
 

G
/D

G
M

-C
P

L
&

P
A

/2
2

-2
3

/0
0
4
 

some stationery items for office use (60 sets A4 size paper, 3 sets 

letter size papers, 12 dozens pen, 25 dozens file board, 1 dozens 

marker pen , 24 sets stapler pin,3 dozens daster, 50 piece tissue box 

etc) 
 
1 - Stationery   - 6 NUMBER 

RFQM 

National 

ED Own 

Fund 

150,000.00 

1
3

-JU
L

-2
2
 

2
3

-JU
L

-2
2
 

2
3

-JU
L

-2
2
 

2
4

-JU
L

-2
2
 

2
4

-JU
L

-2
2
 

3
1

-JU
L

-2
2
 

1
8

 d
ay

s 

0
7

-A
U

G
-2

2
 

Total 480,000.00 

Total APP amount of Office of DGM(F), Central Pay., Loan & Proj. Acc. 480,000.00 

Total APP amount of General Manager, Finance 1,840,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

 

 General Manager, HR 

  
Office of General Manager, HR 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/G

M
-A

&
H

R

M
/2

2
-2

3
/0

0
1
 

Display & Communication Materials 
 
1 - Banner   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

95,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
6

-JA
N

-2
3
 

G
/G

M
-A

&
H

R

M
/2

2
-2

3
/0

0
2
 

Book Shelf/ Furniture 
 
1 - Side Table/Shelf   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

34,000.00 

0
1

-N
O

V
-2

2
 

2
2

-N
O

V
-2

2
 

1
3

-D
E

C
-2

2
 

2
0

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

1
7

-JA
N

-2
3
 

7
7

 d
ay

s 

1
7

-A
P

R
-2

3
 

G
/G

M
-A

&
H

R

M
/2

2
-2

3
/0

0
3
 

Software License renewal 
 
1 - Computer Hardware, software  and Computer Peripherals   - 4 

NUMBER 

DPM 

National 

CE/GM Own 

Fund 

20,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

1
6

-JA
N

-2
3
 

Total 149,000.00 

 

Total APP amount of Office of General Manager, HR 149,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of DGM (HR), Employee Management (Admin.) 
Office of DGM (HR), Employee Management (Admin.) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-A
d

/2
2

-

2
3

/0
0

1
 

Computer & Printer 
 
1 - Desktop computer   - 1 NUMBER 
2 - Desktop computer   - 1 NUMBER 
3 - Computer Printer (Ink Jet)   - 1 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

195,000.00 

2
4

-S
E

P
-2

2
 

0
4

-O
C

T
-2

2
 

0
4

-O
C

T
-2

2
 

0
5

-O
C

T
-2

2
 

0
5

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
9

-F
E

B
-2

3
 

G
/D

G
M

-A
d

/2
2

-

2
3

/0
0

2
 

Chair, Table, file cabinate 
 
1 - Table (Large)   - 2 NUMBER 
2 - Executive Chair   - 2 NUMBER 
3 - Visitor Chair   - 6 NUMBER 

RFQM 

National 

CE/GM Own 

Fund 

126,000.00 

2
9

-O
C

T
-2

2
 

0
8

-N
O

V
-2

2
 

0
8

-N
O

V
-2

2
 

0
9

-N
O

V
-2

2
 

0
9

-N
O

V
-2

2
 

1
6

-N
O

V
-2

2
 

1
8

 d
ay

s 

1
4

-F
E

B
-2

3
 

G
/D

G
M

-A
d

/2
2

-

2
3

/0
0

3
 

Offset paper 
 
1 - White Paper- A4   - 100 BOX 

RFQM 

National 

SE/DGM Own 

Fund 

48,000.00 

0
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
1

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
2

-A
U

G
-2

2
 

1
9

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
8

-S
E

P
-2

2
 

G
/D

G
M

-A
d

/2
2

-

2
3

/0
0

4
 

Computer Toner 
 
1 - Printer Toner   - 5 NUMBER 
2 - Printer Toner   - 5 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

95,000.00 

1
5

-A
U

G
-2

2
 

2
5

-A
U

G
-2

2
 

2
5

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

2
6

-A
U

G
-2

2
 

0
2

-S
E

P
-2

2
 

1
8

 d
ay

s 

0
2

-O
C

T
-2

2
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APP with Action Plan : 2022-2023 

Goods 

 

This is computer generated report and does not require signature. 

Office of DGM (HR), Employee Management (Admin.) 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-A
d

/2
2

-

2
3

/0
0

5
 

office file printing 
 
1 - File Cover (Paper)   - 2000 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

0
3

-JA
N

-2
3
 

1
3

-JA
N

-2
3
 

1
3

-JA
N

-2
3
 

1
4

-JA
N

-2
3
 

1
4

-JA
N

-2
3
 

2
1

-JA
N

-2
3
 

1
8

 d
ay

s 

2
0

-F
E

B
-2

3
 

Total 514,000.00 

 

Total APP amount of Office of DGM (HR), Employee Management (Admin.) 514,000.00 

  

Office of DGM (HR), Employee Relations & Discipline 
Office of DGM (HR), Employee Relations & Discipline 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-E
R

&
D

/2
2

-2
3

/0
0

1
 

Computer 
 
1 - Desktop computer   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

3
0

-N
O

V
-2

2
 

1
0

-D
E

C
-2

2
 

1
0

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

1
8

 d
ay

s 

1
8

-M
A

R
-2

3
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Goods 

 

This is computer generated report and does not require signature. 

Office of DGM (HR), Employee Relations & Discipline 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description – Quantity 

Procurement 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 o
f 

C
o

n
tr

a
ct 

G
/D

G
M

-E
R

&
D

/2
2

-2
3

/0
0

2
 

Computer 
 
1 - Desktop computer   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 

2
5

-JA
N

-2
3
 

0
4

-F
E

B
-2

3
 

0
4

-F
E

B
-2

3
 

0
5

-F
E

B
-2

3
 

0
5

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
8

 d
ay

s 

1
3

-M
A

Y
-2

3
 

G
/D

G
M

-E
R

&
D

/2
2

-2
3

/0
0

3
 

Water Filter 
 
1 - Water Filter   - 1 NUMBER 

RFQM 

National 

SE/DGM Own 

Fund 

30,000.00 

1
5

-F
E

B
-2

3
 

2
5

-F
E

B
-2

3
 

2
5

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

0
5

-M
A

R
-2

3
 

1
8

 d
ay

s 

0
4

-M
A

Y
-2

3
 

Total 130,000.00 

 

Total APP amount of Office of DGM (HR), Employee Relations & Discipline 130,000.00 

Total APP amount of General Manager, HR 793,000.00 
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Procurement Under DPDC's Own Fund 

 

Decentralized Procurement (Works) 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

 

*Figures in Taka 

 Chief Engineer, Development 

  
Office of Chief Engineer, Development 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/CE-D/22-2

3/001 

Repair of Vehicle & Transport RFQM 

National 

ED Own 

Fund 

500,000.00 20-OCT-22 30-OCT-22 30-OCT-22 31-OCT-22 31-OCT-22 07-NOV-22 18 days 25-NOV-22 

W/CE-D/22-2

3/002 

GIS Expenses for the Hired Vehicle OTM 

National 

HOPE Own 

Fund 

1,680,000.00 03-JUL-22 24-JUL-22 14-AUG-22 21-AUG-22 28-AUG-22 18-SEP-22 77 days 18-SEP-23 

Total 2,180,000.00 

 

Total APP amount of Office of Chief Engineer, Development 2,180,000.00 

  

Office of Project Director, Project-1 
Office of Project Director, Project-1 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-PD-1/2

2-23/001 

Repair & Maintenance of Vehicle 

(Double Cab Pickup) 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 15-AUG-22 25-AUG-2

2 

25-AUG-22 26-AUG-22 26-AUG-22 02-SEP-22 18 days 17-SEP-22 

W/SE-PD-1/2

2-23/002 

Repair & Maintenance of Vehicle 

(Double Cab Pickup) 

RFQM 

National 

ED Own 

Fund 

100,000.00 20-SEP-22 30-SEP-22 30-SEP-22 01-OCT-22 01-OCT-22 08-OCT-22 18 days 23-OCT-22 

W/SE-PD-1/2

2-23/003 

Repair & Maintenance of Vehicle (Pajero) RFQM 

National 

HOPE Own 

Fund 

200,000.00 20-OCT-22 30-OCT-22 30-OCT-22 31-OCT-22 31-OCT-22 07-NOV-22 18 days 22-NOV-22 

W/SE-PD-1/2

2-23/004 

Repair & Maintenance of Vehicle 

(Double Cab Pickup) 

RFQM 

National 

ED Own 

Fund 

100,000.00 20-NOV-22 30-NOV-2

2 

30-NOV-22 01-DEC-22 01-DEC-22 08-DEC-22 18 days 23-DEC-22 

W/SE-PD-1/2

2-23/005 

Office Decoration RFQM 

National 

CE/GM Own 

Fund 

100,000.00 25-SEP-22 05-OCT-22 05-OCT-22 06-OCT-22 06-OCT-22 13-OCT-22 18 days 28-OCT-22 

W/SE-PD-1/2

2-23/006 

Carrying & Transportation of Cable RFQM 

National 

CE/GM Own 

Fund 

100,000.00 25-OCT-22 04-NOV-2

2 

04-NOV-22 05-NOV-22 05-NOV-22 12-NOV-22 18 days 22-NOV-22 

W/SE-PD-1/2

2-23/007 

Hired Vehicle for XEN, 132/33kV 

Substation & Lines 

OTM 

National 

HOPE Own 

Fund 

1,920,000.00 25-JUL-22 15-AUG-2

2 

05-SEP-22 12-SEP-22 19-SEP-22 10-OCT-22 77 days 10-OCT-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Project Director, Project-1 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-PD-1/2

2-23/008 

Construction of 11 KV Overhead Line 

Works based on Jobs sent by P&D, DPDC 

under Revenue Scheme. 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 15-AUG-22 05-SEP-22 26-SEP-22 03-OCT-22 10-OCT-22 31-OCT-22 77 days 31-OCT-23 

W/SE-PD-1/2

2-23/009 

Extension of 04 span 11 kV O/H line at 

House No.-98, Road No.-12, Nabinagar 

Housing, Mohamrnadpur. Dhaka under 

Dhaka Uddyan 11kV O/H feeder of 

NOCS Adabor. 

RFQM 

National 

CE/GM Own 

Fund 

60,000.00 16-OCT-22 26-OCT-22 26-OCT-22 27-OCT-22 27-OCT-22 03-NOV-22 18 days 03-NOV-23 

W/SE-PD-1/2

2-23/010 

Installation of 11 KV Overhead Line 

Works based on Jobs sent by P&D, DPDC 

under Deposit Scheme. 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 11-DEC-22 01-JAN-23 22-JAN-23 29-JAN-23 05-FEB-23 26-FEB-23 77 days 26-FEB-24 

W/SE-PD-1/2

2-23/011 

Extention/Construction of 11 KV 

Overhead Line Works based on Jobs sent 

by P&D, DPDC under Revenue Scheme. 

OTM 

National 

CE/GM Own 

Fund 

4,000,000.00 20-SEP-22 11-OCT-22 01-NOV-22 08-NOV-22 15-NOV-22 06-DEC-22 77 days 06-DEC-23 

W/SE-PD-1/2

2-23/012 

Renovation/Installation of 11 KV 

Overhead Line Works based on Jobs sent 

by P&D, DPDC under Deposit Scheme. 

OTM 

National 

CE/GM Own 

Fund 

5,000,000.00 25-APR-23 16-MAY-2

3 

06-JUN-23 13-JUN-23 20-JUN-23 11-JUL-23 77 days 10-JUL-24 

W/SE-PD-1/2

2-23/013 

Installation/Renovation of 11 KV 

Overhead Line Works based on Jobs sent 

by P&D, DPDC under Revenue Scheme. 

OTM 

National 

ED Own 

Fund 

8,000,000.00 20-NOV-22 11-DEC-22 01-JAN-23 08-JAN-23 15-JAN-23 05-FEB-23 77 days 05-FEB-24 

W/SE-PD-1/2

2-23/014 

Construction/Installation of 11 KV 

Overhead Line Works based on Jobs sent 

by P&D, DPDC under Deposit Scheme. 

OTM 

National 

ED Own 

Fund 

9,000,000.00 18-SEP-22 09-OCT-22 30-OCT-22 06-NOV-22 13-NOV-22 04-DEC-22 77 days 04-DEC-23 

W/SE-PD-1/2

2-23/015 

Shifting/Construction of 11 KV Overhead 

Line Works based on Jobs sent by P&D, 

DPDC under Revenue Scheme. 

OSTETM 

National 

HOPE Own 

Fund 

15,000,000.00 06-NOV-22 27-NOV-2

2 

18-DEC-22 25-DEC-22 01-JAN-23 22-JAN-23 77 days 22-JAN-24 

W/SE-PD-1/2

2-23/016 

Relocation/Construction of 11 KV 

Overhead Line Works based on Jobs sent 

by P&D, DPDC under Deposit Scheme. 

OSTETM 

National 

HOPE Own 

Fund 

20,000,000.00 05-OCT-22 26-OCT-22 07-DEC-22 21-DEC-22 28-DEC-22 25-JAN-23 112 days 25-JAN-24 

W/SE-PD-1/2

2-23/017 

Installation/Renovation of 11 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Revenue 

Scheme. 

OTM 

National 

SE/DGM Own 

Fund 

2,500,000.00 10-JAN-23 31-JAN-23 21-FEB-23 28-FEB-23 07-MAR-23 28-MAR-23 77 days 27-MAR-24 

W/SE-PD-1/2

2-23/018 

Construction/Renovation of 11 KV 

Underground Line Works based on Jobs 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 03-NOV-22 24-NOV-2

2 

15-DEC-22 22-DEC-22 29-DEC-22 19-JAN-23 77 days 19-JAN-24 
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Works 

 

This is computer generated report and does not require signature. 

Office of Project Director, Project-1 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

sent by P&D, DPDC under Deposit 

Scheme. 

W/SE-PD-1/2

2-23/019 

Shifting/Construction of 11 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 16-APR-23 26-APR-23 26-APR-23 27-APR-23 27-APR-23 04-MAY-23 18 days 03-MAY-24 

W/SE-PD-1/2

2-23/020 

Installation/Renovation of 11 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Revenue 

Scheme. 

OTM 

National 

CE/GM Own 

Fund 

5,000,000.00 05-OCT-22 26-OCT-22 16-NOV-22 23-NOV-22 30-NOV-22 21-DEC-22 77 days 21-DEC-23 

W/SE-PD-1/2

2-23/021 

Shifting/Renovation of 11 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

OTM 

National 

CE/GM Own 

Fund 

4,500,000.00 08-NOV-22 29-NOV-2

2 

20-DEC-22 27-DEC-22 03-JAN-23 24-JAN-23 77 days 24-JAN-24 

W/SE-PD-1/2

2-23/022 

Construction/Shifting of 11 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 22-FEB-23 04-MAR-2

3 

04-MAR-23 05-MAR-2

3 

05-MAR-23 12-MAR-23 18 days 11-MAR-24 

W/SE-PD-1/2

2-23/023 

Installation/Renovation of 11 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Revenue 

Scheme. 

OTM 

National 

ED Own 

Fund 

9,500,000.00 05-JAN-23 26-JAN-23 16-FEB-23 23-FEB-23 02-MAR-23 23-MAR-23 77 days 22-MAR-24 

W/SE-PD-1/2

2-23/024 

Construction/Shifting of 11 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

OTM 

National 

ED Own 

Fund 

10,000,000.00 08-NOV-22 29-NOV-2

2 

20-DEC-22 27-DEC-22 03-JAN-23 24-JAN-23 77 days 24-JAN-24 

W/SE-PD-1/2

2-23/025 

Shifting/Renovation of 11 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

RFQM 

National 

ED Own 

Fund 

200,000.00 10-OCT-22 20-OCT-22 20-OCT-22 21-OCT-22 21-OCT-22 28-OCT-22 18 days 28-OCT-23 

W/SE-PD-1/2

2-23/026 

Construction/Renovation of 11KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Revenue 

Scheme. 

OSTETM 

National 

HOPE Own 

Fund 

12,500,000.00 05-JUL-22 26-JUL-22 16-AUG-22 23-AUG-22 30-AUG-22 20-SEP-22 77 days 20-SEP-23 

W/SE-PD-1/2 Renovation/Shifting of 11 KV OSTETM HOPE Own 20,000,000.00 13-SEP-22 04-OCT-22 25-OCT-22 01-NOV-22 08-NOV-22 29-NOV-22 77 days 29-NOV-23 
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Office of Project Director, Project-1 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

2-23/027 Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

National Fund 

W/SE-PD-1/2

2-23/028 

Extention/Construction of 11 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 21-SEP-22 01-OCT-22 01-OCT-22 02-OCT-22 02-OCT-22 09-OCT-22 18 days 09-OCT-23 

W/SE-PD-1/2

2-23/029 

Installation/Construction of 33 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Revenue 

Scheme. 

OTM 

National 

SE/DGM Own 

Fund 

2,500,000.00 05-SEP-22 26-SEP-22 17-OCT-22 24-OCT-22 31-OCT-22 21-NOV-22 77 days 21-NOV-23 

W/SE-PD-1/2

2-23/030 

Construction/Renovation of 33 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

OTM 

National 

SE/DGM Own 

Fund 

2,400,000.00 12-OCT-22 02-NOV-2

2 

23-NOV-22 30-NOV-22 07-DEC-22 28-DEC-22 77 days 28-DEC-23 

W/SE-PD-1/2

2-23/031 

Shifting/Renovation of 33 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 05-DEC-22 15-DEC-22 15-DEC-22 16-DEC-22 16-DEC-22 23-DEC-22 18 days 23-DEC-23 

W/SE-PD-1/2

2-23/032 

Extention/Construction of 33 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Revenue 

Scheme. 

OTM 

National 

CE/GM Own 

Fund 

4,800,000.00 08-JAN-23 29-JAN-23 19-FEB-23 26-FEB-23 05-MAR-23 26-MAR-23 77 days 25-MAR-24 

W/SE-PD-1/2

2-23/033 

Shifting/Construction of 33 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

OTM 

National 

CE/GM Own 

Fund 

4,500,000.00 05-OCT-22 26-OCT-22 16-NOV-22 23-NOV-22 30-NOV-22 21-DEC-22 77 days 21-DEC-23 

W/SE-PD-1/2

2-23/034 

Renovation/Installation of 33 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 13-DEC-22 23-DEC-22 23-DEC-22 24-DEC-22 24-DEC-22 31-DEC-22 18 days 31-DEC-23 

W/SE-PD-1/2

2-23/035 

Construction/Renovation of 33 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Revenue 

Scheme. 

OTM 

National 

ED Own 

Fund 

7,500,000.00 01-DEC-22 22-DEC-22 12-JAN-23 19-JAN-23 26-JAN-23 16-FEB-23 77 days 16-FEB-24 
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Office of Project Director, Project-1 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-PD-1/2

2-23/036 

Installation/Extension of 33 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

OTM 

National 

ED Own 

Fund 

9,000,000.00 03-JAN-23 24-JAN-23 14-FEB-23 21-FEB-23 28-FEB-23 21-MAR-23 77 days 20-MAR-24 

W/SE-PD-1/2

2-23/037 

Renovation/Re construction of 33 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

RFQM 

National 

ED Own 

Fund 

200,000.00 22-NOV-22 02-DEC-22 02-DEC-22 03-DEC-22 03-DEC-22 10-DEC-22 18 days 10-DEC-23 

W/SE-PD-1/2

2-23/038 

Installation/Construction of 33 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Revenue 

Scheme. 

OSTETM 

National 

HOPE Own 

Fund 

15,000,000.00 16-OCT-22 06-NOV-2

2 

27-NOV-22 04-DEC-22 11-DEC-22 01-JAN-23 77 days 01-JAN-24 

W/SE-PD-1/2

2-23/039 

Shifting/Construction of 33 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

OSTETM 

National 

HOPE Own 

Fund 

20,000,000.00 05-DEC-22 26-DEC-22 16-JAN-23 23-JAN-23 30-JAN-23 20-FEB-23 77 days 20-FEB-24 

W/SE-PD-1/2

2-23/040 

Construction/Shifting of 33 KV 

Underground Line Works based on Jobs 

sent by P&D, DPDC under Deposit 

Scheme. 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 10-JAN-23 20-JAN-23 20-JAN-23 21-JAN-23 21-JAN-23 28-JAN-23 18 days 28-JAN-24 

W/SE-PD-1/2

2-23/041 

Installation/Renovation of 33 KV 

Overhesd Line Works based on Jobs sent 

by P&D, DPDC under Revenue Scheme. 

OTM 

National 

SE/DGM Own 

Fund 

2,500,000.00 10-JAN-23 31-JAN-23 21-FEB-23 28-FEB-23 07-MAR-23 28-MAR-23 77 days 27-MAR-24 

W/SE-PD-1/2

2-23/042 

Construction/Renovation of 33 KV 

Overhead Line Works based on Jobs sent 

by P&D, DPDC under Deposit Scheme. 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 10-JAN-23 31-JAN-23 21-FEB-23 28-FEB-23 07-MAR-23 28-MAR-23 77 days 27-MAR-24 

W/SE-PD-1/2

2-23/043 

Shifting/Extention of 33 KV Overhead 

Line Works based on Jobs sent by P&D, 

DPDC under Revenue Scheme. 

OTM 

National 

CE/GM Own 

Fund 

4,500,000.00 19-DEC-22 09-JAN-23 30-JAN-23 06-FEB-23 13-FEB-23 06-MAR-23 77 days 05-MAR-24 

W/SE-PD-1/2

2-23/044 

Construction/Renovation of 33 KV 

Overhead Line Works based on Jobs sent 

by P&D, DPDC under Deposit Scheme. 

OTM 

National 

CE/GM Own 

Fund 

4,000,000.00 05-JAN-23 26-JAN-23 09-MAR-23 23-MAR-2

3 

30-MAR-23 27-APR-23 112 days 26-APR-24 

W/SE-PD-1/2

2-23/045 

Installation/Shifting of 33 KV Overhead 

Line Works based on Jobs sent by P&D, 

DPDC under Revenue Scheme. 

OTM 

National 

ED Own 

Fund 

8,000,000.00 20-DEC-22 10-JAN-23 31-JAN-23 07-FEB-23 14-FEB-23 07-MAR-23 77 days 06-MAR-24 
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Office of Project Director, Project-1 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-PD-1/2

2-23/046 

Shifting of 132kV, 33kV, 11kV, 0.415kV 

Electrical Line (Overhead + 

Underground) and 11/0.415kV 

Distribution Transformer for 

Implementation of 04 (Four) Len Project 

by Roads and Highway along the 

Hatirjheel-Rumpura-Banashree-Shekher_

Jayga-Amalia-Demra Highway Road 

(also Chitagang Road Bus-Stop and 

Taraboo-Link-Highway) under DPDC 

Area. 

OSTETM 

National 

BOARD Own 

Fund 

540,000,000.00 15-NOV-22 06-DEC-22 27-DEC-22 03-JAN-23 10-JAN-23 31-JAN-23 77 days 31-JAN-24 

W/SE-PD-1/2

2-23/047 

Shifting of 33 kV, 11 kV, 0.415 kV 

Electrical Line (Overhead + 

Underground) and 11/0.415 kV 

Distribution Transformer for 

Implementation of Widening of Existing 

Road and Construction of Elevated Road 

Panchabati to Mukterpur Bridge Project 

by Bangladesh Bridge Authority under 

DPDC Area. 

OSTETM 

National 

BOARD Own 

Fund 

400,000,000.00 20-DEC-22 10-JAN-23 31-JAN-23 07-FEB-23 14-FEB-23 07-MAR-23 77 days 06-MAR-24 

W/SE-PD-1/2

2-23/048 

Construction/Shifting of 33 KV Overhead 

Line Works based on Jobs sent by P&D, 

DPDC under Deposit Scheme. 

OTM 

National 

ED Own 

Fund 

9,500,000.00 13-SEP-22 04-OCT-22 25-OCT-22 01-NOV-22 08-NOV-22 29-NOV-22 77 days 29-NOV-23 

W/SE-PD-1/2

2-23/049 

Construction/Shifting of 33 KV Overhead 

Line Works based on Jobs sent by P&D, 

DPDC under Revenue Scheme. 

OSTETM 

National 

HOPE Own 

Fund 

14,000,000.00 18-OCT-22 08-NOV-2

2 

29-NOV-22 06-DEC-22 13-DEC-22 03-JAN-23 77 days 03-JAN-24 

W/SE-PD-1/2

2-23/050 

Extension/Shifting of 33 KV Overhead 

Line Works based on Jobs sent by P&D, 

DPDC under Deposit Scheme. 

OSTETM 

National 

HOPE Own 

Fund 

20,000,000.00 15-DEC-22 05-JAN-23 26-JAN-23 02-FEB-23 09-FEB-23 02-MAR-23 77 days 01-MAR-24 

Total 1,205,180,000.00 

 

Total APP amount of Office of Project Director, Project-1 1,205,180,000.00 

  

Office of Project Director, Project-2 
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Office of Project Director, Project-2 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-PD-2/2

2-23/001 

Repair & Maintenance of Vehicle and 

Transport -Vehicle no- 11-9475 

RFQM 

National 

ED Own 

Fund 

150,000.00 10-AUG-22 20-AUG-2

2 

20-AUG-22 21-AUG-22 21-AUG-22 28-AUG-22 18 days 26-NOV-22 

W/SE-PD-2/2

2-23/002 

33 KV underground line construction/ 

Renovation/Maintenance Works based on 

the job sent from P&D. 

OTM 

National 

HOPE Own 

Fund 

25,000,000.00 20-DEC-22 10-JAN-23 31-JAN-23 07-FEB-23 14-FEB-23 07-MAR-23 77 days 06-MAR-24 

W/SE-PD-2/2

2-23/003 

33 KV underground line construction/ 

Renovation/Maintenance Works based on 

the job sent from P&D. 

OTM 

National 

ED Own 

Fund 

15,000,000.00 20-NOV-22 11-DEC-22 01-JAN-23 08-JAN-23 15-JAN-23 05-FEB-23 77 days 05-FEB-24 

W/SE-PD-2/2

2-23/004 

33 KV underground line construction/ 

Renovation/Maintenance Works based on 

the job sent from P&D. 

OTM 

National 

CE/GM Own 

Fund 

10,000,000.00 25-SEP-22 16-OCT-22 06-NOV-22 13-NOV-22 20-NOV-22 11-DEC-22 77 days 09-JUN-23 

W/SE-PD-2/2

2-23/005 

33 KV underground line construction/ 

Renovation/Maintenance Works based on 

the job sent from P&D. 

OTM 

National 

SE/DGM Own 

Fund 

5,000,000.00 25-JUL-22 15-AUG-2

2 

05-SEP-22 12-SEP-22 19-SEP-22 10-OCT-22 77 days 08-APR-23 

W/SE-PD-2/2

2-23/006 

11 KV underground line construction/ 

Renovation/Maintenance Works based on 

the job sent from P&D. 

OTM 

National 

ED Own 

Fund 

7,500,000.00 15-AUG-22 05-SEP-22 26-SEP-22 03-OCT-22 10-OCT-22 31-OCT-22 77 days 29-APR-23 

W/SE-PD-2/2

2-23/007 

11 KV underground line construction/ 

Renovation/Maintenance Works based on 

the job sent from P&D. 

OTM 

National 

CE/GM Own 

Fund 

10,000,000.00 25-AUG-22 15-SEP-22 06-OCT-22 13-OCT-22 20-OCT-22 10-NOV-22 77 days 09-MAY-23 

W/SE-PD-2/2

2-23/008 

11 KV underground line construction/ 

Renovation/Maintenance Works based on 

the job sent from P&D. 

OTM 

National 

SE/DGM Own 

Fund 

5,000,000.00 20-JUL-22 10-AUG-2

2 

31-AUG-22 07-SEP-22 14-SEP-22 05-OCT-22 77 days 03-APR-23 

W/SE-PD-2/2

2-23/009 

Installation/Shifting/Extension/ 

Replacement of 11KV & 0.4 KV 

Overhead and underground lines , poles 

and 11/0.415 KV 200 KVA Distribution 

transformer from the NOCS Central, 

DPDC. 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 03-AUG-22 24-AUG-2

2 

14-SEP-22 21-SEP-22 28-SEP-22 19-OCT-22 77 days 19-OCT-23 

W/SE-PD-2/2

2-23/010 

Installation/Shifting/Extension/ 

Replacement of 11KV & 0.4 KV 

Overhead and underground lines , poles 

and 11/0.415 KV 200 KVA Distribution 

transformer from the NOCS South, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 11-SEP-22 02-OCT-22 23-OCT-22 30-OCT-22 06-NOV-22 27-NOV-22 77 days 27-NOV-23 

W/SE-PD-2/2 Installation/Shifting/Extension/ OTM SE/DGM Own 1,000,000.00 02-OCT-22 23-OCT-22 13-NOV-22 20-NOV-22 27-NOV-22 18-DEC-22 77 days 18-DEC-23 
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Office of Project Director, Project-2 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

2-23/011 Replacement of 11KV & 0.4 KV 

Overhead and underground lines , poles 

and 11/0.415 KV 200 KVA Distribution 

transformer from the NOCS North, DPDC 

National Fund 

W/SE-PD-2/2

2-23/012 

Shifting of 11/0.4 kV line and 01 no 

transformer with pole located infront of 

BIWTA Bhaban under NOCS Motijheel 

OTM 

National 

SE/DGM Own 

Fund 

1,450,000.00 15-JAN-23 05-FEB-23 26-FEB-23 05-MAR-2

3 

12-MAR-23 02-APR-23 77 days 29-SEP-23 

W/SE-PD-2/2

2-23/013 

Shifting of 03(Three) nos. pole and related 

11/0.4 KV & 0.4 kV electric line at PDB 

staff quarters, Jatrabari  under 

Muktisharani 11 KV O/H feeder, NOCS 

Jurain 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 15-FEB-23 25-FEB-23 25-FEB-23 26-FEB-23 26-FEB-23 05-MAR-23 18 days 03-JUN-23 

W/SE-PD-2/2

2-23/014 

Shifting of 11/0.4 KV line with 11/0.4 kV 

pole mounted S/S inside of matuail 

Sanitary Landfill Station, DSCC (back 

side of Ansar Camp to office building) 

under Mridhabari 11 kV O/H Feeder 

NOCS Kazla. 

OTM 

National 

SE/DGM Own 

Fund 

250,000.00 22-FEB-23 15-MAR-2

3 

05-APR-23 12-APR-23 19-APR-23 10-MAY-23 77 days 06-NOV-23 

W/SE-PD-2/2

2-23/015 

Relocation of 02 Nos RMU and laying of 

Necessary 11 KV Underground Cables at 

National Masjid Baitul Mukarram under 

NOCS Ramna 

OTM 

National 

SE/DGM Own 

Fund 

950,000.00 06-MAR-23 27-MAR-2

3 

17-APR-23 24-APR-23 01-MAY-23 22-MAY-23 77 days 18-NOV-23 

W/SE-PD-2/2

2-23/016 

Shifting of 1(one) no. pole and 1(one) no. 

11/0.4 kV, 250 KVA transformer 

including pole to pole cable located in the 

alignment chainage 2+375 at Dayaganj 

Bazar of “Padma Bridge Rail link Project” 

under NOCS Swamibag 

OTM 

National 

SE/DGM Own 

Fund 

400,000.00 10-JAN-23 31-JAN-23 21-FEB-23 28-FEB-23 07-MAR-23 28-MAR-23 77 days 24-SEP-23 

W/SE-PD-2/2

2-23/017 

Shifting of 11KV, 0.4 KV Overhead Line 

& 11/0.4 KV pole mounted S/S for DND 

Canal Excavation under NOCS Demra 

OTM 

National 

CE/GM Own 

Fund 

3,000,000.00 20-JUL-22 10-AUG-2

2 

31-AUG-22 07-SEP-22 14-SEP-22 05-OCT-22 77 days 03-APR-23 

W/SE-PD-2/2

2-23/018 

Construction of 11 kV Express Feeder for 

Nagar Bhaban, Narayangonj City 

Corporation (NCC) from Mondolpara 

33/11 KV S/S to proposed NCC RMU 

OTM 

National 

SE/DGM Own 

Fund 

600,000.00 20-JUL-22 10-AUG-2

2 

31-AUG-22 07-SEP-22 14-SEP-22 05-OCT-22 77 days 03-APR-23 
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Office of Project Director, Project-2 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 
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Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

under NOCS Narayangonj East, DPDC 

W/SE-PD-2/2

2-23/019 

Shifting of 11KV, 0.4 KV Overhead Line 

& 11/0.4 KV pole mounted S/S for DND 

Canal Excavation under NOCS Matuail 

OTM 

National 

CE/GM Own 

Fund 

3,500,000.00 20-JUL-22 10-AUG-2

2 

31-AUG-22 07-SEP-22 14-SEP-22 05-OCT-22 77 days 03-APR-23 

W/SE-PD-2/2

2-23/020 

Shifting of 11KV, 0.4 KV Overhead Line 

& 11/0.4 KV pole mounted S/S for DND 

Canal Excavation under NOCS Shyampur 

OTM 

National 

SE/DGM Own 

Fund 

2,100,000.00 25-JUL-22 15-AUG-2

2 

05-SEP-22 12-SEP-22 19-SEP-22 10-OCT-22 77 days 08-APR-23 

W/SE-PD-2/2

2-23/021 

Shifting of 11KV, 0.4 KV Overhead Line 

& 11/0.4 KV pole mounted S/S for DND 

Canal Excavation under NOCS 

Shiddhirgonj 

OTM 

National 

CE/GM Own 

Fund 

3,700,000.00 31-JUL-22 21-AUG-2

2 

11-SEP-22 18-SEP-22 25-SEP-22 16-OCT-22 77 days 14-APR-23 

W/SE-PD-2/2

2-23/022 

Repair & Maintenance of Vehicle and 

Transport -Vehicle no- 13-3873 

RFQM 

National 

ED Own 

Fund 

150,000.00        days  

W/SE-PD-2/2

2-23/023 

Repair & Maintenance of Vehicle and 

Transport -Vehicle no-14-0380 

RFQM 

National 

ED Own 

Fund 

150,000.00        days  

W/SE-PD-2/2

2-23/024 

Repair & Maintenance of Vehicle and 

Transport -Vehicle no-15-0017 

RFQM 

National 

ED Own 

Fund 

150,000.00        days  

W/SE-PD-2/2

2-23/025 

Repair & Maintenance of Vehicle and 

Transport -Vehicle no- 14-7726 

RFQM 

National 

ED Own 

Fund 

150,000.00        days  

W/SE-PD-2/2

2-23/026 

Repair & Maintenance of Vehicle and 

Transport -Vehicle no-, 54-0543 

RFQM 

National 

ED Own 

Fund 

150,000.00        days  

Total 97,400,000.00 

 

Total APP amount of Office of Project Director, Project-2 97,400,000.00 

  

Office of Superintending Engineer, Civil Works 
Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-CW/22-

23/001 
                           

                            , 

OTM 

National 

HOPE Own 

Fund 

1,500,000.00 20-JUL-22 10-AUG-2

2 

31-AUG-22 07-SEP-22 14-SEP-22 05-OCT-22 77 days 05-OCT-23 
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Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 
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Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

          ও             । 

W/SE-CW/22-

23/002 
                           

                                  

                      ও 

            । 

OTM 

National 

HOPE Own 

Fund 

1,200,000.00 22-NOV-22 13-DEC-22 03-JAN-23 10-JAN-23 17-JAN-23 07-FEB-23 77 days 07-FEB-24 

W/SE-CW/22-

23/003 
                                   

                             

                            ও 

            । 

OTM 

National 

HOPE Own 

Fund 

2,000,000.00 15-JAN-23 05-FEB-23 26-FEB-23 05-MAR-2

3 

12-MAR-23 02-APR-23 77 days 01-APR-24 

W/SE-CW/22-

23/004 
                                   

                             , 

          ও             । 

OTM 

National 

HOPE Own 

Fund 

1,500,000.00 05-JUL-22 26-JUL-22 16-AUG-22 23-AUG-22 30-AUG-22 20-SEP-22 77 days 20-SEP-23 

W/SE-CW/22-

23/005 
                      - ০১, ০২, ০৩ 

ও ০৪                ,          ও 

                              

   । 

OTM 

National 

ED Own 

Fund 

700,000.00 31-JUL-22 21-AUG-2

2 

11-SEP-22 18-SEP-22 25-SEP-22 16-OCT-22 77 days 14-JAN-23 

W/SE-CW/22-

23/006 
        ’   ও              

       ,   ও                 গ  

                             

          । 

OTM 

National 

ED Own 

Fund 

800,000.00 25-JUN-22 16-JUL-22 06-AUG-22 13-AUG-22 20-AUG-22 10-SEP-22 77 days 09-DEC-22 

W/SE-CW/22-

23/007 
  ও        গ  ও               , 

         ও                      

            । 

OTM 

National 

ED Own 

Fund 

1,000,000.00 02-AUG-22 23-AUG-2

2 

13-SEP-22 20-SEP-22 27-SEP-22 18-OCT-22 77 days 16-JAN-23 

W/SE-CW/22-

23/008 
  ও            ,         '  

 ও                  ১১      

                          ও 

            । 

OTM 

National 

ED Own 

Fund 

1,000,000.00 18-AUG-22 08-SEP-22 29-SEP-22 06-OCT-22 13-OCT-22 03-NOV-22 77 days 01-FEB-23 

W/SE-CW/22-

23/009 
             ৩               

    (      ) ও                 

৩৩/১১                   গ     

OTM 

National 

CE/GM Own 

Fund 

300,000.00 23-JUL-22 13-AUG-2

2 

03-SEP-22 10-SEP-22 17-SEP-22 08-OCT-22 77 days 07-NOV-22 
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APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

                    । 

W/SE-CW/22-

23/010 
  ও          গ             

                              

   । 

OTM 

National 

ED Own 

Fund 

500,000.00 14-DEC-22 04-JAN-23 25-JAN-23 01-FEB-23 08-FEB-23 01-MAR-23 77 days 30-APR-23 

W/SE-CW/22-

23/011 
        গ                    

                           

                          

                        । 

OTM 

National 

ED Own 

Fund 

600,000.00 21-DEC-22 11-JAN-23 01-FEB-23 08-FEB-23 15-FEB-23 08-MAR-23 77 days 06-JUN-23 

W/SE-CW/22-

23/012 
  ও                       

       ও                      

                          । 

OTM 

National 

ED Own 

Fund 

800,000.00 02-FEB-23 23-FEB-23 16-MAR-23 23-MAR-2

3 

30-MAR-23 20-APR-23 77 days 19-JUN-23 

W/SE-CW/22-

23/013 
                ১৭              

                                , 

                                  

        ০২                     

          । 

OTM 

National 

BOARD Own 

Fund 

2,000,000.00 13-MAR-23 03-APR-23 24-APR-23 01-MAY-2

3 

08-MAY-23 29-MAY-23 77 days 28-JUL-23 

W/SE-CW/22-

23/014 
                ,       ও 

               ৬               

                              

                                

                । 

OTM 

National 

SE/DGM Own 

Fund 

120,000.00 10-AUG-22 31-AUG-2

2 

21-SEP-22 28-SEP-22 05-OCT-22 26-OCT-22 77 days 25-DEC-22 

W/SE-CW/22-

23/015 
      ও                    

     (                , ৫  

   )                        ও      

                     । 

OTM 

National 

HOPE Own 

Fund 

2,000,000.00 14-JUL-22 04-AUG-2

2 

25-AUG-22 01-SEP-22 08-SEP-22 29-SEP-22 77 days 28-DEC-22 

W/SE-CW/22-

23/016 
        ’   ও               গ 

               ও            

১৩২/৩৩/১১                 

                    । 

OTM 

National 

ED Own 

Fund 

800,000.00 20-JUL-22 10-AUG-2

2 

31-AUG-22 07-SEP-22 14-SEP-22 05-OCT-22 77 days 03-JAN-23 

W/SE-CW/22-                      ,    -১ OTM HOPE Own 1,100,000.00 29-JUN-22 20-JUL-22 10-AUG-22 17-AUG-22 24-AUG-22 14-SEP-22 77 days 13-NOV-22 
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APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

23/017                ,            

                        , 

                                

   । 

National Fund 

W/SE-CW/22-

23/018 
               ও   ও             

           ,           ও          

           । 

OTM 

National 

HOPE Own 

Fund 

1,400,000.00 20-DEC-22 10-JAN-23 31-JAN-23 07-FEB-23 14-FEB-23 07-MAR-23 77 days 05-JUN-23 

W/SE-CW/22-

23/019 
  ও    ,       গ (    )       

    গ         ও             -   

       ও          । 

OTM 

National 

HOPE Own 

Fund 

2,000,000.00 19-FEB-23 12-MAR-2

3 

02-APR-23 09-APR-23 16-APR-23 07-MAY-23 77 days 06-JUL-23 

W/SE-CW/22-

23/020 
     থ-২,                

 ও       গ      ১৩২/৩৩/১১      

                          

                । 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 23-NOV-22 14-DEC-22 04-JAN-23 11-JAN-23 18-JAN-23 08-FEB-23 77 days 30-MAR-23 

W/SE-CW/22-

23/021 
  ও    ,                  

    গ           ,   থ     ও 

                 ও          । 

OTM 

National 

ED Own 

Fund 

1,000,000.00 22-NOV-22 13-DEC-22 03-JAN-23 10-JAN-23 17-JAN-23 07-FEB-23 77 days 08-APR-23 

W/SE-CW/22-

23/022 

Painting of Boundary wall, Main Building 

and sorroundings of Demra 33/11 kV 

Substation of Grid South-1. 

OTM 

National 

HOPE Own 

Fund 

1,500,000.00 21-SEP-22 12-OCT-22 02-NOV-22 09-NOV-22 16-NOV-22 07-DEC-22 77 days 21-JAN-23 

W/SE-CW/22-

23/023 
        ’   ও                গ  

৩৩/১১                       

   গ                     । 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 15-JUL-22 05-AUG-2

2 

26-AUG-22 02-SEP-22 09-SEP-22 30-SEP-22 77 days 20-OCT-22 

W/SE-CW/22-

23/024 

Development of Main Gate, Boundary 

wall and Improvement Ansar Shed at 

Matuail 132/33/11 kV Substation of Grid 

South-1. 

OTM 

National 

HOPE Own 

Fund 

2,500,000.00 08-NOV-22 29-NOV-2

2 

20-DEC-22 27-DEC-22 03-JAN-23 24-JAN-23 77 days 24-APR-23 

W/SE-CW/22-

23/025 

Repair and maintenance of damaged roof 

of Matuail and Sitalakhya control room 

including related civil works. 

OTM 

National 

ED Own 

Fund 

1,000,000.00 20-OCT-22 10-NOV-2

2 

01-DEC-22 08-DEC-22 15-DEC-22 05-JAN-23 77 days 06-MAR-23 

W/SE-CW/22-

23/026 
        ’   ও        ও     OTM 

National 

SE/DGM Own 

Fund 

1,200,000.00 15-JUL-22 05-AUG-2

2 

26-AUG-22 02-SEP-22 09-SEP-22 30-SEP-22 77 days 29-NOV-22 
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APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

  গ                          

                 । 

W/SE-CW/22-

23/027 
               ,          ,       

ও                             

                 -ঠ-১৫-০০১৮ 

গ             ০৪                 ও 

                        । 

OTM 

National 

CE/GM Own 

Fund 

300,000.00 23-NOV-22 14-DEC-22 04-JAN-23 11-JAN-23 18-JAN-23 08-FEB-23 77 days 10-MAR-23 

W/SE-CW/22-

23/028 
                ,       ও      

             ,      

     -ঘ-১৪-০২৮২ গ            

   । 

OTM 

National 

CE/GM Own 

Fund 

300,000.00 20-DEC-22 10-JAN-23 31-JAN-23 07-FEB-23 14-FEB-23 07-MAR-23 77 days 06-APR-23 

W/SE-CW/22-

23/029 
               ,           ,       

ও                             

                 -ঠ-১৫-০০২০ 

গ               । 

OTM 

National 

CE/GM Own 

Fund 

300,000.00 22-DEC-22 12-JAN-23 02-FEB-23 09-FEB-23 16-FEB-23 09-MAR-23 77 days 08-APR-23 

W/SE-CW/22-

23/030 
               ,                   

                  ও         

               । 

OTM 

National 

ED Own 

Fund 

1,000,000.00 15-FEB-23 08-MAR-2

3 

29-MAR-23 05-APR-23 12-APR-23 03-MAY-23 77 days 01-AUG-23 

W/SE-CW/22-

23/031 
                            

                              

           ,                

                               

                              

      ৩৩/১১             

                  ও          

   । 

OTM 

National 

CE/GM Own 

Fund 

3,000,000.00 01-AUG-22 22-AUG-2

2 

12-SEP-22 19-SEP-22 26-SEP-22 17-OCT-22 77 days 16-DEC-22 

W/SE-CW/22-

23/032 
               ,          ,       

ও                             

                 -ঠ-১৫-০০১৮ 

গ               । 

OTM 

National 

CE/GM Own 

Fund 

300,000.00 20-DEC-22 10-JAN-23 31-JAN-23 07-FEB-23 14-FEB-23 07-MAR-23 77 days 06-APR-23 
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APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-CW/22-

23/033 
       ১৩২/৩৩                 

  ও                            

            ,             , 

                             

       ,         ,           ও        

           

OTM 

National 

ED Own 

Fund 

10,000,000.00 15-JUL-22 05-AUG-2

2 

26-AUG-22 02-SEP-22 09-SEP-22 30-SEP-22 77 days 29-NOV-22 

W/SE-CW/22-

23/034 
            ,          ও      

   -১ ও    -২        ৩   

 গ                            , 

 গ         ও                 

         ও                       

            । 

OTM 

National 

ED Own 

Fund 

530,000.00 16-AUG-22 06-SEP-22 27-SEP-22 04-OCT-22 11-OCT-22 01-NOV-22 77 days 16-DEC-22 

W/SE-CW/22-

23/035 
        ’                   

                               ও 

                                

             । 

OTM 

National 

HOPE Own 

Fund 

1,500,000.00 14-FEB-23 07-MAR-2

3 

28-MAR-23 04-APR-23 11-APR-23 02-MAY-23 77 days 01-JUL-23 

W/SE-CW/22-

23/036 
     থ  -১,         ’   ও      

           ১৩২/৩৩/১১      

                    থ          

                              

            ,       ও          

        ,                , 

                        

             ও                   

   । 

OTM 

National 

ED Own 

Fund 

6,000,000.00 10-JUL-22 31-JUL-22 21-AUG-22 28-AUG-22 04-SEP-22 25-SEP-22 77 days 24-DEC-22 

W/SE-CW/22-

23/037 
        ’   ও                

৩৩/১১                  

                  ,           

                        ,       

      ,             ,        

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 01-AUG-22 22-AUG-2

2 

12-SEP-22 19-SEP-22 26-SEP-22 17-OCT-22 77 days 01-DEC-22 
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APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

ও                        

           । 

W/SE-CW/22-

23/038 
               ,           ,       

ও                             

                 -ঠ-১১-৬৫৭১ 

গ               । 

OTM 

National 

CE/GM Own 

Fund 

300,000.00 19-DEC-22 09-JAN-23 30-JAN-23 06-FEB-23 13-FEB-23 06-MAR-23 77 days 05-APR-23 

W/SE-CW/22-

23/039 
                 । OTM 

National 

HOPE Own 

Fund 

5,000,000.00 22-MAY-23 12-JUN-23 03-JUL-23 10-JUL-23 17-JUL-23 07-AUG-23 77 days 05-NOV-23 

W/SE-CW/22-

23/040 
        ’   ও              

                              

ও                                

             । 

OTM 

National 

ED Own 

Fund 

6,000,000.00 10-JUL-22 31-JUL-22 21-AUG-22 28-AUG-22 04-SEP-22 25-SEP-22 77 days 24-NOV-22 

W/SE-CW/22-

23/041 
           ও                   

(    ও     ) ও               

 ও                             

                   ,           ও 

                ও             । 

OTM 

National 

HOPE Own 

Fund 

2,000,000.00 30-MAR-23 20-APR-23 11-MAY-23 18-MAY-2

3 

25-MAY-23 15-JUN-23 77 days 14-JUN-24 

W/SE-CW/22-

23/042 
           ও             ও 

                      

              ,        গ   ও 

                             

       ও             । 

OTM 

National 

HOPE Own 

Fund 

1,500,000.00 08-MAY-23 29-MAY-2

3 

19-JUN-23 26-JUN-23 03-JUL-23 24-JUL-23 77 days 23-JUL-24 

W/SE-CW/22-

23/043 
           ও                   

                           , 

           ,             , 

          ,          ও ও       

               ,       ও 

                       । 

OTM 

National 

ED Own 

Fund 

1,000,000.00 08-MAY-23 29-MAY-2

3 

19-JUN-23 26-JUN-23 03-JUL-23 24-JUL-23 77 days 23-JUL-24 

W/SE-CW/22-

23/044 
           -        ১৩২/৩৩/১১ 

                          

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 15-AUG-22 05-SEP-22 26-SEP-22 03-OCT-22 10-OCT-22 31-OCT-22 77 days 29-JAN-23 
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Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

                               

   । 

W/SE-CW/22-

23/045 
                              

                                   

            ও             । 

OTM 

National 

HOPE Own 

Fund 

1,500,000.00 20-OCT-22 10-NOV-2

2 

01-DEC-22 08-DEC-22 15-DEC-22 05-JAN-23 77 days 05-APR-23 

W/SE-CW/22-

23/046 
    গ                          

        গ                     

                     ও          

   । 

OTM 

National 

ED Own 

Fund 

1,000,000.00 17-OCT-22 07-NOV-2

2 

28-NOV-22 05-DEC-22 12-DEC-22 02-JAN-23 77 days 02-APR-23 

W/SE-CW/22-

23/047 
      ০১         ৩৩/১১      

                               

৩                 ,           ও 

                ও             । 

OTM 

National 

ED Own 

Fund 

1,000,000.00 21-SEP-22 12-OCT-22 02-NOV-22 09-NOV-22 16-NOV-22 07-DEC-22 77 days 05-FEB-23 

W/SE-CW/22-

23/048 
       ০১                 ০৬    

           ,           ও          

       ও                 ০৬    

                       ও       

          । 

OTM 

National 

HOPE Own 

Fund 

1,600,000.00 14-FEB-23 07-MAR-2

3 

28-MAR-23 04-APR-23 11-APR-23 02-MAY-23 77 days 31-JUL-23 

W/SE-CW/22-

23/049 
            গ               

                             , 

          ও                 ও 

            । 

OTM 

National 

ED Own 

Fund 

1,000,000.00 14-SEP-22 05-OCT-22 26-OCT-22 02-NOV-22 09-NOV-22 30-NOV-22 77 days 29-JAN-23 

W/SE-CW/22-

23/050 
                                   

    ,           ও                 ও 

            । 

OTM 

National 

ED Own 

Fund 

800,000.00 08-FEB-23 01-MAR-2

3 

22-MAR-23 29-MAR-2

3 

05-APR-23 26-APR-23 77 days 25-JUL-23 

W/SE-CW/22-

23/051 
                            

           ,           ও          

       ও             । 

OTM 

National 

ED Own 

Fund 

1,000,000.00 16-FEB-23 09-MAR-2

3 

30-MAR-23 06-APR-23 13-APR-23 04-MAY-23 77 days 02-AUG-23 

W/SE-CW/22-

23/052 
        ’   ও                

                                , 

OTM 

National 

ED Own 

Fund 

700,000.00 14-SEP-22 05-OCT-22 26-OCT-22 02-NOV-22 09-NOV-22 30-NOV-22 77 days 29-JAN-23 
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Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

           , ৩                  

      ২                        

    ,           ও                 

   । 

W/SE-CW/22-

23/053 
            ,               

                        ও 

                    । 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 01-OCT-22 22-OCT-22 12-NOV-22 19-NOV-22 26-NOV-22 17-DEC-22 77 days 16-JAN-23 

W/SE-CW/22-

23/054 
        ’   ও           গ 

                    ২          ৪থ   

                     ,           ও 

                   । 

OTM 

National 

ED Own 

Fund 

500,000.00 11-OCT-22 01-NOV-2

2 

22-NOV-22 29-NOV-22 06-DEC-22 27-DEC-22 77 days 10-FEB-23 

W/SE-CW/22-

23/055 
        ’   ও            -১     

              -১       ৩      

           -৩                   

               ,           ও          

          । 

OTM 

National 

ED Own 

Fund 

300,000.00 19-OCT-22 09-NOV-2

2 

30-NOV-22 07-DEC-22 14-DEC-22 04-JAN-23 77 days 05-MAR-23 

W/SE-CW/22-

23/056 
        ’   ও                

           ' ' ও ' '         

                             থ   

                          । 

OTM 

National 

HOPE Own 

Fund 

1,400,000.00 10-NOV-22 01-DEC-22 22-DEC-22 29-DEC-22 05-JAN-23 26-JAN-23 77 days 26-APR-23 

W/SE-CW/22-

23/057 
                             

        ’   ও                    

    ,           ও                 

   । 

OTM 

National 

ED Own 

Fund 

400,000.00 06-FEB-23 27-FEB-23 20-MAR-23 27-MAR-2

3 

03-APR-23 24-APR-23 77 days 23-JUN-23 

W/SE-CW/22-

23/058 
     -২                    ১    

              ’   ও      ৩      

                ,           ও 

                   । 

OTM 

National 

ED Own 

Fund 

400,000.00 14-DEC-22 04-JAN-23 25-JAN-23 01-FEB-23 08-FEB-23 01-MAR-23 77 days 15-APR-23 

W/SE-CW/22-

23/059 
        ’                   গ    

          গ               ও গ    

OTM 

National 

SE/DGM Own 

Fund 

350,000.00 01-SEP-22 22-SEP-22 13-OCT-22 20-OCT-22 27-OCT-22 17-NOV-22 77 days 17-DEC-22 
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Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

           গ                   

            । 

W/SE-CW/22-

23/060 
        ’   ও                   

                 ২০১,       ৫০১ ও 

       ২০৩            ,          ও 

             । 

OTM 

National 

ED Own 

Fund 

1,000,000.00 17-OCT-22 07-NOV-2

2 

28-NOV-22 05-DEC-22 12-DEC-22 02-JAN-23 77 days 02-APR-23 

W/SE-CW/22-

23/061 
        ’   ও              -১, 

                  ৩৩/১১      

                           

           

OTM 

National 

SE/DGM Own 

Fund 

1,200,000.00 20-JUL-22 10-AUG-2

2 

31-AUG-22 07-SEP-22 14-SEP-22 05-OCT-22 77 days 19-NOV-22 

W/SE-CW/22-

23/062 
        ’   ও                   

                     ৩     , 

    গ   ৪থ                

        ২                        , 

          ও                    । 

OTM 

National 

ED Own 

Fund 

800,000.00 14-DEC-22 04-JAN-23 25-JAN-23 01-FEB-23 08-FEB-23 01-MAR-23 77 days 30-MAY-23 

W/SE-CW/22-

23/063 
  ও                            

            ও                   

OTM 

National 

ED Own 

Fund 

6,000,000.00 02-OCT-22 23-OCT-22 13-NOV-22 20-NOV-22 27-NOV-22 18-DEC-22 77 days 18-MAR-23 

W/SE-CW/22-

23/064 
           ও               

                  ০২          

                           

  থ                           , 

          ও                    । 

OTM 

National 

ED Own 

Fund 

400,000.00 12-SEP-22 03-OCT-22 24-OCT-22 31-OCT-22 07-NOV-22 28-NOV-22 77 days 28-DEC-22 

W/SE-CW/22-

23/065 
           ও              

                  ০১                

         ও                    ০২    

         থ                            , 

          ও                    । 

OTM 

National 

ED Own 

Fund 

1,000,000.00 14-DEC-22 04-JAN-23 25-JAN-23 01-FEB-23 08-FEB-23 01-MAR-23 77 days 30-MAY-23 

W/SE-CW/22-

23/066 
           ও           -২ 

                  ০২              

                                 

OTM 

National 

ED Own 

Fund 

1,000,000.00 19-SEP-22 10-OCT-22 31-OCT-22 07-NOV-22 14-NOV-22 05-DEC-22 77 days 03-FEB-23 
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Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

            ,           ও          

          । 

W/SE-CW/22-

23/067 
           ও           -২ 

                  ০১          ৪থ   

                           , 

          ও                    । 

OTM 

National 

ED Own 

Fund 

400,000.00 21-DEC-22 11-JAN-23 01-FEB-23 08-FEB-23 15-FEB-23 08-MAR-23 77 days 22-APR-23 

W/SE-CW/22-

23/068 
           ও                  

           ০৮                 , 

        ও               ,           

ও                    । 

OTM 

National 

HOPE Own 

Fund 

1,200,000.00 14-FEB-23 07-MAR-2

3 

28-MAR-23 04-APR-23 11-APR-23 02-MAY-23 77 days 31-JUL-23 

W/SE-CW/22-

23/069 
  ও                       

                          

    গ                   

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 01-AUG-22 22-AUG-2

2 

12-SEP-22 19-SEP-22 26-SEP-22 17-OCT-22 77 days 01-DEC-22 

W/SE-CW/22-

23/070 
        '                 

            ০৮               , 

          ও                    । 

OTM 

National 

HOPE Own 

Fund 

2,000,000.00 15-MAR-23 05-APR-23 26-APR-23 03-MAY-2

3 

10-MAY-23 31-MAY-23 77 days 28-SEP-23 

W/SE-CW/22-

23/071 
        '                            

                             

      গ             , গ       

               থ   ও              

                        । 

OTM 

National 

ED Own 

Fund 

500,000.00 09-AUG-22 30-AUG-2

2 

20-SEP-22 27-SEP-22 04-OCT-22 25-OCT-22 77 days 23-JAN-23 

W/SE-CW/22-

23/072 
        ’                      

                      গ        ও 

                            

   । 

OTM 

National 

ED Own 

Fund 

10,000,000.00 15-AUG-22 05-SEP-22 26-SEP-22 03-OCT-22 10-OCT-22 31-OCT-22 77 days 30-DEC-22 

W/SE-CW/22-

23/073 
        ’   ও               ৮০০ 

 গ            ২                  

                      ,          ও 

             । 

OTM 

National 

ED Own 

Fund 

450,000.00 09-JAN-23 30-JAN-23 20-FEB-23 27-FEB-23 06-MAR-23 27-MAR-23 77 days 11-MAY-23 

W/SE-CW/22-   ও            গ               OTM ED Own 6,000,000.00 16-OCT-22 06-NOV-2 27-NOV-22 04-DEC-22 11-DEC-22 01-JAN-23 77 days 01-APR-23 
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Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

23/074          ,                 

       ও                     । 

National Fund 2 

W/SE-CW/22-

23/075 
                       

                ,          ও           

   । 

OTM 

National 

ED Own 

Fund 

500,000.00 14-NOV-22 05-DEC-22 26-DEC-22 02-JAN-23 09-JAN-23 30-JAN-23 77 days 31-MAR-23 

W/SE-CW/22-

23/076 
        ’                       

গ           , গ                 

       ও                । 

OTM 

National 

ED Own 

Fund 

800,000.00 26-JAN-23 16-FEB-23 09-MAR-23 16-MAR-2

3 

23-MAR-23 13-APR-23 77 days 12-JUL-23 

W/SE-CW/22-

23/077 
                ১৩২/৩৩       

                          

   ,       ও        ও          

          । 

OTM 

National 

CE/GM Own 

Fund 

4,500,000.00 10-JUL-22 31-JUL-22 21-AUG-22 28-AUG-22 04-SEP-22 25-SEP-22 77 days 24-NOV-22 

W/SE-CW/22-

23/078 
                 । OTM 

National 

HOPE Own 

Fund 

5,000,000.00 05-APR-23 26-APR-23 17-MAY-23 24-MAY-2

3 

31-MAY-23 21-JUN-23 77 days 20-JUN-24 

W/SE-CW/22-

23/079 
        ’   ও            

১৩২/৩৩               

                ,           

                               

    ,          ও                    

   । 

OTM 

National 

CE/GM Own 

Fund 

3,000,000.00 10-JUL-22 31-JUL-22 21-AUG-22 28-AUG-22 04-SEP-22 25-SEP-22 77 days 24-NOV-22 

W/SE-CW/22-

23/080 
        '                      

                 ও          

                              

              ও              

                            ও 

                 । 

OTM 

National 

ED Own 

Fund 

8,000,000.00 01-JAN-23 22-JAN-23 12-FEB-23 19-FEB-23 26-FEB-23 19-MAR-23 77 days 17-JUN-23 

W/SE-CW/22-

23/081 
        '   ও                 

৩৩/১১                       

        ঘ ,       ,         গ    

                ,          গ      ও 

OTM 

National 

ED Own 

Fund 

5,500,000.00 01-DEC-22 22-DEC-22 12-JAN-23 19-JAN-23 26-JAN-23 16-FEB-23 77 days 17-MAY-23 
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Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

       ও               , গ           

    ও      গ             । 

W/SE-CW/22-

23/082 
        '   ও                

                   ও           

ও      ,      গ   ;           । 

OTM 

National 

BOARD Own 

Fund 

80,000,000.00 01-JAN-23 22-JAN-23 12-FEB-23 19-FEB-23 26-FEB-23 19-MAR-23 77 days 08-MAR-25 

W/SE-CW/22-

23/083 
        '              ,        

            (          , 

     -১২, ১      গ       ,     ) 

             ও          

            । 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 01-SEP-22 22-SEP-22 13-OCT-22 20-OCT-22 27-OCT-22 17-NOV-22 77 days 01-JAN-23 

W/SE-CW/22-

23/084 
                           

            ৩ ,৪থ   ও       ৫  

       ও                

                       ,          

ও                       । 

OTM 

National 

CE/GM Own 

Fund 

5,000,000.00 01-AUG-22 22-AUG-2

2 

12-SEP-22 19-SEP-22 26-SEP-22 17-OCT-22 77 days 01-DEC-22 

W/SE-CW/22-

23/085 
        '                      

   , গ                        , 

                              

             । 

OTM 

National 

HOPE Own 

Fund 

1,500,000.00 10-JAN-23 31-JAN-23 21-FEB-23 28-FEB-23 07-MAR-23 28-MAR-23 77 days 26-JUL-23 

W/SE-CW/22-

23/086 
        ৩৩/১১                 

                ,   ও     

      ,    গ  ও                 

                        

       ,     ,          ও           

            । 

OTM 

National 

HOPE Own 

Fund 

25,000,000.00 01-NOV-22 22-NOV-2

2 

13-DEC-22 20-DEC-22 27-DEC-22 17-JAN-23 77 days 17-APR-23 

W/SE-CW/22-

23/087 
        ৩৩/১১                  

৫                              

   । 

OTM 

National 

ED Own 

Fund 

6,000,000.00 02-OCT-22 23-OCT-22 13-NOV-22 20-NOV-22 27-NOV-22 18-DEC-22 77 days 18-MAR-23 

W/SE-CW/22-

23/088 
        ৩৩/১১                 

               ,   ও             

OTM 

National 

HOPE Own 

Fund 

25,000,000.00 01-JAN-23 22-JAN-23 12-FEB-23 19-FEB-23 26-FEB-23 19-MAR-23 77 days 18-MAY-23 
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APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

                       

                        ,     , 

         ও                    

   । 

W/SE-CW/22-

23/089 
           ৩৩/১১            

          ও                    

               (   )            

। 

OTM 

National 

ED Own 

Fund 

8,000,000.00 02-APR-23 23-APR-23 14-MAY-23 21-MAY-2

3 

28-MAY-23 18-JUN-23 77 days 16-SEP-23 

W/SE-CW/22-

23/090 
        '                        

                             

             ও     ও    ও     

            ,        ও       

                             

   । 

OTM 

National 

HOPE Own 

Fund 

35,000,000.00 10-APR-23 01-MAY-2

3 

22-MAY-23 29-MAY-2

3 

05-JUN-23 26-JUN-23 77 days 24-OCT-23 

W/SE-CW/22-

23/091 
        '                      

   , গ                            

                । 

OTM 

National 

ED Own 

Fund 

10,000,000.00 13-APR-23 04-MAY-2

3 

25-MAY-23 01-JUN-23 08-JUN-23 29-JUN-23 77 days 23-JUN-24 

W/SE-CW/22-

23/092 
           ৩৩/১১            

                              

                           

            । 

OTM 

National 

CE/GM Own 

Fund 

3,000,000.00 01-AUG-22 22-AUG-2

2 

12-SEP-22 19-SEP-22 26-SEP-22 17-OCT-22 77 days 15-JAN-23 

W/SE-CW/22-

23/093 
  ও      গ            

        ও     গ            (    

      )           । 

OTM 

National 

CE/GM Own 

Fund 

3,000,000.00 01-FEB-23 22-FEB-23 15-MAR-23 22-MAR-2

3 

29-MAR-23 19-APR-23 77 days 18-JUL-23 

W/SE-CW/22-

23/094 
        '                      

   , গ                            

    । 

OTM 

National 

CE/GM Own 

Fund 

5,000,000.00 01-NOV-22 22-NOV-2

2 

13-DEC-22 20-DEC-22 27-DEC-22 17-JAN-23 77 days 17-APR-23 

W/SE-CW/22-

23/095 
        '   ও                   

                 । 

OTM 

National 

HOPE Own 

Fund 

20,000,000.00 03-JUL-22 24-JUL-22 14-AUG-22 21-AUG-22 28-AUG-22 18-SEP-22 77 days 13-SEP-23 

W/SE-CW/22-         ’   ও          ৩৩/১১ OTM BOARD Own 60,000,000.00 06-NOV-22 27-NOV-2 18-DEC-22 25-DEC-22 01-JAN-23 22-JAN-23 77 days 17-JAN-24 
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APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

23/096                         

         ও                    

              । 

National Fund 2 

W/SE-CW/22-

23/097 
  ও                 গ       

                                

                     

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 02-MAY-23 23-MAY-2

3 

13-JUN-23 20-JUN-23 27-JUN-23 18-JUL-23 77 days 17-AUG-23 

W/SE-CW/22-

23/098 
                ,        

                              

                     

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 01-FEB-23 22-FEB-23 15-MAR-23 22-MAR-2

3 

29-MAR-23 19-APR-23 77 days 18-JUN-23 

W/SE-CW/22-

23/099 
        ’   ও                 

৩৩/১১                  

   -         ও           

                       । 

OTM 

National 

CE/GM Own 

Fund 

5,000,000.00 16-AUG-22 06-SEP-22 27-SEP-22 04-OCT-22 11-OCT-22 01-NOV-22 77 days 31-DEC-22 

W/SE-CW/22-

23/100 
  ও          গ              গ   

                               

          । 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 15-NOV-22 06-DEC-22 27-DEC-22 03-JAN-23 10-JAN-23 31-JAN-23 77 days 01-APR-23 

W/SE-CW/22-

23/101 
  ও       গ      ,          

          গ                   

      ,         ও          

   । 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 01-DEC-22 22-DEC-22 12-JAN-23 19-JAN-23 26-JAN-23 16-FEB-23 77 days 17-APR-23 

W/SE-CW/22-

23/102 
        ’    ও                

                          

            । 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 01-MAR-23 22-MAR-2

3 

12-APR-23 19-APR-23 26-APR-23 17-MAY-23 77 days 16-JUN-23 

W/SE-CW/22-

23/103 

Construction of blast wall between T1, T2 

and T3 transformer at Fatullah old 

Substation. 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 10-AUG-22 31-AUG-2

2 

21-SEP-22 28-SEP-22 05-OCT-22 26-OCT-22 77 days 25-DEC-22 

W/SE-CW/22-

23/104 

Supply and Installation of Thai Glass 

Partition at the control room of Dapa and 

Laxmi Narayan Cotton Mill 33/11 kV GIS 

Substation for better Air Conditioning of 

Grid South-1 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 01-SEP-22 22-SEP-22 13-OCT-22 20-OCT-22 27-OCT-22 17-NOV-22 77 days 16-JAN-23 
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Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-CW/22-

23/105 

Upward extension of boundary Wall, 

Building painting at Shyampur BSCIC 

33/11 kV Substation 

OTM 

National 

CE/GM Own 

Fund 

3,000,000.00 18-SEP-22 09-OCT-22 30-OCT-22 06-NOV-22 13-NOV-22 04-DEC-22 77 days 02-FEB-23 

W/SE-CW/22-

23/106 

Upward extension and repairment of 

boundary Wall, Building painting, Gate 

replacement at Postogola 33/11 kV 

Substation. 

OTM 

National 

CE/GM Own 

Fund 

3,500,000.00 01-FEB-23 22-FEB-23 15-MAR-23 22-MAR-2

3 

29-MAR-23 19-APR-23 77 days 18-JUL-23 

W/SE-CW/22-

23/107 

Outdoor Yard development, Development 

of Drainage System, 11kV Switchgear 

room, Control room and Bathroom at 

kazla 33/11 KV Substation 

OTM 

National 

CE/GM Own 

Fund 

3,000,000.00 01-JAN-23 22-JAN-23 12-FEB-23 19-FEB-23 26-FEB-23 19-MAR-23 77 days 17-JUN-23 

W/SE-CW/22-

23/108 
        ’   ও                 

৩৩/১১                       

   গ                     । 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 02-OCT-22 23-OCT-22 13-NOV-22 20-NOV-22 27-NOV-22 18-DEC-22 77 days 16-FEB-23 

W/SE-CW/22-

23/109 
           ও        ও     

                 ৪থ        থ   

                             

   । 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 06-JUL-22 27-JUL-22 17-AUG-22 24-AUG-22 31-AUG-22 21-SEP-22 77 days 20-NOV-22 

W/SE-CW/22-

23/110 
        ’   ও            -০১    

                          ’  

                          গ    

      গ                          

                 গ           

    গ                            

    ,                -             

                         । 

OTM 

National 

ED Own 

Fund 

400,000.00 09-AUG-22 30-AUG-2

2 

20-SEP-22 27-SEP-22 04-OCT-22 25-OCT-22 77 days 24-DEC-22 

W/SE-CW/22-

23/111 
        ’   ও                   

                             ০৮    

           ,           ও          

       ও             । 

OTM 

National 

ED Own 

Fund 

1,000,000.00 16-FEB-23 09-MAR-2

3 

30-MAR-23 06-APR-23 13-APR-23 04-MAY-23 77 days 02-AUG-23 

W/SE-CW/22-

23/112 
                                

              /২            , 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 07-DEC-22 28-DEC-22 18-JAN-23 25-JAN-23 01-FEB-23 22-FEB-23 77 days 23-APR-23 

Page 294 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Civil Works 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

         ও              । 

W/SE-CW/22-

23/113 
  ও   ও         ’        থ       

            “  ও              

                          

              ,         ”       

            -০১     ও    

            ও           গ      

                        -গ    

                 

   -      -   । 

OTM 

National 

HOPE Own 

Fund 

9,500,000.00        days  

Total 467,250,000.00 

 

Total APP amount of Office of Superintending Engineer, Civil Works 467,250,000.00 

Total APP amount of Chief Engineer, Development 1,772,010,000.00 

Page 295 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
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Works 

 

This is computer generated report and does not require signature. 

 

 Chief Engineer, Grid 

  
Office of Chief Engineer, Grid 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/CE-GRID/

22-23/001 

R&M of Zeep number Dhaka Metro Gha 

11-9474 

RFQM 

National 

ED Own 

Fund 

200,000.00 01-MAY-22 11-MAY-2

2 

11-MAY-22 12-MAY-2

2 

12-MAY-22 19-MAY-22 18 days 18-JUN-22 

Total 200,000.00 

 

Total APP amount of Office of Chief Engineer, Grid 200,000.00 

  

Office of Superintending Engineer, Grid (North)  
Office of Superintending Engineer, Grid (North)  
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-GRID(

North)/22-23/

001 

Hired Vehicle for SE Grid North Lot1 RFQM 

National 

HOPE Own 

Fund 

400,000.00        days  

W/SE-GRID(

North)/22-23/

002 

     থ  -১,                 ও    

                     ১১০      

                          

RFQM 

National 

SE/DGM Own 

Fund 

45,000.00        days  

W/SE-GRID(

North)/22-23/

003 

Design, Supply, Installation, Testing and 

Commissioning of Nitrogen Injection Fire 

Protection System (NIFPS) and 

Emergency Exit at 9 nos. Substations of 

DPDC on Turnkey Basis 

OSTETM 

International 

BOARD Own 

Fund 

174,643,631.84        days  

Total 175,088,631.84 

 

Office of Executive Engineer, Grid (North) -1 
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Works 

 

This is computer generated report and does not require signature. 

Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 
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W/SE-GRID(

North)/22-23/

004 

Rennovation, Fencing and relevent 

electrical work at Japan Garden 

Substation under Grid North-1, DPDC. 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 05-SEP-22 26-SEP-22 17-OCT-22 24-OCT-22 31-OCT-22 21-NOV-22 77 days 21-MAR-23 

W/SE-GRID(

North)/22-23/

005 

Design, supply and installation 

emergency DC Lighting System in 

different substation under Grid North-1 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 12-SEP-22 03-OCT-22 24-OCT-22 31-OCT-22 07-NOV-22 28-NOV-22 77 days 27-JAN-23 

W/SE-GRID(

North)/22-23/

006 

Cable trench sealing at Kakrail & 

Satmosjid Substation. 

OTM 

National 

CE/GM Own 

Fund 

1,000,000.00 19-SEP-22 10-OCT-22 31-OCT-22 07-NOV-22 14-NOV-22 05-DEC-22 77 days 05-MAR-23 

W/SE-GRID(

North)/22-23/

007 

Civil Rennovation work at Jigatola Grid 

SS 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 26-SEP-22 17-OCT-22 07-NOV-22 14-NOV-22 21-NOV-22 12-DEC-22 77 days 12-MAR-23 

W/SE-GRID(

North)/22-23/

008 

Rennovation & Beutification of Jigatola 

Old SS 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 03-OCT-22 24-OCT-22 14-NOV-22 21-NOV-22 28-NOV-22 19-DEC-22 77 days 19-MAR-23 

W/SE-GRID(

North)/22-23/

009 

Sanitary repair and maintenance of toilet, 

pump room, drainage system of different 

ss under Grid North-1 

OTM 

National 

HOPE Own 

Fund 

2,000,000.00 10-OCT-22 31-OCT-22 21-NOV-22 28-NOV-22 05-DEC-22 26-DEC-22 77 days 26-MAR-23 

W/SE-GRID(

North)/22-23/

010 

Rennovation of 11 kV Cable trench and 

relevent electrical work at Dhanmondi 

132/33/11 kV Substation 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 17-OCT-22 07-NOV-2

2 

28-NOV-22 05-DEC-22 12-DEC-22 02-JAN-23 77 days 02-MAY-23 

W/SE-GRID(

North)/22-23/

011 

Relocation & Decoration of Office of 

XEN, Grid North-1. 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 24-OCT-22 14-NOV-2

2 

05-DEC-22 12-DEC-22 19-DEC-22 09-JAN-23 77 days 09-APR-23 

W/SE-GRID(

North)/22-23/

012 

Supply and Installation Voltage Stabilizer 

in different substation for lighting circuit. 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 03-OCT-22 24-OCT-22 14-NOV-22 21-NOV-22 28-NOV-22 19-DEC-22 77 days 19-MAR-23 

W/SE-GRID(

North)/22-23/

013 

Supply and Installation of Air coolers, 

Electrical Wiring  and Related  Works at 

Different Substations under Grid North-1 

OTM 

National 

SE/DGM Own 

Fund 

2,500,000.00 31-OCT-22 21-NOV-2

2 

12-DEC-22 19-DEC-22 26-DEC-22 16-JAN-23 77 days 16-MAY-23 

W/SE-GRID(

North)/22-23/

014 

Garbage cleaning from different 

substation under Grid North-1 

OTM 

National 

CE/GM Own 

Fund 

1,000,000.00 01-NOV-22 22-NOV-2

2 

13-DEC-22 20-DEC-22 27-DEC-22 17-JAN-23 77 days 18-MAR-23 

W/SE-GRID(

North)/22-23/

015 

Painting of Power Transformer at 

Different substation under grid north-1 

OTM 

National 

ED Own 

Fund 

2,000,000.00 08-NOV-22 29-NOV-2

2 

20-DEC-22 27-DEC-22 03-JAN-23 24-JAN-23 77 days 24-APR-23 
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W/SE-GRID(

North)/22-23/

016 

Installation of Earthing Grid at different 

substation under Grid North-1 

OTM 

National 

SE/DGM Own 

Fund 

2,500,000.00 16-NOV-22 07-DEC-22 28-DEC-22 04-JAN-23 11-JAN-23 01-FEB-23 77 days 01-JUN-23 

W/SE-GRID(

North)/22-23/

017 

Supply and Istallation of TNC switch and 

Buzzer and Dhanmondi and Lalbag Grid 

Substation. 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 23-NOV-22 14-DEC-22 04-JAN-23 11-JAN-23 18-JAN-23 08-FEB-23 77 days 08-JUN-23 

W/SE-GRID(

North)/22-23/

018 

Supply installation and testing of MOG, 

WTI, OTI, AVR relay & force cooling 

cubicle at with remote metering for 4 nos 

of transformer at Kamrangirchar SS & 

Lalbag SS. 

OTM 

National 

SE/DGM Own 

Fund 

3,000,000.00 30-NOV-22 21-DEC-22 11-JAN-23 18-JAN-23 25-JAN-23 15-FEB-23 77 days 15-JUN-23 

W/SE-GRID(

North)/22-23/

019 

Supply and Installattion of Battery bank 

and associated works at Grid North-1 

OTM 

National 

SE/DGM Own 

Fund 

1,800,000.00 01-DEC-22 22-DEC-22 12-JAN-23 19-JAN-23 26-JAN-23 16-FEB-23 77 days 16-JUN-23 

W/SE-GRID(

North)/22-23/

020 

Repair and Maintenance of Battery 

Charger and associated works at Grid 

North-1 

OTM 

National 

ED Own 

Fund 

1,200,000.00 08-DEC-22 29-DEC-22 19-JAN-23 26-JAN-23 02-FEB-23 23-FEB-23 77 days 23-JUN-23 

W/SE-GRID(

North)/22-23/

021 

Installation of Alarm CKT with buzzer at 

different Substations under Grid North-1. 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 15-DEC-22 05-JAN-23 26-JAN-23 02-FEB-23 09-FEB-23 02-MAR-23 77 days 01-MAY-23 

W/SE-GRID(

North)/22-23/

022 

Installation of Auxiliary transformer, PT, 

incomer circuit breaker, ACDB and 

associated works at Lalbag 33/11 kV Old 

SS. 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 22-DEC-22 12-JAN-23 02-FEB-23 09-FEB-23 16-FEB-23 09-MAR-23 77 days 07-JUN-23 

W/SE-GRID(

North)/22-23/

023 

Renovation of kamrangirchar-Lalbag 33 

kV Double Circuit Line. 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 22-DEC-22 12-JAN-23 02-FEB-23 09-FEB-23 16-FEB-23 09-MAR-23 77 days 07-JUL-23 

W/SE-GRID(

North)/22-23/

024 

Instllation of 11 kV circuit breaker at 

Kamrangirchar 33/11 kV Local SS 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 28-DEC-22 18-JAN-23 08-FEB-23 15-FEB-23 22-FEB-23 15-MAR-23 77 days 14-MAY-23 

W/SE-GRID(

North)/22-23/

025 

Installation of NCT and associated works 

at Satmosjid SS 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 22-MAR-23 12-APR-23 03-MAY-23 10-MAY-2

3 

17-MAY-23 07-JUN-23 77 days 06-AUG-23 

W/SE-GRID(

North)/22-23/

Hiring labor & Transportation service for 

transporting different eqUipment of Grid 

RFQM 

National 

SE/DGM Own 

Fund 

500,000.00 21-SEP-22 01-OCT-22 01-OCT-22 02-OCT-22 02-OCT-22 09-OCT-22 18 days 19-OCT-22 
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026 North-1 

W/SE-GRID(

North)/22-23/

027 

Repair and  maintenance of Air Coolers of 

Different Substations under Grid North-1 

OTM 

National 

HOPE Own 

Fund 

2,000,000.00 01-JAN-23 22-JAN-23 12-FEB-23 19-FEB-23 26-FEB-23 19-MAR-23 77 days 04-JUN-23 

W/SE-GRID(

North)/22-23/

028 

Civil Repair and Maintenance works of 

switchgear room and outdoor switchyard 

at Lalbag 33/11kV Substation. 

OTM 

National 

ED Own 

Fund 

500,000.00 08-JAN-23 29-JAN-23 19-FEB-23 26-FEB-23 05-MAR-23 26-MAR-23 77 days 11-JUN-23 

W/SE-GRID(

North)/22-23/

029 

Civil Repair & Maintenance works at 

Azimpur 33/11kV Substation under Grid 

North-1 

OTM 

National 

ED Own 

Fund 

500,000.00 15-JAN-23 05-FEB-23 26-FEB-23 05-MAR-2

3 

12-MAR-23 02-APR-23 77 days 18-JUN-23 

W/SE-GRID(

North)/22-23/

030 

Repair & Maintenance of lift at DMCH 

SS 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 22-JAN-23 12-FEB-23 05-MAR-23 12-MAR-2

3 

19-MAR-23 09-APR-23 77 days 25-JUN-23 

W/SE-GRID(

North)/22-23/

031 

Repair & Maintenance of lift at Dhaka 

Udyan, BSMMU & BB Avenue SS 

OTM 

National 

CE/GM Own 

Fund 

300,000.00 29-JAN-23 19-FEB-23 12-MAR-23 19-MAR-2

3 

26-MAR-23 16-APR-23 77 days 02-JUL-23 

W/SE-GRID(

North)/22-23/

032 

Yearly maintenance of 132/33/11 kV and 

33/11 kV   Sub-stations under Grid 

North-1 

OTM 

National 

CE/GM Own 

Fund 

1,000,000.00 01-FEB-23 22-FEB-23 15-MAR-23 22-MAR-2

3 

29-MAR-23 19-APR-23 77 days 05-JUL-23 

W/SE-GRID(

North)/22-23/

033 

Anticorrosive painting of Transformers at 

Different Substations under Grid North-1, 

DPDC. 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 08-FEB-23 01-MAR-2

3 

22-MAR-23 29-MAR-2

3 

05-APR-23 26-APR-23 77 days 12-JUL-23 

W/SE-GRID(

North)/22-23/

034 

Yearly maintenance of 132 kV Overhead 

Lines. 

OTM 

National 

HOPE Own 

Fund 

2,500,000.00 15-FEB-23 08-MAR-2

3 

29-MAR-23 05-APR-23 12-APR-23 03-MAY-23 77 days 19-JUL-23 

W/SE-GRID(

North)/22-23/

035 

Emergency Supply & Installation of 132 

kV switchgear Under Grid North-1 

OTM 

National 

HOPE Own 

Fund 

20,000,000.00 22-FEB-23 15-MAR-2

3 

26-APR-23 10-MAY-2

3 

17-MAY-23 14-JUN-23 112 days 30-AUG-23 

W/SE-GRID(

North)/22-23/

036 

Emergency Installation of 132/33 kV 

transformer Under Grid North-1 

OTM 

National 

ED Own 

Fund 

2,000,000.00 01-MAR-23 22-MAR-2

3 

12-APR-23 19-APR-23 26-APR-23 17-MAY-23 77 days 02-AUG-23 

W/SE-GRID(

North)/22-23/

037 

Repair and Maintenance of Cooling Fan 

Motor and breaker Charging Motor at 

Different Sub-Stations under Grid 

North-1 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 08-MAR-23 29-MAR-2

3 

19-APR-23 26-APR-23 03-MAY-23 24-MAY-23 77 days 09-AUG-23 
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W/SE-GRID(

North)/22-23/

038 

Painting of transformer at different 

Auxiliary Transformer under Grid 

North-1. 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 14-MAR-23 04-APR-23 25-APR-23 02-MAY-2

3 

09-MAY-23 30-MAY-23 77 days 15-AUG-23 

W/SE-GRID(

North)/22-23/

039 

Emergency repair of 33 kV switchgear 

under Grid North-1 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 21-MAR-23 11-APR-23 02-MAY-23 09-MAY-2

3 

16-MAY-23 06-JUN-23 77 days 22-AUG-23 

W/SE-GRID(

North)/22-23/

040 

Emergency repair of 11 kV switchgear 

under Grid North-1 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 28-MAR-23 18-APR-23 09-MAY-23 16-MAY-2

3 

23-MAY-23 13-JUN-23 77 days 29-AUG-23 

W/SE-GRID(

North)/22-23/

041 

Emergency repair of 33/11 kV 

transformer under Grid North-1 

OTM 

National 

CE/GM Own 

Fund 

5,000,000.00 02-APR-23 23-APR-23 14-MAY-23 21-MAY-2

3 

28-MAY-23 18-JUN-23 77 days 03-SEP-23 

W/SE-GRID(

North)/22-23/

042 

33 kV Overhead Line Maintenance under 

Grid North-1 

OTM 

National 

CE/GM Own 

Fund 

1,000,000.00 09-APR-23 30-APR-23 21-MAY-23 28-MAY-2

3 

04-JUN-23 25-JUN-23 77 days 10-SEP-23 

W/SE-GRID(

North)/22-23/

043 

Repair & Maintenance of Vehicle No. 

Dhaka Metro Tha-11-3803 

RFQM 

National 

ED Own 

Fund 

100,000.00 21-APR-23 01-MAY-2

3 

01-MAY-23 02-MAY-2

3 

02-MAY-23 09-MAY-23 18 days 25-JUL-23 

W/SE-GRID(

North)/22-23/

044 

Repair & Maintenance of Vehicle No. 

Dhaka Metro Tha-13-3281 

RFQM 

National 

ED Own 

Fund 

100,000.00 16-SEP-22 26-SEP-22 26-SEP-22 27-SEP-22 27-SEP-22 04-OCT-22 18 days 03-NOV-22 

W/SE-GRID(

North)/22-23/

045 

Repair & Maintenance of Vehicle No. 

Dhaka Metro Tha13-4238 

RFQM 

National 

ED Own 

Fund 

100,000.00 26-JAN-23 05-FEB-23 05-FEB-23 06-FEB-23 06-FEB-23 13-FEB-23 18 days 15-MAR-23 

W/SE-GRID(

North)/22-23/

046 

Repair & maintenance of Faulty 132/33 

kV, 50/75 MVA GT-3 transformer at 

Dhanmondi 132/33 kV Substation 

OTM 

National 

BOARD Own 

Fund 

40,000,000.00 08-NOV-22 29-NOV-2

2 

10-JAN-23 24-JAN-23 31-JAN-23 28-FEB-23 112 days 27-AUG-23 

W/SE-GRID(

North)/22-23/

047 

Installation of control & metering panel 

for 33 kV Switchgear at Satmosjid 

Substation 

OTM 

National 

HOPE Own 

Fund 

20,000,000.00 20-OCT-22 10-NOV-2

2 

22-DEC-22 05-JAN-23 12-JAN-23 09-FEB-23 112 days 09-JUN-23 

W/SE-GRID(

North)/22-23/

048 

Hired Vehicle for SE, Grid North lot-2 RFQM 

National 

HOPE Own 

Fund 

400,000.00 16-AUG-22 26-AUG-2

2 

26-AUG-22 27-AUG-22 27-AUG-22 03-SEP-22 18 days 13-SEP-22 

W/SE-GRID(

North)/22-23/

Printing of various substation related 

Drawing, Manual, Standard under grid 

OTM 

National 

CE/GM Own 

Fund 

150,000.00 15-FEB-23 08-MAR-2

3 

29-MAR-23 05-APR-23 12-APR-23 03-MAY-23 77 days 19-JUL-23 
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049 north-1, DPDC. 

W/SE-GRID(

North)/22-23/

050 

Supply installation and associated works 

for 48 Volts 2 sets of battery bank and 

battery charger at kamrangirchar 

132/33/11 kV grid substation. 

OTM 

International 

HOPE Own 

Fund 

12,000,000.00 20-OCT-22 08-DEC-22 16-FEB-23 02-MAR-2

3 

09-MAR-23 06-APR-23 168 days 22-JUN-23 

W/SE-GRID(

North)/22-23/

051 

Installation of transformer grating for 

different transformers at kamrangirchar 

132/33/11 kV grid substation. 

OTM 

National 

ED Own 

Fund 

1,500,000.00 12-JAN-23 02-FEB-23 23-FEB-23 02-MAR-2

3 

09-MAR-23 30-MAR-23 77 days 15-JUN-23 

W/SE-GRID(

North)/22-23/

052 

Supply & installation of elevated platform 

for outdoor bus maintenance works at 

kamrangirchar 132/33 kV grid Substation 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 27-JUL-22 17-AUG-2

2 

07-SEP-22 14-SEP-22 21-SEP-22 12-OCT-22 77 days 28-DEC-22 

W/SE-GRID(

North)/22-23/

053 

Supply & Installation of trolley for 

transportation of 33kV DC Hipot Control 

Unit 

OTM 

National 

SE/DGM Own 

Fund 

100,000.00 16-NOV-22 07-DEC-22 28-DEC-22 04-JAN-23 11-JAN-23 01-FEB-23 77 days 19-APR-23 

Total 146,550,000.00 
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W/SE-GRID(

North)/22-23/

054 

Reconstruction of boundary wall at 

Khilgaon 33/11 kV Substation under Grid 

North-2, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

2,500,000.00 12-SEP-22 03-OCT-22 24-OCT-22 31-OCT-22 07-NOV-22 28-NOV-22 77 days 28-MAR-23 

W/SE-GRID(

North)/22-23/

055 

Yard development work at Mogbazar, 

Madartek and Ullon Grid Substation 

under Grid North-2, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

2,500,000.00 24-AUG-22 14-SEP-22 05-OCT-22 12-OCT-22 19-OCT-22 09-NOV-22 77 days 09-MAR-23 

W/SE-GRID(

North)/22-23/

056 

Supply, Installation, Testing & 

Commissioning of Thyristor Controlled 

Battery Charger Cum Boost Charger and 

Diode Voltage Regulator(DVR) with IP 

Ingress Protection & MS Panel for 

different substations under Grid North-2, 

DPDC 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 30-AUG-22 20-SEP-22 11-OCT-22 18-OCT-22 25-OCT-22 15-NOV-22 77 days 15-MAR-23 
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W/SE-GRID(

North)/22-23/

057 

Repair and Maintenance of 110V Battery 

Charger for different substations under 

Grid North-2, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 03-NOV-22 24-NOV-2

2 

15-DEC-22 22-DEC-22 29-DEC-22 19-JAN-23 77 days 19-MAY-23 

W/SE-GRID(

North)/22-23/

058 

Supply, Installation, Testing & 

Commissioning of 110 V Battery Sets for 

different substations under Grid North-2, 

DPDC 

OTM 

National 

ED Own 

Fund 

8,000,000.00 08-NOV-22 29-NOV-2

2 

20-DEC-22 27-DEC-22 03-JAN-23 24-JAN-23 77 days 23-FEB-23 

W/SE-GRID(

North)/22-23/

059 

Repair, Maintenance and Re-installation 

of Cooling Fan Motor of Transformers, 

Supply and Installation of Magnetic 

Contactors, Overload Relays and related 

works at Different Substations under 

XEN, Grid North-2, DPDC 

OTM 

National 

HOPE Own 

Fund 

800,000.00 20-DEC-22 10-JAN-23 31-JAN-23 07-FEB-23 14-FEB-23 07-MAR-23 77 days 05-JUL-23 

W/SE-GRID(

North)/22-23/

060 

Repair and maintenance of boundary wall, 

painting of wall, chainlink fencing etc at 

Madartek Grid Substation under Grid 

North-2, DPDC. 

OTM 

National 

HOPE Own 

Fund 

2,000,000.00 20-SEP-22 11-OCT-22 01-NOV-22 08-NOV-22 15-NOV-22 06-DEC-22 77 days 05-APR-23 

W/SE-GRID(

North)/22-23/

061 

Yearly Civil Repair and Maintenance, 

Bathroom fitting and accessories for 

office and Different Substations under 

XEN, Grid North-2. 

OTM 

National 

ED Own 

Fund 

2,000,000.00 14-SEP-22 05-OCT-22 26-OCT-22 02-NOV-22 09-NOV-22 30-NOV-22 77 days 30-NOV-23 

W/SE-GRID(

North)/22-23/

062 

Repair, Maintenance and Painting of Main 

Gate at different substations under Grid 

North-2, DPDC 

OTM 

National 

ED Own 

Fund 

1,200,000.00 22-AUG-22 12-SEP-22 03-OCT-22 10-OCT-22 17-OCT-22 07-NOV-22 77 days 06-JAN-23 

W/SE-GRID(

North)/22-23/

063 

Emergency Repair and maintenance of 

132kV Over Head Lines under Grid 

North-2, DPDC 

OTM 

National 

HOPE Own 

Fund 

3,000,000.00 06-DEC-22 27-DEC-22 17-JAN-23 24-JAN-23 31-JAN-23 21-FEB-23 77 days 22-APR-23 

W/SE-GRID(

North)/22-23/

064 

Yearly Repair and maintenance work for 

33kV Overhead lines under Grid North-2, 

DPDC 

OTM 

National 

CE/GM Own 

Fund 

1,000,000.00 30-AUG-22 20-SEP-22 11-OCT-22 18-OCT-22 25-OCT-22 15-NOV-22 77 days 15-NOV-23 

W/SE-GRID(

North)/22-23/

065 

Yearly Repair and Maintenance of 

different 132/33 kV Grid and 33/11 kV 

Substations under Grid North-2, DPDC 

OTM 

National 

CE/GM Own 

Fund 

1,000,000.00 04-AUG-22 25-AUG-2

2 

15-SEP-22 22-SEP-22 29-SEP-22 20-OCT-22 77 days 20-OCT-23 

W/SE-GRID(

North)/22-23/

Anti-corrosive Painting of Power 

Transformer at different substations under 

OTM 

National 

ED Own 

Fund 

1,500,000.00 12-SEP-22 03-OCT-22 24-OCT-22 31-OCT-22 07-NOV-22 28-NOV-22 77 days 27-JAN-23 
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Office of Executive Engineer, Grid (North) -2 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

066 Grid North-02, DPDC 

W/SE-GRID(

North)/22-23/

067 

Yearly Repair and Maintenance of Air 

Cooler at Different substation under Grid 

North-2, DPDC 

OTM 

National 

HOPE Own 

Fund 

1,200,000.00 18-SEP-22 09-OCT-22 30-OCT-22 06-NOV-22 13-NOV-22 04-DEC-22 77 days 04-DEC-23 

W/SE-GRID(

North)/22-23/

068 

Repair & Maintenance works of Vehicle 

No: 11-1899 Under Grid North-2, DPDC. 

RFQM 

National 

ED Own 

Fund 

100,000.00 21-AUG-22 31-AUG-2

2 

31-AUG-22 01-SEP-22 01-SEP-22 08-SEP-22 18 days 08-OCT-22 

W/SE-GRID(

North)/22-23/

069 

Repair & Maintenance works of Vehicle 

No: 11-7727 Under Grid North-2, DPDC. 

RFQM 

National 

ED Own 

Fund 

100,000.00 14-NOV-22 24-NOV-2

2 

24-NOV-22 25-NOV-22 25-NOV-22 02-DEC-22 18 days 01-JAN-23 

W/SE-GRID(

North)/22-23/

070 

Repair & Maintenance works of Vehicle 

No: 13-3621 Under Grid North-2, DPDC. 

RFQM 

National 

ED Own 

Fund 

100,000.00 17-JAN-23 27-JAN-23 27-JAN-23 28-JAN-23 28-JAN-23 04-FEB-23 18 days 06-MAR-23 

W/SE-GRID(

North)/22-23/

071 

Construction of a Bathroom at Asadgate 

33/11 kV Substation Under Grid 

North-02, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

800,000.00 10-OCT-22 31-OCT-22 21-NOV-22 28-NOV-22 05-DEC-22 26-DEC-22 77 days 26-MAR-23 

W/SE-GRID(

North)/22-23/

072 

Repair and Maintenance of boundary 

wall, front side garden wall, main gate 

repair and painting at Tejgaon 33/11 kV 

Substation under Grid North-2, DPDC. 

OTM 

National 

SE/DGM Own 

Fund 

600,000.00 20-DEC-22 10-JAN-23 31-JAN-23 07-FEB-23 14-FEB-23 07-MAR-23 77 days 05-JUL-23 

W/SE-GRID(

North)/22-23/

073 

Emergency Repair & Maintenance Of 33 

KV GIS Switchgear and Control Panel at 

Ullon 132/33/11 KV Grid Substation. 

DPM 

National 

HOPE Own 

Fund 

3,000,000.00 20-JUL-22 10-AUG-2

2 

31-AUG-22 07-SEP-22 14-SEP-22 05-OCT-22 77 days 02-FEB-23 

W/SE-GRID(

North)/22-23/

074 

Supply and Installation of Split Type Air 

Cooler for Madartek and 

Mogbazar132/33/11 kV Substation Under 

Grid North-2, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

2,400,000.00 20-SEP-22 11-OCT-22 01-NOV-22 08-NOV-22 15-NOV-22 06-DEC-22 77 days 05-APR-23 

W/SE-GRID(

North)/22-23/

075 

Supply and Installation of Air cooler for 

different substations under Grid North-02, 

DPDC 

OTM 

National 

SE/DGM Own 

Fund 

2,400,000.00 16-OCT-22 06-NOV-2

2 

27-NOV-22 04-DEC-22 11-DEC-22 01-JAN-23 77 days 01-MAY-23 

Total 40,200,000.00 

 

Total APP amount of Office of Superintending Engineer, Grid (North)  361,838,631.84 
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This is computer generated report and does not require signature. 

Office of Superintending Engineer, Grid (South) 
Office of Superintending Engineer, Grid (South) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-GRID(

South)/22-23/

001 

Repair and Maintenance of Vehicle 

Dhaka Metro Gha-11-0277, Grid South 

Circle, DPDC 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 20-MAR-23 30-MAR-2

3 

30-MAR-23 31-MAR-2

3 

31-MAR-23 07-APR-23 18 days 07-MAY-23 

W/SE-GRID(

South)/22-23/

002 

Design, Supply, Installation, Testing & 

Commissioning of SCADA System and 

Conversion of Non-SAS Substation to 

SAS Substation in DPDC Area 

OSTETM 

International 

BOARD Own 

Fund 

600,000,000.00        days  

Total 600,200,000.00 

 

Office of Executive Engineer, Grid (South) -1 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-GRID(

South)/22-23/

003 

Supply and Installation of panel heater 

and Insulation Development work for 

different Substations under Grid South-1 

and Grid South-2,DPDC 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 01-AUG-22 22-AUG-2

2 

12-SEP-22 19-SEP-22 26-SEP-22 17-OCT-22 77 days 16-DEC-22 

W/SE-GRID(

South)/22-23/

004 

Construction of Duty Room for Technical 

Staffs of Grid South-1, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 10-AUG-22 31-AUG-2

2 

21-SEP-22 28-SEP-22 05-OCT-22 26-OCT-22 77 days 23-FEB-23 

W/SE-GRID(

South)/22-23/

005 

Supply and Installation of Submersible 

water pump at different substations under 

Grid South-1 and Grid South-2, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 29-DEC-22 19-JAN-23 09-FEB-23 16-FEB-23 23-FEB-23 16-MAR-23 77 days 15-MAY-23 

W/SE-GRID(

South)/22-23/

006 

Emergency Installation of 132 kV and 33 

kV Breaker, Panel, CT, PT, Isolator under 

Grid South-1, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 20-FEB-23 13-MAR-2

3 

03-APR-23 10-APR-23 17-APR-23 08-MAY-23 77 days 05-SEP-23 

W/SE-GRID(

South)/22-23/

007 

Emergency Installation of 

Transformer/Breakers at different 

substations of Grid South-1, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 25-APR-23 16-MAY-2

3 

06-JUN-23 13-JUN-23 20-JUN-23 11-JUL-23 77 days 08-NOV-23 

W/SE-GRID(

South)/22-23/

008 

Installation of DC Charger, Distribution 

Panel and Battery Set in Different 

Substations  of  Grid South-1, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 10-JAN-23 31-JAN-23 21-FEB-23 28-FEB-23 07-MAR-23 28-MAR-23 77 days 26-JUL-23 
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Works 
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Office of Executive Engineer, Grid (South) -1 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-GRID(

South)/22-23/

009 

Supply and Installation of GPS Satellite 

Clock in different Substations under Grid 

South-1 and Grid South-2, DPDC. 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 20-SEP-22 11-OCT-22 01-NOV-22 08-NOV-22 15-NOV-22 06-DEC-22 77 days 05-APR-23 

W/SE-GRID(

South)/22-23/

010 

Supply and Installation of Indoor & 

Outdoor Light and Lighting accessories 

for different Substations under Grid 

South-1 and Grid South-2, DPDC 

OTM 

National 

HOPE Own 

Fund 

1,500,000.00 10-JAN-23 31-JAN-23 21-FEB-23 28-FEB-23 07-MAR-23 28-MAR-23 77 days 26-JUL-23 

W/SE-GRID(

South)/22-23/

011 

Sanitary repair and maintenance of 

different sub-stations under Grid South-1, 

DPDC 

OTM 

National 

CE/GM Own 

Fund 

300,000.00 23-JAN-23 13-FEB-23 06-MAR-23 13-MAR-2

3 

20-MAR-23 10-APR-23 77 days 08-AUG-23 

W/SE-GRID(

South)/22-23/

012 

Repair and Maintenance of Submersible 

water pump at different Substations under 

Grid South-1, DPDC 

RFQM 

National 

HOPE Own 

Fund 

250,000.00 18-JAN-23 28-JAN-23 28-JAN-23 29-JAN-23 29-JAN-23 05-FEB-23 18 days 06-APR-23 

W/SE-GRID(

South)/22-23/

013 

Repair and Maintenance of Main Gate at 

different Substations under Grid South-1, 

DPDC 

OTM 

National 

CE/GM Own 

Fund 

300,000.00 23-JAN-23 13-FEB-23 06-MAR-23 13-MAR-2

3 

20-MAR-23 10-APR-23 77 days 08-AUG-23 

W/SE-GRID(

South)/22-23/

014 

Repair and maintenance of air coolers at 

different sub-stations under Grid South-1, 

DPDC 

OTM 

National 

HOPE Own 

Fund 

1,000,000.00 30-MAY-23 20-JUN-23 11-JUL-23 18-JUL-23 25-JUL-23 15-AUG-23 77 days 14-AUG-24 

W/SE-GRID(

South)/22-23/

015 

Emergency Repair and maintenance of 

Transmission Lines under Grid South-1, 

DPDC 

OTM 

National 

CE/GM Own 

Fund 

1,000,000.00 20-FEB-23 13-MAR-2

3 

03-APR-23 10-APR-23 17-APR-23 08-MAY-23 77 days 05-SEP-23 

W/SE-GRID(

South)/22-23/

016 

Repair and maintenance of Cooling Fan 

and Spring Charging motor at Different 

Sub-Stations of Grid South-1, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 15-MAR-23 05-APR-23 26-APR-23 03-MAY-2

3 

10-MAY-23 31-MAY-23 77 days 30-MAY-24 

W/SE-GRID(

South)/22-23/

017 

Yearly Repair and Maintenance of 

Overhead Lines under Grid South-1, 

DPDC 

OTM 

National 

CE/GM Own 

Fund 

1,000,000.00 31-MAY-23 21-JUN-23 12-JUL-23 19-JUL-23 26-JUL-23 16-AUG-23 77 days 15-AUG-24 

W/SE-GRID(

South)/22-23/

018 

Repair and Maintenance of faulty 110 

Volt DC Battery Charger at different 

Sub-Stations of Grid South-1, DPDC 

OTM 

National 

CE/GM Own 

Fund 

800,000.00 20-SEP-22 11-OCT-22 01-NOV-22 08-NOV-22 15-NOV-22 06-DEC-22 77 days 05-APR-23 

W/SE-GRID(

South)/22-23/

019 

Emergency Repair of Burnt Breaker, 

Spout of Substations under Grid South-1, 

DPDC 

OTM 

National 

CE/GM Own 

Fund 

700,000.00 18-JAN-23 08-FEB-23 01-MAR-23 08-MAR-2

3 

15-MAR-23 05-APR-23 77 days 03-AUG-23 

W/SE-GRID( Installation of Earthing System at OTM SE/DGM Own 500,000.00 24-OCT-22 14-NOV-2 05-DEC-22 12-DEC-22 19-DEC-22 09-JAN-23 77 days 09-MAY-23 
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Office of Executive Engineer, Grid (South) -1 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

South)/22-23/

020 

Different Grid Substations under Grid 

South-1, DPDC 

National Fund 2 

W/SE-GRID(

South)/22-23/

021 

Emergency overhauling of OLTC 

installed at  Power Transformer in 

different Substations under Grid South-1 

and Grid South-2, DPDC 

OTM 

National 

CE/GM Own 

Fund 

1,000,000.00 02-NOV-22 23-NOV-2

2 

14-DEC-22 21-DEC-22 28-DEC-22 18-JAN-23 77 days 18-MAY-23 

W/SE-GRID(

South)/22-23/

022 

Repairs and Maintenance of Testing 

equipment under Grid South-1 and 

South-2, DPDC 

DPM 

National 

HOPE Own 

Fund 

1,000,000.00 12-OCT-22 02-NOV-2

2 

23-NOV-22 30-NOV-22 07-DEC-22 28-DEC-22 77 days 27-APR-23 

W/SE-GRID(

South)/22-23/

023 

Repair of furniture at different substations 

under Grid South-1 and Grid South-2, 

DPDC 

OTM 

National 

HOPE Own 

Fund 

300,000.00 31-OCT-22 21-NOV-2

2 

12-DEC-22 19-DEC-22 26-DEC-22 16-JAN-23 77 days 16-MAY-23 

W/SE-GRID(

South)/22-23/

024 

Repair and Maintenance of Vehicle No. 

Dhaka Metro Tha-13-3622, of Grid 

South-1, DPDC 

RFQM 

National 

HOPE Own 

Fund 

120,000.00 24-JAN-23 03-FEB-23 03-FEB-23 04-FEB-23 04-FEB-23 11-FEB-23 18 days 13-MAR-23 

W/SE-GRID(

South)/22-23/

025 

Repair and Maintenance of Vehicle 

Dhaka Metro Tha-13-3874, Grid South-1, 

DPDC 

RFQM 

National 

ED Own 

Fund 

100,000.00 20-MAR-23 30-MAR-2

3 

30-MAR-23 31-MAR-2

3 

31-MAR-23 07-APR-23 18 days 07-MAY-23 

W/SE-GRID(

South)/22-23/

026 

Repair and Maintenance of Vehicle 

Dhaka Metro Tha-11-2123, Grid South-1, 

DPDC 

RFQM 

National 

HOPE Own 

Fund 

125,000.00 29-DEC-22 08-JAN-23 08-JAN-23 09-JAN-23 09-JAN-23 16-JAN-23 18 days 15-FEB-23 

W/SE-GRID(

South)/22-23/

027 

Repair and Maintenance of Vehicle 

Dhaka Metro Tha-14-0383, Grid South-1, 

DPDC 

RFQM 

National 

ED Own 

Fund 

100,000.00 30-MAY-23 09-JUN-23 09-JUN-23 10-JUN-23 10-JUN-23 17-JUN-23 18 days 17-JUL-23 

W/SE-GRID(

South)/22-23/

028 

Supply and Installation of Battery 

Monitoring and Management System at 

different substations under Grid South-1, 

DPDC. 

OTM 

National 

SE/DGM Own 

Fund 

2,500,000.00 03-AUG-22 24-AUG-2

2 

14-SEP-22 21-SEP-22 28-SEP-22 19-OCT-22 77 days 17-JAN-23 

W/SE-GRID(

South)/22-23/

029 

Supply and Installation of Indoor 

Switchgear Monitoring and Management 

System at different substations under Grid 

South-1, DPDC. 

OTM 

National 

SE/DGM Own 

Fund 

2,500,000.00 11-AUG-22 01-SEP-22 22-SEP-22 29-SEP-22 06-OCT-22 27-OCT-22 77 days 25-JAN-23 

W/SE-GRID(

South)/22-23/

030 

Supply and Installation of Substation Data 

Acquisition and Monitoring System at 

different substations under Grid South-1, 

OTM 

National 

SE/DGM Own 

Fund 

2,500,000.00 03-OCT-22 24-OCT-22 14-NOV-22 21-NOV-22 28-NOV-22 19-DEC-22 77 days 19-MAR-23 
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Office of Executive Engineer, Grid (South) -1 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

DPDC. 

W/SE-GRID(

South)/22-23/

031 

Repair and maintenance of 33kV 

Madartek-Amulia overhead line under 

Grid South-1, DPDC. 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 13-OCT-22 03-NOV-2

2 

24-NOV-22 01-DEC-22 08-DEC-22 29-DEC-22 77 days 27-JUN-23 

W/SE-GRID(

South)/22-23/

032 

Anti-corrosive painting for outdoor yard 

and transformer of different substations 

under Grid South-1 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 16-NOV-22 07-DEC-22 28-DEC-22 04-JAN-23 11-JAN-23 01-FEB-23 77 days 31-JUL-23 

Total 27,595,000.00 

 

Office of Executive Engineer, Grid (South) -2 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-GRID(

South)/22-23/

033 

Emergency Installation of 132 kV and 33 

kV Breaker, Panel, CT, PT, Isolator under 

Grid South-2,DPDC 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 20-MAR-23 10-APR-23 01-MAY-23 08-MAY-2

3 

15-MAY-23 05-JUN-23 77 days 03-OCT-23 

W/SE-GRID(

South)/22-23/

034 

Emergency Installation of 

Transformer/Breakers at different 

substations of Grid South- 2, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 10-APR-23 01-MAY-2

3 

22-MAY-23 29-MAY-2

3 

05-JUN-23 26-JUN-23 77 days 24-OCT-23 

W/SE-GRID(

South)/22-23/

035 

Installation of DC Charger, Distribution 

Panel and Battery Set in Different 

Substations of Grid South-2, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 15-FEB-23 08-MAR-2

3 

29-MAR-23 05-APR-23 12-APR-23 03-MAY-23 77 days 31-AUG-23 

W/SE-GRID(

South)/22-23/

036 

Supply and Installation of Automation 

System to Acquire Substation Data, 

DPDC 

OTM 

National 

CE/GM Own 

Fund 

4,500,000.00 20-DEC-22 10-JAN-23 31-JAN-23 07-FEB-23 14-FEB-23 07-MAR-23 77 days 05-JUL-23 

W/SE-GRID(

South)/22-23/

037 

Installation of Power Transformer and 

Switchgears at Demra and Shyampur 

BSCIC Substation under DPDC. 

OTM 

National 

CE/GM Own 

Fund 

5,000,000.00 20-DEC-22 10-JAN-23 31-JAN-23 07-FEB-23 14-FEB-23 07-MAR-23 77 days 05-JUL-23 

W/SE-GRID(

South)/22-23/

038 

Emergency Repair/replacement of Burnt 

Breaker, Spout bushing of Substations 

under Grid South-1 and Grid South-2, 

DPDC 

DPM 

National 

HOPE Own 

Fund 

2,000,000.00 10-APR-23 01-MAY-2

3 

22-MAY-23 29-MAY-2

3 

05-JUN-23 26-JUN-23 77 days 24-OCT-23 

W/SE-GRID( Sanitary repair and maintenance of OTM CE/GM Own 300,000.00 23-NOV-22 14-DEC-22 04-JAN-23 11-JAN-23 18-JAN-23 08-FEB-23 77 days 08-JUN-23 
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Office of Executive Engineer, Grid (South) -2 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

South)/22-23/

039 

different sub-stations under Grid South-2, 

DPDC 

National Fund 

W/SE-GRID(

South)/22-23/

040 

Repair and Maintenance of Submersible 

water pump at different Substations under 

Grid South-2, DPDC 

RFQM 

National 

HOPE Own 

Fund 

250,000.00 20-MAR-23 30-MAR-2

3 

30-MAR-23 31-MAR-2

3 

31-MAR-23 07-APR-23 18 days 05-AUG-23 

W/SE-GRID(

South)/22-23/

041 

Repair and Maintenance of Main Gate at 

different Substations under Grid South-2, 

DPDC 

OTM 

National 

CE/GM Own 

Fund 

300,000.00 25-OCT-22 15-NOV-2

2 

06-DEC-22 13-DEC-22 20-DEC-22 10-JAN-23 77 days 10-MAY-23 

W/SE-GRID(

South)/22-23/

042 

Servicing, Repair and Maintenance of Lift 

installed at different Substations of Grid 

South-1 and Grid South-2, DPDC 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 25-AUG-22 04-SEP-22 04-SEP-22 05-SEP-22 05-SEP-22 12-SEP-22 18 days 12-SEP-23 

W/SE-GRID(

South)/22-23/

043 

Repair and maintenance of air coolers at 

different sub-stations under Grid South-2, 

DPDC 

OTM 

National 

HOPE Own 

Fund 

1,000,000.00 30-MAY-23 20-JUN-23 11-JUL-23 18-JUL-23 25-JUL-23 15-AUG-23 77 days 14-AUG-24 

W/SE-GRID(

South)/22-23/

044 

Emergency Repair and maintenance of 

Transmission Lines under Grid South-2, 

DPDC 

OTM 

National 

CE/GM Own 

Fund 

1,000,000.00 20-FEB-23 13-MAR-2

3 

03-APR-23 10-APR-23 17-APR-23 08-MAY-23 77 days 05-SEP-23 

W/SE-GRID(

South)/22-23/

045 

Emergency replacement of 132 kV LA, 

PT, CT and Isolator under Grid South-2, 

DPDC 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 20-MAR-23 10-APR-23 01-MAY-23 08-MAY-2

3 

15-MAY-23 05-JUN-23 77 days 03-OCT-23 

W/SE-GRID(

South)/22-23/

046 

Repair and maintenance of Cooling Fan 

and Spring Charging motor at Different 

Sub-Stations of Grid South-2, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 30-AUG-22 20-SEP-22 11-OCT-22 18-OCT-22 25-OCT-22 15-NOV-22 77 days 15-NOV-23 

W/SE-GRID(

South)/22-23/

047 

Oil leakage repair and oil centrifuging of 

Power Transformer under Grid South-1, 

Grid South-2, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 30-NOV-22 21-DEC-22 11-JAN-23 18-JAN-23 25-JAN-23 15-FEB-23 77 days 15-JUN-23 

W/SE-GRID(

South)/22-23/

048 

Yearly Repair and Maintenance of 132kV 

& 33kV Overhead Lines under Grid 

South-2, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 30-MAY-23 20-JUN-23 11-JUL-23 18-JUL-23 25-JUL-23 15-AUG-23 77 days 14-AUG-24 

W/SE-GRID(

South)/22-23/

049 

Repair and Maintenance of faulty 110 

Volt DC Battery Charger at different 

Sub-Stations of Grid South-2, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 20-SEP-22 11-OCT-22 01-NOV-22 08-NOV-22 15-NOV-22 06-DEC-22 77 days 05-APR-23 

W/SE-GRID(

South)/22-23/

050 

Emergency Repair of Burnt Breaker, 

Spout of Substations under Grid South-2, 

DPDC 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 15-MAR-23 05-APR-23 26-APR-23 03-MAY-2

3 

10-MAY-23 31-MAY-23 77 days 28-SEP-23 
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This is computer generated report and does not require signature. 

Office of Executive Engineer, Grid (South) -2 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-GRID(

South)/22-23/

051 

Installation of Earthing System at 

Different Grid Substations under Grid 

South-2, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 20-SEP-22 11-OCT-22 01-NOV-22 08-NOV-22 15-NOV-22 06-DEC-22 77 days 05-APR-23 

W/SE-GRID(

South)/22-23/

052 

Repair and Maintenance of Vehicle 

Dhaka Metro Tha-11-6569, Grid South-2, 

DPDC. 

RFQM 

National 

HOPE Own 

Fund 

130,000.00 20-SEP-22 30-SEP-22 30-SEP-22 01-OCT-22 01-OCT-22 08-OCT-22 18 days 07-NOV-22 

W/SE-GRID(

South)/22-23/

053 

Repair and Maintenance of Vehicle 

Dhaka Metro Tha-13-3282, Grid South-2, 

DPDC. 

RFQM 

National 

ED Own 

Fund 

100,000.00 20-MAR-23 30-MAR-2

3 

30-MAR-23 31-MAR-2

3 

31-MAR-23 07-APR-23 18 days 07-MAY-23 

W/SE-GRID(

South)/22-23/

054 

Repair and Maintenance of Vehicle  

Dhaka Metro Tha-11-3853, Grid South-2, 

DPDC. 

RFQM 

National 

HOPE Own 

Fund 

110,000.00 29-NOV-22 09-DEC-22 09-DEC-22 10-DEC-22 10-DEC-22 17-DEC-22 18 days 16-JAN-23 

W/SE-GRID(

South)/22-23/

055 

Repair and Maintenance of Vehicle 

Dhaka Metro Tha-13-4239, Grid South-2, 

DPDC. 

RFQM 

National 

HOPE Own 

Fund 

120,000.00 25-JAN-23 04-FEB-23 04-FEB-23 05-FEB-23 05-FEB-23 12-FEB-23 18 days 14-MAR-23 

W/SE-GRID(

South)/22-23/

056 

CNG Cylinder Testing and Replacement 

of Vehicle under Grid Circle (South), Grid 

South-1 and Grid South-2, DPDC 

DPM 

National 

HOPE Own 

Fund 

500,000.00 20-DEC-22 10-JAN-23 31-JAN-23 07-FEB-23 14-FEB-23 07-MAR-23 77 days 05-JUL-23 

W/SE-GRID(

South)/22-23/

057 

Supply & Installation of alarm and 

annunciation system at different 

Substations under Grid South-1 and Grid 

South-2, DPDC 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 18-OCT-22 08-NOV-2

2 

29-NOV-22 06-DEC-22 13-DEC-22 03-JAN-23 77 days 03-MAY-23 

Total 24,310,000.00 

 

Total APP amount of Office of Superintending Engineer, Grid (South) 652,105,000.00 

  

Office of Superintending Engineer, System Protection 
Office of Superintending Engineer, System Protection 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-SP/22-2 Repair and Maintenance of Fibre Optic OTM SE/DGM Own 500,000.00 05-JUL-22 26-JUL-22 16-AUG-22 23-AUG-22 30-AUG-22 20-SEP-22 77 days 17-JUN-23 
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This is computer generated report and does not require signature. 

Office of Superintending Engineer, System Protection 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

3/001 Cable with associated works of 132 kv 

circuit under System Protection (North) 

National Fund 

W/SE-SP/22-2

3/002 

Repair and Maintenance of Fibre Optic 

Cable with associated works of 132 kv 

circuit under System Protection (South) 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 05-JUL-22 26-JUL-22 16-AUG-22 23-AUG-22 30-AUG-22 20-SEP-22 77 days 17-JUN-23 

W/SE-SP/22-2

3/003 

Repair and Maintenance of vehicles & 

Transport 

OTM 

National 

SE/DGM Own 

Fund 

300,000.00 31-OCT-22 21-NOV-2

2 

12-DEC-22 19-DEC-22 26-DEC-22 16-JAN-23 77 days 16-MAY-23 

W/SE-SP/22-2

3/004 

Repair and Maintenance of Busbar 

differential scheme at Madartek Grid, 

Shitalakhya Grid, Dhanmondi Grid and 

Lalbagh Grid 

OTM 

National 

HOPE Own 

Fund 

9,000,000.00 08-AUG-22 29-AUG-2

2 

19-SEP-22 26-SEP-22 03-OCT-22 24-OCT-22 77 days 22-APR-23 

W/SE-SP/22-2

3/005 

Repair and Maintenance of 11kv 

Automation -SAIDI & SAIFI (SP-North 

& South) 

OTM 

National 

CE/GM Own 

Fund 

1,000,000.00 22-OCT-22 12-NOV-2

2 

03-DEC-22 10-DEC-22 17-DEC-22 07-JAN-23 77 days 07-MAY-23 

W/SE-SP/22-2

3/006 

Repair, Maintenance Integration of IED to 

SAS & Automation system (SP-North and 

South) 

OTM 

National 

HOPE Own 

Fund 

4,000,000.00 16-OCT-22 06-NOV-2

2 

27-NOV-22 04-DEC-22 11-DEC-22 01-JAN-23 77 days 31-MAY-23 

W/SE-SP/22-2

3/007 

Repair and Maintenance of Fibre Optic 

Cable with associated works of Different 

33/11 kV Substation under System 

Protection (South) 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 01-JAN-23 22-JAN-23 12-FEB-23 19-FEB-23 26-FEB-23 19-MAR-23 77 days 15-SEP-23 

W/SE-SP/22-2

3/008 

Repair and Maintenance of Fibre Optic 

Cable with associated works of Different 

33/11 kV Substation under System 

Protection (North) 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 01-JAN-23 22-JAN-23 12-FEB-23 19-FEB-23 26-FEB-23 19-MAR-23 77 days 17-JUN-23 

W/SE-SP/22-2

3/009 

Renovation works of existing store-room 

of system protection, Ground floor of 

33kv, Gis building at Ullon Substation 

OTM 

National 

HOPE Own 

Fund 

500,000.00        days  

Total 16,800,000.00 

 

Total APP amount of Office of Superintending Engineer, System Protection 16,800,000.00 

  

Office of Superintending Engineer, System Services 
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Office of Superintending Engineer, System Services 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-SS/22-2

3/001 

Repair and Maintenance works of vehicle 

no Dhaka Metro GHA 14- 0290 under SE, 

System Services, DPDC. 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 04-JAN-23 14-JAN-23 14-JAN-23 15-JAN-23 15-JAN-23 22-JAN-23 18 days 21-FEB-23 

W/SE-SS/22-2

3/002 

Repair maintenance of computer, printer 

and scanner and related accessorris. 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 15-MAR-23 25-MAR-2

3 

25-MAR-23 26-MAR-2

3 

26-MAR-23 02-APR-23 18 days 12-APR-23 

Total 400,000.00 

 

Office of Executive Engineer, Under Ground Cable (Central) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-SS/22-2

3/003 

Repair maintenance works of 33 & 11 KV 

U/G cable under Chief Engineer, NOCS 

Central. 

OTM 

National 

ED Own 

Fund 

2,000,000.00 01-AUG-22 22-AUG-2

2 

12-SEP-22 19-SEP-22 26-SEP-22 17-OCT-22 77 days 17-OCT-23 

W/SE-SS/22-2

3/004 

Repair & Maintenance Works of vehicle 

Dhaka Metro-Tha-14-0377 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 21-AUG-22 31-AUG-2

2 

31-AUG-22 01-SEP-22 01-SEP-22 08-SEP-22 18 days 07-DEC-22 

W/SE-SS/22-2

3/005 

Repair, Maintenance Works of vehicle 

Dhaka Metro-Tha-13-6023 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 08-SEP-22 18-SEP-22 18-SEP-22 19-SEP-22 19-SEP-22 26-SEP-22 18 days 25-DEC-22 

W/SE-SS/22-2

3/006 

Repair, Maintenance  Works of vehicle 

Dhaka Metro-Tha-13-3623 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 12-OCT-22 22-OCT-22 22-OCT-22 23-OCT-22 23-OCT-22 30-OCT-22 18 days 28-JAN-23 

Total 2,450,000.00 

 

Office of Executive Engineer, Under Ground Cable (North) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-SS/22-2

3/007 

Yearly Repair maintenance works of all 

33 & 11 KV underground Cable Under 

Chief Engineer, NOCS North Zone for the 

financial Year 2022-2023. 

OTM 

National 

ED Own 

Fund 

2,000,000.00 01-JAN-23 22-JAN-23 12-FEB-23 19-FEB-23 26-FEB-23 19-MAR-23 77 days 18-MAR-24 

W/SE-SS/22-2 Repair of Portable Surge Generator OTM HOPE Own 2,200,000.00 13-MAR-23 03-APR-23 24-APR-23 01-MAY-2 08-MAY-23 29-MAY-23 77 days 28-JUL-23 
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Office of Executive Engineer, Under Ground Cable (North) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

3/008 Machine with TDR National Fund 3 

W/SE-SS/22-2

3/009 

Repair & Maintenance of Vehicle No. 

Dhaka Metro-Tha-13-3276 

OTM 

National 

HOPE Own 

Fund 

200,000.00 01-DEC-22 22-DEC-22 12-JAN-23 19-JAN-23 26-JAN-23 16-FEB-23 77 days 18-MAR-23 

W/SE-SS/22-2

3/010 

Repair & Maintenance of Vehicle No. 

Dhaka Metro- Tha- 11-2822 

OTM 

National 

HOPE Own 

Fund 

250,000.00 01-JAN-23 22-JAN-23 12-FEB-23 19-FEB-23 26-FEB-23 19-MAR-23 77 days 18-APR-23 

W/SE-SS/22-2

3/011 

Repair & Maintenance of Vehicle No. 

Dhaka Metro-Tha-14-0395 

OTM 

National 

HOPE Own 

Fund 

200,000.00 01-FEB-23 22-FEB-23 15-MAR-23 22-MAR-2

3 

29-MAR-23 19-APR-23 77 days 19-MAY-23 

W/SE-SS/22-2

3/012 

Repairing of Foot/Hand operated 

Hydraulic Highpress Machchine, 

Demolition  Hammer, Reciprocating Saw. 

RFQM 

National 

ED Own 

Fund 

130,000.00 01-SEP-22 11-SEP-22 11-SEP-22 12-SEP-22 12-SEP-22 19-SEP-22 18 days 19-OCT-22 

W/SE-SS/22-2

3/013 

Repairing of Digiphone RFQM 

National 

ED Own 

Fund 

200,000.00 01-SEP-22 11-SEP-22 11-SEP-22 12-SEP-22 12-SEP-22 19-SEP-22 18 days 19-OCT-22 

W/SE-SS/22-2

3/014 

Labor Charges for Store Inventory, 

Damage Cable shift to central store, new 

material shift to local store, material 

re-arrange 

RFQM 

National 

CE/GM Own 

Fund 

120,000.00 01-AUG-22 11-AUG-2

2 

11-AUG-22 12-AUG-22 12-AUG-22 19-AUG-22 18 days 19-AUG-23 

Total 5,300,000.00 

 

Office of Executive Engineer, Under Ground Cable (South) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-SS/22-2

3/015 

Repair maintenance works of 33 & 11 KV 

U/G cable under Chief Engineer, NOCS 

South Zone. 

OTM 

National 

HOPE Own 

Fund 

2,200,000.00 09-FEB-23 02-MAR-2

3 

23-MAR-23 30-MAR-2

3 

06-APR-23 27-APR-23 77 days 26-APR-24 

W/SE-SS/22-2

3/016 

Repair & Maintenance of vehicle no 

Dhaka Metro-Tha-13-3278. 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 13-SEP-22 23-SEP-22 23-SEP-22 24-SEP-22 24-SEP-22 01-OCT-22 18 days 30-NOV-22 

W/SE-SS/22-2

3/017 

Repair & Maintenance of vehicle no 

Dhaka Metro-Tha-13-4241. 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 06-DEC-22 16-DEC-22 16-DEC-22 17-DEC-22 17-DEC-22 24-DEC-22 18 days 22-FEB-23 

W/SE-SS/22-2

3/018 

Repair & Maintenance of vehicle no 

Dhaka Metro-Tha-11-3802. 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 08-MAR-23 18-MAR-2

3 

18-MAR-23 19-MAR-2

3 

19-MAR-23 26-MAR-23 18 days 25-MAY-23 

W/SE-SS/22-2

3/019 

Repairing of Portable Surge Generator 

Machine with TDR and digi phone. 

OTM 

National 

HOPE Own 

Fund 

2,300,000.00 02-MAR-23 23-MAR-2

3 

13-APR-23 20-APR-23 27-APR-23 18-MAY-23 77 days 17-JUL-23 
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Office of Executive Engineer, Under Ground Cable (South) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-SS/22-2

3/020 

Repairing of Foot/Hand operated 

Hydraulic High press Machine. 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 05-SEP-22 15-SEP-22 15-SEP-22 16-SEP-22 16-SEP-22 23-SEP-22 18 days 22-NOV-22 

W/SE-SS/22-2

3/021 

Labor charges for store inventory, damage 

cable shift to central store, new material 

shift to local store, material re-arrange and 

others. 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 05-FEB-23 15-FEB-23 15-FEB-23 16-FEB-23 16-FEB-23 23-FEB-23 18 days 24-APR-23 

Total 5,250,000.00 

 

Office of Executive Engineer, Workshop 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-SS/22-2

3/022 

Repair of vehicle Boom truck No. Dhaka 

Metro Ma-07-0154. 

OTM 

National 

HOPE Own 

Fund 

150,000.00 02-JAN-23 23-JAN-23 13-FEB-23 20-FEB-23 27-FEB-23 20-MAR-23 77 days 04-MAY-23 

W/SE-SS/22-2

3/023 

Repair of vehicle Boom truck No. Dhaka 

Metro Ma-07-0158 

OTM 

National 

HOPE Own 

Fund 

200,000.00 04-OCT-22 25-OCT-22 15-NOV-22 22-NOV-22 29-NOV-22 20-DEC-22 77 days 03-FEB-23 

W/SE-SS/22-2

3/024 

Repair of vehicle Boom truck No. Dhaka 

Metro Sha-11-0044. 

RFQM 

National 

HOPE Own 

Fund 

125,000.00 02-FEB-23 12-FEB-23 12-FEB-23 13-FEB-23 13-FEB-23 20-FEB-23 18 days 06-APR-23 

W/SE-SS/22-2

3/025 

Repair of vehicle Boom truck No. Dhaka 

Metro  Sha-11-0097. 

OTM 

National 

HOPE Own 

Fund 

200,000.00 10-APR-23 01-MAY-2

3 

22-MAY-23 29-MAY-2

3 

05-JUN-23 26-JUN-23 77 days 10-AUG-23 

W/SE-SS/22-2

3/026 

Repair of Double cabin Pickup Dhaka 

Metro Tha-11-6568 

RFQM 

National 

ED Own 

Fund 

100,000.00 01-AUG-22 11-AUG-2

2 

11-AUG-22 12-AUG-22 12-AUG-22 19-AUG-22 18 days 03-OCT-22 

W/SE-SS/22-2

3/027 

Repair of Double cabin Pickup Dhaka 

Metro Tha-11-6570. 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 01-AUG-22 11-AUG-2

2 

11-AUG-22 12-AUG-22 12-AUG-22 19-AUG-22 18 days 03-OCT-22 

W/SE-SS/22-2

3/028 

Repair and Maintenance of Forklift. RFQM 

National 

ED Own 

Fund 

100,000.00 01-SEP-22 11-SEP-22 11-SEP-22 12-SEP-22 12-SEP-22 19-SEP-22 18 days 03-NOV-22 

W/SE-SS/22-2

3/029 

Refining of unusable old  transformer oil. OTM 

National 

HOPE Own 

Fund 

3,200,000.00 02-AUG-22 23-AUG-2

2 

13-SEP-22 20-SEP-22 27-SEP-22 18-OCT-22 77 days 16-JAN-23 

W/SE-SS/22-2

3/030 

Repair & maintenance of Heating 

Chamber,  HT winding machine,  LT 

winding machine,  of   DPC wrapping 

machine  under workshop, DPDC. 

RFQM 

National 

ED Own 

Fund 

200,000.00 01-DEC-22 11-DEC-22 11-DEC-22 12-DEC-22 12-DEC-22 19-DEC-22 18 days 02-FEB-23 

W/SE-SS/22-2 Repair & maintenance of   Oil centrifuge RFQM ED Own 200,000.00 03-OCT-22 13-OCT-22 13-OCT-22 14-OCT-22 14-OCT-22 21-OCT-22 18 days 05-DEC-22 
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Office of Executive Engineer, Workshop 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

3/031 Machine. National Fund 

Total 4,625,000.00 

 

Total APP amount of Office of Superintending Engineer, System Services 18,025,000.00 

Total APP amount of Chief Engineer, Grid 1,048,968,631.84 
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 Chief Engineer, NOCS, Central 

  
Office of Chief Engineer, NOCS, Central 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/CE-NOCS(

Central)/22-23

/001 

Repair & Maintenance of AC, Air Cooler 

Air Purifier and others office equipment 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 01-AUG-22 11-AUG-2

2 

11-AUG-22 12-AUG-22 12-AUG-22 19-AUG-22 18 days 08-SEP-22 

W/CE-NOCS(

Central)/22-23

/002 

Repair and Maintenance of Computer 

Printer, UPS, Scanner and Others 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 05-AUG-22 15-AUG-2

2 

15-AUG-22 16-AUG-22 16-AUG-22 23-AUG-22 18 days 12-SEP-22 

W/CE-NOCS(

Central)/22-23

/003 

Repair and Maintenance of Vehicle No 

Dhaka Metro-Tha-11-6567 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 05-AUG-22 15-AUG-2

2 

15-AUG-22 16-AUG-22 16-AUG-22 23-AUG-22 18 days 12-SEP-22 

W/CE-NOCS(

Central)/22-23

/004 

Repair and Maintenance of Office 

Furniture 

RFQM 

National 

ED Own 

Fund 

100,000.00 13-DEC-22 23-DEC-22 23-DEC-22 24-DEC-22 24-DEC-22 31-DEC-22 18 days 20-JAN-23 

W/CE-NOCS(

Central)/22-23

/005 

Repair and maintenance Of Building and 

Infrastructure 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 01-SEP-22 11-SEP-22 11-SEP-22 12-SEP-22 12-SEP-22 19-SEP-22 18 days 09-OCT-22 

W/CE-NOCS(

Central)/22-23

/006 

Expense for Hired Vehicles lot-1 RFQM 

National 

HOPE Own 

Fund 

400,000.00 10-JUL-22 20-JUL-22 20-JUL-22 21-JUL-22 21-JUL-22 28-JUL-22 18 days 17-AUG-22 

W/CE-NOCS(

Central)/22-23

/007 

Repair and Maintenance of Vehicle No. 

Dhaka Metro-Tha-11-6565 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 01-DEC-22 11-DEC-22 11-DEC-22 12-DEC-22 12-DEC-22 19-DEC-22 18 days 08-JAN-23 

W/CE-NOCS(

Central)/22-23

/008 

Repair and Maintenance of Motorcycle 

No Dhaka Metro-Ha-1247 

RFQM 

National 

CE/GM Own 

Fund 

40,000.00 20-JUL-22 30-JUL-22 30-JUL-22 31-JUL-22 31-JUL-22 07-AUG-22 18 days 27-AUG-22 

W/CE-NOCS(

Central)/22-23

/009 

Hire of Vehicle Lot-2 RFQM 

National 

HOPE Own 

Fund 

400,000.00        days  

Total 1,590,000.00 

 

Total APP amount of Office of Chief Engineer, NOCS, Central 1,590,000.00 
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Office of Superintending Engineer, NOCS, Banglabazar 
Office of Superintending Engineer, NOCS, Banglabazar 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Banglabazar)/

22-23/001 

Repairs & Maintenance of general Plant, 

Building and Infrastructure Non 

Residential 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 31-AUG-22 10-SEP-22 10-SEP-22 11-SEP-22 11-SEP-22 18-SEP-22 18 days 17-NOV-22 

W/SE-NOCS 

(Banglabazar)/

22-23/002 

Repairs of Furniture RFQM 

National 

SE/DGM Own 

Fund 

30,000.00 01-JUL-22 11-JUL-22 11-JUL-22 12-JUL-22 12-JUL-22 19-JUL-22 18 days 17-SEP-22 

W/SE-NOCS 

(Banglabazar)/

22-23/003 

Repairs & Maintenance of Computer 

Hardware and Software 

RFQM 

National 

SE/DGM Own 

Fund 

40,000.00 01-AUG-22 11-AUG-2

2 

11-AUG-22 12-AUG-22 12-AUG-22 19-AUG-22 18 days 18-OCT-22 

Total 120,000.00 

 

Office of Executive Engineer, NOCS, Banglabazar 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Banglabazar)/

22-23/004 

Standardize 11 Kv Feeder, Install New 

Transformer Against Overloaded 

Transformer, Transformer Refurbish, 

Earthing, Service Dressing. 

OTM 

National 

CE/GM Own 

Fund 

700,000.00 06-SEP-22 27-SEP-22 18-OCT-22 25-OCT-22 01-NOV-22 22-NOV-22 77 days 20-FEB-23 

W/SE-NOCS 

(Banglabazar)/

22-23/005 

Carrying And Transport Of Materials And 

Equipment's From Store Management 

Circle and others offices, DPDC. 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 27-JUL-22 06-AUG-2

2 

06-AUG-22 07-AUG-22 07-AUG-22 14-AUG-22 18 days 10-FEB-23 

W/SE-NOCS 

(Banglabazar)/

22-23/006 

Repair and Maintenance of computer/IT 

equipment services and networking 

Works. 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 15-AUG-22 25-AUG-2

2 

25-AUG-22 26-AUG-22 26-AUG-22 02-SEP-22 18 days 01-NOV-22 

W/SE-NOCS 

(Banglabazar)/

22-23/007 

Repair and Maintenance of Vehicle 

No-Dhaka metro-Tha-13-3287 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 07-NOV-22 17-NOV-2

2 

17-NOV-22 18-NOV-22 18-NOV-22 25-NOV-22 18 days 24-JAN-23 

W/SE-NOCS 

(Banglabazar)/

Repair and Maintenance of Vehicle 

No-Dhaka metro-Tha-13-4236 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 10-JAN-23 20-JAN-23 20-JAN-23 21-JAN-23 21-JAN-23 28-JAN-23 18 days 29-MAR-23 
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Office of Executive Engineer, NOCS, Banglabazar 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

22-23/008 

Total 1,300,000.00 

 

Office of Executive Engineer, NOCS, Bangshal 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Banglabazar)/

22-23/009 

Carrying and Transport RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 08-MAR-23 18-MAR-2

3 

18-MAR-23 19-MAR-2

3 

19-MAR-23 26-MAR-23 18 days 15-APR-23 

W/SE-NOCS 

(Banglabazar)/

22-23/010 

Repairs And Maintenance Of Vehicle RFQM 

National 

HOPE Own 

Fund 

270,000.00 07-SEP-22 17-SEP-22 17-SEP-22 18-SEP-22 18-SEP-22 25-SEP-22 18 days 15-OCT-22 

W/SE-NOCS 

(Banglabazar)/

22-23/011 

Yearly Maintenance Of Distribution Line OTM 

National 

ED Own 

Fund 

1,995,000.00 08-SEP-22 29-SEP-22 20-OCT-22 27-OCT-22 03-NOV-22 24-NOV-22 77 days 22-FEB-23 

W/SE-NOCS 

(Banglabazar)/

22-23/012 

Repairs Maintenance of Furniture and 

fixture 

RFQM 

National 

ED Own 

Fund 

70,000.00 15-SEP-22 25-SEP-22 25-SEP-22 26-SEP-22 26-SEP-22 03-OCT-22 18 days 23-OCT-22 

Total 2,385,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Banglabazar 3,805,000.00 

  

Office of Superintending Engineer, NOCS, Bashaboo 
Office of Superintending Engineer, NOCS, Bashaboo 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Bashaboo)/22

Repair and Maintenance work of Office 

Space of SE NOCS Circle Bashaboo 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 31-AUG-22 10-SEP-22 10-SEP-22 11-SEP-22 11-SEP-22 18-SEP-22 18 days 17-NOV-22 
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Office of Superintending Engineer, NOCS, Bashaboo 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

-23/001 

Total 100,000.00 

 

Office of Executive Engineer, NOCS, Banasree 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Bashaboo)/22

-23/002 

Repair & Maintenance of Vehicle DM 

Tha 13-3286 

RFQM 

National 

HOPE Own 

Fund 

350,000.00 09-OCT-22 19-OCT-22 19-OCT-22 20-OCT-22 20-OCT-22 27-OCT-22 18 days 26-DEC-22 

W/SE-NOCS 

(Bashaboo)/22

-23/003 

Repair & Maintenance of Vehicle DM 

THA 13-3606 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 11-SEP-22 21-SEP-22 21-SEP-22 22-SEP-22 22-SEP-22 29-SEP-22 18 days 28-NOV-22 

W/SE-NOCS 

(Bashaboo)/22

-23/004 

Repair & Maintenance of Vehicle 

DM-THA - 11-3845 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 23-OCT-22 02-NOV-2

2 

02-NOV-22 03-NOV-22 03-NOV-22 10-NOV-22 18 days 09-JAN-23 

W/SE-NOCS 

(Bashaboo)/22

-23/005 

Transformer Placement, Removal & 

Earthing Work 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 01-NOV-22 22-NOV-2

2 

13-DEC-22 20-DEC-22 27-DEC-22 17-JAN-23 77 days 17-APR-23 

W/SE-NOCS 

(Bashaboo)/22

-23/006 

Yearly Emergency Repair & Maintenance 

of Distribution Lines 

OTM 

National 

ED Own 

Fund 

2,000,000.00 01-JAN-23 22-JAN-23 12-FEB-23 19-FEB-23 26-FEB-23 19-MAR-23 77 days 13-MAR-24 

W/SE-NOCS 

(Bashaboo)/22

-23/007 

Repair & Maintenance of Lift (Installed in 

NOCS Banasree) 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 22-AUG-22 01-SEP-22 01-SEP-22 02-SEP-22 02-SEP-22 09-SEP-22 18 days 04-SEP-23 

W/SE-NOCS 

(Bashaboo)/22

-23/008 

Event Management Expenses RFQM 

National 

CE/GM Own 

Fund 

100,000.00 16-OCT-22 26-OCT-22 26-OCT-22 27-OCT-22 27-OCT-22 03-NOV-22 18 days 29-OCT-23 

W/SE-NOCS 

(Bashaboo)/22

-23/009 

Carrying and Transport (Carrying Goods 

from Store and others) 

RFQM 

National 

CE/GM Own 

Fund 

99,600.00 14-AUG-22 24-AUG-2

2 

24-AUG-22 25-AUG-22 25-AUG-22 01-SEP-22 18 days 27-AUG-23 

W/SE-NOCS 

(Bashaboo)/22

Repair and Maintenance of Air 

Conditioner and Other Fixed Assets 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 01-NOV-22 11-NOV-2

2 

11-NOV-22 12-NOV-22 12-NOV-22 19-NOV-22 18 days 18-JAN-23 
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Office of Executive Engineer, NOCS, Banasree 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

-23/010 

W/SE-NOCS 

(Bashaboo)/22

-23/011 

Repair and Maintenance of Furniture and 

Fixture 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 04-DEC-22 14-DEC-22 14-DEC-22 15-DEC-22 15-DEC-22 22-DEC-22 18 days 20-FEB-23 

Total 3,649,600.00 

 

Office of Executive Engineer, NOCS, Bashaboo 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Bashaboo)/22

-23/012 

Repair and Maintenance of 

Vehicle-DM-Tha-11-9490 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 05-SEP-22 15-SEP-22 15-SEP-22 16-SEP-22 16-SEP-22 23-SEP-22 18 days 22-NOV-22 

W/SE-NOCS 

(Bashaboo)/22

-23/013 

Repair and Maintenance of 

Vehicle-DM-THA-13-3605 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 04-DEC-22 14-DEC-22 14-DEC-22 15-DEC-22 15-DEC-22 22-DEC-22 18 days 20-FEB-23 

W/SE-NOCS 

(Bashaboo)/22

-23/014 

Repair and Maintenance of 

Vehicle-DM-THA-14-0394 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 14-FEB-23 24-FEB-23 24-FEB-23 25-FEB-23 25-FEB-23 04-MAR-23 18 days 03-MAY-23 

W/SE-NOCS 

(Bashaboo)/22

-23/015 

Repair and Maintenance of Office 

Building of XEN Bashaboo 

OTM 

National 

SE/DGM Own 

Fund 

1,000,000.00 01-DEC-22 22-DEC-22 12-JAN-23 19-JAN-23 26-JAN-23 16-FEB-23 77 days 17-MAY-23 

W/SE-NOCS 

(Bashaboo)/22

-23/016 

Yearly Emergency Repair and 

Maintenance Works of Distribution Lines 

and Transformers 

OTM 

National 

ED Own 

Fund 

2,000,000.00 01-MAR-23 22-MAR-2

3 

12-APR-23 19-APR-23 26-APR-23 17-MAY-23 77 days 11-MAY-24 

W/SE-NOCS 

(Bashaboo)/22

-23/017 

Earthing Works of Distribution 

Transformers 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 01-NOV-22 22-NOV-2

2 

13-DEC-22 20-DEC-22 27-DEC-22 17-JAN-23 77 days 17-APR-23 

W/SE-NOCS 

(Bashaboo)/22

-23/018 

Carrying and Transportation for Different 

Store Materials 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 21-DEC-22 31-DEC-22 31-DEC-22 01-JAN-23 01-JAN-23 08-JAN-23 18 days 03-JAN-24 

W/SE-NOCS 

(Bashaboo)/22

Event Management Expenses RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 07-FEB-23 17-FEB-23 17-FEB-23 18-FEB-23 18-FEB-23 25-FEB-23 18 days 20-FEB-24 
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Office of Executive Engineer, NOCS, Bashaboo 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

-23/019 

W/SE-NOCS 

(Bashaboo)/22

-23/020 

Repair and Maintenance of Other Fixed 

Assets ( Air Conditioner and Other Fixed 

Assets Repair) 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 01-NOV-22 11-NOV-2

2 

11-NOV-22 12-NOV-22 12-NOV-22 19-NOV-22 18 days 18-JAN-23 

W/SE-NOCS 

(Bashaboo)/22

-23/021 

Repair and Maintenance of Furniture and 

Fixture 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 01-SEP-22 11-SEP-22 11-SEP-22 12-SEP-22 12-SEP-22 19-SEP-22 18 days 18-NOV-22 

Total 4,450,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Bashaboo 8,199,600.00 

  

Office of Superintending Engineer, NOCS, Lalbag 
Office of Superintending Engineer, NOCS, Lalbag 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Lalbag)/22-2

3/001 

Repair and Maintenance of Pajero Jeep 

Alloted to Superintending Engineer, 

NOCS Circle Lalbag 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 01-NOV-22 11-NOV-2

2 

11-NOV-22 12-NOV-22 12-NOV-22 19-NOV-22 18 days 04-DEC-22 

Total 200,000.00 

 

Office of Executive Engineer, NOCS, Kamrangirchar 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Lalbag)/22-2

3/002 

Earthing (Full Package) and Inclined 

Transformer and another relevant works 

OTM 

National 

SE/DGM Own 

Fund 

350,000.00 18-OCT-22 08-NOV-2

2 

29-NOV-22 06-DEC-22 13-DEC-22 03-JAN-23 77 days 03-APR-23 

W/SE-NOCS 

(Lalbag)/22-2

Installation of Transformar against 

overload at Emergency Situation. 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 15-FEB-23 25-FEB-23 25-FEB-23 26-FEB-23 26-FEB-23 05-MAR-23 18 days 04-MAY-23 
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Office of Executive Engineer, NOCS, Kamrangirchar 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

3/003 

W/SE-NOCS 

(Lalbag)/22-2

3/004 

Extension of Line against Consumer 

Application at Emergency Situation. 

RFQM 

National 

ED Own 

Fund 

200,000.00 15-NOV-22 25-NOV-2

2 

25-NOV-22 26-NOV-22 26-NOV-22 03-DEC-22 18 days 02-JAN-23 

W/SE-NOCS 

(Lalbag)/22-2

3/005 

Repair & Maintenance of Car 

(DHK-Metro-Tha 13-3285) allocated for 

Executive Engineer NOCS K.Char 

RFQM 

National 

HOPE Own 

Fund 

175,000.00 27-SEP-22 07-OCT-22 07-OCT-22 08-OCT-22 08-OCT-22 15-OCT-22 18 days 04-NOV-22 

W/SE-NOCS 

(Lalbag)/22-2

3/006 

Repair & Maintenance of Car 

(DHK-Metro-Tha 13-3603) allocated for 

NOCS K.Char (Office Used). 

RFQM 

National 

HOPE Own 

Fund 

175,000.00 20-DEC-22 30-DEC-22 30-DEC-22 31-DEC-22 31-DEC-22 07-JAN-23 18 days 27-JAN-23 

Total 1,000,000.00 

 

Office of Executive Engineer, NOCS, Lalbag 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Lalbag)/22-2

3/007 

Earthing of various transformers under 

NOCS Lalbag for FY2022-2023 

OTM 

National 

SE/DGM Own 

Fund 

350,000.00 02-OCT-22 23-OCT-22 13-NOV-22 20-NOV-22 27-NOV-22 18-DEC-22 77 days 16-FEB-23 

W/SE-NOCS 

(Lalbag)/22-2

3/008 

Hire of generator for VIP Programs DPM 

National 

HOPE Own 

Fund 

100,000.00 09-OCT-22 30-OCT-22 20-NOV-22 27-NOV-22 04-DEC-22 25-DEC-22 77 days 01-JAN-23 

W/SE-NOCS 

(Lalbag)/22-2

3/009 

Repair and Maintenance of Car (Dhaka 

Metro Tha 13-3602) 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 01-SEP-22 11-SEP-22 11-SEP-22 12-SEP-22 12-SEP-22 19-SEP-22 18 days 09-OCT-22 

W/SE-NOCS 

(Lalbag)/22-2

3/010 

Repair and Maintenance of Car (Dhaka 

Metro Tha 11-9487) 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 01-AUG-22 11-AUG-2

2 

11-AUG-22 12-AUG-22 12-AUG-22 19-AUG-22 18 days 08-SEP-22 

Total 800,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Lalbag 2,000,000.00 
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Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Motijheel 
Office of Executive Engineer, NOCS, Motijheel 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Motijheel)/22

-23/001 

                           -ঠ 

১১-৯৪৯৪                । 

RFQM 

National 

HOPE Own 

Fund 

190,000.00 29-DEC-22 08-JAN-23 08-JAN-23 09-JAN-23 09-JAN-23 16-JAN-23 18 days 03-FEB-23 

W/SE-NOCS 

(Motijheel)/22

-23/002 

                       

     -ঠ-১৩-৪২৩৪             

   । 

RFQM 

National 

HOPE Own 

Fund 

182,000.00 21-DEC-22 31-DEC-22 31-DEC-22 01-JAN-23 01-JAN-23 08-JAN-23 18 days 26-JAN-23 

W/SE-NOCS 

(Motijheel)/22

-23/003 

০২                             

   । 

RFQM 

National 

ED Own 

Fund 

99,500.00 16-NOV-22 26-NOV-2

2 

26-NOV-22 27-NOV-22 27-NOV-22 04-DEC-22 18 days 22-DEC-22 

W/SE-NOCS 

(Motijheel)/22

-23/004 

RMU               । (WAPDA 

building, Adamdi Court building, Bang 

Bank, Bangabhaban SQ RMU) 

OTM 

National 

SE/DGM Own 

Fund 

199,500.00 19-DEC-22 09-JAN-23 30-JAN-23 06-FEB-23 13-FEB-23 06-MAR-23 77 days 04-JUN-23 

W/SE-NOCS 

(Motijheel)/22

-23/005 

           থ          । OTM 

National 

SE/DGM Own 

Fund 

250,000.00 22-DEC-22 12-JAN-23 02-FEB-23 09-FEB-23 16-FEB-23 09-MAR-23 77 days 07-JUN-23 

W/SE-NOCS 

(Motijheel)/22

-23/006 

  ও                ও     গ   

               ঠ    গ     । 

OTM 

National 

SE/DGM Own 

Fund 

198,000.00 15-NOV-22 06-DEC-22 27-DEC-22 03-JAN-23 10-JAN-23 31-JAN-23 77 days 01-MAY-23 

W/SE-NOCS 

(Motijheel)/22

-23/007 

            ও          । RFQM 

National 

ED Own 

Fund 

180,000.00 04-JAN-23 14-JAN-23 14-JAN-23 15-JAN-23 15-JAN-23 22-JAN-23 18 days 17-JAN-24 

W/SE-NOCS 

(Motijheel)/22

-23/008 

                     । OTM 

National 

CE/GM Own 

Fund 

504,000.00 02-NOV-22 23-NOV-2

2 

14-DEC-22 21-DEC-22 28-DEC-22 18-JAN-23 77 days 19-MAR-23 

W/SE-NOCS 

(Motijheel)/22

-23/009 

                            

                । 

RFQM 

National 

CE/GM Own 

Fund 

99,690.00 17-JAN-23 27-JAN-23 27-JAN-23 28-JAN-23 28-JAN-23 04-FEB-23 18 days 22-FEB-23 

Total 1,902,690.00 

 

Office of Executive Engineer, NOCS, Mugdapara 
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Works 
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Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Motijheel)/22

-23/010 

Expenses for yearly emergency repair and 

maintenance work of distribution line and 

equipments. 

OTM 

National 

ED Own 

Fund 

1,600,000.00 05-FEB-23 26-FEB-23 19-MAR-23 26-MAR-2

3 

02-APR-23 23-APR-23 77 days 17-APR-24 

W/SE-NOCS 

(Motijheel)/22

-23/011 

Repair and maintenance of vehicle No. 

Dhaka-Metro-Tha 11-3850 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 12-SEP-22 22-SEP-22 22-SEP-22 23-SEP-22 23-SEP-22 30-SEP-22 18 days 18-OCT-22 

W/SE-NOCS 

(Motijheel)/22

-23/012 

Repair and maintenance of vehicle No. 

Dhaka-Metro-Tha 13-3289 

RFQM 

National 

ED Own 

Fund 

99,000.00 16-OCT-22 26-OCT-22 26-OCT-22 27-OCT-22 27-OCT-22 03-NOV-22 18 days 21-NOV-22 

W/SE-NOCS 

(Motijheel)/22

-23/013 

Repair and Maintenance of transformer 

trolley 

RFQM 

National 

ED Own 

Fund 

80,000.00 14-AUG-22 24-AUG-2

2 

24-AUG-22 25-AUG-22 25-AUG-22 01-SEP-22 18 days 19-SEP-22 

W/SE-NOCS 

(Motijheel)/22

-23/014 

Repair and maintenance of vehicle No. 

Dhaka-Metro-Tha 13-4235 

RFQM 

National 

ED Own 

Fund 

99,000.00 04-DEC-22 14-DEC-22 14-DEC-22 15-DEC-22 15-DEC-22 22-DEC-22 18 days 09-JAN-23 

Total 2,028,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Motijheel 3,930,690.00 

  

Office of Superintending Engineer, NOCS, Narinda 
Office of Superintending Engineer, NOCS, Narinda 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Narinda)/22-2

3/001 

Networking  for circle Nrinda,DPDC RFQM 

National 

SE/DGM Own 

Fund 

30,000.00 05-SEP-22 15-SEP-22 15-SEP-22 16-SEP-22 16-SEP-22 23-SEP-22 18 days 23-OCT-22 

Total 30,000.00 

 

Office of Executive Engineer, NOCS, Narinda 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
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Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Narinda)/22-2

3/002 

Repair & Maintenance of Vehicle NO 

11-9495 

RFQM 

National 

HOPE Own 

Fund 

280,000.00 01-AUG-22 11-AUG-2

2 

11-AUG-22 12-AUG-22 12-AUG-22 19-AUG-22 18 days 18-SEP-22 

W/SE-NOCS 

(Narinda)/22-2

3/003 

Repair & Maintenance of Vehicle NO 

11-3608 

RFQM 

National 

HOPE Own 

Fund 

230,000.00 05-JUL-22 15-JUL-22 15-JUL-22 16-JUL-22 16-JUL-22 23-JUL-22 18 days 22-AUG-22 

W/SE-NOCS 

(Narinda)/22-2

3/004 

Repair & Maintenance of Vehicle 

11-3859 

RFQM 

National 

HOPE Own 

Fund 

230,000.00 01-AUG-22 11-AUG-2

2 

11-AUG-22 12-AUG-22 12-AUG-22 19-AUG-22 18 days 18-SEP-22 

W/SE-NOCS 

(Narinda)/22-2

3/005 

Earthing works for distribution lines OTM 

National 

SE/DGM Own 

Fund 

200,000.00 03-AUG-22 24-AUG-2

2 

14-SEP-22 21-SEP-22 28-SEP-22 19-OCT-22 77 days 17-JAN-23 

W/SE-NOCS 

(Narinda)/22-2

3/006 

Repair & Maintenance of NOCS Narinda 

office & Control Room 

OTM 

National 

SE/DGM Own 

Fund 

600,000.00 04-AUG-22 25-AUG-2

2 

15-SEP-22 22-SEP-22 29-SEP-22 20-OCT-22 77 days 18-JAN-23 

W/SE-NOCS 

(Narinda)/22-2

3/007 

Air cooler, Fan and filter servicing OTM 

National 

SE/DGM Own 

Fund 

200,000.00 03-AUG-22 24-AUG-2

2 

14-SEP-22 21-SEP-22 28-SEP-22 19-OCT-22 77 days 17-JAN-23 

W/SE-NOCS 

(Narinda)/22-2

3/008 

Repair and Maintenance of Furniture RFQM 

National 

CE/GM Own 

Fund 

50,000.00 03-AUG-22 13-AUG-2

2 

13-AUG-22 14-AUG-22 14-AUG-22 21-AUG-22 18 days 20-SEP-22 

W/SE-NOCS 

(Narinda)/22-2

3/009 

Event management RFQM 

National 

SE/DGM Own 

Fund 

30,000.00 03-DEC-22 13-DEC-22 13-DEC-22 14-DEC-22 14-DEC-22 21-DEC-22 18 days 20-JAN-23 

W/SE-NOCS 

(Narinda)/22-2

3/010 

CARRYING AND TRANSPORTATION RFQM 

National 

SE/DGM Own 

Fund 

30,000.00 02-SEP-22 12-SEP-22 12-SEP-22 13-SEP-22 13-SEP-22 20-SEP-22 18 days 20-OCT-22 

Total 1,850,000.00 

 

Office of Executive Engineer, NOCS, Swamibag 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS Air coooler,Fan and water filter servicing RFQM CE/GM Own 100,000.00 31-JAN-23 10-FEB-23 10-FEB-23 11-FEB-23 11-FEB-23 18-FEB-23 18 days 11-MAR-23 
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Works 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Swamibag 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

(Narinda)/22-2

3/011 

National Fund 

W/SE-NOCS 

(Narinda)/22-2

3/012 

Repair and maintenance of computer 

hardware and software 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 01-DEC-22 11-DEC-22 11-DEC-22 12-DEC-22 12-DEC-22 19-DEC-22 18 days 09-JAN-23 

W/SE-NOCS 

(Narinda)/22-2

3/013 

Carrying and transportation of different 

materials from central store to NOCS 

swamibag 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 01-OCT-22 11-OCT-22 11-OCT-22 12-OCT-22 12-OCT-22 19-OCT-22 18 days 09-NOV-22 

W/SE-NOCS 

(Narinda)/22-2

3/014 

event management RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 01-DEC-22 11-DEC-22 11-DEC-22 12-DEC-22 12-DEC-22 19-DEC-22 18 days 06-JAN-23 

W/SE-NOCS 

(Narinda)/22-2

3/015 

Repair and maintenance of Double cabin 

pickup(Dhaka Metro-Tha-13-3288) 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 01-SEP-22 11-SEP-22 11-SEP-22 12-SEP-22 12-SEP-22 19-SEP-22 18 days 10-OCT-22 

W/SE-NOCS 

(Narinda)/22-2

3/016 

Repair and maintenance of single cabin 

pickup (Dhaka metro-Tha-13-3609) 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 01-JAN-23 11-JAN-23 11-JAN-23 12-JAN-23 12-JAN-23 19-JAN-23 18 days 09-FEB-23 

W/SE-NOCS 

(Narinda)/22-2

3/017 

Repair and maintenance of Furniture RFQM 

National 

CE/GM Own 

Fund 

50,000.00 01-OCT-22 11-OCT-22 11-OCT-22 12-OCT-22 12-OCT-22 19-OCT-22 18 days 09-NOV-22 

W/SE-NOCS 

(Narinda)/22-2

3/018 

Yearly Repair & Maintenance of 11 KV, 

11/0.4 KV & 0.4 KV Overhead 

Distribution Line, Refurbishment of 

Transformer, Replacement of 

Transformer, Installation of Transformer 

against Overloaded Transformer and Load 

Balancing, Earthing, Welding of 

Transformer for the FY 2022-2023 &  

Dismantle of old 3-phase CPR meters 

OTM 

National 

ED Own 

Fund 

1,400,000.00 01-OCT-22 22-OCT-22 12-NOV-22 19-NOV-22 26-NOV-22 17-DEC-22 77 days 17-DEC-23 

Total 2,200,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Narinda 4,080,000.00 
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Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Ramna 
Office of Superintending Engineer, NOCS, Ramna 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Ramna)/22-2

3/001 

Repairs & Maintenance of Building and 

Infrastructure-Non Residential 

OTM 

National 

SE/DGM Own 

Fund 

250,000.00 04-JAN-23 25-JAN-23 15-FEB-23 22-FEB-23 01-MAR-23 22-MAR-23 77 days 20-JUN-23 

W/SE-NOCS 

(Ramna)/22-2

3/002 

Purchase of Expenses for Hired Vehicle RFQM 

National 

HOPE Own 

Fund 

390,000.00 05-OCT-22 15-OCT-22 15-OCT-22 16-OCT-22 16-OCT-22 23-OCT-22 18 days 21-APR-23 

Total 640,000.00 

 

Office of Executive Engineer, NOCS, Rajarbag 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Ramna)/22-2

3/003 

Repairs & Maintenance of 2 Vehicle RFQM 

National 

HOPE Own 

Fund 

300,000.00 01-AUG-22 11-AUG-2

2 

11-AUG-22 12-AUG-22 12-AUG-22 19-AUG-22 18 days 18-SEP-22 

Total 300,000.00 

 

Office of Executive Engineer, NOCS, Ramna 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Ramna)/22-2

3/004 

Repairs & Maintenance of Single(Dhaka 

Metro To 13-4233) and Double 

Pickup(Dhaka Metro Tho 11-9488) 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 05-FEB-23 15-FEB-23 15-FEB-23 16-FEB-23 16-FEB-23 23-FEB-23 18 days 25-MAR-23 

W/SE-NOCS 

(Ramna)/22-2

3/005 

Repairs and Maintenance of NOCS 

Ramna, Control Room and Switching 

Station. 

OTM 

National 

SE/DGM Own 

Fund 

150,000.00 08-JAN-23 29-JAN-23 19-FEB-23 26-FEB-23 05-MAR-23 26-MAR-23 77 days 24-JUN-23 

W/SE-NOCS 

(Ramna)/22-2

3/006 

Carrying and Transportation of different 

store materials from central to NOCS 

Ramna 

RFQM 

National 

CE/GM Own 

Fund 

75,000.00 15-JAN-23 25-JAN-23 25-JAN-23 26-JAN-23 26-JAN-23 02-FEB-23 18 days 03-MAY-23 
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Works 
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Office of Executive Engineer, NOCS, Ramna 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

Total 375,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Ramna 1,315,000.00 

Total APP amount of Chief Engineer, NOCS, Central 24,920,290.00 
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 Chief Engineer, NOCS, North 

  
Office of Chief Engineer, NOCS, North 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/CE-NOCS(

North)/22-23/

001 

গ      -          -ঠ-১৪-০৩৭৯ 

       গ                        

(    -৭১৫৯) 

RFQM 

National 

ED Own 

Fund 

100,000.00 31-JAN-23 10-FEB-23 10-FEB-23 11-FEB-23 11-FEB-23 18-FEB-23 18 days 05-MAR-23 

Total 100,000.00 

 

Total APP amount of Office of Chief Engineer, NOCS, North 100,000.00 

  

Office of Superintending Engineer, NOCS, Azimpur 
Office of Superintending Engineer, NOCS, Azimpur 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Azimpur)/22-

23/001 

Repairs & maintenance of Vehicle (Dhaka 

Metro Gha-11-5885) 

RFQM 

National 

ED Own 

Fund 

150,000.00 15-SEP-22 25-SEP-22 25-SEP-22 26-SEP-22 26-SEP-22 03-OCT-22 18 days 02-DEC-22 

Total 150,000.00 

 

Office of Executive Engineer, NOCS, Azimpur 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Azimpur)/22-

23/002 

Distribution Transformer Earthing with 

6.1 Meters Long Pipe & Accessories (Nut, 

Bolt, Clamp, Washer, GI Wire) 

OTM 

National 

CE/GM Own 

Fund 

198,640.00 23-JAN-23 13-FEB-23 06-MAR-23 13-MAR-2

3 

20-MAR-23 10-APR-23 77 days 09-JUN-23 

W/SE-NOCS 

(Azimpur)/22-

Repair & Maintenance of Vehicles 

(Dhaka Metro Tha-13-3600) 

RFQM 

National 

ED Own 

Fund 

100,000.00 17-JAN-23 27-JAN-23 27-JAN-23 28-JAN-23 28-JAN-23 04-FEB-23 18 days 05-APR-23 
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Works 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Azimpur 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

23/003 

W/SE-NOCS 

(Azimpur)/22-

23/004 

Civil Construction Works (Azimpur 33/11 

KV Substation Building) 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 13-MAR-23 03-APR-23 24-APR-23 01-MAY-2

3 

08-MAY-23 29-MAY-23 77 days 28-JUL-23 

W/SE-NOCS 

(Azimpur)/22-

23/005 

Supply and Installation of Split Type AC 

for NOCS Azimpur & NOCS Circle 

OTM 

National 

HOPE Own 

Fund 

2,000,000.00 29-AUG-22 19-SEP-22 10-OCT-22 17-OCT-22 24-OCT-22 14-NOV-22 77 days 13-MAY-23 

W/SE-NOCS 

(Azimpur)/22-

23/006 

Repair and Maintenance of Lift (Yearly 

Basis) 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 15-SEP-22 25-SEP-22 25-SEP-22 26-SEP-22 26-SEP-22 03-OCT-22 18 days 30-JUL-23 

W/SE-NOCS 

(Azimpur)/22-

23/007 

Supply & Installation  of 400/200 Amps 

MCCB with necessary  Fittings for 

Distribution Transformer 

OTM 

National 

CE/GM Own 

Fund 

250,000.00 15-SEP-22 06-OCT-22 27-OCT-22 03-NOV-22 10-NOV-22 01-DEC-22 77 days 30-MAY-23 

W/SE-NOCS 

(Azimpur)/22-

23/008 

Repair And Maintenance of KIOSK 

Machine for OPS at NOCS AZIMPUR 

RFQM 

National 

ED Own 

Fund 

80,000.00 21-SEP-22 01-OCT-22 01-OCT-22 02-OCT-22 02-OCT-22 09-OCT-22 18 days 08-DEC-22 

W/SE-NOCS 

(Azimpur)/22-

23/009 

Recovery of Transformer, Pole , LT  & 

HT distribution Line from Azimpur PWD 

Govt. Quarter. 

OTM 

National 

CE/GM Own 

Fund 

150,000.00 10-OCT-22 31-OCT-22 21-NOV-22 28-NOV-22 05-DEC-22 26-DEC-22 77 days 24-FEB-23 

Total 3,028,640.00 

 

Office of Executive Engineer, NOCS, Paribag 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Azimpur)/22-

23/010 

NOCS Paribag                    

                      ও       

    

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 16-AUG-22 26-AUG-2

2 

26-AUG-22 27-AUG-22 27-AUG-22 03-SEP-22 18 days 21-SEP-22 

W/SE-NOCS 

(Azimpur)/22-

23/011 

NOCS Paribag             

           থ        

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 16-JAN-23 06-FEB-23 27-FEB-23 06-MAR-2

3 

13-MAR-23 03-APR-23 77 days 21-APR-23 

W/SE-NOCS 

(Azimpur)/22-
NOCS Paribag       গ            RFQM 

National 

ED Own 

Fund 

200,000.00 16-AUG-22 26-AUG-2

2 

26-AUG-22 27-AUG-22 27-AUG-22 03-SEP-22 18 days 21-SEP-22 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Paribag 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

23/012      -ঠ-১১-৯৪৮৬               

    

W/SE-NOCS 

(Azimpur)/22-

23/013 

NOCS Paribag       গ            

     -ঠ-১৩-৩৫৯৬                

    

RFQM 

National 

ED Own 

Fund 

150,000.00 16-AUG-22 26-AUG-2

2 

26-AUG-22 27-AUG-22 27-AUG-22 03-SEP-22 18 days 21-SEP-22 

W/SE-NOCS 

(Azimpur)/22-

23/014 

NOCS Paribag             

                      ও      

RFQM 

National 

ED Own 

Fund 

100,000.00 16-AUG-22 26-AUG-2

2 

26-AUG-22 27-AUG-22 27-AUG-22 03-SEP-22 18 days 21-SEP-22 

W/SE-NOCS 

(Azimpur)/22-

23/015 

NOCS Paribag                   ও 

                               

              । 

OTM 

National 

SE/DGM Own 

Fund 

50,000.00 16-AUG-22 06-SEP-22 27-SEP-22 04-OCT-22 11-OCT-22 01-NOV-22 77 days 19-NOV-22 

Total 750,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Azimpur 3,928,640.00 

  

Office of Superintending Engineer, NOCS, Dhanmondi 
Office of Executive Engineer, NOCS, Dhanmondi 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Dhanmondi)/

22-23/001 

Maintenance of vehicle RFQM 

National 

HOPE Own 

Fund 

230,000.00 18-DEC-22 28-DEC-22 28-DEC-22 29-DEC-22 29-DEC-22 05-JAN-23 18 days 06-MAR-23 

W/SE-NOCS 

(Dhanmondi)/

22-23/002 

Maintenance of furniture RFQM 

National 

ED Own 

Fund 

100,000.00 01-JAN-23 11-JAN-23 11-JAN-23 12-JAN-23 12-JAN-23 19-JAN-23 18 days 18-FEB-23 

W/SE-NOCS 

(Dhanmondi)/

22-23/003 

Maintenance of Computer, scanner and 

printer etc. 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 11-NOV-22 21-NOV-2

2 

21-NOV-22 22-NOV-22 22-NOV-22 29-NOV-22 18 days 29-DEC-22 

W/SE-NOCS 

(Dhanmondi)/

Old x-former refurbish, new x-former 

installation and Distribution x-former 

OTM 

National 

SE/DGM Own 

Fund 

220,000.00 10-OCT-22 31-OCT-22 21-NOV-22 28-NOV-22 05-DEC-22 26-DEC-22 77 days 24-FEB-23 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Dhanmondi 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

22-23/004 earthing etc. 

Total 650,000.00 

 

Office of Executive Engineer, NOCS, Jigatola 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Dhanmondi)/

22-23/005 

Welding of pole mounted distribution 

transformer, earthing of distribution 

transformer and installing/changing 

transformer name plate for NOCS 

Zigatola 

OTM 

National 

SE/DGM Own 

Fund 

250,000.00 24-NOV-22 15-DEC-22 05-JAN-23 12-JAN-23 19-JAN-23 09-FEB-23 77 days 08-AUG-23 

W/SE-NOCS 

(Dhanmondi)/

22-23/006 

Repair and maintenance of transport 

vehicle and related purchase of necessary 

parts for NOCS Zigatola 

RFQM 

National 

HOPE Own 

Fund 

250,000.00 02-FEB-23 12-FEB-23 12-FEB-23 13-FEB-23 13-FEB-23 20-FEB-23 18 days 01-APR-23 

W/SE-NOCS 

(Dhanmondi)/

22-23/007 

Repair & maintenance of control room 

and 11 kv switching station for NOCS 

Zigatola 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 15-FEB-23 08-MAR-2

3 

29-MAR-23 05-APR-23 12-APR-23 03-MAY-23 77 days 02-JUN-23 

W/SE-NOCS 

(Dhanmondi)/

22-23/008 

Repair & maintenance of office old 

furniture for NOCS Zigatola 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 08-SEP-22 18-SEP-22 18-SEP-22 19-SEP-22 19-SEP-22 26-SEP-22 18 days 26-OCT-22 

W/SE-NOCS 

(Dhanmondi)/

22-23/009 

Installation of MCCB in distribution 

transformers for uninterrupted electricity 

supply for NOCS Zigatola 

OTM 

National 

CE/GM Own 

Fund 

600,000.00 12-DEC-22 02-JAN-23 23-JAN-23 30-JAN-23 06-FEB-23 27-FEB-23 77 days 13-APR-23 

W/SE-NOCS 

(Dhanmondi)/

22-23/010 

Repair & maintenance of computer 

hardware and software for NOCS Zigatola 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 04-DEC-22 14-DEC-22 14-DEC-22 15-DEC-22 15-DEC-22 22-DEC-22 18 days 21-JAN-23 

Total 1,450,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Dhanmondi 2,100,000.00 

  

Office of Superintending Engineer, NOCS, Mogbazar 
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APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Mogbazar 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Mogbazar)/22

-23/001 

Rent/Hire of a Motorcar for SE, NOCS 

Circle Mogbazar, DPDC for first six 

months of FY 2022-23 

RFQM 

National 

HOPE Own 

Fund 

390,000.00 01-AUG-22 11-AUG-2

2 

11-AUG-22 12-AUG-22 12-AUG-22 19-AUG-22 18 days 15-FEB-23 

W/SE-NOCS 

(Mogbazar)/22

-23/002 

Rent/Hire of a Motorcar for SE, NOCS 

Circle Mogbazar, DPDC for last six 

months of FY 2022-23 

RFQM 

National 

HOPE Own 

Fund 

390,000.00 01-FEB-23 11-FEB-23 11-FEB-23 12-FEB-23 12-FEB-23 19-FEB-23 18 days 18-AUG-23 

Total 780,000.00 

 

Office of Executive Engineer, NOCS, Khilgaon 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Mogbazar)/22

-23/003 

Repair and Maintenance of 

DM-Tha-11-9489 

RFQM 

National 

HOPE Own 

Fund 

230,000.00 01-NOV-22 11-NOV-2

2 

11-NOV-22 12-NOV-22 12-NOV-22 19-NOV-22 18 days 17-FEB-23 

W/SE-NOCS 

(Mogbazar)/22

-23/004 

Repair and Maintenance of 

DM-Tha-13-3601 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 01-JAN-23 11-JAN-23 11-JAN-23 12-JAN-23 12-JAN-23 19-JAN-23 18 days 19-APR-23 

W/SE-NOCS 

(Mogbazar)/22

-23/005 

Establishment and repairment of Internet 

and Intercom facility. 

OTM 

National 

CE/GM Own 

Fund 

100,000.00 01-JAN-23 22-JAN-23 12-FEB-23 19-FEB-23 26-FEB-23 19-MAR-23 77 days 17-JUN-23 

W/SE-NOCS 

(Mogbazar)/22

-23/006 

Repair and Maintenace of Computer and 

pheripheral 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 01-NOV-22 11-NOV-2

2 

11-NOV-22 12-NOV-22 12-NOV-22 19-NOV-22 18 days 17-FEB-23 

W/SE-NOCS 

(Mogbazar)/22

-23/007 

Earthing and Relealed Works OTM 

National 

SE/DGM Own 

Fund 

300,000.00 01-JAN-23 22-JAN-23 12-FEB-23 19-FEB-23 26-FEB-23 19-MAR-23 77 days 18-MAY-23 

Total 880,000.00 

 

Office of Executive Engineer, NOCS, Mogbazar 
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Works 

 

This is computer generated report and does not require signature. 

Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Mogbazar)/22

-23/008 

Yearly Repair and Maintenance of 

Distribution equipment 

OTM 

National 

ED Own 

Fund 

1,600,000.00 28-AUG-22 18-SEP-22 09-OCT-22 16-OCT-22 23-OCT-22 13-NOV-22 77 days 08-NOV-23 

W/SE-NOCS 

(Mogbazar)/22

-23/009 

Repair and Maintenance of Dhaka Metro 

TA 11-9483 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 19-OCT-22 29-OCT-22 29-OCT-22 30-OCT-22 30-OCT-22 06-NOV-22 18 days 24-NOV-22 

W/SE-NOCS 

(Mogbazar)/22

-23/010 

Repair and Maintenance of Dhaka Metro 

ThA 13-42531 

RFQM 

National 

ED Own 

Fund 

100,000.00 18-OCT-22 28-OCT-22 28-OCT-22 29-OCT-22 29-OCT-22 05-NOV-22 18 days 23-NOV-22 

W/SE-NOCS 

(Mogbazar)/22

-23/011 

Repair and Maintenance of Dhaka Metro 

TA 11-5281 

RFQM 

National 

ED Own 

Fund 

100,000.00 15-NOV-22 25-NOV-2

2 

25-NOV-22 26-NOV-22 26-NOV-22 03-DEC-22 18 days 01-FEB-23 

W/SE-NOCS 

(Mogbazar)/22

-23/012 

Repair and Maintenance of Computer and 

Peripherals 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 25-DEC-22 04-JAN-23 04-JAN-23 05-JAN-23 05-JAN-23 12-JAN-23 18 days 13-MAR-23 

W/SE-NOCS 

(Mogbazar)/22

-23/013 

Repair and Maintenance of Office 

furniture 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 16-JAN-23 26-JAN-23 26-JAN-23 27-JAN-23 27-JAN-23 03-FEB-23 18 days 04-APR-23 

W/SE-NOCS 

(Mogbazar)/22

-23/014 

Earthing and Related Works OTM 

National 

SE/DGM Own 

Fund 

300,000.00 10-JUL-22 31-JUL-22 21-AUG-22 28-AUG-22 04-SEP-22 25-SEP-22 77 days 11-DEC-22 

Total 2,400,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Mogbazar 4,060,000.00 

  

Office of Superintending Engineer, NOCS, Satmosjid 
Office of Superintending Engineer, NOCS, Satmosjid 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Satmosjid)/22

-23/001 

                   ও     

      ,                       

      (   - -      গ  ৩৩/১১      

RFQM 

National 

CE/GM Own 

Fund 

60,000.00 29-AUG-22 08-SEP-22 08-SEP-22 09-SEP-22 09-SEP-22 16-SEP-22 18 days 16-JUL-23 
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Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, NOCS, Satmosjid 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

           ৩     )             

ও                  । 

Total 60,000.00 

 

Office of Executive Engineer, NOCS, Satmosjid 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Satmosjid)/22

-23/002 

               ,   ও     

                        গ        

গ                 -ঠ-১৩-৪২২৯    

   -  ,        ,    ,              

   ,          ও              

                । 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 28-FEB-23 10-MAR-2

3 

10-MAR-23 11-MAR-2

3 

11-MAR-23 18-MAR-23 18 days 02-APR-23 

W/SE-NOCS 

(Satmosjid)/22

-23/003 

               ,   ও     

                        গ       

          -ঠ-১১-৯৪৭৮       -  , 

       ,    ,                 , 

         ও                    

          । 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 15-MAR-23 25-MAR-2

3 

25-MAR-23 26-MAR-2

3 

26-MAR-23 02-APR-23 18 days 17-APR-23 

W/SE-NOCS 

(Satmosjid)/22

-23/004 

                 থ       OTM 

National 

SE/DGM Own 

Fund 

350,000.00 31-JAN-23 21-FEB-23 14-MAR-23 21-MAR-2

3 

28-MAR-23 18-APR-23 77 days 18-MAY-23 

Total 700,000.00 

 

Office of Executive Engineer, NOCS, Sher-e-bangla Nagar 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 
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Works 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Sher-e-bangla Nagar 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Satmosjid)/22

-23/005 

  ও               গ        

গ      -           ১১-৯৪৮৪         

              ,     ও         , 

         ,    ও              

                     

RFQM 

National 

HOPE Own 

Fund 

500,000.00 04-DEC-22 14-DEC-22 14-DEC-22 15-DEC-22 15-DEC-22 22-DEC-22 18 days 11-JAN-23 

W/SE-NOCS 

(Satmosjid)/22

-23/006 

  ও               গ        

গ                  ১৩-৪২৩০    

             ,        ,          

                           

RFQM 

National 

HOPE Own 

Fund 

150,000.00 07-MAY-23 17-MAY-2

3 

17-MAY-23 18-MAY-2

3 

18-MAY-23 25-MAY-23 18 days 14-JUN-23 

Total 650,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Satmosjid 1,410,000.00 

  

Office of Superintending Engineer, NOCS, Shamoli 
Office of Executive Engineer, NOCS, Adabor 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Shamoli)/22-

23/001 

Yearly repair & maintenance of 11KV, 

11/0.4 KV and 0.4 KV overhead 

distribution lines, distribution transformer 

& installation with other emergency repair 

& maintenance works of NOCS Adabor 

DPDC for the year 2022-23. 

OTM 

National 

ED Own 

Fund 

2,000,000.00 19-OCT-22 09-NOV-2

2 

30-NOV-22 07-DEC-22 14-DEC-22 04-JAN-23 77 days 04-JAN-24 

W/SE-NOCS 

(Shamoli)/22-

23/002 

Earthing of distribution transformers OTM 

National 

SE/DGM Own 

Fund 

500,000.00 06-APR-23 27-APR-23 18-MAY-23 25-MAY-2

3 

01-JUN-23 22-JUN-23 77 days 21-AUG-23 

W/SE-NOCS 

(Shamoli)/22-

23/003 

Repair of Vehicle No- Dhaka 

Metro-Tha-13-3277 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 29-MAR-23 08-APR-23 08-APR-23 09-APR-23 09-APR-23 16-APR-23 18 days 16-MAY-23 

W/SE-NOCS Repair of Vehicle No- Dhaka RFQM HOPE Own 200,000.00 23-NOV-22 03-DEC-22 03-DEC-22 04-DEC-22 04-DEC-22 11-DEC-22 18 days 10-JAN-23 
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Office of Executive Engineer, NOCS, Adabor 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

(Shamoli)/22-

23/004 

Metro-Tha-13-3595 National Fund 

W/SE-NOCS 

(Shamoli)/22-

23/005 

Lift repair and Maintenance RFQM 

National 

ED Own 

Fund 

100,000.00 17-AUG-22 27-AUG-2

2 

27-AUG-22 28-AUG-22 28-AUG-22 04-SEP-22 18 days 04-SEP-23 

W/SE-NOCS 

(Shamoli)/22-

23/006 

AC Repair and maintennace RFQM 

National 

CE/GM Own 

Fund 

80,000.00 25-JAN-23 04-FEB-23 04-FEB-23 05-FEB-23 05-FEB-23 12-FEB-23 18 days 13-APR-23 

Total 3,080,000.00 

 

Office of Executive Engineer, NOCS, Shamoli 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Shamoli)/22-

23/007 

"Yearly repair & maintenance of  11KV, 

11/0.4 KV and 0.4 KV overhead 

distribution lines, distribution transformer 

& installation with other emergency repair 

& maintenance works of NOCS Shamoli 

DPDC for the year 2022-2023 

OTM 

National 

ED Own 

Fund 

2,000,000.00 23-FEB-23 16-MAR-2

3 

06-APR-23 13-APR-23 20-APR-23 11-MAY-23 77 days 10-MAY-24 

W/SE-NOCS 

(Shamoli)/22-

23/008 

Earthing of distribution transformers OTM 

National 

SE/DGM Own 

Fund 

500,000.00 21-SEP-22 12-OCT-22 02-NOV-22 09-NOV-22 16-NOV-22 07-DEC-22 77 days 07-MAR-23 

W/SE-NOCS 

(Shamoli)/22-

23/009 

Repair of Vehicle No- Dhaka 

Metro-Tha-11-9492 

RFQM 

National 

HOPE Own 

Fund 

250,000.00 22-SEP-22 02-OCT-22 02-OCT-22 03-OCT-22 03-OCT-22 10-OCT-22 18 days 09-NOV-22 

W/SE-NOCS 

(Shamoli)/22-

23/010 

Repair of Vehicle No- Dhaka 

Metro-Tha-13-3594 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 20-OCT-22 30-OCT-22 30-OCT-22 31-OCT-22 31-OCT-22 07-NOV-22 18 days 07-DEC-22 

W/SE-NOCS 

(Shamoli)/22-

23/011 

Lift repair and Maintenance RFQM 

National 

CE/GM Own 

Fund 

100,000.00 02-APR-23 12-APR-23 12-APR-23 13-APR-23 13-APR-23 20-APR-23 18 days 19-JUN-23 

W/SE-NOCS AC Repair and maintennace RFQM CE/GM Own 100,000.00 11-JAN-23 21-JAN-23 21-JAN-23 22-JAN-23 22-JAN-23 29-JAN-23 18 days 30-MAR-23 
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Office of Executive Engineer, NOCS, Shamoli 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

(Shamoli)/22-

23/012 

National Fund 

W/SE-NOCS 

(Shamoli)/22-

23/013 

Service Drop visible & CPR Meter 

withdraw against of Prepaid Meter 

OTM 

National 

ED Own 

Fund 

150,000.00 30-JUN-23 21-JUL-23 11-AUG-23 18-AUG-23 25-AUG-23 15-SEP-23 77 days 14-DEC-23 

W/SE-NOCS 

(Shamoli)/22-

23/014 

Distribution Transformer 200 KVA/250 

KVA 10 Nos 

OTM 

National 

ED Own 

Fund 

1,000,000.00        days  

Total 4,300,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Shamoli 7,380,000.00 

  

Office of Superintending Engineer, NOCS, Tejgaon 
Office of Superintending Engineer, NOCS, Tejgaon 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Tejgaon)/22-

23/001 

R&M of Computer, printer, photocopy 

machine and other related equipment 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 12-FEB-23 22-FEB-23 22-FEB-23 23-FEB-23 23-FEB-23 02-MAR-23 18 days 16-APR-23 

W/SE-NOCS 

(Tejgaon)/22-

23/002 

Repair, Maintenance and decoration of 

new office. 

RFQM 

National 

ED Own 

Fund 

100,000.00 18-DEC-22 28-DEC-22 28-DEC-22 29-DEC-22 29-DEC-22 05-JAN-23 18 days 19-FEB-23 

Total 200,000.00 

 

Office of Executive Engineer, NOCS, Kakrail 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS                ,   ও             OTM ED Own 1,500,000.00 02-APR-23 23-APR-23 14-MAY-23 21-MAY-2 28-MAY-23 18-JUN-23 77 days 16-SEP-23 
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Office of Executive Engineer, NOCS, Kakrail 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

(Tejgaon)/22-

23/003 
      ১১     , ৪১৫                

                   ও        

                  গ        

                          ঠ      

     গ 

National Fund 3 

W/SE-NOCS 

(Tejgaon)/22-

23/004 

               ,   ও             

      গ      -     

     -ঠ-১৪-০৩০৯           ও 

     । 

RFQM 

National 

ED Own 

Fund 

100,000.00 05-OCT-22 15-OCT-22 15-OCT-22 16-OCT-22 16-OCT-22 23-OCT-22 18 days 07-NOV-22 

W/SE-NOCS 

(Tejgaon)/22-

23/005 

               ,   ও             

      গ      -     

     -ঠ-১১-৯৪৮২           ও 

     । 

RFQM 

National 

ED Own 

Fund 

100,000.00 05-MAR-23 15-MAR-2

3 

15-MAR-23 16-MAR-2

3 

16-MAR-23 23-MAR-23 18 days 22-APR-23 

W/SE-NOCS 

(Tejgaon)/22-

23/006 

               ,   ও             

      গ      -     

     -ঠ-১৩-৪২৩২           ও 

     । 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 02-OCT-22 12-OCT-22 12-OCT-22 13-OCT-22 13-OCT-22 20-OCT-22 18 days 19-NOV-22 

W/SE-NOCS 

(Tejgaon)/22-

23/007 

               ,   ও             

                          

                          

               ও                । 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 04-DEC-22 14-DEC-22 14-DEC-22 15-DEC-22 15-DEC-22 22-DEC-22 18 days 21-JAN-23 

W/SE-NOCS 

(Tejgaon)/22-

23/008 

               ,   ও             

                            

           , গ               

               ও     । 

RFQM 

National 

ED Own 

Fund 

100,000.00 11-DEC-22 21-DEC-22 21-DEC-22 22-DEC-22 22-DEC-22 29-DEC-22 18 days 28-JAN-23 

W/SE-NOCS 

(Tejgaon)/22-

23/009 

       ১১                  

            । 

OTM 

National 

ED Own 

Fund 

2,000,000.00 10-NOV-22 01-DEC-22 22-DEC-22 29-DEC-22 05-JAN-23 26-JAN-23 77 days 27-MAR-23 

Total 4,200,000.00 
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Office of Executive Engineer, NOCS, Tejgaon 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Tejgaon)/22-

23/010 

               , NOCS(Tejgaon) 

      গ           ও       গ    

  -           -ঠ-১১-৯৪৭৯ 

RFQM 

National 

ED Own 

Fund 

100,000.00 02-OCT-22 12-OCT-22 12-OCT-22 13-OCT-22 13-OCT-22 20-OCT-22 18 days 19-NOV-22 

W/SE-NOCS 

(Tejgaon)/22-

23/011 

               , NOCS(Tejgaon) 

      গ           ও       গ    

  -           -ঠ-১৩-৩৫৯৯ 

RFQM 

National 

ED Own 

Fund 

100,000.00 09-JAN-23 19-JAN-23 19-JAN-23 20-JAN-23 20-JAN-23 27-JAN-23 18 days 26-FEB-23 

W/SE-NOCS 

(Tejgaon)/22-

23/012 

               , NOCS(Tejgaon)    

 ও                        ও    

                          

                       

               

OTM 

National 

CE/GM Own 

Fund 

300,000.00 15-JAN-23 05-FEB-23 26-FEB-23 05-MAR-2

3 

12-MAR-23 02-APR-23 77 days 02-MAY-23 

W/SE-NOCS 

(Tejgaon)/22-

23/013 

Repair & Maintence of Printer , Computer 

& other Electrical Equipment 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 11-OCT-22 21-OCT-22 21-OCT-22 22-OCT-22 22-OCT-22 29-OCT-22 18 days 28-NOV-22 

W/SE-NOCS 

(Tejgaon)/22-

23/014 

Repair & maintenance of Trolley 

Transformer  of NOCS Tejgaon. 

RFQM 

National 

ED Own 

Fund 

80,000.00 16-NOV-22 26-NOV-2

2 

26-NOV-22 27-NOV-22 27-NOV-22 04-DEC-22 18 days 03-JAN-23 

Total 680,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Tejgaon 5,080,000.00 

Total APP amount of Chief Engineer, NOCS, North 24,058,640.00 
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 Chief Engineer, NOCS, South 

  
Office of Chief Engineer, NOCS, South 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/CE-NOCS(

South)/22-23/

001 

repair and maintenance of 

Dhaka-metro-gha-11-5879 (pajero Jeep) 

RFQM 

National 

ED Own 

Fund 

100,000.00 01-MAR-23 11-MAR-2

3 

11-MAR-23 12-MAR-2

3 

12-MAR-23 19-MAR-23 18 days 18-MAY-23 

Total 100,000.00 

 

Total APP amount of Office of Chief Engineer, NOCS, South 100,000.00 

  

Office of Superintending Engineer, NOCS, Demra 
Office of Executive Engineer, NOCS, Demra 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Demra)/22-23

/001 

Office vehicle maintenance Dhaka 

Metro-Tha-11-9498 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 28-JUL-22 07-AUG-2

2 

07-AUG-22 08-AUG-22 08-AUG-22 15-AUG-22 18 days 02-SEP-22 

W/SE-NOCS 

(Demra)/22-23

/002 

Office Vehicle maintenance, Single Cab 

Pickup, Vehicle 
No-Dhaka Metro-Tha-11-4237 

RFQM 

National 

ED Own 

Fund 

100,000.00 31-JAN-23 10-FEB-23 10-FEB-23 11-FEB-23 11-FEB-23 18-FEB-23 18 days 08-MAR-23 

W/SE-NOCS 

(Demra)/22-23

/003 

Distribution Transformer Earthing OTM 

National 

CE/GM Own 

Fund 

200,000.00 31-JAN-23 21-FEB-23 14-MAR-23 21-MAR-2

3 

28-MAR-23 18-APR-23 77 days 06-MAY-23 

W/SE-NOCS 

(Demra)/22-23

/004 

Billing Printer Maintenance work. RFQM 

National 

CE/GM Own 

Fund 

100,000.00 03-JAN-23 13-JAN-23 13-JAN-23 14-JAN-23 14-JAN-23 21-JAN-23 18 days 08-FEB-23 

Total 500,000.00 

 

Office of Executive Engineer, NOCS, Siddhirgonj 
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Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Demra)/22-23

/005 

Repair and maintenance of vehicle no 

Dhaka metro Tha-13-3280 

RFQM 

National 

HOPE Own 

Fund 

180,000.00 01-MAR-23 11-MAR-2

3 

11-MAR-23 12-MAR-2

3 

12-MAR-23 19-MAR-23 18 days 18-MAY-23 

W/SE-NOCS 

(Demra)/22-23

/006 

Repair and maintenance of vehicle no 

Dhaka metro Tha-13-3612 

RFQM 

National 

HOPE Own 

Fund 

180,000.00 02-OCT-22 12-OCT-22 12-OCT-22 13-OCT-22 13-OCT-22 20-OCT-22 18 days 19-DEC-22 

W/SE-NOCS 

(Demra)/22-23

/007 

Repair and maintenance of 

Non-residential Office Building 

RFQM 

National 

ED Own 

Fund 

150,000.00 01-AUG-22 11-AUG-2

2 

11-AUG-22 12-AUG-22 12-AUG-22 19-AUG-22 18 days 18-OCT-22 

W/SE-NOCS 

(Demra)/22-23

/008 

Yearly Miantenance of 11kv,11/0.4 kv & 

0.4 kv lines and  distribution transformer 

recovery & installation of distribution 

transformer and installation of distribution 

transformer against overloaded 

transformer 

OTM 

National 

ED Own 

Fund 

2,000,000.00 01-NOV-22 22-NOV-2

2 

13-DEC-22 20-DEC-22 27-DEC-22 17-JAN-23 77 days 17-JAN-24 

W/SE-NOCS 

(Demra)/22-23

/009 

Repair and miantenance of Computer 

Hardware and Software 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 01-NOV-22 11-NOV-2

2 

11-NOV-22 12-NOV-22 12-NOV-22 19-NOV-22 18 days 18-JAN-23 

Total 2,610,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Demra 3,110,000.00 

  

Office of Superintending Engineer, NOCS, Fatulla 
Office of Executive Engineer, NOCS, Fatulla 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Fatulla)/22-2

3/001 

11KV any 01 (One) Feeder 

Standardization and re-installation of 

11/.04 kv distribution transformers & 0.4 

kv overhead lines, Earthing/Grounding. 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 02-AUG-22 23-AUG-2

2 

13-SEP-22 20-SEP-22 27-SEP-22 18-OCT-22 77 days 17-NOV-22 

W/SE-NOCS 

(Fatulla)/22-2

Repairs and Maintenance of Vehicle of 

Dhaka-Metro-Tha-13-3610 

RFQM 

National 

ED Own 

Fund 

100,000.00 01-MAR-23 11-MAR-2

3 

11-MAR-23 12-MAR-2

3 

12-MAR-23 19-MAR-23 18 days 03-APR-23 

Page 341 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Executive Engineer, NOCS, Fatulla 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

3/002 

W/SE-NOCS 

(Fatulla)/22-2

3/003 

Repairs & Maintenance of Vehicle of 

Thaka-Metro-Tha-11-3843 

RFQM 

National 

ED Own 

Fund 

100,000.00 04-MAY-23 14-MAY-2

3 

14-MAY-23 15-MAY-2

3 

15-MAY-23 22-MAY-23 18 days 06-JUN-23 

Total 400,000.00 

 

Office of Executive Engineer, NOCS, Sitalakhya 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Fatulla)/22-2

3/004 

Yearly Emergency installation repair 

recovery and re-installation of 33KV, 11 

KV & 0.4KV overhead lines and 

11/0.4KV distribution transformers 

Recovery & installation of Distribution 

Transformers and installation of 

distribution Transformer against over 

Loaded Transformers under NOCS 

Sitalakhya DPDC. 

OTM 

National 

ED Own 

Fund 

1,800,000.00 01-MAR-23 22-MAR-2

3 

12-APR-23 19-APR-23 26-APR-23 17-MAY-23 77 days 16-MAY-24 

W/SE-NOCS 

(Fatulla)/22-2

3/005 

Repairs & Maintenance of Vehicle 

No-Thaka-Metro-Tha-13-3284. 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 01-SEP-22 11-SEP-22 11-SEP-22 12-SEP-22 12-SEP-22 19-SEP-22 18 days 04-OCT-22 

W/SE-NOCS 

(Fatulla)/22-2

3/006 

Repairs & Maintenance of Vehicle 

No-Thaka-Metro-Tha-13-3611. 

RFQM 

National 

ED Own 

Fund 

100,000.00 03-OCT-22 13-OCT-22 13-OCT-22 14-OCT-22 14-OCT-22 21-OCT-22 18 days 05-NOV-22 

Total 2,100,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Fatulla 2,500,000.00 

  

Office of Superintending Engineer, NOCS, Kazla 
Office of Executive Engineer, NOCS, Kazla 
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Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Kazla)/22-23/

001 

Vehicle Maintenance (Dhaka 

Metro-Tha-13-3272) 

RFQM 

National 

ED Own 

Fund 

150,000.00 06-NOV-22 16-NOV-2

2 

16-NOV-22 17-NOV-22 17-NOV-22 24-NOV-22 18 days 14-DEC-22 

W/SE-NOCS 

(Kazla)/22-23/

002 

Vehicle Maintenance (Dhaka 

Metro-Tha-13-3617) 

RFQM 

National 

CE/GM Own 

Fund 

150,000.00 05-FEB-23 15-FEB-23 15-FEB-23 16-FEB-23 16-FEB-23 23-FEB-23 18 days 15-MAR-23 

W/SE-NOCS 

(Kazla)/22-23/

003 

Civil Works OTM 

National 

ED Own 

Fund 

200,000.00 05-MAR-23 26-MAR-2

3 

16-APR-23 23-APR-23 30-APR-23 21-MAY-23 77 days 20-JUN-23 

W/SE-NOCS 

(Kazla)/22-23/

004 

Earthing of Transformers OTM 

National 

SE/DGM Own 

Fund 

200,000.00 04-DEC-22 25-DEC-22 15-JAN-23 22-JAN-23 29-JAN-23 19-FEB-23 77 days 21-MAR-23 

W/SE-NOCS 

(Kazla)/22-23/

005 

MCCB Installation in Distribution 

Transformer 

OTM 

National 

SE/DGM Own 

Fund 

200,000.00 13-MAR-23 03-APR-23 24-APR-23 01-MAY-2

3 

08-MAY-23 29-MAY-23 77 days 28-JUN-23 

Total 900,000.00 

 

Office of Executive Engineer, NOCS, Maniknagar 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Kazla)/22-23/

006 

Appointment of contractor for emergency 

works (Burnt XF picked/down, Earthing 

Installation, Tree cutting, O/H Line 

maintenance, Line extensions etc) 

OTM 

National 

ED Own 

Fund 

2,000,000.00 05-JUL-22 26-JUL-22 16-AUG-22 23-AUG-22 30-AUG-22 20-SEP-22 77 days 15-SEP-23 

W/SE-NOCS 

(Kazla)/22-23/

007 

Maintenance works for Dhaka Metro 

-Tha-13-3618 

RFQM 

National 

ED Own 

Fund 

150,000.00 09-AUG-22 19-AUG-2

2 

19-AUG-22 20-AUG-22 20-AUG-22 27-AUG-22 18 days 26-OCT-22 

W/SE-NOCS 

(Kazla)/22-23/

008 

Maintenance works for Dhaka Metro 

Tha-11-9493 

RFQM 

National 

ED Own 

Fund 

200,000.00 24-AUG-22 03-SEP-22 03-SEP-22 04-SEP-22 04-SEP-22 11-SEP-22 18 days 10-NOV-22 

W/SE-NOCS 

(Kazla)/22-23/

009 

Maintenance works for Dhaka Metro 

-Tha-14-0403 

RFQM 

National 

ED Own 

Fund 

150,000.00 21-SEP-22 01-OCT-22 01-OCT-22 02-OCT-22 02-OCT-22 09-OCT-22 18 days 08-DEC-22 
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Office of Executive Engineer, NOCS, Maniknagar 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

Total 2,500,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Kazla 3,400,000.00 

  

Office of Superintending Engineer, NOCS, Narayanganj 
Office of Superintending Engineer, NOCS, Narayanganj 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Nganj)/22-23/

001 

Repair/Maintenance of Building & 

infra-structure- non-residential of SE 

Office. 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 01-SEP-22 11-SEP-22 11-SEP-22 12-SEP-22 12-SEP-22 19-SEP-22 18 days 18-NOV-22 

Total 50,000.00 

 

Office of Executive Engineer, NOCS, Narayanganj (East) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Nganj)/22-23/

002 

Repair and Maintenance of Vehicle 

Dhaka-Metro-Tha-11-9499 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 01-MAR-23 11-MAR-2

3 

11-MAR-23 12-MAR-2

3 

12-MAR-23 19-MAR-23 18 days 18-MAY-23 

W/SE-NOCS 

(Nganj)/22-23/

003 

           ও             

       ও          । 

RFQM 

National 

ED Own 

Fund 

200,000.00 01-DEC-22 11-DEC-22 11-DEC-22 12-DEC-22 12-DEC-22 19-DEC-22 18 days 17-FEB-23 

W/SE-NOCS 

(Nganj)/22-23/

004 

১১     , ১১/০.৪              

      ও       ,                

গ                 ,          ও 

                      

       ,                     

           ,            

OTM 

National 

ED Own 

Fund 

1,500,000.00 11-SEP-22 02-OCT-22 23-OCT-22 30-OCT-22 06-NOV-22 27-NOV-22 77 days 27-NOV-23 
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Office of Executive Engineer, NOCS, Narayanganj (East) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

                        । 

Total 2,000,000.00 

 

Office of Executive Engineer, NOCS, Narayanganj (West) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Nganj)/22-23/

005 

Repair and maintenance of Distribution 

Equipment 

OTM 

National 

ED Own 

Fund 

1,500,000.00 30-DEC-22 20-JAN-23 10-FEB-23 17-FEB-23 24-FEB-23 17-MAR-23 77 days 16-MAR-24 

W/SE-NOCS 

(Nganj)/22-23/

006 

Repair and maintance  vehicle no 

DHAKA-METRO-THA-13-3620 

RFQM 

National 

ED Own 

Fund 

150,000.00 11-APR-23 21-APR-23 21-APR-23 22-APR-23 22-APR-23 29-APR-23 18 days 28-JUN-23 

W/SE-NOCS 

(Nganj)/22-23/

007 

Repair and maintance  vehicle no 

DHAKA-METRO-THA-13-3279 

RFQM 

National 

ED Own 

Fund 

150,000.00 14-MAY-23 24-MAY-2

3 

24-MAY-23 25-MAY-2

3 

25-MAY-23 01-JUN-23 18 days 31-JUL-23 

W/SE-NOCS 

(Nganj)/22-23/

008 

Repair and maintance  vehicle no 

DHAKA-METRO-THA-11-3847 

RFQM 

National 

ED Own 

Fund 

150,000.00 10-APR-23 20-APR-23 20-APR-23 21-APR-23 21-APR-23 28-APR-23 18 days 27-JUN-23 

W/SE-NOCS 

(Nganj)/22-23/

009 

  থ             গ    ,         ও 

  থ         /                

    

OTM 

National 

SE/DGM Own 

Fund 

250,000.00 19-OCT-22 09-NOV-2

2 

30-NOV-22 07-DEC-22 14-DEC-22 04-JAN-23 77 days 04-APR-23 

Total 2,200,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Narayanganj 4,250,000.00 

  

Office of Superintending Engineer, NOCS, Postogola 
Office of Executive Engineer, NOCS, Jurain 
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Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Postogola)/22

-23/001 

Repair and Maintenance of Transformer 

Trolley 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 30-OCT-22 09-NOV-2

2 

09-NOV-22 10-NOV-22 10-NOV-22 17-NOV-22 18 days 17-DEC-22 

W/SE-NOCS 

(Postogola)/22

-23/002 

Maintenance For Vehicle No. Dhaka 

Metro Tha-13-3275 

RFQM 

National 

ED Own 

Fund 

200,000.00 30-MAR-23 09-APR-23 09-APR-23 10-APR-23 10-APR-23 17-APR-23 18 days 17-MAY-23 

W/SE-NOCS 

(Postogola)/22

-23/003 

Painting and Denting  For Vehicle No. 

Dhaka Metro-Tha-13-3616 

RFQM 

National 

ED Own 

Fund 

70,000.00 30-NOV-22 10-DEC-22 10-DEC-22 11-DEC-22 11-DEC-22 18-DEC-22 18 days 17-JAN-23 

W/SE-NOCS 

(Postogola)/22

-23/004 

Office Lift Maintenance RFQM 

National 

CE/GM Own 

Fund 

70,000.00 30-OCT-22 09-NOV-2

2 

09-NOV-22 10-NOV-22 10-NOV-22 17-NOV-22 18 days 17-DEC-22 

W/SE-NOCS 

(Postogola)/22

-23/005 

Painting and Denting For Vehicle No. 

Dhaka Metro Tha-13-3275 

RFQM 

National 

ED Own 

Fund 

70,000.00 30-NOV-22 10-DEC-22 10-DEC-22 11-DEC-22 11-DEC-22 18-DEC-22 18 days 17-JAN-23 

W/SE-NOCS 

(Postogola)/22

-23/006 

Maintenance For Vehicle NO. Dhaka 

Metro Tha-13-3616 

RFQM 

National 

ED Own 

Fund 

100,000.00 31-AUG-22 10-SEP-22 10-SEP-22 11-SEP-22 11-SEP-22 18-SEP-22 18 days 18-OCT-22 

W/SE-NOCS 

(Postogola)/22

-23/007 

Repair and Maintenance of Computer 

Equipment and Peripheral Device 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 31-JUL-22 10-AUG-2

2 

10-AUG-22 11-AUG-22 11-AUG-22 18-AUG-22 18 days 17-SEP-22 

W/SE-NOCS 

(Postogola)/22

-23/008 

Yearly Repair and Maintenance of 11 KV, 

11/0.4 KV & 0.4 KV Distribution Line, 

Replacement/Change of Transformer for 

burnt and Refurbish, Installation of new 

Transformer against overloaded 

Transformer. 

OTM 

National 

ED Own 

Fund 

1,600,000.00 31-DEC-22 21-JAN-23 11-FEB-23 18-FEB-23 25-FEB-23 18-MAR-23 77 days 17-APR-23 

Total 2,260,000.00 

 

Office of Executive Engineer, NOCS, Postogola 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS Maintenance of Vehicle  no Dhaka Metro RFQM ED Own 150,000.00 23-JAN-23 02-FEB-23 02-FEB-23 03-FEB-23 03-FEB-23 10-FEB-23 18 days 12-MAR-23 
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Office of Executive Engineer, NOCS, Postogola 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

(Postogola)/22

-23/009 

Tha -13-3615 National Fund 

W/SE-NOCS 

(Postogola)/22

-23/010 

Maintenance of vehicle No-Dhaka Metro 

Tha -13-3274, Double Cab 

RFQM 

National 

ED Own 

Fund 

150,000.00 07-OCT-22 17-OCT-22 17-OCT-22 18-OCT-22 18-OCT-22 25-OCT-22 18 days 24-NOV-22 

W/SE-NOCS 

(Postogola)/22

-23/011 

Yearly Repair and Maintenance of 11 kv 

,11/0.4kv and 0.4kv Distribution Line, 

Replacement/ Change of Transformer for 

Burnt and Refurbish, Installation for New 

Transformer against Overloaded 

Transformer . 

OTM 

National 

CE/GM Own 

Fund 

900,000.00 14-DEC-22 04-JAN-23 25-JAN-23 01-FEB-23 08-FEB-23 01-MAR-23 77 days 31-MAR-23 

W/SE-NOCS 

(Postogola)/22

-23/012 

Repair and Maintanance computer and 

computer related equipment 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 13-APR-23 23-APR-23 23-APR-23 24-APR-23 24-APR-23 01-MAY-23 18 days 31-MAY-23 

W/SE-NOCS 

(Postogola)/22

-23/013 

Various types of Equipment, Light , Fan, 

Torch light , Land set, Photocopy 

Machine , AC repair 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 13-FEB-23 23-FEB-23 23-FEB-23 24-FEB-23 24-FEB-23 03-MAR-23 18 days 02-APR-23 

Total 1,400,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Postogola 3,660,000.00 

  

Office of Superintending Engineer, NOCS, Shyampur 
Office of Superintending Engineer, NOCS, Shyampur 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Shyampur)/2

2-23/001 

Repair and Maintenance of Vehicle and 

Transport 

RFQM 

National 

ED Own 

Fund 

200,000.00 01-DEC-22 11-DEC-22 11-DEC-22 12-DEC-22 12-DEC-22 19-DEC-22 18 days 08-JAN-23 

Total 200,000.00 
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Office of Executive Engineer, NOCS, Matuail 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Shyampur)/2

2-23/002 

Yearly Emergency installation repair 

recovery and re-installation of 11 KV 

11/0.4KV & 0.4KV overhead lines and 

distribution transformers Recovery & 

Installation of Distribution Transformers 

for re-furbish & Installation of 

Distribution Transformer against Over 

Loaded Transformers plus MCCB 

Installation for the financial year 

2022-2023 under NOCS Matuail DPDC. 

OTM 

National 

ED Own 

Fund 

1,700,000.00 01-JUN-23 22-JUN-23 13-JUL-23 20-JUL-23 27-JUL-23 17-AUG-23 77 days 16-AUG-24 

W/SE-NOCS 

(Shyampur)/2

2-23/003 

Repair and Maintenance of Vehicle no 

DM Tha 13-3273 

RFQM 

National 

ED Own 

Fund 

150,000.00 01-FEB-23 11-FEB-23 11-FEB-23 12-FEB-23 12-FEB-23 19-FEB-23 18 days 11-MAR-23 

W/SE-NOCS 

(Shyampur)/2

2-23/004 

Repair and Maintenance of Vehicle no 

DM Tha 13-3614 

RFQM 

National 

ED Own 

Fund 

150,000.00 01-SEP-22 11-SEP-22 11-SEP-22 12-SEP-22 12-SEP-22 19-SEP-22 18 days 09-OCT-22 

W/SE-NOCS 

(Shyampur)/2

2-23/005 

Repair and Maintenance of Computer, 

Hardware, UPS, Photocopy Machine, 

Printer and Computer Accessories 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 01-JAN-23 11-JAN-23 11-JAN-23 12-JAN-23 12-JAN-23 19-JAN-23 18 days 08-FEB-23 

W/SE-NOCS 

(Shyampur)/2

2-23/006 

Grounding and Earthing of Transformer OTM 

National 

SE/DGM Own 

Fund 

200,000.00 02-APR-23 23-APR-23 14-MAY-23 21-MAY-2

3 

28-MAY-23 18-JUN-23 77 days 08-JUL-23 

Total 2,300,000.00 

 

Office of Executive Engineer, NOCS, Shyampur 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-NOCS 

(Shyampur)/2

2-23/007 

Repair Maintenance of OLD Transformer 

and Earthing Of Transformer 

OTM 

National 

CE/GM Own 

Fund 

200,000.00 01-NOV-22 22-NOV-2

2 

13-DEC-22 20-DEC-22 27-DEC-22 17-JAN-23 77 days 06-FEB-23 

W/SE-NOCS 

(Shyampur)/2

Repair and Maintenance of Engine and 

Denting Painting of Vehicle no DM Tha 

RFQM 

National 

ED Own 

Fund 

150,000.00 02-APR-23 12-APR-23 12-APR-23 13-APR-23 13-APR-23 20-APR-23 18 days 10-MAY-23 
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Office of Executive Engineer, NOCS, Shyampur 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

2-23/008 11-9497 

W/SE-NOCS 

(Shyampur)/2

2-23/009 

Repair and Maintenance of Engine and 

Denting Painting of Vehicle no DM Tha 

13-3613 

RFQM 

National 

ED Own 

Fund 

150,000.00 01-MAY-23 11-MAY-2

3 

11-MAY-23 12-MAY-2

3 

12-MAY-23 19-MAY-23 18 days 08-JUN-23 

W/SE-NOCS 

(Shyampur)/2

2-23/010 

Repair and Maintenance of Computer, 

Printer and Accessories related to 

computer 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 01-FEB-23 11-FEB-23 11-FEB-23 12-FEB-23 12-FEB-23 19-FEB-23 18 days 11-MAR-23 

Total 600,000.00 

 

Total APP amount of Office of Superintending Engineer, NOCS, Shyampur 3,100,000.00 

Total APP amount of Chief Engineer, NOCS, South 20,120,000.00 
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 Chief Engineer, Planning & Design  

  
Office of Chief Engineer, Planning & Design  
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/CE-P&D/2

2-23/001 

Renovation, dressing of Internet system 

with necessary materials, labour for office 

of the Planning & Design, DPDC (11th 

floor, Biddut Bhaban) 

RFQM 

National 

ED Own 

Fund 

200,000.00 16-NOV-22 26-NOV-2

2 

26-NOV-22 27-NOV-22 27-NOV-22 04-DEC-22 18 days 03-JAN-23 

Total 200,000.00 

 

Total APP amount of Office of Chief Engineer, Planning & Design  200,000.00 

  

Office of Superintending Engineer, Design 
Office of Superintending Engineer, Design 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-D/22-2

3/001 

Repairs & Maintenance of Vehicle and 

Transport (Vehicle of Superintending 

Engineer, Design Circle). 

RFQM 

National 

ED Own 

Fund 

100,000.00 12-OCT-22 22-OCT-22 22-OCT-22 23-OCT-22 23-OCT-22 30-OCT-22 18 days 29-NOV-22 

W/SE-D/22-2

3/002 

Repairs & Maintenance of Vehicle and 

Transport (Vehicle of SE, Design Circle). 

RFQM 

National 

ED Own 

Fund 

100,000.00 17-MAY-23 27-MAY-2

3 

27-MAY-23 28-MAY-2

3 

28-MAY-23 04-JUN-23 18 days 04-JUL-23 

W/SE-D/22-2

3/003 

Repairs & Maintenance of Building and 

Infrastructure- Non Residential 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 15-MAR-23 25-MAR-2

3 

25-MAR-23 26-MAR-2

3 

26-MAR-23 02-APR-23 18 days 02-MAY-23 

Total 300,000.00 

 

Total APP amount of Office of Superintending Engineer, Design 300,000.00 

  

Office of Superintending Engineer, Distribution Planning 
Office of Superintending Engineer, Distribution Planning 
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Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-DP/22-

23/001 

Repairs & Maintenance of Computer 

Hardware and software 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 06-DEC-22 16-DEC-22 16-DEC-22 17-DEC-22 17-DEC-22 24-DEC-22 18 days 23-JAN-23 

W/SE-DP/22-

23/002 

Repairs and Maintenance of Office 

Furniture and Fixtures and Equipment 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 03-OCT-22 13-OCT-22 13-OCT-22 14-OCT-22 14-OCT-22 21-OCT-22 18 days 20-NOV-22 

W/SE-DP/22-

23/003 

Repairs & Maintenance of Miscellaneous 

Equipment 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 15-MAY-23 25-MAY-2

3 

25-MAY-23 26-MAY-2

3 

26-MAY-23 02-JUN-23 18 days 02-JUL-23 

W/SE-DP/22-

23/004 

Repairs and Maintenance of Other Fixed 

assets 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 14-FEB-23 24-FEB-23 24-FEB-23 25-FEB-23 25-FEB-23 04-MAR-23 18 days 03-APR-23 

W/SE-DP/22-

23/005 

Repairs and Maintenance of Vehicle & 

transport (vehicle No. Dhaka Metro 

Tha-11-1898) 

RFQM 

National 

ED Own 

Fund 

100,000.00 15-FEB-23 25-FEB-23 25-FEB-23 26-FEB-23 26-FEB-23 05-MAR-23 18 days 04-APR-23 

W/SE-DP/22-

23/006 

Repairs & Maintenance of Vehicle and 

Transport (Vehicle No Dhaka Metro 

Tha-14-0384) 

RFQM 

National 

ED Own 

Fund 

100,000.00 12-DEC-22 22-DEC-22 22-DEC-22 23-DEC-22 23-DEC-22 30-DEC-22 18 days 29-JAN-23 

Total 450,000.00 

 

Total APP amount of Office of Superintending Engineer, Distribution Planning 450,000.00 

  

Office of Superintending Engineer, Renewable Energy & Research 
Office of Superintending Engineer, Renewable Energy & Research 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-RE&R/

22-23/001 

Repair & Maintenance of Vehicle (vehicle 

No. Dhaka Metro-Gha-11-6573) 

RFQM 

National 

ED Own 

Fund 

100,000.00 15-SEP-22 25-SEP-22 25-SEP-22 26-SEP-22 26-SEP-22 03-OCT-22 18 days 02-NOV-22 

W/SE-RE&R/

22-23/002 

Repair & Maintenance of Lift RFQM 

National 

CE/GM Own 

Fund 

50,000.00 18-APR-23 28-APR-23 28-APR-23 29-APR-23 29-APR-23 06-MAY-23 18 days 05-JUN-23 

W/SE-RE&R/

22-23/003 

Repair and Maintenance of Solar System RFQM 

National 

CE/GM Own 

Fund 

100,000.00 15-MAR-23 25-MAR-2

3 

25-MAR-23 26-MAR-2

3 

26-MAR-23 02-APR-23 18 days 02-MAY-23 

W/SE-RE&R/

22-23/004 

Repair & Maintenance of Vehicle (vehicle 

No. Dhaka Metro-Gha-11-6573) 

RFQM 

National 

ED Own 

Fund 

100,000.00 15-FEB-23 25-FEB-23 25-FEB-23 26-FEB-23 26-FEB-23 05-MAR-23 18 days 04-APR-23 

W/SE-RE&R/

22-23/005 

Repair and Maintenance of Computer 

Hardware and Software 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 14-DEC-22 24-DEC-22 24-DEC-22 25-DEC-22 25-DEC-22 01-JAN-23 18 days 31-JAN-23 
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Office of Superintending Engineer, Renewable Energy & Research 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

Total 400,000.00 

 

Total APP amount of Office of Superintending Engineer, Renewable Energy & Research 400,000.00 

Total APP amount of Chief Engineer, Planning & Design  1,350,000.00 
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 Chief Engineer, Procurement & Store 

  

Office of Superintending Engineer, Contract & Procurement  
Office of Superintending Engineer, Contract & Procurement  
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-C&P/22

-23/001 

Repair & Maintenance of Vehicle of 

Manager (F), C&P 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 15-JAN-23 25-JAN-23 25-JAN-23 26-JAN-23 26-JAN-23 02-FEB-23 18 days 04-MAR-23 

W/SE-C&P/22

-23/002 

Repair & Maintenance of Vehicle of CE, 

P&S 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 13-MAR-23 23-MAR-2

3 

23-MAR-23 24-MAR-2

3 

24-MAR-23 31-MAR-23 18 days 30-APR-23 

W/SE-C&P/22

-23/003 

Repair of Air 

Conditioner/Photocopier/Printer 

RFQM 

National 

ED Own 

Fund 

200,000.00 14-NOV-22 24-NOV-2

2 

24-NOV-22 25-NOV-22 25-NOV-22 02-DEC-22 18 days 01-JAN-23 

W/SE-C&P/22

-23/004 

Rearrangement of room/room partitioning 

with thai glass 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 12-FEB-23 22-FEB-23 22-FEB-23 23-FEB-23 23-FEB-23 02-MAR-23 18 days 01-APR-23 

W/SE-C&P/22

-23/005 

Clearing & Forwarding from the Port and 

Local Transportation to Store of Foreign 

Goods Contract-01 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 25-JUL-22 04-AUG-2

2 

04-AUG-22 05-AUG-22 05-AUG-22 12-AUG-22 18 days 11-OCT-22 

W/SE-C&P/22

-23/006 

Clearing & Forwarding from the Port and 

Local Transportation to Store of Foreign 

Goods Contract-02 

RFQM 

National 

SE/DGM Own 

Fund 

50,000.00 17-AUG-22 27-AUG-2

2 

27-AUG-22 28-AUG-22 28-AUG-22 04-SEP-22 18 days 03-NOV-22 

W/SE-C&P/22

-23/007 

Clearing & Forwarding from the Port and 

Local Transportation to Store of Foreign 

Goods Contract-03 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 05-OCT-22 15-OCT-22 15-OCT-22 16-OCT-22 16-OCT-22 23-OCT-22 18 days 22-DEC-22 

W/SE-C&P/22

-23/008 

Clearing & Forwarding from the Port and 

Local Transportation to Store of Foreign 

Goods Contract-04 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 20-DEC-22 30-DEC-22 30-DEC-22 31-DEC-22 31-DEC-22 07-JAN-23 18 days 08-MAR-23 

W/SE-C&P/22

-23/009 

Clearing & Forwarding from the Port and 

Local Transportation to Store of Foreign 

Goods Contract-05 

RFQM 

National 

ED Own 

Fund 

200,000.00 16-JAN-23 26-JAN-23 26-JAN-23 27-JAN-23 27-JAN-23 03-FEB-23 18 days 04-APR-23 

W/SE-C&P/22

-23/010 

Clearing & Forwarding from the Port and 

Local Transportation to Store of Foreign 

Goods Contract-06 

RFQM 

National 

ED Own 

Fund 

200,000.00 12-MAR-23 22-MAR-2

3 

22-MAR-23 23-MAR-2

3 

23-MAR-23 30-MAR-23 18 days 29-MAY-23 

W/SE-C&P/22

-23/011 

Clearing & Forwarding from the Port and 

Local Transportation to Store of Foreign 

Goods Contract-07 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 10-APR-23 20-APR-23 20-APR-23 21-APR-23 21-APR-23 28-APR-23 18 days 27-JUN-23 

Page 353 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
APP with Action Plan : 2022-2023 

Works 

 

This is computer generated report and does not require signature. 

Office of Superintending Engineer, Contract & Procurement  
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-C&P/22

-23/012 

Clearing & Forwarding from the Port and 

Local Transportation to Store of Foreign 

Goods Contract-08 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 03-MAY-23 13-MAY-2

3 

13-MAY-23 14-MAY-2

3 

14-MAY-23 21-MAY-23 18 days 20-JUL-23 

Total 2,450,000.00 

 

Total APP amount of Office of Superintending Engineer, Contract & Procurement  2,450,000.00 

  

Office of Superintending Engineer, Store Management 
Office of Superintending Engineer, Store Management 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-SM/22-

23/001 

Cleaning Drain, Triming of hurb & grass 

etc. under (XEN, Store Management 

Developmetnt and Revenue),DPDC. 

RFQM 

National 

ED Own 

Fund 

200,000.00 03-JUL-22 13-JUL-22 13-JUL-22 14-JUL-22 14-JUL-22 21-JUL-22 18 days 10-AUG-22 

W/SE-SM/22-

23/002 

Repair and Maintenance work of big Fork 

Lift under Store Management 

Development, DPDC. 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 10-AUG-22 20-AUG-2

2 

20-AUG-22 21-AUG-22 21-AUG-22 28-AUG-22 18 days 26-NOV-22 

W/SE-SM/22-

23/003 

Carrying & Transport of Materials & 

Equipments under Store Management 

Circle, DPDC. 

OTM 

National 

SE/DGM Own 

Fund 

500,000.00 15-NOV-22 06-DEC-22 27-DEC-22 03-JAN-23 10-JAN-23 31-JAN-23 77 days 21-FEB-23 

W/SE-SM/22-

23/004 

Fabrication  of Mono Pole Transformer 

Structure and related work under Store 

Management Circle, DPDC. 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 01-JAN-23 22-JAN-23 12-FEB-23 19-FEB-23 26-FEB-23 19-MAR-23 77 days 17-JUN-23 

W/SE-SM/22-

23/005 

Maintenance work of Tin Shed 

Warehouse, Guard Room at Store 

Management Development and Revenue 

Store, DPDC. 

OTM 

National 

SE/DGM Own 

Fund 

3,000,000.00 01-AUG-22 22-AUG-2

2 

12-SEP-22 19-SEP-22 26-SEP-22 17-OCT-22 77 days 14-FEB-23 

W/SE-SM/22-

23/006 

Repair & Maintenance of HT/LTCT 

Metering Unit. 

OTM 

National 

SE/DGM Own 

Fund 

1,500,000.00 02-OCT-22 23-OCT-22 13-NOV-22 20-NOV-22 27-NOV-22 18-DEC-22 77 days 17-APR-23 

W/SE-SM/22-

23/007 

Construction of Tin Shed Warehouse at 

Bishmile, Savar Store under Store 

OTM 

National 

SE/DGM Own 

Fund 

5,000,000.00 17-JUL-22 07-AUG-2

2 

28-AUG-22 04-SEP-22 11-SEP-22 02-OCT-22 77 days 29-JUN-23 
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Office of Superintending Engineer, Store Management 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

Management Revenue, DPDC. 

W/SE-SM/22-

23/008 

Re-construction of Boundary wall at Store 

Management Development, DPDC. 

OTM 

National 

CE/GM Own 

Fund 

7,000,000.00 03-JUL-22 24-JUL-22 14-AUG-22 21-AUG-22 28-AUG-22 18-SEP-22 77 days 15-JUN-23 

W/SE-SM/22-

23/009 

Repair and Maintenance work of small 

Fork Lift under Store Management 

Development, DPDC. 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 01-SEP-22 11-SEP-22 11-SEP-22 12-SEP-22 12-SEP-22 19-SEP-22 18 days 18-NOV-22 

W/SE-SM/22-

23/010 

Repair and Maintenance work of Fork Lift 

under Store Management Revenue, 

DPDC. 

RFQM 

National 

HOPE Own 

Fund 

250,000.00 01-AUG-22 11-AUG-2

2 

11-AUG-22 12-AUG-22 12-AUG-22 19-AUG-22 18 days 17-NOV-22 

W/SE-SM/22-

23/011 

Fabrication of Rack, Open Hanger/ 

Gantry Crane at Savar, Bishmile Store/ 

Fatullah Store under Store Management 

Circle, DPDC. 

OTM 

National 

SE/DGM Own 

Fund 

2,000,000.00 18-JAN-23 08-FEB-23 01-MAR-23 08-MAR-2

3 

15-MAR-23 05-APR-23 77 days 04-JUL-23 

W/SE-SM/22-

23/012 

Repairs & Maintenance of Furniture and 

Fixture under Store Management Circle, 

DPDC. 

RFQM 

National 

ED Own 

Fund 

200,000.00 20-SEP-22 30-SEP-22 30-SEP-22 01-OCT-22 01-OCT-22 08-OCT-22 18 days 07-DEC-22 

W/SE-SM/22-

23/013 

Supply of Uniforms and Liveries under 

Store Management Circle, DPDC 

RFQM 

National 

HOPE Own 

Fund 

400,000.00 21-AUG-22 31-AUG-2

2 

31-AUG-22 01-SEP-22 01-SEP-22 08-SEP-22 18 days 06-OCT-22 

W/SE-SM/22-

23/014 

Repairs & Maintenace of Building & 

Infrastructure - Non Residential under 

Store Management Circle, DPDC. 

RFQM 

National 

HOPE Own 

Fund 

400,000.00 05-FEB-23 15-FEB-23 15-FEB-23 16-FEB-23 16-FEB-23 23-FEB-23 18 days 16-MAR-23 

W/SE-SM/22-

23/015 

Development Work of a Smart Drone for 

Smart Surveillance & Thermal Image 

Profile under Innovation Activity of 

DPDC. 

RFQM 

National 

HOPE Own 

Fund 

400,000.00 05-MAR-23 15-MAR-2

3 

15-MAR-23 16-MAR-2

3 

16-MAR-23 23-MAR-23 18 days 04-MAY-23 

Total 22,950,000.00 

 

Total APP amount of Office of Superintending Engineer, Store Management 22,950,000.00 

Total APP amount of Chief Engineer, Procurement & Store 25,400,000.00 
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 Chief Engineer, SO & SCADA 

  

Office of Superintending Engineer, S.C & SCADA  
Office of Superintending Engineer, S.C & SCADA  
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/CE-SCS/22

-23/001 

Repair and Maintenance of Vehicle RFQM 

National 

ED Own 

Fund 

1,000,000.00 03-JUL-22 13-JUL-22 13-JUL-22 14-JUL-22 14-JUL-22 21-JUL-22 18 days 21-JUL-23 

Total 1,000,000.00 

 

Total APP amount of Office of Superintending Engineer, S.C & SCADA  1,000,000.00 

Total APP amount of Chief Engineer, SO & SCADA 1,000,000.00 
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 Company Secretariat 

  

Office of DGM (HR), Legal Affairs 
Office of DGM (HR), Legal Affairs 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/DGM-LA/2

2-23/001 

Repairing of Car, Engine Change & 

Others Services 

RFQM 

National 

HOPE Own 

Fund 

80,000.00 01-JAN-23 11-JAN-23 11-JAN-23 12-JAN-23 12-JAN-23 19-JAN-23 18 days 03-FEB-23 

Total 80,000.00 

 

Total APP amount of Office of DGM (HR), Legal Affairs 80,000.00 

Total APP amount of Company Secretariat 80,000.00 
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 Executive Director (Admin & HR) 

  

Office of DGM (HR), Estate & Transport 
Office of DGM (HR), Estate & Transport 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/DGM-E&T

/22-23/001 

Repairs & Maintenance of Vehicle No 

DM-GHA-18-6689 

DPM 

National 

HOPE Own 

Fund 

150,000.00 03-APR-23 24-APR-23 15-MAY-23 22-MAY-2

3 

29-MAY-23 19-JUN-23 77 days 09-JUL-23 

W/DGM-E&T

/22-23/002 

Repairs & Maintenance of Vehicle No 

DM-GHA-18-6690 

DPM 

National 

HOPE Own 

Fund 

150,000.00 04-APR-23 25-APR-23 16-MAY-23 23-MAY-2

3 

30-MAY-23 20-JUN-23 77 days 30-JUN-23 

W/DGM-E&T

/22-23/003 

Repairs & Maintenance of Vehicle No 

DM-GHA-15-1388 

DPM 

National 

HOPE Own 

Fund 

150,000.00 03-APR-23 24-APR-23 15-MAY-23 22-MAY-2

3 

29-MAY-23 19-JUN-23 77 days 29-JUN-23 

W/DGM-E&T

/22-23/004 

Repairs & Maintenance of Vehicle No 

DM-GHA-15-0362 

DPM 

National 

HOPE Own 

Fund 

150,000.00 02-APR-23 23-APR-23 14-MAY-23 21-MAY-2

3 

28-MAY-23 18-JUN-23 77 days 28-JUN-23 

W/DGM-E&T

/22-23/005 

Repairs & Maintenance of Vehicle No 

DM-GHA-15-0365 

DPM 

National 

HOPE Own 

Fund 

150,000.00 05-APR-23 26-APR-23 17-MAY-23 24-MAY-2

3 

31-MAY-23 21-JUN-23 77 days 01-JUL-23 

W/DGM-E&T

/22-23/006 

Repairs & Maintenance of Vehicle No 

DM-GHA-17-0074 

DPM 

National 

HOPE Own 

Fund 

150,000.00 04-APR-23 25-APR-23 16-MAY-23 23-MAY-2

3 

30-MAY-23 20-JUN-23 77 days 30-JUN-23 

W/DGM-E&T

/22-23/007 

Repairs & Maintenance of Vehicle No 

DM-GHA-17-0075 

DPM 

National 

HOPE Own 

Fund 

150,000.00 09-APR-23 30-APR-23 21-MAY-23 28-MAY-2

3 

04-JUN-23 25-JUN-23 77 days 02-JUL-23 

W/DGM-E&T

/22-23/008 

Repairs & Maintenance of Vehicle No 

DM-GHA-17-1327 

DPM 

National 

HOPE Own 

Fund 

180,000.00 14-MAR-23 04-APR-23 25-APR-23 02-MAY-2

3 

09-MAY-23 30-MAY-23 77 days 09-JUN-23 

W/DGM-E&T

/22-23/009 

Repairs & Maintenance of Vehicle No 

DM-GHA-15-0375 

DPM 

National 

HOPE Own 

Fund 

140,000.00 06-MAR-23 27-MAR-2

3 

17-APR-23 24-APR-23 01-MAY-23 22-MAY-23 77 days 01-JUN-23 

W/DGM-E&T

/22-23/010 

Repairs & Maintenance of Vehicle No 

DM-GHA-11-5881 

RFQM 

National 

HOPE Own 

Fund 

200,000.00 03-APR-23 13-APR-23 13-APR-23 14-APR-23 14-APR-23 21-APR-23 18 days 01-MAY-23 

W/DGM-E&T

/22-23/011 

Repairs & Maintenance of Vehicle No 

DM-GHA-13-2771 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 11-APR-23 21-APR-23 21-APR-23 22-APR-23 22-APR-23 29-APR-23 18 days 09-MAY-23 

W/DGM-E&T

/22-23/012 

Repairs & Maintenance of Vehicle No 

DM-CHA-53-0838 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 03-APR-23 13-APR-23 13-APR-23 14-APR-23 14-APR-23 21-APR-23 18 days 01-MAY-23 

W/DGM-E&T

/22-23/013 

Repairs & Maintenance of Vehicle No 

DM-AU-11-1159 

RFQM 

National 

HOPE Own 

Fund 

300,000.00 02-JAN-23 12-JAN-23 12-JAN-23 13-JAN-23 13-JAN-23 20-JAN-23 18 days 09-FEB-23 

W/DGM-E&T

/22-23/014 

Repairs & Maintenance of Vehicle No 

DM-GHA-14-0291 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 06-APR-23 16-APR-23 16-APR-23 17-APR-23 17-APR-23 24-APR-23 18 days 04-MAY-23 

W/DGM-E&T Repairs & Maintenance of Vehicle No RFQM ED Own 100,000.00 04-APR-23 14-APR-23 14-APR-23 15-APR-23 15-APR-23 22-APR-23 18 days 02-MAY-23 
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Office of DGM (HR), Estate & Transport 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

/22-23/015 DM-Ga-20-8269 National Fund 

W/DGM-E&T

/22-23/016 

Repairs & Maintenance of Vehicle No 

DM-THA-13-3875 

DPM 

National 

HOPE Own 

Fund 

150,000.00 03-APR-23 24-APR-23 15-MAY-23 22-MAY-2

3 

29-MAY-23 19-JUN-23 77 days 29-JUN-23 

W/DGM-E&T

/22-23/017 

Repairs & Maintenance of Vehicle No 

DM-THA-13-6022 

DPM 

National 

HOPE Own 

Fund 

150,000.00 06-MAR-23 27-MAR-2

3 

17-APR-23 24-APR-23 01-MAY-23 22-MAY-23 77 days 01-JUN-23 

W/DGM-E&T

/22-23/018 

Repairs & Maintenance of Vehicle No 

DM-Ga-20-4221 

DPM 

National 

HOPE Own 

Fund 

150,000.00 03-APR-23 24-APR-23 15-MAY-23 22-MAY-2

3 

29-MAY-23 19-JUN-23 77 days 29-JUN-23 

Total 2,870,000.00 

 

Total APP amount of Office of DGM (HR), Estate & Transport 2,870,000.00 

  

Office of DGM (HR), Security 
Office of DGM (HR), Security 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/DGM-S/22

-23/001 

Repairs & Maintenance of  Building and 

Infrastructure-Non Residential. 

RFQM 

National 

ED Own 

Fund 

200,000.00 15-DEC-22 25-DEC-22 25-DEC-22 26-DEC-22 26-DEC-22 02-JAN-23 18 days 30-JAN-23 

W/DGM-S/22

-23/002 

Repair & Maintenance of Miscellaneous 

Equipment. 

RFQM 

National 

SE/DGM Own 

Fund 

60,000.00 29-DEC-22 08-JAN-23 08-JAN-23 09-JAN-23 09-JAN-23 16-JAN-23 18 days 13-FEB-23 

W/DGM-S/22

-23/003 

Repair & Maintenance of Smoke Detector 

& Fire Alarm System. 

RFQM 

National 

HOPE Own 

Fund 

400,000.00 29-SEP-22 09-OCT-22 09-OCT-22 10-OCT-22 10-OCT-22 17-OCT-22 18 days 14-NOV-22 

W/DGM-S/22

-23/004 

CCTV Surveillance System Yearly 

Maintenance. 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 14-JUL-22 24-JUL-22 24-JUL-22 25-JUL-22 25-JUL-22 01-AUG-22 18 days 27-JUN-23 

W/DGM-S/22

-23/005 

Biometric Time Attendance System 

Yearly Maintenance. 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 14-JUL-22 24-JUL-22 24-JUL-22 25-JUL-22 25-JUL-22 01-AUG-22 18 days 27-JUN-23 

W/DGM-S/22

-23/006 

Repair & Maintenance of IPS. RFQM 

National 

SE/DGM Own 

Fund 

20,000.00 10-AUG-22 20-AUG-2

2 

20-AUG-22 21-AUG-22 21-AUG-22 28-AUG-22 18 days 11-SEP-22 

W/DGM-S/22

-23/007 

Repair & Maintenance of  Vehicle & 

Transportation. 

RFQM 

National 

ED Own 

Fund 

100,000.00 20-OCT-22 30-OCT-22 30-OCT-22 31-OCT-22 31-OCT-22 07-NOV-22 18 days 05-DEC-22 

W/DGM-S/22

-23/008 

Repair & Maintenance of Furniture & 

Fixture. 

RFQM 

National 

SE/DGM Own 

Fund 

80,000.00 16-OCT-22 26-OCT-22 26-OCT-22 27-OCT-22 27-OCT-22 03-NOV-22 18 days 01-DEC-22 
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Office of DGM (HR), Security 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

Total 1,860,000.00 

 

Total APP amount of Office of DGM (HR), Security 1,860,000.00 

  

Office of Superintending Engineer, Training & Development 
Office of Superintending Engineer, Training & Development 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-T&D/2

2-23/001 

Car Maintenance (Dhaka 

Metro-GHA-11-1861) 

RFQM 

National 

ED Own 

Fund 

100,000.00 09-MAR-23 19-MAR-2

3 

19-MAR-23 20-MAR-2

3 

20-MAR-23 27-MAR-23 18 days 26-APR-23 

W/SE-T&D/2

2-23/002 

Car Maintenance (Dhaka 

Metro-KHA-11-9512) 

RFQM 

National 

ED Own 

Fund 

100,000.00 20-MAR-23 30-MAR-2

3 

30-MAR-23 31-MAR-2

3 

31-MAR-23 07-APR-23 18 days 07-MAY-23 

W/SE-T&D/2

2-23/003 

Lift Maintenance RFQM 

National 

ED Own 

Fund 

120,000.00 06-NOV-22 16-NOV-2

2 

16-NOV-22 17-NOV-22 17-NOV-22 24-NOV-22 18 days 24-DEC-22 

W/SE-T&D/2

2-23/004 

Training Workshop (01) RFQM 

National 

ED Own 

Fund 

150,000.00 05-OCT-22 15-OCT-22 15-OCT-22 16-OCT-22 16-OCT-22 23-OCT-22 18 days 22-NOV-22 

W/SE-T&D/2

2-23/005 

Training Workshop (02) RFQM 

National 

ED Own 

Fund 

150,000.00 05-MAR-23 15-MAR-2

3 

15-MAR-23 16-MAR-2

3 

16-MAR-23 23-MAR-23 18 days 22-APR-23 

W/SE-T&D/2

2-23/006 

Internet Connectivity RFQM 

National 

HOPE Own 

Fund 

360,000.00 05-MAR-23 15-MAR-2

3 

15-MAR-23 16-MAR-2

3 

16-MAR-23 23-MAR-23 18 days 22-APR-23 

Total 980,000.00 

 

Total APP amount of Office of Superintending Engineer, Training & Development 980,000.00 

Total APP amount of Executive Director (Admin & HR) 5,710,000.00 
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 GM, ICT, Energy & Metering 

  
Office of GM, ICT, Energy & Metering 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/GM-ICT/2

2-23/001 

Repair & Maintenance works of  Vehicle 

no. Dhaka-Metro-Gha-14-0124 (Denting, 

painting and other related works) 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 01-NOV-22 11-NOV-2

2 

11-NOV-22 12-NOV-22 12-NOV-22 19-NOV-22 18 days 29-NOV-22 

W/GM-ICT/2

2-23/002 

Repair & Maintenance works of  Vehicle 

no. Dhaka-Metro-Gha-14-0124 (Engine 

&  Related Parts) 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 14-AUG-22 24-AUG-2

2 

24-AUG-22 25-AUG-22 25-AUG-22 01-SEP-22 18 days 11-SEP-22 

W/GM-ICT/2

2-23/003 

Repair & Maintenance works of 

miscellaneous parts of   Vehicle no. 

Dhaka-Metro-Gha-14-0124 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 28-MAR-23 07-APR-23 07-APR-23 08-APR-23 08-APR-23 15-APR-23 18 days 25-APR-23 

W/GM-ICT/2

2-23/004 

Repair & maintenance of Air-cooler with 

related parts. 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 02-OCT-22 12-OCT-22 12-OCT-22 13-OCT-22 13-OCT-22 20-OCT-22 18 days 30-OCT-22 

W/GM-ICT/2

2-23/005 

Repair & maintenance of ICT Office 

Building with related works. 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 14-DEC-22 24-DEC-22 24-DEC-22 25-DEC-22 25-DEC-22 01-JAN-23 18 days 22-JAN-23 

W/GM-ICT/2

2-23/006 

Commissioning & Training of Innovation 

works with related goods. 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 02-NOV-22 12-NOV-2

2 

12-NOV-22 13-NOV-22 13-NOV-22 20-NOV-22 18 days 18-FEB-23 

Total 1,050,000.00 

 

Total APP amount of Office of GM, ICT, Energy & Metering 1,050,000.00 

  

Office of DGM (ICT), Development  
Office of DGM (ICT), Development  
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/DGM-ICT-

D/22-23/001 

Local Training for Internal Human 

Resources 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 01-AUG-22 11-AUG-2

2 

11-AUG-22 12-AUG-22 12-AUG-22 19-AUG-22 18 days 17-NOV-22 

W/DGM-ICT-

D/22-23/002 

Upgradation & Modification of Prepaid 

Metering System of Lalbag and Azimpur 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 01-OCT-22 11-OCT-22 11-OCT-22 12-OCT-22 12-OCT-22 19-OCT-22 18 days 17-JAN-23 
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Office of DGM (ICT), Development  
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

System 

W/DGM-ICT-

D/22-23/003 

Repair & Maintenance of ICT Office 

Building. 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 01-APR-23 11-APR-23 11-APR-23 12-APR-23 12-APR-23 19-APR-23 18 days 18-JUN-23 

W/DGM-ICT-

D/22-23/004 

Upgradation & Modification of Unified 

Prepaid Metering System 

RFQM 

National 

HOPE Own 

Fund 

500,000.00        days  

Total 1,600,000.00 

 

Total APP amount of Office of DGM (ICT), Development  1,600,000.00 

  

Office of DGM (ICT), Revenue  
Office of DGM (ICT), Revenue  
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/DGM-ICT-

R/22-23/001 

Supply, Installation and Commissioning 

of Secure site wildcard (SSL/TLS) 

Certificate for DPDC 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 15-OCT-22 25-OCT-22 25-OCT-22 26-OCT-22 26-OCT-22 02-NOV-22 18 days 02-NOV-25 

W/DGM-ICT-

R/22-23/002 

Supply, Installation, configuration, 

Commissioning and support service of 

server based central End point security 

license for 1000 user 

OSTETM 

National 

CE/GM Own 

Fund 

3,000,000.00 07-SEP-22 28-SEP-22 19-OCT-22 26-OCT-22 02-NOV-22 23-NOV-22 77 days 23-NOV-25 

W/DGM-ICT-

R/22-23/003 

Maintenance of Netapp SAN storage and 

Switch with related assosoires for DPDC 

Data Center 

OSTETM 

National 

CE/GM Own 

Fund 

5,000,000.00 15-SEP-22 06-OCT-22 27-OCT-22 03-NOV-22 10-NOV-22 01-DEC-22 77 days 01-DEC-23 

W/DGM-ICT-

R/22-23/004 

Maintenance of different  IBM server, 

storage, tape library with related 

accessories 

OSTETM 

National 

CE/GM Own 

Fund 

5,000,000.00 02-MAY-23 23-MAY-2

3 

13-JUN-23 20-JUN-23 27-JUN-23 18-JUL-23 77 days 18-JUL-26 

W/DGM-ICT-

R/22-23/005 

Maintenance of Generator for DPDC Data 

Center 

RFQM 

National 

HOPE Own 

Fund 

500,000.00 01-JAN-23 11-JAN-23 11-JAN-23 12-JAN-23 12-JAN-23 19-JAN-23 18 days 19-JAN-24 

W/DGM-ICT-

R/22-23/006 

Annual Maintenance of Line Matrix 

Printer 

OSTETM 

National 

ED Own 

Fund 

6,000,000.00 02-OCT-22 23-OCT-22 13-NOV-22 20-NOV-22 27-NOV-22 18-DEC-22 77 days 18-DEC-23 

W/DGM-ICT- Maintenance Works of structured cabling RFQM HOPE Own 500,000.00 01-SEP-22 11-SEP-22 11-SEP-22 12-SEP-22 12-SEP-22 19-SEP-22 18 days 19-SEP-23 
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Office of DGM (ICT), Revenue  
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

R/22-23/007 and related accessories for DPDC Offices. National Fund 

W/DGM-ICT-

R/22-23/008 

Repair and maintenance of vehicle no. 

Dhaka-Metro-Cha-51-3480 (Tire with 

related works & Parts) 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 16-AUG-22 26-AUG-2

2 

26-AUG-22 27-AUG-22 27-AUG-22 03-SEP-22 18 days 24-SEP-22 

W/DGM-ICT-

R/22-23/009 

Repair and maintenance of vehicle no. 

Dhaka-Metro-Cha-51-3480 (self, gear, 

radiator, Battery, denting, painting and 

others related works) 

RFQM 

National 

ED Own 

Fund 

100,000.00 01-MAR-23 11-MAR-2

3 

11-MAR-23 12-MAR-2

3 

12-MAR-23 19-MAR-23 18 days 09-APR-23 

W/DGM-ICT-

R/22-23/010 

Repair, Maintenance & Servicing of 

Desktop, Laptop, Printer with related 

accessories 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 01-JAN-23 11-JAN-23 11-JAN-23 12-JAN-23 12-JAN-23 19-JAN-23 18 days 09-FEB-23 

W/DGM-ICT-

R/22-23/011 

Vehicle hired for Duty Car (First Quarter) RFQM 

National 

HOPE Own 

Fund 

400,000.00 01-JUL-22 11-JUL-22 11-JUL-22 12-JUL-22 12-JUL-22 19-JUL-22 18 days 20-JAN-23 

W/DGM-ICT-

R/22-23/012 

Maintenance, Modification & 

Development of Post-paid Billing 

Software 

OSTETM 

National 

CE/GM Own 

Fund 

3,000,000.00 15-FEB-23 08-MAR-2

3 

29-MAR-23 05-APR-23 12-APR-23 03-MAY-23 77 days 02-MAY-24 

W/DGM-ICT-

R/22-23/013 

ICT Local Training for ICT Employees RFQM 

National 

HOPE Own 

Fund 

500,000.00 01-JAN-23 11-JAN-23 11-JAN-23 12-JAN-23 12-JAN-23 19-JAN-23 18 days 20-MAR-23 

W/DGM-ICT-

R/22-23/014 

Repair and maintenance of vehicle no. 

Dhaka-Metro-Tha-11-2823 ( Gear box, 

Battery with related works) 

RFQM 

National 

ED Own 

Fund 

70,000.00 01-FEB-23 11-FEB-23 11-FEB-23 12-FEB-23 12-FEB-23 19-FEB-23 18 days 12-MAR-23 

W/DGM-ICT-

R/22-23/015 

Repair and maintenance of vehicle no. 

Dhaka-Metro-Tha-11-2823 (Engine Over 

hauling with related works) 

RFQM 

National 

HOPE Own 

Fund 

150,000.00 02-OCT-22 12-OCT-22 12-OCT-22 13-OCT-22 13-OCT-22 20-OCT-22 18 days 10-NOV-22 

W/DGM-ICT-

R/22-23/016 

Vehicle hired for Duty Car-Third Quarter RFQM 

National 

HOPE Own 

Fund 

400,000.00 01-JAN-23 11-JAN-23 11-JAN-23 12-JAN-23 12-JAN-23 19-JAN-23 18 days 23-JUL-23 

W/DGM-ICT-

R/22-23/017 

Repair & Maintenance of ICT Office 

Building. 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 02-OCT-22 12-OCT-22 12-OCT-22 13-OCT-22 13-OCT-22 20-OCT-22 18 days 17-NOV-22 

Total 25,370,000.00 

 

Total APP amount of Office of DGM (ICT), Revenue  25,370,000.00 

  

Office of Superintending Engineer, Metering 
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Office of Superintending Engineer, Metering 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-M/22-2

3/001 

Supply of Hired Vehicle (1st Quarter) for 

SE, Metering Circle, DPDC. 

RFQM 

National 

HOPE Own 

Fund 

390,000.00 03-JUL-22 13-JUL-22 13-JUL-22 14-JUL-22 14-JUL-22 21-JUL-22 18 days 15-AUG-22 

W/SE-M/22-2

3/002 

Supply of Hired Vehicle (2nd Quarter) for 

SE, Metering Circle, DPDC. 

RFQM 

National 

HOPE Own 

Fund 

390,000.00 01-JAN-23 11-JAN-23 11-JAN-23 12-JAN-23 12-JAN-23 19-JAN-23 18 days 13-FEB-23 

Total 780,000.00 

 

Office of Executive Engineer, Metering (Central) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-M/22-2

3/003 

Repair & Maintenance of Dhaka Metro 

Tha 14 - 0381 (Front & Rear Plastic 

Bumper change, Denting & Painting 

Work, Sit Repair, Weeper Repair with 

motor, Clutch Plate/Pressure Plate 

Repair/changed, Relief/Pilot Bearing 

Changed, Ball joint repair, Hanger Bush 

repair etc.) 

RFQM 

National 

HOPE Own 

Fund 

229,000.00 10-AUG-22 20-AUG-2

2 

20-AUG-22 21-AUG-22 21-AUG-22 28-AUG-22 18 days 27-SEP-22 

W/SE-M/22-2

3/004 

Procurement & Supply of 60 liter capacity 

Gas Cylinder with fitting/fixing in Dhaka 

Metro -Tha-14-0381 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 14-SEP-22 24-SEP-22 24-SEP-22 25-SEP-22 25-SEP-22 02-OCT-22 18 days 01-NOV-22 

Total 279,000.00 

 

Office of Executive Engineer, Metering (North) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-M/22-2

3/005 

Repair & Maintenance of Dhaka Metro 

Tha-11-7724 (Denting, Painting and 

Suspension related works) 

RFQM 

National 

ED Own 

Fund 

98,500.00 06-FEB-23 16-FEB-23 16-FEB-23 17-FEB-23 17-FEB-23 24-FEB-23 18 days 16-MAR-23 

W/SE-M/22-2 Repair of Maintenance of Vehicle No: RFQM ED Own 95,500.00 11-SEP-22 21-SEP-22 21-SEP-22 22-SEP-22 22-SEP-22 29-SEP-22 18 days 24-OCT-22 
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Office of Executive Engineer, Metering (North) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

3/006 Dhaka Metro Tha-11-2820 (Suspension, 

denting, panting & related works) 

National Fund 

W/SE-M/22-2

3/007 

Repair of Maintenance of Vehicle No: 

Dhaka Metro Tha-11-2820 (Gear, Self, 

Deferential & related works) 

RFQM 

National 

CE/GM Own 

Fund 

49,500.00 09-APR-23 19-APR-23 19-APR-23 20-APR-23 20-APR-23 27-APR-23 18 days 12-MAY-23 

W/SE-M/22-2

3/008 

Repair of Maintenance of Vehicle No: 

Dhaka Metro Tha-11-2824 (Gear, Self, 

Deferential & related works) 

RFQM 

National 

ED Own 

Fund 

97,400.00 19-MAR-23 29-MAR-2

3 

29-MAR-23 30-MAR-2

3 

30-MAR-23 06-APR-23 18 days 26-APR-23 

W/SE-M/22-2

3/009 

Repair of Maintenance of Vehicle No: 

Dhaka Metro Tha-11-2824 (Suspension & 

related works) 

RFQM 

National 

CE/GM Own 

Fund 

48,900.00 21-AUG-22 31-AUG-2

2 

31-AUG-22 01-SEP-22 01-SEP-22 08-SEP-22 18 days 28-SEP-22 

Total 389,800.00 

 

Office of Executive Engineer, Metering (South) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-M/22-2

3/010 

Repair & Maintenance of Vehicle No. 

Dhaka Metro Tha-11-2819 (Denting, 

Painting & Suspension related work) 

RFQM 

National 

ED Own 

Fund 

99,500.00 08-AUG-22 18-AUG-2

2 

18-AUG-22 19-AUG-22 19-AUG-22 26-AUG-22 18 days 25-SEP-22 

W/SE-M/22-2

3/011 

Repair & Maintenance of Vehicle No. 

Tha-11-2819 (Engine overhauling & 

Brake Shoe, Brake Pad, Front & Back 

Light set, Seat repair & seat cover change 

with Service Charge). 

RFQM 

National 

ED Own 

Fund 

99,500.00 22-SEP-22 02-OCT-22 02-OCT-22 03-OCT-22 03-OCT-22 10-OCT-22 18 days 09-NOV-22 

W/SE-M/22-2

3/012 

Repair & Maintenance of Vehicle No. 

Dhaka Metro Tha 11-5257 (Engine 

overhauling & Suspension related work 

,Denting & Painting) 

RFQM 

National 

HOPE Own 

Fund 

149,500.00 11-OCT-22 21-OCT-22 21-OCT-22 22-OCT-22 22-OCT-22 29-OCT-22 18 days 28-NOV-22 

W/SE-M/22-2

3/013 

Repair & Maintenance of Vehicle No. 

Tha-13-6020 & 13-3471 [Window 

Glass(Auto Mode problem) with Service 

Charge] 

RFQM 

National 

SE/DGM Own 

Fund 

49,500.00 05-JUL-22 15-JUL-22 15-JUL-22 16-JUL-22 16-JUL-22 23-JUL-22 18 days 20-AUG-22 
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Office of Executive Engineer, Metering (South) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

Total 398,000.00 

 

Office of Executive Engineer, Metering Testing Lab 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-M/22-2

3/014 

Yearly Maintenance contract of Meter 

Testing Bench 

 TSTM 

National 

BOARD Own 

Fund 

2,500,000.00 01-SEP-22 22-SEP-22 13-OCT-22 20-OCT-22 27-OCT-22 17-NOV-22 77 days 17-MAR-23 

Total 2,500,000.00 

 

Total APP amount of Office of Superintending Engineer, Metering 4,346,800.00 

  

Office of Superintending Engineer, Tariff & Energy Audit  
Office of Superintending Engineer, Tariff & Energy Audit  
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/SE-T&EA/

22-23/001 

Procurement of Rental Car (1st Quarter) RFQM 

National 

HOPE Own 

Fund 

390,000.00 10-JUL-22 20-JUL-22 20-JUL-22 21-JUL-22 21-JUL-22 28-JUL-22 18 days 27-AUG-22 

W/SE-T&EA/

22-23/002 

Repair and Maintenance of Building RFQM 

National 

ED Own 

Fund 

200,000.00 16-OCT-22 26-OCT-22 26-OCT-22 27-OCT-22 27-OCT-22 03-NOV-22 18 days 01-FEB-23 

W/SE-T&EA/

22-23/003 

Procurement of Rental Car (3rd Quarter) RFQM 

National 

HOPE Own 

Fund 

390,000.00 08-JAN-23 18-JAN-23 18-JAN-23 19-JAN-23 19-JAN-23 26-JAN-23 18 days 25-FEB-23 

Total 980,000.00 

 

Total APP amount of Office of Superintending Engineer, Tariff & Energy Audit  980,000.00 

Total APP amount of GM, ICT, Energy & Metering 33,346,800.00 
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 General Manager, Audit 

  
Office of General Manager, Audit 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/GM-ADT/2

2-23/001 

Water Purifier Maintenance RFQM 

National 

CE/GM Own 

Fund 

60,000.00 09-AUG-22 19-AUG-2

2 

19-AUG-22 20-AUG-22 20-AUG-22 27-AUG-22 18 days 11-SEP-22 

W/GM-ADT/2

2-23/002 

Old Almirah and Chair Maintenance RFQM 

National 

CE/GM Own 

Fund 

30,000.00 08-AUG-22 18-AUG-2

2 

18-AUG-22 19-AUG-22 19-AUG-22 26-AUG-22 18 days 15-SEP-22 

W/GM-ADT/2

2-23/003 

Old Aircooler Maintenance RFQM 

National 

CE/GM Own 

Fund 

60,000.00 17-OCT-22 27-OCT-22 27-OCT-22 28-OCT-22 28-OCT-22 04-NOV-22 18 days 24-NOV-22 

Total 150,000.00 

 

Total APP amount of Office of General Manager, Audit 150,000.00 

  

Office of DGM (F), Govt. & Rev. Audit 
Office of DGM (F), Govt. & Rev. Audit 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/DGM-G&

RA/22-23/001 

Vehicle Maintenance RFQM 

National 

CE/GM Own 

Fund 

120,000.00 02-APR-23 12-APR-23 12-APR-23 13-APR-23 13-APR-23 20-APR-23 18 days 05-MAY-23 

Total 120,000.00 

 

Total APP amount of Office of DGM (F), Govt. & Rev. Audit 120,000.00 

Total APP amount of General Manager, Audit 270,000.00 
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 General Manager, Finance 

  

Office of DGM (F), Asset Management and Store Accounting 
Office of DGM (F), Asset Management and Store Accounting 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/DGM-AM

&SA/22-23/00

1 

Repairs & Maintenance work of Vehicle 

no DHK-Metro- Tha-140382 

RFQM 

National 

CE/GM Own 

Fund 

50,000.00 09-JAN-23 19-JAN-23 19-JAN-23 20-JAN-23 20-JAN-23 27-JAN-23 18 days 11-FEB-23 

Total 50,000.00 

 

Total APP amount of Office of DGM (F), Asset Management and Store Accounting 50,000.00 

  

Office of DGM (F), Financial Management & Acc. 
Office of DGM (F), Financial Management & Acc. 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/DGM-FM

&A/22-23/001 

Repair and Maintenance of Vehicle and 

Transport (Ga 15-8922) 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 10-MAR-23 20-MAR-2

3 

20-MAR-23 21-MAR-2

3 

21-MAR-23 28-MAR-23 18 days 17-MAY-23 

W/DGM-FM

&A/22-23/002 

Repair and Maintenance of Vehicle and 

Transport (Cha 51-1634) 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 10-DEC-22 20-DEC-22 20-DEC-22 21-DEC-22 21-DEC-22 28-DEC-22 18 days 16-FEB-23 

W/DGM-FM

&A/22-23/003 

Repair and Maintenance of Air 

Conditioner 

RFQM 

National 

CE/GM Own 

Fund 

100,000.00 20-SEP-22 30-SEP-22 30-SEP-22 01-OCT-22 01-OCT-22 08-OCT-22 18 days 17-NOV-22 

Total 300,000.00 

 

Total APP amount of Office of DGM (F), Financial Management & Acc. 300,000.00 

Total APP amount of General Manager, Finance 350,000.00 
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 General Manager, HR 

  
Office of General Manager, HR 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/GM-A&H

RM/22-23/001 

Office Furniture Maintenance RFQM 

National 

CE/GM Own 

Fund 

56,000.00 01-AUG-22 22-AUG-2

2 

12-SEP-22 19-SEP-22 26-SEP-22 17-OCT-22 77 days 15-JAN-23 

Total 56,000.00 

 

Total APP amount of Office of General Manager, HR 56,000.00 

  

Office of DGM (HR), Employee Management (Admin.) 
Office of DGM (HR), Employee Management (Admin.) 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/DGM-Ad/2

2-23/001 

Room decoration RFQM 

National 

HOPE Own 

Fund 

500,000.00 31-AUG-22 10-SEP-22 10-SEP-22 11-SEP-22 11-SEP-22 18-SEP-22 18 days 16-JAN-23 

W/DGM-Ad/2

2-23/002 

Repairs & Maintenance of Vehicle RFQM 

National 

ED Own 

Fund 

160,000.00 01-OCT-22 11-OCT-22 11-OCT-22 12-OCT-22 12-OCT-22 19-OCT-22 18 days 17-JAN-23 

Total 660,000.00 

 

Total APP amount of Office of DGM (HR), Employee Management (Admin.) 660,000.00 

  

Office of DGM (HR), Employee Relations & Discipline 
Office of DGM (HR), Employee Relations & Discipline 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

W/DGM-ER& Office Renovation RFQM HOPE Own 500,000.00 20-APR-23 30-APR-23 30-APR-23 01-MAY-2 01-MAY-23 08-MAY-23 18 days 06-AUG-23 
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Office of DGM (HR), Employee Relations & Discipline 
Package No Description of Package Procuremen

t method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Invite / 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval 

to Award 

Notification 

of Award 

Signing of 

Contract 

Total time 

to 

contract 

signature 

Time for 

Completio

n of 

Contract 

D/22-23/001 National Fund 3 

Total 500,000.00 

 

Total APP amount of Office of DGM (HR), Employee Relations & Discipline 500,000.00 

Total APP amount of General Manager, HR 1,216,000.00 
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Procurement Under DPDC's Own Fund 

 

Decentralized Procurement (Services) 
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 Chief Engineer, Development 

  
Office of Chief Engineer, Development 
Package No Description of Package Procurem

ent 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Advertise 

EOI 

Issue 

RFP 

Technical 

Proposal 

Opening 

Technical 

Proposal 

Evaluatio

n 

Financial 

Proposal 

Opening & 

Evaluation 

Negotiation Approval Signing of 

Contract 

Total 

time to 

contract 

signatur

e 

Time for 

Completion 

of Contract 

S/CE-D/22-23/
001 

GIS AMC of Firewall and Router QCBS 
National 

HOPE Own 
Fund 

9,000,000.00 03-JUL-22 21-AUG-
22 

11-SEP-22 16-OCT-2
2 

06-NOV-22 20-NOV-2
2 

04-DEC-2
2 

01-JAN-23 182 days 30-DEC-23 

S/CE-D/22-23/
002 

GIS Licensing Renew of Firewall 
for Server Protection 

QCBS 
National 

HOPE Own 
Fund 

28,500,000.00 03-JUL-22 21-AUG-
22 

11-SEP-22 16-OCT-2
2 

06-NOV-22 20-NOV-2
2 

04-DEC-2
2 

01-JAN-23 182 days 30-DEC-23 

S/CE-D/22-23/
003 

GIS Data Centre AMC (Annual 
Maintenance Contract) 

QCBS 
National 

HOPE Own 
Fund 

36,000,000.00 03-JUL-22 21-AUG-
22 

11-SEP-22 16-OCT-2
2 

06-NOV-22 20-NOV-2
2 

04-DEC-2
2 

01-JAN-23 182 days 30-DEC-23 

S/CE-D/22-23/
004 

GIS Support Service QCBS 
National 

HOPE Own 
Fund 

43,500,000.00 03-JUL-22 21-AUG-
22 

11-SEP-22 16-OCT-2
2 

06-NOV-22 20-NOV-2
2 

04-DEC-2
2 

01-JAN-23 182 days 30-DEC-23 

Total 117,000,000.00 

 

Total APP amount of Office of Chief Engineer, Development 117,000,000.00 

 

Total APP amount of Chief Engineer, Development 117,000,000.00 
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 Executive Director (Admin & HR) 

  

Office of DGM (HR), Security 
Office of DGM (HR), Security 
Package No Description of Package Procurem

ent 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Advertise 

EOI 

Issue 

RFP 

Technical 

Proposal 

Opening 

Technical 

Proposal 

Evaluatio

n 

Financial 

Proposal 

Opening & 

Evaluation 

Negotiation Approval Signing of 

Contract 

Total 

time to 

contract 

signatur

e 

Time for 

Completion 

of Contract 

S/DGM-S/22-
23/001 

Fire Safety Plan. QCBS 
National 

HOPE Own 
Fund 

3,000,000.00 15-SEP-22 03-NOV-
22 

24-NOV-22 29-DEC-2
2 

19-JAN-23 02-FEB-23 16-FEB-2
3 

16-MAR-2
3 

182 days 14-JUN-23 

Total 3,000,000.00 

 

Total APP amount of Office of DGM (HR), Security 3,000,000.00 

 

Total APP amount of Executive Director (Admin & HR) 3,000,000.00 
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 General Manager, Finance 

  

Office of DGM (F), Asset Management and Store Accounting 
Office of DGM (F), Asset Management and Store Accounting 
Package No Description of Package Procurem

ent 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Advertise 

EOI 

Issue 

RFP 

Technical 

Proposal 

Opening 

Technical 

Proposal 

Evaluatio

n 

Financial 

Proposal 

Opening & 

Evaluation 

Negotiation Approval Signing of 

Contract 

Total 

time to 

contract 

signatur

e 

Time for 

Completion 

of Contract 

S/DGM-AM&S
A/22-23/001 

DPDC's Asset Valuation, Physical 
Verification & Tagging 

QCBS 
National 

HOPE Own 
Fund 

10,000,000.00 04-AUG-22 22-SEP-
22 

13-OCT-22 17-NOV-2
2 

08-DEC-22 22-DEC-22 05-JAN-2
3 

02-FEB-23 182 days 02-JUN-23 

Total 10,000,000.00 

 

Total APP amount of Office of DGM (F), Asset Management and Store 

Accounting 

10,000,000.00 

  

Office of DGM (F), Financial Management & Acc. 
Office of DGM (F), Financial Management & Acc. 
Package No Description of Package Procurem

ent 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Advertise 

EOI 

Issue 

RFP 

Technical 

Proposal 

Opening 

Technical 

Proposal 

Evaluatio

n 

Financial 

Proposal 

Opening & 

Evaluation 

Negotiation Approval Signing of 

Contract 

Total 

time to 

contract 

signatur

e 

Time for 

Completion 

of Contract 

S/DGM-FM&A
/22-23/001 

Procurement of Value Added Tax 
(VAT) Consultancy Service 

ICS 
National 

HOPE Own 
Fund 

500,000.00 01-AUG-22 19-SEP-
22 

10-OCT-22 14-NOV-2
2 

05-DEC-22 19-DEC-22 02-JAN-2
3 

30-JAN-23 182 days 11-MAR-23 

Total 500,000.00 

 

Total APP amount of Office of DGM (F), Financial Management & Acc. 500,000.00 

 

Total APP amount of General Manager, Finance 10,500,000.00 
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 General Manager, HR 

  
Office of General Manager, HR 
Package No Description of Package Procurem

ent 

method & 

type 

Contract 

Approving 

authority 

Source 

of fund 

Estimated Cost 

(BDT) 

Advertise 

EOI 

Issue 

RFP 

Technical 

Proposal 

Opening 

Technical 

Proposal 

Evaluatio

n 

Financial 

Proposal 

Opening & 

Evaluation 

Negotiation Approval Signing of 

Contract 

Total 

time to 

contract 

signatur

e 

Time for 

Completion 

of Contract 

S/GM-A&HRM
/22-23/001 

10 year's strategic business plan FBS 
National 

BOARD Own 
Fund 

10,500,000.00 01-OCT-22 19-NOV-
22 

10-DEC-22 14-JAN-2
3 

04-FEB-23 18-FEB-23 04-MAR-2
3 

01-APR-23 182 days 30-JUL-23 

Total 10,500,000.00 

 

Total APP amount of Office of General Manager, HR 10,500,000.00 

 

Total APP amount of General Manager, HR 10,500,000.00 
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Procurement Under DPP Project 
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*Figures in Taka 

  

Office of Construction and Augmentation of Substation Installation of Capacitorbank and Introduction of Smart Grid in Power System 

Goods 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description - Quantity 

Procurement 

Method & 

Type 

Source of 

fund 

Contract 

Approving 

Authority 

Estimated Cost 

(BDT) In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 

o
f C

o
n

tr
a

ct 

G
/C

S
C

S
G

/2
2

-2
3

/0
0

1
 

Procurement of Furniture & Fixture 
 
1 - Table (Large)   - 1 NUMBER 
2 - Table (Small)   - 4 NUMBER 
3 - Table (Small)   - 3 NUMBER 
4 - Executive Chair   - 4 NUMBER 
5 - Visitor Chair   - 12 NUMBER 
6 - Procurement of Furniture & Fixture   - 4 NUMBER 
7 - Executive Chair   - 4 NUMBER 
8 - Visitor Chair   - 6 NUMBER 
9 - Steel Almirah   - 2 NUMBER 

RFQM 

National 

Own Fund HOPE 497,000.00 

1
0

-A
U

G
-2

2
 

2
0

-A
U

G
-2

2
 

2
0

-A
U

G
-2

2
 

2
1

-A
U

G
-2

2
 

2
1

-A
U

G
-2

2
 

2
8

-A
U

G
-2

2
 

1
8

 d
ay

s 

1
7

-S
E

P
-2

2
 

G
/C

S
C

S
G

/2
2

-2

3
/0

0
2
 

Projector & Photocopier and Scanner 
 
1 - Multimedia Projector   - 1 NUMBER 
2 - Photocopier Machine   - 1 NUMBER 

OTM 

National 

Own Fund CE/GM 491,000.00 

2
0

-S
E

P
-2

2
 

1
1

-O
C

T
-2

2
 

0
1

-N
O

V
-2

2
 

0
8

-N
O

V
-2

2
 

1
5

-N
O

V
-2

2
 

0
6

-D
E

C
-2

2
 

7
7

 d
ay

s 

0
6

-M
A

R
-2

3
 

G
/C

S
C

S
G

/2
2

-2

3
/0

0
3

 

Computer & Printer 
 
1 - Computer & Printer   - 1 NUMBER 
2 - Computer & Printer   - 1 NUMBER 

RFQM 

National 

Own Fund ED 160,000.00 
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Air Conditioner & Fan 
 
1 - Air Conditioner & Fan   - 2 NUMBER 
2 - Fan Ceiling   - 3 NUMBER 

RFQM 

National 

Own Fund ED 195,000.00 
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Double Cabin Pickup. 
 
1 - MITSUBISHI DOUBLE CABIN PICKUP   - 3 NUMBER 

DPM 

National 

Own Fund HOPE 15,570,000.00 
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Procurement Motor Cycle 
 
1 - Honda(Motor Cycle)   - 3 NUMBER 

DPM 

National 
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Stationery Expenses 
 
1 - Stationery   - 1 LOT 

RFQM 

National 

Own Fund CE/GM 100,000.00 
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Desktop Computer & Printer 
 
1 - Desktop computer   - 3 NUMBER 

RFQM 

National 

Own Fund ED 180,000.00 
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Total APP amount of Goods 17,733,000.00 

 

  

Office of Construction and Augmentation of Substation Installation of Capacitorbank and Introduction of Smart Grid in Power System 
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International Consultancy Service on Evaluation and Audit on Smart Grid 

Outcomes and Benefits. 

QCBS 

International 

AFD BOARD 38,000,000.00 
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Foreign Training/ Institutional Capacity Building on Smart Grid. QCBS 

International 

AFD BOARD 43,900,000.00 
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Service 
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Total APP amount of Service 81,900,000.00 

 

  

Office of Construction and Augmentation of Substation Installation of Capacitorbank and Introduction of Smart Grid in Power System 

Works 
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Design, Supply, Installation and Commissioning of 33KV and 11 KV 

Reactive Power Compensation Device with related civil works on turnkey 

basis. 

OTM 

International 

AFD BOARD 3,040,000,000.00 
1
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Design, Supply, Installation, Testing and Commissioning for Renovation, 

Reinforcement and Augmentation (RRA) of 3 nos. 33/11kV Substations 

and AIS breaker replacement with GIS breakers at different substations 

under DPDC including civil work and related services on Turn-key Basis. 

OTM 

International 

AFD BOARD 1,250,000,000.00 
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Design, Supply, Installation, Testing and Commissioning work of Smart 

Grid  System in DPDC Area on pilot basis. 

OTM 

International 

AFD BOARD 920,000,000.00 

1
0

-N
O

V
-2

2
 

2
9

-D
E

C
-2

2
 

0
9

-M
A

R
-2

3
 

2
3

-M
A

R
-2

3
 

3
0

-M
A

R
-2

3
 

2
7

-A
P

R
-2

3
 

1
6

8
 d

ay
s 

1
5

-F
E

B
-2

5
 

Page 382 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2022-2023 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

Office of Construction and Augmentation of Substation Installation of Capacitorbank and Introduction of Smart Grid in Power System 

Works 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description - Quantity 

Procurement 

Method & 

Type 

Source of 

fund 

Contract 

Approving 

Authority 

Estimated Cost 

(BDT) In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 

o
f C

o
n

tr
a

ct 

W
/C

S
C

S
G

/2
2

-2

3
/0

0
4
 

Outsourcing of Employee. OTM 

National 

Own Fund HOPE 2,500,000.00 
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Vehicle Rent OTM 

National 

Own Fund HOPE 1,920,000.00 
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Vehicle Maintenance RFQM 

National 

Own Fund CE/GM 50,000.00 
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Survey(IEE, EIA,EMaP &EmoP) RFQM 

National 

Own Fund HOPE 500,000.00 
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Survey (IEE, EIA, EMaP & EmoP) RFQM 

National 

Own Fund HOPE 500,000.00 
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Total APP amount of Works 5,215,470,000.00 

 

Total APP amount of Office of Construction and Augmentation of 

Substation Installation of Capacitorbank and Introduction of Smart 

Grid in Power System 

5,315,103,000.00 
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Office of Project Director, AMI With 8.5 lac Smart Pre-Payment Meter in DPDC Area 
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Purchase of Transport (Jeep 2700 CC) 
 
1 - Pajero Jeep   - 1 NUMBER 

DPM 

National 

Own Fund BOARD 10,176,000.00 
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Procurement of Office Equipment (Projector, Photocopy machine) 
 
1 - Multimedia Projector   - 1 NUMBER 
2 - Photocopier Machine   - 1 NUMBER 

OTM 

National 

Own Fund ED 491,200.00 
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Total APP amount of Goods 10,667,200.00 

 

Total APP amount of Office of Project Director, AMI With 8.5 lac 

Smart Pre-Payment Meter in DPDC Area 

10,667,200.00 
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Office of Project Director, Dhaka Underground Substation Construction Project at Kawranbazar Under DPDC 
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Procurement of Photocopier Machine 
 
1 - Photocopier Machine   - 1 NUMBER 

RFQM 

National 

Own Fund HOPE 350,000.00 
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Procurement of Projector with Screen 
 
1 - Multimedia Projector   - 1 NUMBER 

RFQM 

National 

Own Fund ED 141,000.00 
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O

V
-2

2
 

1
0

-D
E

C
-2

2
 

1
0

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
8

-D
E

C
-2

2
 

1
8

 d
ay

s 

1
7

-A
P

R
-2

3
 

G
/U

G
S

S
/2

2
-2

3
/

0
0

3
 

Procurement of Table, Chair, Almirah/Cabinet, Computer Table etc. 
 
1 - Furniture & Fixtures   - 1 LOT 

RFQM 

National 

Own Fund HOPE 500,000.00 

2
0

-D
E

C
-2

2
 

3
0

-D
E

C
-2

2
 

3
0

-D
E

C
-2

2
 

3
1

-D
E

C
-2

2
 

3
1

-D
E

C
-2

2
 

0
7

-JA
N

-2
3
 

1
8

 d
ay

s 

0
7

-M
A

Y
-2

3
 

G
/U

G
S

S
/2

2
-2

3
/

0
0

4
 

Procurement of Double Cabin Pick-up (with registration & Insurance) 
 
1 - Double Cabin Pickup   - 1 NUMBER 

DPM 

National 

Own Fund HOPE 6,000,000.00 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

0
8

-D
E

C
-2

2
 

1
5

-D
E

C
-2

2
 

2
2

-D
E

C
-2

2
 

1
2

-JA
N

-2
3
 

7
7

 d
ay

s 

1
2

-M
A

Y
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2022-2023 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

Office of Project Director, Dhaka Underground Substation Construction Project at Kawranbazar Under DPDC 

Goods 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description - Quantity 

Procurement 

Method & 

Type 

Source of 

fund 

Contract 

Approving 

Authority 

Estimated Cost 

(BDT) In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 

o
f C

o
n

tr
a

ct 

G
/U

G
S

S
/2

2
-2

3
/

0
0

5
 

Procurement of Desktop Computer with Accessories 
 
1 - Desktop computer   - 1 LOT 

RFQM 

National 

Own Fund ED 200,000.00 

1
5

-F
E

B
-2

3
 

2
5

-F
E

B
-2

3
 

2
5

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

2
6

-F
E

B
-2

3
 

0
5

-M
A

R
-2

3
 

1
8

 d
ay

s 

0
3

-JU
L

-2
3
 

Total APP amount of Goods 7,191,000.00 

 

  

Office of Project Director, Dhaka Underground Substation Construction Project at Kawranbazar Under DPDC 

Works 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description - Quantity 

Procurement 

Method & 

Type 

Source of 

fund 

Contract 

Approving 

Authority 

Estimated Cost 

(BDT) In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 

o
f C

o
n

tr
a

ct 

W
/U

G
S

S
/2

2
-2

3
/

0
0

1
 

Procurement of Repair & Maintenance of Vehicle RFQM 

National 

Own Fund ED 100,000.00 

2
3

-N
O

V
-2

2
 

0
3

-D
E

C
-2

2
 

0
3

-D
E

C
-2

2
 

0
4

-D
E

C
-2

2
 

0
4

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
8

 d
ay

s 

1
0

-A
P

R
-2

3
 

Total APP amount of Works 100,000.00 

 

Total APP amount of Office of Project Director, Dhaka Underground 

Substation Construction Project at Kawranbazar Under DPDC 

7,291,000.00 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2022-2023 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

 
  

Office of Project Director, Expansion and Strengthening of Power System Network under DPDC Area (G2G) 

Goods 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description - Quantity 

Procurement 

Method & 

Type 

Source of 

fund 

Contract 

Approving 

Authority 

Estimated Cost 

(BDT) In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 

o
f C

o
n

tr
a

ct 

G
/G

2
G

/2
2

-2
3

/0
0

1
 

Computer Hardware and Software 
 
1 - Laptop   - 10 NUMBER 
2 - Scanner   - 6 NUMBER 
3 - Laser Printer   - 5 NUMBER 
4 - Photocopier Machine   - 2 NUMBER 
5 - Desktop computer   - 10 NUMBER 

OSTETM 

National 

Own Fund HOPE 3,000,000.00 

3
0

-S
E

P
-2

2
 

2
1

-O
C

T
-2

2
 

1
1

-N
O

V
-2

2
 

1
8

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

1
6

-D
E

C
-2

2
 

7
7

 d
ay

s 

0
3

-M
A

R
-2

3
 

G
/G

2
G

/2
2

-2
3

/0

0
2
 

Office Equipment 
 
1 - Office Equipment   - 10 LOT 

OSTETM 

National 

Own Fund HOPE 1,000,000.00 

3
0

-S
E

P
-2

2
 

2
1

-O
C

T
-2

2
 

1
1

-N
O

V
-2

2
 

1
8

-N
O

V
-2

2
 

2
5

-N
O

V
-2

2
 

1
6

-D
E

C
-2

2
 

7
7

 d
ay

s 

0
3

-M
A

R
-2

3
 

G
/G

2
G

/2
2

-2
3

/0

0
3
 

Furniture 
 
1 - Furniture & Fixtures   - 3 LOT 

OSTETM 

National 

Own Fund HOPE 1,500,000.00 

1
5

-N
O

V
-2

2
 

0
6

-D
E

C
-2

2
 

2
7

-D
E

C
-2

2
 

0
3

-JA
N

-2
3
 

1
0

-JA
N

-2
3
 

3
1

-JA
N

-2
3
 

7
7

 d
ay

s 

1
8

-A
P

R
-2

3
 

G
/G

2
G

/2
2

-2
3

/0

0
4
 

Land and Development 
 
1 - Land and Land Development   - 5 LOT 

DPM 

National 

Own Fund BOARD 600,000,000.00 

3
0

-S
E

P
-2

2
 

0
4

-N
O

V
-2

2
 

0
6

-JA
N

-2
3
 

2
0

-JA
N

-2
3
 

2
7

-JA
N

-2
3
 

2
4

-F
E

B
-2

3
 

1
4

7
 d

ay
s 

2
1

-JU
L

-2
3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2022-2023 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

Office of Project Director, Expansion and Strengthening of Power System Network under DPDC Area (G2G) 

Goods 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description - Quantity 

Procurement 

Method & 

Type 

Source of 

fund 

Contract 

Approving 

Authority 

Estimated Cost 

(BDT) In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 

o
f C

o
n

tr
a

ct 

G
/G

2
G

/2
2

-2
3

/0

0
5
 

Stationary and Printing 
 
1 - Stationery   - 1 LOT 

OSTETM 

National 

Own Fund HOPE 2,000,000.00 

0
1

-S
E

P
-2

2
 

2
2

-S
E

P
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

2
7

-O
C

T
-2

2
 

1
7

-N
O

V
-2

2
 

7
7

 d
ay

s 

0
2

-F
E

B
-2

3
 

G
/G

2
G

/2
2

-2
3

/0

0
6
 

Uniforms and liveries 
 
1 - Uniform & Liveries   - 1 LOT 

RFQM 

National 

Own Fund HOPE 100,000.00 

0
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
1

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
2

-F
E

B
-2

3
 

1
9

-F
E

B
-2

3
 

1
8

 d
ay

s 

0
9

-M
A

R
-2

3
 

Total APP amount of Goods 607,600,000.00 

 

  

Office of Project Director, Expansion and Strengthening of Power System Network under DPDC Area (G2G) 

Works 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description - Quantity 

Procurement 

Method & 

Type 

Source of 

fund 

Contract 

Approving 

Authority 

Estimated Cost 

(BDT) In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 

o
f C

o
n

tr
a

ct 

W
/G

2
G

/2
2

-2
3

/0

0
1
 

Hired Vehicle OTM 

National 

Own Fund HOPE 10,000,000.00 

      

 d
ay

s 
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2022-2023 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

Office of Project Director, Expansion and Strengthening of Power System Network under DPDC Area (G2G) 

Works 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description - Quantity 

Procurement 

Method & 

Type 

Source of 

fund 

Contract 

Approving 

Authority 

Estimated Cost 

(BDT) In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 

o
f C

o
n

tr
a

ct 

W
/G

2
G

/2
2

-2
3

/0

0
2
 

Repair and Maintenance RFQM 

National 

Own Fund HOPE 500,000.00 

0
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
7

-N
O

V
-2

2
 

W
/G

2
G

/2
2

-2
3

/0

0
3
 

Repair and Maintenance RFQM 

National 

Own Fund HOPE 200,000.00 

0
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
1

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
2

-D
E

C
-2

2
 

1
9

-D
E

C
-2

2
 

1
8

 d
ay

s 

0
6

-JA
N

-2
3
 

W
/G

2
G

/2
2

-2
3

/0

0
4
 

Repair and Maintenance RFQM 

National 

Own Fund HOPE 200,000.00 

0
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
1

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
2

-N
O

V
-2

2
 

1
9

-N
O

V
-2

2
 

1
8

 d
ay

s 

0
7

-D
E

C
-2

2
 

W
/G

2
G

/2
2

-2
3

/0

0
5
 

Repair and Maintenance RFQM 

National 

Own Fund HOPE 700,000.00 

0
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
2

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

1
3

-O
C

T
-2

2
 

2
0

-O
C

T
-2

2
 

1
8

 d
ay

s 

0
7

-N
O

V
-2

2
 

Total APP amount of Works 11,600,000.00 

 

Total APP amount of Office of Project Director, Expansion and 

Strengthening of Power System Network under DPDC Area (G2G) 

619,200,000.00 

Page 390 of 395



DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2022-2023 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

 
  

Office of Project Director, Power Distribution System Development Project Under DPDC 

Goods 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description - Quantity 

Procurement 

Method & 

Type 

Source of 

fund 

Contract 

Approving 

Authority 

Estimated Cost 

(BDT) In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 

o
f C

o
n

tr
a

ct 

G
/P

D
S

D
/2

2
-2

3
/

0
0

1
 

             (      ,      ,        ও            ) 
 
1 - Computer Hardware, software  and Computer Peripherals   - 1 LOT 

OTM 

National 

Own Fund HOPE 1,170,000.00 

2
3

-M
A

R
-2

3
 

1
3

-A
P

R
-2

3
 

0
4

-M
A

Y
-2

3
 

1
1

-M
A

Y
-2

3
 

1
8

-M
A

Y
-2

3
 

0
8

-JU
N

-2
3
 

7
7

 d
ay

s 

2
3

-JU
N

-2
3
 

G
/P

D
S

D
/2

2
-2

3
/

0
0

2
 

             (              ) ও              । 
 
1 - Office Equipment   - 1 LOT 

OTM 

National 

Own Fund CE/GM 490,000.00 

2
8

-M
A

R
-2

3
 

1
8

-A
P

R
-2

3
 

0
9

-M
A

Y
-2

3
 

1
6

-M
A

Y
-2

3
 

2
3

-M
A

Y
-2

3
 

1
3

-JU
N

-2
3
 

7
7

 d
ay

s 

2
8

-JU
N

-2
3
 

G
/P

D
S

D
/2

2
-2

3
/

0
0

3
 

       (     ,     ,        ,              ) 
 
1 - Furniture & Fixtures   - 1 LOT 

OTM 

National 

Own Fund HOPE 1,600,000.00 

2
1

-M
A

R
-2

3
 

1
1

-A
P

R
-2

3
 

0
2

-M
A

Y
-2

3
 

0
9

-M
A

Y
-2

3
 

1
6

-M
A

Y
-2

3
 

0
6

-JU
N

-2
3
 

7
7

 d
ay

s 

2
1

-JU
N

-2
3
 

G
/P

D
S

D
/2

2
-2

3
/

0
0

4
 

               
 
1 - Stationery   - 1 LOT 

RFQM 

National 

Own Fund HOPE 300,000.00 

2
8

-M
A

R
-2

3
 

0
7

-A
P

R
-2

3
 

0
7

-A
P

R
-2

3
 

0
8

-A
P

R
-2

3
 

0
8

-A
P

R
-2

3
 

1
5

-A
P

R
-2

3
 

1
8

 d
ay

s 

1
5

-M
A

Y
-2

3
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DHAKA POWER DISTRIBUTION COMPANY LIMITED 
Annual Procurement Plan : 2022-2023 

Procurement under DPP Projects 

This is computer generated report and does not require signature. 

Office of Project Director, Power Distribution System Development Project Under DPDC 

Goods 

P
a

ck
a

g
e N

o
 

Description of Package 

Item Description - Quantity 

Procurement 

Method & 

Type 

Source of 

fund 

Contract 

Approving 

Authority 

Estimated Cost 

(BDT) In
v

ite / 

A
d

v
er

tise 

T
en

d
er

 

T
en

d
er 

O
p

en
in

g
 

T
en

d
er 

E
v

a
lu

a
tio

n
 

A
p

p
ro

v
a

l to
 

A
w

a
rd

 

N
o

tifica
tio

n
 o

f 

A
w

a
rd

 

S
ig

n
in

g
 o

f 

C
o

n
tr

a
ct 

T
o

ta
l tim

e to
 

co
n

tr
a

ct 

sig
n

a
tu

re
 

T
im

e fo
r 

C
o

m
p

letio
n

 

o
f C

o
n

tr
a

ct 

G
/P

D
S

D
/2

2
-2

3
/

0
0

5
 

                 
 
1 - Computer consumable  Expenses   - 1 LOT 

RFQM 

National 

Own Fund HOPE 200,000.00 

0
2

-M
A

Y
-2

3
 

1
2

-M
A

Y
-2

3
 

1
2

-M
A

Y
-2

3
 

1
3

-M
A

Y
-2

3
 

1
3

-M
A

Y
-2

3
 

2
0

-M
A

Y
-2

3
 

1
8

 d
ay

s 

0
4

-JU
N

-2
3
 

G
/P

D
S

D
/2

2
-2

3
/

0
0

6
 

               । 
 
1 - Vehicles and Transportation   - 1 LOT 

DPM 

National 

Own Fund HOPE 1,200,000.00 

2
2

-M
A

Y
-2

3
 

1
2

-JU
N

-2
3
 

0
3

-JU
L

-2
3
 

1
0

-JU
L

-2
3
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Total APP amount of Goods 5,460,000.00 
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Total APP amount of Works 1,600,000.00 

 

Total APP amount of Office of Project Director, Power Distribution 

System Development Project Under DPDC 

7,060,000.00 

 
 
 

Grand Total 5,959,321,200.00 
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